
 

 

Technical Assistance Consultant’s Report 

This consultant’s report does not necessarily reflect the views of ADB or the Government concerned, and 
ADB and the Government cannot be held liable for its contents. (For project preparatory technical 
assistance: All the views expressed herein may not be incorporated into the proposed project’s design.  

Project Number: 50158-001 
May 2020 
Technical Assistance Number: 9245 
 
 

Regional: Supporting Implementation of Environment-

Related Sustainable Development Goals in Asia and 

the Pacific (Mongolia Subproject) 
(Financed by ADB TASF) 
 

C1. Environmental Statistics for Supporting Implementation of the 
Environment-Related SDGs 

C2. System of Environmental-Economic Accounting (SEEA) for 
Water, Solid Waste and Air Emissions  

C3. Integrating the Environment-Related SDGs into the National 
Policy Making Process 
 

 

 
 
 
 
 
 
 
 
 
 
 

Prepared by:  Bolor Radnaabazar 
Ulaanbaatar, Mongolia  

 

ADB is the Executing and Implementing Agency 
 



i 

 

 
Technical Assistance Consultant‘s Final Report 

 

Project Name: Phase 2 of the (TA) 9245-REG - Mongolia 
Duration: March 2019 – March 2020 

 

 

SUPPORTING IMPLEMENTATION OF ENVIRONMENT-
RELATED SUSTAINABLE DEVELOPMENT GOALS 
(SDGS) IN ASIA AND THE PACIFIC:  

 

C1. Environmental Statistics for Supporting Implementation of the 
Environment-Related SDGs 

C2. System of Environmental-Economic Accounting (SEEA) for Water, 
Solid Waste and Air Emissions  

C3. Integrating the Environment-Related SDGs into the National Policy 
Making Process 

 
(Financed by ADB‘s Technical Assistance Fund) 
 

 

Prepared by: 
Bolor Radnaabazar, National Coordinator 



i 

 

Technical Assistance Consultant’s Final Report for the Asian Development Bank  
 
The views expressed in this paper are those of the consultants‘ team and do not necessarily 
reflect the views and policies of the Asian Development Bank (ADB) or its Board of Governors 
or the government organizations in below:  
 
The Ministry of Environment and Tourism (MET) of Mongolia is the focal point institution 
with the goals of promoting green and sustainable development through the enhancement of 
ecosystem capacity, ensuring ecological balance, sustainable use and rehabilitation of natural 
resources, to ensure the human rights to live in a healthy and safe environment by fostering the 
cooperation and efforts of stakeholders including business entities and government 
organizations.  
 
The Mongolian National Statistics Office (NSO) is an independent agency under the 
supervision of the Parliament. The mission of the NSO is to provide state, government and 
public with reliable and accurate economic, social and population data & information that is 
immune to political influence and scientifically feasible and acceptable. Main function is to 
collect, compile and analyze the official statistics; to coordinate with government agencies while 
receiving statistical information from various ministries and agencies; to introduce international 
standards and methodologies; to conduct surveys and thematic studies; to conduct population 
and housing census every decades; to capture all entities in the recording of the business 
register; to improve the data dissemination system and services; to monitor the accuracy of 
official statistics; and to cooperate with international organizations and other national statistical 
services.  
 
The National Development Agency (NDA) is a Government Regulatory Agency under the 
Prime Minister of Mongolia which aims to ensure the country‘s economic stability, development 
and implement and integrated development and investment policies. NDA is the coordinating 
body that leads the translation of the Sustainable Development Goals and Mongolian 
Sustainable Development Vision 2030 into Mid-Term Development Plan nationally, sub-
nationally and across sectors by identifying priority development areas and sectors that will 
address cross-cutting issues and ensure sector alignment.   
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I. INTRODUCTION 
 

A. Background and Context 

1. The 2030 Agenda for Sustainable Development and its framework of 17 Sustainable 
Development Goals (SDGs), globally adopted in 2015, recognize the importance of linking 
economic, social, and environmental dimensions of sustainable development. The SDGs 
necessitate commitments to meaningful action towards environmental sustainability, particularly 
through the implementation of environment-related SDGs–including Responsible Consumption 
and Production (SDG 12), Life Below Water (SDG 14), and Life on Land (SDG 15).  

2. Countries in Asia and the Pacific have responded, moving from adoption of the 2030 
Agenda and the SDGs to implementation at the national level. However, these countries are 
faced with the challenge of translating these into meaningful action, particularly on integrating 
environmental dimensions of the SDGs in development processes. Cooperation and action are 
needed to support these countries to implement the SDGs, considering their different national 
circumstances; capacities and levels of development; and respective national policies and 
priorities. 

3. In 2017, Asian Development Bank (ADB) initiated TA project: Supporting Implementation 
of Environment-Related SDGs in Asia and the Pacific (TA 9245) to help strengthen the 
capacities of developing member countries to integrate the environmental dimensions of the 
SDGs into their national policies, plans, and programs and to address implementation issues, 
such as strengthening environmental data; developing partnerships; mobilizing finance; and 
harnessing science, technology, and innovation. The featured environmental dimensions 
include all targets under SDGs 12, 14, and 15, and other environment-related targets that have 
a direct relationship with responsible consumption and production and marine and terrestrial 
ecosystems. 

4. The first phase of the TA produced a regional stocktaking report of the ADB developing 
member countries‘  experience with the implementation of selected environment-related goals 
and targets. An inventory of SDG tools and methods was also developed for policy makers to 
better (i) understand the critical interlinkages within and between environment-related goals and 
targets; (ii) promote policy coherence and integration of the environment dimensions of the 
SDGs; and (iii) develop and select appropriate indicators, policies, and institutional 
arrangements to support the effective implementation of SDGs 12, 14, and 15 and other 
environment-related targets. 

5. In Phase 2, the main goal of the project is to strengthen the capacities of developing 
member countries to integrate the environmental dimensions of the SDGs into their national 
policies, plans and programs; and to address implementation issues such as strengthening 
environmental data, developing partnerships, mobilizing finance and harnessing science, 
technology and innovation. The target is to implement undertaking activities—related to utilizing 
tools, methods and approaches identified in the tool compendium that was developed during 
Phase 1—and developing recommendations for integrating the environmental dimensions of the 
SDGs into national policies, plans and programs. 

6. The project includes undertaking activities—applying the technical guidance materials—
to develop recommendations for integrating environment-related SDGs in national plans and 
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policies in three pilot developing member countries. The second phase of the TA provides 
country support to Mongolia, the Philippines, and Viet Nam.  
 

B. Overview of the Project 

7. Mongolia is one of the selected countries for Phase 2 of the TA. Phase 2 includes 
undertaking activities—related to utilizing tools, methods and approaches identified in the tool 
compendium that was developed during Phase 1—and developing recommendations for 
integrating the environmental dimensions of the SDGs into national policies, plans and 
programs.  

8. Under Phase 2, a budget of up to $150,000 had been set aside by ADB for the 
Mongolian subproject. The main goal of the project is (i) to strength the environmental statistics 
for supporting implementation of the environmental-related SDGs and (ii) integrating 
environmental SDGs into sectoral and national development policies and programs for 
successful implementation of the environmental-related SDGs (mainly 6, 12, 13 and 15) that 
have been agreed in principle for support. 

9. Since taking an integrated approach involves various agencies, the Mongolian 
subproject delivered under the guidance and direction of a Subproject Steering Committee 
comprising representatives of the ADB, Ministry of Environment and Tourism (MET), National 
Statistics Office (NSO) and National Development Agency (NDA). The Subproject Steering 
Committee convened and chaired by the ADB TA Officer, assisted by the National Coordinator 
for Mongolia. 

10. Activities of the components in Mongolia under the Phase 2 are completed in Q1 of 2020 
even though it was supposed to complete end August 2019. Because, a new component was 
added according to the request of the NSO besides, delay of implementation of the planned 
activities under the 3rd component. However, output of each component in a final written case 
study presented at the regional TA workshop in November, 2019 at Manila, Philippines. 

C. Components of the Subproject in Mongolia 

11. Support to the MET for a component (C1) on ―Environmental Statistics for 
Supporting Implementation of the Environment-Related of SDGs‖ identifying indicators and 
developing data collection and management systems for monitoring progress on environment-
related SDGs and targets.  Supported activities under this component include: (i) building on the 
United Nations Environment Program report, Environmental Performance Review, Sustainability 
Outlook of Mongolia, and other relevant studies, a desk review of existing environmental 
statistics collected by MET and its statistic data suppliers through existing ―BOH‖1 data forms; 
(ii) to update the ―BOH‖ data forms to reflect the environment-related SDGs and targets and the 
Framework for the Development Environment Statistics; (iii) to pilot test use of the updated 
―BOH‖ data forms at local level; (iv) capacity building including training and development of a 
user manual for the updated ―BOH‖ data forms; and, (v) reviewing ―test‖ environmental-
economic accounts on water, solid waste and air to investigate the potential for financing the 
environment-related SDGs.  

12. A request the NSO to compiling and dissemination of the SEAA-CF, in particularly the 
Accounts of Water, Solid Waste, and Air Emissions raised during the joint training with the 

                                                 
1
BOH is environmental statistics data collecting forms of Mongolia. The meaning of this abbreviation is 

conservation of nature and environment.  
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Economic and Social Commission for Asia and the Pacific on the ―System of System of 
Environmental-Economic Accounting (SEEA) for Water, Solid Waste and Air Emission‖ that 
coordinated by the NSO in conjunction with the MET before project inception. The activity to 
compiling and dissemination of the accounts that planned to fund from the project 
contingency had been expanded as a component (C2) during the implementation with following 
activities: (i) translation and dissemination of key manuals of the environmental statistics: 
‗System of Environmental-Economic Accounting 2012‘ and ‗Framework for the Development 
Environment Statistics 2013‘; (ii) strengthen officer of the NSO who responsible the accounts via 
relevant training and workshop abroad; (iii) launching the key manuals combined with seminar 
on the pilot compilation of selected SEEA for data providers of the accounts.   

13. Support to the NDA for a subcomponent on ―Integrating the Environment-Related 
SDGs into the National Policy Making Process‖ identifying the suitability of and developing 
simple ―tools‖ for mainstreaming consideration of environment-socio-economic interlinkages into 
the national policy making process. Supported activities under this component include: (i) high-
level desk review on the suitability of ―tools‖ set out in the Tool Compendium prepared during 
Phase 1 of the TA for use in the context of Mongolia; (ii) development of stakeholder mapping 
and checklist tools for assessing the extent of integration in existing and future policies and the 
policy making process; (iii) using the ―tool‖ developed, review the extent of integration in existing 
national and sector policies and the policy making process; and (iv) capacity building including 
raising the awareness of other agencies on environment-socioeconomic interlinkages and in 
using the ―tool‖ to ensure integration of the environment-related SDGs in future policies and the 
policy making process.  

 

II. IMPLEMENTATION ARRANGEMENTS 
 

A. Project Duration 

14.  First component of the project as C1 - ―Environmental Statistics for Supporting 
Implementation of the Environment-Related SDGs” has been implemented by joint team of the 
Department of Monitoring, Evaluation and Internal Auditing, MET and the Department of the 
Economic Statistics, NSO commenced in April 2019 and completed in January 2020.The 
second component as C2 - “SEEA for Water, Solid Waste and Air Emission” implemented by 
the Department of National Account and Statistical Research, NSO from June to November 
2019. The third component “Integrating the Environment-Related SDGs into the National Policy 
Making Process” implemented by the Department of Development Policy and Planning, NDA. It 
commenced end of July 2019 and completed end of February 2020. 

B. Team Composition 

11. The MET, NSO and NDA were responsible for leading on the project and implementing 
the component that assigned to itself through joint team of their focal point and selected 
consultants in accordance with the project design, methodology for delivery of activities, 
estimated budget, and work plan agreed with the ADB. A main duty of the focal point was to 
support and cooperate with the ADB consultants‘ team during the assignment. They also were 
responsible for providing the national coordinator with inputs to the email updates, reports, and 
final written case study output.  

 
12. The consultants were procured on the basis of individual selection in accordance with 
ADB‘s Guidelines on the Use of Consultants. A joint team of the consultants and focal points are 
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composed as in the following table. Each consultant has expertise met with the requirements 
that indicated in the terms of reference announced by the ADB. 
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Table 1. Members of the team and their responsibility 

Consultant Responsible 
Government Representative  

and Focal Point 
Occupation 

C1, C2 and C3  

Ms. Bolor Radnaabazar National Coordinator Ms. Erdenesan Eldev-Ochir Director of the Department of Economic 
Statistics, NSO 

Mr. Demberel Adiya Director of the Department of National 
Accounting and Statistics Research, 
NSO 

Ms. Javzan Vandan Director of the Department of 
Monitoring, Evaluation and Internal 
Auditing, MET 

Ms. Doljinsuren Jambal,  Director of the Department of 
Development Policy Planning, NDA   

C1. Environmental Statistics for Supporting Implementation of the Environment-Related of SDGs 

Mr. Banzragch Tsesed National Environmental 
Specialist  

Ms. Oyunbileg Khaltar,  
 
Ms. Uyangaa Burenduuren  

Senior Officer of the Ministry of 
Environment and Tourism, MET 

Ms. Baasanjav Radnaabazar National Environmental 
Statistical Expert  

Statistician of the Department of 
Economic Statistics, NSO 

Ms. Julie Hass  International Resource Person  
C2. “System of Environmental-Economic Accounting for Water, Solid Waste and Air Emission” 

Ms. Selenge Nergui Simultaneous Translator  Ms. Khuslen Zorigt Director of the Department of Foreign 
Relation, NSO 

Ms. Munkhtuya Purevsuren Written Translator  Mr. Batzorigt Unden Statistician of the Department of 
National Accounting and Statistics 
Research, NSO 

C3. Integrating the Environment-Related SDGs into the National Policy Making Process 

Mr. Altanbagana Myagmarsuren National senior consultant  Ms. Suzanna Sumkhuu Senior Officer of the Department of 
Development Policy Planning, NDA Mr. Tsenddorj Dorjpurev National Researcher  

Mr. Goran Nilson Axberg International Consultant  
C1=Environmental Statistics for Supporting Implementation of the Environment-Related of SDGs; C2=System of Environmental-Economic 
Accounting for Water, Solid Waste and Air Emission; C3=Integrating the Environment-Related SDGs into the National Policy Making Process; 
MET=Ministry of Environment and Tourism; NDA=National Development Agency; NSO=National Statistics Office; SDGs=Sustainable 
Development Goals 

Source: Mongolia Team of the TA9245 
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C. Coordination 

13. The ADB had the following functions during the project: i) provide inputs and guidance in 
the project implementation; ii) provide administrative and technical support in the project 
activities; and iii) review the project‘s financial status and disbursements in accordance with 
ADB‘s TA disbursement rules. 
 
14. The National Coordinator harmonized of all planned activities of the components with 
consultation of the leading organizations (ADB, MET, NSO and NDA) jointly with the consultants 
and focal points, and concerned principal stakeholders on all matters pertaining to the TA such 
as Ministry of Construction and Urban Development, Department of Green Development Policy 
Planning of the MET, National Agency for Meteorology and Environmental Monitoring, National 
Emergency Management Agency etc. 

 
 

Figure 1. Project Coordination Scheme 

 

Source: Mongolia Team of the TA9245 

 

D. Activities and Budget 

15. Key Activities, Timeframe and Expenditure:  
 
The key activities with each timeframe and budget spending (not included consultants‘ cost) 
under each component of the project are in below:   
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Table 2. Key Activities, Timeframe and Expenditure  

 
No. 

 
Key Activities 

Quarter 
Expenditure 

(USD)
2
 

2019 2020 
I/II III IV I 

C1. Environmental Statistics for Supporting Implementation of the Environment-Related of SDGs 

1.1 Workshop on the Environmental Statistics‘ Formulation and Reporting: 
Introduction of the Gap Analysis and Proposing Revise in  the Existing BOH 
Forms 

 May 30   238 

1.2  Workshop on the  Revised BOH Forms‘ Validation   Jun 20   645 
1.3 Workshop on the Improvement of the Revised BOH Forms   Jul 2  393 
1.4 Resource person to review the revised BOH forms and developed 

methodology  
  Jul 17 19 Oct 9.123 

1.5 Seminar to introduce the revised BOH forms and methodology to the data 
providers in Ulaanbaatar City  

  Oct 24  
4.380 

1.6 Develop and publish the ‗BOH‘ User Manual for environmental data collectors 
and providers 

  Oct 1 Dec 31 

1.7 ToT on the ‗BOH‘ user manual (to introduce the revised BOH forms, guidance 
and methodology) data collectors  and providers at ground level 

   
 

Jan 23-25 
25.659 

 Total  40.438 

C2. System of Environmental-Economic Accounting (SEEA) for Water, Solid Waste and Air Emission 

2.1 Training ―System of Environmental-Economic Accounting (SEEA) for Water, 
Solid Waste and Air Emission‖ 

Mar 11-
14 

   6.766 

2.2 Translation and review of the key manuals:  ‗System of Environmental-
Economic Accounting 2012‘ and ‗Framework for the Development 
Environment Statistics 2013‘ 

 Aug 1 Oct 15 
 
 

9.930 
2.3 Publication of the key manuals in Mon     
2.4 Launching the manuals combined with seminar on pilot complication of the 

selected accounts   
  Oct 25  

2.5 Strength an officer of the NSO who responsible the accounts through the 
training abroad 

 Sep 2-6   2.210 

 Total  18.906 

C3. Integrating the Environment-Related SDGs into the National Policy Making Process 

3.1 Workshop to introduce the draft tool for integration environmental dimensions 
into the socio-economic policy planning   

  Oct 11  1.715 

3.2 Publication and launching of the tool for integrating environmental dimensions 
into the national socio-economic development policy planning process   

   Feb 20 1.461 

 Total  3.176 

SDGs=Sustainable Development Goals; SEEA=System of Environmental-Economic Accounting 
Note: BOH is environmental statistics data collecting forms of Mongolia. The meaning of this abbreviation is conservation of nature and environment. 

Source: Work plan of the C1, C2 and C3 

                                                 
2
Per TAIS, as 3rd of April, 2020 



8 

 

16. Budget. The estimated cost to be covered by the ADB is USD150‘000. This cost 
changed a bit after revising process through the initial budget by project implementing agencies. 
A breakdown of the budget is in below:  
 

Table 3. Comparison of the project cost 

No. Item Cost (USD) 

Estimated  Revised  Realized
3
 

1. Environmental Statistics for Supporting Implementation 
of the e-SDGs (MET)  

70,000 70,020 40,438 

2. Integrating e-SDGs into other sectoral national policies 
and programs (NDA) 

40,000 44,850 3,176 

3. Support the System of Environmental-Economic 
Accounting (SEEA) 

5,000 15,000 18,906 

4. Coordination to support NDA, NSO and MET including 
miscellaneous administration cost 

20,000 21,208 18,070 

5.  Contingency (10%) 15‘000 0  
 Total  150,000 151,078 80,590 

MET=Ministry of Environment and Tourism, NDA=National Development Agency, NSO=National 
Statistics Office, SEEA=System of Environmental-Economic Accounting 

Source: Concept note for Mongolia subproject; Revised budget of C1, C2 and C3; Per TAIS as 3
rd

 of 
April, 2020 
 

III. Results and Way Forward 
 

A. Methodology 

17.  With regards to C1, a gap analysis has been conducted on existing system along desk 
review of methodologies and analysis/synthesis, in addition, interview with relevant data 
providers on the existing environmental data & information collecting and reporting forms (18 in 
total) of Mongolia – the BOHs. The findings of the gap analysis became a base of the revising 
process of the forms, data and information flow as well as the realigning them to the 
environment-related sustainable development goals (eSDGs), Framework for the Development 
Environment Statistics, Sendai Framework, Multilateral Environmental Agreements and other 
relevant national policies. The user manual that includes all revised BOH forms, instruction how 
to fill in the forms, and methodology to calculate some potential environmental indicators, which 
is developed as a tool to improve quality of environmental data/information in line with eSDGs at 
an early stage. The tool has been provided during the national-level training for data collectors 
and providers at the ground from all provinces (21) at end of the project.  
 
18. Mongolia is one of the 80 countries with a program to introduce the SEEA and one of the 
56 countries that calculate and distribute certain accounts of the SEEA. So far, the accounts of 
energy flow, material flow, and environmental tax have been established and distributed. Among 
them accounts of water, solid waste and air emissions are the most important for the country. In 
frame of C2, information availability of these accounts was determined by the national 
methodologies for establishing environmental tax account and for establishing an environmental 

                                                 
3
The amounts are not included consultants cost of C1 and C3 and yet to be fully settled as of the 

submission of the subproject report.  
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protection expense account based on internationally accepted methodologies to introduce the 
SEEA 2012.   

 
19. Within the context of C3, three reports have been produced. The first one serves the 
purpose of a desk review report which compiled international and nationally identified tools used 
to integrate environment-related sustainable development goals (eSDGs) into national 
development policies. The tools are classified according to what particular SDG target it 
addresses and what institution answers. From here it is concluded that a novel tool to address 
eSGDs as a whole is required and suggested three tools namely (i) Bhutan Gross Happiness 
Policy Screening tool, (ii) Policy target filtration analysis developed by Mongolian Academy of 
Science, and (iii) a team suggested tool to be further modified to better suit the purpose. In the 
second report, as a combination of three tools suggested by first report, it has developed an 
easy to use, scoring tool analyze policy documents against a checklist of eSDGs to indicate 
whether the policy document or its specific targets are in line with eSDG targets. The tool also 
can highlight what specific eSDG target is well/worse addressed by a specific policy document 
or its specific target. A manual is accompanied with the tool which includes the necessary 
explanations on what might be technical terms. Then the tool has been tested on Health and 
Energy sector policies together with representatives of various sectors in the workshop 
 

B. Results 

20. The activities generated the following results (i) Revised environmental data collection 
forms, including 21 indicators for monitoring and evaluating progress on the environmental 
dimensions of the SDGs; and (ii) User Manual on Environmental Statistics for data collectors 
and managers, including updated data collection forms, guidance on completing the forms, and 
revised methodologies for calculating basic environmental statistics.  

 
21. Perceptions that environmental data collection was only the responsibility of MET were 
broken. Fruitful collaboration between MET and NSO enabled the forms to be updated through 
equal participation of both sides, involvement of all relevant organizations to environmental data 
collection, and nationwide training for data collectors and managers at the ground level. While 
MET leads environmental data collection, the involvement of NSO was key to the process since 
they are accountable for providing quality assured and reliable data and statistics to decision 
policy makers. The capacity of relevant officers at the MET and NSO for environment data and 
statistics has been improved as a result of the process. 

 
22. Indicators reflected in the updated environmental data collection forms will feed into a 
national monitoring and reporting system for the SDGs to enable decision and policy makers to 
review trends in achievement of the environmental dimensions of the SDGs. Indicators included 
will also help with monitoring and reporting on international commitments under the Sendai 
Framework for Disaster Risk Reduction and 18 Multilateral Environmental Agreements, which 
Mongolia has joined. 

 
23. Reports published and disseminated to present the stock of tools and approaches and 
the simple checklist tool that will help policy developers and planners bring in the environmental 
dimensions of the SDGs to the policy development and planning processes at an early stage. 
Developing the tool helped raise policy developers and planners awareness on the 
environmental dimensions of the SDGs and increase understanding of the interlinkages across 
the three sustainable development dimensions. 
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C. Way Forward 

24. The integrated environmental database that will be established based on the above-
mentioned efforts will be applicable not only to decision and policy makers from MET, but also 
to policy planners in different sectors. This will help improve their understanding of the 
interlinkages across the different dimensions of sustainable development. The improved 
environmental data collection forms and reporting flow will also be the main source of 
information for preparing environmental-economic accounts on water, solid waste and 
emissions to air. 
 
25. The project was one of the first attempts to bring up the systems thinking into the policy 
planning process in terms of environmental SDGs as like illustrating in below. The team believe 
that the Government of Mongolia will consider to this approach for further development actions. 
 
 

Figure 2. Integration of the components C1, C2 and C3 

 

  Source: Mongolia team of TA9245  



11 

 

IV. ANNEXES 

 
Annex 1: Final products of the project: 

1. The Revised BOH Forms and Guidance are available at https://eic.mn/ 
 

2. ‗System of Environmental and Economic Account - Central Framework 2012‘ and 
‗Framework for the Development of Environment Statistics - 2013‘ in Mongolian 
language are available at 
http://1212.mn/BookLibraryDownload.ashx?url=System_of_environment_and_economic
_accounting_2012.pdf&ln=Mn 
 

3. Package of reports in below are available at 
http://nda.gov.mn/1601.html?fbclid=IwAR0JdkIf72E02QknBOYC7-
Qpq5lIW53Y0OiZlGE_SrZqaJ3LvbzwVtksqq4 

 Report One – Desk review of existing tools for integrating economic, social and 
environmental sustainable development issues;  

 Report Two – Tool for integrating environment-related SDGs into social and 
economic development policy planning in Mongolia; 

 Report Three: Integration of environment-related SDGs into sectoral policies.      

 
Annex 2: Photo Gallery of the Project Implementation Period 

  
The Project Steering Committee Meeting composed by representatives of the ADB, MET, NSO and NDA 
operated 5 times in total from March, 2019 to February, 2020.  
Source: MET 2019, 2020 

 

https://eic.mn/
http://1212.mn/BookLibraryDownload.ashx?url=System_of_environment_and_economic_accounting_2012.pdf&ln=Mn
http://1212.mn/BookLibraryDownload.ashx?url=System_of_environment_and_economic_accounting_2012.pdf&ln=Mn
http://nda.gov.mn/1601.html?fbclid=IwAR0JdkIf72E02QknBOYC7-Qpq5lIW53Y0OiZlGE_SrZqaJ3LvbzwVtksqq4
http://nda.gov.mn/1601.html?fbclid=IwAR0JdkIf72E02QknBOYC7-Qpq5lIW53Y0OiZlGE_SrZqaJ3LvbzwVtksqq4
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C1: The Council of NSO Chair Person approved the 
revised BOH forms and its information to use from 2020 
at 13

th
 of September 2019.  

Source: NSO, 2019 

Online meetings made easier the long distance 
cooperation of the consultants during the BOH 
revising process. 
Source: NSO, 2019   

 
ToT on the ‗BOH‘ user manual (to introduce the revised BOH forms, guidance and methodology) data 
collectors  and providers at ground level  
Source: MET 2020 
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The data collectors‘ emotion before-and-after the revising the BOH forms and information flow 
Source: Tsogtbayar Samandari, Honorary State Artist of Mongolia 2019 

 

C2: Launching of the SEEA/FDES guide books in Mongolian language combined with training on pilot 
environmental accounts: water, waste and air emissions at  25 October, 2019   
Source: NSO 2019 
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C3: One of the consultations on the developing tool 
with the NDA officials, 9 September, 2019  
Source: NDA 2019 

Chairman of the NDA was attending the workshop 
and gave opening remarks. 
Source: NDA 2019 

 

 
Over 60 individuals that mixed government officials, sectoral experts and businessmen in total 
participated to the „Workshop on introduction of the draft tool for integrating environmental dimensions 
into the national socio-economic development policy making processes‟ and contributed their idea, 
comments and critics into the newly developing tool at 11 October 2019. 
Source: NDA 2019 

 


