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I. INTRODUCTION 
 
1. This knowledge and support technical assistance (TA) aims to enhance the capacity of 
the national statistical systems (NSSs) of selected developing member countries (DMCs). The 
Development Economics and Indicators Division (ERDI) of the Economic Research and Regional 
Cooperation Department (ERCD) of the Asian Development Bank (ADB) has undertaken 
statistical capacity building initiatives, and this TA, as one of these initiatives, supports the 
Sustainable Development Goals (SDGs) through technology-focused capacity building.1  
 

2. The project is part of the approved 2018 ERCD work plan2 and is linked to the Global 
Action Plan for Sustainable Development Data through SDG target 17.19, which aims to “build on 
existing initiatives to develop measurements of progress on sustainable development that 
complement gross domestic product, and support statistical capacity building in developing 
countries” by 2030.3 The project is aligned with ADB Strategy 2030, wherein both DMCs and ADB 
pledge support to the SDGs and the related Financing for Development agenda, among others.4 
 

II. ISSUES 
 

3. High-quality data are important to monitor the progress made toward the objectives of the 
SDGs. The use of technology in statistics can significantly improve the timeliness and efficiency 
of collecting, processing and disseminating SDG data, besides reducing costs and facilitating 
seamless information flow across multiple data stakeholders. 
 

4. While national statistics offices (NSOs) in Asia and the Pacific have made significant 
progress in compiling data relevant to the SDGs, they have not been fully harnessing the power 
of technology for such purposes. DMC NSOs continue to compile and disseminate statistics 
through relatively outdated and inefficient means, adversely affecting data quality. Many 
internationally mandated statistical standards are yet to be fully implemented in the DMCs. 
 
5. The TA’s objective is to contribute to the advancement of NSOs and other line ministries 
comprising of the NSS through statistical and technological capacity building initiatives to meet 
the increased data requirements of the SDGs. It will also facilitate adoption of international 
statistical standards and enhanced dissemination of data.  
 

6. To achieve this objective, the TA will focus on technological solutions to improve the 
quality and costs associated with producing SDG statistics across five areas: (i) the development 
of customizable software to digitize sampling frames for administrative and survey data; (ii) the 
enhancement of national accounts and statistical infrastructure; (iii) accurate and detailed labor 
statistics using updated standards and advanced computing methods; (iv) dissemination of data 
using modern tools; and (v) knowledge sharing on innovations in statistics to improve the quality 
of official statistics. 
 

7. Selection of the DMCs will vary by TA component and will be broadly based on the 
following criteria: the DMC should (i) currently be engaged in at least one of the five areas listed 
in para. 6; (ii) have access to relevant survey, census, administrative, or nontraditional data; (iii) 
have a qualified pool of staff, including both men and women, who can be trained in the relevant 

                                                
1  Phase 1 of Data for Development, which is currently ongoing, covers three main components: (i) subnational 
disaggregation of the SDGs, (ii) enhanced compilation of national accounts, and (iii) provision of strategic inputs for the 
modernization of NSSs. ERDI has completed the inception workshop and ERDI is conducting a series of training 
activities on small area estimation, big data, and national accounts. 
2 The TA first appeared in the business opportunities section of ADB’s website on 1 October 2018. 
3 United Nations, Department of Economic and Social Affairs, Division for SDGs. SDGs Knowledge Platform. SDG 17. 
4 ADB. 2018. Strategy 2030: Achieving a Prosperous, Inclusive, Resilient, and Sustainable Asia and the Pacific. Manila. 

https://sustainabledevelopment.un.org/sdg17
https://www.adb.org/sites/default/files/institutional-document/435391/strategy-2030-main-document.pdf
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areas of statistics; and (iv) be keen to incorporate modern tools and statistical innovations into 
the NSOs’ activities. 
 

III. THE TECHNICAL ASSISTANCE 
 

A. Impact and Outcome 
 

8. The TA is aligned with the following impact: data-driven monitoring of development goals 
and evidence-based policy making increased.5 The TA will have the following outcome: capacity 
of NSSs to meet increased data requirements of SDGs enhanced. 6  The TA will support 
knowledge outputs through innovative technology infrastructure, data sources, and methods to 
strengthen capacity of NSSs in five areas: (i) sampling frames; (ii) national accounts and statistical 
infrastructure; (iii) labor force statistics; (iv) data visualization, anonymization, and exchange; and 
(v) knowledge sharing to enhance the quality of official statistics. 
 

B. Outputs, Methods, and Activities 
 

1. Sampling Frames 
 

9. Output 1: Customizable software to digitize sampling frames developed. The TA will 
integrate different data sources to develop customizable applications to digitize existing sampling 
frames in three selected DMCs. This builds on previous statistics capacity building projects on 
technological innovations supported by ERDI.7 Staff from NSOs and other line ministries will 
participate in field-based pilot testing activities to fine-tune the software to meet the specifications 
of their respective DMC. ERDI will prepare a technical report on the benefits of digitization. 
  
10. Output 2: Online course on digitizing sampling frames developed. The TA team will 
develop a freely accessible online training course using the massive open online courses format 
to disseminate the software applications developed as part of output 1 to other DMCs. ERDI will 
make the digitization software publicly available along with an instruction manual, helping 
disseminate the know-how, skills, and experiences of participating DMCs to other DMCs. 
 

2. National Accounts and Statistical Infrastructure 
 

11. Output 3: Capacity in compiling the System of National Accounts enhanced. ERDI 
will facilitate the production of high-quality economic statistics by the NSOs of at least three DMCs 
adhering to the System of National Accounts (SNA) 2008 recommendations.8  Some DMCs 
participating in previous projects have expressed interest in the compilation of SNA-consistent 
datasets.9 ERDI and NSOs will construct at least one of the SNA components. 
               
12. Output 4: Statistical business register system installed and operationalized.10 ERDI 
will install the ADB’s statistical business register (SBR) system in at least three DMCs. ERDI will 
also conduct training to enhance the technical capacity of the NSOs in using the SBR.      
 

                                                
5 Project defined. 
6 The design and monitoring framework is in Appendix 1. 
7 ADB. 2013. Technical Assistance for Innovative Data Collection Methods for Agricultural and Rural Statistics. Manila. 
8 European Commission, International Monetary Fund, Organisation for Economic Co-operation and Development, 
United Nations, and the World Bank. 2009. System of National Accounts 2008. New York. 
9  ADB. 2014. Technical Assistance for Constructing Supply and Use Tables for Selected Developing Member 
Economies. Manila. 
10 ADB. 2013. Technical Assistance for Statistical Business Registers for Improved Information on Small, Medium-
Sized, and Large Enterprises. Manila. 

https://www.adb.org/sites/default/files/project-document/149734/46399-001-tar.pdf
https://unstats.un.org/unsd/nationalaccount/docs/sna2008.pdf
https://www.adb.org/sites/default/files/project-document/152171/48387-001-tar.pdf
https://www.adb.org/sites/default/files/project-document/152171/48387-001-tar.pdf
https://www.adb.org/sites/default/files/project-document/79695/47108-001-tar.pdf
https://www.adb.org/sites/default/files/project-document/79695/47108-001-tar.pdf
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3. Labor Force Statistics 
 

13. Output 5: Workshops on latest standards in compiling labor statistics conducted. 
The 19th International Conference of Labour Statisticians (ICLS) recommended more refined 
definitions for “work” and “employment.” Further, ICLS proposed a set of new measures of labor 
underutilization to complement the data on unemployment rates, particularly targeting gender. 
ERDI, through a strategic partnership with the International Labour Organization, will conduct 
workshops to build the statistical capacity of NSOs on the production of labor-related SDG 
indicators.11 ERDI will prepare a report on lessons learned in adopting the new definitions.  
 

14. Output 6: Global standards for enhanced compilation of labor force statistics 
implemented. The TA will provide technical and financial assistance to one DMC in redesigning 
a labor force survey to align it with the new definitions recommended by the 19th ICLS and explore 
adding policy-relevant information such as details on job turnover, workplace benefits, and 
enterprise characteristics (for wage and salaried workers). This output is in line with the Asian 
Development Outlook 2018, which highlights the need for a well-designed labor force survey that 
can capture emerging trends in the labor market.12 ERDI will prepare a technical report on the 
survey implementation and lessons learned. 
 

15. Output 7: Administrative data to complement labor force survey data assessed. 
ERDI will assess administrative labor data collection systems in the DMCs and provide training 
to NSOs on using administrative data collection systems to address the data gaps in labor force 
and household surveys. ERDI will develop a road map for DMCs to assess administrative data 
sources and determine a plan of action for these data sources to be utilized to enhance the 
compilation of labor- and employment-related indicators. 
 

4. Data Visualization, Anonymization, and Exchange 
 

16. Output 8: Training on data visualization and anonymization conducted. ERDI will 
train NSO officials from at least one DMC on data visualization and microdata anonymization. 
  

17. Output 9: Implementation of Statistical Data and Metadata eXchange standards 
enhanced. The TA will assist one DMC in implementing Statistical Data and Metadata eXchange 
(SDMX), an international initiative aimed at standardizing the mechanisms and processes for the 
exchange of statistical data and metadata. 
 

18. Output 10: Training on the adoption of Statistical Data and Metadata eXchange 
standards conducted. The TA will facilitate strategic partnerships with SDMX sponsor 
organizations13 and DMCs to develop the capacity of NSOs in implementing SDMX standards. 
ERDI will conduct workshops to support the implementation of SDMX. ERDI will prepare a report 
on the feasibility of the implementation of SDMX in the DMCs. 
 

5. Knowledge Sharing to Enhance the Quality of Official Statistics 
 

19. Output 11: Capacity developed through participation in conferences and 
workshops.14 The TA will support ADB staff, and selected government officials and researchers 

                                                
11  ERDI will explore collaboration with the International Labour Organization and other development partners in 
conducting workshops and producing joint publications. 
12 ADB. 2018. Asian Development Outlook 2018: How Technology Affects Jobs. Manila.  
13 The SDMX sponsor organizations include the International Monetary Fund, Eurostat, the European Central Bank, 
Organisation for Economic Co-operation and Development, United Nations, and the World Bank. 
14  Examples of events that ADB staff and TA-supported DMC officials or researchers can participate in are (i) 
International Statistical Institute World Statistics Congress, (ii) World Data Forum, and (iii) other major conferences and 
workshops on statistics organized by international or multilateral organizations. 
 

https://www.adb.org/publications/asian-development-outlook-2018-how-technology-affects-jobs
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from DMCs to participate in relevant international events to promote knowledge sharing on topical 
issues in official statistics. 
 

C. Cost and Financing 
 

20. The TA is estimated to cost $2,000,000, which will be financed on a grant basis by ADB’s 
Technical Assistance Special Fund (TASF 6). The key expenditure items are listed in Appendix 
2. 
 

D. Implementation Arrangements 
 

21. ADB through ERDI, ERCD will be the executing agency for this TA. The TA team will 
consult the Office of Information Systems and Technology (OIST) on the procurement of 
equipment, software, and other information technology-related needs of the TA. ADB’s 
Department of Communications will provide inputs to the publication of knowledge products. ERDI 
will also explore potential areas for collaboration with other ADB departments and international 
agencies. 
 

22. The implementation arrangements are summarized in the table. 
 

Implementation Arrangements 
Aspects Arrangements 

Indicative implementation 
period 

December 2018−December 2022 

Executing agency ADB 

Implementing agencies ERDI and select NSOsa 

Consultants To be selected and engaged by ADBb  

International firm for developing a customizable 
software to digitize sampling frames in three DMCs 
will be engaged using the quality- and cost-based 
selection method (90:10)  

24 person-
months 

$135,000 

International consultants: sampling, national accounts, 
labor, data dissemination, SDMX, and massive open 
online course (MOOC)  

32 person-
months 

$255,000 

 National consultants: research analysts and 
information technology experts 

262 person-
months 

$480,000 

Procurement To be procured by ADB following the ADB Procurement Policy (2017, as amended 
from time to time) and the associated project administration instructions and/or staff 
instructions 

Survey and administrative data (shopping) 3 contractsc $100,000 

Equipment (e.g., drones, tablets and laptops) 3 contractsd $155,000 

Software (shopping) 5 contractsd $15,000 

Disbursement Disbursement under the TA will be in accordance with ADB’s Technical Assistance 
Disbursement Handbook (2010, as amended from time to time). 

Asset turnover or disposal 
arrangement upon TA 
completion 

Upon TA completion, procured equipment will be disposed of and/or transferred to the 
implementing agencies in accordance with the project administration instruction on 
administering grant-financed TA projects. Disbursement under the TA will be in 
accordance with ADB’s Technical Assistance Disbursement Handbook. 

ADB = Asian Development Bank, DMC = developing member country, ERDI = Development Economics and Indicators 
Division, NSO = national statistics office, SDMX = Statistical Data and Metadata eXchange, TA = technical assistance. 
a  NSOs will be the main implementing agencies of the country-specific studies. Other government agencies may also 

be identified as implementing agencies of the country-specific studies. For all other activities, ERDI of ADB’s 
Economic Research and Regional Cooperation Department will be the implementing agency. 

b  Estimated cost. The terms of reference for consultants are in Appendix 3 of the main TA report. 
c  Estimated. The contract can take the form of a written agreement or data user agreement between ADB and selected 

NSOs of participating DMCs and other private entities. 
d  Estimated. ERDI will consult ADB’s OIST regarding procurement of equipment and/or software. 
Source: ADB. 
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23. ERDI will implement all activities relating to workshops, training, and technical reports
under the TA. The NSOs will be the national implementing agencies for all country-specific case
studies and activities. No activity will be financed in any participating DMC unless a no-objection
letter is obtained from the DMC government.15 All activities of the TA will be implemented from
December 2018 to December 2022.

24. Consulting services. The TA will finance 318 person-months of consulting services (56
person-months international and 262 person-months national). ADB will engage the consultants
following the ADB Procurement Policy (2017, as amended from time to time) and its associated
project administration instructions and/or staff instructions. 16  ERDI will consider lump-sum
payments and output-based contracts for consulting services.

25. ADB’s procurement. ERDI will procure survey data from DMC agencies and research
institutions. ERDI may also procure equipment such as laptop computers and software for the TA
where needed. All procurements will be in accordance with the ADB Procurement Policy and its
associated project administration instructions and/or staff instructions (e.g., shopping method).
For the equipment, ERDI and the NSOs will submit a certificate of equipment turnover or disposal
to Office of Administrative Services at the end of the TA implementation.

26. Social media and websites. ERDI will upload online courses and training materials
produced by the TA team to ADB’s website; ERDI will maintain the site in coordination with the
Department of Communications and the OIST.

IV. THE PRESIDENT'S DECISION

27. The President, acting under the authority delegated by the Board, has approved the
provision of technical assistance not exceeding the equivalent of $2,000,000 on a grant basis for
Data for Development (Phase 2), and hereby reports this action to the Board.

15 In addition to no-objection letters, ERDI and the NSOs will also sign a framework of partnership, which is a nonlegal 
yet formal document that outlines the detailed roles and responsibilities of ADB and participating DMCs, and the 
schedule of key milestones and activities (including the estimated cost of activities). ERDI will provide to ADB’s Office 
of the General Counsel and other relevant departments a draft framework of partnership for review, prior to signing by 
both parties. 
16 Terms of Reference for Consultants (accessible from the list of linked documents in Appendix 3). 
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DESIGN AND MONITORING FRAMEWORK 
 

Impact the TA is Aligned with 
Data-driven monitoring of development goals and evidence-based policy making increased1 

 

Results Chain 

Performance Indicators 
with Targets and 

Baselines 

Data Sources and 
Reporting 

Mechanisms Risks 

Outcome 

Capacity of NSSs to meet 

increased data requirements 

of SDGs enhanced 

 

Three DMCs producing 

more quality indicators 

needed to monitor progress 

toward SDGs (Baseline: NA) 

 

DMCs’ annual 
publications 

Lack of political 

will among 

governments of 

the DMCs to 

institutionalize 

the methods 

developed under 

the TA 

Outputs  
 
Sampling Frames 
1. Customizable software to 
digitize sampling frames 
developed 
 
 
 
 
 
 
 
2. Online course on the use 
of software to digitize 
sampling frames developed 
 
 
 
National Accounts and 
Statistical Infrastructure 
3. Capacity in compiling the 
SNA enhanced 
 
 
 
 
 
 
 
 
 
4. SBR system installed and 
operationalized 
 
 

By 2022: 
 
 
1a. Software utilized by 
three DMCs (Baseline: NA) 
 
1b. At least 10 officials per 
participating DMC trained 
(Baseline: 0) 
 
1c. One validation report 
produced (Baseline: 0) 
 
2a. At least 15 officials 
trained through MOOC 
(Baseline: 0) 
 
2b. One instructional manual 
produced (Baseline: NA) 
 
 
3a. Four knowledge-sharing 
events conducted (Baseline: 
0) 
 
3b. Three DMCs compile 
one SNA account (Baseline: 
0) 
 
3c. Two online SNA courses 
produced (Baseline: NA) 
 
4a. ADB–SBR system 
operational in three DMCs 
(Baseline: 0) 
 

For all performance 
indicators: 
 
Workshop 
proceedings, 
TA review missions 
back-to-office 
reports, and 
correspondence 
with pilot DMCs 
 
Task completion 
report signed off by 
responsible 
official(s) in the 
participating DMCs 
 
Publication (i.e. 
Economics 
Working Paper, 
policy brief)) 
 
Website access 
reports (i.e. 
analytics tracking 
visitor)  
 
 
 
 
 
 
 
 
 
 

For all 
performance 
indicators: 
 
Insufficiency of 
the data collected 
by NSOs for 
analysis 
 
Unavailability of 
experts to serve 
as resource 
persons 
 
Lack of qualified 
counterpart staff 
in implementing 
government 
agencies 
 
Changes in the 
participating 
DMCs’ project 
teams and 
management 
 
Unforeseen 
changes in the 
work plans of 
counterpart staff 
from NSOs 
 

                                                
1 Project defined. 
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Results Chain 

Performance Indicators 
with Targets and 

Baselines 

Data Sources and 
Reporting 

Mechanisms Risks 

 
 
 
Labor Force Statistics 
5. Workshops on latest 
standards in compiling labor 
statistics conducted 
 
6. Global standards for 
enhanced compilation of 
labor force statistics 
implemented 
 
7. Administrative data to 
complement labor force 
survey data assessed 
 
 
Data Visualization, 
Anonymization, and 
Exchange 
8. Training on data 
visualization and 
anonymization conducted 
 
 
 
 
9. Implementation of SDMX 
standards enhanced 
 
10: Training on the adoption 
of SDMX standards 
conducted 
 
Knowledge Sharing to 
Enhance the Quality of 
Official Statistics 
11. Capacity developed 
through participation in 
conferences and workshops 

4b. Two online SBR courses 
produced (Baseline: NA) 
 
 
5a. Three workshops 
conducted (Baseline: 0) 
 
 
6a. One DMC supported on 
conducting a redesigned 
labor force survey (Baseline: 
NA) 
 
7a. Road map on the use of 
administrative data for 
compilation of relevant SDG 
indicators provided 
(Baseline: NA) 
 
 
 
8a. At least 10 NSS staff of 
each participating DMC 
trained (Baseline: 0) 
 
8b. Three workshops 
conducted (Baseline: 0) 
 
9a. SDMX implemented in 
one DMC (Baseline: NA) 
 
10a. Two workshops 
conducted (Baseline: 0) 
 
 
 
 
 
11a. Participation of at least 
20 persons from DMCs 
supported (Baseline: 0) 

 
 
 
 
 
 

 

Key Activities with Milestones 
 

Sampling Frames 
Output 1: Customizable software to digitize sampling frames developed. 
1.1 Development, testing, and finalization of the software (Q3 2019–Q4 2021) 
1.2 Training to NSS staff (Q3 2019–Q4 2021)   
 

Output 2: Online course on the use of software to digitize sampling frames developed. 
2.1 Preparation of the online course (Q1 2021–Q2 2022) 
2.2 Launch of the online course (Q2 2022) 
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Key Activities with Milestones 
National Accounts and Statistical Infrastructure 
Output 3: Capacity in compiling the System of National Accounts enhanced. 

3.1 Training to participating DMCs on the SNA, input−output analysis, and SBRs (Q1 2019−Q4 2019) 
3.2  Development of at least one account of SNA 2008, reports, and online courses (Q3 2019–Q4 2021) 
 

Output 4: Statistical business register system installed and operationalized. 

4.1 Deployment, and operationalization of the ADB−SBR system in the DMCs (Q3 2019−Q2 2020) 

4.2 Training on the ADB−SBR system, online courses, and training manuals (Q1 2020−Q4 2020) 
 

Labor Force Statistics 
Output 5: Workshops on latest standards in compiling labor statistics conducted. 
5.1 Coordination with ILO and preparation of work program (Q1–Q3 2019) 
5.2 Development of training modules and conduct of training workshops (Q3 2019–Q4 2022) 
 

Output 6: Global standards for enhanced compilation of labor force statistics implemented. 
6.1 Coordination with ILO and training workshops in preparation for data collection (Q1–Q4 2019) 
6.2 Data collection, analysis, validation, drafting, and publishing of country report (Q1 2021–Q4 2022) 
 

Output 7: Administrative data to complement labor force survey data assessed. 
7.1 Coordination with ILO and assessment of data sources (Q3 2019–Q2 2020) 
7.2 Guidelines on using administrative data and training workshops (Q2 2020–Q4 2022) 
 

Data Visualization, Anonymization, and Exchange 
Output 8: Training on data visualization and anonymization conducted. 
8.1 Training workshops for implementing data visualization and anonymization (Q4 2019–Q4 2020) 
 

Output 9: Implementation of Statistical Data and Metadata eXchange standards enhanced. 
9.1 Coordination with SDMX sponsor organizations and preparation of work program (Q1–Q2 2019) 
9.2 Training workshops for implementing SDMX and country report (Q3 2020–Q4 2022) 
 

Output 10: Training on the Statistical Data and Metadata eXchange standards conducted. 
10.1 Assessment of participating DMCs’ statistical needs and infrastructure (Q2 2019)  
10.2 Training workshops and technical report (Q1 2020 – Q4 2022) 
 

Knowledge Sharing to Enhance the Quality of Official Statistics 
Output 11: Capacity developed through participation in conferences and workshops. 
11.1 Participation of delegates from DMCs in specific conferences and workshops (Q1 2019–Q4 2022) 
11.2 Reports or papers by the participants supported by the TA (Q1 2019–Q4 2022) 
 
TA Management Activities 
12.1 Identification of DMCs for each output and signing of the no-objection letters (Q1–Q2 2019) 
12.2 Inception workshop, meetings with development partners and DMCs (Q1 2019–Q4 2022) 
12.3 Midterm assessment with participating DMCs and development partners (Q4 2020) 
12.4 TA completion report (Q4 2022) 

 

Inputs 

ADB:      $2,000,000 (TASF 6) 

Assumptions for Partner Financing 

Not applicable 

ADB = Asian Development Bank, DMC = developing member country, ILO = International Labour Organization, MOOC 
= massive open online course, NA = not applicable, NSO = national statistics office, NSS = national statistical system, 
Q = quarter, SBR = statistical business register, SDG = Sustainable Development Goal, SDMX = Statistical Data and 
Metadata eXchange, SNA = System of National Accounts, TA = technical assistance, TASF = Technical Assistance 
Special Fund. 
Source: ADB.  
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 COST ESTIMATES AND FINANCING PLAN 

($’000)  
 

Item Amount 

ADBa  
1. Consultants  

a. Remuneration and per diem  
i. International consultants 390.0 
ii. National consultants 480.0 

b. Out-of-pocket expendituresb  
i. International and local travel 
ii. Miscellaneous administration and support costsc 

60.0 
20.0 

2. Printed external publicationsd 40.0 
3. Surveyse 100.0 
4. Goodsf (rental or purchase)  170.0 
5. Training, seminars, workshops, forum, and conferences  

a. Resource persons and facilitators 100.0 
b. Travel cost of ADB staff acting as a resource person 150.0 
c. Venue rental and related facilities 200.0 
d. Participantsg 
e. Representation 

170.0 
20.0 

6. Contingencies 100.0 
Total 2,000.0 

ADB = Asian Development Bank. 
a Financed by ADB’s Technical Assistance Special Fund (TASF 6). 
b Includes airfare and miscellaneous travel expenses, and will be implemented in accordance with the ADB (Office of 

the General Counsel and Strategy, Policy and Review Department). 2013. Travel Expenses of Consultants under 
Technical Assistance and Government Officials in connection with Nonmember Countries. Memorandum. 29 October 
(internal). 

c Includes costs related to supplies, communication, translation, report production and transmittal, and subscriptions. 
d Includes costs related to copyediting, proofreading, and other publishing-related activities and/or support. 
e Includes cost of data purchase, field surveys, and other data collection and/or support. 
f Includes procurement of information technology-related hardware, equipment (e.g., drones, handheld devices, tablets, 

laptops, and computers), and software acquisition. 
g The TA will support the involvement of at least 20 officials, researchers, and/or academics from the developing 

member countries. 
Source: ADB estimates. 
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LIST OF LINKED DOCUMENTS 
http://www.adb.org/Documents/LinkedDocs/?id=51193-002-TAReport 

 
  

1.  Terms of Reference for Consultants 
 

http://www.adb.org/Documents/LinkedDocs/?id=51193-002-TAReport
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