
Resettlement Plan  

 

 

 
Project Number: 51382-001 

August 2020 

 

 

PRC: Shanxi Technical and Vocational 

Education and Training Demonstration for 

Green Growth Project 

 

Culture and Tourism Vocational Education School 

 

 

 

 

 

 

 
Prepared by the Xinzhou Project Management Office for the Asian Development Bank. 

  



CURRENCY EQUIVALENTS 

(as of 4 August 2020) 

 

Currency unit – yuan (CNY) 

CNY1.00 = $0.14325 

$1.00 = CNY6.9809 

 
 

ABBREVIATIONS 

 

AAOV - average annual output value 

ADB - Asian Development Bank 

CTVS 
- 

Culture and Tourism Vocational Education 

School 

DMS - detailed measurement survey 

LEF - land-expropriated farmers 

M&E - monitoring and evaluation 

PMO - project management office 

PRC - People’s Republic of China 

 

 
WEIGHT AND MEASURES 

 

mu 
- 

Chinese unit of measurement  

(1 mu = 666.667 square meters) 

 

 
NOTE 

 

In this report, "$" refers to United States dollars. 

This resettlement plan is a document of the borrower. The views expressed herein do not 

necessarily represent those of ADB’s Board of Directors, Management, or staff and may be 

preliminary in nature. Your attention is directed to the “Terms of Use” section of this website. 

 

In preparing any country program or strategy, financing any project, or making any designation of 

or reference to a particular territory or geographic area in this document, the Asian Development 

Bank does not intend to make any judgment as to the legal or other status of any territory or area. 





CONTENTS 

 

Page 

 

EXECUTIVE SUMMARY 7 

I. INTRODUCTION AND OVERVIEW OF THE SUBPROJECT 1 

A. OVERVIEW OF THE SUBPROJECT 1 

B. METHOD AND PURPOSE OF RESETTLEMENT PLAN 2 

C. MINIMIZING LAND ACQUISITION AND HOUSE DEMOLITION IMPACTS 3 

D. IMPLEMENTATION SCHEDULE 3 

II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 3 

A. LAND ACQUISITION IMPACTS 3 

B. AFFECTED VULNERABLE GROUPS 5 

C. LAND ACQUISITION IMPACT ANALYSIS 5 

D. AFFECTED GROUND ATTACHMENTS 7 

III. SOCIOECONOMIC PROFILE OF THE SUBPROJECT AREA 8 

A. BOMING TOWN 8 

B. ERSHILIPU VILLAGE 9 

C. SOCIOECONOMIC PROFILE OF AFFECTED HOUSEHOLDS 10 

1. Sample Survey Results 11 

2. Socioeconomic profile of affected lessee households 16 

D. GENDER ANALYSIS 17 

1. Gender Differences in Educational Level 17 

2. Gender Differences in Income 18 

3. Women’s Status 19 

IV. LEGAL AND POLICY FRAMEWORK 20 

A. PRC LAWS, REGULATIONS AND POLICIES APPLICABLE TO RESETTLEMENT 20 

B. ADB POLICIES 21 

1. Policy Basis 21 

2. Gap Analysis and Gap Filling Measures 21 

C. COMPENSATION RATES 28 

1. Land Acquisition 29 

2. Attachments 30 

D. ENTITLEMENT MATRIX 32 

V. INCOME RESTORATION 36 

A. OBJECTIVE OF RESETTLEMENT 36 



B. RESETTLEMENT MEASURES 36 

1. Cash Compensation 36 

2. Social Security for Land-Expropriated Farmers 37 

3. Employment 38 

4. Skills Training 39 

5. Public Welfare and Infrastructure Improvement 40 

C. RESETTLEMENT MEASURES FOR AFFECTED LESSEE HOUSEHOLDS 40 

D. RESETTLEMENT MEASURES FOR AFFECTED VULNERABLE GROUPS 41 

VI. RESETTLEMENT BUDGET 41 

A. RESETTLEMENT BUDGET 41 

B. ANNUAL INVESTMENT PLAN AND FUNDING SOURCES 42 

C. FUND DISBURSEMENT 42 

VII. PUBLIC PARTICIPATION AND GRIEVANCE REDRESS 43 

A. PUBLIC PARTICIPATION AT THE PREPARATION STAGE 43 

B. INFORMATION DISCLOSURE AND PUBLIC AWARENESS 50 

C. PUBLIC PARTICIPATION AT THE IMPLEMENTATION STAGE 50 

D. GRIEVANCE REDRESS 52 

VIII. ORGANIZATIONAL STRUCTURE 53 

A. ORGANIZATIONAL SETUP 53 

B. ORGANIZATIONAL RESPONSIBILITIES 54 

1. Xinzhou Urban Infrastructure Construction Project Headquarters 

(XUICPH) 54 

2. Land Acquisition and House Demolition Compensation Group 54 

3. North Area Branch of XUICPH 55 

4. Xinfu District Labor and Social Security Bureau 55 

5. Boming Town Government 55 

6. Ershilipu Village Resettlement Team 55 

7. Xinzhou PMO 56 

8. External Monitoring and Evaluation Agency 56 

C. STAFFING 56 

IX. RESETTLEMENT IMPLEMENTATION 57 

A. WORK BEFORE RESETTLEMENT 57 

1. Determining the land acquisition range 57 

2. Conducting the DMS 57 

3. Drafting the resettlement plan and preparing a budget 57 

4. Signing a contract 57 

B. WORK DURING RESETTLEMENT 57 



C. IMPLEMENTATION SCHEDULE 58 

X. MONITORING AND EVALUATION 60 

A. INTERNAL MONITORING 60 

1. Purpose and Task 60 

2. Agencies and Staff 60 

3. Scope 60 

4. Procedure 60 

B. EXTERNAL MONITORING 61 

1. Purpose and Task 61 

2. Key Indicators 61 

3. Methods 61 

C. REPORTING REQUIREMENTS 62 

APPENDIXES 63 

APPENDIX 1: RESETTLEMENT INFORMATION BOOKLET OF THE XINZHOU CULTURAL TOURISM 

VOCATIONAL EDUCATION SCHOOL SUBPROJECT OF ADB-FINANCED SHANXI TECHNICAL AND 

VOCATIONAL EDUCATION AND TRAINING DEVELOPMENT PROJECT 63 

APPENDIX 2: KEY PROVISIONS OF REGULATIONS AND POLICIES RELATED TO LAND ACQUISITION AND 

RESETTLEMENT 70 

 

 

 

  



EXECUTIVE SUMMARY 
 

A. Description of the Subproject 

 

1. Xinzhou Culture and Tourism Vocational Education School (CTVS) is located in north of 

Xueyuan Street, south of Kaiyuan Street, west of Tongde Road and east of Qiyi Road in 

northeastern Ershilipu Village, Boming Town, Xinfu District, with a floor area of 398.45 mu. 

 

2. The subproject consists of a teaching building, a practical training building, a library, a 

student activity center, a gymnasium, two canteens, a teacher dormitory building, two student 

dormitory buildings, as well as power supply, water supply, communication, and other 

infrastructure. 

 

B. Land Acquisition and Impacts 

 

3. Around 398.45 mu of irrigated collective land in Ershilipu Village will be acquired for the 

Subproject. This includes 394.95 mu of contracted land and 3.5 mu of non-contracted land, 

affecting 190 households with 570 persons, including 290 males and 280 females. Meanwhile, 

three lessee households with 14 persons who have leased 382 mu of land in the project site will 

be affected, of which, one household with six persons also has 3 mu of contracted land affected 

by the project. Therefore, the total affected population is 192 households with 578 persons. The 

land to be acquired will not include any residential land or residential structures. And no house 

will be demolished.  

 

4. Based on the socio-economic surveys of the affected households (44 of the 190 affected 

households) and consultations, the affected households are not involved in agricultural production. 

Except one household with 2.95 mu of land, the other 382 mu of farmlands are being leased to 

three professional farmers in the village for agricultural production. The income loss of land of 

affected households are the rental incomes, ranging from 400 yuan to 800 yuan per mu, which is 

defined as property income. According to the socioeconomic survey of affected households, the 

proportion of property income accounts for 2.52% of the total household income. The average 

land loss rate due to the subproject is 38.89%, and the income losses of the affected households 

have been assessed to be insignificant - less than 1% of the total household incomes.  

 

5. The impact of land acquisition for affected lessee households is also insignificant for the 

following reasons: (i) the land in project site is only part of all the land they have leased (ii) the 

affected lessee households will be notified at least 6 months before project construction, they 

could find alternative land to lease in the village or nearby village easily to continue their 

agriculture production; and (iii) three lessee households prefer to start construction after their 



autumn harvest, if so, they said they will not have income loss and no need for compensation of 

the young crops. Therefore, the impact of land acquisition on the lessee households will be 

resolved through the compensation for their ground attachments (e.g. greenhouse) based on 

replacement cost and compensation for young crops if they have not harvested. 

 

6. The affected ground attachments include trees, water resources facilities, agricultural 

facilities and tombs, which are 9 mu of apricot trees, 0.5 mu of apple trees, 0.5 mu of plum trees, 

3 wells, 4 canals, 3 field roads, 25 tombs, and 2 green houses.  

 

7. The involuntary resettlement impacts on land acquisition due to the proposed subproject 

are expected to be not significant. 

 

C. Policy framework  

 

8. This resettlement plan has been prepared in accordance with the applicable regulations 

and policies of the PRC, Shanxi Province and Xinzhou City, and ADB’s Safeguard Policy 

Statement (SPS 2009).  

 

D. Compensation Rates 

 

9. The land and ground attachment compensation rates are based on the applicable 

regulations and policies of the PRC, Shanxi Province and Xinzhou City: (i) compensation rates 

for land: compensation rate for contracted land 151,359 yuan/mu, including 139,732 yuan/mu 

paid to the affected households and 11,627 yuan/mu retained by the collective; compensation 

rate for collective farmland (non-contracted to farmers) 93,751 yuan/mu; (ii) compensation rates 

for trees: apricot, apple and plum 50,000 yuan/mu; (iii) compensation rates for water resources 

facilities: wells 75,000 yuan each, and canals 450 yuan/m; (iv) field roads 40 yuan/m; (v) exposed 

toms 6000 yuan each and concealed tombs 1,000 yuan each. 

 

10. According to the Notice of the Shanxi Provincial Government on Adjusting Uniform Annual 

Average Output Value (AAOV) Rates for Land Acquisition (SPGO [2018] No.60), the applicable 

uniform AAOV is 2,933 yuan/mu in project area. The compensation rate for contracted land in the 

project area for affected households is 48 times of the AAOV. As there is no market price for rural 

collective land in PRC, given the land contract period within 30 years, 30 times of AAOV could be 

treated as the replacement cost of rural collective land. The compensation rate of land acquisition 

of the project is set at 48 times of AAOV that is much higher than the replacement cost of land to 

be acquired. The compensation rates for ground attachments are formulated in terms of latest 

market price and local practice which are acceptable to affected households and final 

compensation rates will be subject to the actual assessment during the implementation period.  



E. Resettlement Measures 

 

11. The main resettlement measures are cash compensation, social security, skills training 

and employment. In case of cash compensation, land acquisition compensation will be paid to 

the affected households at 139,732 yuan/mu according to the Measures of Shanxi Province for 

the Distribution and Use of Compensation for Acquired Rural Collective Land, Interim 

Administrative Measures for the Acquisition and Supply of Urban Land of Xinzhou City, and 

Opinions of the General Office of the Xinzhou Municipal Government on Compensation for 

Acquired Urban Collective Land. In case of social security, the acquirer will prepay social 

insurance fees, and use them specifically for social security for Land-expropriated Farmers (LEFs) 

according to the Notice of the General Office of the Shanxi Provincial Government on Securing 

Social Security Fees for Land-expropriated Farmers, and LEFs will receive such fees at a time 

with interests when attaining 60 years; the acquirer will prepay subsidies for basic endowment 

insurance for eligible LEFs before land acquisition according to the Notice of the General Office 

of the Shanxi Provincial Government on Subsidization for Basic Endowment Insurance for Land-

expropriated Farmers, and LEFs will receive pensions monthly when meeting the payment 

conditions. In case of employment, about 50 cleaning, landscaping, security and logistics jobs 

generated after the completion of the Subproject will be first made available to affected female 

and elderly laborers. In case of skills training, the PMO and implementing agency will offer 

targeted skills training courses based on needs of affected laborers using existing vocational and 

technical education resources to enable them to be recruited by relatively stable and well-paid 

jobs. 

 

F. Resettlement Agencies 

 

12. The Xinzhou Education Bureau is the implementing agency of the subproject, and the 

owner of CTVS. The agencies responsible for compensation and resettlement in the project area 

Subproject are the Xinzhou Urban Infrastructure Construction Project Headquarters (XUICPH), 

land acquisition and house demolition Compensation Group, Xinfu District Labor and Social 

Security Bureau, North Area Branch of XUICPH, Boming Town Government, Ershilipu Village 

Resettlement Team and Xinzhou PMO. All resettlement agencies have been provided with full-

time staff, and a smooth channel of communication has been established. Each resettlement 

agency has experienced LAR before and their staff are familiar with domestic resettlement policies 

and implementation. Given that the staff has not been involved in ADB financed projects earlier, 

the staff have been provided training on ADB’s resettlement safeguards requirements, and will be 

further trained during resettlement implementation, if needed. 

 

 

 



G. Public Participation 

 

13. In late March 2019, the Xinzhou PMO conducted a socioeconomic survey of the affected 

households in the affected village (44 of the 190 households were surveyed), and consultations 

with affected households about resettlement policies and schemes. In June 2020, additional 

impact survey for the lessee households and consultations have been conducted by the PMO, 

the main purposes of these consultations and survey were to identify the project impacts on the 

lessee households and potential resettlement schemes for them. The affected persons have been 

involved in resettlement plan preparation, and their concerns and opinions have been included in 

this resettlement plan. The Resettlement Information Booklet (RIB) and the resettlement plan will 

be distributed to the affected persons in August 2020, and the first draft of the resettlement plan 

will be published on the ADB's website in August 2020. 

 

H. Grievance Redress 

 

14. In order to address issues effectively and ensure the successful implementation of project 

construction and land acquisition, a transparent and effective grievance redress mechanism has 

been established. The basic procedure is as follows: 

 

(i) Stage 1: If any affected person is dissatisfied with the compensation and 

resettlement program, he/she may file an oral or written appeal with the village 

committee, which should make a disposition and keep written records within two 

weeks. 

(ii) Stage 2: If the affected person is dissatisfied with the disposition of Stage 1, he/she 

may file an appeal with the Boming Town Government after receiving such 

disposition, which should make a disposition within two weeks. 

(iii) Stage 3: If the affected person is dissatisfied with the disposition of Stage 2, he/she 

may file an appeal with the district land and resources bureau or bureau for letters 

and visits after receiving such disposition, which should make a disposition within 

two weeks or one week. 

(iv) Stage 4: If the affected person is still dissatisfied with the disposition of Stage 3, 

he/she may file a suit in a civil court in accordance with the Civil Procedure Law. 

 

15. If the affected persons are dissatisfied with the project, they can protect their rights through 

the aforesaid channels. The affected people can also complain to ADB’s project team. An affected 

person may also file an appeal with the Office of the Special Facilitator or Compliance Review 

Panel of ADB in accordance with ADB’s accountability mechanism 

(http://www.adb.org/Accountability-Mechanism/default.asp). An affected persons may also file an 

appeal with the Office of the Special Facilitator or Compliance Review Panel of ADB in accordance 



with ADB’s accountability mechanism (http://www.adb.org/Accountability-

Mechanism/default.asp). Before submitting a complaint to the AM, affected people should make 

a good faith effort to solve their problems by working with the concerned PMO and ADB Project 

Team. Only after doing that, and if they are still dissatisfied, should they approach the AM 

 

I. Budget 

 

16. The total investment in the Subproject is 594.72 million yuan, including resettlement costs 

of 99.1210 million yuan, accounting for 16.67%. The implementing agency is responsible for 

raising sufficient counterpart fund to implement LAR and make affected persons paid in a timely 

manner. 

 

J. Schedule 

 

17. The Subproject construction is expected to be started in October 2021 and land acquisition 

is expected to be completed in July 2021. 

 

K.  Monitoring and Evaluation 

 

18.  The land acquisition and resettlement (LAR) implementation will be subject to internal 

monitoring and external M&E. The PMO will be responsible for internal monitoring, and prepare 

semi-annual reports for submission to ADB, to oversee if compensation and resettlement 

complies with this resettlement plan and the compensation policies. In addition, the PMO will 

engage an external monitoring agency to prepare semi-annual monitoring reports during the 

implementation of resettlement plan and a resettlement completion report documenting the 

implementation of the resettlement provisions in the project, after 12 months of the completion of 

the implementation of the resettlement plan. The semiannual monitoring reports will be submitted 

to ADB by the PMO for review and subsequently disclosed on ADB website. 
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I. INTRODUCTION AND OVERVIEW OF THE SUBPROJECT 

A. Overview of the Subproject 

 

1. Xinzhou Municipal Government has applied for a loan from the Asian Development Bank 

(ADB) forthe Shanxi Technical and Vocational Education and Training Demonstration for Green 

Growth Project (hereinafter, “ the Project”) to increase the supply of skilled workforce for green 

development of priority industries (agriculture, equipment manufacturing, and tourism) in Xinzhou, 

Shanxi Province. The project will have three outputs and output 2 will support establishment of 

education and training facilities, and other shared and public facilities for three TVET institutions: 

(i) Agriculture Vocational Education School (AVS, new); (ii) Culture and Tourism Vocational 

Education School (CTVS, new), and (iii) Senior Technician School (STS, relocation and 

expansion). Among them, STS is associated facility, AVS and CTVS will be newly built in the 

Project. The location of the project area is in Figure 1. 

 

2. This resettlement plan is for the Culture and Tourism Vocational Education School 

subproject. CTVS is located in north of Xueyuan Street, south of Kaiyuan Street, west of Tongde 

Road and east of Qiyi Road in northeastern Ershilipu Village, Boming Town, Xinfu District, with a 

floor area of 398.45 mu. 

 

3. The Subproject comprises of a teaching building, a practical training building, a library, a 

student activity center, a gymnasium, two canteens, a teacher dormitory building, two student 

dormitory buildings, as well as power supply, water supply, communication and other 

infrastructure. 

 

4. The total investment in the Subproject is 594.72 million yuan, including resettlement costs 

of 99.1210 million yuan, accounting for 16.67%. 
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Figure 1: Locations of the 3 Subprojects in Xinfu District 

 

 

B. Method and Purpose of Resettlement Plan 

 

5. This resettlement plan has been prepared in accordance with: 1) ADB Safeguard Policy 

Statement (SPS 2009); 2) state laws and regulations, including the Land Administration Law of 

the PRC, Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration, etc.; 3) local regulations and policies, including the Measures of Shanxi Province 

for the Implementation of the Land Administration Law of the PRC, Measures of Shanxi Province 

for the Distribution of Compensation for Acquired Collective Land, Notice of the General Office of 

the Shanxi Provincial Government on Subsidization for Basic Endowment Insurance for Land-

expropriated Farmers, Interim Administrative Measures for the Acquisition and Supply of Urban 

Land of Xinzhou City, Opinions of the General Office of the Xinzhou Municipal Government on 

Compensation for Acquired Urban Collective Land, etc.  

 

6. In May 2018, the Project Leading Group headed by a deputy major was established, and 

the PMO was established thereunder at the Xinzhou Education Bureau in order to lead project 

preparation and implementation. The Xinzhou Education Bureau is the implementing agency of 

the Subproject, and AVS the owner. 
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7. This resettlement plan has been prepared based on the following: 1) feasibility study report 

(FSR); 2) resettlement impact survey based on the FSR conducted by the PMO in mid-March 

2019 and supplementary resettlement impact survey in June 2020; 3) socioeconomic survey 

conducted in late March 2019 and June 2020; and 4) opinions and suggestions of the affected 

persons. 

 

8. A detailed measurement survey (DMS) will be conducted when detailed design is 

completed, and then this resettlement plan will be updated on basis of detailed design and DMS. 

The updated resettlement plan will be confirmed by the Xinzhou Municipal Government, submitted 

to ADB for approval, and disclosed to the affected persons and ADB’s website. The updated 

resettlement plan will be approved by ADB before award of civil works contract for the subproject. 

 

C. Minimizing Land Acquisition and House Demolition Impacts 

 

9. To minimize negative impacts of subproject construction work on the social economy of 

the local residents, the design institute and Implementing Agency followed the principle of 

minimizing house demolition; and minimizing the acquisition of land, especially cultivated land. 

Avoidance of land acquisition impacts has been a key guiding principle during the design 

optimization and site finalization process. For example, according to the original project design, 

the total land area of the site measuring 414 mu and the proposed land acquisition included the 

demolition of a 6-storey structure located in the south east corner of the site and constructed on 

farmlands without the required permits, and also impact an area of about 3 mu next to the 

structure that is used by the automobile dealers for parking of cars. The 6 storey building houses 

automobile showrooms in the first floor, private companies in the second, third and sixth floors 

and a hotel in the fourth and fifth floors. Apart from the 6-storey structure, there are no existing 

structures within the proposed site and there would be no house demolition involved. PMO and 

Implementing Agency has adjusted the scope of project site and avoid the resettlement impact 

for the structure and automobile dealers during project preparation in order to minimize the 

project’s adverse impacts. The finalized area of the project site has been reduced to 398.45 mu.  

 

D. Implementation Schedule 

 

10. The Subproject will break ground in January 2022 and be completed and handed over in 

June 2023. Resettlement is expected to be completed in September 2021. 

 

II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

A. Land Acquisition Impacts 
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11. About 398.45 mu of collective land in Ershilipu Village will be acquired for the Subproject, 

all being irrigated land, including 394.95 mu of contracted land and 3.5 mu of non-contracted land, 

affecting 190 households with 570 persons, including 290 males and 280 females. Among 394.95 

mu contracted land, only 12.95 mu land has planted trees by 8 households, the other 382 mu of 

land has been leased to three professional farmers in the village for agricultural production. Of 

the the three lessee households with 14 persons will be affected by land acquisitionone household 

with six persons also will also be affected by acquisition of 3 mu of contracted land. Therefore, 

the total affected population is 192 households with 578 persons. The Subproject will not involve 

any house or structure demolition. 

 

12. Based on the sample socio-economic surveys of the affected households and 

consultations, 182 of the 190 affected households are not working on agricultural production any 

longer. The income loss from land of affected households is the rent ranging from 400 yuan to 

800 yuan per mu which is defined as property income. According to the socioeconomic survey of 

affected households, the proportion of property income accounts for 2.52% of the total household 

income. The average land loss rate of the subproject is 38.89%, and the income losses of the 

affected households have been assessed to be not significant - less than 1% of the household 

incomes.  

 

13. According to supplementary survey during May 2020 by resettlement design institute and 

the PMO, three affected lessee households, with 14 persons (7 male and 7 female), who are also 

villagers of the affected village, but not included in the affected 190 households except one 

household with six person. Most of the land they lease are from their relatives, friends, and 

acquaintances. There is no written agreement for land lease and such practice has lasted for 

many years. The rent is generally paid once each year before sowing, which is determined based 

on what kind of crops will be planted in the year as per the approach of “crop rotation.”1F1 At 

present, the rent for planting corn is 400 yuan / mu, and the rent for planting pepper is 800 yuan 

/ mu. According to the consultation with affected lessee households, the land which will be 

acquired by the subproject accounts for 34.73% of the total amount of land they lease from the 

village which is 1100 mu. Meanwhile, there are still about 800 mu of land left in the village available 

for renting and they think it is easy to find other place to continue their business. Furthermore, 

these three households suggested that it would be much better that the construction could start 

after their autumn harvest, and then they will not suffer in income loss. If the construction 

happened before harvest, compensation for young crops should be paid to them according to 

actual evaluation results of the crops during implementation. Three lessee households will be 

notified at least 6 months before project construction and could continue to lease land in other 

places nearby. The income losses of the affected lessee households could be avoided through 

 
 
1  For example, the plot A is planting corn this year and need to change another type of crop next year, such as pepper.  
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adjusting the construction commencement time or compensating for the young crops.  

 

14. Above all, the involuntary resettlement impacts on land acquisition due to the proposed 

subproject are expected to be not significant. 

 

B. Affected Vulnerable Groups 

 

15. There is one vulnerable household 2 amongst the affected households. This household 

has five members, in which the household head’s son and daughter-in-law are deaf mutes. The 

son can hardly find a suitable job due to his physical disability, the daughter-in-law does simple 

housework, and the grandson is at school. The household has 5 mu of farmland in total and 1 mu 

of land will be acquired by the subproject. The land in project scope has rented out for planting 

corn, the affected households plants corn by themselves in the remaining 4 mu land. The head of 

the household was 50 years old and have odd jobs at nearby construction sites, such as porter 

and bricklayer which could earn 150 yuan to 200 yuan per day. His wife took care of the crop 

planting. The household income is from the farming (account 9.33% of the total income) and 

employment of the household head and his wife (account 90.67% of the total income). The income 

of this household was over 30,000 yuan in 2018 and was relatively low in the village but still not 

reached the minimum living standard (MLS) of rural household in Xinfu District which is 4898 yuan 

per capita per year in 2020. land acquisition of the project will not affect all of their land and the 

income loss because of land acquisition is 2.33% of the total income. The land acquisition 

compensation is about 350 times of the income from affected land. In that case, land acquisition 

will not have significant impact on the vulnerable household.  

 

C. Land Acquisition Impact Analysis 

 

16. Ershilipu Village is located in the suburb and has been affected by land acquisition 

repeatedly in recent years. There is 1,983 mu of cultivated land, 0.83 mu per capita in the village. 

398.45 mu of land will be acquired for the Subproject, accounting for 20.09% of the existing 

cultivated land. Per capita cultivated land will be 0.66 mu after land acquisition, with a land loss 

rate of 20.48%. 

 

17. There are 863 households with 2,383 persons in Ershilipu Village, in which 190 

households with 570 persons will be affected by land acquisition, accounting for 22.09% of all 

households of the village and 23.92% of the village’s population. 

 

 
 
2  Vulnerable group are those individuals and families who are living below the urban rural minimum living standard. 

They include orphans, aged people, handicapped people, mentally disabled persons, and women-headed 
households. 
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18. For three affected lessee households, they do professional agriculture in the village for 

years, mainly planting corns, peppers, and vegetables. The basic information is in Table 1. 

 

Table 1: Land information of the affected lessee households (2019) 

Ite

m 

Name of 

the 

househol

d head 

Leased land area (mu) 

Contracte

d land 

(mu) 

Area of planted crops in the 

project site (mu) 

Total 

in the 

villag

e 

Affected 

by land 

acquisitio

n 

Proportio

n of total 

land in 

the village 

Affected 

by land 

acquisitio

n 

Corn 

plantin

g 

Pepper 

plantin

g 

Vegetabl

e 

1 Liu Buhua 800 200 25% 0 800 0 0 

2 
Feng 

Liangzhen 
108 82 75.93% 0 28 50 4 

3 
Kou 

Zhonghua 
200 100 50% 3 100 0 0 

Subtotal  1108 382 34.48% 3 928 50 4 

 

19. Through the discussion with the lessee households, it is known that the scope and area 

of the land they rent each year are not fixed. They decide the type of crops, location, and land 

area they will plant for next year according to the price and market of agricultural products. 

According to the consultations with affected lessee households, they thought land acquisition of 

the subproject will have little impact on them, mainly for three reasons: (i) there are nearly 2000 

mu of cultivated land in Ershilipu village, and there are more than 1500 mu after land acquisition. 

In addition to the land that cannot be cultivated continuously, and the cultivated land planted by 

villagers’ themselves, there are enough land for them to rent; (ii) there are about 9,750 mu of 

farmland in five villages nearby. Although the rent price is a little bit higher than Ershilipu village, 

but the land is contiguous and the plantation condition is better which could reduce the agricultural 

production cost through increasing planting area; (iii) there are a large amount of cultivated land 

that can also be rented in the villages a little farther away from Ershilipu village. The rent price is 

cheaper, and the wages for workers during harvest time are also cheaper. One of the affected 

lessee households had the experience of renting land to plant pepper in Qi villages in 2016 and 

2017 which is about 12 km away from Ershilipu village, with the rent price of 600 yuan / mu which 

is 25% cheaper and the comprehensive planting cost was lower than those in Ershilipu village. 

As the land will cultivate in the approach of crop rotation, they transfer to other places to continue 

their agriculture production. The land that could be leased in nearby villages is detailed in Table 

2. 

 

Table 2: Land information of the affected lessee households (2019) 
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Item  
Name of the 

villages 

Available 

land to be 

leased 

Current rent price for 

planting different crops 

(yuan/mu) 

Distance to the Ershilipu 

village 

(mu) Corn Pepper (km) 

1 Ershilipu 1500 400 800 0 

2 Xiboming 700 450 850 1.2 

3 Yangcun 405 500 900 2.5 

4 Fucun 2000 400 800 3.4 

5 Qianboming 3000 400 800 2.6 

6 Houboming 3600 450 850 2.5 

7 Qicun 1000 300 600 12 

Subtotal  12205 N/A N/A N/A 

Source: interview with the affected lessee households.  

 

20. All affected lessee households believed that land acquisition would not affect them 

significantly and that they could find out other cultivated land to lease for agricultural production. 

At the same time, they believe that a large number of temporary jobs opportunities will be created 

during project construction. They can participate in and increase their income during slack season 

after harvest. After the completion of the school, more business opportunities will be created and 

they could do small business around the school, such as hotels and restaurants. 

 

D. Affected Ground Attachments  

 

21. The affected ground attachments include 9 mu of apricot trees, 0.5 mu of apple trees, 0.5 

mu of plum trees (all at the full fruit stage), 3 wells (150m deep), 4 canals (totaling about 1,600m), 

3 field roads (totaling about 400m), 5 exposed tombs and 20 concealed tombs. There are also 

two greenhouses that belong to one lessee household in the project site. The compensation rates 

were determined and issued by the local government based on market price evaluation of the 

different ground attachments which are equivalent to replacement cost. As required, the 

compensation rates will be discussed and determined by public hearings. During the survey, the 

compensation rates have been fixed in consultation with their proprietors, and all of them are 

familiar with the policy and think that the compensation rates are sufficient to make up their losses 

or replace the affected attachments. 

 

 

 

Table 3: Affected Ground Attachments 

Affected ground attachments Unit Qty. Proprietor 

Apricot mu 9 5 households with 18 
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Affected ground attachments Unit Qty. Proprietor 

persons 

Apple mu 0.5 1 household with 4 persons 

Plum mu 0.5 1 household with 3 persons 

Tomb 
/ 25 25 households with 85 

persons 

Well / 3 Village collective 

Canal m 1600 Village collective 

Field road m 400 Village collective 

greenhouse 
mu 4 1 lessee household with 4 

persons 

Source: Ershilipu Village Committee. 

 

III. SOCIOECONOMIC PROFILE OF THE SUBPROJECT AREA 

22. The construction site of the Subproject is located in Ershilipu Village, Boming Town, Xinfu 

District. 

 

23. Xinfu District is located in central southern Xinzhou, with the territory of 1,954 km2 and a 

cultivated area of 1 million mu, being the seat of the Xinzhou Municipal Government, and the 

political, economic, cultural and educational center of the city, governing 11 Xiangs, 6 towns, 3 

sub-districts, 394 administrative villages and 33 communities, with a resident population of 

565,000 at the end of 2017. Xinzhou City is located in central northern Shanxi Province, with the 

territory of 25,000 km2 and a resident population of 3.167 million (at the end of 2017), governing 

one district, one county-level city, 12 counties, 185 townships/sub-districts and 4,971 

administrative villages. 

 

24. In March 2019, the PMO conducted a socioeconomic survey in the subproject area by 

means of a questionnaire survey. In June 2020, supplementary socioeconomic survey for 3 

lessee households was conducted.  

 

A. Boming Town 

 

25. Boming Town is located in the north near suburb, with a land area of 42.24 km2, a 

cultivated area of 34,200 mu, a population of 31,000 (at the end of 2017, including an agricultural 

population of 19,000), and per capita income of 9,873 yuan (in 2017), governing 13 administrative 

villages and 3 communities. The main crops are corn, melons and vegetables. 
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B. Ershilipu Village 

 

26. Ershilipu Village is located in northern Xinfu District, and has 860 households with 2,383 

persons, including 1,200 males and 1,183 females, all being Han people. 

 

27. There are 1,200 laborers, including 620 males and 580 females in the village. The total 

cultivated area is 1,983 mu and per capita cultivated area is 0.83 mu. The main crops are corn, 

muskmelon and other vegetables. Few farmers deal with greenhouse muskmelon cultivation, with 

annual net income of 60,000-70,000 yuan, and some elderly villagers deal with corn or vegetable 

cultivation for self-consumption. Most villagers do not deal with farming, but lease land out at 400-

800 yuan/mu. Local laborers mainly deal with nonagricultural operations (transport, 

accommodation, catering and commercial service mainly) or work at nearby enterprises, where 

annual net household income of nonagricultural operations is 100,000-150,000 yuan, male 

laborers dealing with construction can earn 4,000-5,000 yuan per month, and those doing ordinary 

jobs can earn 2,000-3,000 yuan per month. Since there have been many infrastructure, real estate 

development and utility projects in the urban area, villagers have many local job opportunities. In 

2018, the per capita net income of villagers was 9,800 yuan, in which agricultural income 

accounted for 5.08%-6.78%, and nonagricultural income 94.92%-93.22% (Table 4). 

 

Table 4: Socioeconomic Profile of Ershilipu Village in 2018 

Item Unit Qty. 

Households 

and 

population 

Households and population 
household 

/person 
860/2383 

 Male Person 1200 

Female Person 1183 

 Minority households and population 
Household 

/person 
0 

Five-guarantee households and population 
Household/pe

rson 
0 

MLS households and population 
Household/pe

rson 
0 

Poor households and population 
Household/pe

rson 
0 

Labor and 

employment 

Labor force Person 1200 

 Male Person 620 

Female Person 580 

Total number of employees Person 840 

Farming, forestry, stockbreeding and fishery Person 100 
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Item Unit Qty. 

Industry Person 80 

Construction Person 200 

Transport Person 45 

Commercial service Person 285 

Other Person 130 

Land and 

output 

Farmland mu 1983 

 Cultivated land mu 1983 

Garden land mu 0 

Woodland mu 0 

Pasture land mu 0 

Other farmland mu 0 

Grain output ton 1983 

Output value per mu of main crops yuan 1800 

Net income per mu of cultivated land yuan 1400 

Income 

Gross income 0,000 yuan 2321 

 Agriculture 0,000 yuan 168.5 

Industry 0,000 yuan 105 

Construction 0,000 yuan 900 

Transport 0,000 yuan 500 

Commercial services 0,000 yuan 647.5 

Livelihoods 
Per capita net income yuan 9800 

Per capita house size m2 60 

Source: Socioeconomic Survey. 

 

C. Socioeconomic Profile of Affected Households 

 

28. In March 2019, the PMO conducted a sampling questionnaire survey on the affected 

households in Ershilipu Village. 398.45 mu of land will be acquired for the subproject, affecting 

190 households with 570 persons, in which 44 affected households were surveyed, accounting 

for 23.2% of all affected households. The survey covered population, labor employment, land 

resources, household properties, income and expenditure, awareness and attitude to the 

Subproject, and expectations for compensation. 

 

29. In June 2020, supplementary survey for 3 affected lessee households has been conducted 

by the PMO through interviews.  
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1. Sample Survey Results  

 

a. Demographic information 

 

a.1 Population and age 

 

30. The total population of 44 sample households is 219 persons, averaging 4.98 per 

household, including 109 females, accounting for 49.77%; and 110 males, accounting for 50.23%. 

 

31. Among the 219 respondents, 41 are aged below 16 years, accounting for 18.72%, 

including 22 males, accounting for 20% of all males; and 19 females, accounting for 17.43%; 138 

aged 16-60 years, accounting for 63.02%, including 68 males, accounting for 61.82% of all males; 

and 70 females, accounting for 64.22%; and 40 aged above 60 years, accounting for 18.26%, 

including 20 males, accounting for 18.18% of all males; and 20 females, accounting for 18.35%. 

(Table 5). 

 

Table 5: Gender and Age Distribution of Sample Households 

Age 

Male Female Total 

N Percent (%) N 
Percent 

(%) 
N Percent (%) 

<16 years 22 20.00 19 17.43 41 18.72 

16-60 years 68 61.82 70 64.22 138 63.02 

>60 years 20 18.18 20 18.35 40 18.26 

Total 110 100.00 109 100.00 219 100.00 

Source: Socioeconomic Survey. 

 

a.2 Education 

 

32. The education survey is for the respondents aged 16 years or above. 

 

33. Among the 219 respondents, 178 are aged 16 years or above, accounting for 81.28%, 

including 88 males, accounting for 49.43%; and 90 females, accounting for 50.56%. 

 

34. Among the 178 respondents aged 16 years or above, 8 are illiterate, accounting for 4.49%; 

37 have received primary school education, accounting for 20.78%; 70 have received junior high 

school education, accounting for 39.33%; 46 have received senior high or secondary technical 

school education, accounting for 25.84%; 3 have received junior college education, accounting 

for 1.69%; and 14 have received undergraduate or above education, accounting for 7.87%. 
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35. Among the 178 respondents aged 16 years or above, those having received junior high 

school education account for nearly 40%, those having received senior high or secondary 

technical school education for nearly 1/4, those having received primary school education for 1/5, 

and those having received junior college education for nearly 1/10 (Table 6). 

 

Table 6: Educational Levels of Respondents 

Educational level 
Total 

N Percent (%) 

Illiterate 8 4.49 

Primary school 37 20.78 

Junior high school 70 39.33 

Senior high school / secondary technical 

school 
46 25.84 

Junior college 3 1.69 

Undergraduate or above 14 7.87 

Total 178 100.00 

Source: Socioeconomic Survey. 

 

a.3 Employment 

 

36. The employment survey is for the respondents aged 16 years or above. 

 

37. Among the 178 respondents aged 16 years or above, 116 are employed, accounting for 

65.17%; and 62 unemployed, accounting for 34.83%. 

 

38. Among the 116 employed respondents, 4 are workers of public institutions, accounting for 

3.45%; 8 enterprise employees, accounting for 6.9%;11 self-employers, accounting for 9.48%; 9 

farmers, accounting for 7.76%; 77 odd jobbers, accounting for 66.38%; two farmers / odd jobbers, 

accounting for 1.72%; and 5 other (soldiers and village officials mainly), accounting for 4.31%. 

 

39. The 116 employed respondents include 721 males, accounting for 62.07%; and44 females, 

accounting for 37.93%. 

 

40. Among the 72 male employed respondents, two are workers of public institutions, 

accounting for 2.78%; 3 enterprise employees, accounting for 4.17%; 7self-employers, 

accounting for 9.72%; 4 farmers, accounting for 5.56%; 49 odd jobbers, accounting for 68.06%; 

and two farmers / odd jobbers, accounting for 6.94%. 
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41. Among the 44 female employed respondents, two are workers of public institutions, 

accounting for 4.55%; 5 enterprise employees, accounting for 11.36%; 4 self-employers, 

accounting for 9.09%; 5 farmers, accounting for 11.36%; and 28 odd jobbers, accounting for 

63.64%. 

 

42. The percentage of the males working at enterprises is lower than that of the females, that 

of the males doing farming is higher than that of the females, and that of the males doing farming 

/ odd jobs is higher than that of the females, with little difference. The males and females 

employed mostly do odd jobs. 

 

43. Among the 62 unemployed respondents, 3 are retirees, accounting for 4.84%; 40 are 

housewives, accounting for 62.9%; 8 are preparing for entrance examination for postgraduate or 

higher school in study,, accounting for 12.9%; and 12 are students, accounting for 19.35% (Table 

7). 

 

Table 7: Labor Employment of Sample Households 

Item 
N 

Percent (%) 
Male Female Subtotal E

m
p

lo
y
e

d
 

Worker of public institution 2 2 4 3.45 

Enterprise employee 3 5 8 6.90 

Self-employer 7 4 11 9.48 

Farmer 4 5 9 7.76 

Odd jobber 49 28 77 66.38 

Other 5 0 5 4.31 

Farmer / odd jobber 2 0 2 1.72 

Total 72 44 116 100.00 U
n

e
m

p
lo

y
e

d
 

Student 7 5 12 19.35 

Housewives  39 39 62.90 

Preparation for higher studies  6 2 8 12.90 

Retiree 3 0 3 4.84 

Total 16 46 62 100.00 

Total 88 90 178  

Source: Socioeconomic Survey. 

 

b. Housing and Properties 

 

44. Among the 44 sample households, a household has a house size of 195.22m2 in average 

with per capita house size of 39.22m2, 1.61 TV sets, 1.39 refrigerators, 0.57 air-conditioner, 1.36 
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washing machines, 0.68 PC, 3.66 mobile phones, 1.05 motorcycles / electric bicycles, 0.89 car, 

0.14 truck and 0.13 tri-wheeler. It can be seen that the sample households are well-off. 

 

c. Land Resources 

 

45. The 44 sample households have a total contracted land area of 184.6 mu, averaging 4.19 

mu per household and 0.84 mu per capita. 71.79 mu of land will be acquired for the Subproject, 

accounting for 38.89% of their existing cultivated area. 

 

46. Among the 44 sample households, 11 deal with farming, accounting for 25%3F2F3; and 

33 lease their land to others, accounting for 75%. For the land acquired by the project, all of them 

have been leased to professional farmers in the village. The rent ranged from 400 yuan/mu to 

800 yuan/mu per year.  

 

47. Among the 44 sample households, 17 have land loss rates of 50% or more, accounting 

for 38.64%; 14 have land loss rates of 31-50%, accounting for 31.82%; and 13 have land loss 

rates of below 30%, accounting for 29.54% (Table 8). 

 

Table 8: Land Resources of Sample Households 

No. Land loss rate Households Percent to all sample households 

1 ≥90% 5 11.36% 

2 ≥80%, <90% 0 0.00% 

3 ≥70%, <80% 2 4.55% 

4 ≥60%, <70% 4 9.09% 

5 ≥50%, <60% 6 13.64% 

6 ≥40%, <50% 8 18.18% 

7 ≥30%, <40% 6 13.64% 

8 ≥20, <30% 4 9.09% 

9 ≥10%,<20% 3 6.81% 

10 <10% 6 13.63% 

Total 44 100% 

Source: Socioeconomic Survey. 

 

d. Income and Expenditure 

 

 
 
3  The 11 respondents are into both farming and odd jobs (temporary nonagricultural jobs) nearby. 
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48. The average annual income of the 44 sample households is 67,921.53 yuan, including 

agricultural income 719.09 yuan, accounting for 1.06%; wage income of 48,177.27 yuan, 

accounting for 70.93%; operating income4F3F4 of 12,545.55 yuan, accounting for 18.34%; 

property income of 1,711.36 yuan, accounting for 2.52%, which is rental income; transfer income 

of 4,570.69 yuan, accounting for 6.73%; and government subsidies of 288.57 yuan, accounting 

for 0.42%. 

 

49. According to the sample survey of affected households, the average land loss rate of the 

affected households is 38.89%, the rental income of affected land accounts for 2.52% of the total 

household income, and therefore the income losses of the affected households have been 

assessed to be insignificant - less than 1% of the household incomes. 

 

50. The average annual expenditure of the 44 sample households is 51,392.27 yuan, 

including agricultural expenses of 249.09 yuan, accounting for 0.48%, non-productive 

expenses5F4F 5  of 28,090.91 yuan, accounting for 54.66%; educational, entertaining and 

medical expenses of 14,002.27 yuan, accounting for 27.25%; and other expenses of 9,050 yuan, 

accounting for 17.61% (Table 9). 

 

Table 9: Income and Expenditure of Affected Households 

Item Amount (yuan) Percent (%) 

Household 

income 

Agricultural income 719.09 1.06 

Wage income 48177.27 70.93 

Operating income 12454.55 18.34 

Property income 1711.36 2.52 

Transfer income 4570.69 6.73 

Government subsidies 288.57 0.42 

Total 67921.53 100.00 

Household 

expenditure 

Agricultural expenses 249.09 0.48 

Nonproductive expenses 28090.91 54.66 

Educational, entertaining and 

medical expenses 
14002.27 27.25 

Other expenses 9050 17.61 

Total 51392.27 100.00 

Source: Socioeconomic Survey. 

 
 
4  Operating income refers to the income from business operations. Property income refers to the rental income from 

house leasing which is very normal in the village. Transfer income means various transfer payments made by the 
state, units and social organizations to residents' families and income transfer among residents' families, it mainly 
refers to the pension here. 

5 Including the daily consumption of food, clothing, water, electricity fees, transportation, and communication. 
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2. Socioeconomic profile of affected lessee households 

 

51. According to the interview, the basic information of the affected lessee households are as 

follows and summarized in Table 10.  

 

e. Liu Buhua 

 

52. Mr. Liu is 47 years old and the villager of Ershiliipu Village. He has two school-aged 

children. He and his wife have leased 800 mu of land in the village for agriculture production in 

2019 and mainly planted corn. The rent price is 400 yuan/mu and total expense of agriculture 

production is about 1000 yuan/mu. The annual output in 2019 is about 750 kilogram and annual 

output value is about 1500 yuan/mu. The agriculture net income is the main resource of the family 

income which is about 0.4 million yuan in 2019. In 2020, during survey, the main crops he planted 

is still corn. There are 200 mu of land he has leased in the project site. 

 

f. Feng Liangzhen 

 

53. Mrs. Feng is 45 years old and the villager of Ershiliipu Village. She also has two school-

aged children. She has leased 108 mu of land in the village with his wife for agriculture production, 

among them, 50 mu was used for planting peppers and others used for planting corn. She also 

built two greenhouses for planting muskmelon which used about 4 mu of land. The rent price for 

the land used to plant corn is 400 yuan/mu/year and for the land used for planting peppers and 

muskmelon is 800 yuan/mu. The annual net income for planting peppers is about 3500 yuan/mu 

and muskmelon is about 40,000 yuan of each greenhouse. The total cost for the building of two 

greenhouses is about 70,000 yuan. The agriculture net income is the main resource of the family 

income which is about 0.3 million yuan in 2019. In 2020, during survey, the main crops they 

planted are pepper and corn. There are 82 mu of land they have leased in the project site.  

 

g. Kou Zhonghua 

 

54. Mr. Kou is 42 years old and the villager of Ershiliipu Village. He has two school-aged 

children and lived with his parents together. They totally have 6 mu of contracted land and among 

which, 3 mu will be acquired by the project. Meanwhile, the family has leased 200 mu of land from 

the village for agriculture production. They used the land for planting fruits three years before and 

started plant corn since 2019. The total income from agriculture is about 0.15 million yuan in 2019.  

 

Table 10: Basic information of the affected lessee households (2019) 
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Item  Information of the head of 

household 

Household 

population 

Agriculture 

income 

(yuan) 

Vulnerable 

groups? 

Affected by 

contracted 

land 

acquisition? 

Name Age Gender 

1 Liu Buhua 47 Male  4 400,000 No  No 

2 Feng 

Liangzhen 

45 Female  4 

300,000 

No  No 

3 Kou 

Zhonghua 

42 Male  6 

150,000 

No  Yes 

Source: Supplementary survey in June 2020. 

 

55. As most of the land they have leased are belonged to their relatives, friends, and 

acquaintances, there is no written agreement and all the behaviors happened in oral for many 

years. The rent is generally paid once each year before sowing, which determined based on what 

crops will be planted. Normally, sowing happens in April and harvest happens in August and 

September every year. Both the lessors and lessees trust each other and think it's fair to do so. 

 

56. During interviews, the affected lessee households have expressed their interest to 

participate agriculture technical trainings during their slack seasons. The agriculture plantation 

technology, market forecast and judgment and climate disaster resistance have a great impact 

on their operations and income. The PMO has considered to cover the agriculture technical 

trainings into the resettlement skill trainings.  

 

D. Gender Analysis 

 

57. During the socioeconomic survey, the PMO paid particular attention to local women’s 

conditions, including education, employment, income, family and social status, and public 

participation. 

 

1. Gender Differences in Educational Level 

 

58. Among the 178 respondents aged 16 years or above, there are 90 females and 88 males. 

 

59. Among the 90 females, 5 are illiterate, accounting for 5.56%; 22 have received primary 

school education, accounting for 24.44%; 34 have received junior high school education, 

accounting for 37.78%; 21 have received senior high or secondary technical school education, 

accounting for 23.33%; two have received junior college education, accounting for 2.22%; and 6 

have received undergraduate or above education, accounting for 6.67%. 
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60. Among the 88 males, 3 are illiterate, accounting for 3.41%; 15 have received primary 

school education, accounting for 17.04%; 36 have received junior high school education, 

accounting for 40.91%; 25 have received senior high or secondary technical school education, 

accounting for 28.41%; one has received junior college education, accounting for 1.14%; and 8 

have received undergraduate or above education, accounting for 9.09%. 

 

61. The overall educational level of the females is slightly lower than that of the males, where 

the females having received junior high school or below education account for 67.78% of all 

females, higher than that of the males (61.36%) by 6.42%, the females having received senior 

high or secondary technical school or above education account for 32.22% of all females, lower 

than that of the males (38.64%) by 6.42% (Table 11). 

 

Table 11: Educational Level by Gender 

Educational level 
Male Female Total 

N Percent (%) N Percent (%) N Percent (%) 

Illiterate 3 3.41 5 5.56 8 4.49 

Primary school 15 17.04 22 24.44 37 20.78 

Junior high school 36 40.91 34 37.78 70 39.33 

Senior high school / 

secondary technical school 
25 28.41 21 23.33 46 25.84 

Junior college 1 1.14 2 2.22 3 1.69 

Undergraduate or above 8 9.09 6 6.67 14 7.87 

Total 88 100.00 90 100.00 178 100.00 

Source: Socioeconomic Survey. 

 

2. Gender Differences in Income 

 

62. Among the 44 sample households, the average annual income of the females is 23,741.26 

yuan, accounting for 34.95% of average annual household income. 

 

63. According to the questionnaire survey, all the 39 house workers are women, in which 26 

are aged above 55 years, accounting for 66.67%; 7 aged above 40 years but 55 years or below, 

accounting for 17.95%; and 12 are aged 40 years or below, accounting for 30.77%. Those aged 

above 55 years do housework because they lose the ability to work; those aged 40 years or below 

do housework because their children are young or go to school, and they have to take care of 

children. It is learned from the socioeconomic survey that many local women are employed 

intermittently, usually before marriage or when their children no longer need daily care. Those 

employed continuously do short-distance and flexible jobs, but their pays are as low as 1,000-

1,800 yuan. 
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64. It is learned from the socioeconomic survey that local women are usually employed before 

marriage, about half of them are no longer employed after marriage, and do housework and take 

care of children, while the other half do flexible jobs nearby. When their children enter junior or 

senior high schools, except few women from rich families or physically ill, most women have to 

earn money. Elderly (above 55 years) and physically weak women no longer work, and do 

housework and take care of grandchildren. Since women are employed intermittently, their jobs 

are mostly flexible and short-time, but of lower pays (Table 12). 

 

Table 12: Labor Income by Gender 

Item 

Annual 

average 

income of 

males (yuan) 

Annual 

average 

income of 

females (yuan) 

Annual 

average 

household 

income (yuan) 

Percent to household 

income (%) 

Male Female 

H
o

u
s
e
h

o
ld

 
 

in
c
o

m
e
 

Agricultural income 375.45 343.64 719.09 0.5 0.51 

Wage income 31745.45 16431.82 50177.27 46.74 24.19 

Operating income 8113.64 4340.91 10454.55 11.95 6.39 

Property income 839.77 871.59 1711.36 1.24 1.28 

Transfer income 2962.86 1607.83 4570.69 4.36 2.37 

Government subsidies 143.09 145.48 288.57 0.21 0.21 

Total 44180.27 23741.26 67921.53 65.05 34.95 

Source: Socioeconomic Survey. 

 

3. Women’s Status 

 

65. It is learned that local women play an important role in family and social affairs. Most of 

the female respondents are aware of and support the Subproject, and all of them have given 

opinions and suggestions on land acquisition compensation and resettlement. Like the males, 

they expect land acquisition compensation to be paid fully and timely. Young women expect 

training opportunities related to tourism in order to do relatively stable and higher-income jobs 

nearby. Middle-aged and elderly women expect suitable jobs after the completion of the 

Subproject. In general, all women expect to do suitable jobs to increase household income while 

taking care of families. 

 

66. These concerns of the affected women have been reflected in this resettlement plan, and 

relevant resettlement measures have been developed. 
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IV. LEGAL AND POLICY FRAMEWORK 

67. This resettlement plan has been prepared in accordance with the laws and regulations of 

the PRC, local regulations, and ADB’s Safeguard Policy Statement (2009). 

 

A. PRC Laws, Regulations and Policies Applicable to Resettlement 

 

Table 13: Legal and Policy Framework for Compensation and Resettlement 

Level Policy document Effective date 

State 

Land Administration Law of the PRC 2020.1.1 

Regulations on the Implementation of the Land Administration Law of the 

PRC (Decree No.256 of the Ministry of Land and Resources) 
1998.12.27 

Decision of the State Council on Deepening the Reform and Rigidly 

Enforcing Land Administration (SC [2004] No.28) 
2004.10.21 

Guidelines on Improving Compensation and Resettlement Systems for 

Land Acquisition (MLR [2004] No.238) 
2004.11.3 

Shanxi 

Province 

Measures of Shanxi Province for the Implementation of the Land 

Administration Law of the PRC 
1999.9.26 

Notice of the Shanxi Provincial Government on Adjusting Uniform AAOV 

Rates for Land Acquisition (SPGO [2018] No.60) 
2018.6.4 

Measures of Shanxi Province for the Distribution and Use of 

Compensation for Acquired Rural Collective Land (SPG [2005] No.182) 
2005.12.1 

Notice of the General Office of the Shanxi Provincial Government on 

Securing Social Security Fees for Land-expropriated Farmers (SPGO 

[2009] No.72) 

2009.5.31 

 

Notice of the General Office of the Shanxi Provincial Government on 

Subsidization for Basic Endowment Insurance for Land-expropriated 

Farmers (SPGO [2019] No.10) 

2019.1.31 

Xinzhou 

City 

Interim Administrative Measures for the Acquisition and Supply of Urban 

Land of Xinzhou City (XMG [2012] No.2) 
2012.2.2 

Opinions of the General Office of the Xinzhou Municipal Government on 

Compensation for Acquired Urban Collective Land (XMGO [2015] No.1) 
2015.2.10 

Notice of the General Office of the Xinzhou Municipal Government on 

Adjusting Compensation Rates for Acquired Urban Collective Land 

(XMGO [2019] No.19) 

2019.2.28 

Notice on Adjusting Compensation Rates for Trees and Seedlings Affected 

by Land Acquisition and House Demolition (XCJZ [2016] No.2) 
2016.3 

Compensation Rates for Ground Attachments and Fee Rates for 

Temporary Land Use under the Xinzhou 7451 Project 
2012 
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B. ADB Policies 

 

1. Policy Basis 

 

68. ADB policies: 

(i) Safeguard Policy Statement (June 2009) 

(ii) Accountability Mechanism (February 2012) 

(iii) Access to Information Policy (September 2018) 

(iv) Public Communications Policy (October 2011) 

 

69. ADB’s SPS includes safeguard requirements in terms of environment, involuntary 

resettlement and ethnic minorities. The objectives of the SPS are to avoid or minimize involuntary 

resettlement by developing project and design alternatives, improve or at least restore the 

livelihoods of all affected persons as compared to the pre-project level, and improve the living 

standard of the poor and other vulnerable groups. The involuntary resettlement safeguard covers 

physical resettlement (relocation, loss of residential land or housing) and economic resettlement 

(loss of land, assets, access to assets, income sources or livelihoods) for the following reasons: 

i) involuntary acquisition of land; or ii) the involuntary restriction of access to land use or legally 

designated parks and protected areas, whether such loss or involuntary restriction is full or partial, 

permanent or temporary. 

 

70. In addition, the safeguard on ethnic minorities stresses that the identity, dignity, human 

rights, lifestyle and cultural characteristics of indigenous people should be fully respected in 

project design and implementation, so that they: (i) receive social and economic benefits suited 

to their cultural traditions; (ii) are not affected adversely by the project; and (iii) participate actively 

in the project. 

 

2. Gap Analysis and Gap Filling Measures 

 

71. The main differences between ADB’s Safeguard Policy Statement, and the applicable 

PRC policies are as follows: 

 

Table 14: Comparative Analysis of PRC System and ADB SPS as well as Gap-filling 

Measures in the Resettlement Plan 

ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

Policy Principle 1: Screen the 

project early on to identify 

Management Regulations for Construction 

Project Land Use Pre-examination (Decree 

The resettlement 

plan and due 



22 

ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

past, present, and future 

involuntary resettlement 

impacts and risks. Determine 

the scope of resettlement 

planning through a survey 

and/or census of displaced 

persons, including a gender 

analysis, specifically related to 

resettlement impacts and 

risks. 

No.42 of MLR) requires to screen the area and 

type of the land to be provided for the project 

before approving the FSR or checking the 

project proposal. 

Before land acquisition, local LRB conducts 

detailed measurement survey (DMS).  

Before house demolition, the house demolition 

agency conducts detailed measurement survey. 

PRC regulations do not assess past impacts. 

There is no specific legal provision to include 

analysis of gender and vulnerability in 

resettlement planning. However, in line with 

local government policies and program, special 

needs and measures for women and vulnerable 

group can be identified and assessed. In 

particular, identification of vulnerable group and 

support measures can be developed based on 

the (i) Five-Guarantee Households and (ii) 

Minimum Living Guarantee System. Please see 

Policy Principle 5 for more details. 

diligence has been 

undertaken to 

identify all 

involuntary 

resettlement impacts 

and risks, including 

identification of 

issues of gender and 

vulnerable group.  

Policy Principle 2: Carry out 

meaningful consultations with 

affected persons, host 

communities, and concerned 

nongovernment 

organizations. Inform all 

displaced persons of their 

entitlements and resettlement 

options. Ensure their 

participation in planning, 

implementation, and 

monitoring and evaluation of 

resettlement programs.  

Pay particular attention to the 

needs of vulnerable groups, 

especially those below the 

poverty line, the landless, the 

At national level, Land Administration Law of the 

People’s Republic of China, State Council's 

Decision on Deepening Reform and Managing 

Strictly Land (the State Council made [2004]28), 

Guidelines on Improving the System of Land 

Acquisition Compensation and Resettlement 

(the Ministry of Land and Resources made 

[2004] number 238), and Regulations on the 

Compensation of Houses on State-owned Land 

and Compensation (2011) have similar 

requirements on consultation and participation. 

In the province, relevant regulations and 

policies also require consultation, participation 

and information disclosure throughout the land 

acquisition and resettlement procedures.  

Although there are consultation and 

participation activities conducted by local 

The resettlement 

plan includes (a) 

adequate provisions 

of consultations, 

including 

identification of poor 

and vulnerable 

groups; (b) 

documentation of the 

consultation and 

information 

disclosure; (c) 

establishment of 

grievance redress 

mechanism. 
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ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

elderly, women and children, 

and Indigenous Peoples, and 

those without legal title to 

land, and ensure their 

participation in consultations.  

Establish a grievance redress 

mechanism to receive and 

facilitate resolution of the 

affected persons’ concerns. 

Support the social and cultural 

institutions of displaced 

persons and their host 

population.  

Where involuntary 

resettlement impacts and risks 

are highly complex and 

sensitive, compensation and 

resettlement decisions should 

be preceded by a social 

preparation phase. 

government, only some government’s 

procedural documents are documented.  

As per law, a grievance redress mechanism is 

established at the local government where 

farmers can first raise their concerns with the 

village collective or bring their grievances 

through the legal system directly. However, the 

documentation system is not adequate. 

In line with local government programs, the 

needs of vulnerable groups affected by any 

project can be identified and assessed based 

on the (i) Five-Guarantee Households and (ii) 

Minimum Living Guarantee System. In practice, 

local village committee, civil affairs bureau, 

social security bureau and other government 

agencies pay attention to the needs of the poor 

and vulnerable groups. 

Policy Principle 3: Improve, or 

at least restore, the livelihoods 

of all displaced persons 

through (i) land-based 

resettlement strategies when 

affected livelihoods are land 

based where possible or cash 

compensation at replacement 

value for land when the loss of 

land does not undermine 

livelihoods, (ii) prompt 

replacement of assets with 

access to assets of equal or 

higher value, (iii) prompt 

compensation at full 

replacement cost for assets 

that cannot be restored, and 

Land Administration Law [2019] requires that for 

collective land compensation, the provincial 

government needs to formulate and publish 

district comprehensive land prices for Land 

Acquisition, and social security budget should 

be considered.  

State Council [2004] number 28 states that (1) 

where the project concerned generates profits 

the people displaced can use the land as 

investment to have a right to share in those 

profits; (2) within a planned urban area, 

improvement of employment system and social 

security to safeguard affected persons’ lives. (3) 

out of a planned urban area, land resettlement, 

employment resettlement, or displacement 

resettlement shall be implemented (4) carry out 

employment trainings. 

No additional gap 

filling required as 

PRC regulations 

adequately cover this 

principle and are 

reflected in this 

resettlement plan 
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ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

(iv) additional revenues and 

services through benefit 

sharing schemes where 

possible. 

Ministry of Land and Resources [2004] 238 and 

relevant provincial policies require that (1) 

Agricultural production resettlement; (2) re-

employment resettlement; (3) using the land as 

share of the project; and (4) provision of 

replacement land. 

Compensation rates for affected assets are 

administratively determined through application 

of prescribed valuation processes.  

 

Policy Principle 4: Provide 

physically and economically 

displaced persons with 

needed assistance, including 

the following: (i) if there is 

relocation, secured tenure to 

relocation land, better housing 

at resettlement sites with 

comparable access to 

employment and production 

opportunities, integration of 

resettled persons 

economically and socially into 

their host communities, and 

extension of project benefits to 

host communities; (ii) 

transitional support and 

development assistance, such 

as land development, credit 

facilities, training, or 

employment opportunities; 

and (iii) civic infrastructure and 

community services, as 

required. 

Policy Principle 5: Improve the 

standards of living of the 

displaced poor and other 

vulnerable groups, including 

women, to at least national 

minimum standards. In rural 

areas provide them with legal 

and affordable access to land 

and resources, and in urban 

As per legal provisions, poor and vulnerable 

groups are defined as those (i) who fall within 

the five-guarantee households; and (ii) eligible 

for the Minimum Living Guarantee System.  

The local village/community committee, civil 

affairs bureau, social security bureau and other 

agencies pay attention to the needs of the poor 

and vulnerable groups: a) Five-Guarantee 

program provide production and living 

Identification of 

vulnerable groups 

has been made; and 

the resettlement plan 

includes the 

measures for 

vulnerable group.  
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ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

areas provide them with 

appropriate income sources 

and legal and affordable 

access to adequate housing. 

assistance (e.g. food, clothing, fuel, education 

and burial expenses to targeted vulnerable 

people (the elderly, weak, widowed and 

disabled members who are unable to work and 

have no means of living, or whose households 

lack labor a rural production cooperative would); 

b) Those eligible for the Minimum Living 

Guarantee System are provided with living 

subsidy each month; c) Other assistance - 

urgent cash assistance if the households have 

serious illness in addition to the subsidy paid 

under rural cooperative medical care system; 

cash or in-kind assistance for the women 

headed households provided by the women’s 

federation; priority given by the village 

committee to be included in the endowment 

insurance system for the farmers affected by 

land acquisition.  

Regulations on the House Demolition and 

Compensation on State-owned Land (2011) 

states that : If the residential houses of any 

individuals are to be demolished and they meet 

the conditions for affordable housing, the 

concerned city and county people's 

governments shall give priority to providing 

affordable housing to such persons. 

According to the Regulations to Solve the 

Housing Difficulties for the Low Income 

Households issued by State Council [GF 2007, 

No 24], affordable housing and low-rent housing 

should be provided to the households who have 

housing difficulties. The demolished 

households can apply for the affordable housing 

and low-rent housing. 

Principle 6: Develop 

procedures in a transparent, 

consistent, and equitable 

Not relevant as the project does not involve land 

acquisition through this means. 

Not applicable  
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ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

manner if land acquisition is 

through negotiated settlement 

to ensure that those people 

who enter into negotiated 

settlements will maintain the 

same or better income and 

livelihood status. 

Policy Principle 7: Ensure that 

displaced persons without 

titles to land or any 

recognizable legal rights to 

land are eligible for 

resettlement assistance and 

compensation for loss of non-

land assets. 

Based on the Regulations on the Demolition 

and Compensation of Houses on State-owned 

Land (2011), the illegal houses and temporary 

structures which were constructed after the 

approval period will not be compensated.  

As good practice, (for households who are not 

eligible for compensation for houses at 

replacement value) the history or reason why 

the structure has no certification/license and 

their socio-economic conditions and 

vulnerability will be assessed by the local 

government and concerned bureaus to 

determine the necessary assistance that can be 

provided to them to ensure that they will be able 

to restore or will not be worse-off. 

According to the Regulations to Solve the 

Housing Difficulties for the Low Income 

Households issued by State Council [GF 2007, 

No 24], affordable housing and low-rent housing 

should be provided to the households who have 

housing difficulties. The demolished 

households can apply for the affordable housing 

and low-rent housing. 

No affected 

households were 

identified as persons 

without titles to land 

or any recognizable 

legal rights to land 

but this will be 

verified during 

resettlement plan 

updating. 

Policy Principle 8: Prepare a 

resettlement plan  

elaborating on displaced 

persons’ entitlements, the 

income and livelihood 

restoration strategy, 

institutional arrangements, 

Except for large-scale water sector projects, 

there are no specific requirements to prepare a 

resettlement plan which is similar to the 

resettlement plan required by ADB. 

  

Resettlement plan 

has been prepared 

for the project 

elaborating on 

affected persons’ 

entitlements, income 

and livelihood 
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ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

monitoring and reporting 

framework, budget, and time-

bound implementation 

schedule. 

Policy Principle 9: Disclose a 

draft resettlement plan, 

including documentation of 

the consultation process in a 

timely manner, before project 

appraisal, in an accessible 

place and a form and 

language(s) understandable 

to affected persons and other 

stakeholders. Disclose the 

final resettlement plan and its 

updates to affected persons 

and other stakeholders. 

restoration 

measures, 

institutional 

arrangements, 

monitoring and 

reporting framework, 

budget, and time-

bound 

implementation 

schedule. 

The resettlement 

plan will be disclosed 

to affected 

villages/communities 

and affected people.  

Policy Principle 10: Conceive 

and execute involuntary 

resettlement as part of a 

development project or 

program. Include the full costs 

of resettlement in the 

presentation of project’s costs 

and benefits. For a project 

with significant involuntary 

resettlement impacts, 

consider implementing the 

involuntary resettlement 

component of the project as a 

stand-alone operation. 

Refer to Article 12 of No. 28 Decree, the total 

resettlement cost should be included in the total 

project cost. All compensation and 

administrative costs are included.  

Decree 29 issued in 2006 states land 

compensation and resettlement should ensure 

that the living standards and sustainability of the 

livelihood of the land-loss farmers are ensured; 

and that vocational training and social security 

programs should be properly implemented for 

land-loss farmers. Any shortfall in the 

resettlement budget will be provided by the local 

government. 

The resettlement 

plan includes full 

costs of LAR, which 

are included in the 

overall project cost.  

Policy Principle 11: Pay 

compensation and provide 

other resettlement 

entitlements before physical 

or economic displacement. 

Implement the resettlement 

Regulations generally require compensation 

and other financial forms of resettlement 

assistance to be paid before physical or 

economic displacement.  

Local government is responsible for supervising 

throughout the project implementation period, 

Coordination 

mechanism between 

the XPMO and 

concerned LAR 

implementing 

agencies have been 
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ADB SPS Legal Provisions and Local Practice; and 

Differences compared to ADB SPS 

Measures in the 

Resettlement Plan 

plan under close supervision 

throughout project 

implementation. 

but only focused on if the affected households 

have received the full compensation 

established in the 

resettlement plan to 

properly monitor and 

supervise LAR 

activities, ensuring 

that affected persons 

receive their 

compensation and 

entitlement before 

displacement.  

Policy Principle 12: Monitor 

and assess resettlement 

outcomes, their impacts on 

the standards of living of 

displaced persons, and 

whether the objectives of the 

resettlement plan have been 

achieved by taking into 

account the baseline 

conditions and the results of 

resettlement monitoring. 

Disclose monitoring reports. 

Except for large-scale water projects, there are 

no requirements to monitor and evaluate 

outcomes, including impacts on standards of 

living of displaced persons. 

Local government is responsible for supervising 

throughout the project implementation period, 

however, monitoring reports are not disclosed 

Coordination 

mechanism between 

the XPMO and 

concerned LAR 

implementing 

agencies have been 

established in the 

resettlement plan to 

properly monitor and 

supervise LAR 

activities. The 

enhanced 

information sharing 

will include the 

disclosure of 

monitoring reports.  

 

C. Compensation Rates 

 

72. LA compensation includes land compensation, a resettlement subsidy, a production and 

living subsidy, and a collective reward. The basis for calculation is uniform AAOV rates and 

benchmark rates. According to the Notice of the Shanxi Provincial Government on Adjusting 

Uniform Annual Average Output Value (AAOV) Rates for Land Acquisition (SPGO [2018] No.60), 

the applicable uniform AAOV is 2,933 yuan/mu in project area. The compensation rate for 

contracted land in the project area for affected households is 48 times of the AAOV. As there is 

no market price for rural collective land in PRC, the total value of land in the contract period 30 

years and 30 times of AAOV could be treated as the replacement cost of rural collective land and 
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the compensation standard of land acquisition of the project which is 48 times of AAOV is much 

higher than the replacement cost of affected land which is compliance with ADB SPS. The 

compensation rates for ground attachments in the local resettlement compensation regulations 

are formulated through market price evaluation of the different ground attachments which are 

equivalent to replacement cost. The compensate rates also determined through holding public 

hearings if needed. Final compensation will be subject to the actual assessment during the 

implementation period. 

 

1. Land Acquisition 

 

73. All the 398.45 mu of land acquired for the Subproject is irrigated land, including 394.95 

mu of contracted land and 3.5 mu of non-contracted land. 

 

74. LA compensation includes land compensation, a resettlement subsidy, a production and 

living subsidy, and a collective reward. The basis for calculation is uniform AAOV rates and 

benchmark rates. Land compensation is 10 times the uniform AAOV published by the provincial 

government, the resettlement subsidy 20 times, and the production and living subsidy, and reward 

based on the benchmark rate. According to the Notice of the Shanxi Provincial Government on 

Adjusting Uniform AAOV Rates for Land Acquisition (SPGO [2018] No.60), the applicable uniform 

AAOV is 2,933 yuan/mu. According to the Interim Administrative Measures for the Acquisition and 

Supply of Urban Land of Xinzhou City (XMG [2012] No.2), the subproject area is a Tier-3 area, 

where the benchmark rate is 160,000 yuan/mu. 

 

75. According to the Opinions of the General Office of the Xinzhou Municipal Government on 

Compensation for Acquired Urban Collective Land (XMGO [2015] No.1), and the Notice of the 

General Office of the Xinzhou Municipal Government on Adjusting Compensation Rates for 

Acquired Urban Collective Land (XMGO [2019] No.19), the land acquisition compensation rates 

are as follows: 

 

a. Contracted land 

 

76. The compensation rate for contracted land is 151,359 yuan/mu, including land 

compensation of 29,330 yuan/mu (10 times the uniform AAOV), a resettlement subsidy of 58,660 

yuan/mu (20 times the uniform AAOV) and a subsidy of 63,369 yuan/mu (based on the benchmark 

rate). This rate consists of a part payable to the household and a part withheld by the collective. 

 

77. The part payable to the household is 139,732 yuan/mu, including land compensation (8 

times the uniform AAOV), a resettlement subsidy (20 times the uniform AAOV), and a production 

and living subsidy (based on the benchmark rate). 
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78. The part withheld by the collective is 11,627 yuan/mu, including land compensation (2 

times the uniform AAOV) and a reward (based on the benchmark rate) (Table 15). 

 

Table 15: Compensation Rate for Contracted Land (unit: yuan/mu) 

Compensati

on rate for 

Tier-3 areas 

Uniform 

AAOV 

rate 

Total 

compen

sation 

Household Collective 

Subtotal 

Land 

compen

sation 

Resettl

ement 

subsidy 

Production 

and living 

subsidy 

Subtotal 

Land 

compen

sation 

Reward 

160000 2933 151359 139732 23464 58660 57608 11627 5866 5761 

Source: Notice of the Shanxi Provincial Government on Adjusting Uniform AAOV Rates for Land Acquisition (SPGO [2018] 
No.60). 

 

b. Collective farmland (non-contracted) 

 

79. The compensation for collective farmland (non-contracted) is 93,751 yuan/mu, and 

includes land compensation (10 times the uniform AAOV), resettlement subsidy (20 times the 

uniform AAOV) and reward (based on the benchmark rate) (Table 16). 

 

Table 16: Compensation Rate for Collective Farmland (Non-contracted) (unit: yuan/mu) 

Compensation rate for 

Tier-3 areas 

Uniform 

AAOV rate 

Total 

compensation 

Land 

compensation 

Resettlement 

subsidy 
Reward 

160000 2933 93751 29330 58660 5761 

Source: the same as above table. 

 

c. Compensation rate for young crops 

 

80. According to the policy of Xinzhou city and resettlement implementation practices, the 

compensation rate for young crops is formulated with reference to the uniform AAOV which is 

2,933 yuan/mu and will be compensated based on actual evaluation results of the crops during 

implementation. During implementation, compensation for young crops will be paid to the owners. 

In the subproject, the compensation for young crops will be paid to the lessee households who 

plant crops on the land to be acquired. According the resettlement implementation practices in 

the area for other domestic project, land acquisition always happened after the harvest and there 

is no need to pay the compensation for young crops. 

 

2. Attachments 
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81. The affected ground attachments include trees, water resources facilities, agricultural 

facilities and tombs, including 3 field roads and 25 tombs. According to the Notice on Adjusting 

Compensation Rates for Trees and Seedlings Affected by Land Acquisition and House Demolition 

(XCJZ [2016] No.2), the compensation rates are as follows (Table 17). 

 

a. Trees 

 

82. 108. 9 mu of apricot, 0.5 mu of apple and 0.5 mu of plum will be affected.  

 

83. The apricot, apple and plumtrees are at the full fruit stage. According to the Notice on 

Adjusting Compensation Rates for Trees and Seedlings Affected by Land Acquisition and House 

Demolition, the recommended compensation rate is 1,000 yuan each (not more than 50 trees per 

mu), so the compensation rate under the Subproject is 50,000 yuan/mu. 

 

b. Water resources facilities 

 

84. 3 concrete wells (150m deep) and 4 earth delivery canals (totaling about 1,600m) will be 

affected. 

 

85. According to the Compensation Rates for Ground Attachments and Fee Rates for 

Temporary Land Use under the Xinzhou 7451 Project, the compensation rate for concrete wells 

is 500 yuan/m, so the compensation rate under the Subproject is 75,000 yuan each. 

 

86. According to the Compensation Rates for Ground Attachments and Fee Rates for 

Temporary Land Use under the Xinzhou 7451 Project, the compensation rate for delivery canals 

under the Subproject is450 yuan/m. 

 

c. Agricultural facilities 

 

87. 3 field roads (totaling about 400m) will be affected. 

 

88. There is no specific compensation rate for field roads. Local compensation rates for roads 

are 30,000-50,000 yuan/km depending on condition. The interim compensation rate under the 

Subproject is 40,000 yuan/km, namely 40 yuan/m. 

 

89. The compensation rate for greenhouse is 34 yuan/m2, which is 22667 yuan per mu. 

 

d. Tombs 
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90. 115. 5 exposed tombs and 20 concealed tombs will be affected by the Subproject. 

 

91. According to the Compensation Rates for Ground Attachments and Fee Rates for 

Temporary Land Use under the Xinzhou 7451 Project, the compensation rate for exposed tombs 

is 6,000 yuan each and that for concealed tombs 1,000 yuan each. 

 

Table 17: Compensation Rates for Ground Attachments 

Affected ground attachments Unit Compensation rate (yuan/unit) 

Apricot, apple, plum mu 50000 

Well / 75000 

Canal m 450 

Field road m 40 

Tomb (exposed) / 6000 

Tomb (concealed) / 1000 

Greenhouse  Mu  22667 

 

D. Entitlement Matrix  

 

Table 18: Entitlement Matrix 

Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

Permanent 

land 

acquisition 

394.95 mu of 

contracted 

land and 3.5 

mu of non-

contracted 

land 

belonged to 

Ershilipu 

Village 

190 

households 

with 570 

persons 

and village 

collective 

1. Cash compensation: land 

compensation for affected 

households will be paid to the 

affected households, and the 

remaining compensation 

withheld by the rural collective 

economic organization will be 

paid to the village collective 

and used for public welfare and 

infrastructure construction.  

2. Cash compensation for 

young crops, 1) start 

construction after their autumn 

harvest, there is no need for 

compensation; 2) if the 

construction happened before 

harvest, compensation for 

young crops will be paid to 

1a) Contracted land 

The compensation rate 

for contracted land is 

151,359 yuan/mu, 

including land 

compensation of 29,330 

yuan/mu (10 times the 

uniform AAOV), a 

resettlement subsidy of 

58,660 yuan/mu (20 

times the uniform AAOV) 

and a subsidy of 63,369 

yuan/mu (based on the 

benchmark rate). This 

rate consists of a part 

payable to the household 

and a part withheld by 

the collective. The part 
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Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

them according to the AAOV 

and evaluation results. 3) the 

compensation will be paid to 

the owners of young crops. 

3. Cash compensation for 

trees. Compensation will be 

provided to owners.  Tree 

compensation and 

transplanting fees will be based 

on size and species at the time 

of compensation.  

 

4. Other support: 

a. Social security policy: For 

LEFs losing all land, the per 

capita subsidy is 139 times the 

urban MLS standard of the 

county (city / district) in the 

previous year; for LEFs losing 

most of land, the per capita 

subsidy is that for LEFs losing 

all land multiplied by the land 

loss rate. 

b. Employment opportunities. 

Many temporary jobs will be 

available at the construction 

stage, such as foundation 

excavation and earth transport, 

which will be first made 

available to the affected 

laborers. About 50 cleaning, 

landscaping, security, and 

logistics jobs generated after 

the completion of the 

Subproject will be first made 

available to affected female 

and elderly laborers. 

payable to the household 

is 139,732 yuan/mu, 

including land 

compensation (8 times 

the uniform AAOV), a 

resettlement subsidy (20 

times the uniform 

AAOV), and a production 

and living subsidy 

(based on the 

benchmark rate). The 

part withheld by the 

collective is 11,627 

yuan/mu, including land 

compensation (2 times 

the uniform AAOV) and a 

reward (based on the 

benchmark rate). 

1b) Collective farmland 

(non-contracted) 

The compensation for 

collective farmland (non-

contracted) is 93,751 

yuan/mu, and includes 

land compensation (10 

times the uniform 

AAOV), resettlement 

subsidy (20 times the 

uniform AAOV) and 

reward (based on the 

benchmark rate)  

2) Compensation rate for 

young crops 

According to the policy of 

Xinzhou city, the 

compensation rate for 

young crops is 
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Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

c. Provision of Skills training. 

The IA will offer targeted skills 

training courses based on 

needs of affected laborers 

using existing vocational and 

technical education resources 

to enable them to do relatively 

stable and well-paid jobs. 

formulated with 

reference to the uniform 

AAOV which is 2,933 

yuan/mu and will be 

compensated based on 

actual evaluation results 

of the crops during 

implementation. 

3) The tree 

compensation and 

transplanting fees will be 

based on actual size and 

species according to the 

results of assessment 

during implementation. 

Impact on 

leaseholders 

382 mu of 

leased land 

3 

households 

with 14 

persons, 

among 

them 1 

household 

with 4 

persons 

also 

affected by 

permanent 

land 

acquisition 

1) start construction after their 

autumn harvest, there is no 

need for compensation;  

2) if the construction happened 

before harvest, compensation 

for young crops will be paid to 

them according to the AAOV 

and evaluation results.  

3) notice to affected lessee 

households of least 6 months 

before project construction and 

support them to lease land 

nearby, if needed.  

4) for one lessee household 

who also affected by 

permanent land acquisition, the 

entitlement is the same as the 

affected households above. 

1) Compensation rate for 

young crops 

According to the policy of 

Xinzhou city, the 

compensation rate for 

young crops is 

formulated with 

reference to the uniform 

AAOV which is 2,933 

yuan/mu and will be 

compensated based on 

actual evaluation results 

of the crops during 

implementation. 

2) for one lessee 

household who also 

affected by permanent 

land acquisition, the 

entitlement is the same 

as the affected 

households above.  

Impact on 1 mu of 1 The vulnerable household has The same as “1a” in 
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Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

vulnerable 

groups 

contracted 

land to be 

acquired  

vulnerable 

household 

with 5 

persons 

the same entitles as the 

affected households affected 

by contract land acquisition.  

Additionally, 2 jobs of 

doorkeeper and cleaner during 

operation will be given to the 

vulnerable household with the 

wage of not less than 1,600 

yuan monthly.  

compensation rate of 

permanent land 

acquisition above.  

Ground 

attachment 9 mu of 

apricot 

5 affected 

households 

with 18 

persons 

The compensation for ground 

attachment will be fully paid to 

their proprietors. 

Apricot: 50,000 yuan/mu 

Apple: 50,000 yuan/mu 

Plum: 50,000 yuan/mu 

Exposed tombs: 6,000 

yuan each 

Concealed tombs: 1,000 

yuan each 

Well: 75,000 yuan each 

Canals: 450 yuan/m 

Field roads: 40 yuan/m 

Greenhouse: 

22667yuan/mu 

0.5 mu of 

apple 

1 affected 

households 

with 4 

persons 

0.5 mu of 

plum 

1 affected 

household 

with 3 

persons 

5 exposed 

and 20 

concealed 

tombs 

25 affected 

households 

with 85 

persons 

3 wells and 

1600 m 

canals 

Village 

collective 

400m field 

roads 

Village 

collective 

4 mu of 

greenhouses 

1 lessee 

household 



36 

 

V. INCOME RESTORATION 

92. A preliminary resettlement program has been proposed according to the prevailing state 

and local regulations and policies, and ADB’s resettlement policies, and in consultation with the 

affected village committee and persons. 

 

A. Objective of Resettlement 

 

93. To compensate for all affected properties rationally, and resettle the affected laborers 

properly, ensuring that their production level, income level and living standard are restored or 

improved after resettlement. 

 

B. Resettlement Measures 

 

94. The main resettlement measures are cash compensation, social security, skills training 

and employment. In addition to land compensation and a resettlement subsidy, the land 

acquisition compensation rate for the Subproject also includes a production and living subsidy, 

and is higher than that specified by the provincial government by 83.24%, thereby facilitating the 

affected persons’ income restoration and production development. Although the impacts are not 

significant, nevertheless, a number of livelihood support measures and opportunities for affected 

persons will be made available to the affected households and will be further assessed during 

resettlement plan updating once the final impacts on affected households are determined based 

on final design and DMS. 

 

1. Cash Compensation 

 

95. According to the Interim Administrative Measures for the Acquisition and Supply of Urban 

Land of Xinzhou City, and the Opinions of the General Office of the Xinzhou Municipal 

Government on Compensation for Acquired Urban Collective Land, the land acquisition 

compensation rate of the Subproject is 139,732 yuan/mu. 

 

96. According to the Notice of the Shanxi Provincial Government on Adjusting Uniform AAOV 

Rates for Land Acquisition, and the Measures of Shanxi Province for the Distribution and Use of 

Compensation for Acquired Rural Collective Land, the land acquisition compensation rate is 

76,258 yuan/mu, so the actual land acquisition compensation rate of the Subproject is higher than 

that specified by the provincial government by 53,474 yuan/mu or 83.24%. 
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97. 398.45 mu of collective land in Ershilipu Village will be acquired for the Subproject, 

including 394.95 mu of contracted land, affecting 190 households with 570 persons. The total 

land acquisition compensation of the Subproject is 60.1074 million yuan, in which 55.1872 million 

yuan will be paid directly to the affected households, accounting for 91.81%; and 4.9202 million 

yuan will be used for public welfare and infrastructure construction, accounting for 8.19% (Table 

19). 

 

Table 19: Distribution of Land Acquisition Compensation 

Total land acquisition 

compensation 
Compensation payable to LEFs 

Compensation withheld 

by village collective 

(0,000 yuan) 

Land 

acquisition area 

(mu) 

Amount (0,000 

yuan) 

land 

acquisition 

area (mu) 

Amount (0,000 

yuan) 

398.45 6010.74 394.95 5518.72 492.02 

 

98. The total land acquisition area of the 190 affected households is 394.95 mu, averaging 

2.08 mu per household and 0.69 mu per capita. Most villagers lease land at 400-800 yuan/mu, 

and those doing farm work themselves (mostly growing corn) earn net income of 800-1,000 

yuan/mu. Based on a maximum income level of 1,000 yuan/mu, annual agricultural income will 

be reduced by 2,080 yuan/mu per household or 690 yuan/mu per capita on average. The average 

land acquisition compensation is 290,600 yuan per household or 96,400 yuan per capita, being 

about 139.71 times that of the lost income. 

 

99. In addition, if an affected households deposits the compensation of 290,600 yuan to a 

bank, the annual interest income will be 5,085.5 yuan based on the prevailing average annual 

interest rate of 1.75%, higher than the annual lost income of 2,080 yuan by 3,005.5 yuan. Although 

this is a riskless restoration measure, it can be seen that the land acquisition compensation is 

sufficient for income and livelihood restoration. 

 

2. Social Security for Land-Expropriated Farmers 

 

100. According to the Notice of the General Office of the Shanxi Provincial Government on 

Subsidization for Basic Endowment Insurance for Land-expropriated Farmers 

(JinZBF[2019]No.10), subjects of subsidization are mainly registered rural residents losing all or 

most of land and having attained 16 years, where losing all land means that all contracted land is 

lost or the remaining per capita contracted land area is less than 0.3 mu, and losing most of land 

means losing 50% or more of land. 
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101. According to the policy of social security for LEFs mentioned above, the standard for fund 

raising of basic endowment insurance subsidy for LEFs by the land use unit are as follows: for 

LEFs losing all land, the standard of LEF basic endowment insurance subsidy per capita is 139 

times the urban MLS standard of the county (city / district) in the previous year; for LEFs losing 

most of land, the standard per capita is that for LEFs losing all land multiplied by the land loss 

rate. 

 

102. Since accurate land loss statistics are unavailable yet, only an estimate can be made. The 

average land loss rate of the LEFs in the Subproject is 65.14%. Among the 570 persons affected 

by land acquisition, about 179 are aged 16 years or above, have land loss rates of over 50%, and 

will be entitled to subsidization. Since the urban MLS standard of Xinfu District was 546 yuan per 

capita per month in 2019, the owner will transfer basic endowment insurance subsidies of 8.8493 

million yuan to the special fiscal account before applying for land acquisition approval. 

 

103. Eligible LEFs will file an application for subsidization with the Ershilipu Village Committee 

for review before the application for land acquisition approval. After review and disclosure, the 

Ershilipu Village Committee will submit the list of candidates to the Boming Town Government for 

review, and then to the Xinfu District Labor and Social Security Bureau for approval. 

 

104. After land acquisition approval, the Xinfu District Labor and Social Security Bureau will ask 

the district finance bureau transfer subsidies from the special fiscal account to the special account 

of the basic endowment insurance fund for urban and rural residents, and credit them to individual 

accounts timely based on the list of subsidized LEFs. LEFs who have been insured and attained 

the pension receiving age will receive pensions monthly. 

 

3. Employment 

 

105. Many temporary jobs will be available at the construction stage, such as foundation 

excavation and earth transport, which will be first made available to the affected laborers, 

including affected lessee households.  

 

106. According to the consultations with affected persons during resettlement plan preparation, 

the representatives of affected persons have expressed their support to the project. Some of the 

affected persons want to have some job opportunities in the new school, some of the affected 

persons want to do some small business near the new school in the future after land acquisition. 

 

107. About 50 cleaning, landscaping, security guards and logistics jobs generated after the 

completion of the Subproject will be first made available to affected female and elderly laborers. 
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Some local women can hardly work outside due to the need to take care of children. These jobs 

can meet their need to work nearby, with annual wage income of about 20,000 yuan. 

 

4. Skills Training 

 

108. Local laborers deal with nonagricultural operations or are employed as long as physical 

conditions permit. Their overall educational level is low, and they lack specialized skills. Male 

laborers working on construction sites are well paid, but they mostly do physical labor and 

unskilled jobs. Female laborers mostly deal with commercial services, and their jobs are unstable 

and poorly paid. Therefore, villagers, especially young laborers expect practical skills training. 

The PMO will offer targeted skills training courses based on needs of affected laborers using 

existing vocational and technical education resources to enable them to do relatively stable and 

well-paid jobs.  

 

109. During interviews, the affected lessee households have expressed their interest to 

participate agriculture technical trainings during their slack seasons. The agriculture planting 

technology, market forecast and judgment and climate disaster resistance have a great impact 

on their operations and income.  

 

110. According to the socio-economic survey and consultations with affected households 

during draft resettlement plan preparation, the type of trainings proposed are presented below. 

The details on how, when, and target participants will be elaborated once the impacts are finalized 

based on DMS, further consultations with the affected households; and coordination with 

responsible agencies in implementing the training plan. The training cost will be included in the 

overall project budget. 

 

Table 20: Proposed Training Plan for Affected Households 

Type of training Number of 

participants 

Times per 

year 

Training period Responsible 

agencies 

Entrepreneurship training 50 1 2021 to 2024 CTVS 

Chef Training 50 1 2021 to 2024 CTVS 

Senior technician training 50 1 2021 to 2024 STS 

Hotel service training and catering 

service training 

50 1 2021 to 2024 CTVS 

Rural tourism training 50 1 2021 to 2024 CTVS 

Agriculture planting technology, 

market forecast and judgment and 

climate disaster resistance 

6 1 2021 to 2022 AVS 

Subtotal  256    
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Source: socioeconomic survey and consultations during resettlement plan preparation. 

 

5. Public Welfare and Infrastructure Improvement 

 

111. After land acquisition, the collective will receive land compensation of 4.9202 million yuan, 

which will be used for public welfare and infrastructure improvement. Each payment will be subject 

to strict control and public disclosure, and used for the purpose discussed at the village meeting. 

The Ershilipu Village Committee will use this compensation for road maintenance, public sports 

facility upgrading, environmental sanitation, etc. and each project should be agreed by villagers 

through villagers' representative meetings.  

 

C. Resettlement measures for affected lessee households 

 

112. As the 3 affected lessee households lived in the affected village, they will also benefit from 

the public welfare and infrastructure improvement in the village.  

 

113. One of the affected lessee households who also affected by permanent land acquisition 

of their contracted land, will be entitled to receive the cash compensation and social security 

resettlement as the same as above.  

 

114. All 3 affected lessee households will be offered to participate the trainings which will be 

organized by the vocational and technical schools of this project during project implementation 

for the affected households according to their interest. Meanwhile, business opportunities during 

project construction, such as machinery leasing, earth excavation, transportation and etc will be 

given priority to affected households, including affected lessee households. 

 

115. The commencement time of construction will be arranged after their autumn harvest, if so, 

they said they will not have income loss and no need for compensation of the young crops. 

Therefore, the impact of land acquisition for the lessee households will be resolved through the 

compensation for their ground attachments (e.g. greenhouse) according to replacement cost and 

compensation for young crops if they have not harvested.   

 

116. The affected lessee households will be notified at least 6 months before project 

construction, they could find alternative land to lease in the village or nearby village easily to 

continue their agriculture production. 
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D. Resettlement measures for affected vulnerable groups 

 

117. The affected vulnerable household of the subproject will lose 25% of their contracted land 

and the income loss because of land acquisition is 2.33% of the total income. The land acquisition 

compensation is about 350 times of the income from affected land. In that case, land acquisition 

will not have significant impact on the vulnerable household. Meanwhile, the vulnerable household 

will have job opportunities such as doorkeeper and cleaner in the school during project operation 

which has been confirmed by the PMO. The basic wage of the jobs will not be less than 1,600 

yuan per month. In that case, the vulnerable household will not be significant affected by the land 

acquisition of this project, on the contrary, the household income is expected to increase through 

land acquisition compensation and job arrangement. 

 

VI. RESETTLEMENT BUDGET 

A. Resettlement Budget 

 

118. The resettlement budget of the Subproject is 99.1210million yuan, and will be fully 

included in the total budget of the Subproject, mainly including land acquisition compensation, 

ground attachment compensation, land reclamation fees, farmland occupation tax, social security 

fees, training costs, implementing agency operating costs, M&E costs and basic contingencies. 

 

Table 21: Resettlement Budget 

No. Item Qty. Unit 
Compensation 

rate (yuan/unit) 

Amount 

(0,000 yuan) 
Remarks 

1 Land compensation 398.45 mu 160000 6375.2  

2 Land reclamation fees 398.45 mu 35196 1402.38  

3 Farmland occupation tax 398.45 mu 16000 637.52  

4 Young crops compensation 382 mu 2933 113.93   

5 
Compensation for 

trees 

Apricot 9 mu 50000 45.0  

Apple 0.5  50000 2.5  

Plum 0.5 mu 50000 2.5  

6 Tombs 
Exposed 5 / 6000 3.0  

Concealed 20 m 1000 2.0  

7 

Compensation for 

water resources 

facilities 

Wells 3 / 75000 22.5  

Canals 1600 m 450 72  

8 Field roads 400 m 40 1.6  

9 Green house 4 Mu  22667 9.07  
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No. Item Qty. Unit 
Compensation 

rate (yuan/unit) 

Amount 

(0,000 yuan) 
Remarks 

10 
Subsidies for basic endowment 

insurance for LEFs 
179 Person 75894 884.93 

Average land loss 

rate 65.14% 

11 Support to vulnerable household 1 
househol

d 
 0 

Job opportunities 

to the vulnerable 

household will be 

covered in the 

operation cost.  

 Subtotal    9574.13   

11 
Training costs for livelihood 

restoration 
   0.00  

included in the 

project budget 

12 
Implementing agency operating 

costs 
   95.74  

1% of the sum of 

Items 1-10 

13 M&E costs    47.87  
0.5% of the sum of 

Items 1-10 

 Subtotal    143.61   

14 Basic contingencies    194.35  
2% of the sum of 

Items 1-14 

 Total    9912.10   

 

B. Annual Investment Plan and Funding Sources 

 

119. All resettlement costs are from local counterpart funds and domestic loans. Before project 

construction or during project implementation, the investment plan will be implemented in stages 

in order not to affect the production and livelihoods of the affected households (Table 22). 

 

Table 22: Resettlement Investment Plan 

Year 2021 2022 2023 Total 

Investment (0,000 yuan) 6938.47  1982.42  991.21  9912.10  

Percent (%) 50 40 10 100 

 

C. Fund Disbursement 

 

120. All funds will be disbursed and used based on the policies and rates specified in this 

resettlement plan under the supervision of the internal monitoring agency. 
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121. The owner will provide all funds for compensation and resettlement, and disburse the land 

compensation, resettlement subsidy and ground attachment compensation to the village 

committee’s account one month before the commencement of construction. The village 

committee will then pay the compensation to the affected households via banks. 

 

VII. PUBLIC PARTICIPATION AND GRIEVANCE REDRESS 

122. From Oct 2018 to June 2020, several consultations have been conducted by Xinzhou 

PMO, and resettlement specialist, such as socioeconomic survey of affected households, 

interview with affected households and discussion meetings about resettlement schemes and 

compensation rates. The main purposes of these consultations and survey are to identify the 

project impacts on the lessee households and potential resettlement schemes for them. The 

affected persons have been involved in resettlement plan preparation, and their concerns and 

opinions have been included in this resettlement plan. The Resettlement Information Booklet (RIB) 

and the resettlement plan will be distributed to the affected persons in August 2020, and the draft 

of the resettlement plan will be disclosed on the ADB's website in August 2020. 

 

 

A. Public Participation at the Preparation Stage 

 

Figure 3: Public consultation activities with affected households and lessee households 

in 2019 and 2020 
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45 

Table 23: Public Participation during Preparation Stage 

Date Organizer 

 

Purposes Form Participants 

Number of 

participants Main problems/Issues 

The project response 

to the issues raised by 

the affected persons  

Oct 

22 to 

31, 

2018 

XMEB and 

XMPB 

Publicize project 

location 

information and 

collect feedback. 

Publicity 

board in 

the 

subproject 

site and 

website 

Public  

N/A The XMPB publicized 

the name of the 

subproject, schematic 

diagram of the 

subproject scope, the 

amount of land area, the 

implementation agency, 

the feedback telephone 

and other information. 

 

No objections or 

complaints received. 

Jan 

23 to 

Jan 

24, 

2020 

XMEB and 

TrTA team 

Site visit, initial LAR 

impact 

identification, 

policy review and 

consultation with 

affected persons 
Interviews, 

meetings, 

and 

secondary 

document

s review 

10 

representative

s of affected 

persons, 

villager leader, 

director of 

township, 

officers from 

Natural 

Resource 

Bureau   

18 in total, 8 

females and 

10 males.  

(i) a 6-storey structure 

was found in the corner 

of the original project site 

scope. It was 

constructed on 

farmlands without the 

required permits, and will 

also impact an area of 

about 3 mu that is used 

by the automobile 

dealers for parking of 

cars. TrTA specialist 

advised XMEB (PMO) to 

consider avoidance of 

this portion of the site to 

(i) The original house 

demolition impacts of the 

structure and 3 mu of 

parking lots has been 

avoided through 

adjustment of the 

design.  

(ii) The staff of PMO has 

put the consideration of 

giving priority of job 

opportunities to affected 

persons during project 

construction and 

operation period into the 

draft resettlement plan.  
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Date Organizer 

 

Purposes Form Participants 

Number of 

participants Main problems/Issues 

The project response 

to the issues raised by 

the affected persons  

minimize involuntary 

resettlement impacts. 

(ii) the representatives of 

affected persons have 

expressed their support 

to the project. Some of 

the affected persons 

want to have some job 

opportunities in the new 

school, some of the 

affected persons want to 

do some small business 

near the new school in 

the future after land 

acquisition. 

Mar. 

21, 

2019 

North Area 

Branch of 

XUICPH, 

XMEB, Xinfu 

District 

Labor and 

Social 

Security 

Bureau, 

Boming 

Collecting local 

policies on land 

acquisition and 

attachment 

compensation, 

duties of local 

agencies 

responsible for 

compensation and 

resettlement, DMS 

Interview   

Leader in 

charge and 

staff 

10 in total, 4 

females and 6 

males. 

The main resettlement 

measures are cash 

compensation, social 

security, skills training, 

and employment. 

Learning the local 

socioeconomic profile 

and measures to 

regulate the payment 

and use of land 

The town government’s 

opinions and 

suggestions on land 

acquisition 

compensation and 

resettlement, included: 

the LAR impacts for the 

loss of agriculture 

income of affected 

persons is normally 
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Date Organizer 

 

Purposes Form Participants 

Number of 

participants Main problems/Issues 

The project response 

to the issues raised by 

the affected persons  

Town, and 

TrTA team 

procedure, land 

acquisition 

compensation 

payment timing and 

process, etc. 

acquisition 

compensation by the 

village committee.  

 

insignificant; 

continue to publicize the 

compensation policy；  

job opportunities should 

be provided to the 

affected persons for 

priority during operation; 

the subproject will also 

provide more business 

opportunities for the 

residents nearby. 

Mar. 

22 to 

Mar 

26, 

2019 

Ershilipu 

Village, 

XMEB and 

TrTA team 

Learning the local 

socioeconomic 

profile, the 

Subproject’s land 

acquisition 

impacts, the 

affected persons’ 

awareness of the 

Subproject, and 

compensation 

policies and rates, 

and expectations 

for compensation 

payment and 

FGD, 

Questionn

aire 

survey 

Village officials 

and sample 

affected 

households 

55 in total, 30 

males and 25 

females 

The affected people are 

concerned about the 

compensation standards 

and resettlement plans. 

They support the project 

construction and think 

they can benefit from it.  

The consultations have 

discussed the demand 

for job opportunities after 

land acquisition.  

Staff from PMO has 

explained the 

resettlement 

compensation policies, 

compensation rates of 

land acquisition in 

accordance with the 

comprehensive land 

prices issued by 

Provincial Government 

and city government.  

GRM and external 

monitoring mechanism 

has been established 
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Date Organizer 

 

Purposes Form Participants 

Number of 

participants Main problems/Issues 

The project response 

to the issues raised by 

the affected persons  

resettlement and will supervise and 

monitor the payment of 

compensation funds. 

About 50 cleaning, 

landscaping, security 

guards and logistics jobs 

generated after the 

completion of the 

Subproject will be first 

made available to 

affected female and 

elderly laborers. 

 All of this information 

will be included in RIB 

and distribute to affected 

persons. 

June 

4 to 

June 

6 

2020  

Ershilipu 

Village, 

XMEB and 

TrTA team 

Additional impact 

survey for the 

lessee households 

and consultations 

about resettlement 

schemes 

Interviews  

3 lessee 

households, 

leader of 

villagers, 

XMEB and 

PMO 

9 in total, 6 

males and 3 

females 

It's better to start 

construction after their 

autumn harvest, and 

they will not have income 

loss, suggested by the 

affected lessee 

households. 

Inform the project 

construction 

The 3 lessee households 

will be notified at least 6 

months before project 

construction and could 

continue to lease land in 

other places nearby.  

The impact of land 

acquisition which are 

leased by the lessee 
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Date Organizer 

 

Purposes Form Participants 

Number of 

participants Main problems/Issues 

The project response 

to the issues raised by 

the affected persons  

commencement time in 

advance, they could 

have time to lease other 

land nearby to continue 

their agriculture 

production. 

The affected persons 

have expressed their 

interest to participate 

agriculture technical 

trainings during their 

slack seasons. The 

agriculture planting 

technology, market 

forecast and judgment 

and climate disaster 

resistance have a great 

impact on their 

operations and income.  

households will be 

resolved through the 

compensation for their 

ground attachments 

(e.g. greenhouse) 

according to 

replacement cost and 

compensation for young 

crops if they have not 

harvested. 

Agriculture planting 

technology related 

trainings has been 

included in the 

resettlement training 

plan of draft resettlement 

plan.  

XMEB = Xinzhou Municipal Education Bureau, XMPB = Xinzhou Municipal Planning Bureau, XUICPH = Xinzhou Urban Infrastructure Construction Project Headquarters. 
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B. Information Disclosure and Public Awareness 

 

123. In general, information disclosure is effective, and the affected persons are highly aware 

of and support the Subproject, and highly aware of the local compensation and resettlement 

policies.  

 

C. Public Participation at the Implementation Stage 

 

124. Public participation will be encouraged throughout resettlement plan implementation: 

 

Table 24: Public Participation Plan during Implementation Stage  

No. Purposes Methods Time Agencies Participants Themes 

1 

Disclose resettlement 

plan and distribute 

resettlement information 

booklet (RIB) 

Official 

website, 

village 

bulletin 

board and 

village 

meeting 

September 

2020 

PMO, 

implementing 

agency, and 

village 

committee 

All affected 

persons 

Officially 

announce the 

resettlement 

plan and 

distributing 

RIB 

2 

Disclosure of draft 

resettlement plan 

ADB 

website 

September 

2020 
ADB 

All affected 

persons 

Publish the 

draft 

resettlement 

plan on ADB 

website 

3 

Notice the affected 

lessee households about 

project construction plan 

Consultatio

ns 

December 

2020 
PMO 

3 affected 

lessee 

households 

Inform the 

project 

construction 

time to the 

APs  

4 

Detailed Measurement 

Survey (DMS) and 

update the resettlement 

plan 

Field 

survey ，

consultatio

ns 

March to April 

2021 

PMO, 

implementing 

agency, 

Natural 

Resource 

Bureau and 

village 

committee 

Affected 

persons 

affected by 

land 

acquisition, 

and affected 

lessee 

households  

1) Conduct 

DMS 

2) Detailed 

impacts 

survey of the 

land, young 

crops, and 

ground 

attachments 

of the affected 
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No. Purposes Methods Time Agencies Participants Themes 

persons 

3) Prepare the 

compensation 

agreement 

5 

Disclosure of updated 

resettlement plan and 

RIB 

Official 

website, 

village 

bulletin 

board and 

village 

meeting 

May 2021 

PMO, 

implementing 

agency, and 

community/villa

ge committees 

All affected 

persons 

Officially 

announce the 

resettlement 

plan and 

distributing 

RIB 

6 

Disclosure of updated 

resettlement plan 

ADB 

website 
May 2021 ADB 

All affected 

persons 

Publish the 

updated 

resettlement 

plan on ADB 

website 

7 

Announce the land 

acquisition  

Notice 

board of the 

village and 

villagers' 

meeting  

July 2021 

Natural 

Resource 

Bureau and the 

affected villages 

(communities) 

Affected 

persons 

affected by 

land 

acquisition 

Announce the 

acquisition 

area, 

compensation 

standards and 

resettlement 

channels, etc.  

8 
Announce the land 

acquisition, 

compensation and 

resettlement plan  

Notice 

board of the 

village and 

villagers' 

meeting  

July 2021  

Natural 

Resource 

Bureau and the 

affected villages 

(communities) 

Affected 

persons 

affected by 

land 

acquisition 

Compensatio

n amount and 

payment 

methods  

9 

Determine income 

recovery plan and its 

implementation  

Affected 

villagers' 

meeting 

(multiple 

times)  

Before 

implementatio

n  

PMO, 

implementing 

agency, North 

Area Branch of 

XUICPH, and 

the affected 

village  

All affected 

people  

1) Discuss the 

final income 

recovery plan 

and the use of 

compensation 

funds 

2) discuss the 

house 

relocation 

schedule and 
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No. Purposes Methods Time Agencies Participants Themes 

resettlement 

scheme 

10 

Training plan 

confirmation 

Affected 

villagers' 

meeting  

Oct 2021 to 

Dec 2022 

Human 

Resource and 

Social Security 

Bureau, 

implementing 

agency, 

affected villages  

All affected 

persons  

Discuss the 

training needs 

and update 

the training 

plan each 

year if needed 

11 

Monitor  

Site visits, 

consultatio

ns, review 

of 

documentat

ion such as 

resettlemen

t plans, 

internal 

monitoring 

reports   

June 2021 ~ 

June 2023  

External 

monitoring 

agency, PMO, 

implementing 

agency, 

affected village  

All affected 

people  

1) 

Resettlement 

progress and 

impact  

2) Payment of 

compensation  

3) Information 

disclosure  

4) Production 

and life 

recovery  

Source: PMO. 

 

D. Grievance Redress 

 

125. In order to address issues effectively and ensure the successful implementation of project 

construction and land acquisition, a transparent and effective grievance redress mechanism has 

been established. The basic procedure is as follows: 

(i) Stage 1: If any affected person is dissatisfied with the compensation and 

resettlement program, he/she may file an oral or written appeal with the village 

committee, which should make a disposition and keep written records within two 

weeks. 

(ii) Stage 2: If the affected person is dissatisfied with the disposition of Stage 1, he/she 

may file an appeal with the Boming Town Government after receiving such 

disposition, which should make a disposition within two weeks. 

(iii) Stage 3: If the affected person is dissatisfied with the disposition of Stage 2, he/she 

may file an appeal with the district land and resources bureau or bureau for letters 

and visits after receiving such disposition, which should make a disposition within 

two weeks or one week. 
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(iv) Stage 4: If the affected person is still dissatisfied with the disposition of Stage 3, 

he/she may file a suit in a civil court in accordance with the Civil Procedure Law. 

 

126. The affected persons may file an appeal about any aspect of resettlement, including 

compensation rates. The above grievance redress mechanism has been disclosed to the affected 

persons, so that they are fully aware of their appeal right. In addition, publicity has been conducted 

by mass media. 

 

127. An affected person may also file an appeal with the Office of the Special Facilitator or 

Compliance Review Panel of ADB in accordance with ADB’s accountability mechanism 

(http://www.adb.org/Accountability-Mechanism/default.asp). Before submitting a complaint to the 

AM, affected people should make a good faith effort to solve their problems by working with the 

concerned PMO and ADB Project Team. Only after doing that, and if they are still dissatisfied, 

should they approach the AM. 

 

128. All grievances, oral or written, will be reported to ADB in internal and external resettlement 

monitoring reports. 

 

129. The resettlement agencies have appointed persons to accept and handle grievances and 

appeals (Table 25). 

 

Table 25: Contact Information for Grievance Redress 

Agency Contact Address Tel 

Ershilipu Village Committee Feng Chouhong Ershilipu Village Committee 13835065156 

Boming Town Government Suo Wenhua Houboming Village, Boming Town 0350-3660002 

District land and resources bureau Wang Ruiping Jianshe Road, Xinfu District 0350-3305258 

Xinzhou PMO Bai Liuling No.16, Xinshi North Alley, Xinzhou 0350-2020680 

 

VIII. ORGANIZATIONAL STRUCTURE 

A. Organizational Setup 

 

130. The agencies responsible for land acquisition compensation and resettlement are the 

Xinzhou Urban Infrastructure Construction Project Headquarters, land acquisition and house 

demolition Compensation Group, Xinfu District Labor and Social Security Bureau, North Area 

Branch, Boming Town Government, Ershilipu Village Resettlement Team, Xinzhou PMO, and 

external M&E agency (Figure 4). 
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Figure 4: Organizational Chart 

 

 
 

B. Organizational Responsibilities  

 

1. Xinzhou Urban Infrastructure Construction Project Headquarters (XUICPH) 

 

131. In 2013, the Xinzhou Urban Infrastructure Construction Project Headquarters was 

established, headed by the mayor, responsible for the construction of urban roads, public 

buildings and public facilities. 

 

2. Land Acquisition and House Demolition Compensation Group 

 

132. The Xinzhou Urban Infrastructure Construction Project Headquarters governs one office 

and 12 groups, in which the 12th group is the land acquisition and house demolition 

Compensation Group, headed by the head of Xinfu District, responsible for land acquisition, the 

demolition of buildings, structures and attachments, and compensation, fixation of land acquisition, 

house demolition, and attachment compensation rates, and resettlement. 

 

Xinfu District Labor and 

Social Security Bureau 

Ershilipu Village 

Resettlement Team 

North Area Branch 

Xinzhou Urban Infrastructure 

Construction Project Headquarters 

Land Acquisition and House 

Demolition Compensation Group 

Affected Households 

Xinzhou Cultural 

Tourism School 

Boming Town 

Government 
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3. North Area Branch of XUICPH 

 

133. The Xinzhou Urban Infrastructure Construction Project Headquarters has four branches, 

in which the North Area Branch is responsible directly for land acquisition compensation and 

resettlement under the Subproject. Its responsibilities are: 

 

(i) Coordinating with the agencies of the headquarters and local residents 

(ii) Conducting land acquisition and house demolition 

(iii) Conducting construction coordination and support 

 

4. Xinfu District Labor and Social Security Bureau 

 

(i) Asking the district finance bureau transfer subsidies from the special fiscal account 

to the special account of the basic endowment insurance fund for urban and rural 

residents 

(ii) Crediting subsidies to individual accounts timely based on the list of subsidized 

LEFs 

(iii) Paying pensions according to the applicable policy 

 

5. Boming Town Government 

 

(i) Participating in the DMS 

(ii) Organizing public participation to communicate land acquisition compensation 

and resettlement policies 

(iii) Reporting land acquisition and resettlement progress to the district government 

(iv) Managing and supervising compensation disbursement 

(v) Handling conflicts and issues arising from its work 

 

6. Ershilipu Village Resettlement Team 

 

134. The team is composed of village officials and village group heads. Its responsibilities are: 

(i) Organizing affected persons to participate in the DMS 

(ii) Organizing public participation to communicate land acquisition compensation 

and resettlement policies 

(iii) Conducting resettlement work 

(iv) Submitting the land acquisition compensation registration form to the Xiang 

government 

(v) Reporting resettlement progress to the Xiang government 

(vi) Reflecting opinions and suggestions of affected persons to competent authorities 
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(vii) Providing assistance to households with difficulties 

 

7. Xinzhou PMO 

 

(i) Completing tasks assigned by the land acquisition and house demolition 

Compensation Group, competent authorities and ADB 

(ii) Applying for land acquisition compensation and resettlement funds 

(iii) Communicating the purpose of land acquisition to the affected persons 

(iv) Discussing land acquisition compensation and resettlement with the Ershilipu 

Village Committee 

(v) Removing ground attachments after land acquisition 

(vi) Solving the employment problem for certain affected households 

 

8. External Monitoring and Evaluation Agency 

 

135. The PMO will appoint a qualified agency as the external M&E agency. Its main 

responsibilities are observing all aspects of resettlement planning and implementation, and 

submitting resettlement M&E reports to the PMO and ADB. 

 

C. Staffing 

 

136. All resettlement agencies have been provided with full-time staff for all projects’ 

resettlement implementation in the area, including this subproject (Table 26). Meanwhile, a 

smooth channel of communication has been established. Each resettlement agency has at least 

one focal staff for the coordination of the subproject and all of whom have certain professional 

and management skills. 

 

Table 26: Staffing of Resettlement Agencies 

Agency Staffing Composition 

Xinzhou Urban Infrastructure Construction Project 

Headquarters 
16 Heads of municipal agencies concerned 

Land acquisition and house demolition Compensation 

Group 
20 

Heads and staff of municipal agencies 

concerned 

North Area Branch 15 Township head and staff 

Xinfu District Labor and Social Security Bureau 5 Deputy director-general and staff 

Boming Town Government 3 Deputy head and staff 

Ershilipu Village Resettlement Team 5 Village officials and group heads 

Xinzhou PMO 3 Engineering staff 
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IX. RESETTLEMENT IMPLEMENTATION 

 

137. The Subproject will break ground in January 2022 and be completed and handed over in 

June 2023. Land acquisition and resettlement implementation is expected to be completed in 

September 2021. The basic principles for resettlement implementation are as follows: land 

acquisition should be completed at least one month prior to the commencement of construction, 

and the starting time will be determined as necessary; sufficient time will be allowed for land 

acquisition compensation before the commencement of construction; production and income 

restoration will be completed before the Subproject is handed over. 

 

A. Work before Resettlement 

 

1. Determining the land acquisition range 

 

138. The land acquisition range will be determined based on the detailed design, and land 

acquisition matters announced to the affected village committee at a meeting. 

 

2. Conducting the DMS 

 

139. The Engineering Dept. of the Xinzhou PMO and the North Area Branch will conduct a 

DMS in the affected village, and register the DMS results in detail. 

 

3. Drafting the resettlement plan and preparing a budget 

 

140. Before land acquisition and construction, the resettlement plan will be updated based on 

the detailed design and the DMS results, and submitted to ADB for approval. The implementing 

agency will prepare a budget based on the updated resettlement plan, and submit it to the Project 

Leading Group for review. 

 

4. Signing a contract 

 

141. The district land and resources bureau will sign an land acquisition compensation 

agreement with the affected village, and the district finance bureau will disburse land acquisition 

and attachment compensation. 

 

B. Work during Resettlement 
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142. The land acquisition and attachment compensation will be disbursed to the special fiscal 

account of the Ershilipu Village Committee at the town collective capital, assets and resources 

center. 

 

143. The Ershilipu Village Committee will submit the list of affected households and the land 

acquisition compensation distribution program to the town collective capital, assets and resources 

center, which will pay the land acquisition and attachment compensation to the accounts of the 

affected households via banks. 

 

144. The PMO will conduct internal monitoring, and submit an internal monitoring report to ADB 

semiannually. 

 

145. The PMO will appoint an external M&E agency, will submit an external M&E report to ADB 

semiannually. 

 

C. Implementation Schedule 

 

146. The resettlement schedule of the Subproject has been drafted based on the progress of 

project construction and resettlement implementation (Table 27). 

 

Table 27: Resettlement Implementation Schedule 

No. Task Target 
Agency 

responsible 
Deadline 

1 Information disclosure 

1.1 
RIB 

Affected town 
Implementing 

agency 
2020.9 

1.2 

Disclosure of the resettlement plan Affected village and 

all affected 

households 

Implementing 

agency 
2020.9 

2 UP updating 

2.1 
DMS 

 
Implementing 

agency 

2021.3-

2021.4 

2.2 
Updating the resettlement plan based on 

the DMS 
 

Implementing 

agency 
2021.5 

2.3 
Approval of updated resettlement plan 

 
Xinzhou Municipal 

Government 
2021.5 

2.4 

Disclosing the updated resettlement plan Affected village and 

all affected 

households 

Implementing 

agency 
2021.5 
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No. Task Target 
Agency 

responsible 
Deadline 

2.5 
Disclosing the final resettlement plan on 

ADB’s website 
 ADB 2021.5 

3 Compensation agreement 

3.1 
Village level 

1 village 
Implementing 

agency 
2021.7 

3.2 

Household level 
190 affected 

households 

Implementing 

agency, village 

committee 

2021.7 

4 Capacity building 

4.1 
District and town resettlement staff 

20 persons 
Implementing 

agency 
2021.5 

4.2 
Village resettlement staff 

5 persons 
Implementing 

agency 

2021.5 

4.3 
Staff training 

25 men-times 
Implementing 

agency 

2021.5 

5 M&E 

5.1 
Baseline survey 20% of affected 

persons 

External M&E 

agency 
2021.6 

5.2 
Establishing an internal M&E mechanism As per the 

resettlement plan 

Implementing 

agency 
2021.3 

5.3 
Appointing an external M&E agency As per the 

resettlement plan 

Implementing 

agency 
2021.3 

5.4 
Internal monitoring reporting 

Semiannual report 
Implementing 

agency 

2021.6-

2024.6 

5.5 
External monitoring reporting 

Semiannual report 
Implementing 

agency 

2021.6-

2022.12 

5.6 
Completion report 

One report 
Implementing 

agency 
2023.6 

6 Disbursement of compensation fee 

6.1 
To the village committee 

 
District finance 

bureau 
2021.8 

6.2 
To affected households All affected 

households 
Village committee 2021.8 
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X. MONITORING AND EVALUATION 

147. In order to ensure the successful implementation of this resettlement plan, the whole 

process of land acquisition compensation and resettlement will be monitored. Monitoring is 

divided into internal monitoring by resettlement agencies and external M&E. 

 

A. Internal Monitoring 

 

1. Purpose and Task 

148. The purpose of internal monitoring is to ensure that all resettlement agencies function 

properly during resettlement plan implementation, the lawful rights and interests of the affected 

persons are not infringed on, and resettlement is implemented according to the principles and 

schedule specified in this resettlement plan. 

 

2. Agencies and Staff 

149. Internal monitoring will be conducted by the village resettlement team under the direction 

of the PMO. In order to conduct internal monitoring effectively, all agencies will appoint dedicated 

staff members who have participated in the preparation and implementation of this resettlement 

plan. 

 

3. Scope 

(i) Implementation of policies specified in this resettlement plan; 

(ii) Grievances and appeals of the affected persons; 

(iii) Public participation and consultation during resettlement plan implementation; 

(iv) Support for vulnerable groups; and 

(v) Operation of resettlement agencies 

 

4. Procedure 

 

150. The PMO practices an internal monitoring mechanism to inspect resettlement activities. 

 

151. The PMO has established a basic database of land acquisition compensation and 

resettlement, and monitors the whole process of resettlement preparation and implementation. 

 

152. During implementation, the resettlement agencies will collect and record information on 

resettlement from the monitoring respondents, and report real-time activity records to the PMO 

timely to maintain continuous monitoring. 

 

153. Information forms of specified formats will be prepared in the above monitoring 

mechanism to realize a continuous information flow from the village resettlement team to the PMO. 
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B. External Monitoring 

 

1. Purpose and Task 

 

154. External M&E aims to check if the resettlement objectives are met, and give opinions and 

suggestions on production and livelihood restoration. 

 

2. Key Indicators 

 

(i) Progress: land acquisition compensation, preparation, implementation, 

resettlement, livelihood restoration, etc. 

(ii) Quality: satisfaction of the affected persons with land acquisition compensation 

and resettlement; 

(iii) Funding: fund disbursement and use; 

(iv) Resettlement: production and livelihood restoration 

 

3. Methods 

 

155. In accordance with the requirements of ADB’ involuntary resettlement policy, Xinzhou 

PMO will hire a qualified and external resettlement monitoring agency with rich experiences in 

ADB projects. 

 

156. The external monitoring and evaluation agency (the Monitor) will regularly track, monitor 

and evaluate the implementation of resettlement, the progress, quality, and funding of 

resettlement, and provide advice. The Monitor will also track and monitor the production and living 

standards of the affected persons and submit the monitoring and evaluation report to the Xinzhou 

PMO and ADB.  

 

157. The external M&E agency will also perform the following tasks: 

 
a. Baseline survey 

 

158. The external M&E agency will conduct a baseline survey to obtain baseline data on the 

monitored affected persons’ production level and living standard. The production level and living 

standard survey will be conducted annually or semiannually to track variations. This survey will 

be conducted using such methods as panel survey (sample size: 10% of the households affected 
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by land acquisition), random interview and field observation to acquire necessary information. A 

statistical analysis and an evaluation will be made on this basis. 

 

b. Public consultation 

 

159. The external M&E agency will attend public consultation meetings held during 

resettlement implementation to evaluate the effectiveness of public participation. 

 

c. Collection of opinions 

 

160. The external M&E agency will collect opinions from the affected persons, and propose 

suggestions for improvement in order to implement resettlement more effectively. 

 
d. Other 

 

161. The external M&E agency will also monitor the following activities: 

 
(i) Organizational structure for resettlement; 
(ii) Payment and amount of land compensation; 
(iii) Support for vulnerable groups; 
(iv) Production resettlement and livelihood restoration; and 
(v) Labor employment and income growth 

 

C. Reporting Requirements 

 

162. The land acquisition and resettlement (LAR) implementation will be subject to internal 

monitoring and external M&E. The PMO will be responsible for internal monitoring, and prepare 

semi-annual reports for submission to ADB, to oversee if compensation and resettlement 

complies with this resettlement plan and the compensation policies. In addition, the PMO will 

engage an external monitoring agency to prepare semi-annual monitoring reports during the 

implementation of resettlement plan and a resettlement completion report documenting the 

implementation of the resettlement provisions in the project, after 12 months of the completion of 

the implementation of the resettlement plan. The semiannual monitoring reports will be submitted 

to ADB by the PMO for review and subsequently disclosed on ADB website. 

 

Table 28: Resettlement Monitoring and Evaluation Schedule 

No. Report Date 

1 Baseline socioeconomic survey report June 2021 

2 Monitoring report (No.1) June 2021 

3 Monitoring report (No.2) January 2022 

4 Monitoring report (No.3) June 2022 

5 Resettlement Completion report  June 2023 
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APPENDIXES 
 

Appendix 1: Resettlement Information Booklet of the Xinzhou Cultural Tourism 

Vocational Education School Subproject of ADB-financed Shanxi Technical and 

Vocational Education and Training Development Project 

 

A. Overview of the Subproject 

 

1. Xinzhou Culture Tourism Vocational Education School (CTVS) is located in north of 

Xueyuan Street, south of Kaiyuan Street, west of Tongde Road and east of Qiyi Road in 

northeastern Ershilipu Village, Boming Town, Xinfu District, with a floor area of 398.45 mu. 

 

2. The Subproject includes a teaching building, a practical training building, a library, a 

student activity center, a gymnasium, two canteens, a teacher dormitory building, two student 

dormitory buildings, as well as power supply, water supply, communication and other 

infrastructure. 

 

B. Impacts 

 

3. The Subproject will affect Ershilipu Village, Boming Town, and the main types of impacts 

are permanent land acquisition and ground attachments. 

 

4.  About 398.45 mu of collective land in Ershilipu Village will be acquired for the Subproject, 

all being irrigated land, affecting 190 households with 570 persons, including 290 males and 280 

females. The affected ground attachments include 9 mu of apricot, 0.5 mu of apple, 0.5 mu of 

plum, 3 wells, 4 canals, 3 field roads and 25 tombs. Meanwhile, 3 lessee households with 14 

persons who have leased 382 mu of land in the project site will be affected by land acquisition 

temporarily, among them, 1 household with 6 persons also have 3 mu of contracted land affected 

by the project. The total affected population is 192 households with 578 persons. 

 

5.  This resettlement plan has been prepared in accordance with the applicable regulations 

and policies of the PRC, Shanxi Province and Xinzhou City, and ADB’s policy. This resettlement 

plan provides an action plan for income restoration and resettlement for the affected persons, so 

that they benefit from the Subproject, and their living standard is improved or at least restored 

after the completion of the Subproject.  
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C. Compensation rates 

 

1. Land Acquisition 

 

6. According to the Interim Administrative Measures for the Acquisition and Supply of Urban 

Land of Xinzhou City, Notice of the Shanxi Provincial Government on Adjusting Uniform AAOV 

Rates for Land Acquisition, Opinions of the General Office of the Xinzhou Municipal Government 

on Compensation for Acquired Urban Collective Land, Notice of the General Office of the Xinzhou 

Municipal Government on Adjusting Compensation Rates for Acquired Urban Collective Land, the 

land acquisition compensation rates are as follows: 

 

a. Contracted land 

 

7.  The compensation rate for contracted land is 151,359 yuan/mu, including 139,732 

yuan/mu paid to the affected households and 11,627 yuan/mu retained by the collective 

 

b. Collective farmland (non-contracted) 

 

8. The compensation rate for collective farmland (non-contracted) is 93,751 yuan/mu, 

including land compensation, a resettlement subsidy and a reward. 

 

2. Attachments 

 

9. According to the Notice on Adjusting Compensation Rates for Trees and Seedlings 

Affected by Land Acquisition and House Demolition, the compensation rates for attachments are 

as follows: 

 

a. Trees 

 

10. The apricot, apple and plumtrees are at the full fruit stage. The compensation rate is 

50,000 yuan/mu. 

 

b. Water resources facilities 

 

11. The compensation rate for concrete wells is 75,000 yuan each and that for delivery canals 

450 yuan/m. 

 

c. Agricultural facilities 
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12. The compensation rate for field roads is 40 yuan/m. 

 

d. Tombs 

 

13. The compensation rate for exposed tombs is 6,000 yuan each and that for concealed 

tombs 1,000 yuan each. 

 

e. Greenhouse 

 

14.  The compensation rate for greenhouse is 34 yuan/m2, which is 22667 yuan per mu. 

 

15. Please find the detailed compensation rates and resettlement scheme in Table A2, the 

entitlement matrix below.  

 

D.  Grievance redress 

 

16. In order to address issues effectively, and ensure the successful implementation of project 

construction and land acquisition, a transparent and effective grievance redress mechanism has 

been established. The basic procedure is as follows: 

 

(i) Stage 1: If any affected person is dissatisfied with the compensation and 

resettlement program, he/she may file an oral or written appeal with the village 

committee, which should make a disposition and keep written records within two 

weeks. 

(ii) Stage 2: If the affected person is dissatisfied with the disposition of Stage 1, he/she 

may file an appeal with the Boming Town Government after receiving such 

disposition, which should make a disposition within two weeks. 

(iii) Stage 3: If the affected person is dissatisfied with the disposition of Stage 2, he/she 

may file an appeal with the district land and resources bureau or bureau for letters 

and visits after receiving such disposition, which should make a disposition within 

two weeks or one week. 

(iv) Stage 4: If the affected person is still dissatisfied with the disposition of Stage 3, 

he/she may file a suit in a civil court in accordance with the Civil Procedure Law. 

 

17. The affected persons may file an appeal about any aspect of resettlement, including 

compensation rates. The above grievance redress mechanism has been disclosed to the affected 

persons, so that they are fully aware of their appeal right. 

 

18. An affected person may also file an appeal with the Office of the Special Facilitator or 
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Compliance Review Panel of ADB in accordance with ADB’s accountability mechanism. 

19. The resettlement agencies will appoint persons to accept and handle grievances and 

appeals. See the table below. 

 

Table A1: Contact Information for Grievance Redress 

Agency Contact Address Tel 

Ershilipu Village Committee Feng Chouhong Ershilipu Village Committee 13835065156 

Boming Town Government Suo Wenhua Houboming Village, Boming Town 0350-3660002 

District land and 

resourcesbureau 
Wang Ruiping Jianshe Road, Xinfu District 0350-3305258 

Xinzhou PMO Bai Liuling No.16, Xinshi North Alley, Xinzhou 0350-2020680 

 

Table A2: Entitlement Matrix 

Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

Permanent 

land 

acquisition 

394.95 mu of 

contracted 

land and 3.5 

mu of non-

contracted 

land 

belonged to 

Ershilipu 

Village 

190 

households 

with 570 

persons 

and village 

collective 

1. Cash compensation: land 

compensation for affected 

households will be paid to the 

affected households, and the 

remaining compensation 

withheld by the rural collective 

economic organization will be 

paid to the village collective 

and used for public welfare and 

infrastructure construction.  

2. Cash compensation for 

young crops, 1) start 

construction after their autumn 

harvest, there is no need for 

compensation; 2) if the 

construction happened before 

harvest, compensation for 

young crops will be paid to 

them according to the AAOV 

and evaluation results. 3) the 

compensation will be paid to 

the owners of young crops. 

3. Cash compensation for 

trees. Compensation will be 

1a) Contracted land 

The compensation rate 

for contracted land is 

151,359 yuan/mu, 

including land 

compensation of 29,330 

yuan/mu (10 times the 

uniform AAOV), a 

resettlement subsidy of 

58,660 yuan/mu (20 

times the uniform AAOV) 

and a subsidy of 63,369 

yuan/mu (based on the 

benchmark rate). This 

rate consists of a part 

payable to the household 

and a part withheld by 

the collective. The part 

payable to the household 

is 139,732 yuan/mu, 

including land 

compensation (8 times 

the uniform AAOV), a 

resettlement subsidy (20 
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Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

provided to owners. Tree 

compensation and 

transplanting fees will be 

based on size and species at 

the time of compensation.  

 

4. Other support: 

a. Social security policy: For 

LEFs losing all land, the per 

capita subsidy is 139 times the 

urban MLS standard of the 

county (city / district) in the 

previous year; for LEFs losing 

most of land, the per capita 

subsidy is that for LEFs losing 

all land multiplied by the land 

loss rate. 

b. Employment opportunities. 

Many temporary jobs will be 

available at the construction 

stage, such as foundation 

excavation and earth transport, 

which will be first made 

available to the affected 

laborers. About 50 cleaning, 

landscaping, security, and 

logistics jobs generated after 

the completion of the 

Subproject will be first made 

available to affected female 

and elderly laborers. 

c. Provision of Skills training. 

The IA will offer targeted skills 

training courses based on 

needs of affected laborers 

using existing vocational and 

technical education resources 

times the uniform 

AAOV), and a production 

and living subsidy 

(based on the 

benchmark rate). The 

part withheld by the 

collective is 11,627 

yuan/mu, including land 

compensation (2 times 

the uniform AAOV) and a 

reward (based on the 

benchmark rate). 

1b) Collective farmland 

(non-contracted) 

The compensation for 

collective farmland (non-

contracted) is 93,751 

yuan/mu, and includes 

land compensation (10 

times the uniform 

AAOV), resettlement 

subsidy (20 times the 

uniform AAOV) and 

reward (based on the 

benchmark rate)  

2) Compensation rate for 

young crops 

According to the policy of 

Xinzhou city, the 

compensation rate for 

young crops is 

formulated with 

reference to the uniform 

AAOV which is 2,933 

yuan/mu and will be 

compensated based on 

actual evaluation results 
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Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

to enable them to do relatively 

stable and well-paid jobs. 

of the crops during 

implementation. 

3) The tree 

compensation and 

transplanting fees will be 

based on actual size and 

species according to the 

results of assessment 

during implementation. 

Impact on 

leaseholders 

382 mu of 

leased land 

3 

households 

with 14 

persons, 

among 

them 1 

household 

with 4 

persons 

also 

affected by 

permanent 

land 

acquisition 

1) start construction after their 

autumn harvest, there is no 

need for compensation;  

2) if the construction happened 

before harvest, compensation 

for young crops will be paid to 

them according to the AAOV 

and evaluation results.  

3) notice to affected lessee 

households of least 6 months 

before project construction and 

support them to lease land 

nearby, if needed.  

4) for one lessee household 

who also affected by 

permanent land acquisition, 

the entitlement is the same as 

the affected households 

above. 

1) Compensation rate for 

young crops 

According to the policy of 

Xinzhou city, the 

compensation rate for 

young crops is 

formulated with 

reference to the uniform 

AAOV which is 2,933 

yuan/mu and will be 

compensated based on 

actual evaluation results 

of the crops during 

implementation. 

2) for one lessee 

household who also 

affected by permanent 

land acquisition, the 

entitlement is the same 

as the affected 

households above.  

Impact on 

vulnerable 

groups 
1 mu of 

contracted 

land to be 

acquired  

1 

vulnerable 

household 

with 5 

persons 

The vulnerable household has 

the same entitles as the 

affected households affected 

by contract land acquisition.  

Additionally, 2 jobs of 

doorkeeper and cleaner during 

operation will be given to the 

The same as “1a” in 

compensation rate of 

permanent land 

acquisition above.  
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Affected 

type 

Impacts Affected 

persons 

Compensation and 

Resettlement Policies 

Compensation rates 

vulnerable household with the 

wage of less than 1,600 yuan 

monthly.  

Ground 

attachment 9 mu of 

apricot 

5 affected 

households 

with 18 

persons 

The compensation for ground 

attachment will be fully paid to 

their proprietors. 

Apricot: 50,000 yuan/mu 

Apple: 50,000 yuan/mu 

Plum: 50,000 yuan/mu 

Exposed tombs: 6,000 

yuan each 

Concealed tombs: 1,000 

yuan each 

Well: 75,000 yuan each 

Canals: 450 yuan/m 

Field roads: 40 yuan/m 

Greenhouse: 

22667yuan/mu 

0.5 mu of 

apple 

1 affected 

household 

with 4 

persons 

0.5 mu of 

plum 

1 affected 

household 

with 3 

persons 

5 exposed 

and 20 

concealed 

tombs 

25 affected 

households 

with 85 

persons 

3 wells and 

1600 m 

canals 

Village 

collective 

400m field 

roads 

Village 

collective 

4 mu of 

greenhouses 

1 lessee 

household 
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Appendix 2: Key Provisions of Regulations and Policies related to land 

acquisition and resettlement 

 

A. Key provisions of the Land Administration Law of the PRC 

 

1. Article 47 For requisition of land, compensation shall be given in accordance with the original 

use of the requisitioned land. Compensation fee for the cultivated land requisitioned include land 

compensation fee, subsidy for resettlement as well as compensation fee for ground appendixes 

and crops. Land compensation fee for the cultivated land requisitioned shall be six to ten times of 

the average annual output value in the three years prior to requisition. Subsidy for resettlement 

for the cultivated land requisitioned shall be calculated on the basis of the agricultural population 

that requires resettlement. The agricultural population that requires resettlement shall be 

calculated on the basis of the amount of cultivated land requisitioned divided by the average per 

capita occupancy of cultivated land of the unit requisitioned. The rate of subsidy for resettlement 

per head of the agricultural population that requires resettlement shall be four to six times of the 

average annual output value in the three years prior to requisition of the said cultivated land. 

However, the maximum subsidy for resettlement for cultivated land requisitioned per hectare shall 

not exceed fifteen times of the average annual output value in the three years prior to the 

requisition. 

 

B. Key provisions of the Decision of the State Council on Deepening the Reform and 

Rigidly Enforcing Land Administration 

 

2. Article 12 Improving measures of compensation for land acquisition. County-level and 

above local governments shall take practical measures so that the standard of living of farmers 

affected by land acquisition is not reduced by land acquisition. Land compensation, resettlement 

subsidy and compensation for ground annexes and crops shall be paid in full and timely pursuant 

to law. If the land compensation and resettlement subsidy pursuant to the prevailing laws and 

regulations are insufficient to maintain the former standard of living of the farmers affected by land 

acquisition or to pay the social security fees of farmers who lose all land due to land acquisition, 

the governments of provinces, autonomous regions and municipalities directly under the Central 

Government shall approve an increased resettlement subsidy. If the sum of the land 

compensation and the resettlement subsidy attains the statutory upper limit and is still insufficient 

to maintain the former standard of living of the farmers affected by land acquisition, local 

governments may pay a subsidy from the income from compensated use of state land. The 

governments of provinces, autonomous regions and municipalities directly under the Central 

Government shall fix and publish the uniform annual output value standards or integrated land 

prices for land acquisition of all cities and counties, so that the same price applies to the same 

kind of land. For key construction projects of the state, land acquisition expenses must be listed 
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in the budgetary estimate in full. Compensation rates and resettlement measures for large and 

medium-sized water resources and hydropower projects shall be otherwise stipulated by the State 

Council. 

 

3. Article 13 Resettling land-expropriated farmers properly. County-level and above local 

governments shall take specific measures to guarantee long-term livelihoods of farmers affected 

by land acquisition. For projects with a stable income, farmers may become a shareholder using 

the right to use of land used for construction approved pursuant to law. Within the urban planning 

area, local governments shall bring farmers who lose all land due to land acquisition into the urban 

employment system, and establish a social security system; out of the urban planning area, in 

acquiring land collectively owned by farmers, local governments shall reserve necessary arable 

land or arrange appropriate jobs for farmers affected by land acquisition within the same 

administrative area; farmers without land who do not have the basic living and production 

conditions shall be subject to non-local resettlement. The labor and social security authorities 

shall propose guidelines for the employment training and social security systems for farmers 

affected by land acquisition as soon as possible. 

 

C. Key provisions of the Measures of Shanxi Province for the Implementation of the 

Land Administration Law of the PRC 

 

4. Article 16 Governments at all levels shall control farmland occupation by nonagricultural 

construction projects strictly. Wasteland shall be used where possible. 

 

5. If no farmland is reclaimed or reclaimed farmland is nonconforming, land reclamation fees 

shall be paid to the municipal or county government at 8–20 times the average AAOV in the past 

3 years. 

 

D. Key provisions of the Measures of Shanxi Province for the Distribution and Use of 

Compensation for Acquired Rural Collective Land 

 

6. Article 13 If contracted land is acquired, not less than 80% of the land compensation shall 

be paid to the affected households, and the remaining 20% to the collective economic 

organization; if non-contracted land is acquired, not less than 80% of the land compensation and 

resettlement subsidy shall be distributed evenly among the members of the collective economic 

organization having the land contracting right at the time of finalization of the land acquisition 

compensation and resettlement program, and the remainder to the collective economic 

organization. 
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7. Article 15 The resettlement subsidy shall be paid based on the resettlement mode; if the LEFs 

are resettled by the land acquirer, it shall be paid to the land acquirer; if not, it shall be paid to the 

LEFs. 

 

8.  Article 17 The land compensation left to the rural collective economic organization is a 

collective asset, and shall be included in the public welfare fund, and used for production 

development, collective welfare, etc., other than the payment of entertaining expenses and other 

nonproductive expenses, or debt discharge. The land compensation left to the rural collective 

economic organization shall be used with the consent of over 2/3 of the attendees of a collective 

general meeting or congress, and receipts and payments shall be disclosed for public supervision. 

 

E.   Key provisions of the Notice of the General Office of the Shanxi Provincial 

Government on Securing Social Security Fees for Land-expropriated Farmers 

 

1. Rationale 

 

9. Insurance shall be covered by the acquirer before land acquisition, and subsidies for basic 

endowment insurance for LEFs shall be deposited in advance, listed in land acquisition costs 

separately, and disbursed at a time. 

 

2. Subjects 

 

10. Subjects of subsidization are mainly registered rural residents losing all or most of land 

and having attained 16 years, where losing all land means that all contracted land is lost or the 

remaining per capita contracted land area is less than 0.3 mu, and losing most of land means 

losing 50% or more of land. 

 

11. In the land acquisition procedure, the township government or sub-district office shall 

direct the village / community committee to develop a subsidization program carefully, where the 

land acquisition area and subsidy of each household shall be determined. 

 

12. The village / community committee shall submit the list of subjects to the township 

government or sub-district office after disclosure for review, and further submission to the county 

(city, district) labor and social security bureau. Rural collective economic organizations are 

encouraged to grant subsidies to LEFs. 
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3. Fundraising and management 

 

a. Fundraising 

 

13. When collective land is acquired, the local government shall allocate subsidies in full. For 

LEFs losing all land, the per capita subsidy shall be 139 times the urban MLS standard of the 

county (city / district) in the previous year; for LEFs losing most of land, the per capita subsidy 

shall be that for LEFs losing all land multiplied by the land loss rate. 

 

b. Fund management 

 

14. The acquirer shall pay subsidies for basic endowment insurance without exemption or 

delay, which shall be deposited by the local government to the fiscal account opened by the 

county-level finance bureau. 

 

c. Fund transfer and bookkeeping 

 

15. After land acquisition approval, the county-level labor and social security bureau will ask 

the district finance bureau transfer subsidies from the special fiscal account to the special account 

of the basic endowment insurance fund for urban and rural residents, and credit them to individual 

accounts timely based on the list of subsidized LEFs. 

 

d. Benefit assessment and payment 

 

16. LEFs who have been insured and attained the pension receiving age will receive pensions 

monthly. 

 

e. Organizational guarantee 

 

17. All functional departments work on social security for LEFs together under the leadership 

of the government. The township government or sub-district office shall be responsible for 

reviewing the list of subjects and the amount of subsidies, the land and resources department for 

land acquisition review and land acquisition area assessment, the finance department for fund 

management, and the labor and social security department for social security review, procedure 

handling, account management and pension payment. 

 

F.     Key provisions of the Notice of the Shanxi Provincial Government on Adjusting 

Uniform AAOV Rates for Land Acquisition 
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1. Uniform AAOV rates for land acquisition 

 

18. When collective farmland is used for any nonagricultural construction project, a uniform 

AAOV rate for land acquisition shall be fixed based on the local AAOV and a compensation 

multiple. 

 

19. These rates apply to collective farmland other than basic farmland within the 

administrative area of Shanxi Province. 

 

20.  In order that farmland of different quality levels in the same area is compensated for more 

reasonably, uniform adjustment factors have been fixed throughout the province, namely the total 

compensation multiple plus two more for irrigated land, the total compensation multiple for non-

irrigated land and garden land, the total compensation multiple less two for woodland, and the 

total compensation multiple less 4 for natural and artificial pasture land, and other farmland. (See 

Table A3 for the uniform AAOV rates for land acquisition in Xinfu District, Xinzhou City specified 

in the Notice). 

 

21. These rates shall include land compensation and resettlement subsidy only, and exclude 

young crop and ground attachment compensation, where young crop compensation shall be the 

output value of not more than one harvest, and ground attachment compensation based on the 

applicable provisions. For acquired woodland and garden land, the employer shall pay land 

compensation and resettlement subsidy according to the above provisions, and forest and fruit 

tree compensation, and forest vegetation restoration fee according to the applicable state 

provisions and based on local conditions. 

 

22. For acquired construction land or unused land, the land compensation shall be based on 

the local uniform AAOV and the maximum compensation multiple specified in the Measures of 

Shanxi Province for the Implementation of the Land Administration Law of the PRC. 

 

23. Land reclamation costs and social security costs for LEFs shall be based on the adjusted 

uniform AAOV rate for land acquisition and the corresponding multiple. 

 

24. Land acquisition compensation and resettlement shall be implemented by the municipal 

or county government in a unified manner; if land acquisition compensation and resettlement, and 

social security funds for LEFs are unavailable, the acquired land shall not be used. 
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Table A3: Summary of Uniform AAOV Rates for Land Acquisition in Xinfu District, 

Xinzhou City 

County 

(city, 

district) 

Area 

No. 
Area name Area (ha) 

Uniform 

AAOV 

(yuan/mu) 

Compensation multiple Compens

ation 

(yuan/mu) 
Total 

Land 

compensation 

Resettlement 

subsidy 

Xinfu 

District  

I West mountain area 86514.14 1057 21  8  13  22197 

II North plain area 39806.47 2171 27  10  17  58617 

III Hilly area 35255.40 1209 24  10  14  29016 

IV Urban planning area 9599.05 2933 28  10  18  82124 

V East plain area 20408.02 2424 27  10  17  65367 

VI South plain area 7069.89 1749 25  10  15  43725 

Average of district 198652.97  1563 24  / / 37512 

Note: The site of the subproject is in Area No. IV of Xinfu District, specifically the urban planning area. 

 

G.    Key provisions of the Interim Administrative Measures for the Acquisition and 

Supply of Urban Land of Xinzhou City 

 

25. Article 2 These measures apply to land acquisition, supply and registration in the urban 

area of Xinzhou City. 

 

26. Article 3 The municipal government plans, acquires, fixes compensation rates, supplies 

and manages land in the urban area in a unified manner based on economic and social 

development needs. 

 

27. Article 8 The municipal government decides to increase land acquisition compensation 

rates appropriately on the basis of the uniform AAOV rates disclosed by the provincial government 

in accordance with the Land Administration Law of the PRC, and other applicable laws and 

regulations in order to protect the lawful rights and interests of farmers. The urban planning area 

shall be divided into four tiers, and the compensation rates are 280,000 yuan/mu for Tier-1 areas, 

220,000 yuan/mu for Tier-2 areas, 160,000 yuan/mu for Tier-3 areas and 90,000 yuan/mu for Tier-

4 areas. For land in other areas, and acquired for major national and provincial public welfare 

projects, the uniform AAOV rates disclosed by the provincial government shall apply. 

 

28. Land compensation shall be 10 times the uniform AAOV rate disclosed by the provincial 

government, resettlement subsidy 20 times, and the balance as production and living subsidy for 

the affected collective economic organization. Land compensation and resettlement subsidy shall 

be distributed according to Decree No.182 of the provincial government, and production and living 

subsidy distributed between the collective economic organization and affected households at 2:8. 
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29. Article 9 land acquisition compensation, and production and living subsidy shall be 

disbursed by the municipal finance bureau to the district finance bureau as fixed by the municipal 

land and resources bureau for distribution according to law. 

 

H.     Key provisions of the Opinions of the General Office of the Xinzhou Municipal 

Government on Compensation for Acquired Urban Collective Land 

 

30. From January 1, 2014, acquired collective land in the urban planning area shall be 

compensated for as follows: 

 

31. For acquired contracted farmland, the part payable to the household shall be based on 

the rate specified in Document XMG [2012] No.2, that withheld by the collective based on the rate 

specified in Document SPG [2013] No.22, and 8% of the production and living subsidy specified 

in Document XMG [2012] No.2 shall be paid to the collective for land acquisition, house demolition. 

and public welfare purposes. 

 

32. For acquired collective farmland (non-contracted), the compensation rate specified in 

Document SPG [2013] No.22 shall apply, and 8% of the production and living subsidy specified 

in Document XMG [2012] No.2 shall be paid to the collective for land acquisition, house demolition, 

and public welfare purposes. 

 

33. For acquired collective construction land, the compensation rate specified in Document 

SPG [2013] No.22 shall apply, and 8% of the production and living subsidy specified in Document 

XMG [2012] No.2, and a reward from the municipal government of 25,000 yuan/mu shall be paid 

to the collective for land acquisition, house demolition, and public welfare purposes. 

 

I.     Key provisions of the Notice of the General Office of the Xinzhou Municipal 

Government on Adjusting Compensation Rates for Acquired Urban Collective Land 

 

34. Within the urban planning area, the Interim Administrative Measures for the Acquisition 

and Supply of Urban Land of Xinzhou City (XMG [2012] No.2) shall continue to apply, and 

Opinions of the General Office of the Xinzhou Municipal Government on Compensation for 

Acquired Urban Collective Land (XMGO [2015] No.1) shall be adjusted based on the Notice of 

the Shanxi Provincial Government on Adjusting Uniform AAOV Rates for Land Acquisition (SPGO 

[2018] No.60). The the compensation rates for the four tiers of the urban planning area shall 

remain unchanged (280,000 yuan/mu for Tier-1 areas, 220,000 yuan/mu for Tier-2 areas, 160,000 

yuan/mu for Tier-3 areas and 90,000 yuan/mu for Tier-4 areas), and land acquisition 

compensation shall be calculated, and the production and living subsidy, and the reward adjusted 

based on the uniform AAOV rates specified in Document SPGO [2018] No.60. 
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