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GLOSSARY 

Affected Persons  – In the context of involuntary resettlement, affected persons 

are those who are physically displaced (relocation, loss of 
residential land, or loss of shelter) and/or economically 

displaced (loss of land, assets, access to assets, income 

sources, or means of livelihoods) because of (i) involuntary 

acquisition of land, or (ii) involuntary restrictions on land 
use or on access to legally designated parks and protected 
areas. 

Compensation – Money or payment given to affected persons for property, 
resources, and income losses. 

Entitlement – According to the loss’s categories of affected persons, they 
are entitled to get compensation, income restoration, 
relocation costs, income subsidies and resettlement to 
restore socioeconomic conditions. 

Income Restoration – Rebuild the affected persons’ source of income and living 
standard. 

Resettlement – Rebuild houses and properties including productive land 
and public facilities at another area. 

Resettlement Impact – Material and immaterial property losses due to LAR, 

including loss of residential houses, communities, 
production land, income sources, subsidies, culture 

centers, social structure, network, culture characteristic and 
cooperative system. 

Resettlement Plan – An action plan with timeline and budget, including 

resettlement strategies, targets, rights, action, 
responsibilities, monitoring and evaluation. 

Vulnerable Group – Refers to a special group of people who may be impacted 
more seriously during the resettlement process. 

 
 
 

NOTE{S} 
(i) In this report, "$" refers to United States dollars. 
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In preparing any country program or strategy, financing any project, or by making any 
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of any territory or area. 
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Executive Summary 

A. Project Overview 

1. The Jiangxi Ganzhou Rural Vitalization and Comprehensive Environment Improvement 
Project (hereafter referred to as "the Project") will be implemented in one district and eight 
counties under Ganzhou Municipality, Jiangxi Province.  

2. The proposed project seeks to promote rural vitalization, promote rural production and 
living standard in the project area (PA) by improving the rural living environment, building an 
eco-friendly livable rural area, and developing rural characteristic industries. The Project 
includes mainly four outputs: (i) Institutional capacity for the environment and water resource 
management strengthened; (ii) Green development mechanisms piloted; (iii) Rural waste and 
sanitation management improved; and (iv) Water and soil conservation practices improved. 

3. Four types of land use will be involved in the Project as follows: (i) using existing stated-
owned-land (SOL); (ii) permanent acquisition of collective-owned land; (iii) voluntary land-use 
rights transfer (LURT); and (iv) collectively owned land use for village-level public 
infrastructure through consultations and voluntary agreements within beneficiary villages. In 
project implementation, some land will also be occupied temporarily. 

4. This RP is prepared based on the ADB’s Safeguard Policy Statement (SPS 2009) and 
the pertinent laws and regulations of the PRC, Jiangxi Province and Ganzhou Municipality. 
Frameworks have also been prepared for the LURT and the collective-owned land used for 
public infrastructure. These frameworks are attached to the RP to ensure their effective 
implementation together with the plan. Meanwhile, Due diligence reports (DDRs) on LA have 
been prepared for the acquired land and associated facilities. The RP focuses on LA and 
temporary land use of the Project. 

B. Land-use Scope and Impacts 

5. The Project will involve the use of 61,379.04 mu land, including 54,656.5 mu existing 
SOL, permanent LA of 469.53 mu collective-owned land, 3.01 mu land for village-level public 
infrastructure, and LURT of 6,250 mu farmlands. The Project will also occupy 369.38 mu land 
temporarily during the construction. The LA will impact 292 households with 1,141 persons in 
34 villages (communities) of 29 towns of six project counties/district. Among them, 51 
households with 191 persons will be significantly affected (loss of over 10% income). In 
consideration that less than 200 people will be significantly impacted after optimizing the 
design of the Project, the project is re-categorized as B in terms of involuntary resettlement. 

6. For the financial intermediary component (Output 2-A: Green financing mechanism), an 
environment and social management system (ESMS) has been prepared by Ganzhou PMO. 
In the ESMS, it is agreed that only subprojects classified as Category C for involuntary 
resettlement will be supported by the FI component.  

7. The temporary land-use (369.38 mu) will impact 175 households with 680 persons. 
Some above-ground attachments will also be affected. 

8. During the project implementation, voluntary agreements on LURT and land-use for 
village-level public infrastructure will be confirmed based on the Frameworks prepared for 
related land-use types. 

C. Policy Framework and Compensation Standard 

9. Both the preparation and subsequent implementation of the RP will strictly comply with 
pertinent laws, regulations and policies of the PRC, Jiangxi Province, Ganzhou Municipality, 
related counties, and district and ADB's requirements for involuntary resettlement in SPS 2009. 
The resettlement and livelihood restoration measures are intended to restore affected persons’ 



 

 

(APs') livelihood to the level before the Project implementation, improve income and living 
standard of vulnerable groups, restore impacted infrastructure, and create more employment 
and income opportunities for the APs. 

10. The HHs affected by permanent LA and temporary land-use will be compensated in 
cash according to the latest unified standards for annual land output in the PA. The latest 
unified standards for annual land output were released in 2019. The LA compensation includes 
land compensation and resettlement subsidies. The specific distribution plan will be 
determined through discussions at the villager representatives’ meetings, but at least 75% of 
the compensation and resettlement subsidies must be delivered to the affected households. 
The compensation for young crops and ground attachments will be directly delivered to the 
affected households. Cash compensation will be fully and promptly delivered to the affected 
villages, village groups and AHs. 

11. Concerning the LURT and land-use for village-level public infrastructure, the land rental 
and/or the subsidies for land-use will conform to the principles and procedures of the 
Framework for land-use rights transfer and land-use for village-level public infrastructure. The 
Implementing agencies and related farmers will confirm them through equal consultations and 
voluntary agreements. 

D. Livelihood Restoration and Assistance  

12. To address the impacts of LA and restore the livelihood of affected villager groups and 
HHs, livelihood restoration measures have been developed for AHs after extensive 
consultation. This RP covers cash compensation, agricultural development measures, and 
employment promotion (provision of employment opportunities, skills training, and special 
care for vulnerable groups), etc. These measures will help affected villager groups and AHs, 
especially those seriously impacted, to restore their livelihood and income after LA. 

13. The farmers whose per capita farmland area is below 0.3 mu after the LA may voluntarily 
participate in basic endowment insurances for urban employees or endowment insurances for 
urban and rural residents. The government and rural collective economic organizations will 
offer subsidies to these AHs' participation in social insurances. 

14. For livelihood restoration of vulnerable groups, the Project will offer priorities and special 
support to vulnerable groups to make sure that their living standard will be improved. 

E. Public Participation and Grievance Redress Mechanism (GRM) 

15. The Project has gone through several rounds of public consultation and participation. 
The transaction technical assistance (TA) and social survey team have implemented different 
measures to identify the affected peoples’ opinions, concerns, and expectations about the 
Project, particularly in terms of project contents, needs, social benefits, adverse impacts, land 
acquisition and resettlement issues, applicable compensation standards and livelihood 
restoration supports. Meetings have been held with leaders and villager representatives to 
discuss the Project’s overall socio-economic backgrounds, impacted areas and the affected 
people’s expectations and concerns. These opinions, expectations and concerns have been 
incorporated into the RP.  

16. The RP has adopted relevant local resettlement experience. A questionnaire survey on 
affected households (AHs) has been undertaken to understand the APs’ living conditions and 
expectations for the land acquisition and resettlement. Several focal interviews have been 
conducted among different governmental departments of the PA (including the Bureau of Civil 
Affairs, Finance Bureau, Women's Federation, Natural Resources Bureau, Bureau of 
Ecological Environment, Forestry Bureau, Bureau of Human Resources and Social Security, 
Agricultural and Rural Bureau, and Poverty Alleviation Office). Through these interviews, 
relevant data, information, policy practice, authorities' opinions and suggestions for project 



      
 

 

implementation have been collected.  

17. To ensure that the APs will have adequate channels to file complaints about the LA and 
resettlement, a grievance redress mechanism (GRM) has been established and included in 
the RP. For details of the GRM, refer to Part 6.5. 

18. In drafting the RP, the transaction technical assistance (TA) and survey team have 
thoroughly discussed the GRM at meetings with the APs, who will be further informed through 
the Resettlement Information Booklet (RIB) so that they fully understand their rights to file 
complaints. 

F. Organizations' Responsibilities 

19. Resettlement management institutions for the Project have been established at different 
levels of government. Ganzhou PMO is responsible for the overall coordination, management, 
and supervision of RP implementation. The PMOs and implementing agencies (IAs) of all 
counties/district concerned are responsible for daily planning, coordination, supervision and 
reporting of the project implementation, LA, and RP implementation. The Natural Resources 
Bureaus and their subordinate organizations (land acquisition offices) of all project 
counties/district will implement the RP. The Bureaus of Human Resources and Social Security 
of all project counties/district will train the APs on working skills and promote their employment. 
The Women's Federations will support the female labor workforce's employment and protect 
their legal rights. The township governments and village committees of the PA will support the 
Natural Resources Bureaus to implement the RP. Ganzhou PMO will engage an external 
resettlement monitoring and evaluation agency to ensure that the RP is implemented in strict 
compliance with the PRC and ADB policies concerning LA and resettlement. 

G. Implementation Schedules 

20. The LA and resettlement schedules will be determined according to the overall 
implementation schedule and progress of the Project and sub-projects. The main activities of 
LA and resettlement for the Project is planned to start in February 2022 and end in March 
2024 for various components. The civil works of the Project will commence in August 2022. 

H. Budget for Land-use 

21. Based on the scope of the land-use of this Project and land price in March 2021, the 
total land use budget is CNY53,347,104. The basic budget for land use of the Project is 
CNY32,843,439, of which CNY14,701,152 are fundamental expenses for the LA, CNY117,287 
subsidies for land use by village-level public infrastructure, and CNY18,025,000 rent for LURT. 
CNY3,284,344 are for the resettlement monitoring and evaluation; CNY985,303 are for 
training; and CNY11,384,281 are for taxes. The contingency costs are CNY4,849,737. The 
budget for land use all comes from the counterpart funds of the project counties/district 
governments. 

I. Monitoring and Evaluation 

22. The RP implementation will be subject to internal and external monitoring. To ensure 
the RP implementation is appropriately managed, Ganzhou PMO will be responsible for 
internal monitoring with the support from county/district PMOs and local Natural Resources 
Bureaus of all project counties/district. External monitoring and evaluation will be undertaken 
by an external monitoring and evaluation agency to be engaged by Ganzhou PMO. The 
external monitoring and evaluation agency shall submit external monitoring and evaluation 
reports to ADB semi-annually until the resettlement is completed. 
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INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

1 Project Overview  

1.1 Project Background 

1. The Jiangxi Ganzhou Rural Vitalization and Comprehensive Environment Improvement 
Project (the Project) will be implemented in Ganzhou, Jiangxi Province, the People’s Republic of 
China, for the purpose of improving the rural living environment, building eco-friendly livable rural 
areas, developing rural characteristic industries, promoting rural vitalization, improving rural 
production, and living standard in the project area (PA). 

2. The Project covers eight counties and one district under Ganzhou Municipality, namely 
Shangyou, Dayu, Chongyi, Yudu, Huichang, Shicheng, Ningdu, and Xingguo counties and 
Nankang District. 

1.2 Project Outputs and Components 

3. The Project consists of four outputs: (i) Institutional capacity for the environment and water 
resource management strengthened; (ii) Green development mechanisms piloted; (iii) Rural 
waste and sanitation management improved; and (iv) Water and soil conservation practices 
improved. See details of project components in Table 1-1. 

Table 1-1 Project components 

No. Subproject/Component Main construction contents 

Output 1: Institutional and knowledge sharing capacity for environment and water resource management 

strengthened  

Component 1A: Environmental monitoring and management capacity strengthened 

Subproject 

1A-1 

Water quality monitoring 

capacity improvement in 

Yudu County 

Construction of 6 online automatic water quality monitoring stations 

along six tributaries in Yudu County and associated monitoring 

equipment procurement.  

Subproject 

1A-2 

Capacity improvement of 

pollution discharge 

monitoring  

(i) Capacity strengthened for pollutant discharging monitoring of key 

pollutant discharging enterprises, industrial parks and tailing ponds.  

(ii) Establishment of a monitoring network to monitor 72 main 

wastewater outlets along rivers. 

Subproject 

1A-3 

Project management and 

technical capacity building 

Capacity building for staff in government agencies on project 

management, environmental protection, ecological rehabilitation, 

ecological and environmental monitoring, hydrologic monitoring, 

hydraulic engineering, water and soil conservation, and forestry. 

Component 1B: Project management capacity building 

Subproject 

1B-1 

Establishment of project 

management information 

system 

Development of the information software for project operation 

management, finance management, contract management and 

construction management 

Subproject 

1B-2 

Individual consultants for 

project start-up support 

Recruitment of three individual consultants, including an 

environmental expert, a social and resettlement expert, and a 

financial management expert for project start-up.  

Subproject 

1B-3 

Project implementation and 

management support 

Recruitment of a consulting firm to provide technical supports during 

project implementation, including project management information 

system, project management, procurement, contract management, 

financial management, environmental and social safeguards, study 

tours, and knowledge sharing.  

Subproject 

1B-4 

External environmental and 

social safeguard monitoring 

Recruitment of environment and social monitoring agency to conduct 

monitoring as required in EMP. 

Subproject 

1B-5 

External social and 

resettlement monitoring 

Recruitment of a consulting firm to conduct social and resettlement 

monitoring as required in the RP.  
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No. Subproject/Component Main construction contents 

Subproject 

1B-6 

Study tours Organizing study tours to learn good practices 

Subproject 

1B-7 

Project monitoring and 

evaluation 

Monitoring the project implementation and report to PMO and ADB 

Subproject 

1B-8 

Project knowledge sharing Experiences and good practice sharing through case studies, 

experience sharing events and printing booklets 

Component 1C: Studies and Research 

Subproject 

1C-1 

Ecological Investigation, 

Management and Protection 

System for Jiangxi 

Huichang Xiangjiang 

National Wetland Park 

By investigating ecological conditions and biodiversity within the 

wetland park to study the environmental and ecological 

management and protection system, including procurement of 

associated research equipment.  

Subproject 

1C-2 

Resource Utilization of 

Greenhouse Waste 

(i) Research on the development status quo of greenhouse 

vegetable industry, covering the collection, treatment, and utilization 

of agricultural wastes from greenhouses. 

(ii) development of a pilot project for resource utilization of 

greenhouse waste.  

Subproject 

1C-3 

Chongyi Forest CCER 

Carbon Sink Project 

Development 

Development of a pilot program of CCER forestry carbon sink in 

Chongyi County.  

Output 2: Green development and financing mechanisms piloted 

Component 2A: Green financing mechanism 

Subproject 

2A-1 

Green Financing 

Mechanism Establishment 

Piloting a green financing mechanism through FI to provide financial 

support to green agricultural development and rural vitalization.  

Component 2B: Green Agriculture 

Subproject 

2B-1 

Green vegetable industrial 

chain pilot project in Ningdu 

County 

1. construction of a 4000 mu of vegetable demonstration base: 

installation of water-saving irrigation facilities (80 sets of integrated 

water and fertilizer systems, 400 sets of trickle irrigation systems, 

160 wells, one groundwater pump station), 120 km of drainage 

ditches, 40,000 m2 of road hardening, procurement of 160 

insecticidal lamps, 20 straw pulverizers, and ten straw fermenting 

tanks.  

2. supporting ten brand buildings for agricultural products.  

3. capacity building of cooperatives. 

4. purchase of 24 sets of QR code printers for product tracing. 

Subproject 

2B-2 

Drainage ditches renovation 

in Chongyi Hakkas Terrace  

Renovation of 131.042 km of existing irrigation canals/ditches in the 

terraces in twelve villages. The size of channels/ditches will be 0.4 m 

x 0.4 m.  

Subproject 

2B-3 

Pilot program of agricultural 

product quality and safety 

tracing system development 

in Shangyou County 

(i) Establishment of agricultural product quality and safety tracing 

system. 

(ii) Capacity building for county-level agricultural product monitoring 

station.  

Component 2C: Eco-tourism development 

Subproject 

2C-1 

Eco-tourism promotion pilot 

project in Chongyi County 

Greening and landscape improvement along 75 km of main roads in 

Chongyi County by plant trees of local species, including camphor 

trees (10,000), koelreuteria integrifoliola (10,500), euonymus fortunei 

(4,500), sweetgum (3,500), sweet Osmanthus (1,500), and grass 

sods (225,000 m2).  

Subproject 

2C-2 

Eco-tourism promotion pilot 

project in Shicheng County 

(i) renovation of existing wall surface of residential houses along 

main roads. 

(ii) improvement of road conditions in nine villages, including road 

hardening (63,900 m2), sidewalk construction (5,000 m2), streetlight 
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No. Subproject/Component Main construction contents 

installation (1,940), landscape improvement and greening (46,700 

m2). 

(iii) renovation of drainage ditches (33,400 m). 

(iv) renovation of sewage pipes (3,800 m).  

(v) bridge construction (1,000 m2).  

Subproject 

2C-3 

Eco-tourism promotion pilot 

project in Dayu County 

(i) renovation of the existing wall surface of 220 blocks of residential 

houses along main roads in two villages.  

(ii) improvement of road conditions in two villages, including road 

hardening (27,680 m2), sidewalk construction (16,000 m2), streetlight 

installation (335), roadside greening by planting 280 trees. 

Output 3: Rural waste and sanitation management improved 

Component 3A: Rural domestic wastewater management 

Subproject 

3A-1 

Water environment 

improvement in Nankang 

District 

(i) construction of a wastewater treatment plant with a design 

capacity of 2,000 m3/day. 

(ii) installation of 2,105 m of sewage main, 5,160 m of sewage 

branch pipes, 30,000 m of house connection pipes, and 5,160 m of 

rainwater drains.  

(iii) rehabilitation of 14 water ponds by sediment dredging and 

planting grass for slope protection.  

Subproject 

3A-2 

Rural wastewater 

management in Yudu 

County 

(i) construction of 10 wastewater treatment plants (WWTP) in 10 

towns. The design capacity is 300 m3/day for 3 WWTPs, 400 m3/day 

for 2 WWTPs, 500 m3/day for 3 WWTPs, 600 m3/day for one WWTP 

and 1,000 m3/day for one WWTP. 

(ii) installation of 15,068 m of sewage main, 44,781 m of sewage 

branch pipes, 159,242 m of house connection pipes, and 50,935 m 

of rainwater drains.  

Subproject 

3A-3 

Rural wastewater 

management in Shangyou 

County 

(i) construction of 3 wastewater treatment plants in 3 towns, with a 

design capacity of 600 m3/day, 1000 m3/day, and 1200 m3/day, 

respectively. 

(ii) installation of 10,873 m of sewage main, 9,622 m of sewage 

branch pipes, 19,443 m of house connection pipes, and 156 

maintenance holes.  

Subproject 

3A-4 

Rural wastewater 

management in Dayu 

County 

(i) construction of a wastewater treatment plant with a design 

capacity of 2,500 m3/day. 

(ii) installation of 5,257 m of sewage main, 13,867 m of sewage 

branch pipes, 36,438 m of house connection pipes, 132 

maintenance holes, and 780 m of rainwater main.  

Component 3B: Rural domestic solid waste management 

Subproject 

3B-1 

 Centralized rural waste 

management in Chongyi 

County 

(i) construction of a domestic solid waste treatment center with a 

design capacity of 300 t/day.  

(ii) procurement of 8 solid waste transfer vehicles. 

Subproject 

3B-2 

Rural solid waste 

management in Chongyi 

County 

(i) construction of 3 solid waste transfer stations. 

(ii) renovation of 4 existing solid waste transfer stations.  

(iii) procurement of 7 solid waste transfer vehicles. 

Subproject 

3B-3 

Rural solid waste 

management in Ningdu 

County 

(i) Procurement of 62 solid waste transfer vehicles and 10,000 trash 

bins. 

(ii) public awareness-raising. 

Subproject 

3B-4 

Rural solid waste 

management in Shicheng 

County 

Garbage sorting workshop 500 square meters; Garbage Sorting 

Service and Supervision: 5 Garbage IV Kiosks, 50 Garbage Dust 

suppression vehicle 1, depth sweeper 1, 8 ton road cleaning 

sweeper 2, 3 ton road washing sweepers 2, classified transport 

vehicles (2 classified sorting vehicles) 10, Intelligent classification 

garbage collection box (with face recognition function) 5, points 



 

4 

 

No. Subproject/Component Main construction contents 

exchange machine 5, two classification bucket (30L, covered) 

19000, garbage classification propaganda 1 item. 

Subproject 

3B-5 

Rural solid waste 

management in Shangyou 

County 

(i) construction of 2 solid waste transfer stations. 

(ii) renovation of 4 existing solid waste transfer stations.  

(iii) procurement of 50 solid waste transfer vehicles and 10,000 trash 

bins. 

Component 3C: Rural water supply improvement 

Subproject 

3C-1 

Water supply improvement 

in Qingtang Town of Ningdu 

County 

(i) construction of a water supply plant in Qingtang Town with a 

design capacity of 5,000 m3/day. 

(ii) installation of 19 km of associated water supply pipes. 

Subproject 

3C-2 

Water supply improvement 

in Shishang Town of Ningdu 

County 

(i) construction of a water supply plant in Shishang Town with a 

design capacity of 20,000 m3/day.  

(ii) installation of 33.6 km of associated water supply pipes. 

Subproject 

3C-3 

Water supply improvement 

in Dayu County 

installation of 2,976 m of water supply pipes in Fujiang Township. 

Output 4: Water and soil conservation practices improved 

Component 4A: River rehabilitation 

Subproject 

4A-1 

River rehabilitation in Dayu 

County (Zhang River) 

(i) construction of 25 km of ecological friendly river revetment, 

240,000 m2 of ecological buffer area, walking path, bike path, and 

recreation pavilions.  

(ii) installation of solar-powered streetlights, leisure chairs, and 

safety fences along the river embankment.  

(iii) road hardening on the river embankment.  

Subproject 

4A-2 

River rehabilitation in 

Shicheng County (Qin 

River) 

River dredging (14.5 km), river embankment construction (12.5 km), 

stone gabion and sod revetment (31 km), drainage canals (21 km), 

and road hardening (9 km).  

Subproject 

4A-3 

River rehabilitation in 

Ningdu County (Qingtang 

River) 

River dredging (10 km), river embankment construction, and sod 

revetment.  

Subproject 

4A-4 

River rehabilitation in 

Shangyou County 

(Shangyou River) 

Riverbank revetment rehabilitation (18 km), including the 

construction of gabion and sod revetment and landscape platforms.  

Subproject 

4A-5 

River rehabilitation in 

Xingguo County (Huishui 

River) 

River dredging (15.31 km), road construction on the top of river 

embankment (19.88 km), sod revetment, greening and streetlights 

installation (22.8 km), river embankment reinforcement (1.786 km), 

irrigation canals (659 m), and irrigation diversion culverts (9).  

 

Component 4B: Wetland restoration and protection Water and soil conservation 

Subproject 

4B-1 

Wetland protection in 

Xiangjiang River Basin in 

Huichang County 

(i) rehabilitation of 17 km revetment along Xiang River by planting 

aquatic plants and terrestrial plants.  

(ii) solid waste interception at four river confluences along Xiang 

River. 

(iii) closure and rehabilitation of 28 sand quarries.  

(iv) development of a monitoring and management platform for the 

national wetland park.  

Subproject 

4B-2 

Water and soil conservation 

in Nankang District 

Restoration of 216 collapsed bare slopes by forest development, 

slope greening, and construction of check dams, retaining walls, 

drainage canals, and stairs.   

Subproject 

4B-3 

Water and soil conservation 

in Xingguo County 

Development of navel orange farms (1,500 mu), tea farms (750 mu), 

water and soil conservation forests (1,100 mu), and restoration of 

forest (20,000 mu).  

Subproject Water and soil conservation (i) renovation of Xiang River wetland protection research center. 
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No. Subproject/Component Main construction contents 

4B-4 in Huichang County (ii) construction of watchtowers. 

(iii) development of biological fire-barrier belt.  

(iv) installation of video surveillance systems. 

(v) installation of boundary monuments. 

(vi) procurement of firefighting and other emergency response 

equipment.  

Subproject 

4B-5 

Water and soil conservation 

in Yudu County 

Restoration of 300 collapsed bare slopes by forest development, 

slope greening, and construction of check dams, retaining walls, 

drainage canals, and stairs. 

Component 4C: Forest rehabilitation and protection 

Subproject 

4C-1 

Afforestation and forest 

protection in Nankang 

District 

The total afforestation area is 21,745 mu. Works to be carried out 

include intermediate cutting of dead pines, complementary planting, 

planting new trees, abamectin injection, forest improvement, and fire 

forest belt development. 

Subproject 

4C-2 

Forest improvement in 

Huichang County 

Works to be carried out include planting of trees of native species, 

greening in Huichang forest park, and expansion of cultivation zones 

for economic fruit trees (a walnut base, a waxberry base, a flower 

and wood base, a rare plant base, and a nursery stock base)  

Subproject 

4C-3 

Afforestation and forest 

protection in Shangyou 

County 

The total afforestation area is 50,600 mu. Works to be carried out 

include intermediate cutting of dead pines, abamectin injection, 

planting of Capricorn trap trees, use of pesticides, and fire forest belt 

development. 

Subproject 

4C-4 

Forest improvement in 

Chongyi County 

Within the period of implementation of the project, 6,000 mu Forest 

Farm will be renewed and transformed, 35,850 mu will be cultivated 

and transformed. 

Source: Latest FSR.  

4. Concerning detailed constructions and activities of the Project, refer to Appendix 1. For the 
location map of the Project, refer to Fig 1-1. 
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Figure 1-1 Location Map of the Project 
 
1.3 RP Preparation and Updating 
5. According to ADB's policies and procedures on involuntary resettlement, Ganzhou 
Municipal Government and Ganzhou PMO have prepared this RP and submitted it to ADB for 
review and approval. In August 2020, Ganzhou PMO engaged a consulting agency to draft this 
RP for the Project. From September 2020 to October 2020, county and municipal PMOs and IAs 
have identified the project scope and initially assessed LA's impacts with guidance and support 
from the TA team and consulting agency. They collected socio-economic data, clarified legal and 
policy frameworks applicable to the Project and discussed arrangements and schedules of the 
PMOs and IAs. 

6. Meanwhile, for the financial intermediary component (Output 2-A: Green financing 
mechanism), an environment and social management system (ESMS) has been prepared by 
Ganzhou PMO. In the ESMS, it is agreed that only subprojects classified as Category C for 
involuntary resettlement will be supported by the FI component. 

7. In the project design and implementation stage, Ganzhou PMO will further update the RP 
according to the preliminary/detailed design and detailed measurement survey (DMS) results. 
The updated RP shall be submitted to ADB for review and approval prior to awarding the civil 
work contract and LA implementation. 

1.4 Measures for Minimizing LA Impacts 

8. During project planning and feasibility study, the design institution (DI) and the PMOs have 
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optimized the design to reduce the use of arable land and to avoid house demolition, to mitigate 
the LA impacts. (See details in Table 1-1). 

Table 1-1 Comparative Selection of Design Schemes and Alleviated Impacts of LA 

Item Scheme A: 
Original Scheme 

Scheme B: Optimized 
Scheme 

Alleviated Impacts on 
LA 

Output 
3 

Centralized Rural Waste 
Treatment and 
Resource-oriented 
Utilization in Key Villages 
and Towns of Chongyi 
County 

There is a garage 
on the address 
involving house 
demolition 

Bypass the garage, pick 
another place. 

avoid the impacts of 
house demolition 

 

9. In the stage of updating and implementing the RP, the impacts of the Project upon local 
areas will be further reduced by the following measures: 

➢ In preliminary design, updating and implementing the RP, Ganzhou PMO will be 
responsible for strengthening daily communications with the county-level PMOs, DI, IAs, affected 
village groups and farmers to take any possible measures to further avoid adverse impact and/or 
minimize the negative effects of the LA; 

➢ Ganzhou PMO will engage a resettlement specialist to consult and communicate with the 
IAs, DI, affected communities and residents during the implementation of the RP, to seek potential 
schemes for reducing the LA impacts; 

➢ The engaged resettlement specialist will conduct meaningful consultation and discuss 
with the IAs, DI, affected communities, villager representatives and other stakeholders concerning 
the final design and potential LA impacts; 

➢ Ganzhou PMO will engage an external resettlement monitoring agency to monitor and 
report on the RP implementation, including the measures and results for avoiding and/or reducing 
LA impacts. 

1.5 Due Diligence on Completed LA for the Projects and Associated Facilities 

10. The Due Diligence (DD) on completed LA has been conducted, which covered:(i) the sub-
projects of which the LA has been completed; and (ii) existing and associated facilities identified 
in the initial environmental examination (IEE). All the contents of the DD for these activities and 
facilities have been compiled in a stand-alone DD report (DDR). For a summary, refer to Table 1-
2.  

Table 1-2 DD on Completed LA for the Project and Associated Facilities 

SN County/City Sub-project 
Overview of 
Completed LA 

DD 
Conclusions 

Remarks 

I. Sub-projects with Completed LA in the Project 

1 Huichang Ecological Investigation, 
Management, and 

Protection System for 
Jiangxi Huichang 

Xiangjiang National 
Wetland Park 

The state-owned land, 
only mobile outdoor 
facilities, no impact 

No legacy 
issues 

Refer to 
the DD 
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SN County/City Sub-project 
Overview of 
Completed LA 

DD 
Conclusions 

Remarks 

2 Wetland restoration and 
protection in Huichang 

Use of the state-owned 
land and obtained the 
right to use 3 mu of land 
in 2018 

No legacy 
issues 

Refer to 
the DD 

3 Chongyi Drainage ditches 
renovation in Chongyi 

Hakkas Terrace 

Built on the original site, 
does not involve new 
land, no LA impact 

No legacy 
issues 

Refer to 
the DD 

4 Rural solid waste 
management in Chongyi 

County 

Acquired 5.52 mu land in 
2014-2017 

No legacy 
issues 

Refer to 
the DD 

5 Forest improvement in 
Chongyi County 

State-owned land No legacy 
issues 

Refer to 
the DD 

6 Dayu River rehabilitation in 
Dayu County (Zhang 

River) 
1 Project Profile 

State-owned land No legacy 
issues 

Refer to 
the DD 

7 Shicheng Rural solid waste 
management in Shicheng 

County 

State-owned land No legacy 
issues 

Refer to 
the DD 

8 River rehabilitation in 
Shicheng County (Qin 

River) 

State-owned land No legacy 
issues 

Refer to 
the DD 

9 Shangyou Rural solid waste 
management in 

Shangyou County 

Acquired 1.42 mu land in 
Ziyang Township 0.347 
mu in Youshi Township 
in 2019-2020; 5.9 mu 
land lease in Pingfu 
Township in 2012, and 
the lease period is from 
2012-2042 

No legacy 
issues 

Refer to 
the DD 

10 River rehabilitation in 
Shangyou County 
(Shangyou River) 

State-owned land No legacy 
issues 

Refer to 
the DD 

11 Ningdu Water and soil 
conservation works by 
the state-owned river 

without LA impact. 

State-owned land No legacy 
issues 

Refer to 
the DD 

II.  Existing and Associated Facilities Identified in IEE 

12 Shangyou The pilot program of 
agricultural product 

quality and safety tracing 
system development in 

Shangyou County- 
greenhouse facilities 

LURT completed in 2016 No legacy 
issues 

Refer to 
the DD 

13 Water management plant 
in Shangyou County- 

water management plant 

Constructed in 2011 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

14 Dayu Water supply 
improvement in Dayu 

County- Fujiang 
Township waterworks 

0.66 mu LA completed in 
2017-2018, LURT with 
an area of 0.9 mu 
completed in 2018 

No legacy 
issues 

Refer to 
the DD 

15 Water management plant 
in Dayu County- water 

management plant 

Constructed in 2011 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

16 Domestic Garbage 
Sanitary Landfill in Dayu 

County- domestic 
garbage sanitary landfill 

Constructed in 2017 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 
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SN County/City Sub-project 
Overview of 
Completed LA 

DD 
Conclusions 

Remarks 

17 Yudu Water management plant 
in Yudu County- water 

management plant 

Constructed in 2009 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

18 Ningdu Domestic Garbage 
Sanitary Landfill in 

Ningdu County- domestic 
garbage sanitary landfill 

Constructed in 2014 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

19 Water management plant 
in Ningdu County- water 

management plant 

Constructed in 2008 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

20 Nankang Water management plant 
in Nankang County-- 

water management plant 

Constructed in 2009 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

21 Shicheng Domestic Garbage 
Sanitary Landfill in 
Shicheng County- 
domestic garbage 

sanitary landfill 

Constructed in 2009 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

22 Water management plant 
in Shicheng County- 

water management plant 

Constructed in 2009 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

23 Chongyi Water management plant 
and supporting sewage 

pipe network engineering 
in Guantian Township 

Constructed in 2017 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

24 Supporting sewage pipe 
network engineering in 
Shangbao Township 

Constructed in 2020 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

25 Huichang Domestic Garbage 
Sanitary Landfill in 
Huichang County- 
domestic garbage 

sanitary landfill 

Constructed in 2015 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

26 Water management plant 
in Huichang County- 

water management plant 

Constructed in 2009 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

27 Xingguo Water management plant 
in Xingguo County- water 

management plant 

Constructed in 2009 
without any outstanding 
issues 

No legacy 
issues 

Refer to 
the DD 

Note: N/A= land acquired long time ago; and/or further detailed information not available. 
Data source: collected from the county project offices by April 2021. 
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2  Land-use Types and Impacts 

2.1 Overview of land-use Methods and Impacts 

11. In this Project, there are four types of land-use: 

◆ Use of existing SOL: The construction of several sub-projects occupies SOL stipulated 
by laws or SOL acquired in the past years. As a government-funded public welfare 
project, this Project will use existing SOL by land allocation on the premise of conforming 
to the land-use plan without involving land acquisition, compensation, or payment of 
expenses. This Project will take 54,656.5 mu SOL. For details of the DD on the 
completed LA, refer to Appendix 4. 

◆ Permanent LA of collective-owned land: For the construction of some sub-projects, 
land collectively owned by farmers is acquired according to the procedures and 
permissions stipulated by relevant laws and regulations. Besides, reasonable 
compensation and support for resettlement are provided for rural collective economic 
organizations and LA-affected farmers. Permanent LA is necessary for large-scale 
permanent buildings or facilities such as town-based wastewater treatment plants, solid 
waste treatment plants and water supply plants. This Project will have a permanent LA 
of 469.53 mu, affecting 292 households with 1141 people (511 women) in 34 villages of 
29 townships of six counties/district.   

◆ LURT: farmers who own land-use rights will transfer or lease the land-use rights to some 
sub-project agencies through voluntary agreements on the premise that the farmers still 
own the land contractual management rights. The farmers will collect rent for LURT 
according to agreements. The LURT/land lease is mainly applicable to agricultural 
industry development sub-projects, including development bases for green vegetable 
industry, selenium-rich asparagus demonstration bases, rice planting bases and oil-tea 
camellia planting bases. This Project involves 6,250 mu LURT. For the detailed 
framework on LURT/land lease, refer to Appendix 2. 

◆ land-use by village-level public infrastructure (through voluntary agreements): 
means that on the premise of conforming to the development plan for rural vitalization 
and the land-use plan for rural construction, the agencies equally and voluntarily agree 
terms of land use with village groups and involved farmers of the project areas for 
constructing village-level public infrastructure, including site selection, land area, and 
land subsidy (or land adjustment inside village groups). Upon completing the Project, the 
occupied land will still be owned by village groups collectively. At the same time, the 
constructed public infrastructure will still be managed and used by the rural collective 
economic organizations or farmers. In the Project, this land-use method applies to rural 
wastewater treatment facilities, rural waste transfer facilities, public toilets, and rural 
roads. The Project involves 3.01 mu village-level public infrastructure land. For detailed 
procedures and requirements for land-use by village-level public infrastructure, refer to 
Appendix 3, "Framework on Land-use by Village-level Public Infrastructure." 

12. For land-use methods and scope in sub-projects, refer to Table 2-1. 
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Table 2-1 Summary of Land-use Methods and Scope in Sub-projects  

SN Items 

1. Use of 
existing land 

2. Involuntary 
land-use 

3. Voluntary land-use 

Subtotal Use existing 
SOL 
(mu) 

Permanent 
acquisition of 

collective-owned 
land 
(mu) 

land-use by village-
level infrastructure 

(mu) 

LURT/lease 
(mu) 

1 Institutional and knowledge sharing capacity for environment and water resource management strengthened 

1A-1 Water quality monitoring capacity improvement in Yudu 
County 

0 2.76 0 0 2.76 

2 Green development and financing mechanisms piloted 

2B-1 Green vegetable industrial chain pilot project in Ningdu 
County 

0 0 0 4000 4000 

2C-1 Eco-tourism promotion pilot project in Chongyi County 2709 0 0 0 2709 

2C-2 Eco-tourism promotion pilot project in Shicheng County 721.36 0 0 0 721.36 

2C-3 Eco-tourism promotion pilot project in Dayu County 65.52 0 0 0 65.52 

3 Rural waste and sanitation management improved  

3A-1 Nankang water environment improvement 5.32 0 0 0 5.32 

3A-2 Rural wastewater management in Yudu County 0 46.4 3.01 0 49.41 

3A-3 Rural wastewater management in Shangyou County 0 8.55 0 0 8.55 

3A-4 Rural wastewater management in Dayu County 0 4.5 0 0 4.5 

3B-1 Centralized rural waste management in Chongyi County 0 9 0 0 9 

3B-2 Rural solid waste management in Chongyi County 0 4.38 0 0 4.38 

3B-4 Rural solid waste management in Shicheng County 0.75 0 0 0 0.75 

3B-5 Rural solid waste management in Shangyou County 0 4.98 0 0 4.98 

3C-1 Drinking water quality improvement project in Qingtang 
Town 

0 15 0 0 15 
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SN Items 

1. Use of 
existing land 

2. Involuntary 
land-use 

3. Voluntary land-use 

Subtotal Use existing 
SOL 
(mu) 

Permanent 
acquisition of 

collective-owned 
land 
(mu) 

land-use by village-
level infrastructure 

(mu) 

LURT/lease 
(mu) 

3C-2 Drinking water quality improvement project in Shishang 
Town 

0 36 0 0 36 

4 Water and soil conservation practices improved 

4A-1 River rehabilitation in Dayu County (Zhang River) 562.5 0 0 0 562.5 

4A-2 River rehabilitation in Shicheng County (Qin River) 720 0 0 0 720 

4A-3 River rehabilitation in Ningdu County (Qingtang River) 225 0 0 0 225 

4A-4 River rehabilitation in Shangyou County (Shangyou 
River) 

405 0 0 0 405 

4A-5 River rehabilitation in Xingguo County (Huishui River) 514.5 337.96 0 0 852.46 

4B-1 Wetland ecological protection and restoration project in 
Xiangjiang River Basin, Huichang 

2366.55 0 0 0 2366.55 

4B-3 Water and soil conservation in Xingguo County 0 0 0 2250 2250 

4B-4 Wetland restoration and protection in Huichang 3 0 0 0 3 

4C-2 Forest improvement in Huichang County 4508 0 0 0 4508 

4C-4 Forest improvement in Chongyi County 41850 0 0 0 41850 

Total 54656.5 469.53 3.01 6250 61379.04 

 Data source: collected from the county project offices by April 2021. 
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Table 2-2 Summary of land-use Methods and Scope in Sub-projects (by Counties/District) 

Counties SN Items 

1. Use of existing 
land 

2. Involuntary 
land-use 

3. Voluntary land-use 

Subtotal 
Use existing SOL 

(mu) 

Permanent 
acquisition of 

collective-owned 
land 
(mu) 

land-use by 
village-level 

infrastructure 
(mu) 

LURT 
and 

lease 
(mu) 

Dayu 2C-3 Eco-tourism promotion pilot project in Dayu 
County 

65.52 0 0 0 65.52 

3A-4 Rural wastewater management in Dayu 
County 

0 4.5 0 0 4.5 

4A-1 River rehabilitation in Dayu County (Zhang 
River) 

562.5 0 0 0 562.5 

Chongyi 2C-1 Eco-tourism promotion pilot project in 
Chongyi County 

2709 0 0 0 2709 

3B-1 Centralized rural waste management in 
Chongyi County 

0 9 0 0 9 

3B-2 Rural solid waste management in Chongyi 
County 

0 4.38 0 0 4.38 

4C-4 Forest improvement in Chongyi County 41850 0 0 0 41850 

Shangyou 3A-3 Rural wastewater management in Shangyou 
County 

0 8.55 0 0 8.55 

3B-5 Rural solid waste management in Shangyou 
County 

0 4.98 0 0 4.98 

4A-4 River rehabilitation in Shangyou County 
(Shangyou River) 

405 0 0 0 405 

Huichang 4B-1 Wetland ecological protection and 
restoration project in Xiangjiang River 
Basin, Huichang 

2366.55 0 0 0 2366.55 

4B-4 Wetland restoration and protection in 
Huichang 

3 0 0 0 3 

4C-2 Forest improvement in Huichang County 4508 0 0 0 4508 

Nankang 3A-1 Nankang water environment improvement 5.32 0 0 0 5.32 

Yudu 1A-1 Water quality monitoring capacity 
improvement in Yudu County 

0 2.76 0 0 2.76 

3A-2 Rural wastewater management in Yudu 
County 

0 46.4 3.01 0 49.41 

Shicheng 2C-2 Eco-tourism promotion pilot project in 
Shicheng County 

721.36 0 0 0 721.36 
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Counties SN Items 

1. Use of existing 
land 

2. Involuntary 
land-use 

3. Voluntary land-use 

Subtotal 
Use existing SOL 

(mu) 

Permanent 
acquisition of 

collective-owned 
land 
(mu) 

land-use by 
village-level 

infrastructure 
(mu) 

LURT 
and 

lease 
(mu) 

3B-4 Rural solid waste management in Shicheng 
County 

0.75 0 0 0 0.75 

4A-2 River rehabilitation in Shicheng County (Qin 
River) 

720 0 0 0 720 

Xingguo 4A-5 River rehabilitation in Xingguo County 
(Huishui River) 

514.5 337.96 0 0 852.46 

4B-3 Water and soil conservation in Xingguo 
County 

0 0 0 2250 2250 

Ningdu 2B-1 Green vegetable industrial chain pilot 
project in Ningdu County 

0 0 0 4000 4000 

3C-1 Drinking water quality improvement project 
in Qingtang Town 

0 15 0 0 15 

3C-2 Drinking water quality improvement project 
in Shishang Town 

0 36 0 0 36 

4A-3 River rehabilitation in Ningdu County 
(Qingtang River) 

225 0 0 0 225 

Total 54656.5 469.53 3.01 6250 61379.04 

Data source: collected from the county project offices by April 2021. 
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2.2 Land-use Scope of the Project 

2.2.1 Use of Existing SOL 

13. The use of existing SOL will not involve affected persons (APs). No need for compensation as it 
will be allocated by the government (refer to Table 2-3 for details). For details of the due diligence (DD) 
on the existing SOL acquired over the past years, refer to the separate DD report. 

Table 2-3 Summary of Existing SOL Occupied by the Sub-projects 

SN 
Project 
Outcomes/Sub-
projects 

counties/district Townships Villages Area (mu) 
Method 
for SOL 

Remarks 

2. Green development and financing mechanisms piloted 

2C-
1 

Eco-tourism 
promotion pilot 

project in 
Chongyi County 

Chongyi Multiple Multiple 2709 Allocation 

— 

2C-
2 

Eco-tourism 
promotion pilot 

project in 
Shicheng 
County 

Shicheng Multiple Multiple 721.36 Allocation 

— 

2C-
3 

Eco-tourism 
promotion pilot 
project in Dayu 

County 

Dayu Xincheng 
Township, 

Fujiang 
Township 

Zhumu 
village, 
Fujiang 
village 

65.52 Allocation 

— 

3. Rural waste and sanitation management improved 

3A-
1 

Nankang water 
environment 
improvement 

Nankang Tangjiang 
Township 

Luwu 
village 

5.32 Allocation For 
acquisition 
completed 
over the 

past years, 
refer to the 
stand-alone 
DD on LA 

3B-
4 

Rural solid 
waste 

management in 
Shicheng 
County 

Shicheng Qinjiang 
Township 

Shanbai 
village 

0.75 Allocation For 
acquisition 
completed 
over the 

past years, 
refer to the 
stand-alone 
DD on LA 

4. Water and soil conservation practices improved 
4A-
1 

River 
rehabilitation in 
Dayu County 
(Zhang River) 

Dayu Multiple Multiple 562.5 Allocation Refer to the 
stand-alone 
DD on past 

LA 

4A-
2 

River 
rehabilitation in 

Shicheng 
County (Qin 

River) 

Shicheng Multiple Multiple 720 Allocation Refer to the 
stand-alone 
DD on past 

LA 

4A-
3 

River 
rehabilitation in 
Ningdu County 

(Qingtang River) 

Ningdu Multiple Multiple 225 Allocation Refer to the 
stand-alone 
DD on past 

LA 
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SN 
Project 
Outcomes/Sub-
projects 

counties/district Townships Villages Area (mu) 
Method 
for SOL 

Remarks 

4A-
4 

River 
rehabilitation in 

Shangyou 
County 

(Shangyou 
River) 

Shangyou Multiple Multiple 405 Allocation Refer to the 
stand-alone 
DD on past 

LA 

4A-
5 

River 
rehabilitation in 
Xingguo County 
(Huishui River) 

Xingguo Multiple Multiple 514.5 Allocation Refer to the 
stand-alone 
DD on past 

LA 

4B-
1 

Wetland 
ecological 

protection and 
restoration 
project in 

Xiangjiang River 
Basin, Huichang 

Huichang Multiple Multiple 2366.55 Allocation — 

4B-
4 

Wetland 
restoration and 

protection in 
Huichang 

Huichang Multiple Multiple 3 Land 
Leasing 

For 
acquisition 
completed 
over the 

past years, 
refer to the 
stand-alone 
DD on LA 

4C-
2 

Forest 
improvement in 

Huichang 
County 

Huichang Multiple Multiple 4508 Allocation — 

4C-
4 

Forest 
improvement in 
Chongyi County 

Chongyi Multiple Multiple 41850 Allocation For 
acquisition 
completed 
over the 

past years, 
refer to the 
stand-alone 
DD on LA 

  54656.5     

 Data source: collected from the county project offices by April 2021.  
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2.2.2 Permanent Acquisition of Collective-owned Land 

14. After preliminary survey, it is confirmed that 469.53 mu collective-owned land will be acquired in this Project. 292 households and 
1141 people in 34 villages of 29 townships of 6 counties/district will be affected. For details, refer to Table 2-4 and 2-5 

Table 2-4 Details on Impacts of Permanent Acquisition of Collective-owned Land (Sub-projects) 

SN 
Project Outcomes/Sub-

projects 

Permanent 
Acquisition of 

collective-owned 
land (mu) 

Including 

AHs APs Paddy 
Fields 

Arid 
Land 

Garden 
Plots 

Woodland 
Unused 

Land 
Construction 

Land 

1. Institutional and knowledge sharing capacity for environment and water resource management strengthened   
1A-1 Water quality monitoring 

capacity improvement in Yudu 
County 

2.76 0 2.76 0 0 0 0 8 21 

3. Rural waste and sanitation management improved   
3A-2 Rural wastewater management 

in Yudu County 
46.4 12.3 22.53 0 1.79 0 9.78 110 479 

3A-3 Rural wastewater management 
in Shangyou County 

8.55 0 8.55 0 0 0 0 4 13 

3A-4 Rural wastewater management 
in Dayu County 

4.5 0 0 0 0 4.5 0 6 20 

3B-1 Centralized rural waste 
management in Chongyi 
County 

9 0 0 0 9 0 0 4 19 

3B-2 Rural solid waste management 
in Chongyi County 

4.38 0 0.54 0.48 2.81 0.34 0.21 6 19 

3B-5 Rural solid waste management 
in Shangyou County 

4.98 0 4.98 0 0 0 0 7 29 

3C-1 Drinking water quality 
improvement project in 
Qingtang Town 

15 0 0 0 15 0 0 5 20 

3C-2 Drinking water quality 
improvement project in 
Shishang Town 

36 0 0 0 36 0 0 10 45 

4. Water and soil conservation practices improved   

4A-5 River rehabilitation in Xingguo 
County (Huishui River) 

337.96 101.65 109.14 6.4 8.6 112.17 0 132 476 

Total 469.53 113.95 148.5 6.88 73.2 117.01 9.99 292 1141 

Data source: collected from the county project offices by April 2021 

There is no building on the construction land. 
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Table 2-5 Details on Impacts of Permanent Acquisition of Collective-owned Land (By Counties/District) 

Counties/ 
District 

SN 
Project 

Outcomes/Sub-
projects 

Townships 
Villages/Vill

ager 
Groups 

Permane
nt 

Acquisiti
on of 

collective
-owned 

land (mu) 

Including 

AHs APs Paddy 
Fields 

Arid 
Land 

Garde
n 

Plots 

Woodla
nd 

Unuse
d Land 

Constructi
on Land 

Dayu 3A-4 Rural 
wastewater 
management 
in Dayu 
County 

Xincheng Baitianbu 4.5 0 0 0 0 4.5 0 6 20 

Subtotal 4.5 0 0 0 0 4.5 0   

Chongyi 3B-1 Centralized 
rural waste 
management 
in Chongyi 
County 

Hengshui Shangyin
g 

9 0 0 0 9 0 0 4 21 

3B-2 Rural solid 
waste 
management 
in Chongyi 
County 

Sishun Yanyou 1.05 0 0 0 1.05 0 0 1 1 

Wenying Wenying 1.05 0 0.54 0 0.51 0 0 1 1 

Shangbao Shangba
o 

1.05 0 0 0 1.05 0 0 1 3 

Yangmei Yangmei 0.67 0 0 0.48 0.19 0 0 2 7 

Guobu Guobu 0.56 0 0 0 0.01 0.34 0.21 1 2 

Subtotal 13.38 0 0.54 0.48 11.81 0.34 0.21   

Shangyou 3A-3 Rural 
wastewater 
management 
in Shangyou 
County 

Meishui Shuijing 0.3 0 0.3 0 0 0 0 1 2 

Shuiyan Taiyi 6.75 0 6.75 0 0 0 0 5 24 

Youshi Youshi 1.5 0 1.5 0 0 0 0 1 3 

3B-5 Rural solid 
waste 
management 
in Shangyou 
County 

Yingqian Xiangya 4.05 0 4.05 0 0 0 0 3 10 

Anhe Anhe 0.93 0 0.93 0 0 0 0 1 1 

Subtotal 13.53 0 13.53 0 0 0 0   

Yudu 1A-1 Water quality 
monitoring 
capacity 

Huanglin Gonggua
n 

0.35 0 0.35 0 0 0 0 1 3 

Jingshi Yuweng 0.23 0 0.23 0 0 0 0 1 2 
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Counties/ 
District 

SN 
Project 

Outcomes/Sub-
projects 

Townships 
Villages/Vill

ager 
Groups 

Permane
nt 

Acquisiti
on of 

collective
-owned 

land (mu) 

Including 

AHs APs Paddy 
Fields 

Arid 
Land 

Garde
n 

Plots 

Woodla
nd 

Unuse
d Land 

Constructi
on Land 

improvement 
in Yudu 
County 

Lingbei Shuitou 0.51 0 0.51 0 0 0 0 2 6 

Luojiang Luojiang 0.21 0 0.21 0 0 0 0 1 2 

Xinpi Zhongdu
an 

0.56 0 0.56 0 0 0 0 2 5 

Zinshan Huaqiao 0.9 0 0.9 0 0 0 0 1 3 

3A-2 Rural 
wastewater 
management 
in Yudu 
County 

Xinpi Xinpi 2.48 2.3 0 0 0.18 0 0 6 22 

Huanglin Huanglon
g 

4 0 4 0 0 0 0 8 41 

Jingshi Jingshi 5 0 5 0 0 0 0 15 75 

Duanwu Duanwu 5.57 5.57 0 0 0 0 0 6 19 

Chexi Cheshen
g 

6.2 1.42 0 0 0 0 4.78 13 56 

Pangu Duanzai 5 0 0 0 0 0 5 6 19 

Zishan Tantou 4 0 4 0 0 0 0 12 62 

Maan Toujin 3.01 3.01 0 0 0 0 0 31 135 

Tieshanlon
g 

Fengtian 6.14 0 4.53 0 1.61 0 0 11 47 

Zishan Yongfeng 5 0 5 0 0 0 0 2 8 

Subtotal 46.4 12.3 25.29 0 1.79 0 9.78   

Xingguo 4A-5 River 
rehabilitation 
in Xingguo 
County 
(Huishui 
River) 

Fangtai Fangtai 45.8 13.1 4.4 1.9 0 26.4 0 19 56 

Gaoxing Laoxu 58.2 2 50.7 0 5.5 0 0 22 65 

Qiguang 136.46 36.55 42.15 4.5 2.6 50.66 0 53 198 

Chayuan Chayuan 97.5 50 11.89 0 0.5 35.11 0 38 157 

Subtotal 337.96 
101.6

5 
109.1

4 
6.4 8.6 

112.1
7 

0 
  

Ningdu 3C-1 Drinking 
water quality 

Qingtang Sunwu 15 0 0 0 15 0 0 5 20 
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Counties/ 
District 

SN 
Project 

Outcomes/Sub-
projects 

Townships 
Villages/Vill

ager 
Groups 

Permane
nt 

Acquisiti
on of 

collective
-owned 

land (mu) 

Including 

AHs APs Paddy 
Fields 

Arid 
Land 

Garde
n 

Plots 

Woodla
nd 

Unuse
d Land 

Constructi
on Land 

improvement 
project in 
Qingtang 
Town 

3C-2 Drinking 
water quality 
improvement 
project in 
Shishang 
Town 

Shishang Shishang 36 0 0 0 36 0 0 10 45 

Subtotal 51 0 9 0 51 0 0   

Total     
469.53 113.9

5 
148.5 6.88 73.2 117.0

1 
9.99 292 1141 

 Data source: collected from the county project offices by April 2021 

 

(Rural solid waste management in Chongyi County)               (Rural wastewater management in Dayu County) 

Figure 2-1: Collective Land to Be Permanently Acquired 
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15. In the Project, no large-scale structure will be constructed. Generally, the affected 
groups will have a relatively small loss of land and income. However, some affected 
households will lose most of their farmland. Table 2-5 shows details of the affected 
households' loss of land and income. Table 2-6 further analyzes the income loss, especially 
the affected households and people who suffer from 10% or more income loss from the LA. 
These people are identified as seriously impacted families and people. It is estimated that 
the permanent LA will impact 292 families with 1,124 people (including 511 women). Among 
them, 51 families and 191 people will have severe impacts (loss of 10% or more income). 
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Table 2-6 Details on Impacts of Permanent Acquisition of Collective-owned Land (Counties/District) 

Counties Townships 
Villages/Vi

llage 
Groups 

APs Land Loss Rate Income Loss Rate 

HHs Ps 
femal

e 

＜10% 10%-30% 31%-50% ＜10% 10%-30% 31%-50% 

HHs Ps HHs Ps HHs Ps HHs Ps HHs Ps HHs Ps 

Dayu Xincheng Baitianbu 6 20 9 4 13 2 7 0 0 6 20 0 0 0 0 

Subtotal 6 20                           

Chongyi Hengshui Shangyi
ng 

4 21 15 2 10 1 5 1 6 3 15 1 4 0 0 

Sishun Yanyou 1 1 0 1 1 0 0 0 0 1 3 0 0 0 0 

Wenying Wenying 1 1 0 1 1 0 0 0 0 1 4 0 0 0 0 

Shangbao Shangba
o 

1 3 1 1 3 0 0 0 0 1 3 0 0 0 0 

Yangmei Yangmei 2 7 4 2 7 0 0 0 0 2 7 0 0 0 0 

Guobu Guobu 1 2 0 1 2 0 0 0 0 1 2 0 0 0 0 

Subtotal 10 35                           

Shangyo
u 

Meishui Shuijing 1 2 0 1 2 0 0 0 0 1 2 0 0 0 0 

Shuiyan Taiyi 5 24 10 3 18 2 6 0 0 4 21 1 3 0 0 

Youshi Youshi 1 3 1 1 3 0 0 0 0 0 0 1 3 0 0 

Yingqian Xiangya 3 10 4 2 7 1 3 0 0 2 7 1 3 0 0 

Anhe Anhe 1 1 0 1 1 0 0 0 0 1 3 0 0 0 0 

Subtotal 11 40                           

Yudu Huanglin Gonggu
an 

1 3 1 1 3 0 0 0 0 1 3 0 0 0 0 

Jingshi Yuweng 1 2 0 1 2 0 0 0 0 1 2 0 0 0 0 

Lingbei Shuitou 2 6 3 1 3 1 3 0 0 2 6 0 0 0 0 

Luojiang Luojiang 1 2 1 1 2 0 0 0 0 1 2 0 0 0 0 

Xinpi Zhongdu
an 

2 5 3 1 3 1 2 0 0 2 5 0 0 0 0 

Zinshan Huaqiao 1 3 1 0 0 1 3 0 0 1 3 0 0 0 0 

Xinpi Xinpi 6 22 12 2 5 2 8 2 9 5 18 1 4 0 0 

Huanglin Huanglo
ng 

8 41 19 3 20 3 16 2 5 7 36 1 5 0 0 

Jingshi Jingshi 15 75 30 8 38 7 37 0 0 12 58 3 17 0 0 

Duanwu Duanwu 6 19 8 3 7 2 8 1 4 4 12 2 7 0 0 

Chexi Cheshen
g 

13 56 32 7 25 6 31 0 0 11 47 2 6 0 0 

Pangu Duanzai 6 19 8 6 19 0 0 0 0 5 15 1 4 0 0 

Zishan Tantou 12 62 23 10 55 2 7 0 0 12 62 0 0 0 0 
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Counties Townships 
Villages/Vi

llage 
Groups 

APs Land Loss Rate Income Loss Rate 

HHs Ps 
femal

e 

＜10% 10%-30% 31%-50% ＜10% 10%-30% 31%-50% 

HHs Ps HHs Ps HHs Ps HHs Ps HHs Ps HHs Ps 

Maan Toujin 31 135 52 20 94 8 34 3 7 31 133 0 0 0 0 

Tieshanlon
g 

Fengtian 11 47 21 8 37 3 10 0 0 10 43 1 4 0 0 

Zishan Yongfen
g 

2 8 4 1 5 1 3 0 0 0 0 1 4 1 4 

Subtotal 118 505                           

Xingguo Fangtai Fangtai 19 56 29 13 34 4 15 2 7 14 42 5 14 0 0 

Gaoxing Laoxu 22 65 31 15 28 5 29 2 8 15 37 7 28 0 0 

Qiguang 53 198 87 32 113 12 45 9 40 39 147 9 30 5 21 

Chayuan Chayuan 38 157 68 24 92 8 38 6 27 35 145 3 12 0 0 

Subtotal 132 476                           

Ningdu Qingtang Sunwu 5 20 8 4 17 1 3 0 0 4 17 1 3 0 0 

Shishang Shishan
g 

10 45 26 5 26 5 19 0 0 6 30 4 15 0 0 

Subtotal 15 65              

Total 292 1141 511 186 696 78 332 28 113 241 950 45 166 6 25 

 Data source: collected from the county project offices by April 2021. 



 

21 
 

 

21 

2.2.3 LURT (Voluntary) 

16. The Project also covers green industry development and construction for ecological 
construction in many rural areas, including green vegetable industry development bases, 
demonstration bases for selenium-rich reed shoots, paddy planting bases, oil-tea tree planting 
bases, low-quality and low-benefit forest renovation, comprehensive governance projects on 
forest disasters, and forest construction for water resources conservation, etc. According to 
related laws, regulations and rural construction practices, such rural activities will not alter the 
collective ownership of rural land and will not alter agricultural land nature. Therefore, land is used 
via LURT or land lease. When it is necessary to build structures, land-use formalities for 
agricultural facilities shall be completed through Natural Resource Bureau. In the project 
construction, the agencies will equally consult and voluntarily agree with the village groups and 
farmers of the PA to confirm the details of site selection, land-use area, the standard for land rent 
and lease terms. Ningdu County Vegetable Industry Development Project will have LURT of 4,000 
mu. The soil and water conservation projects in Xingguo County will have LURT of 2,250 mu 
forest land (refer to Table 2-7 and 2-8). 

17. A framework with standard principles and procedures has been drafted for the LURT (as 
shown in detail in Appendix 2). 

Table 2-7 A Summary on Scope of LURT/Lease for the Project (Sub-projects) 

SN 
Project 

Outcomes/Sub-
projects 

LURT/Lease 
(mu) 

Including (mu) 
Involved Population 

(estimated) 
Agricultural 

Land 
Woodland 

Unused 
Land 

HHs Persons 

2. Green development and financing mechanisms piloted   

2B-
1 

Green vegetable 
industrial chain pilot 
project in Ningdu 
County 

4,000 4,000 0 0 223 895 

4. Water and soil conservation practices improved   

4B-
3 

Water and soil 
conservation in 
Xingguo County 

2,250 0 2,250 0 48 168 

Total 6,250 4,000 2,250 0 271 1063 

Data source: collected from the county project offices by April 2021. 

 

Table 2-8 A Summary on Scope of LURT/Lease for the Project (By Counties/District) 

Counties Sub-project 
LURT/Lease 

(mu) 

Including 
Involved 

Population 
(estimated) 

Agricultural 
Land 

Woodland 
Unused 

Land 
HHs Persons 

Ningdu Green vegetable 
industrial chain pilot 
project in Ningdu County 

4,000 4,000 0 0 223 895 

Xingguo Water and soil 
conservation in Xingguo 
County 

2,250 0 2,250 0 48 168 

Total 6,250 4,000 2,250 0 271 1063 

Data source: collected from the county project offices by April 2021.
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2.2.4 Land-use by Village-level Public Infrastructure (Voluntary) 

18. The construction of village-level public infrastructures such as rural wastewater treatment 
facilities, rural waste collection and transfer facilities, rural toilet construction, and rural road 
construction involves collective-owned land. The scale of these facilities is relatively small, and 
their site selection is somewhat flexible and will be determined during the project implementation. 
Upon completing construction, the facilities will be managed, used, and maintained by township, 
village groups and farmers of the project areas, so it is unnecessary to acquire the land. According 
to the related laws, regulations and rural construction practices, the agencies will equally consult 
and voluntarily agree with village groups and farmers of the PA in the project construction to 
determine specific site selection, land area, land subsidy or adjustment inside village groups for 
land-use by village-level infrastructure. This project involves a total of 3.01 mu village-level public 
infrastructure, refer to Table 2-9. 

19. A framework with standard principles and procedures for the voluntary land-use by village-
level public infrastructure has been prepared, as shown in Appendix 3. 

Table 2-9 Details on Scope of Land-use by Village-level Public Infrastructure for the Project  

SN 
Project 

Outcomes/Sub-
projects 

land-use by 
village-level 

infrastructure 
(mu) 

Including 

Paddy 
Fields 

Arid 
Land 

Garden 
Plots 

Woodland 
Unuse
d Land 

Construc
tion Land 

3. Rural waste and sanitation management improved 

3A
-2 

Rural 
wastewater 
management in 
Yudu County 

3.01 0 3.01 0 0 0 0 

Data source: collected from the county project offices by April 2021. 

2.2.5 Impacts of House Demolition 

20. The FSR has not identified any demolition of residential or corporate buildings in this Project. 

2.2.6 Impacts of Temporary Land-use 

21. According to the FSR, the Project mainly comprises small-scale rural infrastructure. Most 
construction activities, such as campsites, yards for building materials and other temporary land-
use, will be undertaken within the present scope of land-use. It is assessed that the Project will 
temporarily occupy 369.38 mu collective-owned land in total during construction. It will involve 
175 households with 680 people (refer to Table 2-10 and 2-11). 

Table 2-10 Detailed Impacts of Temporary Use of Collective-owned Land (Sub-projects) 

SN 
Project 

Outcomes/Sub-
projects 

Temporary 
Occupied 
Land (mu) 

Including (mu) 

AHs APs Paddy 
Fields 

Arid 
Land 

Woodland 
Unused 

Land 
3. Rural waste and sanitation management improved   

3A-
1 

Nankang water 
environment 
improvement 

61.95 0.00 61.95 0 0 30 80 

3A-
2 

Rural 
wastewater 

management in 
Yudu County 

84.48 0.00 84.48 0 0 40 220 
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3A-
3 

Rural 
wastewater 

management in 
Shangyou 

County 

65.25 0.00 65.25 0 0 30 80 

3A-
4 

Rural 
wastewater 

management in 
Dayu County 

40.05 0.00 40.05 0 0 22 52 

3C-
3 

Water supply 
improvement in 

Dayu County 

2.10 0.00 2.10 0 0 3 8 

4. Water and soil conservation practices improved   

4A-
5 

River 
rehabilitation in 

Xingguo 
County 

(Huishui River) 

115.55 0.00 83.03 32.52 0 50 240 

Total 369.38  0.00  336.86  32.52  0.00  175 680 

Data source: collected from the county project offices by April 2021. 

 

Table 2-11 Details on the Impacts of Temporary Use of Collective-owned Land (By 
Counties/District) 

Counties 
Temporary 
Occupied 
Land (mu) 

Including (mu) Including 

Paddy 
Fields 

Arid Land Woodland Unused 
Land 

Number of 
Households 

Number of 
People 

Yudu 84.48 0 84.48 0 0 40 220 

Shangyou 65.25 0 65.25 0 0 30 80 

Dayu 42.14 0 42.14 0 0 25 60 

Nankang 61.95 0 61.95 0 0 30 80 

Xingguo 115.55 0 83.03 32.52 0 50 240 

Total 369.38   0  336.86  32.52 0  175 680 

Data source: collected from the county project offices by April 2021. 

2.2.7 Young Crops and Ground Attachments 

22. It is expected that the Project will impact some young crops, including crops, trees, refer to 
Table 2-12. The exact quantity of ground attachments will be checked during the final design and 
detailed measurement survey (DMS) stage. During the DMS and RP updating, the PMOs and the 
agencies will further conduct a field survey on LA’s impacts in detail to identify further the ground 
attachments affected by the Project. 

Table 2-12 Details of Young Crops 

Counties 
Project Outcomes/Sub-

projects 
Township Village 

Young Crops 

Trees 

Economic 
Crop

（mu） 

Economic 
Forest

（mu） 
Dayu Rural wastewater 

management in Dayu 
County 

Xincheng Baitianbu 0 0.9 0 
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Chongyi Centralized rural waste 
management in Chongyi 

County 

Hengshui Shangying 50 0 2 

Rural solid waste 
management in Chongyi 

County 

Sishun Yanyou 0 0 1.05 

Wenying Wenying 110 0 0 

Yangmei Yangmei 43 0 0 

Yudu Rural wastewater 
management in Yudu 

County 

Xinpi Xinpi 0 3.83 0.18 

Huanglin Huanglong 210 3.5 0 

Duanwu Duanwu 0 5.37 0 

Chexi Chesheng 0 5.4 0 

Pangu Duanzai 0 5.37 0 

Maan Toujin 450 3.1 1 

Tieshanlong Fengtian 574 0 0 

Zishan Yongfeng 1,890 5.5 0 

Zishan Tantou 1,256 4.5 0 

Xingguo River rehabilitation in 
Xingguo County (Huishui 

River) 

Fangtai Fangtai 0 15 0 

Gaoxing Qiguang 0 105.65 0 

Chayuan Chayuan 0 55.05 0 

Total 4583 213.17 4.23 

Data source: collected from the county project offices by April 2021. 
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2.3 Summary of the Impacts of Land-use 

2.3.1 Summary of Land-use Impacts 

23. For detailed summary of the indicators on physical quantity related to the land-use by the Project, refer to Table 2-13. 

Table 2-13 Summary of the Land Use Impacts in the PA 

Type Indicators Unit 
Dayu 

County 
Chongyi 
County 

Shangyou 
County 

Huichang 
County 

Nankang 
County 

Yudu 
County 

Shicheng 
County 

Xingguo 
District 

Ningdu 
County 

Total 

1. 
Permanent/Long-
term Used Land 

Area 

Use of 
existing SOL 

mu 628.02 44559 405 6877.55 5.32 0 1442.11 514.5 225 54656.5 

Permanent 
acquisition of 

collective-
owned land 

mu 4.5 13.38 13.53 0 0 49.16 0 337.96 9 469.53 

land-use by 
village-level 

public 
infrastructure 

mu 0 0 0 0 0 3.01 0 0 0 3.01 

LURT/lease mu 0 0 0 0 0 0 0 2250 4000 6250 

Subtotal mu 632.52 44572.38 418.53 6877.55 5.32 52.17 1442.11 3102.46 4276 61379.04 

2. Area of 
Temporary Used 

Land 

Subtotal mu 42.14 0.00 65.25 0 61.95 84.48 0 115.55 0 369.38 

3. Total Area of 
Used Land 

Total mu 674.66 13.38 483.78 2374.35 67.27 136.65 1441.36 3218.01 4276 12685.47 

4. APs Permanent 
LA 

HH 6 10 11 0 0 118 0 132 15 292 

AP 20 38 42 0 0 500 0 476 65 1141 

Temporary 
land-use 

HH 25 0 30 0 30 40 0 50 0 175 

AP 60 0 80 0 80 220 0 240 0 680 

Total HH 31 10 41 0 30 158 0 182 15 467 

AP 80 38 122 0 80 720 0 716 65 1821 

 Illustration: HH = households, LA = land acquisition, P = persons. 
 Data source: Collected from the county project offices by April 2021 
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2.3.2 Summary of Affected Vulnerable Population 

24. Vulnerable groups refer to low-income people, families relying on minimum living 
guarantees, the disabled and female-headed households with income per capita below the 
poverty line. 

25. According to the preliminary survey on the APs, the FSR and social survey teams have 
identified four types of vulnerable groups, as shown in Table 2-14. Permanent LA will impact 
these people, but the acquired land is not their primary income source (lower than 10%). So, 
these people will suffer a relatively small loss of income from the LA. 

Table 2-4 Summary of Affected Vulnerable Groups 

counties/district Villages/Communities 

APs Including 

Number of 
Affected 

Households 

Number 
of 

People 

The 
Disabled 

Families 
Given 

Minimum 
Living 

guarantees 

low-
income 
People 

Female-
headed 

Households 

 

 

Yudu 

Huanglong 3 12 0 3 0 0 

Jingshi 4 18 0 4 0 0 

Chesheng 3 13 0 3 1 0 

Fengtian 2 9 0 2 0 0 

Toujin 1 1 0 1 0 0 

Yongfeng 1 1 0 10 0 0 

Tantou 3 10 0 3 0 0 

Total 17 64 0 26 1 0 

Data source: collected from the county project offices by February 2021. 

 

2.3.3 Summary of Affected Ethnic Minority Community 

26. According to the preliminary social survey, one official ethnic minority village/community will 
be involved by the Project, namely Zishan She Village of Zishan Town in Yudu County. However, 
this village will not be affected by LA or house demolition.  
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3 The Social Economic Status of the PA 

3.1 The Social Economic Status in the Affected Areas 

3.1.1 General Social Economy in Ganzhou in 2019 

27. The annual gross domestic product (GDP) of Ganzhou amounted to CNY347.434 billion 
and increased by 8.5% compared with the preceding year. It rose by CNY37.632 billion (3.3%) in 
the primary sector, CNY136.819 billion (8.2%) in the secondary sector and CNY172.983 billion 
(10.1%) in the tertiary sector. The tertiary industrial structure changed from 10.7:39.7:49.6 
(revision) in 2018 to 10.8:39.4:49.8 in 2019. The annual regional per capita GDP amounted to 
CNY39,968 (USD 5,794) when calculated at the yearly average exchange rate and increased by 
8.1%. The GDP increased by CNY214.412 billion and 9.2% in the non-public sector. 

28. By 2019, Ganzhou had a total registered population of 9,830,700, which had increased by 
16,100 compared to the preceding year. Among them, 3,020,900 are urban residents and 
6,809,800 rural residents. The year-end resident population is up to 8,708,000 and has increased 
by 30,400 compared with preceding year’s year-end. Among them. 4,515,100 are urban residents, 
accounting for 51.85%.  

29. In Ganzhou, the annual per capita disposable income of rural residents amounts to 
CNY11,941 with a yearly increase of 10.8%; the annual per capita disposable income of urban 
residents reaches CNY34,826 with a growth of 8.3%. The per capita consumption expenditure of 
rural residents amounts to CNY10,609 with 16.2% growth. The per capita consumption 
expenditure of urban residents is up to CNY22,292 with 10.1% increase.   

3.1.2 socio-economic Profile of the Project Counties and District in 2019 

30. For details on main indicators of social economy in the 9 project counties/district, refer to 
Table 3-1. 

Table 3-1 socio-economic Profile of the Project Cities and Counties (2019) 

Counties/district 
Total 

Population 
GDP (CNY) 

Per Capita GDP 
(CNY) 

Rural Residents' 
Annual Per 

Capita 
Disposable 

Income (CNY) 

Urban Residents' 
Annual Per 

Capita 
Disposable 

Income (CNY) 

Ningdu County 846,165 20,914 25,524 11,618 26532 

Shicheng County 335,113 8,007 23894 10,738 27328 

Yudu County 1,119,715 26,623 30,113 11,930 31373 

Huichang County 531,899 12,856 27,885 11,829 29333 

Xingguo County 856,771 19,157 24,579 11,909 30248 

Nankang District 773,476 33,855 45,559 12,453 33378 

Shangyou County 323,800 8,835 33,123 11,478 28629 

Chongyi County 216,501 8,457 43,526 11,471 29561 

Dayu County 307,746 10,557 34,309 12,886 30457 

Data source: from the Statistical Communique on National Economic and Social Development of Ganzhou, Jiangxi 
Province and 9 Project Counties (2019). 

 

3.1.3 Socio-economic Profile of the Affected Villages 
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31. For details on the socio-economic profile of the affected villages, refer to Table 3-2. 

Table 3-2 Socio-economic Profile of the Affected Villages (2019) 

counties/district Townships Villages/Communities 
Total 

Population 

Arable 
Land 
(mu) 

Rural Residents' 
Annual Per 

Capita 
Disposable 

Income (CNY) 

Dayu Xincheng Baitianbu 3,121 1858 8,802 

Chongyi Hengshui Shangying 1,162 510.88 12,581 

Sishun Yanyou 1,598 1,685 8,500 

Wenying Wenying 765 672 5,000 

Shangbao Shangbao 1,890 1,682 2,000 

Yangmei Yangmei 672 666.16 6321 

Guobu Guobu 629 800 17,000 

Shangyou Meishui Shuijing 1,302 794 8,100 

Shuiyan Taiyi 2,041 1,115 6,500 

Youshi Youshi 3,087 1,201 8,800 

Yingqian Xiangya 2,797 1,850 4,300 

Anhe Anhe 3,424 2,036 7,830 

Yudu Huanglin Gongguan 1,466 1,245 12,025 

Jingshi Yuweng 2,642 1,503 6,000 

Lingbei Shuitou 2,045 1,244 8,400 

Luojiang Luojiang 3,636 1215 6,230 

Xinpi Zhongduan 378 1160 7,126 

Zinshan Huaqiao 3,103 1,400 6,500 

Xinpi Xinpi 3,699 1,040 7,120 

Huanglin Huanglong 1,704 1,329 8,320 

Jingshi Jingshi 3,939 1,760 6,500 

Duanwu Duanwu 2,307 1,470 13,520 

Chexi Chesheng 6,527 2,775 13,000 

Pangu Duanzai 1,652 991 7,250 

Zishan Tantou 3,182 1,232 8,230 

Maan Toujin 32 25.6 12,400 

Tieshanlong Fengtian 3,371 1,078 12,883 

Zishan Yongfeng 3,103 1,400 6,290 

Xingguo Fangtai Fangtai 2,332 1,085 8,530 

Gaoxing Laoxu 1,381 1,506 11,223 
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counties/district Townships Villages/Communities 
Total 

Population 

Arable 
Land 
(mu) 

Rural Residents' 
Annual Per 

Capita 
Disposable 

Income (CNY) 

Qiguang 5,006 2,335 9,808 

Chayuan Chayuan 2,332 1,058 9,898 

Ningdu Qingtang Sunwu 2,149 906 7,600 

Shishang Shishang 4,178 4,342 7,364 

Data source: from local project constructors and township governments. 

3.2 Sample Survey and Analysis of the Affected Households 

3.2.1 The Economic Profile of the Affected Households 

32. To understand the population’s basic socio-economic situation, the social survey team 
conducted a socio-economic survey on the affected households in the PA. A total of 86 families 
and 287 people were sampled for the survey, accounting for 29.4% and 25.1% of the total number 
of LA-affected families and persons. The survey team conducted a questionnaire survey on the 
sampled households with the support of the PMOs and leaders of the affected townships/villages. 

Table 3-3 Sample Distribution of the Affected Households in Project Townships 

SN 
Count

y 
Townships 

Project 
Villages 

APs 
Sample Size of the 

socio-economic 
Survey 

Rate 

HH P HH P 
Number 

HH 
P 

1 Dayu Xincheng Baitianbu 6 20 6 18 100 % 90% 

2 

Chon
gyi 

Hengshui Shangying 4 26 3 20 75% 76.92% 

3 Wenying Wenying 1 1 1 1 100% 100% 

4 Shangbao Shangbao 1 3 1 3 100% 100 % 

5 Yangmei Yangmei 2 7 2 5 100% 71.43% 

6 
Shang

you 

Meishui Shuijing 1 2 1 2 100% 100% 

7 Shuiyan Taiyi 5 24 4 20 80% 83.33% 

8 Yingqian Xiangya 3 10 3 8 100 % 80% 

9 

Yudu 

Lingbei Shuitou 2 6 2 6 100.00% 100.00% 

10 Zishan Zhongduan 2 8 2 5 100.00% 62.50% 

11 Xinpi Xinpi 6 22 5 17 83.33% 77.27% 

12 Huanglin Huanglong 4 12 4 9 100.00% 75.00% 

13 Jingshi Jingshi 3 8 3 8 100.00% 100.00% 

14 Maan Toujin 31 135 4 12 12.90% 8.89% 

15 Chexi Chesheng 5 16 4 11 80.00% 68.75% 

16 Pangushan Duanzai 3 9 3 8 100.00% 88.89% 

17 Zishan Tantou 4 13 4 11 100.00% 84.62% 

18 Tieshanlong Fengtian 5 14 4 12 80.00% 85.71% 

19 
Xingg

uo 
Chayuan Chayuan 40 160 28 103 70.00% 64.38% 

20 
Ningd

u 
Qingtang Sunwu 5 14 2 8 40.00% 57.14% 

Total 133 510 86 287     

Data source: social survey team. 

(1) Sex 
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33. Among the 86 sampled households, the total population and labor forces are 287 and 235, 
respectively. The average population per household is approximately 3.3. There are 141 women 
in the sampled households, accounting for 49%. 

(2) Age structure 

34. 39 out of the 287 people from the 86 sampled households are under 15, accounting for 
13.59%. 151 people are at the ages between 16 and 40 (52.61%). 55 people are from 41 to 60 
(19.16%). 42 people are 61 and above (14.63%). For details, refer to Table 3-4. 

(3) Educational Level 

35. Of the 248 sampled people above 16 years old, 7 (2.82%) did not attend any school. 69 
(27.82%) have received primary school education. 123 people (49.6%) have received middle 
school education. 36 (14.52%) received high school/vocational school education. 13 people 
(5.24%) received junior college and higher-level education. For details, refer to Table 3-4. 

Table 3-4 Population Profile of the Sample Households 

Items 
Male Female Total 

Number of 
People 

Percent 
Number of 

People 
Percent 

Number of 
People 

Percent 

Age 

≤15  19 18.18% 20 14.08% 39 13.59% 

16-40  78 53.25% 73 52.11% 151 52.61% 

41-60  33 20.13% 22 15.49% 55 19.16% 

≥61  16 8.44% 26 18.31% 42 14.63% 

Subtotal 146 100.00% 141 100.00% 287 100.00% 

Education Attainment (>16 Years Old) 

Uneducated 2 1.45% 5 2.99% 7 2.82% 

Primary school 35 25.36% 34 40.30% 69 27.82% 

Middle School 64 51.45% 59 41.04% 123 49.60% 

High School/Vocational 
School 

19 16.67% 17 11.94% 36 14.52% 

College Degree and 
Above 

7 5.07% 6 3.73% 13 5.24% 

Subtotal 127 100.00% 121 100.00% 248 100.00% 

Data source: social survey team.  

(4) House Area 

36. The houses of the 86 Sampled households are mainly brick-concrete and brick-wood 
designs, including 72 houses with brick-concrete designs (83.7%) and 14 houses with brick-wood 

designs (16.2%). The total house area is 15,867 ㎡. The average housing area of the families is 

184.5 ㎡, roughly 55.3 ㎡ for each person. 

(5) Land Resources  

37. The total area of contracted arable land for the 86 sampled households is 217.58 mu. Each 
family has 2.53 mu on average. Each person has 0.76 mu. The arable land is further categorized 
as paddy fields and arid land. Rice and vegetables are the main products. The comprehensive 
annual income per mu approximately amounts to CNY4,500. 

(6) Household Income and Expenditure 

38. According to the sample survey and statistical analysis on the 86 families and 287 people, 
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the per capita annual household income is CNY 14,311. The per capita yearly household expense 
amount to CNY 11,751, including per capita productive expenditures (CNY 2,923). The per capita 
disposable household income amounts to CNY 10,384 (For income and expenditure of the 
sample households, refer to Table 3-5). 

Table 3-5 Income and Expenditure of Sample Households 

Indicators 
Per Household 

(CNY) 
Per Capita (CNY) Ratio (%) 

Household 
Income 

Income from Wages  7,289  1,698  11.86% 

Business Revenues 36,790  8,152  56.96% 

-Including Agricultural 
Business Operations 

31,898  7,016  49.03% 

-Non-agricultural Business 
Operations 

4,892  1,136  7.94% 

Property Income  546  116  0.81% 

Income from Transfer 
Payment 

14,972  3,323  23.22% 

-Including: Migrant 
Workers' Remittance. 

10,852  2,345  16.39% 

Policy Subsidies 962  214  1.50% 

Social Insurance Income  2,132  459  3.21% 

Income from Other 
Transfers  

1,026  243  1.70% 

Other Income  487  106  0.74% 

Subtotal  64,204  14,311  100.00% 

Household 
Expenditure 

Consumption Expenditure 32,467  7,156  60.90% 

Production and Operation 
Costs  

13,249  2,923  24.87% 

Property Expenditures 145  32  0.27% 

Transfer Expenditures 476  108  0.92% 

Expenditures for Asset 
Purchase 

4,103  898  7.64% 

Other Expenditures 2,889  634  5.40% 

Subtotal  53,329  11,751  100.00% 

Per Capita Disposable Income 10,384  

 Data source: social survey team.  

3.2.2 Willingness to LAR 

39. The social survey team investigated the affected households' willingness to LAR during the 
sample survey (for details, refer to Table 3-6). 

Table 3-6T Affected Households' Willingness to LAR 

S
N 

counties/di
strict 

Towns 
Village

s 

No. of 
Sample

d 
Familie

s 

LAR Method (Families) 

Cash 
Compen
sation 

Social 
Securit

y 

Crop 
Recombi

nation 

Skills 
Trainin

g 

Local 
Emplo
yment 

Work 
outsid
e 

Busine
ss 
Operati
ons 

1 Dayu 
Xinchen

g 
Baitianb

u 
6 6 5 3 3 4 2 3 

2 

Chongyi 

Hengsh
ui 

Shangyi
ng 

3 3 3 2 3 3 1 2 

3 Wenying 
Wenyin

g 
1 1 1 1 1 1 1 1 

4 
Shangb

ao 
Shangb

ao 
1 1 1 1 1 1 1 1 

5 Yangmei 
Yangm

ei 
2 2 2 2 2 2 2 2 

6 Shangyou Meishui Shuijing 1 1 1 1 1 1 1 1 
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S
N 

counties/di
strict 

Towns 
Village

s 

No. of 
Sample

d 
Familie

s 

LAR Method (Families) 

Cash 
Compen
sation 

Social 
Securit

y 

Crop 
Recombi

nation 

Skills 
Trainin

g 

Local 
Emplo
yment 

Work 
outsid
e 

Busine
ss 
Operati
ons 

7 Shuiyan Taiyi 4 4 3 1 2 3 1 2 

8 Yingqian Xiangya 3 3 3 2 2 2 2 2 

9 

Yudu 

Lingbei Shuitou 2 2 2 1 1 1 1 1 

1
0 

Zishan 
Zhongd

uan 
2 2 1 1 1 1 1 1 

1
1 

Xinpi Xinpi 5 5 3 2 1 3 2 2 

1
2 

Huanglin 
Huangl

ong 
4 4 3 1 1 2 1 2 

1
3 

Jingshi Jingshi 3 3 2 2 2 2 1 1 

1
4 

Maan Toujin 4 4 4 2 2 2 2 2 

1
5 

Chexi 
Cheshe

ng 
4 4 3 2 2 1 2 2 

1
6 

Pangush
an 

Duanzai 3 3 2 1 1 1 1 1 

1
7 

Zishan Tantou 4 4 2 2 2 2 2 2 

1
8 

Tieshanl
ong 

Fengtia
n 

4 4 3 1 2 3 1 2 

2
1 

Xingguo 
Chayua

n 
Chayua

n 
28 28 21 6 10 13 4 6 

2
2 

Ningdu 
Qingtan

g 
Sunwu 2 2 1 1 1 2 1 1 

Total 86 86 66 35 41 50 30 37 

Ratio 100% 100% 76.74% 40.7% 47.67% 58.14% 34.88% 43.02% 

Data source: social survey team.  

3.3 Gender Analysis  

40. Among the 287 people surveyed, 141 people (49%) were female. 

41. The Project is categorized as effective gender mainstreaming (EGM). Therefore, a different 
gender action plan (GAP) has been prepared for the Project. The GAP will ensure that the gender 
issues will be incorporated in the project implementation. ADB’s gender development strategies 
are critical to promoting gender equality and mainstreaming. Chinese Government also attaches 
great importance to gender equality and women's development. It also takes gender equality as 
one primary national policy. The social survey team has conducted a thorough gender analysis 
on the affected women as a reference for LAR (refer to Table 3-7). 

42. In the designing stage, special attention has been paid to women's needs to ensure that 
they will gain more benefits from public facilities, social services, livelihood restoration, skills 
training, and employment opportunities from the Project. 

Table 3-7 Gender Analysis 

A-Gender Analysis on Women in the Project 

1. Women's Legal Rights  According to the laws of the People's Republic of China, women enjoy the 
same legal rights as men, however, some women are not fully aware of this. 

2. Women's Social Status Local women occupy relatively good social status. Spouses will determine all 
key family matters. Men attend important village groups' meetings. However, 
women can impact men when they make decisions at meetings. 
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A-Gender Analysis on Women in the Project 

3. Land and Property 
Ownership 

Women's titles are the same as men. Since 1982 when the PRC adopted the 
household responsibility system, it has been a popular convention that the 
land contracted to women prior to their marriages will be owned by their 
parents' family after their marriage. In the PA, like the other areas of China, 
women had to share the land owned by their husband's family. Today, 
however, women enjoy equal compensation rights for land acquisition, house 
demolition or resettlement. 

4. Rights in Collective 
Properties 

Women enjoy equal rights. 

5. Labor and Gender 
Roles 

Gender roles are not restricted. In rural areas, women mostly do housework, 
and some do farm work. In contrast, men primarily do farm work or go out for 
work. 

6. Contributions to 
Household Income 

Women's income is mainly from agriculture and sideline businesses of 
families. It is also a part of household income.  

7. Family Conditions  Women enjoy equal rights to speak in decision-making; when men go out for 
work, women independently make decisions in many aspects. 

8. Education Attainment Men and women have equal opportunities to receive education. The parents 
will support their children's school education as long as their children study 
hard. 

9. Health Women are physically healthy without significant differences from men in 
nutritional level. However, growing medical expenses have become heavy 
burdens for some families, and women might suffer more pain. 

10. Village Committees 
and Government 
Departments 

All village committees have women's representatives. Women also have 
high social status in villages and village groups. Women take part in village 
committees' elections, where they have the right to elect and be elected. 

11. Overall Assessment 
and Key Risks  

Women occupy a favorable position in the Project, where no constraints are 
imposed upon gender roles. 
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4 Legal and Policy Framework  

4.1 Laws, Regulations and Policies about LAR  

43. Both the preparation and subsequent implementation of the RP for the LAR of the Project 
will strictly comply with pertinent laws and regulations of the People's Republic of China, Jiangxi 
Province and Ganzhou, as well as ADB's requirements for involuntary resettlement. For laws, 
regulations and policies related to LAR of the Project, refer to Table 4-1. 

44. The PRC’s Land Administration Law was amended on 26 August 2019 and took effect on 
1 January 2020. Any new regulations and policies formulated according to the amended law on 
land administration will be included in the updated RP before LAR. 

Table 4-1 Summary of Related Laws, Policies and Regulations 

Policy Level Regulations Effective Date 

Countries, 
Ministries and 
Commissions 

Land Administration Law of the People's Republic of China  1 January 2020 

Notice on Preventing Non-agricultural Utilization of Farmland 
(No.24 General Office of the State Council of the People's Republic 
of China [2020]) 

15 September 2020 

Property Law of the People's Republic of China  1 October 2007 

Decisions of the State Council on Deepening Reform and 
Intensifying Land Management (G.F. [2004] No.28) 

21 October 2004 

Notice of the State Council on Strengthening Issues about Land 
Control (No.31 Notice of the State Council [2006]) 

31 August 2006 

Notice on Guiding Opinions regarding Employment Training and 
Social Security Work for Land-expropriated Farmers (No.29 
General Office of the State Council of the People's Republic of 
China [2006]) 

10 April 2006 

Guiding Opinions for Improving Land Acquisition Compensation and 
Resettlement System (No.238 Notice of the Ministry of Land and 
Resources of the People's Republic of China [2004]) 

3 November 2004 

Notice on Appropriately Coping with Matters on Social Security for 
Land-expropriated Farmers (L.S.B.F. [2007] No.14)  

28 April 2007 

Notice of the Ministry of Land and Resources on Further 
Strengthening Management on Land Acquisition (No. 96 [2010] 
issued by the Ministry of Land and Resources) 

26 June 2010 

Jiangxi Province 

Notice of the Government of Jiangxi Province on Announcing 
Overall Land Price of the Land Acquisition Areas in the Whole 
Province (G.F.Zi. [2020] No.9 

14 April 2020 

Measures of Jiangxi Province for Implementing the Land 
Administration Law of the People's Republic of China (Revision)  

10 March 2016 

Opinions of Jiangxi Provincial Government for Implementing the 
State Council's Notice on Strengthening Issues about Land Control 
(G.F.F. [2006] No.32) 

29 December 2006 

Notice on Establishing a Joint Conference System of Social 
Security Work for Land-expropriated Farmers in Jiangxi Province 
(G.F.T. Zi [2011] No.52)  

18 June 2015 

Minimum Living guarantees Measures for Urban Residents of 
Jiangxi Province 

14 August 2015 

Minimum Living guarantees Measures for Rural Residents of 
Jiangxi Province 

14 August 2015 

Policies of Jiangxi Province on Further Improving basic endowment 
insurances for Land-expropriated Farmers  

14 April 2014 

Taxation Measures of Jiangxi Province for Occupation of Arable 
Land 

(Adopted at the 14th 
meeting of the Standing 
Committee of the 13th 
People's Congress of 
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Policy Level Regulations Effective Date 

Jiangxi Province on 26 
July 2019) 

Measures for Supervising and Managing Small Loan Companies in 
Jiangxi Province (Trial)  

25 August 2015 

Ganzhou 

Resettlement Measures for Downtown Land Acquisition and 
Demolition in Ganzhou (No.65 Municipal Government Decree)  

19 March 2019 

Notice of the General Office of Ganzhou Municipal Government on 
Issuing the Work Plan for Public Welfare Posts for Purchasing 
Urban and Rural Grassroots Public Services 

27 September 2016 

Implementation Measures for Land-expropriated Farmers' Purchase 
of basic Endowment Insurance in Ganzhou (G.S.F.F. [2015] No.13)  

30 December 2016 

Counties/district of 
the project 

Implementation Measures on Compensation for Acquisition of 
collective-owned land in Shangyou County (Interim)  

15 March 2017 

Compensation and Resettlement Measures for House Demolition 
on Downtown collective-owned land of Yudu County (Trial)  

24 April 2018 

Compensation and Resettlement Measures for Acquisition of 
collective-owned land and Demolition in Planning Areas of 
Shicheng County  

19 February 2011 

Measures for Acquisition of collective-owned land, Compensation 
and Resettlement for House Demolition within Urban Planning 
Areas of Huichang County (Trial) (H.B.Zi. [2018] No.50)  

4 April 2018 

Measures for Acquisition of collective-owned land, Compensation 
and Resettlement for House Acquisition in Dayu County (Y.F.F. 
[2011] No.8)  

2 June 2016 

Compensation and Resettlement Plan for Acquisition of collective-
owned land and House Demolition in Nankang District 

13 July 2018 

Compensation and Resettlement Measures for Land Acquisition 
and Demolition in Planning Areas of Chongyi County (C.F.F. [2011] 
No.15)  

16 August 2011 

Compensation and Resettlement Measures for Demolition of 
Houses and Other Attachments Concerned in the Downtown 
Acquisition of collective-owned land of Xingguo County 

14 July 2017 

Compensation and Resettlement Measures for Acquisition of 
collective-owned land and House Demolition in Ningdu County  

14 September 2016 

ADB ADB Safeguard Policy Statement (SPS) June 2009 

 

4.2 ADB SPS Requirements on Involuntary Resettlement 

45. The ADB SPS requirements on involuntary resettlement seek to (i): avoid involuntary 
resettlement as practicable as possible; (ii) minimize involuntary resettlement by exploring design 
alternatives; (iii) improve or at least restore the APs' living standards; and (iv) improve the living 
standard of the poor or low-income APs and other vulnerable groups. 

46. As an integral part of the Resettlement Plan, involuntary resettlement must be in line with 
the following principles:  

(1) Screen the project early on to identify past, present, and future involuntary resettlement 
impacts and risks. Determine the scope of resettlement planning through a survey and/or 
census of displaced persons, including a gender analysis, specifically related to resettlement 
impacts and risks. 
(2) Carry out meaningful consultations with affected persons, host communities, and 
concerned non-government organizations. Inform all displaced persons of their entitlements 
and resettlement options. Ensure their participation in planning, implementation, and 
monitoring and evaluation of resettlement programs. Pay particular attention to the needs of 
vulnerable groups. Support the social and cultural institutions of displaced persons and their 
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host population. 
(3) Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, 
(iii) prompt compensation at full replacement cost for assets that cannot be restored, and (iv) 
additional revenues and services through benefit sharing schemes where possible. 
(4) Provide physically and economically displaced persons with needed assistance, including 
the following: (i) if there is relocation, secured tenure to relocation land, better housing at 
resettlement sites with comparable access to employment and production opportunities, 
integration of resettled persons economically and socially into their host communities, and 
extension of project benefits to host communities; (ii) transitional support and development 
assistance, such as land development, credit facilities, training, or employment opportunities; 
and (iii) civic infrastructure and community services, as required. 
(5) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide them with 
legal and affordable access to land and resources, and in urban areas provide them with 
appropriate income sources and legal and affordable access to adequate housing. 
(6) Develop procedures in a transparent, consistent, and equitable manner if land acquisition 
is through negotiated settlement to ensure that those people who enter negotiated 
settlements will maintain the same or better income and livelihood status. 
(7) Ensure that displaced persons without titles to land or any recognizable legal rights to 
land are eligible for resettlement assistance and compensation for loss of non-land assets. 
(8) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule. 
(9) Disclose a draft resettlement plan, including documentation of the consultation process in 
a timely manner, before project appraisal, in an accessible place and a form and language(s) 
understandable to affected persons and other stakeholders. Disclose the final resettlement 
plan and its updates to affected persons and other stakeholders. 
(10) Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs and 
benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 
(11) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision throughout 
project implementation. 
(12) Monitor and assess resettlement outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been achieved 
by considering the baseline conditions and the results of resettlement monitoring. Disclose 
monitoring reports. 
 

4.3 Differences between Policies of ADB and Domestic Policies and Solutions 

47. Key gaps between SPS and PRC’s system and local practice as well as gap filling measures 
are identified as presented in Table 4-2. 
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Table 4-2 Comparative Analysis on Chinese Systems and ADB SPS and Gap Filling Measures in the RP 

ADB SPS Legal Provisions and Local Practice; and Differences compared to ADB 
SPS 

Measures in the RP 

Policy Principle 1: Screen the project early on to 
identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope 
of resettlement planning through a survey and/or 
census of displaced persons, including a gender 
analysis, specifically related to resettlement impacts 
and risks. 

Management Regulations for Construction Project Land Use Pre-examination 
(Decree No.42 of MLR) requires screening the area and type of the land to be 
provided for the project before approving the FSR or checking the project proposal. 
Before land acquisition, local LRB conducts detailed measurement survey (DMS).  
Before house demolition, the house demolition agency conducts detailed 
measurement survey. PRC regulations do not assess past impacts. 
There is no specific legal provision to include analysis of gender and vulnerability in 
resettlement planning. However, in line with local government policies and program, 
special needs and measures for women and vulnerable group can be identified and 
assessed. Identification of vulnerable group and support measures can be developed 
based on the (i) Five-Guarantee Households and (ii) Minimum Living Guarantee 
System. Please see Policy Principle 5 for more details. 

The RP and DDRs have been 
prepared during the project 
preparation to identify all involuntary 
resettlement impacts and risks, 
including identification of issues of 
gender and vulnerable group.  

Policy Principle 2: Carry out meaningful consultations 
with affected persons, host communities, and 
concerned nongovernment organizations. Inform all 
displaced persons of their entitlements and 
resettlement options. Ensure their participation in 
planning, implementation, and monitoring and 
evaluation of resettlement programs.  
Pay particular attention to the needs of vulnerable 
groups, especially those below the poverty line, the 
landless, the elderly, women and children, and 
Indigenous Peoples, and those without legal title to 
land, and ensure their participation in consultations.  
Establish a grievance redress mechanism to receive 
and facilitate resolution of the affected persons’ 
concerns. Support the social and cultural institutions of 
displaced persons and their host population.  
Where involuntary resettlement impacts and risks are 
highly complex and sensitive, compensation and 
resettlement decisions should be preceded by a social 
preparation phase. 

At national level, Land Administration Law of the People’s Republic of China, State 
Council's Decision on Deepening Reform and Managing Strictly Land (the State 
Council made [2004]28), Guidelines on Improving the System of Land Acquisition 
Compensation and Resettlement (the Ministry of Land and Resources made [2004] 
number 238), and Regulations on the Compensation of Houses on State-owned Land 
and Compensation (2011) have similar requirements on consultation and 
participation. At the local level, relevant regulations and policies also require 
consultation, participation and information disclosure throughout the land acquisition 
and resettlement procedures.  
Although there are consultation and participation activities conducted by local 
government, only some government’s procedural documents are documented. To 
improve the documentation, all activities need to be properly documented. 
As per law, a grievance redress mechanism is established at the local government 
where farmers can first raise their concerns with the village collective or bring their 
grievances through the legal system directly. However, the documentation system is 
not adequate. 
In line with local government programs, the needs of vulnerable groups affected by 
any project can be identified and assessed based on the (i) Five-Guarantee 
Households and (ii) Minimum Living Guarantee System. In practice, local village 
committee, civil affairs bureau, social security bureau and other government agencies 
pay attention to the needs of the poor and vulnerable groups. 

The RP includes (a) adequate 
provisions of consultations, including 
with the poor/low-income and 
vulnerable groups; (b) documentation 
of the consultation and information 
disclosure; (c) grievance redress 
mechanism; and (d) special assistance 
measures for the poor/low-income and 
vulnerable groups during RP 
implementation.  

Policy Principle 3: Improve, or at least restore, the 
livelihoods of all displaced persons through (i) land-
based resettlement strategies when affected 
livelihoods are land based where possible or cash 
compensation at replacement value for land when the 
loss of land does not undermine livelihoods, (ii) prompt 
replacement of assets with access to assets of equal 
or higher value, (iii) prompt compensation at full 
replacement cost for assets that cannot be restored, 
and (iv) additional revenues and services through 
benefit sharing schemes where possible. 

Land Administration Law [2019] requires that for collective land compensation, the 
provincial government needs to formulate and publish comprehensive land prices for 
Land Acquisition, and social security budget should be considered.  
State Council [2004] number 28 states that (1) where the project concerned generates 
profits the people displaced can use the land as investment to have a right to share 
in those profits; (2) within a planned urban area, improvement of employment system 
and social security to safeguard AP’s lives. (3) out of a planned urban area, land 
resettlement, employment resettlement, or displacement resettlement shall be 
implemented (4) carry out employment trainings. 
Ministry of Land and Resources [2004] 238 and relevant provincial policies require 
that (1) Agricultural production resettlement; (2) re-employment resettlement; (3) 
using the land as share of the project; and (4) provision of replacement land. 
Compensation rates for affected assets are administratively determined through 
application of prescribed valuation processes.  

The RP includes adequate measures 
of: (i) compensation based on 
replacement costs; and (ii) livelihood 
restoration.  

Policy Principle 4: Provide physically and 
economically displaced persons with needed 
assistance, including the following: (i) if there is 
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relocation, secured tenure to relocation land, better 
housing at resettlement sites with comparable access 
to employment and production opportunities, 
integration of resettled persons economically and 
socially into their host communities, and extension of 
project benefits to host communities; (ii) transitional 
support and development assistance, such as land 
development, credit facilities, training, or employment 
opportunities; and (iii) civic infrastructure and 
community services, as required. 

 

Policy Principle 5: Improve the standards of living of 
the displaced poor and other vulnerable groups, 
including women, to at least national minimum 
standards. In rural areas provide them with legal and 
affordable access to land and resources, and in urban 
areas provide them with appropriate income sources 
and legal and affordable access to adequate housing. 

As per legal provisions, poor and vulnerable groups are defined as those (i) who fall 
within the five-guarantee households; and (ii) eligible for the Minimum Living 
Guarantee System.  
The local village/community committee, civil affairs bureau, social security bureau and 
other agencies pay attention to the needs of the poor and vulnerable groups: a) Five-
Guarantee program provide production and living assistance (e.g. food, clothing, fuel, 
education and burial expenses to targeted vulnerable people (the elderly, weak, 
widowed and disabled members who are unable to work and have no means of living, 
or whose households lack labor a rural production cooperative would); b) Those 
eligible for the Minimum Living Guarantee System are provided with living subsidy 
each month; c) Other assistance - urgent cash assistance if the HHs have serious 
illness in addition to the subsidy paid under rural cooperative medical care system; 
cash or in-kind assistance for the women headed HHs provided by the women’s 
federation; priority given by the village committee to be included in the endowment 
insurance system for the farmers affected by LA.  
Regulations on the House Demolition and Compensation on State-owned Land 
(2011) states that: If the residential houses of any individuals are to be demolished 
and they meet the conditions for affordable housing, the concerned city and county 
people's governments shall give priority to providing affordable housing to such 
persons. 
According to the Regulations to Solve the Housing Difficulties for the Low Income 
HHs issued by State Council [GF 2007, No 24], affordable housing and low-rent 
housing should be provided to the households who have housing difficulties. The 
demolished HHs can apply for the affordable housing and low-rent housing. 

Identification of the poor and 
vulnerable groups has been made 
during the preparation of the RP.  
The project does not involve house 
demolition. 

Principle 6: Develop procedures in a transparent, 
consistent, and equitable manner if land acquisition is 
through negotiated settlement to ensure that those 
people who enter negotiated settlements will maintain 
the same or better income and livelihood status. 

Not relevant as the project does not involve land acquisition through this means. N/A.  

Policy Principle 7: Ensure that displaced persons 
without titles to land or any recognizable legal rights to 
land are eligible for resettlement assistance and 
compensation for loss of non-land assets. 

Based on the Regulations on the Demolition and Compensation of Houses on State-
owned Land (2011), the illegal houses and temporary structures which were 
constructed after the approval period will not be compensated.  
As good practice, the history or reason why the structure has no certification/license, 
and their socio-economic conditions and vulnerability will be assessed by the local 
government and concerned bureaus to determine the necessary assistance that can 
be provided to them to ensure that they will be able to restore or will not be worse-off. 
According to the Regulations to Solve the Housing Difficulties for the Low Income 
HHs issued by State Council [GF 2007, No 24], affordable housing and low-rent 

The project does not involve house 
demolition. The RP provides 
compensation for all affected persons 
regardless of legal ownership of land 
or assets.  
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housing should be provided to the households who have housing difficulties. The 
demolished HHs can apply for the affordable housing and low-rent housing. 

Policy Principle 8: Prepare a resettlement plan (RP) 
elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional 
arrangements, monitoring and reporting framework, 
budget, and time-bound implementation schedule. 
Policy Principle 9: Disclose a draft resettlement plan, 
including documentation of the consultation process in 
a timely manner, before project appraisal, in an 
accessible place and a form and language(s) 
understandable to affected persons and other 
stakeholders. Disclose the final resettlement plan and 
its updates to affected persons and other stakeholders. 

Except for large-scale water sector projects, there are no specific requirements to 
prepare a resettlement plan which is similar to the RP required by ADB. 
  

RP has been prepared for the project 
elaborating on affected persons’ 
entitlements, income and livelihood 
restoration measures, institutional 
arrangements, monitoring and 
reporting framework, budget, and time-
bound implementation schedule. 
The RP will be disclosed to affected 
villages/communities and affected 
people.  

Policy Principle 10: Conceive and execute 
involuntary resettlement as part of a development 
project or program. Include the full costs of 
resettlement in the presentation of project’s costs and 
benefits. For a project with significant involuntary 
resettlement impacts, consider implementing the 
involuntary resettlement component of the project as a 
stand-alone operation. 

The total resettlement cost should be included in the total project cost. All 
compensation and administrative costs are included.  
Decree 29 issued in 2006 states land compensation and resettlement should ensure 
that the living standards and sustainability of the livelihood of the land-loss farmers 
are ensured; and that vocational training and social security programs should be 
properly implemented for land-loss farmers. Any shortfall in the resettlement budget 
should be provided by the local government. 

The RP includes full costs of LAR, 
which are included in the overall 
project cost.  

Policy Principle 11: Pay compensation and provide 
other resettlement entitlements before physical or 
economic displacement. Implement the resettlement 
plan under close supervision throughout project 
implementation. 

Regulations generally require compensation and other financial forms of resettlement 
assistance to be paid before physical or economic displacement.  
Local government is responsible for supervising throughout the project 
implementation period, but mainly focus on if the AHs have received the full 
compensation 

Measures have been established in 
the RP to ensure that APs receive their 
compensation and entitlement before 
displacement.  

Policy Principle 12: Monitor and assess resettlement 
outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the 
resettlement plan have been achieved by considering 
the baseline conditions and the results of resettlement 
monitoring. Disclose monitoring reports. 

Except for large-scale water projects, there are no requirements to monitor and 
evaluate outcomes, including impacts on standards of living of displaced persons. 
Local government is responsible for supervising throughout the project 
implementation period; however, monitoring reports are not disclosed 

Measures have been established in 
the RP to properly monitor and 
supervise LAR activities. Monitoring 
reports will be disclosed in website and 
project areas. 
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4.4 Compensation Principles for the Project Implementation 

48. According to the above policy frameworks, the project’s principles for LAR are as follows: 

➢ Take advice from communities and adopt opinions that are helpful for improving living 
standard and livelihood of the affected groups; 

➢ The compensation and resettlement schemes shall be favorable for improving the 
living standard of the affected persons or at least recovering their living standard to 
the previous level; 

➢ Carefully consult with the affected persons so that they will have opportunities to 
completely get involved in the planning and implementation of the resettlement plan; 

➢ All the affected properties shall be compensated at the replacement costs; 

➢ The land acquisition shall be implemented after the compensation is fully paid; 

4.5 Cut-off Date for Compensation and Resettlement Eligibility  

49. The cut-off date for the eligibility for compensation will be confirmed before the RP 
implementation stage. The actual date will be disclosed upon publication of the LA 
announcement. Any newly claimed land, newly built houses, or settlement in the subproject 
area by the APs after this date will not be entitled to compensation or subsidization. Any building 
constructed or tree planted purely for extra compensation will not be counted in. 

4.6 Compensation and Subsidy Standards 

4.6.1 Compensation Standards for Permanent LA 

50. According to the Land Administration Law of the People's Republic of China, the 
Measures for Implementing the Land Administration Law of the People's Republic of China in 
Jiangxi Province, and the Notice of Jiangxi Provincial Government on Announcing the Overall 
Land Prices of LA Areas in the Whole Province (G.F. Zi [2020] No.9), all types of land shall not 
be compensated below the basic standards or corresponding land coefficients. 

51. The compensation standards for permanent LA in Table 4-3 include land and 
resettlement compensations. If the LA standards are updated in updating and implementing 
the RP, the new standards prepared before the announcement on LA will apply to the Project. 
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Table 4-3 Compensation Standards for Permanent LA 

Counties/District 

Compensation Standards Land-use Coefficients 

(CNY/mu)  

Paddy Fields, 
the State-

owned 
Agricultural 

Land, and the 
state-owned 
Unused Land 

Arable Land, 
Garden Plots, 
Artificial High-
yield Oil Tea, 
Aquaculture 
Ponds, and 

Construction 
Land for Rural 

Bases  

Woodland 
and Other 

Agricultural 
Land  

Unused 
Land 

Equal to Not below Not below Not below 

Dayu County Xincheng Town 37,600 1 1 0.4 0.3 

Shangyou County 

Meishui Township 40,000 1 1 0.4 0.3 

Youshi Township, Anhe 
Township 

38,700 1 1 0.4 0.3 

Yingqian Town, Shuiyan 
Township 

37,200 1 1 0.4 0.3 

Chongyi County 

Hengshui Town 41,400 1 1 0.4 0.3 

Yangmei Town, Guobu 
Town,  

39,500 1 1 0.4 0.3 

Wenying Township, 
Shangbao Township, Sishun 

Township,  
37,100 1 1 0.4 0.3 

Xingguo County 

Gaoxing Town,  40,600 1 1 0.4 0.3 

Fangtai Township 37,600 1 1 0.4 0.3 

Chayuan Township,  33,900 1 1 0.4 0.3 

Ningdu County 
Qingtang Town 40,100 1 1 0.4 0.3 

Shishang Town,  37,600 1 1 0.4 0.3 

Yudu County 

Zishan Town, Xinpo 
Township 

39,900 1 1 0.4 0.3 

Huanglin Township, Luojiang 
Township, Chexi Township, 

Duanwu Township 
39,200 1 1 0.4 0.3 

Tieshanlong Town, 
Pan'gushan Town, Ma'an 

Township, Jingshi Township 
38,000 1 1 0.4 0.3 

Source: from G.F. Zi [2020] No.9 Notice of Jiangxi Provincial Government on Announcing the Overall Land Prices 
of LA Areas in the Whole Province. 
 

52. Distribution ratio: All the land and resettlement compensations are distributed within the 
LA rural collective organizations’ scope. Land compensations shall be paid to AP households 
at no less than 75%, while the rural collective organizations can use up to 25% for village 
welfare if they decide to do so. Young crops compensation will be paid directly and in full to 
affected farmers, as shown in Table 4-4. 
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Table4-4 Young Crop Compensation Standard 

Type 
Compensation 

standard 
(yuan / mu) 

Remarks 

Vegetable field 
1000 Not planted, But the upfront investment has already been made 

2000 Has been planted, but have no gain 

Agricultural Land 
1500 Not planted, But the upfront investment has already been made 

2500 Has been planted, but have no gain 

Forest Land 
2500 

Economic forests (20%-100% compensation based on canopy 
density, coverage, and woodland type) 

 Note: If there are differences in the relevant expense among the counties/district, each county’s/district’s actual 
expenses of each county/district shall prevail. 

 

4.6.2 Compensation Standards for Temporary land-use 

53. For the crops impacted by temporary land-use, the compensation shall be determined 
based on the annual average output and land use duration. Suppose the land is occupied for 
one year. In that case, 3,000 yuan per mu (the one-year annual average production) shall be 
paid to the affected households as compensation. However, if the land is occupied for two 
years, the two-year annual average production shall be paid as compensation. Generally, the 
land is occupied for less than one year. The land reclamation expenses are included in the civil 
engineering contract’s integrated unit prices, but not reckoned as separate payments.  

4.6.3 Standards for Reimbursing Premiums of Endowment Insurances for LA-
affected Farmers 

54. According to the Notice on the General Office of Jiangxi Provincial Government 
Forwarding the Opinions of Departments such as Provincial Ministries of Human Resources 
and Social Security for Further Improving Endowment Insurance Policies for land-expropriated 
Farmers (G.F.T.F. [2014] No.12), governments and collective economic organizations will 
reimburse the land-expropriated farmers for their purchases of above social endowment 
insurances if the land-expropriated farmers satisfy the requirements for buying such insurances 
voluntarily (basic endowment insurances for urban employees or endowment insurances for 
urban and rural residents). The land-expropriated farmers who voluntarily choose not to buy 
basic endowment insurances for urban employees or social endowment insurances for the 
urban and rural residents or they do not meet the requirements for purchasing the insurances 
shall not be reimbursed for the insurance premiums. The reimbursement standards are as 
follows:  

Table 4-4 Standards for Reimbursing Premiums of Endowment Insurances for LA-Affected 
Farmers 

Items Target group Unit 
Subsidization 

Standards 
Subsidization Years and 

Standards 
Receiving 
Account 

Subsidization 
for Premiums of 
Social 
Endowment 
Insurances for 
Land-
expropriated 
Farmers 

The registered 
agricultural 
population who 
enjoy rural land 
contractual 
management rights 
and whose per 
capita contractual 
arable land is less 

CNY 
/person 

Average monthly 
salary of present 
employees in the 
preceding year of 
the year of obtaining 
the certificate for 
land-expropriated 
farmers in Jiangxi 
Province x 60% x 

1. Men who are 60+ years 
old and women who are 
55+ years old shall annually 
pay 60% of the average 
monthly pay of the 
preceding year of their 
insurance purchase in 
Jiangxi Province as 
baseline payment, and pay 

Personal 
Account for 
Social 
Security 
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Items Target group Unit 
Subsidization 

Standards 
Subsidization Years and 

Standards 
Receiving 
Account 

than 0.3 mu after 
land acquisition 

12% x 180; premiums for 15-year basic 
endowment insurances at 
20% in a lump sum; 
2. Men who are 45- 60 
years old and women who 
are 40-55 years old shall 
first annually pay 60% of 
the average monthly pay of 
the preceding year in 
Jiangxi Province as 
baseline payment, and 
make supplementary 
payments for basic 
endowment insurances at 
8% for several years (i.e., 
men and women shall 
further annually pay for the 
insurances for 15 years until 
they are 60 and 55 years 
old respectively);  
3. If the men are below 45 
years old and the women 
are below 40 years old in 
purchasing the insurances, 
they shall annually pay 60% 
of the average monthly pay 
of the preceding year in 
Jiangxi Province, and pay 
for basic endowment 
insurances at 8% for 
several years.  

Source: from the Notice on the General Office of Jiangxi Provincial Government Forwarding the Opinions of 
Departments such as Provincial Ministries of Human Resources and Social Security for Further Improving 
Endowment Insurance Policies for Land-expropriated Farmers (G.F.T.F. [2014] No.12) 
 

4.7 Standards for Land Taxes and Other Related Expenses 

55. For details on the standards for land taxes and other related expenses, refer to Table 4-
6. 

Table 4-6 Standards for Land Taxes and Other Related Expenses 

Tax Items Unit Standards  Recipient Remarks Basis  

Taxes on 
Occupation of 
Arable Land 

CNY/mu 

13,333.3 

- 

15,000 

State Taxation 
Administration of 

Ganzhou 

Dayu, 
Yudu, 

Xingguo 
use the 

standard 
of 15000, 

Chongyi, 
Ningdu 

Shangyou 
use the 

standard 
of 

13,333.3 

Jiangxi Provincial Measures for 
Implementing Applicable Taxation 
Schemes for Occupation of Arable 
Land in Jiangxi Province (Adopted at 
the 14th meeting of the Standing 
Committee of the 13th People's 
Congress of Jiangxi Province on July 
26, 2019) 
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Tax Items Unit Standards  Recipient Remarks Basis  

Land 
Reclamation 

Fee 
CNY/mu 

10* one-
year annual 
average 
production 

 — 

Notice of the People's Government of 
Jiangxi Province on Adjusting the 
Unified Standard of Annual Output 
Value of Land Expropriated and the 
Comprehensive Land Price of Regions 

Social 
Security Fees 

for Land-
expropriated 

Farmers 

CNY/mu 6,000 

Bureau of Human 
Resources and 

Social Security of 
Ganzhou 

— 

Notice of Jiangxi Provincial 
Government on Announcing the 
Overall Land Prices of Land 
Acquisition Areas in the Whole 
Province 

Notes: In case of any differences in related expenses among the project counties/district, the actual charging 
standards in each county (district) shall prevail. 

4.8 Entitlement Matrix  

56. The entitlement matrix for permanent LA and temporary land-use has been prepared 
according to related policies, regulations and compensation analysis introduced in this chapter. 
Such entitlements will be provided for the affected villagers' groups and farmers. For details, 
refer to Table 4-7. The expected rental/subsidization standards for LURT and voluntary land-
use for village-level public infrastructure will be determined through equal and voluntary 
consultations and agreements with involved villages/households in the implementation stage 
according to principles and procedures in relevant frameworks. 
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Table 4-7 Entitlement Matrix 

Loss Type Impact Degree APs Entitlement 
Compensation 
Standards and 
Subsidies 

Permanent 
Land 
Acquisition  

Permanent LA of 
469.53 mu 
collective-owned 
land  

292 HHs 
with  
1,141 
People   

1. Cash Compensation  
According to the latest unified annual average land output of the project area, cash 
compensation will be offered to all APs impacted by permanent land acquisition. The 
villagers' committee shall determine the specific distribution scheme through discussion, 
but no less than 75% of the compensation shall be paid to the land-expropriated farmers. 
The compensation for young crops and ground attachments shall be directly paid to the 
owners. 
The affected villagers' groups and families will be promptly given full cash compensation. 
2. Subsidies for Premiums of Endowment Insurances for Land-expropriated 
Farmers 
When farmers whose area of per capita arable land is below 0.3 mu after land acquisition 
choose to participate in basic endowment insurances for urban employees or endowment 
insurances for urban and rural residents, the government and collective economic 
organizations shall subsidize the land-expropriated farmers for purchasing the above 
insurances. 
3. Livelihood restoration 
Following the land acquisition, strategies will be provided for the affected villagers' 
groups and families to recover their livelihood and income to keep their livelihood 
sustainable after the land acquisition, mainly including developing characteristic 
agriculture, conducting skills training, providing employment opportunities, and including 
them in the social insurance system. 

For details on land 
compensation, refer to 
Table 4-3. Concerning 
details on crop 
compensation, refer to 
Table 4-4. 
The subsidization 
standard for premiums 
of endowment 
insurances for land-
expropriated farmers: 
60% of the average 
annual pay of the 
preceding year in the 
whole province x 12% 
x subsidization years 

Temporary 
Land 
Occupation  

Temporary 
Occupation of 
369.38 mu 
collective-owned 
land  

175 HHs 
with  
680 
persons 

The affected persons will obtain cash compensation for one-year temporary land 
occupation according to the project areas’ latest unified average annual output. 
The contractor will pay the land reclamation expenses to organizations or farmers in 
charge of restoring the land to the original state and quality. 

For the compensation 
standard for temporary 
land occupation, 3000 
yuan per mu.  

Impacts on 
Vulnerable 
Groups  

These people 
suffer a relatively 
small loss of 
income due to 
LA. 
 

17 HHs 
with  
64 persons  

The special assistance measures for vulnerable groups are as follows: 
1. Project offices, agricultural and rural bureaus, and bureaus of human resources in all 
counties/district shall jointly conduct skills and technical training on the agrarian 
plantation to enhance employment abilities of the vulnerable groups; 
2. The county/district PMOs and project construction units will preferentially provide 
employment opportunities created by the Project to vulnerable groups; 
3. The county/district PMOs and related authorities will implement the employment 
promotion measures to help the affected vulnerable groups realize market-oriented 
employment in nearby areas as far as possible; 
4. The county/district project offices will collaborate with authorities such as Bureaus of 
Civil Affairs to include the eligible vulnerable groups in the system of social benefits for 
urban and rural residents, including minimum living guarantees, subsidies for financial 
difficulties, medical aids, and anti-poverty aids. The updated resettlement plan will 
include more details. 

When necessary, the 
contingencies in the 
project’s resettlement 
budget may be used to 
support and subsidize 
the vulnerable groups.  
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5 Livelihood Restoration and Assistance Measures 

5.1 Cash Compensation for Families Insignificantly Impacted by LA 

57. All APs, including insignificantly affected 241 HHs (with a loss of less than 10% 
household income) will obtain the cash compensation in strict compliance with the RP’s 
applicable provisions and compensation policies. For specific standards, refer to Table 4-3. 

58. The method for distributing land compensation will be determined at the village 
committee's meeting through full consultations and discussions of the villagers' 
representatives. The distribution scheme will be implemented after the township government 
announces it. The village groups’ leaders have understood that such groups expect that the 
compensation for contracted land can be directly paid to the affected households, and the 
village groups will not make any land adjustment. However, some villagers' groups may 
discuss the collective retention ratio of land compensation according to democratic procedures 
and general practices; and, according to pertinent rules of Jiangxi provincial government, the 
retention ratio shall not exceed 25%. During RP preparation, the retention plan was extensively 
discussed with the affected villagers' groups. The villagers' groups reported that the final 
retention plan should be discussed and confirmed by the villagers' representatives in the stage 
of RP implementation. Also, the withheld expenses collectively owned by the villagers' groups 
will be mainly used to pay for the affected households' social security and insurances, the 
affected village groups' public welfare and public infrastructure. For non-contracted land 
directly managed by groups, the land compensation and the compensation for ground 
attachments will be directly paid to the village groups and used to subsidize the land-
expropriated farmers' purchase of endowment insurances, village groups' public infrastructure, 
and/or all villagers' welfare expenditures. 

59. After receiving the cash compensation in line with the above distribution scheme, the 
families affected by LA will carry out various activities for livelihood restoration with local 
government departments’ support. According to the public consultations in the preparatory 
stage of the RP, most affected households plan to use the land compensation to carry out 
some income-generating activities (including small-scale businesses, transport operations, 
catering, online stores, and electronic commerce), and invest in children's education or house 
decoration based on their interests, wills, and capabilities. 

60. The families insignificantly affected by LA will proceed with their cultivation on the 
remaining land and use the land compensation to carry out income-generating activities, 
including small-scale businesses and logistics operations. During public consultation and 
evaluation, the following facts and trends were observed: i) Most labor forces of the affected 
households work in cities and have contribute over half of their income to their families; ii) the 
affected households are no longer dependent upon land and agricultural income due to rapid 
industrialization and urbanization; iii) in consideration of insignificant effects of LA and 
adequate land compensation, the affected households are highly confident about income and 
livelihood restoration; and iv) the completed DD on LA (see separate DDR) suggests that the 
families affected by LA in the PA can rapidly recover their income and livelihood after LA. If 
the affected households are willing to cultivate more land after LA, they may obtain land for 
farming through LURT. In the PA, the annual land rent generally ranges between CNY300/mu 
and CNY500/mu. The land compensation is enough for these affected households to rent land 
according to their needs. Therefore, the families insignificantly impacted by LA can quickly 
recover their livelihood after the LA. 

5.2 Income Restoration Measures of HHs Seriously Impacted by LA  
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61. Seriously impacted people1 , totally 51 HHs with 191 persons, will be offered extra 
livelihood supporting measures such as agricultural development, skills training, non-
agricultural employment, and social security apart from cash compensation. These measures 
are combined with the local government's existing livelihood development strategies and the 
village vitalization plan. Therefore, it is expected that the affected households' income would 
not decline after the compensation for LA. Hence, the measures for livelihood and income 
restoration will emphasize the sustainability of economic transformation and livelihood in the 
long run. These measures will be implemented after the signing of the LA agreement and 
payment of the compensation for LA (for details, refer to Table 9-1). 

62. These measures for livelihood and income restoration are mainly specific to seriously 
affected village groups and families, but all affected village groups and families may get 
involved in and benefit from such measures. 

5.2.1 Measures for Supporting Agricultural Development 

63. After the LA, most affected farmers still have some land (Table 2-6) or can obtain the 
land management rights through a land transfer. Therefore, the county project offices (district) 
will collaborate with local agricultural and rural bureaus to support the land-expropriated 
farmers to continue engaging in agricultural production and prioritize taking part in sub-projects 
of the Project on characteristic agrarian development. All people affected by the Project, 
including the significantly affected will be prioritized to get benefits under relevant outputs of 
the Project. Local project offices and implementation organizations will coordinate with related 
stakeholders to ensure that the APs will get opportunities for sharing benefits from the Project.  

5.2.2 Employment Assistance Measures 

(1) Employment Opportunities to be Created by the Project 

64. The poverty and social analysis (PSA) and FSR estimated that the Project would 
approximately create 2,825 temporary jobs in the construction stage. The posts might include 
workers on construction sites, facility and equipment management and maintenance personnel, 
security guards, cleaning personnel and other supporting personnel. The monthly per capita 
income will be up to over CNY2,000. In the process of recruitment, priority will be given the 
labor forces impacted by LA. These job opportunities are initially estimated based on the 
feasibility study report; and they will be further estimated during detailed project design and 
updating the RP. The training scheme and budget for all types of skills have been integrated 
into the activities under contemplation in the feasibility study report (FSR), and relevant social 
plans. Also, raw materials and services will be procured locally in the stage of project 
construction so that APs will get more income opportunities. For example, some APs might 
provide civil engineering contractors with surplus houses (if any) as offices or construction 
workers' residences or open grocery stores to provide construction personnel with food, water, 
and other life supplies; or provide materials, accessories, and transport services for agricultural 
construction. 

(2) Placement of Public Welfare Posts 

65. Of the APs, the labor forces who are older than 50 years old might encounter difficulties 
in finding suitable jobs in the labor markets, so the Project County (District) Governments will 
provide some public welfare posts for this group, including coordinators and managers of 
public affairs, cleaners, gatekeepers and security guards of public buildings and facilities. 
Generally, the monthly salary is about CNY2,800, 25% of which is subsidized by the local 
government’s general fund. The counties of Ganzhou would annually provide about 56 public 

 
1  “Seriously impacted people” refer to those whose loss of household income is over 10% and the per capita 

area of the remaining land is less than 0.3 mu.  
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welfare posts for groups in need of special help in terms of employment. 

(3) Social Employment Opportunities 

66. With the rapid socio-economic development of counties/district in Ganzhou, more and 
more enterprises have been attracted and made investments in local areas. Besides, lots of 
skilled and unskilled posts have been thereby created. 

67. To implement the above employment assistance measures, the county project offices 
will collaborate with local bureaus of human resources and social security to (i) collect 
information on labor demand and supply, (ii) disclose and publicize information on labor 
employment to the affected villagers' groups, and (iii) provide the APs with employment help 
in the process of implementing the RP. It is estimated that among 1,141 people affected by LA 
of the Project, about 175 people (particularly labor/workers) can obtain employment assistance. 

5.2.3 Measures for Skills Training 

68. To smoothly implement the above measures for agricultural development and 
employment promotion, it is essential to improve the labor skills of the APs by skills training. 
The project design also covers numerous arrangements for skills training, and farmers affected 
by LA will be given priority to receive such training. 

69. The skills training will include:  

(1) Agricultural Skills Training  

 Skills training and practical skills training necessary for cultivation, plantation, 
harvesting, storage, processing, and intelligent management of local crops; 

 Knowledge on management and certification of green agricultural products; 

 Selling skills training on local crops, including skills training on electronic commerce. 

(2) Non-agricultural Skills Training  

 Job training on hygiene, public environmental greening, garage management and 
other public community services; 

 Skills training on horticulture, women's sewing and weaving, hairstyle design and 
cosmetology; 

 Maintenance skills training for motorcycles, automobiles and electrical appliances; 

 Management training for automobile decoration and equipment cleaning;  

 Training on catering and housekeeping services; 

 Training on transport, marketing, and business operations. 

70. To make skills training more pertinent and more effective, the county project offices will 
collaborate with local bureaus of human resources and social security to investigate and collect 
the training demands of the affected population, integrate training resources, and develop a 
detailed skills training plan during the implementation of the Project and Resettlement Plan. 
Then, free skills training will be provided for the affected farmers. The annual budget will fund 
the above training for supporting human resources development and employment assistance 
in different counties/district. It is estimated that among 1,141 people affected by the project’s 
land acquisition, about 120 people (especially labor workers) can receive free skills training. 
The above skills training plans will be synchronously implemented together with the land 
acquisition and resettlement activities under the Project. For details, refer to Table 9-2. 
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5.2.4 Social Security 

71. According to the  Notice on the General Office of Jiangxi Provincial Government 
Forwarding the Opinions of Departments such as Provincial Ministries of Human Resources 
and Social Security for Further Improving Endowment Insurance Policies for Land-
expropriated Farmers (G.F.T.F. [2014] No.12) and detailed implementation rules of all project 
counties/district, social security will be offered to the registered agricultural population older 
than 16 among the farmers who have lost all or most of their land due to unified land acquisition 
of municipal and county-level governments (the remaining area of per capita contracted arable 
land is less than 0.3 mu) and enjoy the rural collective-owned land contractual management 
rights at the time of land acquisition. The specific standards shall be determined according to 
the local practical situation. 

72. Land-expropriated farmers who are eligible for buying insurances and buy social 
endowment insurances will be offered a subsidy. If the land-expropriated farmers buy the 
insurances within the given time limit, the subsidy they will obtain will be calculated as follows: 
the staff's monthly average salary in the preceding year of the certificate for land-expropriated 
farmers in Jiangxi Province x 60% x 12% x 180. If the farmers buy the insurances beyond the 
time limit, their subsidy will be as determined as follows: staff's annual average salary in the 
preceding year of the year of the certificate for land-expropriated farmers in Jiangxi Province 
x 60% x 12% x (180-months of overdue payment). The subsidy will be transferred to the 
insurants' accounts for endowment insurances in making payments for the insurances. 

73. The land-expropriated farmers identified after implementing such measures will be 
entitled to obtain an equal amount of subsidy for basic endowment insurances for staff, urban 
and rural residents no matter if they voluntarily buy the insurances or not. The subsidies will 
be only used for subsidizing the land-expropriated farmers' payment of the insurances. If the 
land-expropriated farmers voluntarily decide not to buy the basic endowment insurances for 
the staff or urban and rural residents according to such standards, and they do not conform to 
Article 4 of the measures, they will not obtain the insurance subsidy from the government. The 
government’s insurance subsidy will be used to reimburse the social pooling expenses payable 
by the land-expropriated farmers within the subsidization period.  

74. The county project offices will coordinate with Bureaus of Human Resources and Social 
Security to provide the affected persons with more detailed information on social insurance 
schemes, which will be promptly implemented after land acquisition and demolition.  

5.3 Restoration Scheme for Temporary land-use  

75. The land temporarily occupied for the Project, including construction sites, areas for 
stacking construction materials or other temporary occupied land, will be primarily located 
within the land permanently used by the Project, so it is expected that temporary land-use 
would not impose massive impacts. As estimated by the project implementation unit, a total of 
369.38 mu of temporary land use will be required, affecting 175 households and 680 people, 
with an average of 2.11 mu per household. If the temporary land is outside the scope of 
permanent land of the project, the project implementation unit will provide temporary land-use 
compensation according to the corresponding compensation standard. Compensation will be 
made for one year use, and one-off compensation made for crops, trees, and attachments. 
Generally, compensation period will not exceed one year. If the temporary land-use is over 
one year, the cultivated land’s annual output value shall be paid from the second year until 
reclamation. 

5.4 Supportive Measures for Vulnerable Groups Identified 

76. According to the survey, there are 64 people in 17 households affected by this project’s 
LA. All identified vulnerable groups of the APs will be assisted and supported during LA and 
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subsequent livelihood restoration activities, including: 

 The county/district PMOs, the Agriculture and Rural Affairs Bureau and the Human 
Resources and Social Security Bureau will preferentially provide farming skill training 
and technical training to improve their employability; 

 The county/district PMOs and project construction units will preferentially provide 
employment opportunities created by the project to vulnerable groups; 

 The county/district PMOs and relevant departments will, through government 
employment assistance measures, help the affected vulnerable groups to achieve 
marketized employment as far as possible in their neighboring areas; 

 The county/district PMOs will coordinate with the Civil Affairs Bureau and other 
departments to preferentially include eligible vulnerable groups in the social welfare 
system concerning subsistence allowance for urban and rural residents, hardship 
subsidy, medical assistance, and poverty alleviation assistance. 

77. During the update and implementation stages of the Resettlement Plan, the project 
offices, implementing agencies and local governments will focus on the identified vulnerable 
groups, and various recovery measures will be preferentially adopted for vulnerable groups 
(e.g., employment, training, and other support during the construction period). Based on such 
supportive measures, vulnerable groups can be resettled appropriately, and their living 
conditions can be fully restored and effectively improved. 

5.5 Supportive Measures for the Development of Women 

78. To fully protect the rights and interests of women in the affected areas during the 
implementation of the project, the following supporting measures will be adopted: 

(1) Agricultural skill training based on women's needs 

79. The project will focus on the needs of women who want to be trained and employed 
locally. The county/district PMOs, together with the township employment and social security 
centers, will collect information on women's needs and preferentially provide women with 
appropriate skill training, such as organizing women-only training courses. 

(2) Small sum guaranteed loans for women 

80. The Women's Federations will encourage local women who intend to start their own 
business on their own or with others and give support in partnership with fiscal and financial 
departments. Companies and activities led by affected women in project areas could also 
benefit from the Project's green fund. Women can also apply for petty loans through the 
Women's Federations to start their own business in clothing, handicrafts, and catering. The 
Women's Federations can also provide entrepreneurship guidance to women. 

81. Other livelihood restoration and development measures designed under the 
Resettlement Plan apply to women in addition to the above support.  
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6 Information Disclosure, Public Consultation and Participation and Grievance 
Redress 

6.1 Methods of Information Disclosure and Participation of APs 

82. During the survey and resettlement planning period, the project offices at various levels 
and project construction units had, with the help of consultants, held seminars with local 
governments, township and village leaders and representatives of the affected villagers. The 
necessity of the project’s construction, the project content, design plan, resettlement impact, 
compensation standard and resettlement measures were discussed, and the opinions, 
requirements and suggestions were considered. 

83. Participation activities were carried out in the following forms: 

(1) Focus Group discussion 

84. Three focus group discussions were held in the affected village groups, covering the 
affected villagers and special groups like the elderly and women, to ensure that they were 
appropriately represented among the interviewees. 

(2) Structural questionnaire-based survey 

85. According to the characteristics of the project preparation and design stages, the 
consultants designed a structural questionnaire survey to comprehensively understand the 
attitudes, intentions, and expectations of the project’s affected population on resettlement. A 
sampling survey was conducted on 86 households. (See Table 3-3 for details). 

(3) Meeting discussions and interviews with key informants 

86. According to the content of participation activities, different forms of seminars and 
interviews with individual key informants were organized to collect relevant information from 
village leaders and villager representatives, relevant leaders and personnel of local Human 
Resources and Social Security Bureau, Civil Affairs Bureau, and other units. 

87. During the update and implementation stages of the RP, the project offices at all levels 
and project construction units will continue to, with the help of consultants, conduct extensive 
discussions with the project area’s affected population. 

88. The project will conduct seminars and sampling surveys on resettlement preferences to 
collect further information about APs and their intentions to further improve the RP while 
updating it. Simultaneously, the affected population can also file grievances, make comments 
and put forward suggestions to the village committees, resettlement departments at all levels, 
project offices at all levels and external monitoring and evaluation agencies. These comments 
and suggestions will be handled in accordance with procedures and timely feedback will be 
given. These comments and suggestions will be handled under the GRM described in section 
6.5. 

6.2 Participation and Consultation in the Project Preparation Stage 

89. In the preparation stage of the RP, extensive participation, and consultation activities of 
were held. Despite the COVID-19 outbreak, field visits and seminars were conducted. See 
Table 6-1 for details. 
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Figure 6-1: Public Consultation with Affected People During Project Preparation 
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Table 6-1 Participation Activities in the Project Preparation Stage 

Time Organizers Participants 

Headcount 

Purpose Main Content 
Main Problems and 
Suggestions 

Project Design and 
Resettlement Measures 
Adopted in the Resettlement 
Plan 

Male Female 

September 
2020 

Project Office, 
Construction 
Unit and 
Feasibility 
Study Unit 

Affected 
representatives, 
villager group 
leaders and 
engineering 
technicians  

30 30 Project 
feasibility 
study, site 
inspection, a 
preliminary 
survey of 
project impact 

Introduce the project’s 
background and 
purpose, its content 
and impact scope, 
and mitigate the 
resettlement impact. 

Maximally minimize the 
income and lifestyle impact 
and maintain transparency of 
project information and 
resettlement policies. 

Adjust the project content, 
optimize the project design, 
reduce the impact of project 
land acquisition and 
resettlement, discuss, and 
formulate measures for 
information disclosure and 
community participation. 

September 
2020 

Project Office, 
Construction 
Unit and 
Feasibility 
Study Unit 

Representatives 
of relevant 
government 
departments 
and villagers 

20 20 Preparation of 
resettlement 
plan, socio-
economic 
survey 

Assisted in the socio-
economic survey 
villager 
representatives 
expressed their views 
on the project; socio-
economic survey and 
attitude and 
willingness survey. 

A small number of APs 
expressed concern about 
their future livelihoods after 
losing their land. 

According to the socio-
economic characteristics of the 
project area and the intention of 
the affected population, the 
draft Resettlement Plan is 
drawn up based on the socio-
economic survey to make 
reasonable compensation for 
APs losses and effectively 
restore income and livelihood. 

September 
2020 

Project Office, 
Construction 
Unit and 
Feasibility 
Study Unit 

Affected 
Representatives 
and Village 
leaders 

40 35 Public 
consultation, 
including 
seminars and 
interviews 

Consult land and 
asset compensation 
rates and distribution 
plans; discuss 
compensation 
payment procedures. 

All participants required 
reasonable compensation 
and losses of land and assets 
could be paid in full and on 
time under the latest 
regulations and policies. 
Open and transparent 
payment procedures should 
be established in 
villages/communities affected 
by land acquisition. 

Compensation shall be paid to 
the affected 
villages/communities according 
to the replacement cost 
according to the newly 
promulgated unified annual land 
output standard of Jiangxi 
Provincial Government, and the 
payment shall be subject to 
public supervision. The GRM 
and external monitoring 
mechanism should be 
established to supervise and 
monitor compensation funds’ 
disbursement. The temporary 
land will be compensated for 
the affected crops according to 
the policy and restored later by 
the construction unit. 

September Project Office, Affected 14 12 Public Discussed income The affected persons Income and livelihood 
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Time Organizers Participants 

Headcount 

Purpose Main Content 
Main Problems and 
Suggestions 

Project Design and 
Resettlement Measures 
Adopted in the Resettlement 
Plan 

Male Female 

2020 Construction 
Unit, 
Feasibility 
Study Unit 
and 
Consultants 

Representatives 
and Village 
leaders 

consultation, 
including 
seminars and 
interviews 

and livelihood 
restoration measures; 
discussed measures 
to help vulnerable 
groups. 

expected to implement 
concrete and practical 
livelihood restoration 
measures upon land 
acquisition to ensure 
sustainable livelihoods in the 
future; they also wished to 
participate directly in and 
benefit from the project. 
The affected representatives 
hoped that the particular 
assistance necessary for 
vulnerable groups would be 
provided during the RP 
implementation; grievance 
channels shall be open and 
unimpeded. 

restoration measures, such as 
providing employment 
opportunities, organizing skill 
training, and providing social 
security options and premium 
subsidies, have been consulted 
with the affected and integrated 
into the plan. Special and 
priority assistance measures for 
vulnerable groups have been 
solicited and incorporated into 
the plan. 
A grievance mechanism has 
been developed to deal with 
any grievances from affected 
persons promptly. 
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6.3 Planned Participation Activities  

90. Although participation activities have been carried out many times, participation and 
consultation activities will be unfolded continuously as the preparation and implementation of the 
project advance. Please see the participation plan for implementation period in Table 6-2. 

Table 6-2: Participation Plan for the Implementation Period 

Purpose Form Time 
Responsible 

Organizations 
Participants Topic 

Resettlement Plan and 
Information Manual 
Disclosure 

Village 
bulletin 

boards and 
villagers’ 
meetings 

October 
2021 Local Project Offices 

and Project 
Construction Units 

All affected 
persons 

Resettlement Plan 
and Information 
Manual Disclosure 

Detailed physical 
quantity survey and 
update of Resettlement 
Plan 

Field visits 
and 

consultations 

December 
2021 

Local Project Offices 
and Project 
Construction Units, 
Township 
Governments, 
Village/Community 
Committees 

All affected 
persons 

Identify any 
omissions to 
determine the final 
impact; update the 
Resettlement Plan 

Announcement of land 
acquisition and 
demolition 

Village bulletin 
boards and 

villagers' 
meetings 

December 
2021 

Local County/Municipal 
Governments, Project 
Offices and Natural 
Resources Bureaus 

All affected 
persons 

Announcement of 
expropriated land 
area 

Announcement of 
compensation and 
Resettlement Plan for 
acquired land 

Village bulletin 
boards and 

villagers' 
meetings 

December 
2021 

Local County/Municipal 
Governments, Project 
Offices and Natural 
Resources Bureaus 

All affected 
persons 

Compensation 
standards and 
resettlement 
measures 

Determine the list of 
persons receiving social 
insurance subsidies; 
discuss and make 
public the allocation 
plan of land 
compensation fees. 

Villager 
meetings 
(multiple) 

December 
2021 

Local County/Municipal 
Governments, Project 
Offices, Natural 
Resources Bureaus, 
Human Resources and 
Social Security 
Bureaus, 
Village/Community 
Committees 

All affected 
persons 

Discuss and 
publicize the final list 
of pension insurance 
subsidies for farmers 
whose land has been 
acquired and the 
allocation plan of 
land compensation 
funds 

Identify/implement 
income and livelihood 
restoration plans 

Villager 
meetings 
(multiple) 

December 
2021 

onwards 

Local Project Offices, 
Project Construction 
Units, Relevant 
Government 
Departments and 
Township Governments 

 
All affected 

persons 

Discuss and 
participate in the 
implementation of 
final income and 
livelihood restoration 
measures 

Community residents’ 
participation in RP 
implementation 

Villager 
meetings and 

interviews 

December 
2021 

onwards 

Local Project Offices, 
Project Construction 
Units, Township 
Governments and 
External Resettlement 
Monitoring Agencies 

All affected 
persons 

 Income recovery; 
compensation for 
temporary impact 
during construction 

 

91. In the event of any restrictions due to COVID-19 outbreak or other unforeseeable 
phenomena, virtual meetings (videoconference, telephone calls, WeChat) will be carried 
out.  The PMO and IA will strictly adhere to social distancing, wear protective 
masks/equipment during in-person meetings in line with government protocols and 
guidelines. 
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6.4 Women's Participation 

92. From the beginning of the project, the executing/implementing agencies and local 
governments have attached particular importance to women’s role, considering their needs and 
giving full play to the role of women in the preparation and implementation of resettlement. 

93. In the affected areas, women have the same rights and status as men and play an essential 
role in economic development activities and household duties. Especially in rural areas, most men 
go out to work and there is also a high proportion of young women working outside, but a small 
number of women stay at home to take care of the elderly, children, and family affairs. Therefore, 
in the affected area of the project, women paid more attention to the project than men. They 
actively participated in the various stages of the resettlement plan preparation and played a good 
role in the consultation on land-uses, land compensation (subsidy and rent) standard, livelihood 
restoration measures, and grievance handling mechanism. The women all showed support for the 
project. 

94. During the project's social survey, a certain number of women representatives were invited 
to participate in the survey to ensure communication and consultation with the affected women. 
In the seminars in the affected villages, about 50% of participants were women. In addition to 
expressing their positive support for the project, they paid great attention to the correctness of the 
survey's physical indicators, the rationality of the compensation standard and whether the 
compensation funds could be promptly provided. During the resettlement planning stage, the 
consultants also actively invited female representatives of APs for discussion and thoroughly 
listened to their views, needs and concerns on land-use and production and livelihood recovery 
measures. As for the rights and interests in land acquisition and resettlement, the relevant laws 
and regulations of the state guarantees that women are entitled to equal rights and interests. All 
marital properties, whenever and wherever built, shall be owned by the couple. 

95. In the consultation activities, women generally expressed the hope that they could 
participate in the pension insurance or enjoy improved insurance benefits to receive a stable 
income after reaching the retirement age. For young women, if the land is acquired, they said that 
they wanted skill training and new job opportunities, especially when the training is closer to their 
homes. 

6.5 Grievance Redress Mechanism 

96. In the process of land acquisition and resettlement, the following measures will be taken by 
the project offices at all levels and relevant responsible units to address APs' grievances:  

1) Extensive publicity of land acquisition and resettlement policies: the project implementation 
units, land acquisition implementation agencies and local government departments will explain 
the land acquisition and resettlement policies of the project to the affected population in detail 
through meetings, discussions and household surveys, so that APs can understand the principles, 
relevant regulations and policies, compensation standards and resettlement measures of land 
acquisition and resettlement as much as possible;  

2) intensified efforts in information disclosure: through relevant media and bulletin boards, 
the project content and design, the impact of the project land-use, the signing of land acquisition 
compensation and resettlement agreements, the payment of compensation fees, the 
implementation of livelihood restoration measures and other relevant information shall be 
disclosed to the affected population as far as possible and shall be subject to the supervision of 
APs;  
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3)  strengthened communication and consultation with APs with the help of consultants. The 
project implementation units, land acquisition implementation agencies and local government 
departments will take the opinions and suggestions of APs seriously, conduct sincere 
communication and consultation with them, help them solve the difficulties and problems in the 
process of land acquisition and resettlement, and strive to meet their reasonable requirements. 

97. In updating and implementing the Resettlement Plan, attention will always be paid to the 
right of participation of the affected population and a grievance redress mechanism will be 
established. If the affected population is not satisfied with the compensation arrangements or 
believes that it has been subjected to unreasonable and unfair treatment in the compensation and 
resettlement process, such grievances will be resolved through appropriate procedures. 

6.5.1 Grievance Handling Procedure in the Process of LAR 

98. To ensure that the APs have access to filing grievances regarding all aspects of LAR, the 
project has established a four-stage grievance mechanism for the implementation of the RP: 

Stage 1: If the affected person has an opinion on the compensation and resettlement 
measures for LA, he/she may lodge an oral or written grievance to the local community 
neighborhood committee or village committee; for oral grievances, the community neighborhood 
committee or the village committee shall promptly accept such grievances and keep a written 
record. The neighborhood committee or village committee should provide solutions within one 
week. 

Stage 2: If the affected person is not satisfied with the decision of Stage 1, he/she may lodge 
an oral or written grievance to the local township government. If it is an oral grievance, the 
township government should promptly accept it and keep a written record. The local township 
government should resolve the grievance within 2 weeks and provide feedback to the person filing 
the grievance. 

Stage 3: If the affected person is still not satisfied with the Stage 2 decision, he/she may, 
after receiving the decision, lodge a grievance with the local County (District) Natural Resources 
Bureau or county/district PMOs under the relevant laws and regulations of Jiangxi Province. The 
accepting organization should resolve the grievance within two weeks and provide feedback to 
the person filing the grievance. 

Stage 4: If the affected person is still not satisfied with the decision of Stage 3, he/she may 
resort to the Ganzhou Natural Resources Bureau and/or the Ganzhou PMO for resolution. The 
grievance filed should be resolved within 2 weeks and feedback should be given to the person 
filing the grievance. 

99. As an alternative to the grievance procedure, the unsatisfied APs may, at any stage, by the 
Administrative Procedure Law of the People's Republic of China, file a lawsuit with the local court 
concerning land-use, compensation, and resettlement to safeguard their rights and interests 
through litigation. The affected person may also lodge a grievance to the project offices at all 
levels and external monitoring and evaluation agencies on any aspect of resettlement, including 
compensation standards. The affected person can also submit his/her grievances to ADB, which 
the ADB project team will first handle. If the affected person remains unsatisfied and believes that 
he/she has been harmed due to a violation of ADB safeguard policy, he/she may lodge a 
grievance through ADB’s Accountability Mechanism2. 

100. The above grievance channels have been thoroughly discussed during the preparation of 
the RP. The affected persons will be further informed through meetings, distribution of 

 
2 For further information, see: http://www.adb.org/Accountability-Mechanism/default.asp 
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resettlement information manuals and other means so that they will be fully informed of their right 
of grievance. 

6.5.2 Grievance Redress Agencies and Personnel 

101. All grievance procedures will remain in force during the project’s implementation so that APs 
can resolve their problems through the mechanism. Focal agencies and staff are in the following 
table.  

Table 6-3: Grievance Agencies and Complaints Contact Information 

County Contacts  Duty  Contact Number  

Dayu County Xianyun Zhu 

Receive, Record and Handle Grievances and 
Complaints  

15179742022 

Chongyi County Longpu Chen 13207970107 

Shangyou County Zhuwen Zheng 13970731532 

Yudu County Honglan Xie 13320175625 

Huichang County Jingwei Deng 18178988008 

Nankang District Ping Xu 18079671293 

Ningdu County Jinming Liao 13607073925 

Shicheng County Xiaoyun Xu 15070189813 

Xingguo County Qirui Xie 13970146573 
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7  Organizations and Responsibilities 

7.1 Organizations  

102. As the LAR work is wide-ranging and requiring assistance and cooperation of multiple 
departments, Ganzhou and county/district PMOs and Natural Resources Bureaus, project 
implementation units and the village and township governments, and other responsible agencies 
will take part in and assist in implementation of the RP. The project’s township governments will 
be staffed by 1 to 3 key leaders responsible for assisting the LAR work of the project. 

 

 

 

Figure 7-1 Organizational Chart 

7.2 Organizational Responsibilities 

103. The agencies responsible for LAR of the project and their respective responsibilities are as 
follows: 

Ganzhou ADB Loan Project Leading Group: As the high-level project leading group of 
executing agency Ganzhou Municipal Government will be responsible for directing, coordinating, 
and supervising project preparation and implementation, including RP implementation. Detailed 
responsibilities include: 

External 
Monitoring 

and 
evaluation 

Agency 
 

Township (Town) Governments Affected by the Project 
 

Villages/Groups Affected by the Project 
 

Owners of Ground 
Attachments 

 

Affected Persons 
 

Implementing Agency (IA): County (District) 
rural vitalization Project Management Offices 

 

Executing Agency (EA): Ganzhou Project 
Management Office 
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 Establishes ADB Project Management Office; 

 Organizes project preparation and ADB loan application; 

 Coordinates to manage, supervise and guide project implementation; 

 Reports the progress of project implementation to Ganzhou Municipal Government and 
ADB; and 

 Coordinates the raising of supporting funds for the project. 

Ganzhou PMO: As the coordination and management agency of the project and resettlement 
affairs, Ganzhou PMO is mainly responsible for the overall management, planning, coordination, 
and supervision of LAR. Detailed responsibilities include: 

 Performs coordination, management, and supervision of the project and RP; 

 Reports the progress of project implementation to Ganzhou Municipal Government and 
ADB; 

 Organizes the preparation, updating and release of the RP; 

 Provides coordination and support for project technical assistance, research and 
training; 

 Supervises and coordinates the implementation of LAR; 

 Coordinates and supervises the establishment and operation of the grievance 
mechanism; 

 Coordinates and supervises all county/district PMOs and project construction units in 
internal monitoring and evaluation of LAR; 

 Submits internal monitoring report on resettlement to ADB; and 

 Employs an external resettlement monitoring agency. 

Project County (District) Governments: as the implementation agencies of the project, 
they are responsible for the management and implementation of the sub-projects under their 
respective management scope, and LAR related to the construction content of the project. The 
County (District) Governments shall establish their respective project management office. 

County/District PMO: responsible for the management, planning, coordination, and 
supervision of LAR within the scope of each county (district), including: 

 Coordination, management, supervision, and service in the implementation of sub-
projects; 

 Entrusts land acquisition and resettlement agencies to organize and implement LAR 
activities according to the construction schedule of sub-projects; 

 Organizes and carries out detailed physical quantity survey of sub-projects and 
statistical summary of resettlement impact data; 

 Organizes community residents’ participation and consultation on sub-projects; 

 Coordinates and supervises the signing of LA agreements and the payment of 
compensation fees for sub-projects; 
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 Coordinates and supervises the implementation of livelihood restoration measures for 
the affected population under sub-projects; 

 Carries out internal resettlement monitoring of sub-projects and submits internal 
resettlement monitoring data and information to the Ganzhou PMO; and 

 Receives, coordinates, and supervises the handling of grievances. 

County (District) Project Implementation Units: their primary responsibilities are to handle 
land-use formalities as the project construction units, raise supporting funds for the project land-
use, allocate land expenses, supervise the payment of land expenses, and assist in the 
preparation and implementation of resettlement reports and monitoring. Detailed responsibilities 
include: 

 Handles the approval formalities to Land Use Preliminary Approval, land-use Permit 
and Construction Permit; 

 Raises and pays resettlement fees and supervises their use; 

 Coordinates and supervises the implementation of RP; 

 Organizes and carries out internal monitoring and evaluation, and coordinates with 
external monitoring and evaluation; 

 Report to project offices the progress and implementation of LAR and use of funds; 

 Participates in the bidding and supervises the construction progress and quality of the 
contractors. 

County (District) Natural Resources Bureaus (LAR Implementing Agencies): their 
primary responsibilities are to coordinate and organize the implementation of the LAR work within 
the county (district). Detailed responsibilities include: 

 Applies for land pre-approval; 

 Handles the formalities for approval of LA. 

 Publicizes and explains the LAR policies of the project; 

 Organizes community residents’ participation and consultation activities, and hearings 
when necessary; 

 Arranges for specialized land acquisition agencies and personnel to carry out land 
acquisition, land use, land compensation and resettlement activities in accordance with 
the Resettlement Plan approved by ADB; 

 Signs LAR agreements with the affected persons, pays land costs and reports them to 
the project offices and the project construction units for filing; 

 Receives and handles resettlement grievances; 

 Carries out internal resettlement monitoring of sub-projects and submits internal 
resettlement monitoring data and information to the county/district PMOs. 

Township Governments of Project Location: responsible for assisting the resettlement 
implementing agencies to carry out LAR within their townships. Detailed responsibilities include: 

 Assists in the publicity and interpretation of the LAR policies of the project; 

 Assists in the launch of community residents’ participation and consultation activities; 
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 Assists in land acquisition, land use, and land compensation and resettlement activities; 

 Assists in the signing of LAR agreements with the affected parties and supervises the 
payment of land costs; 

 Participates in the handling of grievances in the resettlement process; 

 Participates in internal resettlement monitoring activities. 

Affected Village/Community Committees: their primary responsibilities are to cooperate 
with and assist the resettlement implementing agencies in LAR within the village/community. 
Detailed responsibilities include: 

 Coordinates with and assists in conducting LA impact surveys and socio-economic 
surveys; 

 Coordinates with and assists in public consultation and participation activities, and 
assists in the promotion of LAR policies; 

 Coordinates with and assists in agricultural and non-agricultural production 
arrangement and other activities; 

 Coordinates with and assists in the disbursement of land compensation (subsidy) to 
affected families; 

 Participates in the handling of grievances in the resettlement process; 

 Submits the opinions and suggestions of APs to the higher authorities promptly; 

 Coordinates with and assists in internal and external resettlement monitoring and 
evaluation activities. 

External Monitoring and evaluation Agencies: Ganzhou PMO will employ an external 
monitoring agency to perform the external monitoring of the RP implementation. Detailed 
responsibilities include: 

 Conducts field surveys and monitoring, collects information and data to monitor and 
assess the implementation and effectiveness of various aspects of the RP; 

 Surveys and assesses the satisfaction of the affected population in terms of their 
attitudes, intentions, needs and suggestions for LAR; 

 Supervises the operation of the information disclosure and grievance mechanism; 

 Provides recommendations to project offices and resettlement implementing agencies 
at all levels to ensure the effective implementation of the RP; 

 Provides timely feedback on monitoring findings to project offices and resettlement 
implementing agencies at all levels, and puts forward reasonable suggestions to ensure 
proper compliance of ADB safeguard policies; 

 Submits semi-annual external resettlement monitoring and evaluation reports to project 
management offices and ADB on time; 

 Promptly prepares and submits the project resettlement completion report after 
completion of LAR work. 

7.3 Resettlement Agency Personnel and Facilities 
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104. For resettlement work’s smooth progress, the resettlement agencies at all levels of the 
project will be staffed with specialized personnel to form a smooth information transmission 
channel. The resettlement agencies at all levels will be mainly composed of administrative 
personnel and professional technicians, who have specific professional knowledge and 
management skill and have considerable experience in LAR. See Table 7-1 for personnel staffing 
of the resettlement implementing agencies of this project. 

 

Table 7-1 Personnel Staffing of Resettlement Implementing Agencies 

Organization Name 
Staffing of Key 

Personnel 
Personnel 

Composition 

Ganzhou ADB Loan Project 
Leading Group 

2 Persons 
Government 

Officials 

Ganzhou PMO 3 Persons 
Civil Servants 

and Specialists 

county/district PMOs 2 Person/County (District) 
County (District) 

Government 
Officials 

County (District) Project 
Implementation Units (Construction 

Units) 
2 Person/Unit 

Management 
Personnel and 
Professional 
Technicians 

County (District) Natural Resources 
Bureaus 

2 Person/County (District) 
Civil Servants 

and Professional 
Technicians 

Townships 1 Person/Township Township leaders 

Village Committees 1 Person/Village Village leaders 

Design Units 4 persons 
Senior Engineers 

and Engineers 

External Monitoring Agency 
(To be Employed) 

3 Persons 
Resettlement 
Experts and 

Social Experts 

 

7.3.1 Equipment and Facilities 

105. The Project Management Office and the resettlement implementing agencies will make full 
use of resources available and have been equipped with basic office equipment, transportation 
equipment and communication equipment, including office desks and chairs, computers, printers, 
telephones, fax machines, vehicles. 

7.3.2 Personnel Training Plan for Resettlement Implementing Agencies 

106. During project’s preparation, resettlement experts from the ADB technical assistance team 
have provided training on involuntary resettlement requirements under the ADB Safeguard Policy 
Statement (SPS) to personnel from project offices, implementing agencies and other relevant 
units like the Natural Resources Bureaus and Township Governments. Furthermore, the 
resettlement experts have held consultations to discuss with relevant agencies and personnel on 
the socio-economic analysis, compensation policies and standards, restoration measures and 
plans, grievance redress mechanisms, internal and external monitoring, and other key aspects of 
the RP. These training sessions and meetings were attended by key staff members from Ganzhou 
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PMO and county/district PMOs, including those responsible for implementing the RP. 

107. Table 7-2 includes the capacity building activities for relevant staff during the project 
implementation.   
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 Table 7-2 Capacity Building Activities of Resettlement Implementing Agencies During Project 
Implementation 

Training Content Participants Training Date 

the socio-economic analysis Responsible person of Ganzhou PMO and 
county/district PMOs 

September 2021 

compensation policies and 
standards 

Responsible person of county/district PMOs and 
Construction Units  

October 2021 

restoration measures and plans Responsible person of Ganzhou PMO and 
county/district PMOs 

October 2021 

grievance redress mechanisms Responsible person of County (District) Governments 
and county/district PMOs 

November 2021 

internal and external monitoring Responsible person of county/district PMOs and 
Consultants 

May 2022 

 

108. Most of the staff members are familiar with China's domestic laws and regulations on LAR. 
They have some experience conducting LAR work in domestic projects. However, this is the first 
time for them to participate in the preparation and implementation of the ADB loan project, which 
has more requirements for the resettlement. Also, personnel turnover may occur during the 
implementation of the project and RP. Therefore, the project plans to conduct more training on 
the implementation, management, coordination, monitoring and reporting of the RP to strengthen 
relevant agencies and their personnel’s capacity. Details are described below: 

General Goal of Training: to train the relevant managers and technicians responsible for 
the implementation of the LAR of the project to ensure their understanding and mastery of the 
relevant LAR policies and procedures and guarantees the compliance of the RP. 

Specific Training Goals for staff:  

LAR management personnel—Provide LAR training to the senior management staff of the 
project so that they fully understand the ADB resettlement policies and the related requirements 
for the implementation of the RP and promote and popularize the knowledge and requirements 
among all senior staff members involved in the project LAR. 

LAR technical personnel—Provide training to familiarize themselves with the contents and 
requirements of the RP of the project and the details of resettlement policies and restoration 
measures to ensure the smooth implementation of LAR activities. 

Methods of Training:  Ganzhou PMO is responsible for organizing and carrying out the 
training of senior management personnel and inviting the resettlement experts from the project 
implementation consulting team and government officials from relevant departments to give 
training.  

The training of project resettlement personnel at local level shall be organized and carried 
out by the district/county project offices. The implementing agencies of project LAR of each county 
(district) shall identify and send personnel for training. 

Contents of Training: project overview and background, laws, regulations, and policies 
related to LAR, contents, and requirements of the RP of the project, management, and 
coordination, reporting procedures, financial management, monitoring and evaluation, grievance 
handling mechanism, etc. 

Time of Training: From 1 month prior to the commencement of LAR activities. 

Training Budget: the budget for LAR of this Project has been included in the RP, as shown 
in Table 8-1. 
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8  Land-use Budget 

8.1 Land-use Budget 

109. Based on the impacts of the land-use of this Project and land price in March 2021, the total 
land use budget is CNY53,347,104. The basic budget for land use of the Project is 
CNY32,843,439, of which CNY14,701,152 is for fundamental expenses for the LA, CNY117,287 
subsidies for land use by village-level public infrastructure, and CNY18,025,000 rent for LURT. 
CNY3,284,344 is for the resettlement monitoring and evaluation, CNY985,303 is for training; and 
CNY11,384,281 is for taxes. The contingency is CNY4,849,737. The budget for LAR all comes 
from the counterpart funds of the project counties/district governments. Details in tables below.  

 

 



  
 

 

Table 8-1Project land-use Budget (By County/District) 

SN Fees 
1：

Dayu 

2：
Chongyi 

3：
Shangrao 

4: Yudu 
5: 

Huichang 
6: 

Nankang 
7: 

Shicheng 
8: 

Xingguo 
9：Ningdu Total (CNY) 

1 
essential Cost of 
LA 

179,162  280,325  703,551  2,895,738  0  185,850  0  10,456,526  0  14,701,152  

1.1 
Compensation Fee 
for Collective LA 

50,760  242,250  507,801  1,872,214  0  0  0  9,755,275  0  12,428,300  

1.1.1 Paddy Fields 0  0  0  480,158  0  0  0  3,752,690  0  4,232,848  

1.1.2 Arid Land 0  20,034  507,801  987,335  0  0  0  4,338,221  0  5,853,391  

1.1.3 Garden Plots 0  18,960  0  0  0  0  0  254,140  0  273,100  

1.1.4 Woodland 0  190,932  0  27,345  0  0  0  138,324  0  356,601  

1.1.5 Unused Land 50,760  4,029  0  0  0  0  0  1,271,900  0  1,326,689  

1.1.6 Construction Land 0  8,295  0  377,376  0  0  0  0  0  385,671  

1.2 Crop Subsidy 1,970  38,075  0  770,072  0  0  0  354,602  0  1,164,718  

1.2.1 Trees 0  30,450  0  694,884  0  0  0  0  0  725,334  

1.2.2 Cash Crop 1,970  0  0  72,238  0  0  0  354,602  0  428,809  

1.2.3 Economic Forest 0  7,625  0  2,950  0  0  0  0  0  10,575  

1.3 
Compensation Fee 
for Temporary 
land-use 

126,431  0  195,750  253,452  0  185,850  0  346,650  0  1,108,134  

1.3.1 Arid Land 126,431  0  195,750  253,452  0  185,850  0  249,090  0  1,010,574  

1.3.2 Woodland 0  0  0  0  0  0  0  97,560  0  97,560  

1.4 

Comprehensive 
Compensation Fee 
for Ground 
attachments 

0  0  0  0  0  0  0  0  0  0  

2 

Agreed Subsidy for 
the use of Land for 
Rural Public 
Infrastructure 

0  0  0  117,287  0  0  0  0  0  117,287  

2.1 Paddy Fields 0  0  0  0  0  0  0  0  0  0  

2.2 Arid Land 0  0  0  117,287  0  0  0  0  0  117,287  

2.3 Garden Plots 0  0  0  0  0  0  0  0  0  0  

2.4 Woodland 0  0  0  0  0  0  0  0  0  0  

2.5 Unused Land 0  0  0  0  0  0  0  0  0  0  

2.6 Construction Land 0  0  0  0  0  0  0  0  0  0  

3 
land transfer/Lease 
Fee 

0  0  0  0  0  0  0  2,025,000  16,000,000  18,025,000  

3.1 Agricultural Land 0  0  0  0  0  0  0  0  16,000,000  16,000,000  

3.2 Woodland 0  0  0  0  0  0  0  2,025,000  0  2,025,000  

3.3 Unused Land 0  0  0  0  0  0  0  0  0  0  
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SN Fees 
1：

Dayu 

2：
Chongyi 

3：
Shangrao 

4: Yudu 
5: 

Huichang 
6: 

Nankang 
7: 

Shicheng 
8: 

Xingguo 
9：Ningdu Total (CNY) 

4 
Total land-use 
Cost (Sub-total 1-
3) 

179,162  280,325  703,551  3,013,025  0  185,850  0  12,481,526  16,000,000  32,843,439  

5 

Resettlement 
Monitoring and 
Evaluation Cost 
(3% of land-use 
Cost) 

17,916  28,033  70,355  301,302  0  18,585  0  1,248,153  1,600,000  3,284,344  

6 
Training Fee for LA 
Personnel (0.5% of 
land-use Cost) 

5,375  8,410  21,107  90,391  0  5,576  0  374,446  480,000  985,303  

7 LA Related Taxes 47,250  147,699  473,812  1,324,355  0  0  0  8,915,166  476,000  11,384,281  

7.1 
Taxes on Use of 
Arable Land 

47,250  127,000  180,400  582,645  0  0  0  4,525,935  476,000  5,939,230  

7.2 
Land Reclamation 
Fee 

0  20,699  293,412  741,710  0  0  0  4,389,231  0  5,445,051  

8 Sub-total 4-7 249,703  464,467  1,268,825  4,729,073  0  210,011  0  23,019,290  18,556,000  48,497,367  

9 
Unforeseeable Fee 
(10% of Sub-total 
4-7) 

24,970  46,447  126,882  472,907  0  21,001  0  2,301,929  1,855,600  4,849,737  

10 Total 274,673  510,913  1,395,707  5,201,980  0  231,012  0  25,321,219  20,411,600  53,347,104  

11 Percentage 0.51% 0.96% 2.62% 9.75% 0.00% 0.43% 0.00% 47.47% 38.26% 100.00% 

 



  
 

 

Table 8-2 Project land-use Budget (By Output) 

SN Fees 
Output (I) Output(Ⅱ) Output (III) Output (IV) 

Total (CNY) 
1A 2B 3A 3B 3C 4A 4B 

1 essential Cost of LA 109,295  0  3,662,057  466,976  6,297  10,456,526  0  14,701,152  

1.1 
Compensation Fee for 
Collective LA 

109,295  0  2,134,829  428,901  0  9,755,275  0  12,428,300  

1.1.1 Paddy Fields 0  0 480,158  0  0  3,752,690  0  4,232,848  

1.1.2 Arid Land 109,295  0  1,199,190  206,685  0  4,338,221  0  5,853,391  

1.1.3 Garden Plots 0  0  0  18,960  0  254,140  0  273,100  

1.1.4 Woodland 0  0  27,345  190,932  0  138,324  0  356,601  

1.1.5 Unused Land 0  0  50,760  4,029  0  1,271,900  0  1,326,689  

1.1.6 Construction Land 0  0  377,376  8,295  0  0  0  385,671  

1.2 Crop Subsidy 0  0  772,042  38,075  0  354,602  0  1,164,718  

1.2.1 Trees 0  0  694,884  30,450  0  0  0  725,334  

1.2.2 Cash Crop 0  0  74,208  0  0  354,602  0  428,809  

1.2.3 Economic Forest 0  0  2,950  7,625  0  0  0  10,575  

1.3 
Compensation Fee for 
Temporary land-use 

0  0  755,187  0  6,297  346,650  0  1,108,134  

1.3.1 Arid Land 0  0  755,187  0  6,297  249,090  0  1,010,574  

1.3.2 Woodland 0  0  0  0  0  97,560  0  97,560  

1.4 
Comprehensive 
Compensation Fee for 
Ground attachments 

0  0  0  0  0  0  0  0  

2 
Agreed Subsidy for the use 
of Land for Rural Public 
Infrastructure 

0  0  117,287  0  0  0  0  117,287  

2.1 Paddy Fields 0  0  0  0  0  0  0  0  

2.2 Arid Land 0  0  117,287  0  0  0  0  117,287  

2.3 Garden Plots 0  0  0  0  0  0  0  0  

2.4 Woodland 0  0  0  0  0  0  0  0  

2.5 Unused Land 0  0  0  0  0  0  0  0  

2.6 Construction Land 0  0  0  0  0  0  0  0  

3 land transfer/Lease Fee 0  16,000,000  0  0  0  0  2,025,000  18,025,000  

3.1 Agricultural Land 0  16,000,000  0  0  0  0  0  16,000,000  

3.2 Woodland 0  0  0  0  0  0  2,025,000  2,025,000  

3.3 Unused Land 0  0  0  0  0  0  0  0  

4 
Total land-use Cost (Sub-
total 1-3) 

109,295  16,000,000  3,779,344  466,976  6,297  10,456,526  2,025,000  32,843,439  

5 
Resettlement Monitoring 
and Evaluation Cost (3% of 
land-use Cost) 

10,930  1,600,000  377,934  46,698  630  1,045,653  202,500  3,284,344  
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SN Fees 
Output (I) Output(Ⅱ) Output (III) Output (IV) 

Total (CNY) 
1A 2B 3A 3B 3C 4A 4B 

6 
Training Fee for LA 
Personnel (0.5% of land-
use Cost) 

3,279  480,000  113,380  14,009  189  313,696  60,750  985,303  

7 LA Related Taxes 96,098  0  1,574,930  322,087  476,000  8,915,166  0  11,384,281  

7.1 
Taxes on Use of Arable 
Land 

41,400  0  702,495  193,400  476,000  4,525,935  0  5,939,230  

7.2 Land Reclamation Fee 54,698  0  872,435  128,687  0  4,389,231  0  5,445,051  

8 Sub-total 4-7 219,602  18,080,000  5,845,589  849,770  483,116  20,731,040  2,288,250  48,497,367  

9 
Unforeseeable Fee (10% 
of Sub-total 4-7) 

21,960  1,808,000  584,559  84,977  48,312  2,073,104  228,825  4,849,737  

10 Total 241,562  19,888,000  6,430,148  934,747  531,427  22,804,144  2,517,075  53,347,104  

11 Percentage 0.45% 37.28% 12.05% 1.75% 1% 42.75% 4.72% 100% 
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8.2 Fund Sources 

110. This Project’s land-use fund will come from the counterpart fund of each project county 
(district) finance bureau and construction unit. Each county (district) government will allocate the 
land-use related cost of the project from 2021 to 2026. 

8.3 Fund Flow 

111. During the project’s implementation, compensation agreements will be signed with the 
affected households according to the compensation policies and compensation standards 
determined by the RP, and the compensation fees will be directly paid to the affected villages and 
families. Ganzhou PMO will supervise and guide the use of funds as necessary to prevent 
misappropriation. 

112. According to the local compensation practice, the LAR compensation fee will be allocated 
by the finance bureau of each project county (district) to the project office or construction unit of 
each project county (district); then the county/district PMOs or construction unit shall allocate the 
fee to the LAR implementation unit and pay it to the affected villages and households according 
to the approved list. The local resettlement bureau, finance bureau and the project implementation 
unit will set up a working group for supervision and implementation. 

113. The land compensation fee, subsidy, land rent, crop and ground attachment subsidy will be 
paid directly to the affected village groups or affected households, and the affected persons may 
collect them at the bank by payment notes and personal identity cards. 

Figure 8-1 Land-use Fund Flow Chart 
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9 Implementation Schedule 

9.2 Implementation Schedule 

114. The project’s overall resettlement implementation plan shall be formulated according to 
the construction, LA, and implementation progress of the project. The final implementation date 
will be adjusted according to the overall project schedule in the updated RP. See Table 9-1 for 
the implementation schedule at this stage. 

Table 9-1 Implementation Schedule 

SN Task 
Target 
Population 

Responsible Units Timeline Remarks 

1 Information Disclosure 

1.1 
Resettlement 
Information 
Booklet 

All Affected 
Villages and 
Affected 
Persons 

county/district PMOs  July 2021  

1.2 
Disclose the draft 
Resettlement Plan 
on ADB’s Website 

 
Ganzhou PMO and 
ADB 

 July 2021  

2 RP Update and Resettlement Budget Approval 

2.1 
Detailed Physical 
Quantity Survey 

Affected 
Persons 

county/district PMOs, 
Construction Units and 
Consultants 

February 2022  

2.2 

Update the 
Resettlement Plan 
based on detailed 
measurement 
survey 

All Affected 
Villages and 
Affected 
Persons 

county/district PMOs, 
Construction Units and 
Consultants 

February 2022  

2.3 

Submit the 
updated 
Resettlement Plan 
to ADB for review 
and approval 

  
Ganzhou PMO and 
Construction Unit 

March 2022   

2.4 

Updated 
resettlement 
budget (including 
compensation 
standard) 
approved 

  
county/district PMOs 
and Construction Units 

March 2022    

2.5 
Release the 
updated 
Resettlement Plan 

All Affected 
Villages and 
Affected 
Persons 

county/district PMOs, 
Construction Units and 
Consultants 

March 2022  

3 LA announcement and compensation 

3.1 
Release land 
acquisition 
announcement 

All Affected 
Villages and 
Affected 
Persons 

County (District) 
Governments 

February 2022  

3.2 

Review the 
physical quantity 
survey and 
release the draft 
plan for land 
acquisition 
compensation and 
resettlement 

All Affected 
Villages and 
Affected 
Persons 

county/district PMOs 
and Construction Units 

March 2022 
Requirements 
of the New 
Land Law 

3.3 

Assess social 
stability risks and 
organize public 
hearings as 
needed 

  

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

March 2022 
Requirements 
of the New 
Land Law 
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SN Task 
Target 
Population 

Responsible Units Timeline Remarks 

3.4 

Finalize the land 
acquisition 
compensation and 
Resettlement Plan 

  

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

March 2022 
Requirements 
of the New 
Land Law 

4 Compensation agreements and land compensation 

4.1 
Sign the land 
acquisition 
agreement 

All Affected 
Villages and 
Affected 
Persons 

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

April 2022 
Requirements 
of the New 
Land Law 

4.2 
Land acquisition 
application 
approval 

   

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

June 2022 

 
Requirements 
of the New 
Land Law 

4.3 
Pay land 
compensation fee 

Affected 
Persons 

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

July 2022   

4.4 
Pay crop and 
attachment 
compensation fee 

Affected 
Persons 

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

July 2022   

5 Livelihood Restoration Measures  

5.1 

Implementation of 
livelihood 
restoration and 
assistance 
measures 

  Affected 
Persons 

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

From August 
2022 to 
December 2025 

 

5.2 
Implementation of 
the skill training 
plan 

Affected 
Persons 

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

From August 
2022 to 
December 2025 

 

 

5.3 

Promote 
employment and 
assistance 

Affected 
Persons 

county/district PMOs, 
Project Implementing 
Agencies and 
Resettlement Plan 
Implementing Agencies 

From August 
2022 to 
December 2025 

 

6 Capacity building of resettlement implementing agencies 

   
6.1 

Train the staff of 
project offices and 
resettlement 
implementing 
agencies of 
Ganzhou City and 
counties/district 

Personnel 
responsible 
for 
resettlement 

Ganzhou PMO and 
consultants 

January 2022  

6.2 

Train township 
personnel 
involved in land 
acquisition and 
resettlement 

Personnel 
responsible 
for 
resettlement 

county/district PMOs 
and consultants 

January 2022   

7 Monitoring and Evaluation  

7.1 
Establish an 
internal monitoring 
mechanism 

county/district 
PMOs and 
Project 
Implementing 
Agencies 

Ganzhou PMO, 
county/district PMOs 
and consultants 

January 2022    
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SN Task 
Target 
Population 

Responsible Units Timeline Remarks 

7.2 
Internal Monitoring 
Report 

   
Ganzhou PMO, 
county/district PMOs 
and consultants 

From January 
2022 

   

7.3 

Employ External 
Monitoring and 
Evaluation 
Agencies 

 Ganzhou PMO January 2022  

7.4 Baseline Survey 
All Affected 
Villages and 
Persons 

External Monitoring and 
Evaluation Agency 

January 2022 

To be 
incorporated in 
the first 
monitoring 
report 

7.5 
External 
Monitoring 
Reports 

Affected 
Villages and 
Villager 
Groups and 
Affected 
Persons 

External Monitoring and 
Evaluation Agency 

July 2022 
First 
Semiannual 
Report 

January 2023 
Second 
Semiannual 
Report 

July 2023 
Third 
Semiannual 
Report 

January 2024 
Fourth 
Semiannual 
Report 

July2024 
Fifth 
Semiannual 
Report 

January 2025 
Sixth 
Semiannual 
Report 

July 2025 
Seventh 
Semiannual 
Report 

January 2026 
Eighth 
Semiannual 
Report 

July 2027 
Ninth 
Semiannual 
Report 

7.6 
Completion 
Report 

 
Project Offices and 
External Monitoring and 
Evaluation Agencies 

January 2028  

8 
Public 
Consultation 

county/district 
PMOs 

Ongoing    

9 
Grievance 
Handling 

county/district 
PMOs 

Ongoing 
January 2022-
December 2027 

  

10 
Compensation 
Fee Payment 

       

10.1 

—To 
county/district 
PMOs/Project 
Implementing 
Agencies 

   
County (District) 
Governments 

May 2022   

10.2 

—To 
Resettlement 
Implementing 
Agencies or 
Township 
Governments 

  
county/district PMOs or 
Project Implementing 
Agencies 

June 2022   
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SN Task 
Target 
Population 

Responsible Units Timeline Remarks 

10.3 
—To Affected 
Villager Groups 
and Households 

   

Resettlement 
Implementing Agencies 
or Township 
Governments 

July 2022   

11 Commencement of Civil Works  

11.1 
Civil works of Sub-
projects 

   

Ganzhou PMO, 
county/district PMOs or 
Project Implementing 
Agencies 

August 2022-
December 2027 

See Project 
Procurement 
Plan for details 

 

 



 

76 

 

10  Monitoring and Evaluation 

10.1 Internal Monitoring 

10.1.1 Implementation Procedure 

115. The internal monitoring of this project is undertaken by the county/district PMOs in 
conjunction with the county (district) project implementing agencies (construction units) under the 
leadership of Ganzhou PMO. Detailed internal monitoring plans will be prepared by the Ganzhou 
PMO during the project’s implementation, with technical guidance provided by resettlement 
experts from the project implementation consulting agency. 

10.1.2 Scope of Monitoring 

116. Scope of internal monitoring covers: 
• Implementation of project land application and approval procedures; 
• Progress in the implementation of land acquisition/use; 
• Negotiation and signing of land acquisition/use agreements; 
• Payment of land compensation fees, subsidies and rents; 
• Compensation for crops and aboveground attachments; 
• Progress and compensation for temporary land occupation; 
• Implementation of livelihood restoration measures for the population affected by 

land acquisition; 
• Implementation of measures to support and assist vulnerable groups; 
• Payment and use of project land-use funds; 
• Disclosure of information, participation of and consultation with affected persons 

(including indicators on the adequacy and frequency of public consultations, and 
public discussions and document retention); 

• Grievance redress and handling; 
• Training and arrangement for resettlement implementation management agencies 

and implementation personnel in the project area; 
• Internal monitoring findings and follow-up work plans. 

10.1.3 Internal Monitoring Reports 

117. The Ganzhou PMO will include internal monitoring reports into progress reports to ADB 
every six months. The internal monitoring report on resettlement will be an integral part of the 
project progress report. The report needs to provide in tables critical information like the impact 
and progress of project land-use, the implementation of livelihood restoration measures and the 
payment of land-use costs over the past six months. The resettlement experts from the project 
implementation consulting agency will provide technical support and guidance for Ganzhou City 
and county/district PMOs and construction units to internally monitor and prepare internal 
monitoring reports. 

10.2 External Monitoring 

118. As required by the ADB, the Ganzhou PMO will employ a qualified and experienced external 
resettlement monitoring and evaluation agency. 

119. External monitoring and evaluation agency will (i) conduct a baseline survey before LAR, (ii) 
carry out regular follow-up monitoring and evaluation of resettlement activities, (iii) monitor the 
impact of land-use, progress, performance, fund payment, satisfaction and grievances of land 
compensation and resettlement, and (iv) put forward suggestions. Follow-up monitoring of 
satisfaction and livelihood restoration among affected persons will be conducted and monitoring 
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and evaluation reports will be submitted to project offices and ADB. 

10.2.1 Contents and Methods of External Monitoring 

(1) Baseline Survey 

120. External monitoring agency will conduct a baseline survey in villages affected by the project's 
land acquisition to obtain baseline information on the production and living standards (living, 
production, and income levels) of the APs. Random sampling will be conducted on not less than 
20% of affected households and 100% of vulnerable groups. The survey should be completed 
before land acquisition and resettlement are carried out. The contents of the baseline survey report 
can be incorporated into the first external monitoring report.  

(2) Regular monitoring and evaluation 

121. During the RP implementation, external monitoring agency shall conduct regular tracking 
and monitoring of the resettlement of the project twice a year. Through on-site observation, follow-
up survey of sample households and random interviews with the affected people, external 
monitoring agency shall follow up typical samples (the sample size is 20% of the households 
affected by land acquisition and 100% vulnerable group households, and the sample households 
are selected by random sampling method). Monitor the following activities:  

• The practical impact of land acquisition/land-use; 

• Progress in the implementation of land acquisition/use; 

• Consultation and signing of land acquisition/use agreements; 

• Progress in payment of land compensation, subsidies and rents; 

• Compensation for crops and aboveground attachments; 

• Progress and compensation for temporary land occupation; 

• Schedule and progress of land-use and resettlement activities; 

• Implementation of measures for restoring the livelihoods of the population affected by 
land acquisition/use; 

• Implementation and effectiveness of skills training plan for the affected population; 

• Implementation of social insurance for eligible APs whose land has been expropriated; 

• Changes in modes of livelihood and production and living standards of the affected 
population;  

• Sharing of project benefits by the people affected by the project;  
• Implementation of support measures for women and vulnerable groups; 
• Information disclosure, participation of affected persons and consultations; 
• Complaint filing and handling; 
• Implementation of the project area’s resettlement implementation management authority, 

implementation personnel’s ability and training plan; 
• Collect gender-specific data on livelihood restoration for analysis and presentation in 

monitoring reports; 
• Significant findings and recommendations for land-use and resettlement work.  
(3) Public consultation and negotiation 

122. External monitoring agency will participate in public consultative conferences held during the 
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resettlement implementation of the project. Through participation in these consultative 
conferences, external monitoring agency assesses the effect of public participation. Monitor 
regularly and report the indicators such as the adequacy and frequency of public consultation and 
public discussion and document saving in external monitoring reports.  

(4) Complaint 

123. External monitoring agency regularly visits the villages affected by the project and follow up 
with relevant township governments and implementing agencies on complaint handling. If any 
problems are found during the monitoring period, corrective measures will be proposed to the 
Project management office to ensure effective implementation of resettlement.  

10.2.2 External monitoring report 

124. External monitoring agency will prepare external monitoring reports based on observations 
and investigation results, and submit them to ADB through PMO regularly.  

125. External monitoring will begin in October 2021, till the resettlement is complete and the 
production and livelihood of the APs have been restored.  

Table 10-1 Monitoring and Evaluation Plan 

SN Report  Time Remarks 

1 Phase I Report July 2022 Including baseline survey report 

2 Phase II report January 2023 Semi-annual report 

3 Phase III Report July 2023 Semi-annual report 

4 Phase IV report January 2024 Semi-annual report 

5 Phase V report July 2024 Semi-annual report 

6 Phase VI report January 2024 Semi-annual report 

7 Phase VII report July 2025 Semi-annual report 

8 Phase VIII Report January 2026 Semi-annual report 

9 Phase IX report July 2027 Semi-annual report 

10 Completion Report January 2028 Completion Report 

10.3 Resettlement Completion Report  

126. Upon completion of the project, resettlement activities will be reviewed for completion based 
on monitoring and assessment. The successful experience of LAR will be evaluated to provide a 
reference for future resettlement work. External monitoring and evaluation agency engaged by the 
Project management office will complete the review. The monitoring and evaluation agency will 
develop a work plan for completion review, establish an evaluation indicator system, carry out 
socio-economic survey and analysis, and prepare the Resettlement Completion Report, which will 
be submitted to ADB through Ganzhou Project management office. 

127. In the event of any restrictions due to COVID-19 outbreak or other unforeseeable 
phenomena during the monitoring and evaluation period, virtual meetings 
(videoconference, telephone calls, WeChat) will be carried out.  The PMO and 
IA will strictly adhere to social distancing, wear protective masks/equipment during in-
person meetings in line with government protocols and guidelines. 
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INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

Appendix 1: Detailed Construction Content of the Project 

No. Subproject Main construction contents 

Screening Results 

of Land-use Type 

and Impacts 

Output 1: Institutional capacity for environment and water resource management 

strengthened  

 

Component 1A: Environmental monitoring and management capacity strengthened  

Subproject 

1A-1 

Water quality 

monitoring 

capacity 

improvement in 

Yudu County 

Construction of 6 online automatic water quality monitoring 

stations along six tributaries in Yudu County and associated 

monitoring equipment procurement.  

PLA with an area of 

2.76 mu 

Subproject 

1A-2 

Capacity 

improvement of 

pollution 

discharge 

monitoring  

(i) Capacity strengthened for pollutant discharging 

monitoring of key pollutant discharging enterprises, 

industrial parks and tailing ponds.  

(ii) Establishment of a monitoring network to monitor 72 

main wastewater outlets along rivers. 

No land use impact 

Subproject 

1A-3 

Project 

management 

and technical 

capacity 

building 

Capacity building for staff in government agencies on 

project management, environmental protection, ecological 

rehabilitation, ecological and environmental monitoring, 

hydrologic monitoring, hydraulic engineering, water and soil 

conservation, and forestry. 

No land use impact 

Component 1B: Project management capacity building  

Subproject 

1B-1 

Establishment 

of project 

management 

information 

system 

Development of the information software for project 

operation management, finance management, contract 

management and construction management 

No land use impact 

Subproject 

1B-2 

Individual 

consultants for 

project start-up 

support 

Recruitment of three individual consultants, including an 

environmental expert, a social and resettlement expert, and 

a financial management expert for project start-up.  

No land use impact 

Subproject 

1B-3 

Project 

implementation 

and 

management 

support 

Recruitment of a consulting firm to provide technical 

supports during project implementation, including project 

management information system, project management, 

procurement, contract management, financial 

management, environmental and social safeguards, study 

tours, and knowledge sharing.  

No land use impact 

Subproject 

1B-4 

External 

environmental 

and social 

safeguard 

monitoring 

Recruitment of environment and social monitoring agency 

to conduct monitoring as required in EMP. 
No land use impact 

Subproject 

1B-5 

External social 

and 

resettlement 

monitoring 

Recruitment of a consulting firm to conduct social and 

resettlement monitoring as required in the RP.  
No land use impact 

Subproject 

1B-6 
Study tours Organizing study tours to learn good practices No land use impact 

Subproject 

1B-7 

Project 

monitoring and 

evaluation 

Monitoring the project implementation and report to PMO 

and ADB 
No land use impact 

Subproject Project Experiences and good practice sharing through case No land use impact 
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1B-8 knowledge 

sharing 

studies, experience sharing events and printing booklets 

Component 1C: Studies and Research  

Subproject 

1C-1 

Ecological 

Investigation, 

Management 

and Protection 

System for 

Jiangxi 

Huichang 

Xiangjiang 

National 

Wetland Park 

By investigating ecological conditions and biodiversity 

within the wetland park to study the environmental and 

ecological management and protection system, including 

procurement of associated research equipment.  

No land use impact 

Subproject 

1C-2 

Resource 

Utilization of 

Greenhouse 

Waste 

(i) Research on the development status quo of greenhouse 

vegetable industry, covering the collection, treatment, and 

utilization of agricultural wastes from greenhouses. 

(ii) development of a pilot project for resource utilization of 

greenhouse waste.  

No land use impact 

Subproject 

1C-3 

Chongyi Forest 

CCER Carbon 

Sink Project 

Development 

Development of a pilot program of CCER forestry carbon 

sink in Chongyi County.  
No land use impact 

Output 2: Green development mechanisms piloted  

Component 2A: Green financing mechanism  

Subproject 

2A-1 

Green 

Financing 

Mechanism 

Establishment 

Piloting a green financing mechanism through FI to provide 

financial support to green agricultural development and rural 

vitalization.  

ESMS prepared and 

only subprojects 

classified as 

Category C for 

involuntary 

resettlement will be 

supported 

Component 2B: Green Agriculture  

Subproject 

2B-1 

Green 

vegetable 

industrial chain 

pilot project in 

Ningdu County 

1. construction of a 4000 mu of vegetable demonstration 

base: installation of water-saving irrigation facilities (80 sets 

of integrated water and fertilizer systems, 400 sets of trickle 

irrigation systems, 160 wells, one groundwater pump 

station), 120 km of drainage ditches, 40,000 m2 of road 

hardening, procurement of 160 insecticidal lamps, 20 straw 

pulverizes, and ten straw fermenting tanks.  

2. supporting ten brand buildings for agricultural products.  

3. capacity building of cooperatives. 

4. purchase of 24 sets of QR code printers for product 

tracing. 

LURT with a total 

area of 4,000 mu  

Subproject 

2B-2 

Drainage 

ditches 

renovation in 

Chongyi 

Hakkas Terrace  

Renovation of 131.042 km of existing irrigation 

canals/ditches in the terraces in twelve villages. The size of 

channels/ditches will be 0.4 m x 0.4 m.  

To be built on the 

original site, no 

additional land to be 

involved 

Subproject 

2B-3 

Pilot program of 

agricultural 

product quality 

and safety 

tracing system 

(i) Establishment of agricultural product quality and safety 

tracing system. 

(ii) Capacity building for county-level agricultural product 

monitoring station.  

No land use impact 
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development in 

Shangyou 

County 

Component 2C: Eco-tourism development  

Subproject 

2C-1 

Eco-tourism 

promotion pilot 

project in 

Chongyi County 

Greening and landscape improvement along 75 km of main 

roads in Chongyi County by plant trees of local species, 

including camphor trees (10,000), koelreuteria integrifoliola 

(10,500), euonymus fortunei (4,500), sweetgum (3,500), 

sweet Osmanthus (1,500), and grass sods (225,000 m2).  

State-owned land 

occupation with a 

total area of 2,709 

mu 

Subproject 

2C-2 

Eco-tourism 

promotion pilot 

project in 

Shicheng 

County 

(i) renovation of existing wall surface of residential houses 

along main roads. 

(ii) improvement of road conditions in nine villages, including 

road hardening (63,900 m2), sidewalk construction (5,000 

m2), streetlight installation (1,940), landscape improvement 

and greening (46,700 m2). 

(iii) renovation of drainage ditches (33,400 m). 

(iv) renovation of sewage pipes (3,800 m).  

(v) bridge construction (1,000 m2).  

State-owned land 

occupation with a 

total area of 721.36 

mu 

Subproject 

2C-3 

Eco-tourism 

promotion pilot 

project in Dayu 

County 

(i) renovation of the existing wall surface of 220 blocks of 

residential houses along main roads in two villages.  

(ii) improvement of road conditions in two villages, including 

road hardening (27,680 m2), sidewalk construction (16,000 

m2), streetlight installation (335), roadside greening by 

planting 280 trees. 

State-owned land 

occupation with a 

total area of 65.52 

mu 

Output 3: Rural waste and sanitation management improved  

Component 3A: Rural domestic wastewater management  

Subproject 

3A-1 

Water 

environment 

improvement in 

Nankang 

District 

(i) construction of a wastewater treatment plant with a 

design capacity of 2,000 m3/day. 

(ii) installation of 2,105 m of sewage main, 5,160 m of 

sewage branch pipes, 30,000 m of house connection pipes, 

and 5,160 m of rainwater drains.  

(iii) rehabilitation of 14 water ponds by sediment dredging 

and planting grass for slope protection.  

State-owned land 

occupation with a 

total area of 5.32 mu 

Subproject 

3A-2 

Rural 

wastewater 

management in 

Yudu County 

(i) construction of 10 wastewater treatment plants (WWTP) 

in 10 towns. The design capacity is 300 m3/day for 3 

WWTPs, 400 m3/day for 2 WWTPs, 500 m3/day for 3 

WWTPs, 600 m3/day for one WWTP and 1,000 m3/day for 

one WWTP. 

(ii) installation of 15,068 m of sewage main, 44,781 m of 

sewage branch pipes, 159,242 m of house connection 

pipes, and 50,935 m of rainwater drains.  

46.4 mu LA and 

3.01 mu land for 

rural public 

infrastructure  

Subproject 

3A-3 

Rural 

wastewater 

management in 

Shangyou 

County 

(i) construction of 3 wastewater treatment plants in 3 towns, 

with a design capacity of 600 m3/day, 1000 m3/day, and 

1200 m3/day, respectively. 

(ii) installation of 10,873 m of sewage main, 9,622 m of 

sewage branch pipes, 19,443 m of house connection pipes, 

and 156 maintenance holes.  

8.55 mu LA 

Subproject 

3A-4 

Rural 

wastewater 

management in 

Dayu County 

(i) construction of a wastewater treatment plant with a 

design capacity of 2,500 m3/day. 

(ii) installation of 5,257 m of sewage main, 13,867 m of 

sewage branch pipes, 36,438 m of house connection pipes, 

132 maintenance holes, and 780 m of rainwater main.  

4.5 mu LA 

Component 3B: Rural domestic solid waste management  

Subproject 

3B-1 

 Centralized 

rural waste 

(i) construction of a domestic solid waste treatment center 

with a design capacity of 300 t/day.  
9 mu LA 



 

82 Appendix 1 

 

management in 

Chongyi County 

(ii) procurement of 8 solid waste transfer vehicles. 

Subproject 

3B-2 

Rural solid 

waste 

management in 

Chongyi County 

(i) construction of 3 solid waste transfer stations. 

(ii) renovation of 4 existing solid waste transfer stations.  

(iii) procurement of 7 solid waste transfer vehicles. 

4.38 mu LA 

Subproject 

3B-3 

Rural solid 

waste 

management in 

Ningdu County 

(i) Procurement of 62 solid waste transfer vehicles and 

10,000 trash bins. 

(ii) public awareness-raising. 

No land use impact 

Subproject 

3B-4 

Rural solid 

waste 

management in 

Shicheng 

County 

Garbage sorting workshop 500 square meters; Garbage 

Sorting Service and Supervision: 5 Garbage IV Kiosks, 50 

Garbage Dust suppression vehicle 1, depth sweeper 1, 8 

ton road cleaning sweeper 2, 3 ton road washing sweepers 

2, classified transport vehicles (2 classified sorting vehicles) 

10, Intelligent classification garbage collection box (with 

face recognition function) 5, points exchange machine 5, 

two classification bucket (30L, covered) 19000, garbage 

classification propaganda 1 item. 

State-owned land 

occupation with a 

total area of 0.75 mu 

Subproject 

3B-5 

Rural solid 

waste 

management in 

Shangyou 

County 

(i) construction of 2 solid waste transfer stations. 

(ii) renovation of 4 existing solid waste transfer stations.  

(iii) procurement of 50 solid waste transfer vehicles and 

10,000 trash bins. 

4.98 mu LA 

Component 3C: Rural water supply improvement  

Subproject 

3C-1 

Water supply 

improvement in 

Qingtang Town 

of Ningdu 

County 

(i) construction of a water supply plant in Qingtang Town 

with a design capacity of 5,000 m3/day. 

(ii) installation of 19 km of associated water supply pipes. 

15 mu LA 

Subproject 

3C-2 

Water supply 

improvement in 

Shishang Town 

of Ningdu 

County 

(i) construction of a water supply plant in Shishang Town 

with a design capacity of 20,000 m3/day.  

(ii) installation of 33.6 km of associated water supply pipes. 

36 mu LA 

Subproject 

3C-3 

Water supply 

improvement in 

Dayu County 

installation of 2,976 m of water supply pipes in Fujiang 

Township. 

Temporary land use 

only 

Output 4: Water and soil conservation practices improved  

Component 4A: River rehabilitation  

Subproject 

4A-1 

River 

rehabilitation in 

Dayu County 

(Zhang River) 

(i) construction of 25 km of ecological friendly river 

revetment, 240,000 m2 of ecological buffer area, walking 

path, bike path, and recreation pavilions.  

(ii) installation of solar-powered streetlights, leisure chairs, 

and safety fences along the river embankment.  

(iii) road hardening on the river embankment.  

State-owned land 

occupation of 562.5 

mu 

Subproject 

4A-2 

River 

rehabilitation in 

Shicheng 

County (Qin 

River) 

River dredging (14.5 km), river embankment construction 

(12.5 km), stone gabion and sod revetment (31 km), 

drainage canals (21 km), and road hardening (9 km).  

State-owned land 

occupation of 720 

mu 

Subproject 

4A-3 

River 

rehabilitation in 

River dredging (10 km), river embankment construction, and 

sod revetment.  

State-owned land 

occupation of 225 
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Ningdu County 

(Qingtang 

River) 

mu 

Subproject 

4A-4 

River 

rehabilitation in 

Shangyou 

County 

(Shangyou 

River) 

Riverbank revetment rehabilitation (18 km), including the 

construction of gabion and sod revetment and landscape 

platforms.  

State-owned land 

occupation of 405 

mu 

Subproject 

4A-5 

River 

rehabilitation in 

Xingguo County 

(Huishui River) 

River dredging (15.31 km), road construction on the top of 

river embankment (19.88 km), sod revetment, greening and 

streetlights installation (22.8 km), river embankment 

reinforcement (1.786 km), irrigation canals (659 m), and 

irrigation diversion culverts (9).  

 

State-owned land 

occupation of 514.5 

mu and PLA of 

337.96 mu 

Component 4B: Wetland restoration and protection Water and soil conservation  

Subproject 

4B-1 

Wetland 

protection in 

Xiangjiang 

River Basin in 

Huichang 

County 

(i) rehabilitation of 17 km revetment along Xiang River by 

planting aquatic plants and terrestrial plants.  

(ii) solid waste interception at four river confluences along 

Xiang River. 

(iii) closure and rehabilitation of 28 sand quarries.  

(iv) development of a monitoring and management platform 

for the national wetland park.  

State-owned land 

occupation of 

2,366.55 mu 

Subproject 

4B-2 

Water and soil 

conservation in 

Nankang 

District 

Restoration of 216 collapsed bare slopes by forest 

development, slope greening, and construction of check 

dams, retaining walls, drainage canals, and stairs.   

The land is owned 

by farmers, and 

there is no need for 

LURT. There is no 

change in ownership 

or use right of forest 

land. 

Subproject 

4B-3 

Water and soil 

conservation in 

Xingguo County 

Development of navel orange farms (1,500 mu), tea farms 

(750 mu), water and soil conservation forests (1,100 mu), 

and restoration of forest (20,000 mu).  

1. LURT with a total 
area of 2,250 mu,  

2. Water and soil 

conservation forests 

(1,500 mu), and 

restoration of forest 

(20,000 mu) land is 

owed by farmer, and 

there is no need for 

land transfer. There 

is no change in 

ownership or use 

right of forest land. 

Subproject 

4B-4 

Water and soil 

conservation in 

Huichang 

County 

(i) renovation of Xiang River wetland protection research 

center. 

(ii) construction of watchtowers. 

(iii) development of biological fire-barrier belt.  

(iv) installation of video surveillance systems. 

(v) installation of boundary monuments. 

(vi) procurement of firefighting and other emergency 

response equipment.  

State-owned land 

occupation of 3 mu 

Subproject 

4B-5 

Water and soil 

conservation in 

Yudu County 

Restoration of 300 collapsed bare slopes by forest 

development, slope greening, and construction of check 

dams, retaining walls, drainage canals, and stairs. 

The land is owned 

by farmers, and 

there is no need for 

land transfer, the 
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collapse of the 

hillock control 

planted by the fruit 

forest owned by the 

farmers. 

Component 4C: Forest rehabilitation and protection  

Subproject 

4C-1 

Afforestation 

and forest 

protection in 

Nankang 

District 

The total afforestation area is 21,745 mu. Works to be 

carried out include intermediate cutting of dead pines, 

complementary planting, planting new trees, abamectin 

injection, forest improvement, and fire forest belt 

development. 

The land is owned 

by farmers, and 

there is no need for 

land transfer. There 

is no change in 

ownership or use 

right of forest land. 

Subproject 

4C-2 

Forest 

improvement in 

Huichang 

County 

Works to be carried out include planting of trees of native 

species, greening in Huichang forest park, and expansion 

of cultivation zones for economic fruit trees (a walnut base, 

a waxberry base, a flower and wood base, a rare plant base, 

and a nursery stock base)  

State-owned land 

occupation of 4,508 

mu 

Subproject 

4C-3 

Afforestation 

and forest 

protection in 

Shangyou 

County 

The total afforestation area is 50,600 mu. Works to be 

carried out include intermediate cutting of dead pines, 

abamectin injection, planting of Capricorn trap trees, use of 

pesticides, and fire forest belt development. 

The land is owned 

by farmers, and 

there is no change 

in ownership or use 

right of forest land. 

Subproject 

4C-4 

Forest 

improvement in 

Chongyi County 

Within the period of implementation of the project, 6,000 mu 

Forest Farm will be renewed and transformed, 35850 mu 

will be cultivated and transformed. 

State-owned land 

occupation of 

41,850 mu 
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INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

Appendix 2: Land Use Rights Transfer (LURT) Framework 

1 Introduction 

1. According to the project construction content and implementation plan, the project’s green 
finance, ecological compensation and forest sub-projects will apply to land-use rights transfer 
(LURT)/land lease for vegetable planting base, oil tea planting base, etc. 

2. The construction agency will obtain land-use rights through LURT, and the main reasons 
include: (1) The content of the project belongs to agricultural activities and can use agricultural 
land (including facility agricultural land) according to the Land Management Law. There is no need 
to convert the land into construction and no need to acquire it; (2) Chinese government is 
promoting reform of the rural land use system to minimize the scope of LA and encourage the 
implementation of non-engineering construction projects through LURT; (3) Farmers prefer to 
lease their land to the users on the premise of retaining the right to contract the land to have more 
options in the future. 

3. The transfer of the land-use rights means that the farmers with the right to contract land 
transfer the land management right (land-use rights) to other farmers or economic organizations 
but retain the right to contract and transfer the right to use. According to Measures for the 
Administration of Transfer of Rural Land Contracted Management Right (No.47 Order of Ministry 
of Agriculture), (revised in 2019, take effect on January 1, 2020), the construction organization of 
green finance sub-project will lease the land from farmers and obtain the land-use rights. The 
agency will follow the principles of LURT based on equal negotiation, law, voluntary and paid. 
According to the law, no organization or individual may compel to or hinder a household on LURT. 
All LURT are subject to appropriate management methods and procedures set out in this LURT 
framework. External monitoring authority will record and monitor the consultation, negotiation, 
contracting and implementing process of LURT.  

4. IAs will consult with the farmers and provide the farmers with a land rent on basis of market 
price of LURT acceptable by involved people. The land will be returned to the original land 
contractor upon the expiration of the LURT period in accordance with the law or the agreement. 
To ensure that the LURT meets the requirements of PRC’s relevant laws and regulations and good 
practice of ADB on voluntary land use agreements, this framework describes the principles, legal 
framework, implementation procedures, responsibilities, and budget for LURT. 

2 Principles of LURT 

5. The guiding principles to be followed in LURT during the implementation of this project 
include: 

1. Equality, voluntariness, legal process, and fair compensation. Equality means that the 
two parties have equal legal status. Voluntariness means that the transfer of land use right must 
be entirely voluntary by the two parties, and one party shall not force the other party to transfer or 
accept the transferred land. The legal procedure means that the transfer of land-use rights must 
follow legal procedure and legal consultation. Fair compensation means that the rental fee for 
LURT should be negotiated according to the market price. 

2. Do not change the property of transferred agricultural land and ownership. The 
transfer of the land-use rights means the transfer of the use right rather than ownership. So, the 
ownership of the land should remain the same. Therefore, the users who acquire the land-use 
rights in the future shall not change the use nature of agricultural land, that is, they shall not use 
the land for non-agricultural purposes. 

3. Government guidance and agricultural management. The agriculture departments of 
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county-level governments shall guide and administer the lawful rural land use right. 

4. Mediate conflicts through the grievance redress mechanism. If any grievances arise, 
the GRM should facilitate the settlement of grievances and disputes. 

5. LURT consultation will follow relevant management measures and procedures. 
Failure of consultation will not result in land acquisition or any restriction on land-use. External 
monitoring agency will record and monitor the LURT consultation and agreement process. 

6. For subprojects that have completed the land transfer prior to project construction, the IAs 
will prepare DDR on the LURT and submit to ADB, through Ganzhou PMO, before awarding 
contracts for relevant packages. Monitoring reports to be prepared by external monitor and 
submitted to Ganzhou PMO and ADB will include information on the due diligence process and 
implementation of the LURT The DDR and/or monitoring reports will include an assessment of the 
socio-economic conditions of the participating households and why LURT is beneficial for them. 
(see the main monitoring indicators in para. 23).    

7. Failure to negotiate will not result in any compulsory land acquisition or restrictions on the 
access to or use of land resources. The land use/social specialists will document the consultation 
and agreement process of LURT. 

8. Payment for ground attachments will be based on replacement cost. 

10. Women’s signings in the LURT agreements are preferable, where possible. 

2 Legal and policy framework of land-use rights transfer 

6. All LURT must comply with Rural Land Contract Law of the People’s Republic of China 
and Measures for the Administration of Circulation of Rural Land Contracted Management Right 
of the People’s Republic of China, relevant policies of Jiangxi Province and its local governments 
and ADB good practices in voluntary use of land. The relevant laws and policies are shown as 
follows: 

1. Rural Land Contract Law of the People’s Republic of China--- the ownership of land remains 
unchanged and the nature of agricultural use of land remains unchanged (permanent arable land 
is not allowed to be converted into construction land structure). 

2. Measures for the Administration of Circulation of Rural Land Contracted Management Right 
of the People’s Republic of China, relevant provisions of Jiangxi Province and Project 
management office: 

➢ The time of land-use rights transfer shall not exceed the term of the land contract; 

➢ the transferor and the transferee shall negotiate an agreement; 

➢ the transfer of land-use rights shall follow legal procedures; 

➢ Standard contract (signed by a third party if required by the transferor and transferee); 
and 

➢ If necessary, the township agricultural station needs to verify the land-use rights transfer 
contract. 

3. The People’s Republic of China’s law on mediation and arbitration of rural land contract 
disputes, related management methods of Jiangxi Province and Project management office --- 
mediation and arbitration mechanism for appeal and compensation disputes from bottom to top 
(GRM). 
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4. ADB’s good practices on voluntary use of land --- meaningful consultation; voluntary 
agreements; establish and operate a grievance redress mechanism; record keeping; and 
monitoring and reporting. 

3 Implementation procedures for transfer of the land-use rights 

7. The implementation procedures of land-use rights transfer are shown as follows (see Fig. 
1): 

(1) Information disclosure. The project implementing agency, together with the township 
agricultural station, shall release the information of project construction content, construction plan, 
schedule, LURT demand, land-use rights transfer policy, feedback method and way within the 
proposed project land scope. The information as mentioned earlier will be published in the project 
area via Internet, broadcast, newspaper, bulletin board and electronic display screen, etc. 

(2) Collect the intention of land-use rights transfer. The project agency, together with the 
township agricultural station, collects the concerns and expectations of the farmers in the project 
area to transfer the land use right. The farmers who are willing to transfer their land-use rights will 
provide the villagers’ committee with details of the land to be transferred, such as location, area, 
use and reference price. The villagers’ committee will then report them to the township agricultural 
station and project agency. The farmer may also entrust his/her land to other lessees or 
intermediaries and issue a letter of authorization to transfer the land-use rights to the transferee, 
which shall state the entrusted affairs, the authorized content, and the valid period etc., and shall 
be signed by the authorizer. 

(3) Consultation and negotiation between the transferor and the transferee about the land-
use rights. Based on the principle of equality, voluntariness and mutual benefit, the township 
agricultural station will arrange for the two parties to negotiate on land-use rights transfer 
conditions and prices. 

(4) Sign land-use rights transfer contract. The township agricultural station shall provide 4-5 
standard contracts (standard contracts are provided by the provincial agricultural department) to 
be signed by the two parties on the condition that the two parties agree on the transfer terms and 
price. Township agricultural station should also validate the contract. 

(5) Verify the land-use rights transfer contract. If necessary, the township agricultural station 
is required to verify the contract. 

(6) Registration of land-use rights transfer. The township agricultural station shall timely and 
accurately register the land-use rights transfer and submit relevant materials to the county 
agricultural department for archiving. 

(7) Archiving. The county agricultural department sorts out all the documents related to the 
transfer of land-use rights. These documents are stored in the Agricultural Bureau and are easily 
accessible to the project management office (PMO) at all levels. 

(8) Failure of consultation will not result in land acquisition or any restriction on land-use. 
external monitoring agency will record the land transfer negotiation and resettlement process. 

(9) Supervise the implementation of the contract. The two parties shall actively implement the 
contract, and the township agricultural station shall also supervise the implementation of the 
contract. In case of conflicts and disputes, the township agricultural station shall promptly report 
them to the county agricultural station, informing the project management office . 
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Fig. 1: Flow Chart of land-use rights Transfer 

8. For projects that have completed the land transfer before project construction, the project 
implementing units will prepare the DDR on the LURT and submit to ADB through Ganzhou PMO 
before awarding contracts. Monitoring reports to be prepared by external monitor and submitted 
to Ganzhou PMO and ADB for review will include monitoring information on due diligence process 
and implementation of LURTs (see the main monitoring indicators in para. 23). The procedures 
for the DDR and monitoring reports by the land use specialists/external monitor are as following: 

(1) Assessment of the socio-economic conditions of the participating households. Analyzing 

the reasons why LURT is beneficial for the farmers. 

(2) Monitoring and/or assessment of public consultation and participation process and results. 

In the preparation of the LURT, several participation and consultation meetings of involved HHs 

should be held, with consultation records kept and analyzed. Based on the principle of equality, 

voluntaries and mutual benefit, the township agricultural station will arrange for the two parties to 

negotiate on land-use rights transfer conditions and prices. Women representatives (at least 40%) 

will be invited to participate in the consultation of LURT. It will be assessed if these have been 

followed in the project.  

(3) Collect land transfer agreements. Copies of LURT agreements will be collected for review 

and preparation of DDR and/or monitoring reports.  

(3) Assess land transfer prices. According to the LURT market prices in local areas, the prices 

in LURT contracts will be assessed to identify if the prices is fair and reasonable for involved 

Disclose information 

Collect intentions and 
consultation on an equal basis  

Fill in the standard contract of 
land use right transfer 

Sign the standard contract  

Contract verification (if necessary) and 
contract implementation 

Monitoring and reporting 
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people.  

(4) Collect payment vouchers for land use. Verify that the amount payable and payment status 

of land rental during implementation of LURT agreements. 

(5) Interview and field survey. Interview the HHs involved in LURT in the project area. The 
key points of the interviews will include: (i) whether there is extensive public participation and 
consultation before determining the LURT price and signing the LURT agreements; (ii) whether 
the LURT agreements are signed on a voluntary and equal basis; (iii) whether the LURT fee is fair 
and paid on time; (iv) their understanding and awareness of GRM etc., and (iv) any comments and 
concerns on LURT.  

4 Implementation organization setting and responsibility 

9. According to relevant laws and regulations of Jiangxi Province and the project 
management office, the county agricultural and rural departments and township agricultural 
stations will manage and guide the transfer of rural land-use rights within their administrative 
areas. 

10. Responsibilities of Ganzhou Municipal Bureau of Agriculture and Rural Affairs 

(1) Publicizing the policy of transferring rural land-use rights.  

(2) Guiding legal and orderly transfer of land-use rights.  

(3) Guiding and resolving dispute arbitration.  

(4) Strengthening and standardizing the transfer of rural land-use rights.  

(5) Put forward the solution of the land-use rights transfer problem and establish a good 
mechanism of land-use rights transfer. 

11. Responsibilities of county (district) bureau of agriculture and rural affairs:  

(1) Guiding transfer and contracting of rural land-use rights. 

(2) Establishing a service center for transfer of land-use rights and an information network 
platform to realize online transactions and/or open land transfer transactions.  

(3) Receiving, managing, and guiding the application for rural land-use rights transfer 
organizations.  

(4) Handling disputes.  

(5) Providing consultation service on land-use rights transfer policies.  

12. Responsibilities of township agricultural station: 

(1) Collecting, analyzing, and disclosing information and carrying out the transfer of land-use 
rights in counties or towns.  

(2) Providing a standard contract to the parties who have agreed on contract’s terms and 
conditions and assisting them in signing the contract.  

(3) If required by the transferor and the transfer of land-use rights, the transferor needs to 
approve the signing of the contract as a third-party organization.  

(4) Establishing a registration system for the transfer of rural land-use rights and recording 
relevant information timely and accurately.  
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(5) Archiving the transfer materials of land-use rights.  

(6) Investigating and rectifying illegal transfer of land-use rights.  

(7) Resolving disputes over the transfer of rural land-use rights.  

(8) Guiding and managing the transfer of land-use rights lawfully.  

(9) Offering consultation services.  

13. Responsibilities of Villagers’ Committee:  

(1) Collecting and classifying the land-use rights transfer materials and reporting them to the 
township agricultural station. 

(2) Assisting towns in resolving disputes.  

14. Responsibilities of county (district) project management office:  

(1) Supervising the implementation of the contract.  

(2) Participating in conflicts and disputes that cannot be resolved in towns but need to be 
resolved in county-level organizations.  

15. Responsibilities of external monitoring agency:  

16. Recording the consultation and agreement process of land-use rights transfer, confirming 
whether the land-use rights transfer agreements follow relevant management measures and 
procedures set out in the land-use rights transfer framework, and determining whether the failure 
of LURT will result in land acquisition or restrictions on land resource use.  

5. Land-use rights Transfer Contract 

17. LURT contract shall include the following: 

(1) Name and domicile of the two parties. 

(2) Location, boundary, area, and nature of the land to be transferred. 

(3) Commencement date and completion date of the transfer. 

(4) Mode of transfer. 

(5) Method of land-use. 

(6) Rights and obligations of the two parties. 

(7) Fees and methods of payment for the transfer of the land-use rights. 

(8) Method of disposing the appendages and related facilities after the expiration of the 
contract. 

(9) Liability for breach of contract. 

(10) Method of dispute resolution. 

(11) Other terms deemed necessary by the two parties. 

(12) Seal of the relevant organization. 

(13) Date of the final contract. 
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6 Measures for Protecting the Interests of the Parties to Contract 

18. Take the following measures for protecting the interests of the parties to the contract during 
the transfer of the land-use rights for the project: 

(1) To prevent the transferred land from being seriously damaged due to natural disasters or 
force majeure during the term of the contract, the two parties of the contract may terminate or 
change the contract through negotiation, and the land will be returned to the original user for 
farming. 

(2) Where there are specific provisions in the contract relating to heavily damaged land, the 
provisions shall prevail. 

(3) The contract shall stipulate the policy subsidies for farmers’ grain production and 
production control. Both husband and wife will sign the land lease contract for all families.  

(4) The township contract verification requested by each contracting party is free of charge.  

(5) According to Rural Land Contract Law and Measures for the Administration of Circulation 
of Rural Land Contracted Management Right of the People’s Republic of China and other laws 
and regulations concerning the transfer of the land-use rights in Ganzhou City, Jiangxi Province, 
the term of transfer of land-use rights shall be consulted and agreed upon by the two parties on 
an equal basis, but within the time limit stipulated in the rural land contract. 

(6) The transfer rate of land-use rights will be determined according to land type, feasibility, 
grade, and other reference conditions, and even the transfer price of land-use rights in nearby 
areas. In the farmers’ interests, if the land-use rights are transferred for more than 15 years, the 
transferor and the transferee should set a time period for renegotiation of the land price. The 
proposed land price adjustment is based on the interest rate after five years.  

(7) Agreements on the transfer of land-use rights will follow relevant management measures 
and procedures outlined in the LURT framework. The failure of consultation will not result in land 
acquisition or any restriction on land-use. External monitoring agency will record the LURT 
consultation and agreement process. 

(8) Any ground attachments that may need to be cleared/removed should be compensated 
based on the principle of replacement cost. 

7 Grievance Redress Mechanism  

19. The land-use rights transfer contract used in this project is based on mutual consultation 
and agreement, so complex disputes are unlikely to occur. However, there may be some 
unexpected problems during and after the transfer of land-use rights. According to the Law of the 
People’s Republic of China on Mediation and Arbitration of Disputes over Rural Land Contract, 
the project has established a transparent and effective appeal procedures to resolve disputes.  

20. To ensure that the involved people in LURT have access to filing grievances regarding all 
aspects of LURT, the project has established a four-stage grievance redress mechanism for the 
implementation of the LURT: 

Stage 1: If the involved person has any problem on the payment disbursement or other 
issues for LURT, he/she may lodge an oral or written grievance to the local community committee 
or village committee; for oral grievances, the community committee or the village committee shall 
promptly accept such grievances and keep a written record. The community committee or village 
committee should provide solutions within one week. 

Stage 2: If the involved person is not satisfied with the decision of Stage 1, he/she may lodge 



 

92 Appendix 2 

 

an oral or written grievance to the local township government. If it is an oral grievance, the township 
government should promptly accept it and keep a written record. The local township government 
should resolve the grievance within 2 weeks and provide feedback to the person filing the 
grievance. 

Stage 3: If the involved person is still not satisfied with the Stage 2 decision, he/she may, 
after receiving the decision, lodge a grievance with the local County (District) Natural Resources 
Bureau or county/district PMOs under the relevant laws and regulations of Jiangxi Province. The 
accepting organization should resolve the grievance within two weeks and provide feedback to 
the person filing the grievance. 

Stage 4: If the involved person is still not satisfied with the decision of Stage 3, he/she may 
resort to the Ganzhou Natural Resources Bureau and/or the Ganzhou PMO for resolution. The 
grievance filed should be resolved within 2 weeks and feedback should be given to the person 
filing the grievance. 

21. As an alternative to the grievance procedure, the unsatisfied person may, at any stage, by 
the Administrative Procedure Law of the People's Republic of China, file a lawsuit with the local 
court concerning LURT to safeguard their rights and interests through litigation. The unsatisfied 
person may lodge a grievance to the project offices at all levels and external monitoring and 
evaluation agency on any aspect of LURT. In addition, involved persons can also submit 
complaints to ADB which will first be handled by the project team. If an involved person is still not 
satisfied and believes he/she has been harmed due to non-compliance with ADB policy, s/he may 
submit a complaint to ADB’s Accountability Mechanism.3 

22. The above grievance channels have been thoroughly discussed during the preparation of 
the LURT Framework. The involved persons will be further informed through meetings, distribution 
of the LURT Framework and other means so that they will be fully informed of their right of 
grievance. 

8. Monitoring and Evaluation 

23. The LURT implementation will be subject to internal and external monitoring. To ensure 
the LURT implementation is appropriately managed, local PMOs will be responsible for internal 
monitoring. External monitoring and evaluation together with RP will be undertaken by an external 
monitoring and evaluation agency to be engaged by Ganzhou PMO. The external monitoring and 
evaluation agency shall submit external monitoring and evaluation reports to ADB semi-annually 
until the project is completed.  

24. The key monitoring indicators on LURT will include: (i) Current social-economic conditions 
of the LURT farmers; (ii) public participation and consultation records; ((iii) LURT agreements 
review and women signing; (iv) land rental disbursement; (v) GRM records, etc. See Table 1 for 
detailed indicators. 

25. Results of monitoring will be included in semiannual social monitoring reports to be 
submitted to ADB through Ganzhou PMO during project implementation and will be uploaded on 
the ADB website. See Table 1 for outline of the voluntary land use due diligence/monitoring. 

Table 1: Outline of Due Diligence/Monitoring on Voluntary Land Use  

No. Key requirement Indicators of relevant requirement 

1 Transparency 
Has the counterparty (family or village collective) obtained information 
about the Project? 

 
3 For further information, see: http://www.adb.org/Accountability-Mechanism. 
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Has the counterparty obtained information about the specific use of 
the land? 

Does the counterparty support the Project and the intended land use? 

2 Consultation 

Is the counterparty involved in the consultation process (for example, 
meeting)? 

Has the content of the agreement been explained to the 
counterparty? 

Have consultations also been held with spouses and/or other family 
members of the counterparty? 

3 Voluntary 
Did the counterparty sign the agreement without pressure? 

Do spouses and/or other family members agree on use of the 
counterparty's land? 

4 Equity/equality 

Is the rent or subsidies equivalent to the average annual output value 
or market price of the land? 

Is there any provision for regular rent or subsidy adjustment? 

In case of disputes, can the counterparty turn to GRM? 

Did the counterparty receive the rent or subsidy according to the 
contract? Is it paid in cash or through the bank? 

5 No adverse effects 
Is the counterparty likely to be adversely affected (livelihoods, etc.)? 

Does the land use agreement address any potential impact? 

6 Written documents 
Has the counterparty been provided a written agreement? 

Is the agreement written in words that are easy for the counterparty to 
understand? 

7 
Third-party 
verification 

Is the agreement verified/certified by a third party? 

Is a copy of the agreement provided to a third party? Such as 
agriculture affairs office and/or land management office under town 
government. 

8 
Legal and policy 
compliance 

Does the agreement comply with relevant laws and policies? 
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INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

Appendix 3: Village-level Public Infrastructure Land Use Framework 

1 Introduction 

1. This project involves constructing a number of village-level public infrastructures, such as 
rural sewage treatment facilities, rural garbage collection and transfer facilities, rural toilets, rural 
road construction, etc. The scale of these facilities is relatively small, and their locations are 
flexible. Upon the completion of construction, the facilities shall be managed, used, and maintained 
by township, village groups and farmers of the project areas, so it is unnecessary to acquire the 
land. According to relevant laws and regulations and rural construction practices, specific site 
selection, land-use area, subsidy method of the land-used for rural public infrastructures (LURPI) 
will be determined through equal and voluntary consultation between the construction agency and 
the village groups and farmers where the project is located during the construction stage.  

2. For the land use for rural public infrastructures follows the rural vitalization and 
development plan and rural construction land-use plan. The project site selection, land area and 
land subsidy will be determined through equal and voluntary consultation and agreements 
between the construction agency and the village group and involved farmers where the project is 
located. After completion of construction activities, the occupied land will still be owned by a rural 
collective. The completed public infrastructures are managed and used by rural economic 
organizations or by farmers.  

3. According to the field survey, voluntary land use is a common practice in constructing small 
village-level infrastructure in rural areas of Ganzhou. Subsidies for such land use are based on 
voluntary and fair negotiation. The budget for such land use depends on various factors such as 
land income, location, quality, and type of land. There are three common practices: (1) In case of 
extreme shortage and need of facilities, the villagers may not request any subsidies; (2) 
Appropriate subsidies may be provided, or internal land adjustments may be made, but the subsidy 
level may be lower than that specified in the formal LA policy; and (3) The subsidy standard is the 
same as the legal LA compensation standard. This is completed based on the consultation 
between villagers and the project implementing agencies, also known as “one case, one 
discussion.” If no agreement can be reached, the location of project facilities may be adjusted. 

4. To ensure that the voluntary land use for village level public infrastructure meets the 
requirements of PRC’s relevant laws and regulations and ADB good practice on voluntary land 
use, the implementing agencies, with the help of consulting experts, will follow the procedures 
described in this framework.  

2 Relevant Laws and Policy for the voluntary land use for Rural Public Infrastructures  

 

2.1 Relevant laws and policies 

5. Main applicable laws and policies are as follows: 

Land Administration Law of the People’s Republic of China on January 1, 2020;  

Guiding Opinions of the State Council on Promoting Revitalization of Rural Industries (G.F. 
[2019] No.12) on June 17, 2019;  

Notice on Deepening Supply-side Structural Reform in Agriculture and Ensuring land-use for 
Integrated Development of Rural Industries (G.T.Z.G. [2017] No.12) on December 7, 2017; and  

ADB’s good practice of voluntary land-use. 

2.2 Relevant Clauses 
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6. Main relevant clauses on LURPI include: 

Article 61 of Land Administration Law: In using land for building public facilities and public 
welfare facilities, townships (towns) shall file an application with land administrative departments 
of local people’s governments at and above the county level after being examined by the township 
(town) people’s governments and the application shall be approved by the local people’s 
governments at and above the county level. Where occupation of agricultural land is involved, the 
examination and approval procedures provided in Article 44 of this law are required. 

Notice on Deepening Supply-side Structural Reform in Agriculture and Ensuring land-
use for Integrated Development of Rural Industries printed and issued by Ministry of Land 
and Resources and National Development and Reform Commission (2017): 

(I) Give play to the leading role of the general plan for land-use. In drawing up and 
implementing a general plan for land-use, all regions should meet the need for integrated 
development of modern agriculture and rural industries and prioritize land for rural infrastructures 
and public services. A small amount (not more than 5%) of the planned construction land may be 
reserved in townships (towns) general plan for land-use to construct scattered and separate 
agricultural facilities and rural tourism facilities. Do an excellent job in arranging land for agricultural 
industrial parks, science and technology parks, and innovation parks. On the premise of ensuring 
that agricultural land is used for agricultural purposes, guide rural secondary and tertiary industries 
to cluster together in county towns, key towns and townships, and industrial parks, meet the 
demand for land for agricultural industrial parks reasonably, and prevent disguised real estate 
development strictly. Provincial-level land and resources departments shall formulate the 
standards for land-use control and strengthen implementation and supervision. 

(II) Strengthen support for planned targets for construction land. Arrange an annual land-use 
plan of a particular proportion and give exceptional support to the integrated development of new 
industries and new forms of business in rural areas. Give the new construction land planning index 
reward to the cities and counties that use the existing construction land for agricultural product 
processing, the cold chain of agricultural products, logistics and warehousing, the wholesale 
market of origin, etc., or the small and micro pioneering park, leisure agriculture, rural tourism, 
rural E-commerce, and other rural secondary and tertiary industries.  

(III) Strengthen cooperation between departments. The competent department of land and 
resources at all levels shall strengthen coordination and linkage with relevant departments such 
as development and reform, agriculture, urban and rural planning, construction, environmental 
protection, forestry, tourism, fire control, etc. to jointly carry out investigation and analysis of 
current situation and demand of land for integrated development of rural industries in their 
respective regions, determine the standards and ways of land-use guarantees for various sectors, 
improve policy systems, jointly enforce laws and regulations, prevent and control risks, and 
together promote agricultural and rural development in the new era. 

7. The sub-projects related to this project, such as sewage treatment facilities, garbage 
collection and transfer facilities, and rural roads, are necessary means of improving the rural 
ecological environment and livelihoods. The characteristics of land-use in project construction are 
shown as follows: scattered distribution in rural residential areas and surrounding areas; the single 
project covers a small area; after completion of the project, the land ownership still belongs to the 
collective; and the construction content and the nature of the land are consistent with relevant 
requirements in the aforesaid policy of ‘accelerating agricultural and rural modernization’ and 
‘giving priority to rural infrastructure and public service land’.  

3 Principles for the Voluntary Land Use for Rural Public Infrastructures  

8. The voluntary land  use for village-level rural public infrastructures will follow the principles 
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of  (i) “one case one discussion”, (ii) “acting within means, benefiting the people, (iii) making 
decisions democratically, (iv) controlling the upper limit and using them openly”, (v) determining 
amount and scope of land use after the villagers' meeting or villagers' representative meeting is 
convened, the land-use plan is proposed, voluntary consent of the affected farmers is obtained, 
and the land adjustment plan or land-use subsidy standard is accepted. 

9. The consultation process will follow the principle of voluntariness and equality, and the 
involved village groups and farmers shall not be compelled or forced to accept the land-use plan. 
If a land-use agreement cannot be reached voluntarily, the project construction agency shall adjust 
the site selection and/or scale of land-use for the facilities to be built and renegotiate with the new 
involved village groups and farmers till a land-use agreement is reached.  

10. For subprojects that had completed the LURPI prior to project construction, the IAs will 
prepare DDR on the LUPRI and submit to ADB, through Ganzhou PMO before contract award. 
Monitoring reports to be prepared by external monitor and submitted to Ganzhou PMO and ADB 
for review will include monitoring information on due diligence and implementation of LUPRI (see 
the main monitoring requirements in para. 26 and 27).   

11. Failure to negotiate will not result in any compulsory land acquisition or restrictions on the 
access to or use of land resources. The land use/social specialists will document the consultation 
and agreement process of LURPI. 

12. Payment for ground attachments will be based on replacement cost. 

13. Women’s signings in the LURPI agreements are preferable, where possible. 

4 Procedures for the voluntary land use for Rural Public Infrastructures  

14. With the assistance of county/district project management offices, project construction 
agency and local township governments will be following steps, (i) release the project construction 
information and land-use demand, (ii) understand and collect the intention and demand of the 
involved village groups and farmers to provide land; and (iii) carry out consultation, negotiation, 
and agreements in the way of “one case, one discussion”. Agreements on land-use for rural public 
infrastructure shall be signed after consensus is reached, and the agreements shall include key 
information such as land use or land subsidy within the village group. Before the project land is 
used, the project construction agency and the involved village groups and farmers shall perform 
their respective duties according to the agreement. 

15. External monitoring agency will monitor and evaluate the consultation process, the result 
of the consultation, the signing and implementation of the agreement, and include findings in their 
reports to Ganzhou Project Management Office and ADB every six months. 

16. The implementation process is shown in Fig.1.  
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 Fig.1: Flow Chart for the voluntary land use for Rural Public Infrastructures  

26. For projects that had completed the LURPI before project construction, the project 
implementing units will prepare the DDR on the LURPI and submit to ADB through Ganzhou PMO 
before contract awards. Monitoring reports to be prepared by external monitor and submitted to 
Ganzhou PMO and ADB will include monitoring information on due diligence and implementation 
of LURPI. The procedures for the DDR and monitoring by land use specialist/external monitor are 
as follows: 

(1) Assessment of the socio-economic conditions of the participating households (if any). 

Analyzing the reasons why LURPI is beneficial and acceptable for the farmers. 

(2) Assessing/monitoring public consultation and participation. In the preparation stage of the 

LURPI, several participation and consultation meetings of involved HHs should be held, with 

consultation records kept and analyzed. Based on the principle of equality, voluntaries and mutual 

benefit, the township government will arrange for the two parties to negotiate on LURPI conditions 

and prices. Women representatives (at least 40%) will be invited to participate in the consultation 

of LURPI. It will be assessed these have been followed. 

(3) Collect land use agreements. Copies of LURPI agreements will be collected for review 

and preparation of DDR and/or monitoring reports.  

(3) Assess land compensation rates (if applicable). According to the LURPI practices in local 

areas, the provisions in LURPI agreements will be assessed to identify if the land compensation 

and/or subsidies are fair and reasonable for involved people.  

Information disclosure 

Collect intentions and consultation 
on an equal basis  

Fill in the land-use Agreement 

Sign the land-use Agreement 

Agreement verification (if 
necessary) 

Agreement implementation  

Monitoring assessment and 
report 
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(4) Collect payment vouchers for land use. Verify that the amount payable and payment status 

of land compensation (if applicable) during implementation of LURPI agreements. 

(5) Interview and field survey. Interview the HHs involved in LURPI in the project area. The 

key points of the interviews will include: (i) whether there is extensive public participation and 

consultation before determining the land compensation and signing the LURPI agreements; (ii) 

whether the LURPI agreements are signed on a voluntary and equal basis; (iii) whether the land 

compensation fee is fair and paid on time; (iv) their understanding and awareness of GRM etc., 

and (iv) any comments and concerns on LURPI. 

5 Subsidies for the voluntary land use for Rural Public Infrastructures  

17. In principle, the construction of public infrastructure within the village collective shall be 
solved by the villagers themselves through internal adjustment or subsidy. However, considering 
that some village groups may have difficulties in land use, the PMO of each county (district) and 
project construction agency will appropriately provide land compensation and/or subsidies to 
involved village groups and farmers according to the actual situation and consultations with 
respective villages and farmers to make up for loss of their productive land or assets. 

18. Specific land compensation and/or subsidy standards for land-use will be based on the 
consultation results and local practical experience. If the land-use for rural public infrastructure 
affects the crops or ground attachments, the project construction agency will use the contingency 
in the resettlement budget to pay subsidies to the villages or farmers involved. The subsidy 
standards for crops and above-ground attachments will be based on replacement value, similar to 
standards specified in section 4 of the resettlement plan (RP). 

6 Grievance Redress Mechanism  

19. The land-use for village-level public infrastructure in this project is based on consultations 
and mutual agreements, and complex disputes are unlikely to occur. However, there may be some 
unexpected problems during the land use. According to Law of the People’s Republic of China on 
Mediation and Arbitration of Disputes over Rural Land Contract, the project has established a 
transparent and effective appeal and compensation procedure to resolve disputes.  

20. To ensure that the involved people in LURPI have access to filing grievances regarding all 
aspects of LURPI, the project has established a four-stage grievance redress mechanism for the 
implementation of the LURPI: 

Stage 1: If the involved person has any problem on the payment disbursement or other issues 
for LURPI, he/she may lodge an oral or written grievance to the local community committee or 
village committee; for oral grievances, the community committee or the village committee shall 
promptly accept such grievances and keep a written record. The community committee or village 
committee should provide solutions within one week. 

Stage 2: If the involved person is not satisfied with the decision of Stage 1, he/she may lodge 
an oral or written grievance to the local township government. If it is an oral grievance, the township 
government should promptly accept it and keep a written record. The local township government 
should resolve the grievance within 2 weeks and provide feedback to the person filing the 
grievance. 

Stage 3: If the involved person is still not satisfied with the Stage 2 decision, he/she may, 
after receiving the decision, lodge a grievance with the local County (District) Natural Resources 
Bureau or county/district PMOs under the relevant laws and regulations of Jiangxi Province. The 
accepting organization should resolve the grievance within two weeks and provide feedback to 
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the person filing the grievance. 

Stage 4: If the involved person is still not satisfied with the decision of Stage 3, he/she may 
resort to the Ganzhou Natural Resources Bureau and/or the Ganzhou PMO for resolution. The 
grievance filed should be resolved within 2 weeks and feedback should be given to the person 
filing the grievance. 

21. As an alternative to the grievance procedure, the unsatisfied person may, at any stage, by 
the Administrative Procedure Law of the People's Republic of China, file a lawsuit with the local 
court concerning LURPI to safeguard their rights and interests through litigation. The unsatisfied 
person may lodge a grievance to the project offices at all levels and external monitoring and 
evaluation agencies on any aspect of LURPI. In addition, involved persons can also submit 
complaints to ADB which will first be handled by the project team. If an involved person is still not 
satisfied and believes he/she has been harmed due to non-compliance with ADB policy, s/he may 
submit a complaint to ADB’s Accountability Mechanism.4 

22. The above grievance channels have been thoroughly discussed during the preparation of 
the LURPI Framework. The involved persons will be further informed through meetings, 
distribution of the LURPI Framework and other means so that they will be fully informed of their 
right of grievance. 

7 Monitoring and Evaluation  

27. External monitoring agency will monitor and evaluate the voluntary land use for the village-
level rural infrastructure, including: the consultation process, consultation results, internal land 
adjustments or payment of land subsidies, and include monitoring information in reports to be 
submitted to Ganzhou PMO and ADB every six months. The key monitoring indicators on LURPI 
will include: (i) Current social-economic conditions of the involved farmers; (ii) public participation 
and consultation records; (iii) LURPI agreements review and women signing situation; (iv) land 
compensation/subsidy disbursement; and (v) GRM records, etc.  

28. Results of monitoring will be included in semiannual social monitoring reports to be 
submitted to ADB through Ganzhou PMO during project implementation and will be uploaded on 
the ADB website. 

 
4 For further information, see: http://www.adb.org/Accountability-Mechanism. 
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INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

Appendix 4:  Summary Due Diligence Findings on Completed LA for the Project and 

Associated Facilities  

The summary of due diligence (DD) findings on completed land acquisition for project 

components and existing and linked facilities is shown in Attached Table 4-1. See the 

stand-alone Due Diligence Report for details. 

Attached Table 4-1: DD on Completed LA for the Project Components and Associated 
Facilities 

SN County/City Sub-project 
Overview of 

Completed LA 

DD 

Conclusions 
Remarks 

I. Sub-projects with Completed LA in the Project 

1 

Huichang 

Ecological Investigation, 

Management, and 

Protection System for 

Jiangxi Huichang 

Xiangjiang National 

Wetland Park 

The state-owned land, 

only mobile outdoor 

facilities, no impact 

No legacy 

issues 

Refer to the 

DD 

2 
Wetland restoration and 

protection in Huichang 

Use of the state-owned 

land and obtained the 

right to use 3 mu of land 

in 2018 

No legacy 

issues 

Refer to the 

DD 

3 

Chongyi 

Drainage ditches 

renovation in Chongyi 

Hakkas Terrace 

Built on the original site, 

does not involve new 

land, no LA impact 

No legacy 

issues 

Refer to the 

DD 

4 

Rural solid waste 

management in Chongyi 

County 

Acquired 5.52 mu land in 

2014-2017 

No legacy 

issues 

Refer to the 

DD 

5 
Forest improvement in 

Chongyi County 
State-owned land 

No legacy 

issues 

Refer to the 

DD 

6 Dayu 

River rehabilitation in 

Dayu County (Zhang 

River) 

1 Project Profile 

State-owned land 
No legacy 

issues 

Refer to the 

DD 

7 

Shicheng 

Rural solid waste 

management in Shicheng 

County 

State-owned land 
No legacy 

issues 

Refer to the 

DD 

8 

River rehabilitation in 

Shicheng County (Qin 

River) 

State-owned land 
No legacy 

issues 

Refer to the 

DD 
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9 

Shangyou 

Rural solid waste 

management in 

Shangyou County 

Acquired 1.42 mu land in 

Ziyang Township 0.347 

mu in Youshi Township 

in 2019-2020; 5.9 mu 

land lease in Pingfu 

Township in 2012, and 

the lease period is from 

2012-2042 

No legacy 

issues 

Refer to the 

DD 

10 

River rehabilitation in 

Shangyou County 

(Shangyou River) 

State-owned land 
No legacy 

issues 

Refer to the 

DD 

11 Ningdu 

Water and soil 

conservation works by 

the state-owned river 

without LA feedback. 

State-owned land 
No legacy 

issues 

Refer to the 

DD 

II.  Existing and Associated Facilities Identified in IEE 

12 

Shangyou 

The pilot program of 

agricultural product 

quality and safety tracing 

system development in 

Shangyou County- 

greenhouse facilities 

LURT completed in 2016 
No legacy 

issues 

Refer to the 

DD 

13 

Water management plant 

in Shangyou County- 

water management plant 

Constructed in 2011 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

14 

Dayu 

Water supply 

improvement in Dayu 

County- Fujiang 

Township waterworks 

0.66 mu LA completed in 

2017-2018, LURT with 

an area of 0.9 mu 

completed in 2018 

No legacy 

issues 

Refer to the 

DD 

15 

Water management plant 

in Dayu County- water 

management plant 

Constructed in 2011 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

16 

Domestic Garbage 

Sanitary Landfill in Dayu 

County- domestic 

garbage sanitary landfill 

Constructed in 2017 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

17 Yudu 

Water management plant 

in Yudu County- water 

management plant 

Constructed in 2009 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 



 

102 Appendix 4 

 

18 

Ningdu 

Domestic Garbage 

Sanitary Landfill in 

Ningdu County- domestic 

garbage sanitary landfill 

Constructed in 2014 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

19 

Water management plant 

in Ningdu County- water 

management plant 

Constructed in 2008 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

20 Nankang 

Water management plant 

in Nankang County-- 

water management plant 

Constructed in 2009 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

21 

Shicheng 

Domestic Garbage 

Sanitary Landfill in 

Shicheng County- 

domestic garbage 

sanitary landfill 

Constructed in 2009 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

22 

Water management plant 

in Shicheng County- 

water management plant 

Constructed in 2009 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

23 

Chongyi 

Water management plant 

and supporting sewage 

pipe network engineering 

in Guantian Township 

Constructed in 2017 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

24 

Supporting sewage pipe 

network engineering in 

Shangbao Township 

Constructed in 2020 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

25 

Huichang 

Domestic Garbage 

Sanitary Landfill in 

Huichang County- 

domestic garbage 

sanitary landfill 

Constructed in 2015 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

26 

Water management plant 

in Huichang County- 

water management plant 

Constructed in 2009 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 

27 Xingguo 

Water management plant 

in Xingguo County- water 

management plant 

Constructed in 2009 

without any outstanding 

issues 

No legacy 

issues 

Refer to the 

DD 
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INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission. 

Appendix 5: Relevant Laws, Regulations and Policies of Central and Local Governments 

Land Administration Law of the People’s Republic of China (amended in 2019) 
Article 2 The state may requisition or expropriate land according to the law and make 

compensation for the need of public interests. 

Article 44 Whereas occupation of land for construction purposes involves the conversion of 

agricultural land into land for construction purposes, the examination and approval procedures in 

this regard shall be required. Conversion of permanent basic farmland to construction land shall 

be approved by the State Council. 

Requisition of agricultural land shall first go through the examination and approval procedure 

for conversion of agricultural land in accordance with the provisions of Article 44 of this Law. 

Article 47 For acquisition of land by the State, the local people’s governments at and above 
the county level shall make an announcement and organize the implementation after the approval 

according to the legal procedures. 

When a local people’s government at or above the county level intends to apply for land 
acquisition, it shall carry out a survey on current situation of the land to be expropriated and risk 

assessments of social stability, make a public announcement of the scope of acquisition, current 

situation of the land, the purpose of acquisition, compensation standards, ways of resettlement 

and social security, etc. within the townships (towns), villages and villagers’ group where the land 

is to be expropriated for at least 30 days, and listen to the opinions of rural collective economic 

organizations and their members, villagers' committees and other interested parties. 

Where a majority of the members of rural collective economic organizations whose land has 

been expropriated consider that the compensation and resettlement plan does not conform to the 

provisions of laws and regulations, local people’s government at or above the county level shall 
organize a hearing and amend the plan in accordance with the provisions of laws and regulations 

and the circumstances of the hearing. 

The owner or user of the land to be expropriated shall, within the time limit specified in 

announcement, go through the compensation registration with the supporting evidence of the real 

estate ownership. Local people’s government at or above the county level shall organize relevant 
departments to calculate and implement relevant expenses, ensure the full amount is in place, 

and sign agreements with the owners and users of the land to be expropriated on compensation 

and resettlement. In cases where it is indeed difficult to reach an agreement, the people’s 
government shall truthfully provide such information when applying for land acquisition. 

Local people’s government at or above the county level may not apply for land acquisition, till 

relevant preliminary work is completed. 

Article 48 When land is expropriated, fair and reasonable compensation shall be given to 

ensure that original living standards of the peasants whose land is expropriated are not lowered 

and that their long-term livelihood is guaranteed. 
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When land is expropriated, land compensation fees, resettlement fees and compensation fees 

for rural villagers’ houses, other above-aboveground attachments and crops shall be paid in full 

and timely in accordance with the law, and social security fees for farmers whose land has been 

expropriated shall be arranged. 

The standards for land compensation and resettlement fees for the expropriated agricultural 

land shall be determined by various provinces, autonomous regions and municipalities through 

the formulation and publication of comprehensive land price of the location. Comprehensive land 

price of the location shall be set in consideration of such factors as original use of the land, 

conditions of land resources, land output value, land location, land supply and demand relationship, 

population, and the level of economic and social development, etc., and shall be adjusted or re-

announced at least once every three years. 

The standards for compensating for other land, aboveground attachments, and crops, etc. 

other than the expropriated agricultural land shall be determined by various provinces, 

autonomous regions, and municipalities. In respect of rural villagers' houses, local people’s 
government shall, in accordance with the principle of compensation before relocation and 

improvement of living conditions, give fair and reasonable compensation by means of rearranging 

house sites for building houses, providing resettlement houses or providing monetary 

compensation, etc. , and shall compensate for the costs of relocation and temporary resettlement 

caused by acquisition, and protect the right of rural villagers to live in their homes and their lawful 

rights and interests in housing and property. 

Local people’s government at or above the county level shall include the land requisitioned 
farmers in the corresponding social security system such as the old-age pension. The social 

security expenses of the land-expropriated farmers are mainly used for the old-age insurance and 

other social insurance payment subsidies of eligible land-expropriated farmers. 

Article 49 Rural collective economic organizations shall make public to its members the 

receipts and expenditures of the land compensation fees for land requisitioned and accept their 

supervision. 

It is forbidden to embezzle or divert the land compensation fees and other related expenses. 

Article 50 Local people’s governments at all levels shall support rural collective economic 

organizations and peasants in their efforts toward development and operations or in starting up 

enterprises. 

Article 59 Construction of township enterprises, public facilities, and public welfare 

undertakings of townships (towns) and rural villagers’ houses should be rationally laid out 

according to the village or market town plans according to a comprehensive development plan, 

with good supporting facilities. 

land-used for construction purposes shall conform to the general plans for the utilization of 

land of townships (towns) and their annual plan for the use of land and the examination and 
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approval procedures should be completed according to the provisions of Article 44, Article 60, 

Article 61, and Article 62 of this law. Article 64 The users of collective-owned land for construction 

use shall use the land in strict accordance with general plans for utilization of land and the 

purposes specified in urban and rural plans. 

Guiding Opinions on Improving the Compensation and Resettlement System for Land 

Acquisition (G.T.Z.F. [2004] No.238) 

Agricultural production arrangement. For acquisition of peasant collective-owned land outside 

urban planning area, make use of rural collective mobile land, contracted land voluntarily returned 

by contracted peasant, newly increased cultivated land arising from the transfer of contracted land 

and the land development and consolidation etc., to first enable the land-expropriated peasants to 

have the necessary land for cultivation and continue to engage in agricultural production. 

Relocate. Create the conditions actively to provide free training in labor skills to the land-

expropriated farmers and arrange corresponding jobs. Under the same conditions, land-use 

organization should give priority to the employment of the land-expropriated farmers. For 

acquisition of peasant collective-owned land within a planned urban area, include landless 

peasants because of land acquisition into the urban employment system and establish a social 

security system. 

Resettlement of shares and dividends. For the project land with long-term and stable income, 

rural collective economic organizations may, on the premise of the willingness of the farmers and 

through consultation with the land-use organization, become shareholders with the land 

acquisition compensation and resettlement fees, or become shareholders with the approved land-

use rights for construction land. Rural collective economic organizations and farmers obtain 

income by means of preferred stock through contract agreement. 

Resettlement of farmers to other places. If it is indeed impossible for a region to provide basic 

production and living conditions for landless peasants because of land acquisition, the government 

may, on the premise of fully soliciting the opinions of rural collective economic organizations and 

farmers on the expropriated land, uniformly organize and carry out the resettlement of farmers to 

other places. 

The document’s provisions on information disclosure and supervision are listed as follows: 

Disclose the land acquisition approval matters. The Ministry of Land and Resources and 

provincial departments of land and resources shall, in addition to special circumstances such as 

the state confidentiality provisions, publicize the approval matters of land acquisition through the 

media. The district (municipal) departments of land and resources shall, in accordance with the 

Measures for Announcement of Land Acquisition, announce the approval matters of land 

acquisition in the villages and groups where the expropriated land is located. 

Decision of the State Council on Deepening Reform and Strict Land Administration (G.F. 

[2004] No.28) 

Protect basic farmland strictly. basic farmland is the basis for ensuring national food security. 

Once the basic farmland is demarcated, no organization or individual may occupy it or change its 
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use without authorization. This is a “red line” that cannot be crossed. If it is necessary to alter or 

occupy basic farmland in accordance with legal conditions, it must be reported to the State Council 

for approval. If the occupation of the basic farmland is approved, the compensation for land 

acquisition shall be carried out in accordance with the highest legal standard. In the case of 

supplementing cultivated land by paying land reclamation fees, the payment standards shall be 

implemented according to the highest local standards. 

Improve the methods for compensating for land acquisition. Local governments at and above 

the county level shall take concrete measures to ensure that the living standards of farmers whose 

land has been expropriated do not decrease because of land acquisition. Ensure that land 

compensation fees, resettlement fees, and compensation fees for aboveground attachments and 

crops are paid in full and on time in accordance with the law. Land compensation and resettlement 

fees shall be paid in accordance with the provisions of current laws. If the land-expropriated 

farmers cannot maintain their original living standards and cannot pay the social security expenses 

for the farmers without land because of land acquisition, the people's government of the province, 

autonomous region or municipality shall approve an increase in the resettlement subsidies. If the 

sum of land compensation fees and resettlement fees reaches the legal upper limit and is not 

enough to maintain the original living standards of the land-expropriated farmers, the local people’s 
governments may subsidize it with the income from the compensated use of the state-owned land. 

The people’s governments of provinces, autonomous regions and municipalities shall formulate 
and promulgate the unified standard of annual output value of land acquisition or comprehensive 

land price of location in each city or county, and the compensation for land acquisition shall follow 

the principle of the same land, the same price. Full amount of land acquisition expenses must be 

included in the budget estimates for key national construction projects. 

Proper resettlement of land expropriated farmers. Local people’s governments at and above 
the county level shall formulate specific measures to ensure the long-term livelihood of the land-

expropriated farmers. For the project with stable income, the farmers may become shareholders 

with the right to the use of construction land approved according to the law. Within the planned 

urban areas, local people's governments shall incorporate the farmers who have no land because 

of land acquisition into the urban employment system and establish a social security system. When 

expropriating the land collectively owned by farmers outside the urban planning areas, local 

people’s governments shall reserve necessary farming land or arrange corresponding jobs for the 

farmers within their respective administrative areas. Landless peasants who do not meet the basic 

conditions for production and living shall be resettled to other places. Labor and social security 

department 

Put forward as soon as possible the guiding opinions on the establishment of the employment 

training and social security system for landless farmers together with relevant departments. 

Improve land acquisition procedures. During land acquisition, safeguard the farmers’ 
collective-owned land ownership and their rights and interests in rural land contractual 

management right. Before the land acquisition is submitted for approval in accordance with the 
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law, the farmers shall be informed of the purposes, locations, compensation standards and ways 

of resettlement of the land to be expropriated. The survey results of current situation of the land to 

be expropriated must be confirmed by rural collective economic organizations and farmers. If 

necessary, the department of land and resources shall organize hearing in accordance with 

relevant provisions. Relevant materials informed and confirmed by the land-expropriated farmers 

shall be regarded as necessary materials for approval of land acquisition. Speed up establishment 

and improvement of the coordination and adjudication mechanism of disputes overcompensation 

and resettlement of land acquisition and safeguard legitimate rights and interests of farmers whose 

land has been expropriated and used. Except in special circumstances, the approved land 

acquisition matters shall be publicized. 

Strengthen supervision over the implementation process of land acquisition. The expropriated 

land shall not be forcibly used if the compensation and resettlement of land acquisition is not 

implemented. The people’s governments of provinces, autonomous regions and municipalities 
shall, in accordance with the principle that the land compensation fees shall be mainly used for 

the land-expropriated farmers, work out the methods for distribution of the land compensation fees 

within rural collective economic organizations. Rural collective economic organizations shall make 

public to the members of the collective economic organizations the income, expenditure, and 

distribution of the compensation expenses for land acquisition and accept supervision. Agriculture 

and civil affairs departments shall strengthen supervision over the distribution and use of 

compensation expenses for land acquisition within rural collective economic organizations. 

Guiding Opinions on Doing Good Job in Employment Training and Social Security for 

Land-expropriated Farmers (G.F. [2006] No.29) 

Doing an excellent Job in Employment Training and Social Security for Land-expropriated 

Farmers is taken as an important part of the land acquisition system reform. Local people’s 
governments at all levels should strengthen employment training and social security from the 

perspective of balancing urban and rural economic and social development, incorporate the 

employment of the land-expropriated farmers into its economic and social development plans and 

annual plans, establish as soon as possible a social security system suitable for the characteristics 

and needs of the land-expropriated farmers, and take effective measures to implement 

employment training and social security funds to promote the land-expropriated farmers to achieve 

employment and integrate into urban society, ensure that the living standards of the land-

expropriated farmers will not be lowered as a result of land acquisition and their long-term 

livelihood will be guaranteed. 

Define scope, highlight key points, and take overall consideration. The objects of the 

employment training and social security of the land-expropriated farmers are mainly the registered 

agricultural population who have lost all or most of their land due to the unified acquisition of rural 

collective-owned land by the government and enjoy the right to contract rural collective-owned 

land at the time of land acquisition. The specific objects shall be determined by the localities. Doing 

Good Job in Employment Training and Social Security for Land-expropriated Farmers should take 

the newly expropriated farmers as the target population, the land-expropriated farmers in the 

working age group as key targets of employment training, and the older and elderly groups as key 
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targets of social security. For the eligible newly expropriated farmers, the government should make 

employment training arrangements and implement corresponding social security policies at the 

same time of land acquisition. 

Implement classified guidance according to different circumstances inside and outside the 

urban planning area. Local governments should properly solve the problems of employment 

training and social security for the land-expropriated farmers according to actual situation. In urban 

planning area, local people’s governments should incorporate the land-expropriated farmers into 

urban employment system and establish a social security system. Outside the urban planning area, 

guarantee to reserve necessary cultivated land or arrange corresponding job posts for the land-

expropriated farmers within the administrative area, and include them in rural social security 

system. Resettle the land-expropriated farmers to other places and incorporate them into the 

social security system of their settlements. 

Promote the employment for the land-expropriated farmers. Adhere to a market-oriented 

employment mechanism, balance urban and rural employment, develop job opportunities through 

multiple channels, improve the employment environment, encourage, and guide enterprises, 

public institutions, and communities to employ the land-expropriated farmers, and support the 

land-expropriated farmers to find jobs or start their own businesses. In urban planning area, 

include the land-expropriated farmers in a unified unemployment registration system and an urban 

employment service system. Unemployed land-expropriated farmers may register for 

unemployment at local public employment service authority. Public employment service authority 

should deal with it timely, and provide employment consultation, employment guidance, 

employment training, job introduction and other services actively to the land-expropriated farmers, 

to promote the land-expropriated farmers who have the desire for employment in their working 

age to achieve employment as soon as possible. Those land-expropriated farmers who have not 

yet obtained employment within the working age and have the desire to obtain employment may 

enjoy relevant supportive policies of promoting employment and re-employment in accordance 

with the regulations. 

Implement the job placement of the land-expropriated farmers. The government should 

actively develop public welfare posts to arrange jobs for the land-expropriated farmers and urge 

and guide the land-use organization to give priority to the employment of the land-expropriated 

farmers. Job placement may take the form of land-use organization directly providing employment 

posts and signing labor contracts with the resettlement objects meeting the conditions for 

employment, or adopt the form of land-use organization, employment service authority and the 

land-expropriated farmers signing contracts for entrusted placement. 

Strengthen training for the land-expropriated farmers. Inside urban planning area, various 

localities should formulate targeted vocational training plans suitable for the characteristics of the 

land-expropriated farmers and help the land-expropriated farmers to achieve employment through 

various means such as order training. Outside urban planning area, all localities should actively 

carry out vocational training in accordance with the characteristics of the land-expropriated farmers, 
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to improve their employability and entrepreneurial ability. 

Ensure basic life and long-term livelihood. All localities should, proceeding from their actual 

conditions, adopt various means to ensure basic life and long-term livelihood of the land-

expropriated farmers. For the land-expropriated farmers inside urban planning area, formulate the 

measures to ensure that the basic living standard does not decrease and the measures for 

ensuring old-age security according to local economic development level and different age groups 

of the land-expropriated farmers. Incorporate the land-expropriated farmers that meet minimum 

living conditions for urban residents into the scope of subsistence allowance for urban residents 

according to the regulations. In the area where urban medical assistance system pilot has 

developed, incorporate the land-expropriated farmers that meet the conditions of medical 

assistance into the scope of assistance according to the regulations. In the area where conditions 

permit, incorporate the land-expropriated farmers into the coverage of social insurance for urban 

workers, such as old-age insurance, medical insurance, and unemployment insurance, etc., and 

solve the problem of basic living guarantees through current urban social security system. For the 

land-expropriated farmers outside urban planning area, in the area where rural social endowment 

insurance system has been established, new rural cooperative medical care system pilot has been 

carried out, and rural minimum subsistence guarantee system has been implemented, incorporate 

them into corresponding scope of guarantees according to relevant provisions. In the area where 

no such system has been established, local people’s government shall, according to actual 
situation, take various forms to guarantee the basic life of the land-expropriated farmers, provide 

necessary old-age and medical services, and incorporate eligible persons into the scope of local 

social assistance. 

Determine the level of guarantees reasonably. The level of basic life and old-age security of 

the land-expropriated farmers shall not be lower than local standard of minimum subsistence 

security. 

Implement employment training and social security funds. The funds required for carrying out 

the employment training of the land-expropriated farmers shall be drawn from local finance. The 

funds required for social security will be unified from the higher resettlement subsidy approved by 

local government and the land compensation for the land-expropriated farmers. If the expenses 

are not enough to pay them, they shall be settled by local government from the income from paid 

use of the state-owned land. In the area where conditions permit, local governments and collective 

economy should increase support to the land-expropriated farmers to participate in urban and rural 

social insurance. 

Notice of the Ministry of Labor and Social Security and the Ministry of Land and Resources 

concerning Social Security of the Land-expropriated Farmers (L.S.B.F. [2007] No.14) 

Incorporate the object, project, standard and method of raising expenses of social security for 

the land-expropriated farmers into the procedures such as notification and hearing before approval 

of land acquisition and safeguard the democratic rights of the land-expropriated farmers to know 

and participate. Urban peoples government shall, when submitting the materials for land 

acquisition for approval, make an explanation of the aforesaid circumstances. the Ministry of Labor 



 

110 Appendix 5 

 

and Social Security and the Ministry of Land and Resources should strengthen communication 

and cooperation to jointly check the implementation of social security for the land-expropriated 

farmers. If the land acquisition needs to be approved by provincial government, the aforesaid 

materials shall be examined and verified by municipal (prefecture, state) labor and social security 

departments. If the land acquisition needs to be approved by the State Council, provincial 

department of labor and social security shall put forward examination and verification opinions. 

According to the provisions of G.B.F. No.100 document, all income from transfer of the state-

owned land-use rights shall be handed over to local treasury. All expenditures will be allocated 

from the land transfer income through local fund budget. Necessary expenses for social security 

of the land-expropriated farmers shall be included in “special account for social security funds of 
land-expropriated farmers” in full amount according to the standard within 3 months after approval 
of the land acquisition compensation and resettlement plan and shall be recorded into individual 

account or overall planning account according to the provisions. 

Notice of the Ministry of Land and Resources on Further Improving Management of Land 

Acquisition [2010] No. 238 

(I) Implement unified annual output value standard for land acquisition and comprehensive 

land price of area. It is an important measure for perfecting the land acquisition compensation 

mechanism and realizing the same land the same price, and it is also an inevitable requirement 

for improving the land acquisition compensation standard and protecting the farmers' rights and 

interests to formulate unified annual output value standard for land acquisition and comprehensive 

land price of area. All organizations that expropriate rural collective-owned land for construction 

purposes must strictly enforce it. For new construction project, carry out strict checks in pre-

examination of land-use to ensure that the compensation expenses for land acquisition of the 

project are accounted in accordance with the published and implemented unified annual output 

value standard for land acquisition and comprehensive land price of area, and full amount shall 

be included in the budget estimates.  

If the construction land is located in the area with the same annual output value or 

comprehensive land price, the compensation level of land acquisition should be basically 

consistent, and the compensation for land acquisition should follow the principle of the same land 

the same price. 

Local governments should establish a dynamic adjustment mechanism for the compensation 

standards for land acquisition and adjust the compensation standards every two to three years 

according to the level of economic development and the growth rate of local per capita income, to 

gradually increase the compensation level for land acquisition. The provinces whose 

compensation standards for land acquisition have exceeded the prescribed time limit shall adjust 

and revise them as soon as possible in accordance with the requirements. If no timely adjustment 

is made, the examination of land-use shall not be approved. 

(II) Explore and improve the pre-deposit system of compensation for land acquisition to 

prevent the arrears of compensation for land acquisition and ensure the timely and full payment 
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of compensation, all localities should explore and perfect the pre-deposit system of compensation 

for land acquisition. When a city or county organizes examination and approval of land, the 

compensation expenses for land acquisition shall be estimated according to the scale of land 

acquisition and compensation standards, and the land acquisition compensation funds shall be 

paid in advance by the organization applying for land-use. For the land-used for urban construction 

purposes and land-used for construction projects selected on a separate site by means of transfer, 

the local government shall deposit in advance the compensation for land acquisition. After the land 

is approved in accordance with the law, the pre-deposited compensation for land acquisition shall 

be calculated timely according to the approval situation, refund for any overpayment or a 

supplemental payment for any deficiency. 

Provincial department of land and resources shall, in conjunction with actual conditions of the 

province (autonomous region and municipality, establish and perfect relevant rules and regulations 

for the pre-deposited compensation for land acquisition, and examine and verify it during the 

examination and approval of land-use. 

(III) Distribute compensation for land acquisition reasonably. After implementation of unified 

annual output value standard for land acquisition and comprehensive land price of area,  

provincial department of land and resources shall, in conjunction with other relevant departments, 

formulate and perfect the measures for compensation distribution for land acquisition in 

accordance with the principle that the compensation for land requisitioned is mainly used for the 

land-expropriated farmers and in combination with the implementation of land acquisition in recent 

years, and the measures shall be implemented after being submitted to provincial government for 

approval. 

When the land acquisition is approved for implementation, municipal and county departments 

of land and resources shall pay the compensation and resettlement fees in full and timely in 

accordance with the determined land acquisition compensation and resettlement plan. If payment 

should be made to the land-expropriated farmers, it shall be paid directly to the individual farmers 

to prevent and correct timely the problem of retaining and misappropriating the compensation and 

settlement fees for land acquisition. 

(IV) Give priority to agricultural resettlement. Adopt various effective ways of land acquisition 

and resettlement according to local conditions. In some rural areas where arable land has been 

increased through land consolidation and rural collective economic organizations reserve more 

mobile land, give priority to agricultural resettlement when expropriating land. The newly increased 

cultivated land or mobile land should be allocated to the land-expropriated farmers, so that they 

can have a certain area of cultivated land to maintain basic production conditions and sources of 

income. 

(5) Standardize land-left-behind for resettlement Carry out land acquisition within the scope 

of urban construction land determined in general plan for land utilization by means of land-left-

behind for resettlement according to local conditions but strengthen guidance and management. 

The left-behind land shall be arranged within the scope of urban construction land and 

expropriated by the state. The land involving the conversion of agricultural land shall be included 
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in annual land-use plan to prevent the expansion of urban construction land due to the land-left-

behind for resettlement. The development of left-behind land shall conform to the requirements of 

urban construction plans and relevant regulations. In the area where land-left-behind for 

resettlement is implemented, local government shall formulate strict management measures to 

ensure that the arrangement of left-behind land is standardized and orderly, and that its 

development and utilization are scientific and reasonable. 

(VI) Promote the implementation of social security funds for the land-expropriated farmers. It 

is an effective way for solving long-term livelihood of the land-expropriated farmers to incorporate 

them into social security. Land and resources departments at all levels should, under the unified 

leadership of local governments and in cooperation with relevant departments, actively promote 

the construction of social security system for the land-expropriated farmers. At present, the key to 

solve the problem of social security of the land-expropriated farmers lies in the implementation of 

social security funds. According to the principle of “who uses the land, who bear the responsibility”, 
encourage all localities to actively expand social security fund channels in combination with 

compensation and resettlement of land acquisition. During examination and approval of land-use, 

all localities should strictly check the implementation of social security funds for the land-

expropriated farmers and earnestly promote the implementation of social security funds for the 

land-expropriated farmers. 

In the area implementing new rural social endowment insurance pilot, do a good job in 

connecting social security system for the land-expropriated farmers with new rural social 

endowment insurance system. If the land-expropriated farmers are included in new rural social 

endowment insurance system, the social security for land-expropriated farmers should also be 

implemented, and new rural social endowment insurance system shall not replace the social 

security for land-expropriated farmers. 

(VII) Do a good job in the compensation and resettlement work for demolition and relocation 

involved in land acquisition. All localities should attach great importance to the demolition and 

relocation of the farmers' houses during land acquisition, and earnestly strengthen management 

in accordance with the requirements stipulated in the Emergency Notice. The compensation and 

resettlement of demolition and relocation of the farmers' houses involves land, planning, 

construction, household registration, civil administration, and other aspects, and is also related to 

social security, environmental renovation, folk customs, and other social issues. Municipal and 

county land and resources departments shall, under unified organization, leadership, and 

deployment of local government, cooperate with relevant departments, establish a coordination 

mechanism, and work out measures to jointly complete the demolition. Implement relevant laws, 

regulations, and policies strictly, and carry out relevant procedures to ensure resettlement firstly 

and then demolition, and resolutely stop and correct illegal and forced demolition. 

(VIII)Make reasonable compensation for housing demolition. Give reasonable compensation 

to the house-demolished farmers during land acquisition and adopt diversified resettlement 

measures according to local conditions to properly solve the housing problems of farmers to be 
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demolished. In urban exurbs and rural areas, take resettlement to relocate homestead and build 

houses. The compensation for demolition should consider not only the demolished houses but 

also the expropriated homestead. The house demolition shall be compensated according to the 

building replacement cost, and the homestead acquisition shall be compensated according to the 

land acquisition standard stipulated by local government. 

In principle, in urban-rural continuum and urban villages, the construction of houses on the 

homestead is no longer arranged separately, but mainly in the form of monetary or physical 

compensation. The houses are purchased by the demolished farmers or the settlement building 

provided by the government. The sum of compensation for demolition, government subsidies and 

other compensation obtained by the demolished farmers should be able to guarantee their 

purchase of houses at a reasonable living level. 

(IX) Carry out land acquisition and demolition in an orderly manner in an overall plan. In urban-

rural continuum and urban villages, according to the needs of urban development, local 

government should reasonably predict the scale of rural housing demolition and resettlement 

involved in land acquisition within a certain period, make overall planning, make arrangements in 

advance for the demolition and resettlement land and the construction of settlement building, and 

organize the demolition in an orderly manner. The construction of settlement building should 

comply with urban development planning to prevent the occurrence of “repeated demolition”. In 
urban-rural continuum and urban villages, arrange the land for relocation within the construction 

land of villages and market towns, and give priority to the idle land and idle homestead. For the 

villages included in the demolition and resettlement area, the relocation and resettlement should 

be concentrated to the planned residential areas. In the places where conditions permit, arrange 

the settlement building for the demolished farmers in a coordinated way in combination with the 

construction of new villages or central villages. 

(X) Do a good job in notification, confirmation, and hearing before land approval. Land 

acquisition concerns immediate interests of farmers, and the farmers’ right to know, to participate, 
to appeal and to supervise should be ensured in land acquisition. The land and resources 

departments of the cities and counties shall, in strict accordance with relevant provisions, earnestly 

carry out the procedures before approval of land acquisition and fully listen to the opinions of 

farmers. Land acquisition notification should be effectively implemented to village groups and 

farmers. In combination with the disclosure of village affairs information, the land acquisition plan 

should be informed in multiple forms and ways by means of broadcasting, announcements on 

open column of village affairs and other obvious positions, etc. If the land-expropriated farmers 

have objections and put forward a hearing, local department of land and resources shall promptly 

organize a hearing to hear the opinions of the land-expropriated farmers. Reasonable demands 

of the masses must be properly addressed. 

(XI) Simplify the implementation procedures after approval of land acquisition. to shorten the 

implementation time after approval of land acquisition, those who have performed the procedures 

of notification, confirmation, and hearing before approval of land acquisition, and completed the 

confirmation of land ownership, land category, area, aboveground attachments, and crops, etc., 
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as well as the compensation registration, may formulate the compensation and resettlement plan 

for land acquisition at the same time as the land acquisition is submitted for approval. After 

approval of land acquisition, the announcement of land acquisition and the announcement of 

compensation and resettlement plan for land acquisition may be carried out simultaneously. If the 

masses put forward opinions again in the announcement, it is necessary to do a good job in the 

publicity and interpretation of policies and the ideological guidance of the masses, to gain the 

understanding and support of the masses, and it is not allowed to expropriate land by force. 

(XII) Strengthen the responsibilities of the land acquisition subject of municipal and county-

level governments. According to the law, municipal and county-level governments are the 

organization and implementation subjects of land acquisition, responsible for determining the 

compensation standards for land acquisition, compensation, and resettlement for demolition, 

paying compensation expenses timely and fully, organizing the employment training for the land- 

expropriated farmers, and incorporating the land- expropriated farmers into the social security, etc. 

Under the unified organization and leadership of the government, the department of land and 

resources should earnestly perform their duties and ensure that land acquisition is carried out in 

a standardized and orderly manner in accordance with the law. (XIII) Implement the feedback 

system after approval of land acquisition. Within 6 months after approval of the construction site 

(for urban construction land approved by the State Council, after provincial government examines 

and approves the conversion of agricultural land and the implementation plan of land acquisition), 

municipal and county departments of land and resources shall timely report the implementation 

and completion information including implementation of the scope and scale of land acquisition, 

the implementation of the procedures after approval of land acquisition, the payment of land 

compensation fees, the resettlement of the land-expropriated farmers, and the implementation of 

social security, etc. after approval of land acquisition to provincial department of land and 

resources and the Ministry of Land and Resources through online reporting system. Provincial 

departments of land and resources shall urge and guide cities and counties to do a good job in 

the reporting work, check and verify the submitted information, and timely correct problems such 

as non-submission, late submission, and wrong submission, etc. Land and resources departments 

at all levels should make full use of the submitted information, timely grasp and analyze the 

implementation situation after approval of land acquisition, strengthen supervision after approval 

of land acquisition and ensure the implementation of land acquisition in accordance with the 

approval requirements. 

Notice of the People’s Government of Jiangxi Province on Comprehensive Land Price for 
Province-wide Land Acquisition Areas (G.F.Z. [2020] No.9) 

I. The compensation standard for land acquisition only includes the sum of land compensation 

fee and resettlement subsidy fee, of which, land compensation fee accounts for 40% and 

resettlement subsidy fee accounts for 60%. The compensation standards for aboveground 

attachments and young crops shall be formulated by the people's governments of cities and 

prefectures divided into district. 

II. Perform at one time of the standard for acquisition of paddy fields. Perform the standard 
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for acquisition of cultivated land (except paddy fields), grassland (except other grassland), rural 

roads, water surface of reservoirs, water surface of pits and ponds, ditches, agricultural land for 

facilities, farmland, and construction land. Perform 0.4 time of the standard for acquisition of 

unused land. Perform corresponding land 0.3 coefficient for acquisition of garden and woodland. 

Perform the standard for paddy fields in the area for acquisition of basic farmland. 

Measures for Implementation of Basic Endowment Insurance for the Land-expropriated 

Farmers in Ganzhou City 

Adhere to the principle of ensuring social security funds before approving land acquisition and 

incorporate the land-expropriated farmers into current social insurance system and arrange social 

insurance premiums in full. The government, collectives and individuals shall jointly bear social 

security funds for the land-expropriated farmers. their rights shall correspond to their obligations, 

and the level of security shall be commensurate with the economic development. Ensure that the 

living standards of the land-expropriated farmers are not lowered because of land acquisition, and 

their long-term livelihood is guaranteed. 

The objects of social security for the land-expropriated farmers refer to the registered 

agricultural population over 16 years old who has lost all or most of the land due to the unified 

acquisition of rural collective-owned land by the government and enjoys the right to contract rural 

collective-owned land at the time of acquisition. Specific identification measures shall be 

formulated by city, prefecture, and county (district) governments. 

Those land-expropriated farmers who meet the conditions choose voluntarily to cover urban 

worker's basic endowment insurance or social endowment insurance of urban and rural residents. 

The government and collective economic organizations shall provide subsidies for the land-

expropriated farmers to cover the above-mentioned social endowment insurance. Subsidy 

standards for insurance premium Subsidy for the land-expropriated farmers to cover social 

endowment insurance=60% (or 100%) of average annual salary of on-the-job staff in the province 

last year at the time of lump sum payment of urban worker’s basic endowment insurance by the 
land-expropriated farmers×12% (or 20%)×number of years of subsidy The number of years and 

proportion of specific subsidies shall be determined by the people's governments of each city, 

prefecture and county (district). No matter the same land-expropriated farmers choose to cover 

urban worker’s basic endowment insurance or social endowment insurance of urban and rural 
residents, they enjoy the same subsidy standard. If the land-expropriated farmers choose not to 

cover urban workers basic endowment insurance or social endowment insurance of urban and 

rural residents, and they do not qualify for insurance, they shall not enjoy the subsidy. 

The land-expropriated farmers may pay their individual social insurance premiums with the 

compensation for land acquisition issued to them, and the social security funds (the subsidies for 

the land-expropriated farmers to cover social insurance) of the land-expropriated farmers mainly 

come from the payment of the land-use organization, government subsidies and collective 

subsidies (a lump sum of 10% of the land acquisition compensation will be used for  social 

security of the land-expropriated farmers). 

 


