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I. INTRODUCTION 
 
1. The knowledge and support technical assistance (TA) will support the Government of 
Cambodia in developing and implementing a one-stop shop model for service delivery using a 
digital platform that is integrated with other pertinent information systems, such as the national 
identification (ID) system.1 The TA will help improve the government’s efficiency and effectiveness 
in delivering social assistance programs by mainstreaming digital technology in public 
administration. The TA will support operational priority 1 (addressing remaining poverty and 
reducing inequality) and operational priority 6 (strengthening governance and institutional 
capacity) of Strategy 2030 of the Asian Development Bank (ADB).2 The TA will also support 
ADB’s Social Protection Operational Plan 2014−2020, which recognizes information and 
communication technology (ICT) as a potential sector for investment and knowledge work to 
strengthen social protection programs in ADB’s developing member countries. 3  It is also 
emphasized in the country partnership strategy 2019–2023, and confirmed in the country 
operations business plan for 2021–2023.4  
 

II. ISSUES 
 
2. Vulnerabilities. During 2014–2019, Cambodia’s gross domestic product grew by an 
annual average of 7.1%.5 The proportion of Cambodians living below the national poverty line fell 
from 47.8% in 2007 to 13.5% in 2014 and was projected to have fallen to 9.5% in 2019.6 However, 
many households remained close to the poverty line and the impacts from the coronavirus 
disease (COVID-19) pandemic threaten to reverse this progress. ADB estimates that 
570,000 workers will lose their jobs because of COVID-19, and that unemployment will increase 
from 0.7% to 4.4% in 2020. Poverty is also expected to increase as a result of reduced wage 
income, lower remittances, and the additional burden imposed by returning migrants.7 About 
562,686 families vulnerable to the impacts of COVID-19 are being supported under a government 
cash-transfer program.8 It is expected that an additional 210,000 individuals will register in the 
IDPoor database by December 2020 due to increasing poverty. 
 
3. Social protection system. Before the COVID-19 pandemic, the government’s social 
assistance programs covered less than 2.0% of the poorest quintile of the population.9 The 
government introduced a new Social Protection Policy Framework in 2017.10 The IDPoor poverty 
identification mechanism is an important part of this framework. It has been used to identify and register 

 
1    The TA first appeared in the business opportunities section of ADB’s website on 8 June 2020.  
2  ADB. 2018. Strategy 2030: Achieving a Prosperous, Inclusive, Resilient, and Sustainable Asia and the Pacific. Manila. 
3  ADB. 2013. Social Protection Operational Plan 2014-2020. Manila.  
4  ADB. 2019. Cambodia: Country Partnership Strategy (2019-2023). Manila; ADB. 2020. Country Operations 

Business Plan: Cambodia, 2021−2023. Manila.  
5    Government of Cambodia. 2020. National Accounts. Phnom Penh.   
6     Government of Cambodia. 2014. Country Report on Achieving Cambodia’s Millennium Development Goals. Phnom   

Penh; Government of Cambodia, 2019. National Strategic Development Plan, 2019-2023. Phnom Penh.    
7   Cambodia’s population is highly mobile, both internally and across the Asia and Pacific region. In 2019, about 

2.5 million Cambodians lived abroad, with more than 1.2 million workers going to Thailand. As of 28 October 2020, 
119,725 migrant workers had returned to Cambodia and faced economic uncertainties. 

8    Of the 562,686 families, 211,746 are classified as IDPoor 1 (very poor) and 350,940 are classified as IDPoor 2 
(poor), based on the questionnaire scores and consideration of the special circumstances of households. Ministry 
of Economy and Finance. 2020. Launching of Program to Support Poor and Vulnerable Families Caused by CODID-
19. Phnom Penh. https://www.mef.gov.kh/documents/news/remarks-by-dpm-20200619/welcome-remarks-by-dpm.pdf. 

9  World Bank Group. 2017. Cambodia: Sustaining Strong Growth for the Benefit of All. Washington, DC.   
10   Government of Cambodia. 2017. National Social Protection Framework 2016-2025. Phnom Penh. http://www.cdc-

crdb.gov.kh/cdc/documents/Sector_Strategy/5_Social_Protection_Food_Security_Nutrition/NSPPF%20English_Fi
nal_Version.pdf.  

https://www.mef.gov.kh/documents/news/remarks-by-dpm-20200619/welcome-remarks-by-dpm.pdf
http://www.cdc-crdb.gov.kh/cdc/documents/Sector_Strategy/5_Social_Protection_Food_Security_Nutrition/NSPPF%20English_Final_Version.pdf
http://www.cdc-crdb.gov.kh/cdc/documents/Sector_Strategy/5_Social_Protection_Food_Security_Nutrition/NSPPF%20English_Final_Version.pdf
http://www.cdc-crdb.gov.kh/cdc/documents/Sector_Strategy/5_Social_Protection_Food_Security_Nutrition/NSPPF%20English_Final_Version.pdf


 2 

 

 

 

poor households since 2006 and is managed by the Ministry of Planning.11 The government has 
been implementing various social protection programs and is planning an expansion. However, 
many challenges threaten the delivery of social benefits, including limited coverage, weak targeting 
of beneficiaries, and inefficient management of social protection programs. Another challenge is 
the lack of effective measures to help vulnerable groups cope with shocks such as a pandemic, 
illness, and natural hazards, which undermines the inclusiveness of social and public services. 
 
4. Digital transformation. The government aims to make Cambodia an ICT-driven upper 
middle-income country by 2030. Several ICT-related policies, such as the ICT Master Plan (2020), 
the Industrial Development Policy 2015–2025, the Law on e-Commerce (2019), and Consumer 
Protection Law (2019) are being implemented.12 The government is also preparing a long-term 
strategy for the digital economy for 2020–2035.13  Key barriers to achieving digital transformation 
in Cambodia are (i) gaps in supporting infrastructure; (ii) weak governance and institutional 
capacity to implement the digital transformation; and (iii) limited awareness and knowledge of, 
and human capacity for, digital technology. 
 
5. While Cambodia’s potential to improve delivery of social protection programs through 
digital technology is large, it has no universal and easily verifiable identification mechanism that 
every resident could use to access public and social services. To rectify this, the National Social 
Protection Council (NSPC) plans to develop an integrated ICT-based service delivery system in 
support of the various social protection programs. The digitalization is also driven by the need for 
more efficiency in administering the programs, such as minimizing transaction costs and more 
transparency in identifying and managing beneficiaries.  
 
6. Response to COVID-19. The COVID-19 pandemic has accelerated the development of 
social protection programs. The government prepared a comprehensive response to the 
pandemic covering health, social protection, and financial and economic recovery. The timely 
verification of beneficiaries in emergency situations such as the COVID-19 pandemic is a key 
challenge and is essential for effective and timely social protection response. Developing a digital 
platform with an integrated social beneficiary database that is linked to each individual’s unique 
identification will be critical for targeting future support and minimizing leakages in emergency aid 
and follow-on programs. The digital platform proposed under the TA, which is integrated with 
other pertinent information systems such as the national ID system, will be a foundation for a 
comprehensive social service delivery mechanism. 
 
7. E-government for subnational administrations. Improving the delivery of public and 
social services by using digital technologies will require broader strengthening of subnational e-
government systems. Cambodia is implementing a comprehensive decentralization reform, which 
aims to empower subnational administrations (SNAs) and thereby lower the transaction costs of 
social service delivery. However, institutional capacity is still weak. The national government's 
plan to introduce e-government applications to subnational service delivery is as yet hampered 
by the lack of (i) a comprehensive strategy for digital government, (ii) sufficient human and 

 
11  The IDPoor specifically identifies the poor and vulnerable households for access to benefits. About 26% of rural 

population (2,865,569 people), and 15% of urban population (137,099 people) are registered under the IDPoor 
database. Ministry of Planning. IDPoor Database. http://www.idpoor.gov.kh/ (accessed 10 December 2020).  

12  Korea International Cooperation Agency. 2014. Summary of Cambodia ICT Master Plan. Chungcheongbuk-do; 
Government of Cambodia. 2015. Cambodia Industrial Development Policy 2015-2016. Phnom Penh; Government 
of Cambodia. 2019. Law on E-Commerce. Phnom Penh; and Government of Cambodia.  

13  D.W. te Velde et al. 2020. Fostering an inclusive digital transformation in Cambodia. Phnom Penh: SET Supporting 
Economic Transformation. https://set.odi.org/wp-content/uploads/2020/06/Fostering-an-Inclusive-Digitalisation-
Transformation-in-Cambodia-Final.pdf. 

http://www.idpoor.gov.kh/
https://set.odi.org/wp-content/uploads/2020/06/Fostering-an-Inclusive-Digitalisation-Transformation-in-Cambodia-Final.pdf
https://set.odi.org/wp-content/uploads/2020/06/Fostering-an-Inclusive-Digitalisation-Transformation-in-Cambodia-Final.pdf
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institutional capacity, (iii) impactful e-government applications and services, (iv) adequate 
broadband internet connectivity, and (v) standardized business processes for digital government.  
 

III. THE TECHNICAL ASSISTANCE 
 
A. Impact and Outcome 
 
8. The TA will be aligned with the following impacts: an efficient and financially sustainable 
social protection system built by boosting human development and national economic growth.14  
The TA will have the following outcome: efficiency, effectiveness, and accountability in delivery of 
selected public and social services in target districts improved.15 The TA will have two outputs: 
(i) an integrated digital platform for social protection programs developed and implemented, and 
the capacity of the stakeholder agencies enhanced; and (ii) a feasibility study on a scalable 
subnational e-government model conducted, and the capacity of the target SNAs enhanced.   
 
B. Outputs, Methods, and Activities 
 
9. Output 1: An integrated digital platform for social protection programs developed 
and implemented, and the capacity of the stakeholder agencies enhanced. The TA will 
develop an integrated digital platform to provide end-to-end social protection programs. The TA 
will analyze and re-engineer the key business processes of existing social protection programs, 
such as registration, identification, and enrollment of beneficiaries; delivery of social services; and 
monitoring. To demonstrate the utility of the digital platform, the TA will assist in applying it to the 
implementation of the health insurance program under the Ministry of Health and to the conditional 
cash transfer program under the Ministry of Social Affairs, Veterans, and Youth Rehabilitation. 
The application of the digital platform under the TA will cover a limited geographical area. The 
digital platform will be integrated with other relevant IT systems including the national ID system 
for more efficient and effective service delivery. The platform is expected to be further expanded 
to include other social protection programs and to be scaled up through succeeding digitization 
initiatives. The application of the platform under the TA will cover about 10,000 beneficiaries in 
two districts. The districts will be selected at an early stage of TA implementation.16 Under this 
output, the TA will conduct a cost and benefit analysis, provide technical advisory service, and 
carry out capacity development programs for the stakeholder agencies. The team will collaborate 
with ADB’s Social Development Thematic Group with respect to social and gender analysis, 
monitoring, communication, and public outreach. 
 
10. Output 2: Feasibility study on a scalable subnational e-government model 
conducted, and capacity of the target subnational administrations enhanced. The TA will 
support the development of a scalable subnational e-government model by (i) conducting a 
diagnostic study for SNAs in selected provinces, (ii) preparing a scalable standardized e-
government model with new business processes and necessary digital technology infrastructure 
for SNAs, (iii) developing an e-government road map, and (iv) preparing detailed implementation 
plans for the scalable standardized e-government model for possible implementation under the  

 
14   Government of Cambodia. 2017. National Social Protection Framework 2016-2025. Phnom Penh. 
15 The design and monitoring framework is in Appendix 1. 
16   The national ID project is ongoing to expand the ID registration nation-wide. The target districts under the TA will 

be selected at the early stage of the TA implementation through consultation with the relevant stakeholders of the TA. 
The target districts shall already have the registration of the national ID completed at the start of the TA implementation.  



 4 

 

 

  

ADB funded project.17 The target government functions to be studied under this output will be 
determined and decided at the early stage of the TA implementation in light of the priority areas 
dictated by the COVID-19 situation. The TA team will also help build the capacity of participating 
SNAs by providing training on digital government. 
 
C. Cost and Financing 
 
11. The TA is estimated to cost $2,100,000, of which $2,000,000 will be financed on a grant 
basis by the Japan Fund for Poverty Reduction (JFPR) and administered by ADB. 18  The 
government will provide counterpart support in the form of counterpart staff, secretarial support, 
office supplies, salary for civil servants, office spaces, communication facilities, domestic 
transportation, and other in-kind contributions. The key expenditure items are listed in Appendix 2.

D. Implementation Arrangements 
 
12. The TA will be administered by ADB. The secretariat of the NSPC, which is chaired by the 
Ministry of Economy and Finance, will be the executing agency. The NSPC will also be the 
implementing agency for output 1 and, to coordinate the TA implementation, it will set up a project 
steering committee (PSC) with representatives of the government agencies concerned, including 
the General Department of National Identification of the Ministry of Interior; the Ministry of Health; 
and the Ministry of Social Affairs, Veterans, and Youth Rehabilitation. The Secretariat of the 
National Committee for Subnational Democratic Development (NCDD-S) will be the implementing 
agency for output 2. 
 
13. The implementation arrangements are summarized in the table below. 
 

Implementation Arrangements 

Aspects Arrangements 

Indicative implementation period December 2020–November 2022 

Executing agency NSPC 

Implementing agencies NSPC for output 1, and NCDD-S for output 2 

Consultants To be selected and engaged by ADB 

Firm 1: QCBS 
(90:10) 

International: 38 person-months 

National: 83 person-months 

$1,130,000 

Firm 2: QCBS 

(90:10) 

International: 19 person-months 

National: 18 person-months 

$480,000 

Individual: 

ICS 

International: 4 person-months 

National: 15 person-months 

$90,000 

Procurement To be carried out by the consultants 

Shopping 

 

 

ICT infrastructure (cloud-based 
ICT service or computer server 
with its peripherals) 

$300,000 

Advance contracting  Advance contracting of consulting firms and ICT equipment will be 
initiated by ADB.  

 
17   ADB. 2018. Report and Recommendation of the President to the Board of Directors: Proposed Loan and Grant to 

the Kingdom of Cambodia for the Fourth Mekong Subregion Corridor Towns Development Project. Manila. The 
project will finance key urban environmental infrastructure and enhance institutional effectiveness with a focus on 
ICT-based public management systems among others. The ICT component is expected to be implemented in the 
provincial capitals of Kampong Cham Province, Kratie Province, and Stung Treng Province. 

18   Expenditures under the TA will comply with JFPR Policy and Guidelines for eligible and illegible items.   
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Aspects Arrangements 

Disbursement The TA resources will be disbursed following ADB's Technical 
Assistance Disbursement Handbook (2020, as amended from time 
to time). 

Asset turnover or disposal 
arrangement upon TA completion 

Fixed assets, including ICT-related equipment and furniture, will be 
turned over to the government upon completion of the TA.   

ADB = Asian Development Bank, ICS = individual consultant selection, ICT = information and communication 
technology, NCDD-S = Secretariat of the National Committee for Subnational Democratic Development, NSPC = 
National Social Protection Council, QCBS = quality- and cost-based selection, TA = technical assistance. 
Source: Asian Development Bank. 
 

14. Consulting services. The TA will require 61 person-months of international consultants 
and 116 person-months of national consultants. Consulting packages will include (i) a firm to 
provide a team of international and national consultants to develop an integrated digital platform 
for social protection programs; (ii) a firm to provide a team of international and national consultants 
to develop a scalable e-government model for SNAs; and (iii) individual consultants to coordinate 
the TA implementation. ADB will administer the TA; engage, supervise, and evaluate the 
consultants; and carry out procurement following the ADB Procurement Policy (2017, as amended 
from time to time) and its associated staff instructions. For both outputs, consulting firms will be 
engaged using the quality- and cost-based selection method with a 90:10 quality–cost ratio as 
the default selection method. Both international and national individual consultants will be 
recruited though the ADB-managed consultant management system, wherein shortlisted 
candidates may be hired as needed to provide the required outputs.19 For the consulting services 
contracts, output-based or lump sum contracts will be considered. The consulting firms will 
procure goods which are provided under their contracts, organize workshops, and provide staff 
to act as resource persons in the workshops, as applicable.
 
15. Cofinancier requirements. As the TA is funded by JFPR, it will comply with JFPR Policy 
and Guidelines regarding visibility of Japan. The TA will discuss with the local Japanese Embassy 
and JICA Office to identify possibilities for collaboration. Specifically, all press releases, training 
programs, and publications concerning the TA will mention the financial contribution from the 
Government of Japan.  
 
16. Governance. Both the NSPC and the NCDD-S have good experience in managing ADB-
funded projects and programs, and with ADB procurement and financial management 
arrangements. Most of the TA funds will be spent on the engagement of consulting services and 
the procurement of digital technology infrastructure, which will be directly managed by ADB. Given 
the high level of governance risk in Cambodia, ADB staff will carry out due diligence on the 
procurement and monitoring of consulting services, and on fund disbursements for capacity 
development activities during TA review missions. In addition, the EA/IAs will receive briefings on 
the status of procurement and disbursements, and on prevention of fraud and corruption. 
 

IV. THE PRESIDENT'S DECISION 
 

17. The President, acting under the authority delegated by the Board, has approved the Asian 
Development Bank administering technical assistance not exceeding the equivalent of  
$2,000,000 to the Government of Cambodia to be financed on a grant basis by the Japan Fund 
for Poverty Reduction for the Supporting Digital Cambodia for Inclusive Development Project, and 
hereby reports this action to the Board.  

 
19 Terms of Reference for Consultants (accessible from the list of linked documents in Appendix 3). 
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DESIGN AND MONITORING FRAMEWORK 
 

 
 
 
 

Results Chain 
Performance Indicators 

with Targets and Baselines 
Data Sources and 

Reporting Mechanisms Risks 

Outcome By 2023:   

Efficiency, 
effectiveness, and 
accountability in 
delivery of selected 
public and social 
services in target 
districts improved 

a. At least 70% of the endline 
survey respondents among 
target beneficiaries gave 
ratings of ‘satisfactory’ or 
‘improved’ to the delivery of 
services in the categories of 
efficiency, effectiveness, and 
accountability (a baseline 
surveyb will be conducted in 
the target districts after the 
TA inception) 

a. An endline survey 
report prepared by ADB 

Discontinuation of 
support for TA 
implementation after 
organizational 
changes in the 
executing and/or 
implementing 
agencies 

b. At least one target district 
approved an e-government 
master plan for 
implementation of the e-
government model developed 
under output 2 (2020 
baseline: 0) 

b. Government websites 
or minutes prepared by 
NCDD-S or target SNAs 

Outputs By 2022:   

1. Integrated digital 
platform for social 
protection 
programs 
developed and 
implemented, and 
the capacity of the 
stakeholder 
agencies enhanced 

1a. A model developed for a 
digital social protection 
platform that is integrated 
with other pertinent 
information systems, such as 
the national identification 
system (2020 baseline: no 
model) 

1a. Reports on the model 
for an integrated digital 
platform for social 
protection programs, and 
on the implementation 
plan 

Lack of understanding 
and incentives to 
promote digital 
technology among 
stakeholders of the 
target agencies of the 
NSSDP, including 
PCA, NSSF, and 
MOSAVY 

1b. Integrated digital social 
protection platform developed 
and implemented in two 
target districts for at least 
10,000 beneficiaries (at least 
50% of whom are women) 
(2020 baseline: no platform) 

1c. At least 50 government 
officials trained for the use of 
the integrated digital social 
protection platform through a 
5-day training session (2020 
baseline: none) 
 

1b. Event-related report 
and government 
websites 

 

 

 

1c. Report on the training 
which includes survey 
results for the training.  

Impact the TA is aligned with  

An efficient and financially sustainable social protection system built by boosting human development and 
national economic growth (National Social Protection Framework, 2016-2025)a 
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Results Chain 
Performance Indicators 

with Targets and Baselines 
Data Sources and 

Reporting Mechanisms Risks 

2. Feasibility study 
on a scalable 
subnational e-
government model 
conducted, and the 
capacity of the 
target SNAs 
enhanced 

2a. A feasibility study on a 
scalable and standardized 
subnational e-government 
model, including digital 
infrastructure and business 
processes, conducted (2020 
baseline: no study) 

2a. Feasibility study 
report on the scalable 
and standardized 
subnational e-
government model 

 

 

2b. At least 50 key 
government officials (at least 
20% of whom women) are 
trained on e-governance, and 
at least 70% of the trainees 
reported increased 
understanding of the 
scalable, standardized e-
government model for SNAs 
(A survey will be conducted 
after completion of the 
individual training program) 

2b. Event-related report 
and e-newsletter; post-
event surveys 

 

Key Activities with Milestones 

1. Integrated digital platform for social protection programs developed and implemented, and the 
capacity of the stakeholder agencies enhanced 

1.1    Sub-output 1: Integrated digital platform for social protection programs developed and 
implementation plan prepared 

1.1.1. Develop the information technology architecture for the new ICT system (Q1 2021) 

1.1.2. Prepare detailed implementation plan (Q1 2021) 

1.1.3. Conduct a baseline survey regarding delivery of selected public and social services (Q1 2021) 

1.2    Sub-output 2: Integrated digital platform applied in target districts 

1.2.1.  Identify and confirm target districts in consultation with the government (Q1 2021) 

1.2.2.  Implement the application of digital platform to two social protection schemes (Q1 2021–Q4 2021)c 

1.2.3.  Organize in-country workshops and benchmarking studies for the NSSDP (2021–2022) 

1.3     Sub-output 3: Capacity of stakeholder agencies enhanced 

1.3.1. Train officials of executing and implementing agencies (Q3–Q4 2021)  

1.3.2. Conduct endline survey regarding delivery of selected public and social services (Q3 2022) 

2. Feasibility study on a scalable subnational e-government model conducted, and the capacity of 
the target SNAs enhanced  

2.1.  Conduct a diagnostic study for subnational governments in the 3 target provinces (Q1 2021) 

2.2. Prepare a scalable standardized e-government model, including new business processes and 
necessary digital technology architecture, for subnational governments (Q1 2021) 

2.3.  Develop e-government strategy and road maps for the 3 target provincial governments (Q2 2021) 

2.4.  Prepare detailed implementation plans for deploying scalable e-government model (Q2 2021) 

2.5.  Organize in-country workshops and benchmarking studies on digital government (2021–2022) 
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TA management activities:  

Engage a consulting firm for the development of the digital platform (Q4 2020) 

Engage a consulting firm for a feasibility study on the e-government model (Q4 2020) 

Hold biannual planning meeting and steering committee meetings (Q1 2021–Q3 2022)  

Carry out a midterm evaluation (by 2021) and submit a completion report (Q2 2023) 

Inputs 

Japan Fund for Poverty Reduction: $2,000,000.   

Note: The Government of Cambodia will provide counterpart support in the form of counterpart staff, office 
accommodation, office supplies, secretarial assistance, salary for civil servants, domestic transportation, 
communication facilities, and other in-kind contributions. 

Assumptions for Partner Financing 

 Not applicable 

ADB = Asian Development Bank; ICT = information and communication technology; MOSAVY = Ministry of Social 
Affairs, Veterans, and Youth Rehabilitation; NCDD-S = Secretariat of National Committee for Subnational Democratic 
Development; NSSDP = National Social Service Delivery Platform; NSSF = National Social Security Fund; PCA = 
payment certificate agency; SNA = subnational administration; TA = technical assistance. 

a Government of Cambodia. 2017. National Social Protection Framework 2016-2025. Phnom Penh. 
b  Both the baseline survey and the endline survey will be supported as part of the TA scope.  
c  The target social protection schemes are tentatively identified for: (i) social health insurance; and (ii) conditional cash 

transfer program.  
Source: Asian Development Bank.
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COST ESTIMATES AND FINANCING PLAN 
($’000) 

 

Item Amount 
A.    External Sourcesa   

1. Consultants  
a. Remuneration and per diem  

i. International consultants 972.0 

ii. National consultants 294.0 

b. Out-of-pocket expenditures  
i. International and local travel 50.0 
ii. Office space rental and related facilities 50.0 

iii. Goods (rental and/or purchase) 300.0 
iv. Surveys 50.0 
v. Training, seminars, and conferences 100.0 

vi. Reports and communications 50.0 
vii. Miscellaneous administration and support costs 50.0 

2. Contingencies 84.0 

Subtotal 2,000.0 
Note: The TA is estimated to cost $2,100,000, of which the expected contributions from the Japan Fund for Poverty 

Reduction are presented in the table. The government will provide counterpart support in the form of staff time, 

secretarial support, salary for civil servants, office spaces, communication facilities, and other in-kind contributions. The 

value of the government contribution is estimated to account for 5% of the total TA cost. 
a Japan Fund for Poverty Reduction. Administered by the Asian Development Bank. 
Source: Asian Development Bank estimates. 
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LIST OF LINKED DOCUMENTS 
http://www.adb.org/Documents/LinkedDocs/?id=53308-001-TAReport 

 
 
1. Terms of Reference for Consultants 

 

Supplementary Documents 

2. National Social Protection Framework 2016-2025 

3. National Program for Sub-National Democratic Development (NP-SNDD) 2010-2019 

http://www.adb.org/Documents/LinkedDocs/?id=53308-001-TAReport

