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Project Data Sheet

Project 34328-032

Project Name
Project Number
Country / Economy
Project Status

Project Type / Modality of Assistance

Source of Funding / Amount

Strategic Agendas
Drivers of Change

Sector / Subsector
Gender
Description

Project Rationale and Linkage to
Country/Regional Strategy

Impact

Project Outcome
Description of Outcome
Progress Toward Outcome
Implementation Progress

Description of Project Outputs

Support to Implementation of Decentralization
34328-032

Pakistan

Closed

Technical Assistance

TA 3926-PAK: Support to Implementation of
Decentralization

Technical Assistance Special

Fund US$ 450,000.00

Inclusive economic growth

Gender Equity and Mainstreaming
Governance and capacity development
Private sector development

Public sector management / Decentralization

Gender equity

Status of Implementation Progress (Outputs, Activities, and Issues)

Geographical Location

Summary of Environmental and Social Aspects

Environmental Aspects
Involuntary Resettlement

Indigenous Peoples

Stakeholder Communication, Participation, and Consultation

During Project Design



During Project Implementation
Responsible ADB Officer Porter, Douglas John
Responsible ADB Department Central and West Asia Department

Responsible ADB Division Pakistan Resident Mission
Ministry of Finance

Executing Agencies Javed Sadik Malik
Q-Block, Finance Division, Pak Secretariat, Red Zone, Islamabad,
Pakistan

Timetable

Concept Clearance 26 Jun 2002

Fact Finding 13 May 2002 to 07 Jun 2002
MRM -
Approval 13 Sep 2002

Last Review Mission -

Last PDS Update 18 Jan 2007

TA 3926-PAK
Milestones
L . Closing
Approval Signing Date Effectivity Date _ _ _ .
Original Revised Actual

13 Sep 2002 31 Oct 2002 31 Oct 2002 30 Apr 2004 30 Jun 2005 15 Jun 2006

Cumulative

Financing Plan/TA Utilization Disbursements

Counterpart
ADB Cofinancing Project Total Date Amount
Gov Beneficiaries Others
Sponsor
17
450,000.00 0.00 0.00 0.00 0.00 0.00 450,000.00 Jun  443,343.43
2022
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