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TECHNICAL ASSISTANCE PERFORMANCE REPORT 
 
 
A. Introduction 
 
1. Technical Assistance (TA) Performance Reports (TPRs) are part of the overall project 
performance management system (PPMS), which encompasses all stages of the project cycle. TPRs 
provide information on TA implementation and progress in achieving development objectives. Because of 
the cause-effect relationship between the two aspects of project performance, TPRs should present 
explicit and verifiable performance targets (including target dates) that reflect progress toward achieving 
TA objectives.  
 
B. Preparing the TA Performance Report  
 

2.  The initial TPR should be prepared from the TA paper and design and monitoring framework
1 

(Appendix 1) by the TA mission leader within one month of TA approval. The TPR summary page, 
together with the supplementary pages, should be updated every quarter. However, the Procurement, 
Portfolio and Financial Management Department (PPFD) uploads current financial information monthly to 
TPRs and staff is encouraged to update TPRs following TA review missions and after receipt of TA 
progress reports from consultants and Executing Agencies.  The TPRs can be found in eOperations and 
are available (reader access) to all ADB staff. 
 
3. TPRs are prepared for all active TAs financed or administered by ADB. TPRs are maintained until 
the TA account is closed. A unique serial number is automatically generated for each TPR. TAs funded 
by blended grants (TASF and JSF) and supplementary TAs show only one number in the divisional 
summary, which corresponds to the serial number assigned to the TPR. TAs closed during a year 
continue to be shown in the main section of the report until the end of the year, but the serial number is 
blank and the TA status indicates “closed”. 
 
C. Content of the TA Performance Report 
 
4. The TPR is a standardized report for all TA types and is attached as Appendix 2. The TPR is 
composed of two parts: a one-page summary and supplementary pages for listing all TA contracts, 
mission details, and changes in scope and implementation arrangements. The summary page contains 
essential information on the TA including financial information extracted from the TA information system 
(TAIS), design and monitoring framework, implementation status details and TA ratings for 
implementation progress; and the likelihood of achieving development objectives. The supplementary 
pages have been provided to collect TA information to facilitate preparation of the TA Completion Report 
(TCR) – the TCR template is linked to the TPR. 
 

                                                
1 Refer to OM section J1/BP (Project Performance Management System) on use of the design and monitoring 

framework in loan, grant-funded and technical assistance projects. 
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1. TA Ratings  
 
5. Appendix 3 provides the detailed rating criteria for assessing development objectives and 
implementation progress used in the TPR system. The overall TA rating is the lower of the rating for 
development objectives and implementation progress, each of which is calculated using an arithmetic 
average of the individual ratings for each criterion. For the time being, unlike the PPR system, the ratings 
for development objective and implementation progress can be more than one step higher than the 
lowest individual rating. 
 
6. The rating for TA implementation progress concentrates on physical implementation, while the 
rating for development objectives concentrates on the likelihood of achieving the intended short- and 
long-term development impacts of the TA. Although the former influences the latter, satisfactory 
implementation progress does not always lead to achieving development objectives satisfactorily. 
Conversely, development objectives may be achieved when implementation progress is unsatisfactory. 
The two ratings are equally important. They are complementary, not substitutes.  

 
2. Development Objectives 

 
7. TA development objectives are statements of development outcomes, impacts or benefits 
expected from implementing the various TA components and achieving TA outputs. Any successes and 
failures encountered during TA implementation are likely to be reflected in the degree of achievement of 
development objectives. However, satisfactory implementation progress may not necessarily lead to 
satisfactory achievement of development objectives. Moreover, because the development impact may 
only become clear several years after TA completion, staff must use their best judgment when assessing 
expected achievements. To do this, staff must periodically review the assumptions and risks identified at 
appraisal, which are critical to success, to assess whether they are still applicable in the current situation. 
 
8. Critical assumptions and risks that affect the likelihood of achieving the development objectives 
include 
 

• assumptions regarding Government and EA commitment to achieving the TA objectives; 

• assumptions regarding ADB’s ability to provide timely and an appropriate level of TA 
supervision; and  

• assumptions regarding the consultant’s ability to fulfill their terms of reference.  
 
As these three assumptions and risks are common to most TAs, they have been included as default 
settings in each TPR. Additional assumptions and risks can be included in each TPR to address TA-
specific concerns. 
 
9. Development objectives are rated using the following rating criteria. The rating for development 
objectives is calculated based on the average of the individual assumption and risk ratings during the 
course of implementation until TA completion. 
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Highly Satisfactory (HS): The TA is expected to exceed most of its major immediate development 

objectives.  
Satisfactory (S): The TA is expected to achieve most of its major immediate development 

objectives. 
Partly Satisfactory (PS): The TA is expected to achieve some of its major immediate development 

objectives.  
Unsatisfactory (U): The TA is unlikely to achieve its major immediate development objectives.  

 

 

 
3. Implementation Progress 

 
10. Pre-implementation activity – TA signing if applicable –is rated according to time delay (PAI 1.03). 
Implementation progress after TA signing (if applicable) is assessed in the TPRs by evaluating seven 
qualitative and quantitative aspects of project implementation consisting of timely consultant recruitment; 
timely report submission; report quality; changes in scope or implementation arrangements and cost 
overrun; other deliverables; Government and EA contribution; and timely TA completion. 
 

4. Potential Problem 
 
11. Unlike the PPR system, the TPR system does not include a “potential problem” category. The 
benefits of a potential problem category in the TPR system do not justify the additional work required to 
produce this rating category for TAs. 
 

5. TA at Risk 
 
12. The “At Risk” grouping for TAs includes those rated “partly satisfactory” and “unsatisfactory” by 
the TPR system. 
 
 6. Override Facility 
 

13. In exceptional cases, the administering department or office is permitted to override the TPR-
generated rating for implementation progress (IP), and upgrade or downgrade a TA with proper 
justification and the approval of the concerned head of department. The system override will be entered 
by PPFD upon receipt of a copy of the approval memorandum. The release of the override follows the 
same procedures 
.  
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Rating Criteria for the Assessment of Development Objectives 
(All TA Types) 

 

 

 

OVERALL TA RATING METHODOLOGY 

 

The TA rating for development objectives and implementation progress is based on the average of the individual ratings for each 

criterion. The overall rating is calculated automatically by the TPR using the following two-step process. 

 

Step One: The arithmetic average of the individual ratings will be calculated using assigned points: 3 points for highly 

satisfactory, 2 points for satisfactory, 1 point for partly satisfactory, and no points for unsatisfactory.  

 

Step Two: The arithmetic average will be rounded to the nearest whole number. If the overall rating falls exactly in the 

middle of two ratings, it will be rounded down. 

 

 

 

A. RATING CRITERIA FOR ASSESSMENT OF DEVELOPMENT OBJECTIVES 

 

Rating Criteria Highly 

Satisfactory  

(3 points) 

Satisfactory 

(2 points) 

Partly 

Satisfactory 

(1 point) 

Unsatisfactory 

(0 point) 

TA Objectives      

Key Assumptions/Risks: 
 
1. Government and EA are 

committed to achieving 
TA objectives.a 

 
 
 
The project is 
expected to 
exceed most of 
its major 
immediate TA 
objectives. 

 
 
 
The project is 
expected to 
achieve most of 
its major 
immediate TA 
objectives. 

 
 
 
The project is 
expected to 
achieve some of 
its major 
immediate TA 
objectives. 

 
 
 
The project is 
unlikely to 
achieve its major 
immediate TA 
objectives. 

2. ADB can provide timely 
and appropriate level of 
supervision.a 

3. Consultants are capable 
of fulfilling their Terms of 
Reference.a 

4. Others 

 

a   Default assumptions and risks. Space is provided for additional entries. 
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B. RATING CRITERIA FOR ASSESSMENT OF TA IMPLEMENTATION PROGRESS 
 

Rating Criteria Highly 

Satisfactory  

(3 points) 

Satisfactory 

(2 points) 

Partly 

Satisfactory 

(1 point) 

Unsatisfactory 

(0 point) 

Prior to Signing of TA 
Agreement 
� Signing of TA Agreement or 

Letter a  
 (criterion is hidden after TA 

signing) 
 

 
 
 

Not applicable 

 
 
 

Within 3 months 
after TA approval 

 
 
 

Not applicable 

 
 
 

More than 3 months 
delay after TA 
approval 

After Signing of TA 
Agreement 
Timely Consultant Recruitment 
(AUTOMATIC CALCULATION) 
 

    

TA Agreement Required Within 3 months from 
approval 
 

3 to 8 months from 
approval 

8 to 12 months from 
approval 

More than 12 months 
from approval 

No Agreement Required Within 1 month from 
approval 

1 to 5 months from 
approval 

5 to 8 months from 
approval 

8 months from 
approval 

Consultant Required? Yes or No 
If consultant is required and contract is available: [(First Consultant Contract-Approval Date)/30.416] 
If consultant is required but there is no contract yet: [(Cutoff Date - Approval Date)/30.416] 
If consultant is not required, select "NA" (not applicable) and criterion will not be included in the overall computation of IP rating 
 

� Timely Report Submission 
 

 

Earlier than schedule 
 
 

 

Not yet due (only 
for 1st report due), 
on time or delay of 
1 month and below 
 

Delays between 1 
and 3 months 
(>1<=3 months) 

Delays more than 3 
months 
 

� Report Quality  
     a) ADB’s assessment 
     b) EA’s assessment 

Reports highly 
acceptable 
(exceed TOR 
requirement) 

 

Not yet due, or 
reports acceptable 
(80% or more than 
TOR requirement) 
 

Reports marginally 
acceptable 
(60-79%) 

Reports unacceptable 
(less than 60%) 
 

� Changes in scope and/or 
implementation 
arrangement and/or cost 
overrun; 

− No major changes 
needed to date or 
major 
changes/overrun 
approved/settled or 
pending within 3 
months 
 

Approval of major 
changes/overrun 
pending (greater 
than 3 months but 
equal to or less 
than 6 months) 

Approval of major 
changes/overrun 
pending (greater than 
6 months) 
 

� Other Deliverables (e.g. 
fellowship, training, vehicles 
and equipment) 

Earlier than schedule Not yet due, on time 
or delay of 1 month 
and below 
 

Delay between 1 
and 3 months 
(>1<=3 months) 

Delay more than 3 
months 

� Government/EA 
Contribution b 

 (e.g., budget, facilities, 
equipment, staff) 

Timely and exceeds 
required contribution 

Delay up to 1 month 
and satisfies 
required 
contribution 
 

Delay by >1 to 3 
months or partly 
satisfies required 
contribution 

Delay >3 months and 
partly satisfies 
required contribution 
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Rating Criteria Highly 

Satisfactory  

(3 points) 

Satisfactory 

(2 points) 

Partly 

Satisfactory 

(1 point) 

Unsatisfactory 

(0 point) 

To be included upon 
reaching Original 
Completion Date 
  

• Timely Completion c 
(criterion is hidden before 
Original Completion Date) 
(AUTOMATIC CALCULATION) 
 

 
 
 
 
Earlier than schedule 

 
 
 
 
No delay or less 
than 20% delay 
from original 
schedule 

 
 
 
 
20-40% delay from 
original schedule 

 
 
 
 
More than 40% delay 
from original schedule 

   (Time Elapsed) / (Original Implementation Period) * 100 
 ** Actual Completion Date instead of Cutoff Date will be used if TA has been completed. 

 
a  Once the TA agreement or letter has been signed, this criterion will no longer be applicable and the impact of any delay in TA 

signing should be taken into account when assessing the implementation delays. This may not be applicable to piggy-back TAs 

that will depend on the loan signing date; hence, PPR criterion for loan signing which is 6 months from approval will apply. 
b Delay is measured from approval or effective date. 
c Criterion will not be applicable and displayed before original completion date. 
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