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GLOSSARY
Means any person or persons, household, firm, private or public
institution that, on account of changes resulting from the Project, will
have its (i) standard of living adversely affected; (ii) right, title or interest
in any house, land (including residential, commercial, agricultural,
forest, salt mining and/or grazing land), water resources or any other
moveable or fixed assets acquired, possessed, restricted or otherwise
adversely affected, in full or in part, permanently or temporarily; and/or
(iii) business, occupation, place of work or residence or habitat
adversely affected, with or without displacement. In the case of a
household, the term AP includes all members residing under one roof
and operating as a single economic unit, who are adversely affected by
a subproject or any of its components.

With the aid of the approved detailed engineering design, this activity
involves the finalization and/or validation of the results of the inventory
of losses (IOL), severity of impacts, and list of APs earlier done during
RP preparation. The final cost of resettlement can be determined
following completion of the DMS.

Means payment in cash or in kind to replace losses of lands, housing,
income and other assets caused by the Project. All compensation is
based on the principle of replacement cost, which is the method of
valuing assets to replace the loss at current market rates, plus any
transaction costs such as administrative charges, taxes, registration
and titling costs.

Means the date of completing DMS for which land and/or assets
affected by the Project are measured. The APs will be informed of the
cut off date for each subproject component, and any people who settle
in the subproject area after the cut off date will not be entitled to
compensation and assistance under the subproject.

Refers to a range of measures comprising compensation, income
restoration support, transfer assistance, income substitution, relocation
support, etc. which are due to the APs, depending on the type and
severity of their losses, to restore their economic and social base.

Means any person who have settled in the subproject area before the
cut off date, that (i) loss of shelter, (ii) loss of assets or ability to access
such assets, permanently or temporary, or (iii) loss of income sources
or mean of livelihood, regardless of relocation...will be entitled to be
compensation and/or assistances.
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Resettlement -

Means the community already in residence at a proposed resettlement
or relocation site.

This is the re-establishment of sources of income and livelihood of the
affected households.

A program designed with various activities that aim to support affected
persons to recover their income / livelihood to pre-project levels. The
program is designed to address the specific needs of the affected
persons based on the socio-economic survey and consultations.

This is the process where all fixed assets (i.e., lands used for
residence, commerce, agriculture, including ponds; dwelling units; stalls
and shops; secondary structures, such as fences, tombs, wells; trees
with commercial value; etc.) and sources of income and livelihood
inside the Project right-of-way (project area) are identified, measured,
their owners identified, their exact location pinpointed, and their
replacement costs calculated. Additionally, the severity of impact to the
affected assets and the severity of impact to the livelihood and
productive capacity of APs will be determined.

Refers to the process whereby an individual, household, firm or private
institution is compelled by a public agency to alienate all or part of the
land it owns or possesses to the ownership and possession of that
agency for public purposes in return for compensation at replacement
costs.

This refers to additional support provided to APs losing productive
assets, incomes, employment or sources of living, to supplement
payment of compensation for acquired assets, in order to achieve, at a
minimum, full restoration of living standards and quality of life.

This is the physical relocation of an AP from her/his pre-project place of
residence and/or business.

Means the method of valuing assets at current market value, or its
nearest equivalent, plus any transaction costs such as administrative
charges, taxes, registration and titling costs.

This refers to the process involved in determining replacement costs of
affected assets based on empirical data.

This includes all measures taken to mitigate any and all adverse
impacts of a project on AP property and/or livelihoods, including



Resettlement Plan
(RP)

Severely affected
households

Vulnerable groups

compensation, relocation (where relevant), and rehabilitation as
needed.

This is a time-bound action plan with budget setting out compensation
and resettlement strategies, objectives, entitlement, actions,
responsibilities, monitoring and evaluation.

This refers to affected households who will (i) lose 10% or more of their
total productive land and/or assets, (ii) have to relocate; and/or (iii) lose
10% or more of their total income sources due to the subproject.

These are distinct groups of people who might suffer disproportionately
or face the risk of being further marginalized by the effects of
resettlement and specifically include: (i) female headed households
with dependents, (ii) disabled household heads, (iii) households falling
under the generally accepted indicator for poverty, (iv) children and the
elderly households who are landless and with no other means of
support, and (v) landless households, and (vi) indigenous people or
ethnic minorities.
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Executive Summary

1. The Tan Bien Irrigation System (TBIS) will affect 3 communes in Tan Bien district; Hoa Hiep,
Thanh Tay and Tan Binh, and 2 communes in Chau Thanh district; An Co and Phuoc Vinh. The
system will provide irrigation to a total of 7,670 ha of which 2,007 ha will be pump supplied and
5,663 ha will be gravity fed. The pump area will service areas within Hoa Hiep, Thanh Tay and
Tan Binh communes, and the gravity area will service An Co, Phuoc Vinh and also parts of Hoa
Hiep commune. Preliminary estimates indicate the secondary and tertiary canal network will
require the acquisition of 135 ha. This area is dominated by upland crops (41%) and single rice
crops (28%). There are natural forests along the Cambodian border and small amounts of barren
land. ). It will benefit An Co commune in Chau Thanh district, and also benefit and affect 231
households in Phuoc Vinh commune of Chau Thanh district, 77 households in Hoa Hiep, 79
households in Thanh Tay and 46 households in Tan Binh communes of Tan Bien district. Total
households affected will be 433 households, comprising 1,951 people.

2. It is estimated that a total of 74 households will be severely affected, 7 of which will need to
move house, 1 will move their shop, and 69 will lose more than 20% of their agricultural land.
Total land to be compensated is estimated at 135 ha consisting of 1.63 ha residential land and
133.34 ha agricultural land and 0.02 ha pond land . Compensation will also be required for some
477,589m2 of crops and some 44,929 trees.

3. Included in the marginally affected households do 14 ethnic Khmer households comprise some
60 people, in which 6 households are headed female. As the social impacts on this subgroup are
minimal, and these people are assimilated into the wider community, no separate Indigenous Plan
is being prepared. Rather, these 14 households will be able to take advantage of participating in
the Social Development Program that will be implemented as part of the On Farm and Social
Development Program (OSDP).There are also 41 female headed households in affected
households of which 7 HHs are severely affected, of 9 poor households there are 2 households
are severely affected , there are 28 policy households in which 2 HHs are severely affected , there
are also 2 solitary HHs.

4. Atotal 80 affected households are vulnerable and special attention must be given in regards to
their inclusion in consultation and identification of their needs in order to ensure they suffer no
adverse affects and are able to restore and further improve their livelihoods. They are also
included in the OSDP. The total resettlement compensation, assistance and implementation
budget is estimated at 76,450,969,868 VND. Included in this figure is compensation for lost
assets, allowances, OSDP and social development and implementation management costs. The
costs of preparing resettlement sites and replacement housing at the resettlement site are not
included:



Cost Summary Tan Bien Irrigation Area

Total Cost 76,450,969,868 VND
Residential land 4,622,640,000 VND
Agriculture land 42,089,874,200 VND
Other land (0] VND
Shops and houses 1,104,840,000 VND
Other structures 29,936,500 VND
Trees 11,938,300,000 VND
Crops 881,182,830 VND
Allowances 11,203,060,000 VND
OSDP costs 3,000,000,000 VND
Implementation 1,581,136,338 VND

5. This RP was submitted to ADB in August 2010. The detailed designs are scheduled to be
completed and approved in the second quarter of 2011. The DMS can then be completed by June
2011 and compensation payments commencing late 2011.
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l. Project Description

The Phuoc Hoa Water Resources Project (PHWRP) is to provide an additional source of
water in the Saigon and Vam Co Dong river basins for development of irrigated agriculture and
to supplement existing supplies for salinity control and domestic, municipal, and industrial (DMI)
use in Ho Chi Minh City (HCMC) and surrounding provinces. It will adopt an integrated
development approach to increasing agricultural production by promoting efficient and
sustainable management of the water resources.

Water resources infrastructure to be developed will include the Phuoc Hoa headworks
which will inundate 685 hectares (ha) with average water level at plus 42.9m and a 40.5-
kilometer (km) long transfer canal to divert and convey water from the Be River to the existing
Dau Tieng Reservoir on the Saigon River in the neighboring basin. From there, it will be diverted
through the existing Dau Tieng Irrigation System for multiple uses including irrigated agriculture
and supplementary water for DMI use and salinity control in the Saigon and Vam Co Dong river
basins. Two new irrigation areas will be developed under the Project: (i) Tan Bien lIrrigation
System (TBIS) in Tay Ninh Province with a net command area at full development of 13,390 ha,
and (ii) Duc Hoa Irrigation System (DHIS) in Long An Province with a net command area at full
development of 17,560 ha. A third irrigation area, Binh Long, was dropped at the mid term
review (MTR) during Phase 1. The remaining total combined net irrigation command area at full
development will be about 34,405 ha. In addition, the scheme will provide about 17.1 cubic
meters per second of water to HCMC and neighboring provinces for DMI use.

. The Tan Bien Irrigation System will affect 3 communes in Tan Bien district; Hoa Hiep,
Thanh Tay and Tan Binh, and 2 communes in Chau Thanh district; An Co and Phuoc Vinh. The
system will provide irrigation to a total of 7,670 ha of which 2,007 ha will be pump supplied and
5,663 ha will be gravity fed. The pump area will service areas within Hoa Hiep, Thanh Tay and
Tan Binh communes, and the gravity area will service An Co, Phuoc Vinh and also parts of Hoa
Hiep commune.
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Il. Scope of Land Acquisition

9. Based upon the Basic design, the Inventory of Losses (loL) has been carried out and the
scope of impact is as follows:

(i) Land — some 1.63ha of residential land will be acquired and a total of 133.34ha of
agricultural land also acquired. Approximately 0.02ha of pond area will also have to be
compensated. Total acquired land for compensation is 135ha.

(i) Trees and crops — about 477,589m? of crops and 44,929 trees will be lost and therefore
compensated.

(iii) Structures — 871m2 of house structures and 750m2 of small factory will be affected, as
well as some 6 wells all which will be compensated for.

(iv) Incomes and businesses — owners of 1 small rubber processing factory will require
compensation for lost earnings as well as assistance to re-establish their business
elsewhere.

10. The Tan Bien Irrigation System subproject affects some 4 communes as shown below,
for which the main agricultural crops are paddy, rubber, peanut, maize, vegetables and some
sugar cane. Other agricultural activities include livestock raising. Project will create adverse
impacts of involuntary resettlement.

11. An initial social survey and preliminary measurement survey started in early June 2010
and completed in July. Altogether, some 433 HHs (1,951 APs) are affected, and some 135ha of
land will be permanently lost. Of this, some 7 HHs will have to move their dwellings and 1 move
their small factory. There will be 74 households severely affected by virtue of losing more than
20 percent of agricultural land holding or/and losing houses or shop.

12. In Phuoc Vinh commune a total of 231 HHs will experience some affect, in Tan Binh
commune there will be 46 affected HHS, in Hoa Hiep there will be 76 affected HHS and in
Thanh Tay commune there will be 79 affected HHs in total. These figures include severely and
slightly affected HHs. About 7,500 HHs are expected to benefit from the improved irrigation
facilities.

13. Table 1a shown below summarizes the land acquisition impact from the construction of
the Tan Bien Irrigation System, and Tables 1b and 1c show a summary of affected HHs,
number of APs, and land to be acquired.

14. In addition to land permanently acquired, short term land acquisition will occur for
access, storage yards, camp sites and any losses from this will be compensated.

Table 1a: Summary of Affected HHs and APs - Scope of Impact

Tan Bien irrigation l. No. of affected households
area Serious affected households (SAH) Slight affected households | Total No. AHs and
APs in Tan Bien
Irrigation area
Total No.HHs lost | NO. Hhs | No.of HHs | No. of | No.slightly No. of | No.
number | houses & | lost their | lost over20% | slight affected AHs APs
of SAHs | relocated shops agricultural affected persons
land HHs
(i) (iii) (iv) (v) (vi) (vii) (viii) (ix)
Phuoc Vinh commune 36 3 0 33 195 916 231 1,065
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Tan Binh commune 10 1 0 9 36 154 46 197
Hoa Hiep commune 10* 1 1 10 67 297 7 349
Thanh Tay commune 18* 2 0 17 61 265 79 340
Total 74 7 1 69 359 1,632 433 1,951
15. Note that in Hoa Hiep commune there are 2 HHs that will relocate their house or shop as

well as lose over 20% of productive land. In Thanh Tay commune there is also one such HH
that will experience this double impact. 5 HHs will lose their house or shop only.

16.

There are 7 houses that will be affected, of these 5 houses must be dismantled. Of these
four, one house will rebuild on the remaining land, 2 houses will self-relocate after receiving
cash compensation, and one household requires the government to provide a new house. One
small factory, processing rubber with an area of 750m2 will also have to be moved.

Table 1b: Land Area and Assets to be Compensated

Il. Land acquisition

Compensation land

L . Total of Rivers and roads land Total of land
Residential | Agricultural Forestry .
land land Pond land land compensation | without compensation acquisition
land (ha) (ha)
(ha) (ha) (ha)
(ha
(i) (i) (iii) (iv) (v) (vi) (vii) (viii)
Phuoc 1.09 46.55 0 4764 0 4764
Vinh
Tan Binh 0.12 9.18 0 9.30 0 9.30
Hoa Hiep 0.20 37.69 0.02 0 37.91 0 37.91
Thanh tay 0.22 39.93 0 40.15 0 40.15
Total 1.63 133.34 0.02 0 135.00 0 135.00
Table 1c: Other affected properties
lll. . Other assets affected
Duc Hoa Houses Shops Crops Trees Graves Well
main
canal (m?) (m2) (m2) (No.) (no.) (no.)
(i (ii) (il (iv) (v) (vi) (vii)
Phuog 455 0 344,827 17,157 0 2
Vinh
Tan Binh 100 0 43,079 3,432 0 0
Hoa Hiep 251 750 65,243 8,659 0 4
Thanh tay 65 0 24,440 15,681 0 0
Total 871 750 477,589 44,929 0 6

Source: from a survey of survey team OSDP Trang Bang district — Tay Ninh province, from 12 to 22™ June, 2010




Resettlement Plan for Tan Bien Irrigation System

Table 1d: Summary of Productive Land Lost by HHs

Productive Land Loss % No. AHHs % of Total AHHs
Less than 10% 255 59.58

11 to 20% 104 24.3

21 to 30% 39 9.11

31 to 50% 20 4.67

Over 50% 10 2.34

Total 428 100%

17. The number of affected HHs losing between 0 and 20% of productive land that are

unable to sustain the household based on the remaining land, if any, will be identified during the
DMS and final updating of this RP.

18. As shown above, the loss of 7 houses will result in the compensation of 871m2 of
housing structure and 1 factory some 750m2 of structure. Housing structures include sheds, rice
stores and other such buildings.

19. There are several vulnerable households within those severely affected, but no IP
minority households, as shown below:

Table 2: Vulnerable Households

Single
Ethnic Minority Female headed | Occupant
Location HH Poor HH HH HH Policy HH | TOTAL

Tan Bien Irrigation 14 9 41 8 28 80

Area

Severely Affected 0 2 7 0 2 1
lll. Entitlement Eligibility Requirements

20. Eligibility is determined with regards to the cut-off date, which is taken to be the date of

completing DMS for which land and/or assets affected by the Project are measured. The APs
will be informed of the cut-off date for each subproject component, and any people who settle in
the subproject area after the cut-off date are not entitled to compensation and assistance under

the subproject.

21. In addition, the extent of eligibility for compensation in regards to land is determined by
legal rights to the land concerned. There are three types of Affected Persons: i) persons with
Land Use Rights Certificates (LURCs) to land lost in entirety or partially, ii) persons who lost
land they occupy in its entirety or partially who do not currently possess a LURC but have a
claim that is recognizable under national laws, or, iii) persons who lost land they occupy in its
entirety or partially who do not have any recognizable claim to that land. APs included under i)

and iii) above are readily identifiable.

Table 3: ownership land of affected persons by Duc Hoa main canal

Agricutural land Residential land

Commune Number of | Number of | Number of | Number of | Number of | Number of | Number of | Number of
affected HHs have HHs HHs affected HHs HHs HHs
HHs LURC temporary | without HHs have temporary | without

6
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LURC LURC LURC LURC LURC
legalizable legalizable
Phuoc Vinh 193 176 15 0 45 43 2 0
Tan Binh 41 41 4 0 6 5 1 0
Hoa Hiép 73 73 0 0 8 7 1 0
Thanh Tay 75 75 0 0 8 7 1 0
Total | 382 365 9 0 67 62 5 0

Source: from a survey of survey team OSDP Tay Ninh June, July 2010

22. According to the OSDP team survey of APs, there are no households without a LURC,or
without a legalizable claim to obtaining a permanent LURC.

23.
IV. Socio Economic Information and Profile

24. In June 2010, the OSDP team coordinated with commune and village officials to conduct
field work to identify those households affected by the canal alignments in two areas (gravity
and pumping irrigation areas). This was done in order to prepare the survey of 100% of the
affected households.

25. From 11/06/2010, the survey team (including nine researchers and students of
universities in HCMC, OSDP consultants and village leaders) visited and surveyed 100% of the
affected households. The team had received training prior to this exercise and in fact the
preliminary survey was also a part of the training of enumerators. The census, detailed
measurement surveys and asset inventory for Tan Bien affected areas were carried out and
finished July 2010. The detailed surveys aimed to collect data about: (i) affected households, (ii)
vulnerable groups, (iii) choices of APs on resettlement options, (iv) suggestion of impact
mitigation measures, (v) the reasonability/reasonableness of compensation rates of the Project.

26. The following communes will be affected by the construction of the Tan Bien irrigation
System, and note that An Co will not suffer any negative impacts in terms of land acquisition,
but benefit from the irrigation supply:

Table 4: Population of Affected communes
Province | District Commune | Hamlet No. HHs
Tay Ninh | Tan Bien Hoa Hiep HoabbéngB | 364
Hoabong A | 680
Hoa Binh 497
Hoa Loi 297
Thanh Tay | Thanh Tay 271
Thanh Trung | 261
Tan Binh Tan Minh 248
Tan Thanh 476
Tan Thanh 431
Tan Nam 185
Chau Thanh | An Co An Tho 283
Phuoc Vinh | Hamlet No.1 | 124
Phuoc Loc 357
Hamlet No.3 | 304
Hamlet No.2 | 97
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Phuoc Trung | 323
Phuoc Lap 460
Phuoc Hoa 501

General Demographic Information

27. There are 5 communes in the Tan Bien irrigation area, of which only 4 will be affected by
resettlement or land acquisition. Almost people in the 4 affected communes are of majority Kinh
ethnicity. There are some ethnic minority groups as indicated below:

a) Hoa Hiep commune: has a total of 1,985 households of which 135 households (6.8%)
comprising 739 are from minority groups. Some 132 persons, approximately 30
households, are Khmer, and 3 households, totaling 13 persons, are of Hoa ethnicity. Of
the total minority households, 31 (23% of EM HHs) are poor.

b) Tan Binh commune: has a total of 1,210 households, of which 12 households
(approximately 1% of HHs) and comprising 53 people are of minority ethnicity. Eleven of
these households are of Muong ethnicity and one is Tay. Of these 12 households, three
(25%) are poor.

c) Thanh Tay commune: has a total of 2,051 household of which 29 households (107
people) are of ethnic minority. This represents 1.41% of all households in the commune.
There are 19 households of Muong ethnicity, 4 households are Hoa, 3 Khmer
households, 1 household is Khana, 1 household is Tay and 1 household is Nung.
Thirteen of these households are poor, representing about 45% of the total minority
households.

d) Phuoc Vinh commune: has a total of 2,568 households of which 22 households
(under 1% of total) comprise 112 persons are of minority ethnicity. Of these, 21
households are Khmer ethnic, 1 household is Ede ethnicity.

Table 5: Population characteristics of affected households by Tan Bien irrigation area
Communes | Number Ethnic Average | Gender ratio of Gender ratio of The average age

of AH/AP (HHsl/ppl) size Head of HH othes member in in HH (age)

(HHs/ppl) (ppl/HH) (%) HH (%)

Kinh Ethnic Man woman | Man woman | HHHead | HH
minorities Members
Tay  Ninh
province
Phuoc Vinh 2311065 | 231/1085 | 0 4.7 77.0 13.0 50.4 49.6 50.5 31.9
Tan Binh 46/197 46/197 0 4.4 91.3 8.7 53.8 46.2 474 30.8
Hoa Hiép 771349 63/289 14/60 4.6 84.4 15.6 51.3 487 48.9 28.4
Thanh Tay 79/340 79/340 0 45 76.1 13.9 52.7 47.3 498 314
Total | 433/1951 | 419/1911 | 14/60 45 87.2 12.8 52.0 48 49.2 30.6

Data source: the survey work done by Provincial OSDP team on 26/6/2010. Note: An Co benefits only, no affected HHs

28. Of the affected households, there is only one commune in which ethnic minorities will be
affected. In Hiep Hoa commune there are 14 EM households with a total of 60 APs, these are
all of Khmer ethnicity. None of these are classified as “poor” but within these 14 HHs, there are
6 headed by women.
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The Updated Poverty and Social Analysis, as well as socio-economic survey by the

OSDP team, has identified that there are some 14 IP(Khmer) households, comprising some 60
people, within the Tan Bien Irrigation Area. A list of names of the head of each of these 14
households is included at Annex 5 to this RP. None of these 14 households are severely
impacted in regards to land acquisition or resettlement. The Project will not negatively affect:

(a) customary rights of use and access to land and natural resources as these
households have been living in an assimilated environment for many years and enjoy
the same access to land and resources as the majority Kinh. Each of these Khmer
households have a LURC;

(b) socio-economic status - none of the 14 Khmer households are classified as poor and
are expected to benefit from the irrigation facilities to be developed. All are literate in
Vietnamese language and are not vulnerable or disadvantaged in any way by the
Project;

(c) cultural and communal integrity will not be negatively impacted as these households
are distributed within the wider community and not segregated or separated, and are
assimilated into the community, they are free to practice religious worship according to
their choice and observe their important religious events and ceremonies;

(d) health, education, livelihood, and social security status will not be negatively affected
by Project activities and livelihood should improve with better cropping opportunities
provided through improved irrigation;

(e) the recognition of indigenous knowledge is not affected by the Project and will remain
the same as in pre-project conditions; and

(i) the level of vulnerability of the affected Indigenous Peoples community is not
increased under the project and if anything should be reduced through improved income
generation from developing irrigated agriculture.

In total across all affected communes there are 41 female headed HHs, and a total of 9

HHs classified as “poor”, as well as 28 “policy” HHs. There are also some 2 HHs where there
are single occupants — which can be expected to suffer from labor shortages.

Income and employment of all communes in the project area: Main occupations in the

area are agriculture based with other income generating activities such as weaving, small scale
trading and retailing, or seasonal laboring on other farms. A minority are government officials
and retired officials and numerous people work off farm in other locations. There are other
cottage industries such as brick kilns, poultry farms, but the numbers are few and only attract a
small number of employees from within the commune.

Income Levels: most income of households in the area are from agriculture, and

households have relatively higher-incomes because of larger land holdings than in other areas.
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Table 6 : Main occupations of the Head of Affected Households

Tan Bien Irrigation Farmer | Worker Businessmen/ | State staff, Other Total

Area Company retired jobs'

Tay Ninh province

Phuoc Vinh commune 148 P 11 8 62 231
Tan Binh commune 40 0 0 3 3 46
Hoa Hiep commune 64 1 6 4 1 77
Thanh tay commune 64 1 1 8 5 79
Total 316 4 18 23 71 433

TOther jobs include small business, laboring, motor taxi etc. Note: An Co benefits only, no affected HHs

Table 7. The average income of affected Households of Tan Bien irrigation area

Location The average income of household The average income of person
(VND/household/year) (VND/personlyear)
Tinh Tay Ninh
Phuoc Vinh commune 49.691.36 10.778.127
Téan Binh commune 58.014.28 12.534.572
Hda Hiép commune 209.383.725 43.799.746
Thanh Tay commune 177.984.93 44.351.905
Total 123.768.57 27.866.088

Data source: the survey work done by Provincial OSDP team on 26/6/2010. Note: An Co benefits only, no affected HHs

33. The data in the table above is based on the survey conducted in June 2010, and when
compared to the total commune averages, the survey shows extremely high incomes. This is
due to the following reasons:

34. Phuoc Vinh Commune: i) there are 24 households with incomes ranging from
VND100.000.000 per household per year to VND450.000.000 /household/year. The high levels
are due to large areas of rubber; ii) there are 53 households with incomes ranging from VND
50.000.000 /household /year to VND 99.000.000 /household/years; iii) there are 32 households
with incomes from VND 40.000.000 /household /year to VND 49.000.000 d/household/year.

35. Thanh Tay Commune:
i) three households have high incomes from rubber as follows:

2,700,000,000
3,888,000,000
4,760,000,000

ii) there are 27 households with incomes ranging from VND 100.000.000 /household
/year to VND 450.000.000 d/household/year.
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36. Hoa Hiep Commune: i) there are 2 households with incomes from VND 2.400.000.000
/household /year to VND 4.050.000.000 /household/year; ii) there are 14 households with
incomes ranging from VND 100.000.000 /household /year to VND 700.000.000 /household/year
37. These incomes are much higher than the commune averages as reported in the PSA, as

shown below, as these have been averaged across all households in each commune:

Table 8: Average incomes of Households in Affected Communes

No | Communes Average income Average income
dong/household/year Dong/person/year
I Chéau Thanh district
1 Phuac Vinh 49,127,500 10,075,000
Il Tan Bién district
2 Hoa Hiep 38,270,000 8,900,000
3 | Tan Binh 44,943,000 10,650,000
4 | Thanh Tay 51,948,000 10,800,000

38.

It is important to note that these figures represent cash income only and does not

include household consumption of crops and vegetables grown by the household. For example,
most affected households grow their own rice and vegetables and will also have some fruit
trees.

Agricultural Production

39. The main crops grown in the project area are rice 25.68% of area, cassava 34.45% and
perennial plants have relatively large area with 29.48%, sugar cane and other types of crops

reached nearly 10%.

Table 9: Agriculture production in affected communes

Crops type Productive area Percent
(ha) (%)

Productive area in 2009 28,515 100.00
Rice 7,322 25.68
cassava 9,823 34.45
Sugar cane 1,406 4.93
Vegetable and other crops 1,558 5.46
Perenial land 8,406 29.48

40. The communes in the area are subject to land-use planning but the local people have
used their land according to the needs of market. Because there are no main completed
irrigation systems in the communes rice is grown mainly in low-lying areas along rivers and
streams. Sugarcane and cassava are grown in upland areas. Since 2003, due to the high price
of rubber production the areas of rubber plantation have been increasing. The communities tend
to plant rubber trees on hilly land and revert to sugar cane in the low-land areas as it will yield

double in comparison with planting sugarcane and cassava in upland areas.

Table 10: Agricultural yields

Crops type

Productive area
(ha)

Productivity
average

Yield
(ton)

11
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(Ton/ha)
Productive area in 2009 39,305
Rice 7,322 5 36,610
cassava 9,823 30 294,690
Sugar cane 1,406 60 84,360
Vegetable and other crops 1,558 3 4,674
Perenial land 8,406 4.5 37,827
41. In regards to marketing the main agricultural products, large numbers collected by

traders, and the remainder is sold in the local market. Prices are decided by traders, if there are
many products, traders set output price very low for exploitation, and farmers complain about
the lack of a stable market for their produce.

- Rubber products for preliminary processing facilities in Tay Ninh (20 facilities)

- Cassava sold to private traders or processing facilities. Processing facilities at the
present need the products of 1,900,000 tons per year but farmers in the province only
satisfy about 1,400,000 tons. Therefore these production facilities must buy from other
provinces or from Cambodia.

- Sugarcane is sold to Bien Hoa Sugar Company, Bourbon Sugar Company purchasing

- Rice is sold to traders who buy from farmers’ houses.

- Tobacco is sold to preliminary drying facilities, those facilities then sell to tobacco
factories.

- Fruit and vegetable consumption mainly in the province

42. Use of agricultural inputs as seeds, fertilizer, pesticides is widespread. Farmers are
using large amounts of fertilizers, pesticides and vegetation protection liquids under the
direction of the District Agriculture Development, but there are many of unknown origin that are
sold in the market, without quality guaranteed. Inputs in agricultural production are available in
large quantities from Agri-agencies, local agricultural supplying stores. But there are also some
products that out of quality control, or expired, sold freely in the market.

43. Most rice seed is produced by farmers, a small number of seeds from the Institute of
Rice in Mekong River Delta. In regards to sugarcane and rubber trees, there are companies that
provide planting material directly to households.

44. In regards to credit usage up to 71.1% of households in the past 12 months have
borrowed. Those HHs with production land have higher rate of loans (75.2% of households
have loans) compared with households without farming land (65.7% of household borrowing)

a) Loans to poor households are primarily invested in livestock (57.5%), loans for medical
treatment (12.5%) and every day living (17.9%).

b) For households with productive land credit is mainly used for investment in agriculture
production (70.4%), livestock breeding (21.5%). In addition, credit is also used for other
purposes such as medical treatment and education.

c) The average loan taken by households in the past year was 45,150,280 VND, and poor
families, households with no land borrowed an average of 12,028,570 VND

45. Loan sources of households mostly from banks, the percentage of households with
loans from Rural Development Bank is the highest (44.5%) and from Policy Bank is (31.8%).

12
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However, there are 11% of households who have borrowed from informal sources with interest
rates relatively high. Households having land, often borrow in Rural Development Banks, Policy
Banks and from some other banks, while poor households, households without land mainly
concentrate with loans from Policy Banks and Poverty Reduction Funds.

46. Through group discussion together, according to farmers, there are obstacles to
borrowing from banks such as: (1) Client screening mechanism is complicated, costly, (2) Cost
of access to credit services remains high, time to review the loan extended, (3) Budget patterns
and interest rates are not reasonable

Living Conditions

47. Roads and Access: the roads systems in the affected communes relatively good, most
inter-district roads, inter-communal roads are paved, inter-village roads are compacted red soil
and provide all year transportation. However, most communes are keen to surface the internal
roads to create more favorable conditions for the transportation of raw materials and products of
the farmers, and thereby reducing transportation costs.

48. Electric power: most communes in areas have access to electricity from the national
electricity grid, but some communes still without electricity. These are usually those located far
away from the grid making connection too expensive. In upland communities where connection
is also too costly, some households are using battery power. All communes have plans to apply
for government support to provide 100% of households with electricity from the national grid.

Table 11: Percentage of Households with Grid Connection

No Commune % households using the | % Households without electricity
national electric grid

Chau Thanh District

I
1 Phuwéc Vinh 98,00% 2,00%
I

I Tan Bién District
2 Hoa Hiep 92,54% 7,46%
3 Tan Binh 98,00% 2,00%
4 Thanh Tay 95,81% 4.19%
49. Domestic Water Supply: Domestic water in the communes in the affected communes

is generally clean. In Hoa Hiep commune, 92.52% households use clean water which is drawn
from drilled wells and dug wells. Two water supply systems were built in this commune, one
from Program 134 servicing about 140 households of minority ethnicity, and one from the
poverty reduction program of the government, servicing about 120 households. In Tan Binh
commune, most water is from wells, although two water supply systems have been installed.
One system was built in 2003 in Tan Thanh hamlet, for approximately 370 households, and one
was built in 2005 for about 150 households. In Tan Thanh commune, most people use wells,
and a water supply system was built in 2009 to provide water for Thanh Trung and Thanh Tan
hamlets with enough capacity to supply water for 500 households. In Phuoc Vinh commune
approximately 87% of households use wells, the remaining 13% of households are along the
Vam Co River and use river water.

50. Water for Agriculture: most households of the 5 communes of Tan Bien irrigation
project area carry out rainfed agriculture as there is currently insufficient water in the rivers and
streams Some households may use water from wells for watering small scale crops and
gardens. Hoa Hiep is extremely hot from December to May and suffers from depleted

13
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groundwater resources. Communities would like to have irrigation for crops such as rice, beans,
vegetables, sugar cane and maize. Rubber plantations would also benefit from irrigation. More
recently, some households have drilled wells to obtain groundwater for irrigation or pumped
water from Vam Co River water, but the supply is not reliable and as a result, in many
instances, there is only one rice crop per year. Communities are looking forward to the irrigation
scheme being constructed as they expect to be able to undertake increased cropping and
therefore gain more income.

Education: the communes in the project area have kindergartens, primary school and
junior secondary school, but there are no senior high schools. Hoa Hiep commune has five
schools of which two are kindergarten, 2 are primary schools and these are all somewhat
degraded. One junior high school has just been built. Tan Thanh and Tan Binh have both
permanent and semi-permanent schools but these are not in good condition and require
upgrading. Due to the lack of senior high schools in the area, students in these communes go to
Tran Phu high school in Tan Bien town, some 8 km to 10km from their houses

Table 12: School Enrolments in Affected Communes

Kindergarden Primary schools Secondary school
Commune No. of | No: of | % No: No: % No: No: %
schools school pupils of School pupils of School pupils
age go to school age go to school age go to
people school people school people school
| Chéau Thanh
district
2 Phwéc Vinh 1 206 100 5 487 100 1 518 96.00
|| | Tan Bién district
2 Hoa Hiep 2 190 100 2 124 100 1 98 96,90
3 Tan Binh 1 - 75 2 453 100 1 340 96,80
4 Thanh Tay 1 166 100, 686 100 02 355 97,00
52. Health: There are health stations in three communes: Hoa Hiep, Thanh Tay and Tan

Binh, which do not have doctors as permanent staff but have numerous paramedics and nurses.
The quality of the health stations in Tan Binh and Thanh Tay communes are relatively good,
but the station in Hoa Hiep is degraded, and the commune has proposed further investment
from Phase 2 of Program 135 for poor communes.

Table 13: Health service Facilities

No Number of health | Number of Number of Number of

Commune stations sick beds doctors paramedics

and nurses

I Chau Thanh District
1 Phuoc Vinh 1 5 1 5
Il Tan Bién district

2 Hoa Hiep 1 5 0 4
3 Tan Binh 1 4 0 4
4 Thanh Tay 1 5 0 4

Postal and Communications services: All communes have post offices, Commune
People's Committee and many households have registered home telephones or cell phones.
Central and local television is broadcasted in the region. In general, media and information
communication in the project area is relatively good.
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54. Ownership of land: in the affected communes, most farmers own several parcels of
land and the average area of garden and agricultural land ranges from 1 to three hectares.
Some larger landholders with over 20 hectares have migrated into the area and bought land for
planting rubber trees. Most of the large land owners are in Tan Thanh commune, there are also
a few in Hoa Hiep and Tan Binh communes. In Phuoc Vinh commune of Chau Thanh district
most land held ranges from 0.5 to 5 hectares. Similarly, a few people have migrated in from
other places to buy land and invest in rubber plantations with the area usually over 20 hectares.

Table 14: Land Areas of Affected Communes

Commune | Areaand Areaand | Areaand percentage | Areaand Area and Area and
percentage | percentage | of agricultural land | percentage | percentage | % of non-
of natural of Land for | Land for | of forestry of agriculture
land residential | planting | planting land aquaculture | land and
(ha) land (ha) | perennial | annual land other
trees crops lands
Phuoc 7424 85.19 2176.61 3772.21 820 3.99 566
Vinh 100 1.15 29.32 50.81 11.05 0.05 7.62
Hoa Hiep 8854 56 3566 2877 1809 0 546
100.00 0.63 40.28 32.49 2043 0.00 6.17
Thanh tay 5820 70.15 1926 3446.79 4.7 22.36 350
100 1.21 33.09 59.22 0.08 0.38 6.01
Tan Binh 17301 37.92 737.64 1053.89 15226 0.55 245
100 0.22 4.26 6.09 88.01 0.00 1.42
55. Poverty and Gender in the communes in the project area. In the period 2006 until 2010,

the implementation of the national target program on poverty in Tay Ninh province has
accelerated poverty reduction; reducing the number of poor households and further improving
living and production conditions in poorer communes and those communes with special
difficulties.

Table 15: Number of poor households in affected communes

Phwérc Vinh Hoa Hié Thanh Tay Tan Binh
Year | Inner | Outer Inner | Outer Inner | Outer Inner | Outer
2006 | 259 n/a 261 60 316 31 155 159
2007 | 218 n/a 176 213 275 147 97 206
2008 | 175 63 138 220 160 175 68 179
2009 | 114 44 89 170 171 106 76 140

Note: Inner means within commune center, Outer means outside commune center
Source: OSDP Tan Bien June 2010

56. Tay Ninh province identified nine indicators for poverty reduction targets during the
period 2006 to 2010:

i) Incomes of poor households to increase by 1.45 times, in comparision with 2005
(i) Support for infrastructure development in poor communes, communal areas and
remote areas
(iii) 100% poverty standard household of the province are eligible for preferential bank
loans from social policy banks to business
(iv) Provide 100% health insurance cards to the certified poor people and support for
near poor households to buy health insurance since 2009
(v) Reduction and exemption of tuition fees for poor students at all levels and trainees
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(vi)Training and capacity building for officials at all levels working on poverty reduction
(vii) Provide training on agriculture - forestry and fisheries, training and support creation
job

(viii) Building houses for poor households

(ix) Commune officials specifically focused on poverty alleviation work

The Results Poverty Reduction of Tay Ninh province
In 2005, Tay Ninh province confirmed having 28,200 poor households, accounting for

12,34% of total households in the province. By the end of 2008, this had reduced by about 32%
with some 9,060 households lifted out of poverty. At the end of 2009, the number of poor
households in Tay Ninh province was 14,862 households, indicating an overall reduction of
about 50% over a 5 year period Of these, 6,765 are classified as poor households by
government standards.

These reductions have been achieved through implementation of GoV poverty reduction

policies and programs such as:

Programme 134: for ethnic minorities households in areas such as (i) support to replace
temporary houses with construction of new houses, (ii) residential land allocation to
landless households, (iii) production land allocation to landless households, (iv) support
for drilling clean water wells.

Program 135: for the poor such as: (i) financial support for livestock production for poor
households (ii) the Policy Bank supporting poor households with loans for cattle raising,
agriculture production training and assistance through the farmers union, women's
unions, and the Communist Youth Union of Ho Chi Minh City has helped poor
households to borrow money from Policy Bank for agri-production, trading, livestock
breeding, housing, clean water wells, loans for education of children, and also vocational
training.

Building houses for poor households, including vulnerable households under the
program to replace temporary houses under GoV Decision No. 167/QD/2008-TTg (12th
December 2008) in conjunction to each communes strategy to attract private funding to
compliment government programs. From 2009 to mid 2010, Thanh Tay commune has
18 such houses, Hiep Hoa commune has 25, Phuoc Vinh has 52.

Gender: Women in affected areas by Tan Bien irrigation area are engaged in

agriculture. Every commune has Women's Union commune, and within this are

Women's Groups active at hamlet level and engaged in various activities aimed at

improving rural women'’s livelihoods. Local Women’s Groups are involved in activities

and programs such as:

e Savings and Credit Groups: the women contribute their own capital make loans
available to members,

e They can borrow loans from policy banks to drill wells, build latrines, for children go
to school, capital raising production

e Women are participating in vocational training courses such as growing
mushrooms, growing and tapping rubber, pig raising and feeding
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For women classed as poor by central government standards (MOLISA), there are
additional benefits such as: (i) free medical treatment books and free health
insurance (i) monthly support for having young children (iii) gifts for Tet, (iv)
participate in the Policy Bank's loan programs, (iv) replacing temporary houses
under the GoV Decision 167, and, (v) participating in vocational training.

V. Legal Framework

5.1. Asian Development Bank Policy

59.

The objectives of the ADB Safeguard Policy are to avoid involuntary resettlement

whenever possible; to minimize involuntary resettlement by exploring project and design
alternatives; and to enhance, or at least restore, the livelihoods of all displaced and vulnerable
persons in real terms relative to pre-project levels; and to improve the standards of living of the
displaced poor and other vulnerable groups.

60.

The policy indicates important elements in involuntary resettlement are (i) compensation

for lost assets and loss of livelihood and income, (ii) assistance in relocation including provision
of relocation sites with appropriate facilities and services, and (iii) assistance with rehabilitation
so as to achieve at least the same level of well-being with the Project as before. The policy
further stipulates that the absence of legal title to land cannot be considered an obstacle to
compensation and rehabilitation privileges. All persons affected by the Project, especially the
poorer, landless, and semi-landless persons should be included in the compensation,
resettlement, and rehabilitation package. The Safeguard Policy stipulates that those APs who
are unable to demonstrate a legalizable or recognizable claim to the land being acquired will be
eligible for non-land assets only.

5.2. Vietnamese Acts and Bylaws

61.

In recent years, the Government has formulated several rules and regulations to protect

the interests of displaced persons. Relevant acts and bylaws that govern various aspects of
land acquisition and resettlement include:

The Constitution of the Socialist Republic of Viet Nam, dated 15 April 1992, as
amended by Resolution 51-2001-QH10 dated 25 December 2001 of Legislature
(term 10™) of the National Assembly at its 10th session;

Decree 22/1998/ND-CP (24/4/1998) regarding GoV compensation policy for land
acquired by the State for public works construction;

Circular 145/1998/TT-BTC (4/11/1998) from the Ministry of Finance providing
guidelines for implementation of Decree 22;

Circular 98/TT-BTC (14/10/2003) Ministry of Finance regarding the use of
domestic budget in implementation and management of water resource
development projects;

The Land Law No. 13/2003/QH11 (December 2003);

Decree 188/2004/ND-CP (November 2004) on methods for determining land
process for various types of land;

Circular 116/2004/TT-BTC (December 2004) on guiding the implementation of
Decree 197,
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J Decree 181/2004/ND-CP (October 29, 2004) on the implementation of the 2003
Land Law

o Circular 30/2004/TT-BTNMT on 01 November 2004 on the Guidance for
Planning, Adjusting and Improving the Master Plan of Land Use

o Circular 01/2005/TT-BTNMT (13 April, 2005) on guiding the implementation of
Decree 181

o Circular 116/2004/TT-BTC (December 2004) on guiding the implementation of
Decree 197;

o Decree 17/2006 to reconcile the 2003 Land Law and Decree 187 (November
2004);

J Resettlement Framework (RF) of the Phuoc Hoa Project, dated 2003

J Decision 4425/QD/BNN-XD issued on 7 October 2003 signed by minister of

MARD to approve the Phuoc Hoa Project Resettlement Framework for Binh
Duong and Binh Phuoc Tay Ninh, Long An and HCM project sites;

J Decree 197/2004/ND-CP dated 3 December 2004 on regulations of
compensation, support and resettlement when State acquires land;
J Decision 773/QD/BNN-XD dated 6 April 2005 of MARD approving technical

design and general budget estimation of Tan Bien Main Canal in Tay Ninh
Province, of Phuoc Hoa Project;

o Decision 1082 QD/BNN-XD issued 16 May 2005 by MARD assigning roles and
responsibility of concerned agencies for the Phuoc Hoa Project in Binh Duong,
Binh Phuoc, Tay Ninh, Long An Provinces and Ho Chi Minh City

J Decision 3338/QD-BNN-TCCB dated 6 November 2006 by MARD assigning
roles and responsibility for Management and Implementation of the Phuoc Hoa
Project.

J Decision 3798/QD-BNN - TCCB dated 12 December 2006 by MARD assigning

roles and responsibility for Management of loan used for Primary Canal
Construction, Land Acquisition and Compensation of the Phuoc Hoa Project;

J Decree 84/2007/ND-CP issued on 25 May 2007, additionally stipulating the grant
of land use right certificates, recovery of land, exercise of land use rights, order
and procedures for compensation, support and resettlement upon land recovery
by the State, and settlement of land-related complaint;

J Decree 69/2009/ND-CP dated 13 August 2009, Additional regulations on Land
Use Plans, Land Prices, Land Acquisition, Compensation, Assistance and
Resettlement.

J Decision 35/2010/QD-UBND —HCMC, 28/5/2010. Applying Decree 69 regarding
compensation, assistance and resettlement allowances.

J Decision 7/2010/QD-UBND, Long An, 1/3/2010. Applying Decree 69 regarding

compensation, assistance and resettlement allowances.

62. Decree 69/2009 specifically replaces Articles 10, 12, 14, 30, 52, 125, 126, 127 and 141
of Decree 181/2004/ND-CP, and Articles 3,6,19, 19, 27, 28, 32, 6, 39, 48 of Decree
197/2004/ND-CP. Decree also replaces Article 4 of Decree 142/2005/ND-CP, and Clause 1 of
Article 2, and Clauses 5, 6 of Article 4 of Decree 17/2006/ND-CP, and Article 43, and Articles
48 to 62 of Decree 84/2007/ND-CP. Decree 69/2009 also replaces Point 2 of Clause 12 Article
1 of Decree 123/2007/ND-CP which were earlier amendments to Decree 188/2004/ND-CP.
These replacements and additions provide further detail and clarity to Vietnamese regulations
and bring GoV policy into closer alignment to ADB SSP (refer Table 16 below).
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5.3. Gaps between ADB’s and GoV Policy on Involuntary Resettlement

63. Generally, Decrees 197/2004/ND-CP and the more recent Decree 69/2009/ND-CP meet
the objectives of ADB’s Revised Policy on Involuntary Resettlement, however, some small
differences can be found regarding the compensation of APs without legal rights to land (Land
Use Rights Certificates — LURC). Preliminary enquiries reveal no illegal land users have been
found in the rural areas. Table 16 presents the main areas of possible discrepancy.
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Table 16: Discrepancies Between Decree 197/CP, Decree 69/CP and ADB Policy

197/2004/ND-CP, 69/2009/ND-CP

ADB Policy (SPS 2009)

Project Policy

Severely impacted APs losing
productive land

Decree 69, Art 20: For significantly
impacted APs, Livelihood restoration
measures cut in when AP loses at least
30% of productive agriculture land.

The involuntary resettlement impacts of
an  ADB-supported  project are
considered significant if 200 or more
persons will experience major impacts,
which are defined as (i) being physically
displaced from housing, or (ii) losing
10% or more of their productive assets
(income generating).

As agreed with ADB in
Phase 1 (26/9/2003), this
trigger will be 20% of
productive land but special
assistance will be provided
for any AP HH losing 10%
to 19% of productive land
whose remaining land
cannot sustain the HH.

APs without LURC

Decree 69: Article 23: Persons whose
main income is derived from agricultural
production whose land is acquired by the
Government and cannot satisfy LURC and
compensation conditions stipulated in
Article 8 of Decree No. 197/2004/ND-CP
and Articles 44, 45 and 46 of Decree No.
84/2007/ND-CP will be referred to the
Provincial Peoples’ Committee  for
consideration of the level of assistance to
be provided in conformity with the locality’s
actual conditions(eg: HCMC Decision
35/2010/QD-UBND provides compensation
for loss of housing, structures, crops and
relocation assistance).

Those APs without legal title to land will
be included in consultations. Ensure
that APs without titles to land or any
recognizable legal rights to land are
eligible for resettlement assistance and
compensation for loss of non-land
assets including dwellings, structures
and other improvements to land such as

crops, irrigation, at full replacement
cost.
Safeguards cover involuntary

restrictions on land use or on access to
legally designated parks and protected
areas. Covers temporary and partial
losses.

Project affected people,
without legal or
recognizable legal claims
to land acquired, will be
equally entitled to
participation in
consultations and project
benefit schemes where
possible, and be
compensated for their lost
non-land assets such as
dwellings and structures
occupied before cut-off
date. They will be entitled
to resettlement assistance
and other compensation
and social support to
assist them to improve or
at least restore their pre-
project living standards
and income levels.

Compensation for lost land

Article 9, Decree 197: The compensation
rates for land shall be determined by the
PPC in accordance with the Government
regulations for the type of land which has
been used for at the time of land
acquisition.

Decree 69, Art 11, Art 16, Compensation

is land for same-use land or if not available
the AP can be compensated in cash based

Land based livelihoods restoration
based upon land based strategies
where possible , or cash compensation
at replacement value provided loss of
land does not undermine livelihoods for
those with legal rights to land.. Provide
adequate and appropriate replacement
land. If land not available non-land
based options built around opportunities

Where appropriate land
based compensation is not
viable , replacement cost
surveys have been carried
out and will be carried out
by the project staff to
ensure that project rates
for all categories of loss
will be equivalent to
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197/2004/ND-CP, 69/2009/ND-CP

ADB Policy (SPS 2009)

Project Policy

upon the market transfer price of such land
at the time of the decision to acquire.
Compensation limited to the allowable land
quota, unless land over limit due to
inheritance or legally transferred from other
persons, or unused land developed
according to the land use plan approved by
the authorities. If not, compensation only
for improvements on that land.

for  employment, self-employment
should be provided in addition to cash
compensation for land and non-land
assets lost.

replacement cost at
current market value, to be
updated at the time of
compensation and
combined with other
assistance and livelihood
restoration measures to
ensure full restoration and

improvements.  Provided
ap has legal or
recognizable claim
compensation is for full

amount of land acquired.

Differences between
compensation rates and market
rates

Dec 69Art 14(2): if compensation is
through new land or allocation of land at a
resettlement area or by housing and the
replacement is valued at less than the land
acquired, the price difference will be paid
in cash. Dec69 Art14(2a) If replacement
residential land or the amount
compensated to purchase a replacement
house is more than the actual replacement
cost, the AP still receives the full amount.
Dec 69Art 14(2b) if the compensated
amount is less than the replacement
residential land and house the AP will pay
the difference themselves except for cases
covered by Art 19(1) — this will not apply to
(poor) APs who will be assisted by the
State. If the AP does not receive land or
house at the resettlement site the AP will
receive the cash difference.

Provide physically and economically
APs with needed assistance including i)
if there is relocation, secured tenure to
relocation land, better housing at
resettlement sites with comparable
access to employment and production
opportunities, integration of APs
economically and socially into host
communities, ii) transitional support and
development assistance such as land
development, credit facilities, training or
employment opportunities, and, iii) civil
infrastructure as required.

.Physically displaced
(relocated) APs are to
receive relocation

assistance, secured tenure
to relocated land, better
housing at resettlement
sites with comparable
access to production and
employment opportunities,
and civic infrastructure and
community services as
required, transitional
support and development
assistance such as land
development, credit
facilities, training or
employment opportunities.

Compensation for structures

Dec 69 Art24 - Compensation for
House, Structures on Acquired Land.

Clause (1) — Compensation for APs
residential structures based on value of
newly constructed house/structure equal to
technical standard issued by MoC and
based on house area and unit prices
issued by PPC. Clause(2) other structures
compensation equal to: a) total present
value using unit costs for newly

Rate of compensation for acquired
housing, land and other assets will be
calculated at full replacement costs,
based upon: i) fair market value, ii)
transaction costs, iii) interest accrued,
iv) transitional and restoration costs, v)
other applicable payments.

Full  compensation at
replacement cost will be
paid for all affected
structures  without any
deductions for salvageable
materials or depreciation,
full  replacement costs,
based upon: i) fair market
value, ii) transaction costs,
iii) interest accrued, iv)
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197/2004/ND-CP, 69/2009/ND-CP

ADB Policy (SPS 2009)

Project Policy

constructed house/structure using MoC
technical standards and depreciated to
present value of acquired house/structure.
Maximum value cannot exceed 100% of
new value of acquired house/structure

transitional and restoration
costs, v) other applicable
payments

Compensation for registered | Articles 26, Decree 197: Only registered | Affected business owners are entitled to | Affected business owners
businesses businesses are eligible for assistance. | i) costs of re-establishing commercial | are entitled to i) costs of
Decree 69Art20(2) if business must be | activities elsewhere, ii) the net income | re-establishing commercial

suspended AP is compensated with max | lost during the transition period, iii) | activities elsewhere, ii) the

30% of after tax income in one year, | costs of transferring and reinstalling | net income lost during the

averaged over last 3 years as certified by | plant, machinery and equipment. transition period, iii) costs

Tax Dept. of transferring and

reinstalling plant,

machinery and equipment.

Compensation for non- | Decree 69 only recognizes formal | No distinction between registered or | The CPC must certify that
registered businesses registered businesses as entitled to | non-registered businesses in regards to | the AP has a business in

compensation for lost income based upon | compensation entittement for lost | current  operation and
Tax Office records income and other assistance. approve the level of lost
income.
Monitoring No monitoring indicators indicated Monitoring indicators specified for | The EA must appoint an

internal and external monitoring and
reporting

independent external
monitor and undertake
internal monitoring

according to the critical
indicators.

Disclosure and Consultation

Decree 69, Art 29 indicates public
disclosure not required until after the
project has been approved for

implementation.

ADB policy requires continuous public
disclosure throughout all stages of the
project, from identification and feasibility
and project design and throughout
implementation.

Public consultation  will
begin before project
approval and continue on
an ongoing process.

22



Resettlement Plan for Tan Bien Irrigation System

5.4. Compensation and Assistance for Loss of Land

64. This is provided to ensure that the economic and social futures of APs are at least as
favorable as they were before the Project. The compensation policy, which encompasses
compensation for all affected assets, along with rehabilitation measures, ensures that all APs
are able to, at a minimum, restore their incomes, standards of living, and productive capacities
to pre-project levels. This is so that they are as well-off as they would have been in the absence
of the Project. Specific measures to ensure restoration of incomes and living standards of APs
include compensation for lost assets based on

(i) As a priority, land-for-land of equivalent productive capacity and at a location
suitable and acceptable to the APs, or
(i) In case of the lack of available suitable same-use land or, at the request of an AP
who has been informed regarding the options, cash for land or a combination of
the two.
65. Compensation for all types of affected assets, including residential and commercial

structures as well as other fixed assets, is paid at replacement cost (including material and labor
at current market prices) without any depreciation calculated, or deductions made for
salvageable building materials. This ensures that the APs are able to reconstruct houses and
other structures of better or at least the same quality as before. Compensation for affected land
has been offered either in the form of a trade, land-for-land of equal productive capacity at a
location acceptable to the APs if available. If not available, or at the specific request of the APs,
compensation will be in cash at market value replacement cost. During preparation of this RP
the OSDP team has conducted replacement cost surveys and also tracked recent land
transactions in affected communes to ensure that compensation prices being applied are
current. These will be checked again at the time compensation is to be paid and prices updated
if needed.

66. The Resettlement Plan for Tan Bien irrigation area shall be valued according to Tay Ninh
provincial Decision 66/2009/QD-UBND: "The decision to issue unit price of the land types
applied in Tay Ninh province in 2010" with a 20% factor for inflation. Replacement cost will be
based on market values, however a survey of agricultural land prices in recent transactions
conducted in two communes of Chau Thanh Tan Bien from January 2010 to May 2010 showed
no transactions recently. The DRC will conduct a detailed replacement cost survey during the
Detailed Measurement Survey.

Table 17: Estimated land price for calculating compensation for Tan Bien irrigation area

Price of land in accordance Market price coEmStit:gaet(ijon
Type of land . o ance. in 2009 & 2010 P
NO with Decision of the province in (VNDIm?) cost expected
early 2010 (VND/m2) late 2010
(VND/m2)
(1) 2) 3) (4) (5)
1 Tay Ninh province 18.000 26.000 26.000
Phuoc Vinh commune
Agricultural land 18.000 26.000 26.000
Residential land 170.000 240.000*
Tan Binh Commune
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Price of land in accordance Market price colrz:ttrr‘;ﬁijon
NO Type of land witl:llg?e;sion of the province in in %sgl?Jl&mZZ())m costpexpected
early 2010 (VND/m2) late 2010
(VND/m2)
(1) 2) 3) (4) (5)
Agricultural land 18.000 26.000 26.000
Residential land 170.000 240.000*
Hoa Hiép commune
Agricultural land 18.000 24.000 26.000
Residential land 170.000 240.000*
Thanh Tay commune
Agricultural land 26.000 35.000 35.000
Residential land 310.000 372.000*
Data source: the survey work done by Provincial OSDP team on 20/6/2010 *Note: Plus 20% inflation in prices
67. Some land will be acquired on a temporary basis for short term access tracks and where

needed, storage areas and campsites, and perhaps some short term borrow pits, although
borrow pits that cannot be restored will be acquired permanently. This temporarily acquired land
will be returned to its original owners and compensation paid for any temporary loss of income
from standing crops and the land will be returned to its original condition. In regards to
productive land permanently acquired, although land for same-use land is preferred by the ADB,
this resettlement framework recognizes that under the current project this will be difficult. Due to
the proximity to HCMC and subsequent high population density there is a marked lack of vacant
land available. It is therefore important that APs being compensated for the loss of land receive
the full market value in addition to further assistance in order to ensure that APs are not
disadvantaged in any way.

68. For Land Users with Permanent or Legalizable Use Rights: For arable land that will be
permanently affected, and due to the difficulties providing same-use agricultural or forestry land,
all APs will be entitled as follows:

(i) Marginally affected APs. APs with losses less than or equal to 20% of their total
agricultural landholdings will be entitled to cash compensation for crops and trees
at market prices, AND cash compensation for acquired land at 100% of
replacement cost. However any AP relying heavily on agriculture for their livelihood
whose remaining land is unable to sustain the household will be entitled to
additional livelihood stabilization assistance.

(i) Severely affected APs. APs with losses of more than 20% of their total
agricultural landholdings, are entitled to cash compensation for crops and trees at
market prices AND first priority for land-for-land of equivalent productive capacity
at a location acceptable to the APs or, if requested, cash compensation for the lost
land at 100% of replacement cost AND rehabilitation assistance under the Social
Support Program (skills training for one family member in a current or new
occupation and a training allowance, provision of agricultural extension services to
increase the productivity of remaining land, literacy training, and assistance to
access existing credit programs, and priority for project-related job opportunities).
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The rehabilitation assistance under the Social Support Program also provided for
the households who lost 10% or more of the total productive assets.

69. Land Users without permanent or legalizable rights to use of land: None were found
during project preparation or when updating the PSA, however this will be confirmed during field
surveys by the OSDP team. Households occupying and using land without permission from the
commune will be entitled to compensation for crops and trees at 100% of market prices. They
will not be compensated for land but will receive assistance corresponding to the investment in
the land. In addition, relocated APs and poor and vulnerable households will be allocated use
rights to replacement land and rehabilitation assistance under the Social Support Program as
follows to ensure they are able to improve their income levels and living standards.
Rehabilitation assistance will consist of skills training for one or more family members of working
age, depending upon extent of loss, in a current or new occupation and a training allowance,
provision of agricultural extension services to increase the productivity of remaining land,
literacy training, and assistance to access existing credit programs, priority for project-related
job opportunities.

70. If there are no structures on the residential land, APs will be entitled to compensation in
cash at 100% of the replacement cost of the affected land.

71. For land with structures thereon, if relocation is required, legal or legalizable APs with
permanent land-use rights to affected land will be entitled to stay and rebuild on their remaining
land if viable,2 or they may opt for relocation. APs who reconstruct their house on their
remaining land will be compensated with land-for-land or cash-for-land as well as 100% of the
replacement cost of the structure. APs who have no viable remaining land, or who opt for
relocation, will have the choice of one of the following options:

(i) Relocation to a resettlement site

(@) land-for-land compensation with full title to a plot of land of equal area and
quality (not less than the standard plot size) at a new location as close as
possible to the old location; AND

(b) compensation for affected structures at full replacement cost, AND

(c) if not already available at the resettlement site, sufficient cash to develop
access and water supply, electricity connection if available, and land filling
if needed; AND

(d) subsistence and transportation allowances, and if needed, rental
assistance or temporary housing whilst waiting for the new accommodation
; OR,

(i) Self relocation
(@) with cash compensation at full replacement cost for their legal affected land

and structures if they prefer to make their own arrangements for relocation,
AND

2 Viable means an area of adjoining residential and garden land sufficient for the reconstruction of a

house large enough to provide the affected persons with acceptable living conditions. The minimum plot will
be equal to or more than 100 square meters.
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(b) subsistence and transportation allowances.

(iii) APs who do not have recognized or recognizable claims to land at the
affected location

(@) relocation to a standard-sized plot on a fully serviced group site, or to an
individual resettlement site with sufficient cash, at replacement cost, to
develop their own access road, water, electricity and land filling, AND

(b) compensation for affected structures at full replacement cost, AND

(c) Subsistence and transportation allowances.

5.5. Compensation and Assistance for Structures

72. Rates of compensation for structures, buildings, houses has been based upon Decision
52/2008/QD-UBND from Tay Ninh PPC dated 6/30/2008 (no new decision has been issued)
with a survey of market replacement costs.

73. The Provincial Department of Construction has responsibility for pricing houses and
other structures. The process of pricing is based on the construction standards of Viet Nam and
the market prices of construction materials and labor in the localities of the province. The prices
of properties are issued every year and adjusted if there is some change in the free market.
These prices will be reviewed again when finalizing the RP and at the time compensation is
paid.

74. APs losing structures will be entitled to the following:

(i) Compensation in cash for all affected structures will be provided at 100% of the
full replacement cost for materials and labor, regardless of whether or not they
have title to the affected land or permit to build the affected structure. The
amount will be sufficient to rebuild a structure the same as the former one at
current market prices. The calculation of replacement cost will be based upon i)
fair market value, ii) transaction costs, iii) interest accrued, iv) transition and
restoration costs, and v) any other applicable payments.

(i) Compensation and assistance will be provided in the form of cash. No
deductions will be made for depreciation or salvageable materials.

(iii) The calculation of rates will be based on the actual affected area and not the
useable area.

75. The level of compensation for the removal of graves will be for all costs of excavation,
relocation and reburial. Current building materials prices will be used when calculating the
amount of compensation if necessary. Compensation in cash will be paid to each affected
family.

5.6. Compensation and Assistance for Loss of Standing Crops and Trees

76. Rates of compensation, supports for crops, fruit trees and animal, has been based upon
Decision 64/2009/QD-UBND Decision issued on 16/12/2009 in Tay Ninh province.

77. Prices of trees and crops are valued and issued annually, and the Tay Ninh DoF has

responsibility for valuation and consultation with PPC to provide an official issuance for plants and
crops, based on free market prices. For annual standing crops, compensation will be paid to
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households who cultivate the land according to the full market value of the affected crops,
regardless of the legal status of the land. For perennial plants, compensation will be paid
according to the full market value of the affected plants, regardless of the legal status of the land.
If the plants are not yet ready for harvest, compensation will include the total cost of initial
investment and care until the time of the land acquisition. In case perennial plants can only be
harvested once, compensation will be paid for the total cost of investments and care calculated
until the time of the land acquisition. Compensation will be in cash.

5.7. Compensation and Assistance for Affected Business Activities

78. APs who must relocate their shops or factories will be provided assistance to rebuild
and/or relocate their premises regardless of whether or not the business is legally registered.
The CPC must certify that the AP is engaged in business and therefore eligible for the
assistance provided. The AP is entitled to transportation assistance to a new location,
replacement cost for structures lost with no deductions for depreciation. Affected business
owners are entitled to: i) costs of re-establishing commercial activities elsewhere, ii) loss of
income lost during the transition period, iii) costs of transferring and reinstalling plant, machinery
and equipment.

79. In order to enable relocating APs who have shops at the affected locations to restore
their incomes, the following measures will be adopted:

(i) Access to business locations within the same communes to permit APs to maintain their
economic and social relationships. Such APs will be given priority for relocation at
commercially advantageous locations along highways, communal roads, and along canals
near the bridges or footbridges in order to maximize their benefit from business
opportunities.

(i) Businesses are entitled for compensation of lost earnings during the transition period.
Businesses that are legally registered and paying tax will receive cash assistance equivalent
to 30% of after tax income in one year, based on average of last three years. Income levels
must be substantiated either through taxation records.

(iii) Those that are not fully legal and registered with the taxation authorities will be entitled to
assistance based upon an estimate of net income and will not exceed more than 3 million
VND per shop.

5.8. Compensation and Assistance for Temporary Impact During Construction

80. Under their contract specifications, the contractors will be required to take extreme care
to avoid damaging property during their construction activities. Where damages do occur, the
contractor will be required to pay compensation immediately to affected families, groups,
communities, or government agencies at the same compensation rates that shall be applied to
all other assets affected by the Project. In addition, damaged property will be restored
immediately to its former condition.
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5.9. Secondary APs

81.

Secondary APs are likely to be affected through temporary loss of agricultural land being

used for short term access, camping or storage areas, they will be entitled to compensation for
loss of income where they lose any standing crops or are unable to cultivate on the land whilst it
is being used by the contractors. As the land is being returned to the AP there is no
compensation paid for the land temporarily acquired. The land must be handed back to the AP
in the same condition in regards to fertility and cleared of any debris by the contractor. Also in
the event that any property is damaged by the construction contractor, the contractor will
reimburse the AP at full value. Secondary APs would also include workers of businesses that
are affected. These secondary APs will receive compensation for lost wages for a period of up
to 6 months. If longer, they may be eligible for retraining.

5.10. Allowances During the Transition Period

82.

APs are entitled to a range of special allowances, in accordance wit Decree 69, in order

that the relocation and transition, and the restoration of the APs livelihood may proceed as
rapidly as possible. Some of the allowances are contingent upon severity and extent of loss.
More detail on the allowances is provided in the Entitlement Matrix at Annex 1 of this RP:

Relocation assistance — for APs with permanent and semi-permanent houses whose
dwellings are dismantled and must relocate the structure and materials, a materials
relocation allowance of 7 million VND to 13 million VND based upon category of house.
Transportation allowances of 10 million VND if relocation is within the province of origin,
or 13 million VND if outside the province.

Rental assistance — APs with no other accommodation who must rent whilst waiting for
a new house at a resettlement site assistance of 300,000 VND per person in the
household or at least 900,000 VND per household per month, until new house is handed
over, or until notice of new land is given plus up to 6 months whilst new house is built.

Assistance for livelihood stabilization — i) if the AP loses 20% to 70% of in-use
agricultural land shall receive assistance for 6 months if relocation not required and 12
months if relocated. If relocated to difficult socio-economic area assistance extended to
24 months. Assistance is equivalent to 30 kg rice per person in the household per
month; ii) if AP loses more than 70% of productive land, assistance will be for 12 months
if no relocation and for 24 months if relocated. Assistance is equivalent to 30kg rice per
person per month. If relocated to difficult socio-economic area assistance is extended to
36 months. In all cases the rice price is based upon average price at the time of
compensation as announced by Provincial Department of Finance.

Assistance for employment and new vocation — Affected HHS will be assisted with a
cash payment of up to 1.5 to 5 times the value of the agricultural land acquired (but not
exceeding a standard allocation) to assist with vocational change. APs of working age in
the household who wish to receive training in a new vocation, a training credit of up to 5
million VND will be provided (note that this is not a cash payment).

Special assistance to policy and vulnerable households — special assistance is

available to certified policy households (Heroic Mothers, Heroes Armed Forces, Invalid,
Martyrs, Revolution families) and vulnerable households. If the AP is affected an
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additional allowance of between 2 to 10 million VND per household is paid depending
upon province and extent of loss of household and, extent of need in case of vulnerable
households.

e Special assistance to poor households — If certified poor households must relocate
because they have lost their residential land they will receive an additional allowance of
between 5 to 10 million VND per household, depending upon the province concerned
and whether or not all residential land is lost.

¢ Relocating and Handing over land on time — In cases of full residential land
acquisition, households that hand over their land and move in accordance with the
relocation schedule will receive 5 million VND per household. If residential land only
partially acquired but full acquisition of productive land the amount will be reduced to
50% of the above.

e Social Development Program - All APs losing 10% or more of their productive assets
as well as vulnerable households are entitled to participate in the On Farm and Social
Development Program to facilitate the restoration of livelihoods and income generation.
The AP will be entitled to benefit from job training, agricultural extension training, small
business training and literacy training if needed.

5.11. Income Restoration and the Social Support Program

83. Compensation alone is not sufficient to meet the objective of this draft RP which is to
restore pre-project living standards and productive incomes of farmers who lose a significant
amount or all of their agricultural land, or of shopkeepers who must re-establish their business
at a new location. Income restoration measures have been designed to assist severely affected
farmers and shopkeepers to restore their pre-project living standards and productive incomes,
and improve living standards and future prospects for the poor and vulnerable APs.

84. Marginally Affected APs. APs with losses less than or equal to 20% of their total
agricultural landholdings, will be entitled to cash compensation for crops and trees at market
prices, and cash compensation for acquired land at 100% of replacement cost.

85. Significantly Affected APs. APs who must relocate and/or with losses of more than
20% of their total agricultural landholdings will be entitled to cash compensation for crops and
trees at market prices and first priority for land-for-land of equivalent productive capacity at a
location acceptable to the APs or, if requested, cash compensation for the lost land at 100% of
replacement cost and rehabilitation assistance, as well as the income restoration designed
within the framework of OSDP social support programs of the Project as detailed below under
Support for Vulnerable Groups. The households who lost 10% or more of their productive
assets are also entitled to rehabilitation assistance within the framework of OSDP.

5.12. Social Support for Vulnerable Groups

86. Vulnerable groups are those likely to be particularly disadvantaged as a consequence of
resettlement. Vulnerable groups include the poorest, those without legal title to assets,
households headed by women, and households headed by the elderly and the disabled without
means of support. Vulnerable households who are not severely affected through loss of assets
(to be identified during the detailed measurement survey) will, nevertheless, receive assistance
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under the Social Support Program (agricultural extension assistance for vulnerable farmers,
literacy and skills training, and access to credit programs) within the OSDP of the project.

(i)

(ii)

Agricultural extension. Affected farmers who is compensated with agricultural land, or
receives cash compensation for partial loss of productive land and still has some
agricultural land remaining will be entitled to agricultural extension assistance to
increase productivity on their remaining, or their new land. Such assistance would
include cultivation techniques for new high-yielding varieties. This measure could help
restore future income losses so that the AP will be in a position to produce the same
level of income from the next season's harvest. The implementing agency will coordinate
with the extension department of Department of Agriculture and Rural Development to
facilitate the provision of agricultural extension services to all severely affected farmers.
Skills training. Under the Social Support Program, one member of each severely
affected agricultural family (losing more than 20% of their total agricultural landholding)
will be entitled to skills training (plus a training subsistence allowance) either in their
current occupation to enhance their existing skills so as to improve their productivity, or
in a new occupation which could put them in a position to increase household income.
Literacy training. Those APs being physically displaced or losing more than 20% of
their productive land, and/or vulnerable APs will be assisted under the Social Support
Program to increase their literacy through connection with existing Ministry of Labor
Invalids and Social Affairs programs.

Access to credit. Lack of access to credit often leads to lack of equipment and inputs
and lack of capacity to optimize the use of agricultural land or to difficulties in creating
new enterprises. In order for the poor and other vulnerable groups including severely
affected farmers to gain fully from these new opportunities, severely affected and
vulnerable APs will be assisted under the Social Support Program to obtain credit
assistance, either through existing programs as a priority, or if that is not possible,
through a micro-credit scheme to be established by the Project.

Project-related job opportunities. Severely affected persons will also have priority to
be employed in the works linked to the Project.
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Project Entitlement Matrix

Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Marginal* Loss of Productive Land
(Agriculture/Aquaculture/Garden)

*Single affected plot: The remaining area is
still economically viable for use or meets the
expected personal yield.

*More than One Plot of Productive Land. If
owner is affected by more than 10% of
productive land but have more than one plot of
productive land and remaining area of total
landholdings is still economically viable for use
or meets the expected personal yield.

Owners of land with

(i) LURC (Red book) or (ii) in the process of
acquiring LURC or (iii) are eligible to acquire
LURC according to the regulations of GoV.

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

Cash assistance equivalent to 1.5 to 5 times of the
current market price of agricultural land.

If agricultural land is within the residential area, cash
assistance amounting to 20% to 50% of current market

price of adjacent residential land.

Bonus Allowance if land is handed over in time

The viability of remaining land will be officially
determined by DCSCC and concurred with by the
affected household during the Detailed Measurement
Survey ( DMS).

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Land Users who have no formal legal rights
nor recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

Severe* Loss of Productive Land
(Agriculture/Aquaculture/Garden)

*Single or More than One Plot of Land. The
remaining area is not economically viable for
use or does not meet the expected personal
yield.

Owners of land with

(i) LURC (Red book) or (ii) in the process of
acquiring LURC or (iii) are eligible to acquire
LURC according to the regulations of GoV.

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

OR

Land-for-land of equivalent productive value and with
secure tenure, if replacement land is available in the
locality.

If agricultural land is within the residential area, cash
assistance amounting to 20% to 50% of current market
price of adjacent residential land.

The viability of remaining land will be officially
determined by DRC and concurred with by the affected
household during the Detailed Measurement Survey (
DMS).

Even if replacement land is available, DPs can still opt
land for land or cash for land at the replacement cost.

Provision of life stabilization assistance s:
a) Losing between 10% to 20%
e 30 kg of rice per person per month for 6 months if

As per Article 20, Decree 69/2009 for Life Stabilization
Allowance for those households losing 20% or more.
However, for this project, households who lose less
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

not relocating

e 30 kg of rice per person per month for 12 months if
relocating

b) Losing between 20% to 70%.

e 30 kg of rice per person per month for 6 months if
not relocating

e 30 kg of rice per person per month for 12 months if
relocating

c) Losing more than 70%

e 30 kg of rice per person per month for 12 months if
not relocating

e 30 kg of rice per person per month for 24 months if
relocating

e 30 kg of rice per person per month for 24 months or
more but not more than 36 months if relocating to a
difficult socio-economic condition area.

Bonus Allowance if land is handed over in time

than 20% of their productive land and who are
determined to depend heavily on agricultural
production and the remaining land will no longer be
sufficient to support a household will also be entitled to
life stabilization assistance similar to those losing 20%
or more.

It is estimated that the current cost 30 kg of rice per
person is equivalent to 150,000 VND per person. The
amount will be adjusted to reflect current market price
of rice at the time of RP updating.

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Households provided with agricultural land will be
provided with production stabilization assistance
including seedling, domestic animal for agricultural
production, other incentive agriculture service,
veterinary services, plantation and feeding technique,
and specialty technique for production, business of
industrial-commercial services.

The type of assistance and period of assistance will be
determined during RP updating and will reflect actual
needs and conditions of the DPs.

Cash assistance equivalent to 1.5 to 5 times of the
current market price of agricultural land to cover for
career change and job generation.

OR

Allocated with one plot of land or one apartment building
if DP opted to be compensated for land.

As per Article 22, Decree 69/2009. It refers to "Career
Change and Job Generation".

The amount of assistance (i.e., between 1.5 to 5) will
be determined during RP updating and will reflect
actual needs and conditions of the DPs.

DP will be accepted to join vocational training free of
charge for one training course organized for the labor-
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

aged persons.

All Households losing more than 10% of their
productive land

Entitled to participate in the income restoration activities
through the Social Support Program (SSP). Various
activities include but not limited to: agricultural/ aqua-
culture extension assistance to intensify use of existing
land; skills training for new skills or skills improvement
(covers subsistence allowance for the trainees during
the duration of the training program); access to existing
credit programs and credit management; and literacy
training.

Land Users who have no formal legal rights
nor recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

Other assistance will be provided to households who will
lose source of income due to loss of land use to ensure
restoration of income of households.

As per Article 23, Decree 69/2009. It refers to "other
assistance".

The PPC will make the decision based on actual
condition.

Loss of "Land Use" from State-Owned Land
for Production Purposes

Registered economic organization,
households, individuals allocated state-owned
land by the state

Cash assistance equivalent to 30% of after tax income
in one year based on average income in the last 3
consecutive years as certified by the tax department of
the province

Bonus Allowance if land is handed over in time

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Officer/Staff/Employees of state-owned farm
who are either (i) working, (ii) retired; (iii)
retired due to bad health; (iv) resigned/job
terminated; (v) depend heavily on the land
allocated by the state for main source of
livelihood or income

Cash assistance which is the highest compensation
level which is equal to the current market price of land
based on the actual required land area but not over the
agricultural land allocation in the area.

Households provided with agricultural land will be
provided with production stabilization assistance
including seedling, domestic animal for agricultural
production, other incentive agriculture service,
veterinary services, plantation and feeding technique,
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

and specialty technique for production, business of
industrial-commercial services.

Bonus Allowance if land is handed over in time

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Partial* Loss of Residential Land

*Will not Require Relocation

(i) Owners with LURC;
(i) Owners in the process of acquiring LURC;
(iii) Owners Eligible to acquire LURC;

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

Bonus Allowance if land is handed over in time

The viability of remaining land will be officially
determined by DRC and concurred with by the affected
household during the Detailed Measurement Survey (
DMS).

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Land Users who have no formal legal rights
nor recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

Total Loss of Residential Land

Land no longer viable for continued use, i.e.,
can no longer build a house, therefore the
entire property has to be acquired

(i) Owners with LURC;
(i) Owners in the process of acquiring LURC;
(iii) Owners Eligible to acquire LURC;

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

Plus: cash assistance for self-relocation equivalent to
investment cost per household at the resettlement site

OR

Plot at the resettlement site which will be constructed by
the PPC of similar attributes with secure tenure. The
process of compensation a plot at the resettlement site
will be as follows:

»  The area of allocated plot(s) at the resettlement
site will be the same area of plot(s) acquired for
the project (depends on the number and area of
affected residential land, thus, one affected HH
could be allocated with more than one standard

Cash assistance will not be less than 15 million VND
per household.

The viability of remaining land will be officially
determined by DCSCC and concurred with by the
affected household during the Detailed Measurement
Survey ( DMS).

The planning and detailed design for the relocation
sites will be done under the management of PPC in
consultation with stakeholders.
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

plot at the resettlement site and based on the
DPs’ preference).

»  Ifthe selling cost of plot(s) at the new site is
more than the value of the affected residential
land, DPs receive new plot at no additional cost
(Item 1 of Article 19 of Decree 69/2009).

»  Ifthe plot(s) at the new site is equal the value of
affected residential land, DPs receive new plot at
the new site without any balance. If the plot(s) at
the new site is less than the value of affected
residential land, DPs will receive plot and the
difference in cash.

Bonus Allowance if land is handed over in time

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Land Users who have no formal legal rights or
recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

For DPs who belong to poor and vulnerable households
who do not have other accommodation as they cannot
afford to purchase a plot of land or apartment will be
offered special arrangements such as payment on a
lease-to-own arrangements or long-term and low-cost
interest payment.

If DPs who belong to poor and vulnerable households
prefer for self-relocation, will be assisted by providing
cash assistance

The actual amount of cash assistance or special
arrangements will be decided by the PPC during RP
updating before RP implementation.

The actual amount of cash assistance will be decided
by the PPC during RP updating

Loss of Garden/Pond Land that cannot be
Certified/Recognized as Residential Land

(i) Owners with LURC;
(ii) Owners in the process of acquiring LURC;
(iii) Owners Eligible to acquire LURC;

In addition to payment for affected land based on
replacement cost of garden/pond land, DP will be
entitled to cash assistance equivalent to 30% to 70% of
the current market value of residential land.

Bonus Allowance if land is handed over in time

As per Article 21, Decree 69/2009.
The PPC will make the decision on the amount of
assistance based on actual condition.

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

RP updating.

Partial* Impacts on Houses or House-Cum-
Shops

*Unaffected portion of the house is still
viable or can be continuously used and will
not require any relocation, only repair
works.

Owners with or without acceptable proof of
ownership over the land; with or without
building permit.

Cash compensation at replacement cost for the affected
portion which is equivalent to the current market value of
a newly built structure and with no depreciation or
deduction for salvageable materials for the affected
portion.

Total* Impacts on Houses or House-Cum-
Shops

* House is partially affected but the remaining
portion of the house will no longer be viable for
continued use, therefore, the entire house
should be destroyed.

Owners of the structures with or without
acceptable proof of ownership over the land;
with or without building permit

Cash compensation at replacement cost for the entire
house which is equivalent to the current market value of
a newly built house or house-cum-shop and with no
depreciation or deduction for salvageable materials.

Cash payment for connection fees for water, electricity
and telephone at the new site (relocation site or site that
DP prefer)

Partial* Impacts on Shops

* Shop is partially affected but the remaining
portion of the house will no longer be viable for
continued use, therefore, the entire shop
should be destroyed.

Cash compensation at replacement cost for the affected
portion which is equivalent to the current market value of
a newly built house or house-cum-shop and with no
depreciation or deduction for salvageable materials for
the affected portion.

Total* Impacts on Shops

* Shop is partially affected but the remaining
portion of the house will no longer be viable for
continued use, therefore, the entire shop
should be destroyed.

Cash compensation at replacement cost for the entire
shop which is equivalent to the current market value of a
newly built shop and with no depreciation or deduction
for salvageable materials.

Relocation of shop can be on remaining land or to a
new plot of land at the resettlement site/commercial
site or a plot of land that the DP chose (self-relocation).

Loss of Income from Business

Registered business

Cash assistance equivalent to 30% of after tax income
in one year based on average income in the last 3
consecutive years as certified by the tax department of
the province
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Non-registered business (shops)

Cash assistance based on estimated net income of
shop. Assistance will not be less than 3 months

It is estimated that net income of shop is 1,000,000
VND per month, therefore, allowance is 3,000,000
VND per shop.

Shops found during IOL are family-run business.

Disruption During Relocation

Relocating households whose house are
totally affected and will have to move on
remaining land or new plot of land

a) Life stabilization allowance equivalent to 30 kg of
rice per member of household. The allowance
period will depend on the estimated transition
period,

b)  Materials Relocation and Transportation Allowance
which will be equivalent to the actual cost of moving
(vehicle and labor), and

¢) House Rental Allowance if DP has no other
accommodation while waiting for new
accommodation (i.., while DP is rebuilding house
or waiting for house being built by a contractor at
the resettlement site).

d)  For households who are certified by the
government as poor household, additional cash
assistance will be provided.

The actual amount per type of assistance will be
determined during RP updating to reflect actual
conditions.

Materials relocation allowance is between 7 million
VND to 13 million VND based on category of house
while transportation allowance is about 10 million VND
if within the province and 13 million VND if outside the
province.

Between 300,000 VND to 900,000 VND per household
per month.

Additional allowance will be between 5 million VND to
10 million VND depending on the loss (if HH will move
back or will relocate to a new place).

Relocating Shops

Materials Transport Allowance which will be equivalent
to the actual cost of moving (vehicle and labor).

This applies to stand-alone shops. If shop-owner is
also affected house-owner who will be required to
relocate, the materials transport allowance will be
included in the cost for affected house.

Higher Risks of Impoverishment/Hardship
Due to Loss of Resource Base

Affected poor and vulnerable households

Allowances for households as per government
regulation (social policy households, heroic mothers,
wounded, dead soldiers)

The allowance is between 2 million VND to 10 million
VND depending on the loss of each household.
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Additional support for vulnerable households to assist
them in rebuilding their house or restoring/improving
their livelihood

The actual amount and period of assistance will be
determined during RP updating to reflect actual needs
of each vulnerable household.

Households who will experience severe loss of
production land, relocating households and
business owners, and vulnerable households

Entitled to take part in income restoration
program/measures to be designed during RP updating.

Loss of Secondary Structures

Owners with or without acceptable proof of
ownership over the land; with or without
building permit.

Cash compensation at replacement cost which is
equivalent to the current market value of a newly built
structure and with no depreciation or deduction for
salvageable materials

Impacts on Crops, Trees and Aquaculture
Products

Owners regardless of tenure status

Annual crops and aquaculture products equivalent to
current market value of crops/aquaculture products at
the time of compensation;

For perennial crops trees, cash compensation at
replacement cost equivalent to current market value
given the type, age and productive value (future
production) at the time of compensation.

Timber trees based on diameter at breast height at
current market value

Impacts on Public Facilities, Communal
Owned Assets and Collective Assets

Owners of assets

Cash compensation to cover the cost of restoring the
facilities or assets

OR

In-kind compensation (such as materials, provide labor)

To be agreed between PPC and owner during RP
updating

Impacts on Graves/Tombs

Households/individuals who have affected
tombs and graves

Costs of excavation, relocation and reburial will be
reimbursed in cash to the affected family.

Graves to be exhumed and relocated in culturally
sensitive and appropriate ways.
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Temporary Impacts During Construction

Affected Land:

(i) Owners with LURC;

(ii) Owners in the process of acquiring LURC;
(iii) Owners Eligible to acquire LURC;

Affected Non-Land Assets:
Owners regardless of tenure status

For the portion to be used temporarily during
construction: (i) rental in cash which will be no less than
the net income that would have been derived from the
affected property during disruption; (i) restoration of the
land within 3 months after use; PPC will pay full
replacement cost if contractor fails to restore the
affected land within 3 months after end of use.

For non affected assets, payment will be based on
replacement cost as indicated above.
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VI. Information Disclosure, Consultation and Participation

6.1. Information Disclosure
87. According to the ADB Safeguard Policy Statement (SPS) to apply to projects approved
after 20 January 2010, the following documents will be submitted to the ADB for Disclosure on
the ADB website:
1. The Resettlement Framework - which was submitted to the ADB before project
appraisal
2. Final RP endorsed by Client after the DMS (Census of APs) has been submitted
3. Updated RP following any changes from the DMS or other changes introduced (if

any)
4. Resettlement monitoring reports

88. Information dissemination, in consultation and with the participation of all affected
persons and involved agencies, reduces the potential for conflicts and minimizes the risk of
project delays. This also enables the Project to design the resettlement and rehabilitation
program as a comprehensive development program to suit needs and priorities of the affected
people, thereby maximizing the economic and social benefits of the Project’s investments.

89. According to the ADB’s SPS, meaningful consultation pays special attention to needs of
disadvantaged and vulnerable group and especially those below the poverty line, and:

e Begins early in the project preparation stage and is carried out throughout the project
cycle

e Provides timely disclosure of relevant and adequate information that is understandable
and accessible to APs
Consultation is undertaken free of intimidation or coercion

e |s gender inclusive and responsive, and tailored to needs of disadvantaged and
vulnerable groups

e Enables incorporation of all relevant view of APs and other stakeholders into decision
making such as project design, mitigation measures, sharing of project benefits and
opportunities.

90. Objectives of the public information campaign and AP consultation program are as
follows:

e To ensure that local authorities as well as representatives of all APs are included in the
planning and decision-making processes. PPMBs of Provinces with the support from
OSDP team will continue a dialogue with the Provincial People’s Committee and the
District People’s Committee during Project implementation. AP involvement in
implementation will be continued thereafter by requesting each district to invite AP
representatives to take part in the resettlement activities (property evaluation,
compensation, resettlement, and monitoring).

e To fully share information about the proposed project components and activities with the
APs so that the process is transparent.

e To obtain information about the needs and priorities of all APs, as well as information
about their reactions to proposed policies and activities;

e To ensure that all APs are able to make fully informed decisions that will directly affect
their incomes and living standards, and that they will have the opportunity to participate
in activities and decision-making about issues that will directly affect them.

e To obtain the cooperation and participation of all APs and communities in activities
necessary for resettlement planning and implementation in a bottom-up manner.
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e To ensure transparency in all activities related to land acquisition, resettlement and
rehabilitation.

6.2. Consultations during Implementation

91. The preparation and implementation of this RP is being carried out with the full
participation of, and in consultation with, the affected households and their representatives.
Interviews with APs have been conducted in order to collect data on (i) vulnerable groups which
may be adversely affected by the Project, (ii)identify resettlement preferences of affected
families, (iii) identify measures to reduce impacts, and (iv) ensure adequacy of compensation
prices issued by the provinces. Further public consultations will be carried out before and
following the DMS and also during implementation with a focus on specific activities including
assessment of compensation, acquisition of land, and design of rehabilitation assistance
planning, and design of resettlement sites. Relocating APs will be taken to visit the resettlement
site and their agreement obtained prior to further action being taken

92. Following the census of affected persons, the final resettlement plan, as endorsed by the
GoV, will be further disseminated to the affected communities and posted on the ADB website.
Any updates or revisions to the final resettlement plan will be further disseminated to affected
communities and again, posted on the ADB website.

93. The Provincial Project Management Boards (PPMBs) have directed the Provincial
Resettlement Committees (PRCs) and District Resettlement Committees (DRCs) to conduct a
series of public meetings to provide information regarding project activities and the proposed
resettlement and compensation arrangements. These public meetings began prior to the
commencement of initial socio-economic surveys and are ongoing.

94. These public meetings were held to: (i) disseminate information on inventory and pricing
results, (ii) inform the APs on amounts of compensation and supports of each affected
household, (iii) to listen to their feed back and suggestions, and (iv) for revising or adjusting the
inaccurate data, if any. At the same time, the DRCs will post this information on the
announcement board at the Commune PC office for at least 20 days (Decree 69, Article 30(2c)).
In accordance with Decree 69 Article 30(2b) the posting must be recorded in official minutes
and confirmed by the CPC, the Commune fatherland Front and APs. As per Decree 609 Article
30 Clause 3(a), following expiration of this period the agency in charge of compensation will
summarize all opinions and comments received, including numbers of APs and stakeholders
who agree and disagree, with the compensation and land acquisition and assistance offered in
the resettlement plan.

95. Information about the following items was given to all APs in the form of a Project
Information Booklet (PIB, See Annex 4), a poster, verbal presentation and explanation, by the
district DRCs:

¢ Project components. This includes the places where stakeholders can obtain more
detailed information about the project.

¢ Project impacts. Anticipated impacts on the people living and working in the affected
areas of the project including explanations about the need for land acquisition for the
Tan Bien Irrigation System and other project components.

e APs rights and entitlements.. The rights and entitlements for different categories of
APs, including the entitlements for those losing businesses, jobs and income. Options
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for land-for-land and cash. Options regarding reorganizing and individual resettlement,
and provisions and entitlements to be provided for each. Entitlement to rehabilitation
assistance under the Social Support Program, as well as opportunities for project-related
employment will be applied for all APs®.

e Grievance mechanism and the appeal process. All APs are to be informed that
project policies and procedures are intended to ensure their pre-project living standards
are at least restored if not improved. All APs must also be informed that if there is any
confusion or misunderstanding about any aspect of the project, the commune or district
resettlement committee can help resolve problems. If they have complaints about any
aspect of the land acquisition, compensation, resettlement, and rehabilitation process,
including the compensation rates being offered for their losses, they have the right to
make complaints and to have their complaints heard. APs will also receive an
explanation about how to access grievance redress procedures, according to Project’s
mechanisms and GoV’s Grievance and Denouncement Law.

¢ Right to participate and be consulted. All APs are to be informed about their right to
participate in the planning and implementation of the resettlement process. The APs are
to be represented on district resettlement committees, and the representative for the
APs present whenever commune/ district/provincial committees meet to ensure their
participation in all aspects of the project. All APs are to be consulted about the following
issues in particular: (a) their preferred resettlement option according to their entitlement;
(b) training and training preferences in current or new occupations for all APs who will be
relocated, and for APs whose income levels and living standards will be adversely
affected.

¢ Resettlement activities. All APs are to be given an explanation regarding
compensation calculations and compensation payments, monitoring procedures (which
will include interviews with a sample of APs), reorganization, relocation to an individual
location/self-relocation, and preliminary information about physical works procedures.

e Organizational responsibilities. All APs are to be informed about the organizations
and levels of Government involved in resettlement and the responsibilities of each, as
well as the names and positions of the Government officials with phone numbers, office
locations, and office hours if available;

¢ Implementation schedule. All APs should receive the proposed schedule for the main
resettlement activities and informed that physical works would start only after the
completion of all resettlement activities and clearance from the project area. It should be
clarified that APs would be expected to move only after full payment of compensation for
their lost assets. Implementation schedules and charts will be provided to resettlement
committees at all levels.

96. Following all public meetings with APs and stakeholders the DRC must complete the
following activities:
e Make a list of all APs who joined the meeting;
e Make a complete record of all questions, comments, opinions, problems and decisions
that arose during the information and consultation meetings.
e Deliver leaflets and project announcements to the APs.

® Rights and Entitlement to livelihood rehabilitation supports, as well as opportunities for project-related
benefit sharing or employment in the framework of OSDP programs.
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6.3. Grievance Redress Mechanisms

97.

In order to ensure that all APs’ grievances and complaints on any aspect of land

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner,
and that all possible avenues are available to APs to air their grievances, a well defined
grievance redress mechanism has been established and informed to APs. All APs can send any
questions to implementation agencies about their rights in relation with entitlement of
compensation, compensation policy, rates, land acquisition, resettlement, allowance and
income restoration. Otherwise, all APs are not ordered to pay any fee during the grievance and
complaints at any level of trial and court.

98.

Complaints will pass through 3 stages before they could be elevated to a court of law as

a last resort. The Executing Agency (EA) will shoulder all administrative and legal fees that
might be incurred in the resolution of grievances and complaints.

(i)

(i)

First Stage, Commune People’s Committee: An aggrieved affected household may
bring his/her complaint before any member of the Commune People’s Committee,
either through the Village Chief or directly to the CPC, in writing or verbally. It is
incumbent upon said member of CPC or the village chief to notify the CPC about the
complaint. The CPC will meet personally with the aggrieved affected household and
will have 15 days following the lodging of the complaint to resolve it. The CPC
secretariat is responsible for documenting and keeping file of all complaints that it
handles.

Second Stage, District People’s Committee: If after 15 days the aggrieved affected
household does not hear from the CPC, or if the affected household is not satisfied
with the decision taken on his/her complaint, the affected household may bring the
case, either in writing or verbally, to any member of the DPC or the DRC. The DPC in
turn will have 15 days following the lodging of the complaint to resolve the case. The
DPC is responsible for documenting and keeping file of all complaints that it handles
and will inform the DRC of any determination made. The DRC must ensure this
decision is notified to the AP..

Third Stage, Provincial People’s Committee: If after 15 days the aggrieved affected
household does not hear from the DPC, or if the affected household is not satisfied
with the decision taken on his/her complaint, the affected household may bring the
case, either in writing or verbally, to any member of the PPC or the PRC. The PPC has
15 days within which to resolve the complaint to the satisfaction of all concerned. The
PPC is responsible for documenting and keeping file of all complaints that reaches the
same. The PPC must notify the PRC of any determination made and the PRC must
ensure that the decision is notified to the AP.

Final Stage, the Court of Law Arbitrates: If after 15 days following the lodging of the
complaint with the PPC, the aggrieved affected household does not hear from the
PRC, or if he/she is not satisfied with the decision taken on his/her complaint, the case
may be brought to a court of law for adjudication. Under no circumstance will the
affected household be evicted from his/her property or for the Government to take over
his/her property without the explicit permission of the court. Moreover, the PRC will
deposit in an account to be designated by the court the proffered replacement cost of
the subject property. Within 30 days following the adjudication of the expropriation
case, PRC will pay the affected household the amount the court will decide.
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VII. Resettlement Budget and Financing Plan

Compensation and assistance, including compensation for acquired land acquisition,
plants and crops on land paid to APs, are fully funded by the Vietham’s Government (MARD),
and all funds will be transferred to the provincial treasury. After obtaining approval from the
PPC, the District DRC will request cash through the PPMB from the Treasury to pay APs. Total
amount for compensation for Tan Bien amounts to 76,450,969,868 VND. Included in this figure
is compensation for:

Table 18: Total Costs
Cost Summary Tan Bien Irrigation Area

Total Cost 76,450,969,868 VND
Residential land 4,622,640,000 VND
Agriculture land 42,089,874,200 VND
Otherland 0 VND
Shops and houses 1,104,840,000 VND
Other structures 29,936,500 VND
Trees 11,938,300,000 VND
Crops 881,182,830 VND
Allowances 11,203,060,000 VND
OSDP costs 3,000,000,000 VND
Implementation 1,581,136,338 VND

As per Decree 197 and Decree 69 and the Ministry of Finance’s regulations, costs of
management and resettlement implementation are equal to 2% of the total compensation
amount. These costs of 1,581,136,338 VND are included in the total cost mentioned above.

In addition to provincial decisions based upon GoV decrees, and guided by Decree 69,
the issuance of the Project compensation price is based on:

(i) Investigating historic land prices prior to Project implementation, as shown in current
contracts of transferring land use right registered in each of the localities and interviews
with local people about historic land prices (refer Annex 7), and,

(i) Recording opinions of APs at public meetings on historic prices of land and
properties.

Normally, there is some delay, usually approximately 4 to 6 months, from the time of
PPC’ s issuance of compensation price to the time of PPC’ s approval of the plan of
compensation payment. During that delay, the market price could change. In such case, the
Vietnam’s Government allows to have an adjustment based on the principles as follows: In case
at the time of issuing the decision for land acquisition, if that price is not close to the current
price of land use right transferring dealing in the free market in a normal condition, the PPC will
decide whether or not the land price is appropriate and reasonable as compared to the actual
market price.

Procedure for compensation price adjustment is as follows: the DRC, with support from
the OSDP, conducts a survey on prices of land use right transferring and those of construction
materials on free market, at the time of land acquisition. Afterwards, based on survey results,
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DRC submits to PPC a proposal on compensation price adjustments, in order to derive a
compensation price close to the market price at the time of acquiring land.

104. The following tables, 19 to 21 indicate the rates used in calculating compensation for lost
property and assets. These prices will be reviewed again at the time of conducting the DMS and
also at the time of making compensation payment, and where these costs prove insufficient they

will be adjusted.

Table 19. Compensation Prices for Structures in Tan Bien Irrigation area

No Type Unit (VND)

| | Housing

1 | Housing level 2B m2 2.668.000
2 | Hosing level IV C m?2 1.080.000
3 | Temporary housing type A m2 408.000
Il | Works

1 | Pond Digging m3 30.000
2 | Water Tanks for activities m3 660000
3 | Bathroom with cement ground m2 1.080.000
4 | Building Breeding facilities m2 325.000
5 | Temporary Breeding facilities m2 195.000
6 | barbed fence m2 750.000
7| well pce 750.000
8 | Wiring system electricity meter pce 150.000
9 | Electricity pillar system pce 200.000

Data source : Tay Ninh PPC per Decision 06/30/2008 -52/2008/QD-UBND based on materials market price at the time
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Table 20 : Other Compensation Rates - Tay Ninh Province

UNIT OF PRICE FOR COMPENSATION, SUPPORT FOR CROPS,FRUIT TREES IN TAY NINH
PROVINCE
According to Decision 64/2009-Qb - UBND 26/12/2009
No Type Unit Unit of price
A Crops, fruit trees
| Short-day crop
* Annual trees group
1|Rice m2 2,000
2| Sweet potato, taro, taro, m2 2,000
3| Cassava m2 1,500
* Food plant
beans m2 1,500
vegetables m2 3,000
* Short-term industrial crops
1|Peanut m2 2,000
2|Sugar-cane m2
- season 1 m2 2,200
- season 2 m2 2,000
- season 3 m2 1,700
- season 4 m2 1,400
1] Perennial
* Industrial tree group
1|pepper
-under 1 year No 35,000
- From 1-3 year No 70,000
- From 3-5 year No 100,000
- From 5-10 year No 140,000
- From 10-15 year No 160,000
- over 15 year No 120,000
2| Cashew
-under 1 year No 15,000
- From1-3 year No 25,000
- From 3-5 year No 55,000
- From 5-10 year No 120,000
- From 10-20 year No 150,000
- over 20 year No 80,000
3|Rubber
-under 1 year No 50,000
- From1-3 year No 100,000
- From 3-5 year No 200,000
- From 5-8 year No 300,000
- From 8-25 year No 400,000
- over 25 year No 150,000
* Fruit tree group
1|Durian
-under 1 year No 70,000
- From 1-3 year No 200,000
- From 3-5 year No 400,000
- From 5-7 year No 600,000
- From7-10 year No 900,000
- over 10 year No 1,100,000
2 |Mangosteen
-under 1 year No 70,000
- From 1-4 year No 200,000
- From 4-6 year No 350,000
- From6-10 year No 600,000
- From 10-15 year No 900,000
- over 15 year No 1,100,000
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Table 21 : Other Compensation Rates - Tay Ninh Province

UNIT OF PRICE FOR COMPENSATION, SUPPORT FOR CROPS,FRUIT TREES IN TAY NINH
PROVINCE

According to Decision 64/2009-Qb - UBND 26/12/2009

No Type Unit Unit of price
3 |mango, rambutan, breast milk, jackfruit
-under 1 year No 50,000
- From 1-3 year No 80,000
- From 3-5 year No 150,000
- From 5-8 year No 300,000
- over 8 year No 500,000

orange, soursop, the kind of tangerine,
4 |pomegranate, tamarind, sapodilla

-under 1 year No 30,000
- From 1-3 year No 60,000
- From 3-5 year No 90,000
- From 5-8 year No 120,000
- over 8 year No 100,000
5 | Grapefruit
-under 1 year No 50,000
- From1-3 year No 100,000
- From 3-5 year No 200,000
- From 5-8 year No 400,000
- over 8 year No 300,000
6 | Custard - apple
-under 1 year No 30,000
- From 1-3 year No 60,000
- From 3-5 year No 90,000
- From 5-8 year No 120,000
- over 8 year No 100,000
7 | The kind of banana, papaya, balsam apple
-balsam apple haven't got fruit yet No 10,000
-balsam apple have fruit No 30,000
-papaya haven'tgot fruityet No 20,000
-papaya have fruit No 50,000
-banana: + bush less than 3 tree No 20,000
+ bush with 3-5 tree No 50,000
+ bush over 5 tree No 60,000
* Other trees grop
1|decoration tree: apricot tree, phonix tree
- Small ree with diameter from 1cmto 10 cm No 20,000
- diameter rom 10 cmm to 20 cm No 40,000
- diameter rom 20 cm to 30 cm No 70,000
- diameter rom 30 cm to 50 cm No 200,000
2|Bamboos, canes
- bamboo 15,000
- cane 5,000

Timber trees group

1|Eucalyptus

-under 1 year No 5000
- diameter < 5cm No 10000
- diameter rom 5 cmto < 10 cm No 15000
- diameter from 10 cm to 20 cm No 30000
- diameter > 20 cmto 50 cm No 50000
- diameter > 50 cm 120000
2 | Cajuput
- diameter < 1cm No 1000
- diameter rom 1 cmmto 2 cm No 1500
- diameter rom 2 cmto 4 cm No 4000
- diameter rom4 cmto 8 cm No 7000

- diameter > 8 cm No 3000
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VIII. Institutional Arrangements

105. As permitted under Decree 197/2004/ND-CP, MARD and ICMB9 will assign the Long An
Provincial Peoples’ Committee (PPC) to be the project holder responsible of the implementation
of resettlement activities for both HCMC and Long An provinces, and the PPC from Tay Ninh
responsible for resettlement activities in Tay Ninh, with the participation and support of their
respective Provincial Steering Committees and concerned provincial departments and the
District Peoples’ Committees of Trang Bang district (Tay Ninh Province), Cu Chi district
(HCMC), and Duc Hoa district (Long An Province). Further support and implementation
responsibilities are also delegated to the Commune Peoples’ Committee(s) in Loc Hung and An
Tinh communes (Tay Ninh), Thai My commune (HCMC), and Tan My commune. The main
project implementation agency is ICMB9 of HCMC. It is proposed to retain the roles and
responsibilities and institutional arrangements for implementation established under Phase 1 for
the second phase, as both institutions and personnel have gained familiarity with these
arrangements and these have performed satisfactorily.

8.1. Management Agencies and Responsibilities

Ministry of Agriculture and Rural Development (MARD) and Hydraulic Investment and
Construction Management Board No.9 (ICMB9)

106. The Ministry of Agriculture and Rural Development (MARD) is responsible for the
realization of the Phuoc Hoa Project, on behalf of the Government. Within resettlement tasks,
MARD is responsible for allocating in time the counterpart funds, in order to pay on time
compensation to the APs.

107. The Hydraulic Investment and Construction Management Board No.9 (ICMB9) is
assigned by MARD to be responsible for coordinating with relevant stakeholders to implement
the Project’s activities, including land acquisition, clearance and resettlement. ICMB9 has
gained experience from resettlement planning and implementation under Phase 1 of the project.
ICMB9 has overall responsibility for:

o Providing overall planning, coordination, and supervision of the resettlement
program;
. Guiding implementing agencies (DRC) and the commune-level Inventory

Working group) to apply RPs and to conduct resettlement activities in
accordance with policy of the approved RP; and if any mistakes or shortcomings
are identified through internal and/or external monitoring of RP implementation,
to ensure that the objectives of the RPs are met;

o Finalizing RP and obtaining Government and ADB’s approval before
implementing approved RPs;

o Awarding civil works contracts for the package after getting the approval of the
RP;

o Providing resettlement training to implementing agencies, all PPMB staff and
RCs at all levels, and to the external monitoring organization;

o Coordinating with other implementation agencies and relevant institutions during
periods of preparation, planning and implementation of the RP;

o Establishing standardized AP databases for each component, as well as for the

Project as a whole;

48



Resettlement Plan for Tan Bien Irrigation System

Establishing procedures for ongoing internal monitoring and review of project
level progress reports and for tracking compliance to project policies;

Establishing procedures for monitoring coordination between contractors and
local communities and for ensuring prompt identification and compensation of
impacts to public and private assets during construction;

Recruiting, supervising, and acting upon the recommendations of the external
monitoring organization;

Establishing procedures for the prompt implementation of corrective actions and
the resolution of grievances;

Reporting periodically on resettlement activities to the ADB.

Provincial People’s Committees (PPCs)
108. The Tay Ninh PPC is the principal authority at the Provincial level and acts as the
Project Holder(s) of the resettlement component of this Package. The PPC is responsible for:

Setting up and directing a Provincial Resettlement Steering Committee and the
expertise working group to support the former institution;

Leading, checking and approving RPs;

Issuing decisions approving land valuations applied for compensation rates,
allowances and other supports to APs, especially vulnerable groups, based on
principles of RP;

Revising and approving budget allocation for compensation, support and
resettlement;

Leading provincial relevant departments to implement effectively the RP.

District People’s Committees (DPCs)
109. The Trang Bang District-level People’s Committee has responsibility for;

Leading the DRC and other district level agencies to implement RP effectively;
Checking and approving plans of compensation, support and resettlement and
then submitting these to PPC to get approval;

Clarifying legitimacy, legality of affected land and properties;

Taking acquired land and providing land-for-land;

Issuing decisions to establish DRC, Inventory Working Group and assigning
workloads to those agencies.

8.2. Implementation Agencies and Responsibilities

Tay Ninh PPMB

110. The PPMB is responsible for:

Preparing, implementing and supervising RP implementation;

Guiding DRC and Commune-level Inventory Working Groups to implement all RP
resettlement activities in compliance with RP policy and in accordance with the
approved RP; and if any mistakes or shortcomings are identified through internal
and/or external monitoring of RP implementation, to ensure that all are corrected
and the objectives of the RPs are met; and otherwise, to provide appropriate
technical, financial and equipment supports to DRC and Commune-level
Inventory Working Groups.
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Co-ordinate with DRC providing guidance and supervision to Commune-level
Inventory Working Groups to conduct survey, asset inventory, measurements to
identify accurately affected households and properties; to guide Inventory
Working Groups to apply procedures and compensation entitlement identified in
the policy of the approved RP, preparing and submitting estimated costs of
compensation, allowances and other supports to responsible agencies;
Implementing information campaigns and stakeholder consultation in accordance
with established project guidelines, supervising the compensation payment
process and the implementation of the RP, and redressing grievances
concerning resettlement activities in collaboration with DRCs;

Coordinating with other line agencies to ensure delivery of mitigation and support
measures;

Providing income restoration and other social support under the Social Support
Program (as described in Section 5 of this RP);

Implementing established procedures for internal monitoring, establishing and
maintaining AP databases for each component in accordance with established
project procedures and providing regular reports to ICMB9, MO;

Implementing prompt corrective actions in response to internal and external
monitoring, and resolution of grievances;

Implementing established project procedures for monitoring coordination
between contractors and local communities and for ensuring prompt identification
and compensation of impacts to public and private assets during construction.

The District Compensation, Support and Resettlement Committee (DRC)
DRC is responsible for:

Implementing all resettlement activities within the district territory under the DPC’
management;

Establishing and strengthening commune-level Inventory Working Group;
Cooperating with Provincial agencies to prepare valuation of land and structures,
and compensation rates, preparing plan for land acquisition and allocation;
Preparing a plan for compensation and submitting to PPC to valuate and
approve;

Providing guidance of resettlement activities within DRC’ responsibility;

Guiding and supervising survey, inventory and measurement tasks;

Accepting and handing over the sites to the implementing agencies;

Assisting DPC to redress APs’ complaints and grievances.

The Project owner will select and hire an experienced and independent institution for the
role of external monitor. Selection will be based upon either Single Source Selection or through
National Competitive Bidding. ICMB9 contracted the Institute of Sociology Hanoi during Phase 1
implementation for external monitoring
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IX. Implementation Schedule

113. Approval of the Framework. ADB and the Government of Viet Nam shall both approve
the subproject draft Resettlement Plan. Approval is expected late August 2010.

114. Information Dissemination Prior to Detailed Design. Prior to the commencement of
detailed design, PPMBs will coordinate with DRCs to implement an information campaign
throughout the project area. Information meetings will be held in all potentially affected hamlets
to inform the communities about (i) the project scope, (ii) impacts, (iii) entittements for all
categories of loss, (iv) schedule of activities beginning with the detailed design survey, (iv)
institutional responsibilities, and (v) the grievance mechanism. The PIB will be prepared and
distributed to all affected communities during the meetings.

115. Detailed Design. Prior to loan effectiveness, the design consultants will prepare the
preliminary detailed design for the subprojects and mark the project boundaries for land
acquisition.

116. Establishment of Resettlement Committees. All provinces will establish their
resettlement committees as soon as the Project has been approved. This will be followed by
establishment of resettlement committees at district and commune levels.

117. Training for Resettlement Staff. All local resettlement staff at PPMBs, PRC, DRC, and
CRC levels will be trained by the ICMB9 assisted by the implementation main consultants and
assisted by the OSDP consultants. Training subjects will include

(i) participatory methodologies

(i) procedures for preparing, updating and finalizing the RPs;

(iii) consultation and information dissemination methods;

(iv) principles, policies, and entitlements of the RPs;

(v implementation steps, procedures, and schedule;

(vi grievance redress mechanism; and

(vii) powers and obligations of individuals/agencies involved in the process of

resettlement programs.

118. Updating and Issuance of Replacement Cost Unit Rates. During the preliminary
detailed design process, the PPCs will establish unit rates at replacement cost for all categories
of loss and adjust allowances to account for inflation. Prior to formal issuance of the project
compensation unit rates, with the assistance of the project resettlement consultants and the
OSDP teams, the implementing agencies and PRCs, will validate the unit rates through
consultation with APs and local governments.

119. Detailed Measurement Survey (DMS) and Census Survey. A DMS will be conducted
after completion of the detailed design in order to finalize this draft RP. The new the DMS and
the Entitlement Matrix serves as the basis for calculating the compensation package. All data
will be computerized by ICMB9 and the PPMB.

120. Information Dissemination and Consultation. This is an ongoing activity that will be
implemented as described already in this RP.
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121. Approval of the Subproject RPs. Each subproject RP will be approved by ADB before
commencement of any resettlement activities for that component.

122.  Pricing Application and Compensation of APs. Resettlement committees at all levels will
be responsible for pricing application and preparing compensation charts for each affected
commune/district. These will be subject to verification by PPCs, PPMBs and PMU of unit
prices, quantity of affected assets, AP entitlements, etc. before posting them at each
commune for the people to review and comment. All compensation forms must be checked
and signed by the APs to indicate their agreement.

123. Compensation and allowances. This will be handled at commune level under the
supervision of representatives of PRCs, DRCs, PPMBs, and PMU. Guidance will be given
by the PPMB to aid local resettlement committees in making payments to APs.

124. Relocation of APs. DRCs and CRCs will assist APs who opt for individual relocation to
seek and purchase or otherwise arrange replacement land satisfactory to APs. Assistance
from DRCs and CRCs is also required to assist APs during the movement of houses and
during the construction period.

125. Secondary APs. Secondary APs will be affected mainly by the location of camp sites,
storage yards, access tracks and relocation sites, if required. Once these locations are
known, surveys to identify secondary APs could start.

126. Award of Civil Works Contract. Although contracts may be awarded, no physical or
economic displacement can occur until after all APs affected have been compensated and
relocated in accordance with the approved RP for the specific subproject.

127. Income Restoration and Social Support Assistance. In order to provide adequate
economic rehabilitation measures, APs entitled to rehabilitation assistance shall be
consulted on rehabilitation options provided under the Social Support Program and shall be
assisted to participate in the relevant activities.

128.  Monitoring and Reporting. Internal and external monitoring shall start as soon as the
updated RP has been approved. Monitoring will continue throughout the construction period.
A post-resettlement evaluation will be undertaken by the external monitoring organization 6
to 12 months after completion of all resettlement activities. Monitoring is the continuous
process of assessment of project implementation, in relation to agreed schedules, the use of
inputs, infrastructure and services by the Project. Monitoring provides all stakeholders with
continuous feedback on implementation. It identifies actual or potential successes and
problems as early as possible to facilitate timely correction during project operation. It
provides systematic and continuous collection and analysis of information on the progress of
the project. It is a tool to identify strengths and weaknesses and to enable timely decisions
for corrections. The implementation agencies (PPMBs and ICMB9) assigned staff
responsible for internal monitoring of Project PR, with the supports of the implementation
consultants and OSDP staff at provincial level, as well as regularly external monitoring by
MO.
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X. Monitoring and Evaluation

10.1. Internal Monitoring

All resettlement — related activities are monitored by internal monitoring experts who will
follow-up the implementation of RP. The internal monitoring of RPs of sub-projects and main
components is the responsibility of PPMB staff, with the supports of provincial resettlement
specialists (OSDP consultants) and implementation consultants. All specialists working for
internal monitoring will cooperate closely with DRC to implement and update resettlement
data.

Monitoring Indicators. An initial key indicator will be, as per assurances to the ADB, the

payment of compensation, relocation to new sites, and rehabilitation assistance being in

place before award of civil contracts. The other main indicators that will be monitored

regularly are:

e Payment of compensation to all APs in various categories, according to the
compensation policy described in the RP.

e Delivery of technical assistance, relocation, payment of subsistence and moving
allowances.

e Delivery of income restoration and social support entitlements.

e Public information dissemination and consultation procedures.
Adherence to grievance procedures and outstanding issues requiring management’s
attention.

e Priority of APs regarding the options offered.

e Coordination and completion of resettlement activities and award of civil works contract.

The implementing agencies will collect information every month from the different
resettlement committees. A database of resettlement monitoring information regarding the
Project is being maintained and updated every month.

The implementing agencies will submit to the ICMB9, and the ICMB9 assisted by the project

consultants will submit to the ADB as part of ICMB9’s regular quarterly progress report to

ADB, a monitoring report on the progress of implementation of the RP every 3 months, from

the ADB’s approving this updated RP. The internal monitoring reports shall include the

following topics:

e The number of APs by category of impact per component, and the status of
compensation payment and relocation and income restoration for each category.

e The amount of funds allocated for operations or for compensation and the amount of
funds disbursed for each.

e The eventual outcome of complaints and grievances and any outstanding issues
requiring action from management.

e Implementation problems.

e Revised actual resettlement implementation schedule.

10.2. External Monitoring
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The general objective of the external monitor is to provide an independent verification of the
Borrower’s monitoring information through the conducting of a periodic review and
assessment of achievement of resettlement objectives, the changes in living standards and
livelihoods, restoration of the economic and social base of the affected people, the
effectiveness, impact and sustainability of entitlements, the need for further mitigation
measures if any, and to learn strategic lessons for future policy formulation and planning.

ICMB9 will retain the services of an external entity or institute as the experienced qualified
external monitoring organization (MO) to undertake objective monitoring and evaluation of
RP implementation of PHWRP.

The following indicators will be monitored, upon approval of this RP, and evaluated by the
MO:

e Payment of compensation will be as follows: (a) Full payment to be made to all affected
persons sufficiently before land acquisition; adequacy of payment to replace affected
assets; and (b) Compensation for affected structures should be equivalent to the
replacement cost of materials and labor based on standards and special features of
construction with no deductions made for depreciation or the value of salvageable
materials.

e Coordination of resettlement activities with construction schedule: the completion of land
acquisition and resettlement activities for any component should be completed prior to
award of the civil works contract for that component.

e Provision of technical assistance for house construction to APs who are rebuilding their
structures on their remaining land, or building their own structures in new places as
arranged by the project, or on newly assigned plots.

Provision of income restoration assistance under the Social Support Program.

e Public consultation and awareness of compensation policy: (a) All APs should be fully
informed and consulted about land acquisition, leasing and relocation activities; (b) The
monitoring team should attend at least one public consultation meeting each month to
monitor public consultation procedures, problems and issues that arise during the
meetings, and solutions that are proposed; (c) Public awareness of the compensation
policy and entitlements will be assessed among all APs; (d) Assessment of awareness
of various options available to APs as provided for in the RP.

e Affected persons should be monitored regarding restoration of productive activities.

The level of satisfaction of APs with various aspects of the RP will be monitored and
recorded. The operation of the mechanisms for grievance redress, and the speed of
grievance redress will be monitored.

e Throughout the implementation process, the trends of living standards will be observed
and surveyed. Any potential problems in the restoration of living standards will be reported.

The methodology for conducting monitoring and evaluation of the RP implementation
includes the following activities, which will commence upon approval of this updated RP:

a) Sample Survey

A socioeconomic survey is required before, during, and after resettlement
implementation to provide a clear comparison of success/failure of the resettlement plan.
The sample size should be 100% of relocating households and severely affected
farmers, and at least 20% of all other households. The sample survey should be
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conducted twice a year, using the same or similar questionnaire as that used for the
DMS baseline, and sampling the same 20% of marginally affected APs and 100% of
severely affected APs.

The survey should not omit women, elderly persons, and other vulnerable target groups.
It should have equal representation of male and female respondents. Certain set
questions in the interview should be specifically categorized to be answered by female
members of the family only.

A post-resettlement evaluation will be carried out 6 to 12 months after completion of all
resettlement activities.

b) Participatory Evaluations and Appraisals

Periodic participatory evaluations and appraisals allow the MO to consult with the
various stakeholders (local government; the Compensation, Support and Resettlement
Committees; ICMB9 and PPMBs, implanting agencies; nongovernmental organizations;
community leaders; and APs). Participatory rapid appraisals will involve obtaining
information, identifying problems and finding solutions through participatory means
which will include the following:

e Key informant interviews with selected local leaders, resettlement committee
members.
e Focus group discussions on specific topics such as compensation payment,
income restoration, and relocation.
e Community public meetings to discuss community losses and impacts,
construction work employment.
e Structured direct field observations on the status of resettlement implementation,
plus individual and group interviews for cross-checking purposes.
e Informal surveys and interviews of APs, host communities, special interest or
vulnerable groups and women.
e In-depth case studies of problems that have arisen during internal or external
monitoring requiring special efforts for resolution.
The report should contain (i) a report on the progress of RP implementation; (ii)
deviations, if any, from the provisions and principles of the RP; (ii) identification of
problem issues and recommended solutions so that implementing agencies are informed
about the ongoing situation and can resolve problems in a timely manner; and (iv) a
report on progress of the follow-up of problems and issues identified in the previous
report.

c) Database Storage

The MO will maintain a database of resettlement monitoring information that will be
updated every 6 months. It will contain certain files on each affected household and will
be updated based on information collected in successive rounds of data collection. All
databases compiled will be fully accessible by implementing agencies and ICMB9

d) Reporting

The MO is required to submit the findings of the periodical monitoring every 6 months.
These monitoring reports shall be submitted at the end of each quarter of monitoring
activity to the PMU, which in turn will submit these reports to ADB as an annex of its
progress report. The report will contain (i) a report on the progress of RP
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implementation, (ii) deviations, if any, from the provisions and principles of the RP, (ii)
identification of problem issues and recommended solutions so that implementing
agencies are informed about the ongoing situation and can resolve problems in a timely
manner, and (iv) a report on progress of the follow-up of problems and issues identified
in the previous report.

e) Monitoring Report Follow-Up

The monitoring reports will be discussed in a meeting between the MO, ICMB9, PPMB
and implementing agencies held immediately after submission of the report. Necessary
follow-up action will be taken based on the problems and issues identified in the reports
and follow-up discussions.

f) Evaluation

Evaluation is an assessment at a given point of time of the impact of resettlement and
whether stated objectives have been achieved. The external monitor will conduct an
evaluation of the resettlement process and impact 6 to 12 months after completion of all
resettlement activities, using the same survey questionnaire and sample as used during
the monitoring activities.
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Annex 1: RP Implementation Schedule

RP IMPLEMENTATION SCHEDULE
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Annex 2: Draft RP Budget Estimate

The total cost is estimated at VND 76,450,969,868, and note that this does not include the cost of preparing
resettlement sites or replacement housing.

Cost Summary Tan Bien Irrigation Area

Total Cost 76,450,969,868 VND
Residential land 4,622,640,000 VND
Agriculture land 42,089,874,200 VND
Otherland 0 VND
Shops and houses 1,104,840,000 VND
Other structures 29,936,500 VND
Trees 11,938,300,000 VND
Crops 881,182,830 VND
Allowances 11,203,060,000 VND
OSDP costs 3,000,000,000 VND
Implementation 1,581,136,338 VND
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Estimated Total Resettlement Costs - Phase 2

Tan Bien Irrigation Area

Quantities

Base Costs

Totals plus Contingencies 10% (000's)

Item Unit Years Totals Unit cost Years Totals Years Totals
201 2012 VND 201 2012 201 2012

Investment costs
a. Land 1,349,754 1,349,754
Residential Total M2 16,300 16,300 4,202,400,000 4,202,400,000 4,622,640,000 4,622,640,000
TanBinh M2 1,200 1,200 240,000 288,000,000 288,000,000 316,800,000 316,800,000
Hoa Hiep M2 2,000 2,000 240,000 480,000,000 480,000,000 528,000,000 528,000,000
Thanh Tay M2 2,200 2,200 372,000 818,400,000 818,400,000 900,240,000 900,240,000
Phuoc Vinh M2 10,900 10,900 240,000 2,616,000,000 2,616,000,000 2,877,600,000 2,877,600,000
Agricultural Total M2 1,333,454 1,333,454 38,263,522,000 38,263,522,000 42,089,874,200 42,089,874,200
TanBinh M2 91,752 91,752 26,000 2,385,552,000 2,385,552,000 2,624,107,200 2,624,107,200
Hoa Hiep M2 376,890 376,890 26,000 9,799,140,000 9,799,140,000 10,779,054,000 10,779,054,000
Thanh Tay M2 399,302 399,302 35,000 13,975,570,000 13,975,570,000 15,373,127,000 15,373,127,000
Phuoc Vinh M2 465,510 465,510 26,000 12,103,260,000 12,103,260,000 13,313,586,000 13,313,586,000
Roads ha 0 0 0
Ponds M2 200 200 17,000 3,400,000 3,400,000 3,740,000 3,740,000
Forests ha 0 0
Unused ha 0 0

0 0
Houses/Shops Total M2 1,680 1,004,400,000 1,104,840,000 1,104,840,000
Tan Binh M2 100 100 1,080,000 108,000,000 108,000,000 118,800,000 118,800,000
Hoa Hiep M2 310 310 1,080,000 334,800,000 334,800,000 368,280,000 368,280,000
Thanh Tay M2 65 65 1,080,000 70,200,000 70,200,000 77,220,000 77,220,000
Phuoc Vinh M2 455 455 1,080,000 491,400,000 491,400,000 540,540,000 540,540,000
Shop/factory M2 750 750 1,520,000 1,140,000,000 1,140,000,000 1,254,000,000 1,254,000,000
Structures Total 27,215,000 27,215,000 29,936,500 29,936,500
Earth graves No 0 0 0
M asonry graves No. 0 0 0
Earth well No. 5 5 1,000,000 5,000,000 5,000,000 5,500,000 5,500,000
Masonry well No. 0 0 0
Water tanks m3 5 5 660,000 3,300,000 3,300,000 3,630,000 3,630,000
L/SPens M2 77 77 195,000 15,015,000 15,015,000 16,516,500 16,516,500
Electricity meters No 50 50 78,000 3,900,000 3,900,000 4,290,000 4,290,000
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c.Total Trees No. 44,929 10,853,000,000 10,853,000,000 11,938,300,000 11,938,300,000
Rubber No 32,730 32,730 300,000 9,819,000,000 9,819,000,000 10,800,900,000 10,800,900,000
Cashew No. 848 848 120,000 101,760,000 101,760,000 111,936,000 111,936,000
Pepper No. 991 991 140,000 138,740,000 138,740,000 152,614,000 152,614,000
Coffee No. 0 0 0 0 0 0
Fruit No. 2,715 2,715 174,000 472,410,000 472,410,000 519,651,000 519,651,000
Timber No 7,645 7,645 42,000 321,090,000 321,090,000 353,199,000 353,199,000
0 0
d. Total Crops M2 477,589 801,075,300 801,075,300 881,182,830 881,182,830
Rice M2 120,588 120,588 2,000 241,176,800 241,176,800 265,294,480 265,294,480
Sugar M2 26,650 26,650 2,200 58,630,000 58,630,000 64,493,000 64,493,000
Beans M2 0 0 0 0 0
Cassava M2 326,523 326,523 1,500 489,784,500 489,784,500 538,762,950 538,762,950
Vegetables M2 3,828 3,828 3,000 11,484,000 11,484,000 12,632,400 12,632,400
e. Total Allowances 10,184,600,000 10,184,600,000 11,203,060,000 11,203,060,000
J. Social support: in which: 0 0 0 0
a. Relocation support hh 7 7 7,000,000 49,000,000 49,000,000 53,900,000 53,900,000
b. Rental Support hh 7 7 5,400,000 1,512,000,000 1,512,000,000 1,663,200,000 1,663,200,000
c. Support stable life and stable |PP! 280 280 3,600,000 3,600,000 3,600,000 3,960,000 3,960,000
production
d.Support to moving shops hh 1 1 10,000,000 8,600,000,000 8,600,000,000 9,460,000,000 9,460,000,000
e.Support converting career and| hh 860 860 5,000,000 10,000,000 10,000,000 11,000,000 11,000,000
job creation
f. Policy HHs hh 2 2 5,000,000 10,000,000 10,000,000 11,000,000 11,000,000
g. Poor HHs 2 2 10,800,000 86,400,000 86,400,000 95,040,000 95,040,000
h. Bonus for Relocated on time 8 8 5,000,000 40,000,000 40,000,000 44,000,000 44,000,000
f.Total Implementation 0 0 4,581,136,338
Costs
Admin and Implementation 2% 0| 71,869,833,530 1,437,396,671 1,437,396,671 1,581,136,338 1,581,136,338
Resettlement Committees 0 0
Orientation Training 0 0
Consultation 0 0

M onitoring

OSDP/EMDP

3,000,000,000

Total Costs Tan Bien IA

76,450,969,868
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Annex 3: Public Information Booklet
PHUOC HOA WATER RESOURCES PROJECT PHASE 2.
PROJECT INTRODUCTION

1. General Information

To undertake poverty reduction and socio-economic development programs, the Government of
Vietnam has signed the ODA Loan Agreements with the ADB and AFD for implementation of
the Phuoc Hoa Water Resource Project. The Project has been undertaken in three provinces of
Tay Ninh, Long An and Ho Chi Minh City. The overall objective of the Project is to provide an
additional source of water in the Saigon and Vam Co Dong river basins for development of
irrigated agriculture and to supplement existing supplies for salinity control and domestic,
municipal, and industrial (DMI) use in Ho Chi Minh City (HCMC) and surrounding provinces. It
will adopt an integrated development approach to increase agricultural production by promoting
efficient and sustainable management of the water resources.

Water resources infrastructure to be developed will include the Phuoc Hoa barrage which will
inundate 685 hectares (ha) and a 40 kilometer (km) long transfer canal to divert and convey
water from the Be River to the existing Dau Tieng Reservoir for water use purpose as
mentioned above. These works were completed under Phase 1.

Two new irrigation areas will be developed under Phase 2 of the Project: (i) Tan Bien Irrigation
System (TBIS) in Tay Ninh Province with a net command area at full development of about
7,670 ha, and (iii) Duc Hoa Irrigation System (DHIS) in Long An Province with a net command
area at full development of 27,560 ha. The total net command area at full development will be
about 35,230 ha.

Scope of Land Acquisition and Resettlement of the Project

Phase 2 of the Project affects two provinces: Tay Ninh and Long An; and Ho Chi Minh City,
concerning 6 districts and approximately 24 communes and 2 towns. The main infrastructures
include:

Duc Hoa Main Canal: The canal will have a total length of 17.68 km with a capacity of
13.3m%s.. The Canal passes through Loc Hung and An Tinh communes in Trang Bang district
of Tay Ninh province affecting up to 218 households, Thai My commune in Cu Chi district of
HCM affecting up to 34 households, and Tan My commune of Duc Hoa district of Long An
province affecting up to 98 households.

Tan Bien Irrigation System: is a complexity of gravity and pumping irrigation system, located
in Tay Ninh province. Of a total area of 7,670 ha some 5,663 ha is gravity fed and the remaining
2,007 ha will be pumped. It is estimated that the acquired land will be area is 136,46 ha for
primary, secondary and tertiary canals . It will benefit An Co commune in Chau Thanh district,
and also benefit and affect 231 households in Phuoc Vinh commune of Chau Thanh district,
and also, 77 households in Hoa Hiep, 79 households in Thanh Tay and 46 households in Tan
Binh communes of Tan Bien district. Total households affected will be 433 households,
comprising 1,951 people.
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Duc Hoa irrigation system: is located in Duc Hoa district of Long An province, however, after
splitting from the East Canal of the Dau Tieng System, the newly built part of the main canal will
run through some part of Tay Ninh province and of HCMC. The total irrigated area is estimated
at 17,400 ha, of which some 15,102 ha will be gravity fed and the remaining 2,298 ha will
supplement water in existing low level canals. There are a total of 146 canals and 441
structures comprising the irrigation system. The canal network is made up of 30.38 km of
primary canal with a width of 25.3m. Secondary canals make up 71.626km in length and are
20.25 m in width. The tertiary canal network totals 129.675 km in length and are 15.2m in width.
The acquired land is estimated at about 300ha. There are a total of 15 communes in the Duc
Hoa Irrigation system area. It will affect 15 communes and towns such as:
¢ Duc Hoa and Hau Nghia towns;
e An Ninh Dong, An Ninh Tay, Tan My, Hiep Hoa, Tan Phu, Hoa Khanh Dong, Hoa Khanh
Nam, Hoa Khanh Tay, Duc Lap Thuong, Duc Lap Ha, Duc Hoa Thuong, Duc Hoa, Duc
Hoa Dong, Hanh Bac, Hanh Nam communes.

Borrow areas: Borrow areas may be used for the Tan Bien irrigation System, the Duc Hoa
Main Canal and the Duc Hoa Irrigation System. Material used for building embankment of
transfer canal is obtained from the earth taken from digging the canal, although sometimes
borrow areas are required and will be identified the sites during the construction. This

The Provincial Project Management Boards in each province are responsible for implementing
the Resettlement, Compensation, and Social Support Program in cooperation with the District
Resettlement Committees in each affected district immediately after detailed design is approved

i:’roject is expected to be finalized by 30 June 2014.

Legal framework of compensation, resettlement and supports for affected persons

The objectives of the resettlement, compensation and assistance program are to:

i) avoid involuntary resettlement wherever possible by exploring project and design alternatives;
to enhance , or at least restore, the livelihoods of all displaced persons inreal terms relative to
pre-project levels; and to improve the standards of living of the displaced poor and other
vulnerable groups.

Eligibility of affected persons and properties

There are three types of Affected Persons: i) persons with Land Use Rights Certificates
(LURCSs) to land lost in entirety or partially, ii) persons who lost land they occupy in its entirety or
partially who do not currently possess a LURC but have a claim that is recognizable under
national laws, or, iii) persons who lost land they occupy in its entirety or partially who do not
have any recognizable claim to that land.

Compensation policy

All affected persons are compensated for loss of properties and are entitled in income
restoration and livelihood stability, as per compensation and resettlement policy of the Phuoc
Hoa project, based on related Asian Development Bank and Government of Vietnam policies.
The project compensation policy in detailed as follows as:

Compensation for loss of land

Any land acquired will be compensated for at the replacement cost of same-use land in pre-
project condition at the time compensation is made..
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Agricultural land
Affected persons (APs) who are eligible and have permanent land use certificate or are waiting
for a legalizable land use right will:

e Be compensated for all acquired land by land-for-land method, with the same category if
local authorities have sufficient land, or cash-for-land based on replacement cost if there
is not available land.

e Be compensated for all plants, crops and structures on the acquired land, based on
market prices.

o Affected persons will receive some supports for income restoration and livelihood
stability, depending upon levels of adverse impacts.

Affected persons who are non-eligible and not having land use right certificates will:

- Not be compensated for loss of land, but compensated for loss of plants, crops and
structures on acquired land, based on market prices, and also get some support for investment
cost used so far on that land.

Residential land and land used for business

All eligible affected persons will be compensated or by land-for-land, or by cash-for-land, based
on replacement cost. If the remaining land is not sufficient for building a new house, within the
area identified by the State, they will be relocated in other location, by choosing one of those
options: (i) to receive cash and make their own arrangement for relocation, (ii) receive land or
house in resettlement site and move to relocation site (if entitled). Non-eligible persons, case by
case, will be examined for getting a subsistence; if they can’t find any land for a self-relocation,
the District Resettlement Committee will examine their situation submit to the Provincial
Peoples’ Committee for arranging a new place for them;

In the case affected persons have sufficient land for a new house, they will get compensation for
the loss of land and structures, based on replacement cost;

If the affected person must relocate they will get some subsistence for income restoration and
livelihood stability.

Compensation for loss of house and structure
Eligible affected persons will be entitled to:
e In case their house is demolished, full compensation based on construction cost of a
new house;
e Get some subsistence for income restoration, livelihood stability and skills training.

It may not be necessary to relocate in all cases. If a house is partly demolished but the
remainder is still usable, the affected person will be entitled to compensation for costs of
dismantling the part to be demolished and compensation for that part of the structure
demolished based on replacement costs to original specifications, plus costs for repairing the
remaining part. If a remaining part is not sufficient for basic needs of living, those affected
households will get full compensation for those houses/structures.

Compensation for moving graves

Moving grave will get compensation for those costs: buying/renting land, digging and moving,
building new grave, and other reasonable expenses, based on rates fixed by the Provincial
Peoples Committee.
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Compensation for loss of plants and crops
Affected persons will be compensated for loss of plants and crops, based on the real amount
and replacement prices.

Secondary affected persons
This applies to those affected by borrow areas needed for construction or for group resettlement
sites, with the same provisions for all other affected persons.

Support & Subsistence Policy
Severely affected persons will get additional allowances:

¢ Relocation assistance - support for moving (if must be relocated in another place), with
amounts of cash identified by the Provincial Peoples Committee.

e Loss of livelihood assistance - Transitional subsistence in 6 months for households not
moving their houses and 12 months if they must relocate. Provincial Peoples
Committee.

Support for skills training for a working-aged member of affected households

e Special support for income restoration during transitional period of business households,
with amounts of cash identified by the Provincial Peoples Committee.

e A bonus for on time moving suitable to the schedule as identified by the Local
Committee of Compensation, Support and Resettlement.

5. Procedures of Grievance Redress

In order to ensure that all APs’ grievances and complaints on any aspect of land acquisition,
compensation and resettlement are addressed in a timely and satisfactory manner, and that all
possible avenues are available to APs to air their grievances, a well defined grievance redress
mechanism needs to be established. All APs can send any questions to implementation
agencies about their rights in relation with entitlement of compensation, compensation policy,
rates, land acquisition, resettlement, allowance and income restoration. Otherwise, all APs are
not ordered to pay any fee during the grievance and complaints at any level of trial and court.

The Grievance Procedure adopted by the Project will be in accordance with Decree
69/2009/QD-CP; Art 40: Dealing with Grievance on Land Compensation price, Decision on
Compensation, Assistance, Resettlement or Decision on Coercion for Land Acquisition.

Clause (1) of the Decree states that grievance is dealt with as per Art 138 of Land Law, Art 63,
64 of Decree 84, and regulations of Dec 136/2006/ND-CP (14/Nov/2006), and the Ordinance on
Procedures for Resolving Disputes on Administrative Cases, 1986, amended in 1993 and 2006.

Stage 1 — Within 90 days of the date of the President of the District Peoples’ Committee
announcing plans regarding land acquisition, the AP may lodge an appeal against the decision
to the District Peoples’ Committee. The Chairman of the DPC is responsible to review and rule
on the decision which will be publicized and advised to the AP.

Stage 2 — Within 45 days of receiving the decision of the DPC, and if the AP is still dissatisfied,
the AP may take the matter to the Peoples’ Court or lodge an appeal to the Provincial Peoples’
Committee. It is the responsibility of the Chairman of the PPC to review and rule on the
decision, which will be publicized and advised to the AP.

Stage 3 - If the AP is still not satisfied with the decision of the PPC they may, within 45 days of
the date of the PPC Chairman’s decision, refer the case to the Peoples’ Court for final decision.
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6. General guidance

() The concerned households must prepare necessary documents relating their ownership
of affected land, house, structures.

(i) The head of the affected household needs to take part in the process of measuring and
inventory the household’s property, signing the Minutes of the inventory and measuring on the
total affected properties. The CSRC has to provide a valid copy of the Minute to the household
for checking if necessary.

(iii) After the inventory, the CSRC makes a list of concerned households with their affected
property, the list will be publicly put up at the office of the respective commune people’s
committee and other appropriate public sites for community people to get information.

(iv) The PPMBs, CSRC, and local authorities announce specific date, time, location for
implementation of compensation payment.

This announcement is put up in local media means; and sent to affected households right after
getting approval of the detailed technical designs of the related components.

Since this announcement is publicly put up in local media means in concerned
commune/village/hamlet and is distributed to APs, PPMBs recommend them not cultivate or
build houses and physical structures on the to-be-acquired land.

The cut-off date will be following notice of land acquisition issued by the DRC and posted by the
CPC. There will be no compensation for structures built or crops planed on land to be acquired
after the cut off date.

For community benefits and for the Project’s progress, PPMBs require affected households
dismantle their house/structures/affected property and hand over the site to the Project’s holder
in timely manner, after receiving full compensation payments and supports. Households with on-
time hand-over as planned by the CSRC will be awarded a bonus.

For more information, please contact:

Address:................. ,Tels oo, yFaX
The Provincial Project Management Board (PPMB) of .................... Province,
Address:................. ,Tels oo, yFaX

Date (day, month, year)
Representative of ICMB9 Director
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Information Disclosure

According to the ADB Revised SPS to apply to projects approved after 10 January 2010, the
following documents are required to be submitted to the ADB for Disclosure on the ADB
website:

1. Draft RP or RF endorsed by the Client before project appraisal

2. Final RP endorsed by Client after the DMS (Census of APs)

3. Updated RP following any changes from the DMS or other changes introduced (if any)

4. Resettlement monitoring reports

Consultation and participation

Information « [dentification of project stakeholders.

Dissemination, * Disclosure of project information

Consultation, + Consultations for determining principles of resettlement and compensation

Participatory * Mechanisms for stakeholder participation in planning, management,

Approaches and monitoring, and evaluation

Disclosure « Disclosure of RP to people affected

Requirements * Local institutions or organizations to support people affected. Potential role
of non-government organizations (NGOs), women’s groups and community
based
organizations (CBOs).

According to the ADB’s revised SSP, Meaningful consultation pays special attention to needs of
disadvantaged and vulnerable group and especially those below the poverty line:

1. Begins early in the project preparation stage and is carried out throughout the project cycle

2. Provides timely disclosure of relevant and adequate information that is understandable and
accessible to APs

3. Consultation is undertaken free of intimidation or coercion

4. Is gender inclusive and responsive, and tailored to needs of disadvantaged and vulnerable
groups

5. Enables incorporation of all relevant view of APs and other stakeholders into decision making
such as project design, mitigation measures, sharing of project benefits and opportunities.

Phuoc Hoa - Proposed Public Consultations

Information Dissemination and Community Consultation

Information disclosure is an ongoing process throughout project preparation and
implementation. In accordance with both ADB and GoV policy (contained in Decree 69 Articles
29, 30 and 31 and 2) the PPC and DPC must ensure that public notice is given and disseminate
details of the approved draft resettlement plan before project appraisal by the ADB. This draft
will also be disclosed on the ADB website. Following the census of affected persons, the final
resettlement plan, as endorsed by the GoV, is further disseminated to the affected communities
and posted on the ADB website. Any updates or revisions to the final resettlement plan must be
further disseminated to affected communities and again, posted on the ADB website.

67




The Provincial Project Management Boards (PPMBs) will direct the Provincial Resettlement
Committees (PRCs) and District Resettlement Committees (DRCs) to conduct a series of public
meetings to provide information regarding project activities and the proposed resettlement and
compensation policies.

These public meetings will be needed to: (i) disseminate information on inventory and pricing
results, (ii) inform the APs on amounts of compensation and supports of each affected
household, (iii) to listen to their feed back and suggestions, and (iv) for revising or adjusting the
inaccurate data, if any. At the same time, the DRCs will post this information on the
announcement board at the Commune PC office for at least 20 days (Decree 69, Article 30(2c)).
In accordance with Decree 69 Article 30(2b) the posting must be recorded in official minutes
and confirmed by the CPC, the Commune fatherland Front and APs. As per Decree 609 Article
30 Clause 3(a), following expiration of this period the agency in charge of compensation will
summarize all opinions and comments received, including numbers of APs and stakeholders
who agree and disagree, with the compensation and land acquisition and assistance offered in
the resettlement plan.

Contents of public meetings
Information about the following items was given to all APs in the form of a Project Information
Booklet (PIB), a poster, verbal presentation and explanation, by the district DRCs:

o Project components. This includes the places where stakeholders can obtain more
detailed information about the project.
o Project impacts. Anticipated impacts on the people living and working in the affected

areas of the project including explanations about the need for land acquisition for the Duc Hoa
Main Canal and other project components.

o APs rights and entitlements.. The rights and entitlements for different categories of
APs, including the entitlements for those losing businesses, jobs and income. Options for land-
for-land and cash. Options regarding reorganizing and individual resettlement, and provisions
and entitlements to be provided for each. Entitlement to rehabilitation assistance under the
Social Support Program, as well as opportunities for project-related employment will be applied
for all APs*.

. Grievance mechanism and the appeal process. All APs are to be informed that
project policies and procedures are intended to ensure their pre-project living standards are at
least restored if not improved. All APs must also be informed that if there is any confusion or
misunderstanding about any aspect of the project, the commune or district resettlement
committee can help resolve problems. If they have complaints about any aspect of the land
acquisition, compensation, resettlement, and rehabilitation process, including the compensation
rates being offered for their losses, they have the right to make complaints and to have their

* Rights and Entitlement to livelihood rehabilitation supports, as well as opportunities for project-related
benefit sharing or employment in the framework of OSDP programs.
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complaints heard. APs will also receive an explanation about how to access grievance redress
procedures, according to Project’'s mechanisms and GoV’s Grievance and Denouncement Law.
o Right to participate and be consulted. All APs are to be informed about their right to
participate in the planning and implementation of the resettlement process. The APs are to be
represented on district resettlement committees, and the representative for the APs present
whenever commune/ district/provincial committees meet to ensure their participation in all
aspects of the project. All APs are to be consulted about the following issues in particular: (a)
their preferred resettlement option according to their entitlement; (b) training and training
preferences in current or new occupations for all APs who will be relocated, and for APs whose
income levels and living standards will be adversely affected.

o Resettlement activities. All APs are to be given an explanation regarding
compensation calculations and compensation payments, monitoring procedures (which will
include interviews with a sample of APs), reorganization, relocation to an individual location/self-
relocation, and preliminary information about physical works procedures.

o Organizational responsibilities. All APs are to be informed about the organizations
and levels of Government involved in resettlement and the responsibilities of each, as well as
the names and positions of the Government officials with phone numbers, office locations, and
office hours if available;

o Implementation schedule. All APs should receive the proposed schedule for the main
resettlement activities and informed that physical works would start only after the completion of
all resettlement activities and clearance from the project area. It should be clarified that APs
would be expected to move only after full payment of compensation for their lost assets.
Implementation schedules and charts will be provided to resettlement committees at all levels.

Following all public meetings with APs and stakeholders the DRC must complete the following
activities:

o Make a list of all APs who joined the meeting;

o Make a complete record of all questions, comments, opinions, problems and decisions
that arose during the information and consultation meetings.

o Deliver leaflets and project announcements to the APs.
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1. Record of Meetings for Public Dissemination

Province:
Location of Meeting Date of | No. of AP Participants
District Commune Hamlet Meeting # of Men # of Women

Comments and Decisions

Questions / Comments Received

Responses Given

Follow-Up Action (if any)

Recorded

Signature.......cccoiviiiiiieriieer s
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2a. Consultation Meetings with Affected Households

Province:
Location of Meeting Date of | No. of AP Participants
District Commune Hamlet Meeting # of Men # of Women

Comments and Decisions

Questions / Comments Received Responses Given Follow-Up Action (if any)
Recorded by: Name.......cooririiiire e
ST Lo | 1T 11 ] -

Withessed by: i Name @ . Unit
Date: ..o
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2b Consultation Meetings with Affected Households: Participation Attendance Record

Names of Participants for Meeting Conducted on ....... [everennnns [oveienenennn Location of Meeting
Name of AP Resident of Hamlet Name of AP Resident of Hamlet
Recorded by: Name..........cccooviiiiiiiiiiiinieneans Signature......cccveiiiiiii
Withessed by: .o Name @ . Unit
Date: ......covveviiiianannns
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3a. Dates of Other Dissemination Events and Consultations

Poster and Notice Posting on Commune Notice Boards

Commune Date Certified and Witnessed by (Signature)
Representative of CPC | Fatherland Front

Leaflet Distribution | Date Certified and Witnessed by (Signature)
Representative of CPC | Fatherland Front

Location

Other  Announcements and | Details of Event Certified by PRC or

Meetings DRC (Signature)

Location Date

Certified DY Name ..o Unit




3 b: Record of Comments and Opinions from Notice Postings, Leaflet Distribution and
Other Consultations

Date of
Comment

Received from

Details of Comment, Opinion

Follow Up Action
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GUIDELINES FOR PUBLIC CONSULTATION FOR PPMB’ AND OSDP’S
Minimum Public Consultation and Disclosure Meetings — Phuoc Hoa Phase 2

Item Target Period/Stage Month
July | Aug | Sept | Oct | Nov | Dec | Jan | Feb
General Project | All Community During project preparation and
Awareness formulation of RF — before Loan | =
Appraisal
APs Community To prepare draft RP with draft
Consultations | APs detailed designs —
APs Community Final RP after detailed design
Finalization of | APs-Slightly AP | finalized/approved.
]

RP Severely AP
Announcement | Community Approval of RP — after Loan and
of Final RP APs -Slightly AP | Project Approval I

Severely AP

1. General Project Awareness.
e Cover Project Components
e Project Expected Impacts and Benefits
e Basic compensation principles
e Distribute PIB
¢ Collect and Minute Comments/Opinions
2. AP Consultations
e Conduct at hamlet level with identified APs.
e Discuss estimated impacts and losses.
e Discuss Resettlement and Compensation Policies and Basis for Calculating losses
e Other allowances
e Explain Severely Impacted APs and Special Arrangements and Enquire of needs for
Social Program
e Posters at Commune Hall
3. APs Finalization of RP
e Before conducting DMS and formulation of Inventory of Losses
e Explain Approved Policies, Compensation , Allowances and Resettlement Amounts and
Arrangements
e Purpose and Procedures for DMS
e Draft Implementation Schedule
e Visit AP households, Explain Resettlement, Compensation Package
e Collect and Minute Opinions, Comments
Announcement of Final RP
¢ Announcement of RP Finalization
¢ Implementation Schedule
e Visit AP households
e Present Details of Finalized RP, Resettlement and Compensation packages, Allowances
e Collect and Minute Comments and Opinions
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Annex 4: Provincial land Pricing

Land Prices Tay Ninh Province

These are based upon Decision 66 2009/QD-UBND Tay Ninh province, dated on 21%,
December 2009 and market prices in 2010 in the province of Tay Ninh. Each commune is
divided into three areas of communal administrative boundaries

(i) Area I: land adjacent to national highways, provincial roads, inter-village roads or inter-
district roads, inter-communal roads, surrounding the market roads, or commercial and services
area (in this regulation referred to as the main road)

(i) Area Il: Land adjacent inter - hamlet roads (routes not specified in the area 1)
(iii) Area lll: land in remaining areas

2. Agricultural land location

Agricultural land: in each is divided into five locations

(i) Location 1: Agricultural land in the front side of the road which has wide is greater than 10
m and within 2 km from the urban boundary or within 02 km radius from the commune center or
residential area

(ii) Location 2: Agricultural land located in one of the following positions:

a. Agricultural land in front of the road which has the width greater than 10 meters and far 02 km
to 05 km from to urban boundaries, or the commune center, residential area;

b. The land in front side of road which has the width from 05 m to 10m and within 2km from the
urban boundary or the commune center, residential area
c. Agricultural land not adjacent to the road, but contiguous or adjacent land location 01.

(iii) Location 3: Agricultural land located in one of the following positions:

a. Agricultural land in front of the road which has the width greater than 10 meters and far over
05 km from urban boundaries, or the commune center, residential area;

b. Agricultural land in front of the road which has the width greater than 10 meters and within 02
km to 05 km from urban boundaries, or the commune center, residential area;

c. Agricultural land in front of the road which has the width less than 5 meters and within 02 km from
urban boundaries, or the commune center, residential area;

d. Agricultural land not adjacent to the road, but contiguous or adjacent land location 02.

(iv) Location 4: Agricultural land located in one of the following positions:

a. Agricultural land in front of the road which has width from 5 meters to 10 meters and within 5
km from urban boundaries, or the commune center, residential area;

b. Agricultural land in front of the road which has width less than 5 meters and within more 2 km
to 5 km from urban boundaries, or the commune center, residential area;

c. Agricultural land not adjacent to the road, but contiguous or adjacent land location 03.

(v) Location 5: Agricultural land in the remaining locations

2.1 Non-agricultural land
Non-agricultural land of each area in each commune is divided into 3 positions. Specifically:

1. Distribution location in area I:
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iv.

Location 1: Land adjacent to the national highway, provincial roads, or inter-district roads, inter-
communal roads, surrounding the market roads or the commercial and service area (called the main
road) when has one of the following 4 criteria:

Land within 0.5km radius from the center of the CPC, schools, markets, health centers under the
main road

Land within 0.5 km on each side of the main road from the boundaries of land and commercial
services, tourism, industrial parks, export processing zones, economic zones (including the land
opposite of these areas);

Land within the commercial and services area, tourism, industrial parks and export processing
zones, markets, gate economic zones;

Land within 0.5km each side of the main roads from the center clue of transport, clue markets

Location 2: Land adjacent to the front of the main roads within the land borders from position 01 to 01
km under the main roads;
Location 3: Land in the remaining locations of the area I.

2. Distribution location in area II:

Land adjacent to the front of the inter-village roads (except the roads specified in area 1) is divided into 3
positions as follows:

Location 1: Land within residential area, that residential attached to one of the agencies or
organizations: the commune People's Committee, markets, higher secondary schools, health stations
economic, trade - service, tourism, industrial parks, export processing zones;

Location 2: Land within the residential area, but not the residential area specified in location 1 of area
[l

Location 3: Land in the remaining locations of the area Il

3. Distribution location in area ll:

Land adjacent to the front of the inter-village roads (but not the roads specified in area |, area Il) is
divided into 3 positions as follows:

Location 1: Land within residential area, that residential attached to one of the agencies or
organizations: the commune People's Committee, markets, higher secondary schools, health stations
economic, trade - service, tourism, industrial parks, export processing zones;

Location 2: Land within the residential area, but not the residential area specified in location 01 of area
11;
Location 3: Land in the remaining locations of the area lll.

Regulations on adjacent land areas

Land adjacent land areas are determined from the administrative boundary lines between districts,
towns, in the region of each district, town:

. For agricultural land within 300 m.
. For non-agricultural land in rural area within 200 m.
. For non-agricultural land in urban area within 100 m.
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Price of Agricultural Land

Table I.1: The Land price of annual crop land Unit: Thousand dong/m?2

Commune Location | Typel: An Tinh commune | Type Il: Loc Hung commune - | Type lll: Tan

Category Trang Bang District Trang Bang District and Thanh | Binh,  Hoa
Tay commune - Tan Bien | Hiep - Tan
district Bien district

1 43 35 24

2 32 26 18

3 25 20 13

4 20 17 10

5 17 13 8

Table 1.2: Land price of perennial tree land Unit: Thousand dong/m?2

Kind of [ Type I: An Tinh | Typel: Loc Hung

commune/Location commune Trang Bang | commune Trang

District Bang District and

Thanh Tay commune -
Tan Bien district

1 55 45
2 40 34
3 30 26
4 25 21
5 20 18

Table 1.3: The land price of production forests, protections, and special use land Unit: Thousand dong/m2

Kind of
commune/Location

Type |1 An Tinh
commune Trang Bang
District

Typell: Loc Hung
commune - Trang Bang
District and Thanh Tay
commune - Tan Bien
district

1 22 17

2 16 12

3 13 11

4 10 8

5 8 7

Table 1.4: The land price of aquaculture land Unit :Thousand dong/m2

Kind of [ Type I: An Tinh | Typel: Loc Hung

commune/Location commune Trang Bang | commune Trang
District Bang District and

Thanh Tay commune -
Tan Bien district

1 31 25
2 23 18
3 18 15
4 14 12
5 12 9
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Price of Non- Agricultural Land

Table I1.1: The land price of non-agri land in rural area Unit : Thousand dong/m2

Area Kind of | Type I: An Tinh | Typell: Loc  Hung
communes/ commune Trang | commune - Trang Bang
location Bang District District and Thanh Tay

commune - Tan Bien
district

I 1 1,040 790
2 790 590
3 580 430

Il 1 420 310
2 310 230
3 240 170

1l 1 150 100
2 100 80
3 90 63
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Annex 5: Severely Affected and Vulnerable HHs

LIST OF SEVERELY AND VULNERABLE HOUSEHOLDS
OF TAN BIEN IRRIGATION AREA

# APs
losing #
No Name of Head more than Loss of Loss of | Severely # Vulnerable HH
households 20% house Shop affected (HH)
agricultural | (House) (shop) HH
land (HH)
(HH)
(1) (2 3) (4) (%) (6) (7)
Phuoc Vinh

1 Nguyen van Hai 90.91 X

2 Dang Thi Do 90.00 X Poor HH

3 Nguyen Thi Mau 80.00 X

4 Nguyen Van Sung 66.67 X

5 Truong Van Phan 60.89 X

6 Nguyen Van Thanh 55.00 X

7 Nguyen Van Than 55.00 X

8 Nguyen Thi Cau 50.00 X Female headed
9 Pham Van Duong 50.00 X

10 Nguyen Van Tuoi 47.69 X

11 Dang Van Minh 45.45 X

12 Nguyen Van Duoc 38.50 X

13 Tran Minh Binh 36.36 X

14 Nguyen Dinh Cong 30.03 X

15 Nguyen Van Chon 30.00 X

16 Nguyen Van Han 28.57 X Policy HH

17 Tran Thi Do 28.57 X Female headed
18 Lam Van Su 27.00 X

19 Doan thi Kim Chi 25.00 X Female headed
20 Dinh Van Muoi 25.00 X Poor HH

21 Nguyen Thuy My 25.00 X

22 Pham Van Phuong 24.72 X

23 Nguyen Van Chung 23.33 X

24 Tran Thanh Gioi 2222 X Policy HH

25 Nguyen Van Be 22.17 X

26 Tran Van No 22.11 X

27 Nguyen Song Hong 21.19 X

28 Le Van Huynh 20.88 X

29 Bui Thi Long 20.83 X Female headed
30 Duong van Duc 20.15 X

31 Tran Thi Lam 20.12 X Policy HH+ Female

headed

32 Dao Van Phuong 20.07 X
33 Pham Thanh Hai relocated X

34 Nguyen Su Lai relocated

35 Dang van Hoi Policy HH
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LIST OF SEVERELY AND VULNERABLE HOUSEHOLDS
OF TAN BIEN IRRIGATION AREA

# APs
losing #

No Name of Head more than Loss of Loss of | Severely # Vulnerable HH

households 20% house Shop affected (HH)

agricultural | (House) (shop) HH
land (HH)
(HH)

(1) ) 3) (4) () (6) (7)
36 Nguyen Van Tan 20.07
37 Phan van Cuu Policy HH
38 Nguyen Thi Bay Female headed
39 Pham thi Dep Female headed
40 Vo Van Cai Policy HH
41 Do thi Xam Policy HH
42 Ha Thi Le Female headed
43 Tran thi Ut Poor HH
44 Le thi Gai Poor HH
45 Dinh Van Be Poor +policy HH
46 Nguyen van Ma Poor HH
47 Nguyen Thi Lan Female headed
48 Nguyen Thi Kim Em Female headed
49 Duong thi Quy Female headed
50 Do van Hai Policy HH
51 Nguyen Quoc Hung Policy HH

Nguyen Thi kim Female headed
52

Huong
53 Nguyen Thi Dung Female headed
54 Huynh Thuy Tien Female headed
55 Nguyen Thi Truoc Female headed
56 Nguyen Thi Nhien Female headed
57 Nguyen Van Am Policy HH
58 Nguyen Thi Be Female headed
59 Do Thi Kim Trieu Female headed
60 Le Thi Gai Poor HH
61 Le thi Gai Nho Poor HH

. Policy +female
62 Cao Thi Dung headed HH
. Policy +female

63 Huynh Thi Thanh headed HH
64 Cao van Son Policy HH
65 Huynh thi Gai EoHor +female headed
66 Duong Van Cot Policy HH
67 Nguyen Van Vang Policy HH
68 Quach Van Luu Policy HH
69 Do Van Hai Policy HH
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LIST OF SEVERELY AND VULNERABLE HOUSEHOLDS
OF TAN BIEN IRRIGATION AREA

Nguyen Thi Luu

Female headed

# APs
losing #
No Name of Head more than Loss of Loss of | Severely # Vulnerable HH
households 20% house Shop affected (HH)
agricultural | (House) (shop) HH
land (HH)
(HH)
(1) (2 3) (4) (%) (6) (7)
70 Nguyen Quoc Hung Policy HH
71 Phan Tan Tai Policy HH
72 Cao Van Son Policy HH
73 Pham Thanh Xuan Policy HH
74 Le Van Thanh Policy HH
Hoa Hiep X
1 Huynh Van Loi 48.90 X
> Nguyen Thanh 46.40 X
Phong
3 Con Can 37.00 X Khmer
4 Dang Thanh Hung 36.25 X
5 Phung Van Tai 34.27 X
6 Sanh Rung 34.01 X Khmer
7 Huynh Van Chia 29.89 X
8 Huynh Van Khuya 24.00 X
9 Nguyen Van Muoi 20.40 X
10 Ho Van Dau 20.38 X
11 Tran Cong Tai Relocated X
12 Nguyen Van Tich Relocated Factory X
13 Nguyen Huynh Phuc relocated
14
15
16
17

Tu Kim Lan Female headed
Mao Thi Com Khmer
Prom sa Ray Khmer
Khmer+
18 Soc Ka Mao Female headed
Khmer+
19 Chotmao Female headed
Khmer+
20 Nhap Ca Pha Female headed
21 Som Muoc Khmer
Khmer+
22 Xen Quan Female headed
' Khmer+
23 Nguyen Thi Tut Female headed
24 Cuon Chem Khmer
e Khmer+
25 Nguyen Thi Giao Female headed
26 So Hong Suong Khmer
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LIST OF SEVERELY AND VULNERABLE HOUSEHOLDS
OF TAN BIEN IRRIGATION AREA

# APs
losing #
No Name of Head more than Loss of Loss of | Severely # Vulnerable HH
households 20% house Shop affected (HH)
agricultural | (House) (shop) HH
land (HH)
(HH)
(1) (2 3) (4) (%) (6) (7)
27 Keo Da Khmer
28 Nguyen Trung Chi Poor HH
29 Truong Thi My Female headed
30 Nguyen Thi Giay Female headed
Tan Binh X
1 Nguyen Van Hien 61.71 X
2 Nguyen Duy Bao 50.00 X
3 Nguyen Van Que 40.91 X
4 Nguyen Van Si 38.66 X
5 Pham Van Lam 27.78 X
6 Nguyen Van Sy 25.00 X
7 Le Van Thanh 25.00 X
8 Vu Van Son 25.00 X
9 Pham Van Nhan 23.96 X
10 Nguyen Van The Policy HH
11 Nguyen Van Viet Policy HH
12 Tran Thi Cam Female headed
13 Nguyen Thi Thu Female headed
14 Hoang Thi Xuan Female headed
15 Mai Thi lang Female headed
16 Dang Van Khuya Poor HH
17 Le Hoang Minh Solitary HH
18 Nguyen Van Minh Policy HH
Thanh Tay
1 Vo Si Binh 33.53 X
2 Le Thi Loan 33.05 X Female headed
3 Tran Van Hon 30.00 X
4 Nguyen Thi Vinh 30.00 X Female headed
5 Dang Van Ty 29.33 X
6 Phan Van Hau 24.89 X
7 Trinh Van Tuyen 24.36 X
8 Pham Quang Nam 24.00 X
9 Nguyen Van Bon 23.68 X
10 Hoang Van Thang 23.00 X
11 Mai Van Suon 23.00 X
12 Le Van Nam 22.11 X
13 Le Huu Nui 21.76 X
14 Tran Van Luy 21.00 X
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LIST OF SEVERELY AND VULNERABLE HOUSEHOLDS
OF TAN BIEN IRRIGATION AREA

# APs
losing #
No Name of Head more than Loss of Loss of | Severely # Vulnerable HH
households 20% house Shop affected (HH)
agricultural | (House) (shop) HH
land (HH)
(HH)
(1) (2 3) (4) (%) (6) (7)
15 Pham Van Bac 20.81 X
16 Le Huu Thien 20.10 X
17 Pham Quang Ky 20.09 X
Loss of X
House,
18 Nguyen thi Lien Relocated Female headed
on the
spot
Loss of
House,
19 Nguyen Thi Tu Relocated Female headed
on the
spot
20 Nguyen Dinh Phan Policy HH
21 Vo Thi Thuy Female headed
22 Le Van Dau Policy HH
23 Le Thi Kim Sanh Female headed
24 Huynh Thi Tao Female headed
25 Vo Thi Hoa Female headed
26 Le Thi Trang Female headed
27 Huynh Thi Nhanh Female headed
28 Le Thi Than Female headed
29
Tong so 69 7 1 76 80

% 14 Ethnic minority HHs in Hoa Hiep commune is Khmer Ethnic.In Which, there are no poor
HHs,But there are 6 head HHs by woman

% Female head HH: 41

% Poor HH: 9

% Policy HH : 28

% Solitary HH: 2.




Annex 6: List of Names of Heads of Ethnic Households

r oA ©ONO O WN =

Mao Thi Com
Prom sa Ray
Soc Ka Mao
Chotmao

Con Can

Sanh Rwng
Nhép Ca Pha
Som Mubc

Xen Quéan
Nguyén Thj Tut
Cubn Chem
Nguyén Thij Giao
S0 Héng Suwong
Keo Da

LIST OF ETHNIC HOUSEHOLDS
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Annex 8: List of Affected Heads of Households and Estimated Compensation

total of
Name housing compensation and
No of Head households Agricutural land Residential land and Structures Trees crops support support
Phuoc Vinh

1[Dang Van Hoi 24,180,000 1,395,000 0 25,575,000
2|Pang Van Minh 390,000,000 4,800,000 7,344,000 22,500,000 75210000 439,854,000
3|Nguyén Xuan Hoa 16,640,000 960,000 6105000 23,705,000
4|Nguyén van Hai 208,000,000 12,000,000 220,000,000
5[Nguyén Van Cuu 2,600,000 150,000 0 2,750,000
6|Lé Minh anh 10,400,000 800,000 0 11,200,000
7[Nguyén Van Hiep 20,800,000 1,600,000 0 22,400,000
8[Nguyan Van Nguyén 11,700,000 675,000 0 12,375,000
9|Nguyén Van Hoang 7,800,000 450,000 0 8,250,000
70|Nguyan Thi Bay 15,600,000 900,000 0 16,500,000
T1|Lé van Trong 49,400,000 3,800,000 0 53,200,000
12|Doan van Lien 5,200,000 300,000 0 5,500,000
13[Doan thi Kim Chi 26,000,000 1,500,000 0 27,500,000
T4|Pham Thi Dep 26,000,000 1150000 0 27,150,000
15[Poan Van Son 104,000,000 9,485,000 0 113,485,000
16|Dwong van Buc 104,000,000 8,000,000 0 112,000,000
17[Nguyén Van Binh 67,600,000 5,200,000 0 72,800,000
18|Lé Van Trung 11,700,000 900,000 0 12,600,000
19|Lé Minh Chau 192,000,000 300000 0 192,300,000
20|Ta ngoc Bu 11,700,000 675,000 0 12,375,000
21[Tran Thi Ut 67,200,000 0 67,200,000
22|Lé Thi Gaio 72,000,000 300000 0 72,300,000
23[Phu Thi Loi 59,800,000 4,600,000 0 64,400,000
24|Pham van Hoang 52,000,000 5000000 3,000,000 0 60,000,000
25[Nguyén Van Do 18,200,000 72,000,000 1,050,000 0 91,250,000
26[Lé Van lay 28,800,000 4,320,000 705000 0 33,825,000
27|Van Phu Cueong 33,800,000 2,600,000 0 36,400,000
28[Tran Van Huong 156,000,000 12,000,000 0 168,000,000
29|Nguyén Thi Cau 13,000,000 1,000,000 3570000 17,570,000
30|Dwong Van Cung 26,000,000 2,000,000 0 28,000,000
31|V6 an cai 57,200,000 3,300,000 0 60,500,000
32[Nguyén Thi Nho 52,000,000 40,000,000 0 92,000,000
33[Huynh Thi Gai 19,200,000 4,320,000 570000 0 24,090,000
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total of

Name housing compensation and
No of Head households | Agricutural land | Residential land | and Structures Trees crops support support

341bo6 ?hi Xam 52,000,000 4,000,000 0 56,000,000
35|Nguyéen Van Thanh 88,400,000 5,100,000 0 93,500,000
36]Nguyéen Van An 52,000,000 3,000,000 0 55,000,000
37|Poan van Mirc 31,200,000 72,000,000 2,400,000 0 105,600,000
38]Nguyéen Van Am 78,000,000 6,000,000 0 84,000,000
39|Ha Thi My Lé 70,200,000 4800000 0 75,000,000
40|Tran Van Cong 26,000,000 11000000 0 37,000,000
41]INguyén Van An 39,000,000 0 3,000,000 0 42,000,000
42|Duwong Van Cot 57,200,000 3,300,000 0 60,500,000
43|Tran Thi Théu 59,800,000 6000000 0 65,800,000
441Huynh Trong Nhan 59,800,000 4,600,000 0 64,400,000
45 TFU’O’ng Van Nam 62,400,000 4,800,000 0 67,200,000
46|Nguyéen Hru Hwng 130,000,000 7,500,000 0 137,500,000
47|Nguyan Van Ngay 24,000,000 0 0 24,000,000
48|Tran Van Hien 68,640,000 22000000 0 90,640,000
49]binh Van Bé 26,000,000 24,000,000 15000 2,000,000 0 52,015,000
50IPinh Van Mu¢i 52,000,000 4,000,000 0 56,000,000
51|Nguyén Van Sang 20,800,000 1,600,000 0 22,400,000
52]Tran Van luyéen 72,800,000 4,600,000 0 77,400,000
53|DP6 Van Chin 26,000,000 2,000,000 0 28,000,000
54|Nguyén Van Lé 31,200,000 2,400,000 0 33,600,000
55|Nguyén Van Ma 45,600,000 0 0 45,600,000
56|Nguyén van Vang 71,500,000 54000000 500,000 0 126,000,000
57|Tran Thi Lam 52,000,000 4,000,000 0 56,000,000
58]Pham Ngoc Minh 57,200,000 20000000 20,000,000 0 97,200,000
59]Tran Minh Binh 52,000,000 3,000,000 0 55,000,000
60|Tran Thanh Gidi 260,000,000 20,000,000 0 280,000,000
61|Nguyén Van Han 104,000,000 8,000,000 0 112,000,000
62|V6 Van Ha 29,900,000 2,300,000 32,200,000
63|Pang ?hi bo 117,000,000 9,000,000 /7605000 133,605,000
64|Nguyén Van Chung 36,400,000 2,800,000 39,200,000
65|Nguyéen ?hi Mau 104,000,000 4700000 2070000 113,770,000
66[Tran Minh Nhan 312,000,000 110000000 422,000,000
67[Nguyén Thi Thu 41,600,000 3,200,000 0 44,800,000
68 Trinh Van Cung 23,400,000 5820000 0 29,220,000
69|Nguyén Van Sung 260,000,000 18,500,000 6105000 284,605,000
70|Quéch Van Lwu 39,000,000 3,000,000 QQ 42,000,000
71|Nguyén Van U 26,000,000 2,000,000 28,000,000
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total of

Name housing compensation and
No of Head households | Agricutural land | Residential land | and Structures Trees crops support support

71|Nguyén Van U 26,000,000 2,000,000 28,000,000
72|Nguyén ?hi Anh 15,600,000 1,200,000 0 16,800,000
73|Pham Van Thuay 39,000,000 2,250,000 0 41,250,000
74|Nguyén Van Tung 39,000,000 2,250,000 0 41,250,000
75|Nguyén Van Cudc 36,400,000 2,100,000 0 38,500,000
76]Nguyén Van Tranh 78,000,000 6000000 4,000,000 0 88,000,000
77|Bui Van Lam 20,800,000 1,200,000 0 22,000,000
78|Nguyén Van Tam 26,000,000 5000000 0 31,000,000
79|Nguyén Van Bon 148,200,000 60000000 0 208,200,000
80|Lé Tan Phat 28,600,000 1,650,000 0 30,250,000
81|Nguyén Van Cu 97,760,000 30000000 3,000,000 0 130,760,000
82[Tham Van Son 28,600,000 1,650,000 0 30,250,000
83|Pham Van Phuwong 43,056,000 4270000 4,000,000 0 51,326,000
84[Tran van DPuwong 28,600,000 5500000 0 34,100,000
85|Nguyen ?hi Lan 137,800,000 7,950,000 0 145,750,000
86|Huynh Van Chay 23,400,000 288,000,000 1920000 1,800,000 0 315,120,000
87|Pham Van Long 19,500,000 1,500,000 0 21,000,000
88[Tran Van Tuoi 78,000,000 4,500,000 0 82,500,000
89]Pham Van Loi 135,200,000 7,800,000 0 143,000,000
90|Nguyén Van Heét 27,040,000 2,080,000 0 29,120,000
91|Nguyén Van Kiem 65,000,000 31500000 0 96,500,000
92|Nguyén Van Tam 66,040,000 20000000 3,150,000 0 89,190,000
93|Nguyén Van Cuwong 143,000,000 40000000 3,300,000 0 186,300,000
94|Pham Van Tién 213,200,000 80000000 0 293,200,000
95|Nguyén Van Tam 45,760,000 2,640,000 0 48,400,000
96[Nguyén Van Triét 71,500,000 5,500,000 0 77,000,000
97|Pham Van Tién 208,000,000 90000000 0 298,000,000
98|Ho Van Ngoc 57,600,000 950,000 500000 59,050,000
99|Pham Thanh Hai 168,000,000 54,000,000 600000 240,000 10800000 233,640,000
100]Nguyen ?hi Kim Em 96,000,000 300000 600,000 0 96,900,000
101]|Pao Van Phuong 130,000,000 7,500,000 0 137,500,000
102]Nguyén Van Chon 23,400,000 3000000 579,000 2640000 32,619,000
103]Lwu Van Swdong 40,560,000 2,340,000 42,900,000
104|Lam Van Chanh 249,600,000 14,400,000 0 264,000,000
105[Tran Minh Tam 36,920,000 2,130,000 0 39,050,000
106|Nguyéen Van Xwédng 102,960,000 6,420,000 0 109,380,000
107|Do Hoa Hiép 79,200,000 an 0 79,200,000
108|Pham Van Thiét 114,920,000 6,630,000 0 121,550,000
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total of

Name housing compensation and
No of Head households | Agricutural land | Residential land | and Structures Trees crops support support

108]|Pham Van Thiét 114,920,000 6,630,000 0 121,550,000
109 Tru’o’ng Van Phan 159,900,000 9,225,000 /140000 176,265,000
110]Nguyén Van Hoa 79,950,000 4,612,500 0 84,562,500
111]Nguyén Cao Con 25,350,000 15900000 0 41,250,000
112]Lé Van Huynh 221,000,000 12,750,000 0 233,750,000
113]|Lé Xuan Hoa 319,800,000 111000000 0 430,800,000
114|Dwong Thi Quy 42,900,000 2,475,000 0 45,375,000
115]Lé Van Cuwong 121,290,000 6,997,500 0 128,287,500
116]Nguyen Van Ngoan 398,400,000 990,000 0 399,390,000
117]|Nguyén Van Ré 130,000,000 25000000 4,500,000 0 159,500,000
118]Chau Van buc 65,000,000 240,000,000 43,806,000 2915000 3,750,000 0 355,471,000
119]Ng6 Van Tai 104,000,000 6,000,000 0 110,000,000
120|D6 Van Hai 36,400,000 2,100,000 0 38,500,000
121]Ng6 Van Lui 39,000,000 2,250,000 0 41,250,000
122]Ng6 Van Chau 26,000,000 1,500,000 0 27,500,000
123]Nguyén Van Tam 65,000,000 36,000,000 14000000 3,750,000 0 118,750,000
124]Nguyén Quoc Hung 33,800,000 370000 1,800,000 0 35,970,000
125]Nguyén Sv Lai 150,000,000 351,000,000 830000 150,000 /0200000 572,180,000
126]Nguyén Minh Man 78,000,000 4,500,000 0 82,500,000
127]|DPang van Nhan 42,250,000 2,437,500 0 44,687,500
128]|Tran Sy Man 84,000,000 3,900,000 1830000 0 89,730,000
129]Nguyen Minh Blrc 52,000,000 3,000,000 0 55,000,000
130]Phan Van Chao 78,000,000 15000000 0 93,000,000
131]Lé Van Nhut 28,600,000 1,650,000 0 30,250,000
132]Pham Van Son 135,000,000 6480000 0 141,480,000
133]Nguyén Thanh Hung 162,500,000 9,375,000 0 171,875,000
134]Nguyen thi Kim Huong 90,000,000 562,500 0 90,562,500
135|Nguyen ?hi Dung 19,500,000 1330000 0 20,830,000
136]Bui Van Lo 30,000,000 750000 0 30,750,000
137|Thai Ngoc Hiép 67,600,000 30000000 0 97,600,000
138]Nguyén Xuén Vinh 300,000,000 30000000 0 330,000,000
139]|Nguyén Xuéan ?hLPc’)’ng 150,000,000 937500 0 150,937,500
140|Nguyén Burc Thu 74,880,000 468000 0 75,348,000
141]Qun Van Giang 90,000,000 6000000 0 96,000,000
142]Huynh Thay Tién 120,000,000 3060000 750,000 0 123,810,000
143|Tran Van Teo 50,880,000 468,000 0 51,348,000
144]Nguyen Van Thanh 57,200,000 3,300,000 Q2 0 60,500,000
145]Nguyén Van Bé 69,160,000 3,990,000 0 73,150,000




93



total of

Name housing compensation and
No of Head households | Agricutural land | Residential land | and Structures Trees crops support support

145|Nguyén Van Bé 69,160,000 3,990,000 0 73,150,000
146]Nguyén Van Kim 79,200,000 260000 0 79,460,000
147]HO Ngoc Hiép 150,000,000 2010000 152,010,000
148]Nguyen Van Than 14,300,000 1,200,000 7,140,000 22,640,000
149]Nguyen Thi Truéc 237,600,000 9660000 9,000,000 256,260,000
150]Nguyén Van Tri 120,000,000 0 0 120,000,000
151]Nguyén Van Quy 37,440,000 4000000 2,160,000 0 43,600,000
152]Nguyén Van Hiéu 37,700,000 2,175,000 0 39,875,000
153|Lam Thj Hang 30,420,000 15600000 0 46,020,000
154]Ng6 Van Vinh 49,400,000 2,850,000 0 52,250,000
155]Lam Van Thanh 35,100,000 2,025,000 0 37,125,000
156]Pham van Hoang 124,800,000 50000 7,200,000 0 132,050,000
157]Nguyén Van Béng 35,100,000 2,025,000 0 37,125,000
158]Nguyén Van Ban 62,400,000 12000000 600,000 0 75,000,000
159]Tiéu Van Son 54,080,000 3,120,000 0 57,200,000
160]Lam Van Man 52,000,000 3,000,000 0 55,000,000
161]Nguyén Van Banh 35,360,000 2,720,000 0 38,080,000
162]Huynh Van Ut 40,040,000 3,080,000 0 43,120,000
163]Nguyén Van My 83,200,000 33600000 0 116,800,000
164|Nguyén Van ba 135,200,000 7,800,000 0 143,000,000
165]Nguyén Thi Nhién 12,740,000 980,000 0 13,720,000
166]Nguyén Van Bong 18,200,000 1,400,000 0 19,600,000
167]Nguyén van Cu 130,000,000 27500000 0 157,500,000
168]Nguyén Van Lép 39,000,000 2,250,000 0 41,250,000
169|Nguyén van A 42,380,000 2,445,000 0 44,825,000
170]Lam Van Tw 42,380,000 3,260,000 0 45,640,000
171]Pham Van Co 36,000,000 210000 0 36,210,000
172]Lam Van Sy 70,200,000 28000000 0 98,200,000
173]Pinh Quoc Lam 130,000,000 3125000 0 133,125,000
174]Nguyén Van Sang 52,000,000 10000000 0 62,000,000
175|Nguyén Thj Bé 28,600,000 1,650,000 0 30,250,000
176]HO Van Han 208,000,000 12,000,000 0 220,000,000
177]Nguyén Thay My 2,080,000 560,000 0 2,640,000
178|Nguyén Dinh Cong 13,728,000 792,000 0 14,520,000
179]Nguyén Van Tudi 16,120,000 4,340,000 10245000 30,705,000
180]Pham Van Buwdng 2,340,000 630,000 /140000 10,110,000
181]D6 Thi Kim Triéu 3,380,000 1,560,000 870000 500,000 a4 6,310,000
182]Nguyén Van Sau 54,000,000 337,500 0 54,337,500
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total of

Name housing compensation and
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182]Nguyén Van Sau 54,000,000 337,500 0 54,337,500
183|Tran Thi D& 26,000,000 7,000,000 0 33,000,000
184|Phan Tan Tai 84,500,000 4,875,000 0 89,375,000
185]Lé Van Tien 10,816,000 624,000 0 11,440,000
186]H0 Van Lich 23,660,000 5300000 0 28,960,000
187]Lé Van Danh 33,800,000 1,950,000 0 35,750,000
188|Tran Van N6 5,460,000 10000 265,500 0 5,735,500
189|Nguyén Van bugc 2,002,000 115,500 0 2,117,500
190|Nguyén Séng Hong 5,070,000 690000 0 5,760,000
191|Pao Hong Lwgm 44,200,000 2,550,000 0 46,750,000
192]|Bui Thi Long 65,000,000 3,750,000 0 68,750,000
193]|D6 Trong Dan 26,000,000 6000000 225,000 0 32,225,000
194]Lé Thi Gai 24,000,000 0 0 24,000,000
195]Lé thi Gai Nhd 24,000,000 0 0 24,000,000
196]Pao Van Vang 52,000,000 10000000 0 62,000,000
197]|Phan Van Mi 30,420,000 25200000 0 55,620,000
198|Hoang Dinh Thao 33,800,000 1,950,000 0 35,750,000
1991D6 Van Minh 48,880,000 2,820,000 0 51,700,000
200]Pham Van Hop 42,900,000 23600000 0 66,500,000
201]Ha Van Long 3,718,000 1800000 0 5,518,000
202]Hoang Van Lan 30,810,000 1,777,500 0 32,587,500
203]Cao Van burc 26,000,000 1,500,000 0 27,500,000
204]D6 Duy Thanh 40,560,000 3000000 253,500 0 43,813,500
205]Bui Van Byc 81,900,000 49850000 3,000,000 0 134,750,000
206]Nguyén Van Théi 49,440,000 390,000 0 49,830,000
207]Cao van Son 46,800,000 3000000 292,500 0 50,092,500
208]Cao Thj Dung 187,200,000 10400000 1,170,000 0 198,770,000
209]Chau Van Diéu 260,000,000 150000000 0 410,000,000
210|Huynh Thj Thanh 18,200,000 4,900,000 0 23,100,000
211|Vo Van Cai 7,800,000 600,000 0 8,400,000
212|Huynh Van Ttrng 7,200,000 4000000 0 11,200,000
213|Nguyén Van Rang 8,400,000 0 0 8,400,000
214]Pham Van Phai 13,000,000 10000000 0 0 23,000,000
215]baon van Rén 2,600,000 450000000 0 452,600,000
216JNam Huwng 52,000,000 50000000 0 102,000,000
217]Lwong Van Quén 52,000,000 2,800,000 0 54,800,000
218]Phung Van Quyén 36,400,000 20000000 ol o 0 56,400,000
219|Nguyén Van Tuan 3,120,000 4 240,000 0 3,360,004
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219|Nguyén Van Tuan 3,120,000 4 240,000 0 3,360,004
220]Nguyén Van Bé 39,000,000 15000000 0 0 54,000,000
221]Trwong Van Tung 2,600,000 0 0 2,600,000
222|Nguyén Van Tai 3,380,000 0 0 3,380,000
223]Lwu Huynh Quy 0 0 0 0
224]Lwong Van Hén 52,000,000 6000000 0 58,000,000
225|Pham Ngoc Minh 8,320,000 0 0 8,320,000
226]|Dang Thj Thiy Liéu 2,860,000 5000000 0 7,860,000
227|Nguyén van Teo 8,580,000 6,600,000 0 15,180,000
228|Nguyén Van Nghia 2,600,000 2,000,000 0 4,600,000
229]Huynh Céng Thang 52,000,000 400,000 0 52,400,000
230JPham Thanh Xuan 2,600,000 200,000 0 2,800,000
231]Nguyén Van Thanh 6,500,000 500,000 0 7,000,000
HUYEN TAN BIEN 0 0 0 0
46|Tan Binh
Tan Thanh 0 0 0 0
1[Nguyén Van Trung 43,160,000 15000000 15,000,000 0 73,160,000
2]Phung Van Kieu 31,200,000 6000000 6,000,000 0 43,200,000
3|Nguyeén Van Sy 39,000,000 7500000 7,500,000 54,000,000
4|Nguyén Van Hiéen 45,890,000 84,720,000 24800000 81/5000 163,585,000
5|Nguyén Van The 76,492,000 48000000 0 124,492,000
6|Nguyén Van Nién 40,820,000 3,140,000 0 43,960,000
7]Pham Van Bon 9,360,000 1800000 0 11,160,000
8]Pham Van Lam 26,000,000 3200000 1,600,000 0 30,800,000
9|Nguyeén Van Viét 98,800,000 52000000 1,500,000 0 152,300,000
10JNguyén Van Qué 117,000,000 24700000 66/5000 148,375,000
11|Dinh VAn Phwong 37,440,000 2,824,800 40,264,800
12|Dinh van Diing 18,720,000 720,000 0 19,440,000
13]Nguyén Van Tung 122,408,000 10000000 0 132,408,000
14]Nguyén Quoc Cudng 78,000,000 48000000 0 126,000,000
15|Nguyén V&n Thanh 0 0
Tan Minh 0 0 0 0
1]Tran Van Than 29,120,000 2,240,000 0 31,360,000
2|nguyén Van Tuan 7,800,000 0 0 7,800,000
3|Pang Van bién 31,200,000 2,400,000 0 33,600,000
4|Ng6 Blrc Phu 61,204,000 4,708,000 qgg 65,912,000
5|Nguyén Cong Danh 34,398,000 1,984,500 36,382,500
6]Nguyén Duy Bao 156,000,000 8400000 /140000 171,540,000
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5|Nguyén Céng Danh 34,398,000 1,984,500 36,382,500
6|Nguyén Duy Bao 156,000,000 8400000 7720000 171,540,000
Hoa bong B (HDB) 0 0 0 0
1|Nguyén Van Tong 586,300,000 375900000 0 962,200,000
2]Huynh Van Chia 85,488,000 36400000 0 121,888,000
3JHuynh Van Khuya 62,400,000 28000000 0 90,400,000
4]V van Niu 93,600,000 2400000 0 96,000,000
5]Tran Van Con 260,000,000 37600000 0 297,600,000
6]Tran Cong Tai 394,560,000 248,730,000 57100000 48600000 748,990,000
7INguyén Van Tich 1,300,000,000 555000000 0 1,855,000,000
8]Lam van Sang 780,000,000 480000000 0 1,260,000,000
9|Lé Van Thanh 780,000,000 480000000 0 1,260,000,000
10JLam Chi Diing 1,300,000,000 832500000 0 2,132,500,000
Hoa Binh (k8) 0 0 0 0
1| Trwong van Viét 26,000,000 96,000,000 2000000 0 124,000,000
2|Truvong Van Hung 36,400,000 5000000 2,100,000 0 43,500,000
3]Lwu Van Loi 18,200,000 2000000 0 20,200,000
4INguyén Thij Lyu 20,800,000 1,200,000 0 22,000,000
5]Tiéu Van Thiéu 104,000,000 40000000 0 144,000,000
6]V6 Van Nam 48,360,000 5640000 1,302,000 0 55,302,000
7]Tran van Quoc 35,464,000 22500000 0 57,964,000
8]Nguyén Van Muoi 45,890,000 19400000 0 65,290,000
9]Phan Van Diing 13,780,000 108000000 0 121,780,000
10JPhan Van Blc 31,200,000 7000000 0 38,200,000
11T Kim Lan 24,960,000 1,440,000 0 26,400,000
12|D6 Van Bay 21,112,000 0 0 21,112,000
13]Huynh Thanh Thay 45,240,000 6000000 0 51,240,000
14]Phan Van Hanh 12,064,000 2860000 0 14,924,000
15]Pang Thanh Hung 75,400,000 18000000 4,350,000 /7710000 105,460,000
79| Thanh Tay 0 0 0
1[Nguyén Tuan Pha 413,000,000 187500000 600,500,000
2]Pham Van Von 98,000,000 223,200,000 19000000 0 340,200,000
3]|Phan Hiru Loc 1930000 0 1,930,000
4]Pham Thang Két 64,050,000 10000000 0 74,050,000
5]Bui Van Nh& 48,300,000 4000000 0 52,300,000
6]Do6 Ba Hoan 122,760,000 8,775,000 1200000 0 132,735,000
7INguyén Van Bo 70,000,000 6600000 100 Y 76,600,000
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8|Nguyén Long Bién 43,400,000 1000000 0 44,400,000
9|Trinh Van Tuyén 93,800,000 48000000 0 141,800,000
10|Nguyan Van Bén 192,500,000 87000000 0 279,500,000
11|Nguyén Van Huyén 210,000,000 99000000 0 309,000,000
12|Nguyén Van Tuan 75,600,000 3,240,000 0 78,840,000
13[Pham Van Ky 647,500,000 400000000 0 1,047,500,000
14|Nguyén Minh Thuan 640,500,000 300000000 0 940,500,000
15[Nguyén Thi T 342,240,000 43,200,000 600000 7500000 387,540,000
16]Ha Van Tan 52,500,000 7000000 0 59,500,000
17|Hoang Van Thang 161,000,000 25500000 0 186,500,000
18|Va Van Xuyén 36,225,000 6000000 1,552,500 0 43,777,500
19|Phan Van Hau 19,600,000 133,920,000 5000000 0 158,520,000
20|Manh Van Phung 56,000,000 17000000 0 73,000,000
21|Huynh Van Thau 98,000,000 60000000 0 158,000,000
22|Van Phuoc An 980,000,000 436000000 0 1,416,000,000
23|Pang Van Ty 71,855,000 3,079,500 0 74,934,500
24|Nguyén Van Ding 525,000,000 190500000 0 715,500,000
25|Nguyén Binh Phan 50,400,000 16000000 0 66,400,000
26|Nguyén binh Chau 168,000,000 79200000 0 247,200,000
27|Lé Van Quoi 525,000,000 322000000 0 847,000,000
28|Lé Van Tai 840,000,000 396000000 0 1,236,000,000
29[Ngé Van Duwong 59,500,000 63,240,000 4000000 0 126,740,000
30|Lé Van Phiep 45,500,000 19800000 0 65,300,000
31[Tran Van Sén 227,500,000 90000000 0 317,500,000
32[Pham Van Rong 64,750,000 9600000 0 74,350,000
33|Lé Hru Thien 70,350,000 36600000 0 106,950,000
34|Lé Horu NUi 28,175,000 3600000 0 31,775,000
35|Lé Thi Loan 100,625,000 14000000 4,312,500 5640000 124,577,500
36|Mai Van Suon 80,500,000 3,450,000 83,950,000
37|Lé Van Nam 147,000,000 40000000 6,300,000 0 193,300,000
38[Nguyén Van Minh 40,250,000 6500000 1,725,000 0 48,475,000
39[Tran Van Tho 240,625,000 112200000 0 352,825,000
40[Lé Van Tién 58,800,000 9000000 0 67,800,000
41|Nguyén Van Hén 91,875,000 41200000 0 133,075,000
42[Tran Van Hon 63,000,000 9900000 2,700,000 5640000 81,240,000
43|Nguyén Van Bon 140,875,000 42000000 182,875,000
44|Nguyén Van Minh 80,500,000 23000000 0 103,500,000
45[Tran Quang Kién 42,000,000 7560000 0 49,560,000
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45| Tran Quang Kién 42,000,000 7560000 0 49,560,000
46]Vo Si Binh 222,950,000 105000000 0 327,950,000
47]Huynh Van Se 252,000,000 79200000 0 331,200,000
48|b6 Van Manh 58,800,000 1440000 0 60,240,000
49]Nguyén Van Hoa 427,000,000 67000000 0 494,000,000
50]Vé Si Giap 84,000,000 37500000 0 121,500,000
51|Nguyén Van May 42,000,000 6000000 0 48,000,000
52|Nguyén '?hi Vinh 42,000,000 44,640,000 12000000 0640000 104,280,000
53|Nguyén Van Tan 700,000,000 48000000 748,000,000
54|Pham Quang Ky 420,000,000 7500000 0 427,500,000
55]V6 Thi Thay 81,550,000 8640000 0 90,190,000
56]|Nguyén Hoa Hiép 50,400,000 36000000 0 86,400,000
57|Nguyén Van Quyén 252,000,000 4000000 0 256,000,000
58]Nguyén Thanh Hung 50,400,000 41000000 0 91,400,000
59]Lé Van Dau 361,200,000 61000000 0 422,200,000
60JHuynh Van Hoi 56,000,000 3000000 0 59,000,000
61]Lé ?hj Kim Sanh 64,400,000 5000000 0 69,400,000
62|Huynh Thj Tao 21,000,000 14400000 0 35,400,000
63|Huynh Van May 54,600,000 2,340,000 0 56,940,000
64|Pham Quang Nam 126,000,000 57000000 0 183,000,000
65|Vo Thi Hoa 217,000,000 13000000 0 230,000,000
66|Nguyén Sau Nho 192,324,000 775,500 0 193,099,500
67|Tran Van Tuan 684,250,000 10500000 0 694,750,000
68]|Phan Van Nga 184,870,000 10500000 0 195,370,000
69|Huynh Van Bung 217,350,000 90000000 0 307,350,000
70]Lé Thj Trang 33,600,000 10200000 0 43,800,000
71]Lam Van 'I-'hén 252,000,000 66,960,000 4000000 1,080,000 0 324,040,000
72|Pham Van Bac 252,000,000 12000000 0 264,000,000
73|Nguyén Thanh Phuwong 267,400,000 9900000 0 277,300,000
74|Nguyén '?hi Lién 648,480,000 2100000 0 650,580,000
75]Nguyén Van Sang 69,576,000 9450000 0 79,026,000
76]Ha Van Chung 31,200,000 2,400,000 0 33,600,000
77|Tran Thi Cam 36,140,000 2,780,000 0 38,920,000
78|Nguyén Van Sang 325,000,000 25,000,000 0 350,000,000
79|Nguyén Van Minh 52,000,000 22000000 0 74,000,000

Hoa Hiep commune
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48|P6 Van Manh 58,800,000 1440000 0 60,240,000
49]Nguyén Van Hoa 427,000,000 67000000 0 494,000,000
50]Vo6 Si Giap 84,000,000 37500000 0 121,500,000
51]Nguyén Van May 42,000,000 6000000 0 48,000,000
52]Nguyén Thij Vinh 42,000,000 44,640,000 12000000 5640000 104,280,000
53]Nguyén Van Tan 700,000,000 48000000 748,000,000
54]Pham Quang Ky 420,000,000 7500000 0 427,500,000
55]V6 Thi Thuy 81,550,000 8640000 0 90,190,000
56]Nguyén Hoa Hiép 50,400,000 36000000 0 86,400,000
57|Nguyén Van Quyén 252,000,000 4000000 0 256,000,000
58|Nguyén Thanh Hung 50,400,000 41000000 0 91,400,000
59]Lé Van Dau 361,200,000 61000000 0 422,200,000
60JHuynh Van Hoi 56,000,000 3000000 0 59,000,000
61JLé Thi Kim Sanh 64,400,000 5000000 0 69,400,000
62]Huynh Thi Tao 21,000,000 14400000 0 35,400,000
63|Huynh Van May 54,600,000 2,340,000 0 56,940,000
64]Pham Quang Nam 126,000,000 57000000 0 183,000,000
65]Vo6 Thi Hoa 217,000,000 13000000 0 230,000,000
66]Nguyén Sau Nho 192,324,000 775,500 0 193,099,500
67| Tran Van Tuan 684,250,000 10500000 0 694,750,000
68]Phan Van Nga 184,870,000 10500000 0 195,370,000
69]Huynh Van Bung 217,350,000 90000000 0 307,350,000
70]Lé Thi Trang 33,600,000 10200000 0 43,800,000
71jLam Van Than 252,000,000 66,960,000 4000000 1,080,000 0 324,040,000
72]Pham Van Bac 252,000,000 12000000 0 264,000,000
73]Nguyén Thanh Phwong 267,400,000 9900000 0 277,300,000
74]Nguyén Thj Lién 648,480,000 2100000 0 650,580,000
75]Nguyén Van Sang 69,576,000 9450000 0 79,026,000
76]Ha Van Chung 31,200,000 2,400,000 0 33,600,000
77| Tran Thi Cam 36,140,000 2,780,000 0 38,920,000
78]Nguyén Van Sang 325,000,000 25,000,000 0 350,000,000

total of
Name housing compensation and

No of Head households Agricutural land | Residential land | and Structures Trees crops support support
TAN NAM 0 0 0
1]Pham Van Nhan 28,652,000 1,653,000 0 30,305,000
2]Lé Van Thanh 13,000,000 750,000 0 13,750,000
3]Tran Van Trung 45,360,000 3000000 0 48,360,000
4INguyén Kim Ngan 51,168,000 20000000 1,968,000 0 73,136,000
5]Pham Thi Phung 56,640,000 1,180,000 0 57,820,000
6]Nguyéen Van Han 122,850,000 54000000 0 176,850,000
7|PangVan Hai 5,720,000 330,000 0 6,050,000
8|Nguyén Van Si 61,308,000 3,537,000 4605000 69,450,000
9| Tran Van Duv 264,480,000 3,306,000 267,786,000
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9]Sanh Rung 247,624,000 53000000 5640000 306,264,000
10[Nhap Ca Pha 92,040,000 18000000 110,040,000
11|Phan Van Phic 49,712,000 36000000 0 85,712,000
12[Phung Van Tai 196,040,000 120000000 4605000 320,645,000
13[Nguyén Thanh Phong 301,600,000 720000000] 120000000 6675000 548,275,000
14[Huynh Phuéc Tien 50,856,000 20000000 70,856,000
15[Pham Van Cong 42,380,000 16000000 0 58,380,000
16|Pham Thi Dac 211,900,000 89600000 12,075,000 0 313,575,000
17[Nguyén Thanh Binh 42,380,000 18000000 2,445,000 0 62,825,000
18[Nguyén Thanh Nam 67,200,000 3,360,000 0 70,560,000
19[Nguyén Trung Chi 58,800,000 3,360,000 0 62,160,000
20[Nguyén Thanh An 7,488,000 342,000 0 7,830,000
21[Som Mudc 59,436,000 25000000 0 84,436,000
22[Xen Quan 63,570,000 3,667,500 0 67,237,500
23[Nguyén Thi Tut 16,952,000 978,000 0 17,930,000
24[Huynh Van Hai 29,666,000 6300000 0 35,966,000
25[Trung Thi Lén 33,904,000 7100000 0 41,004,000
26[Nguyén Thanh Nhan 63,570,000 40200000 0 103,770,000
27|Cudn Chem 35,360,000 8000000 2,040,000 0 45,400,000
28[Nguyén Thi Giao 28,288,000 2,176,000 0 30,464,000
29[S0 Hong Suwong 19,812,000 1,143,000 0 20,955,000
30|Keo Da 19,812,000 1,143,000 0 20,955,000
31[Phung Quang Thong 84,760,000 54000000 2,445,000 0 141,205,000
HOA LOI 0 0 0
1[Huynh Thanh Thay 54,756,000 24000000 3,159,000 0 81,915,000
2|Lé Van Nuoi 12,168,000 2500000 0 14,668,000
3[Tiéu Van Thien 73,840,000 45000000 0 118,840,000
4[Huynh Van Chigu 61,360,000 36000000 0 97,360,000
5[Trwong Cong Thanh 38,142,000 2,493,900 0 40,635,900
6[Dang Van Chau 51,428,000 36,000,000 11200000 1,467,000 0 100,095,000
7[Treong Thi My 169,520,000 11,573,000 0 181,093,000
8|Nguyén Thi Giay 50,856,000 21400000 2,934,000 0 75,190,000
9Phan Van Ding 169,520,000 60000000 0 229,520,000
10[Huynh Ba Phic 391,200,000 4,910,924 8720000 0 404,830,924
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11]HO6 Van Bau 84,760,000 4,890,000 0 89,650,000
12]Huynh Minh Hoang 212,940,000 180000000 0 392,940,000
13]Nguyén Van Thwong 9,126,000 596700 0 9,722,700
14|Nguyén Van Quan 42,380,000 24000000 0 66,380,000
15|Ta Thanh Long 282,880,000 44000000 0 326,880,000
16|Nguyén Van Muoi 63,648,000 24000000 0 87,648,000
17|Phan Van Buc 42,380,000 48,000,000 18000000 2445000 0 110,825,000
18|Huynh Van Loi 127,140,000 69100000 /710000 203,950,000
19]Lé Van Hai 8,476,000 554200 9,030,200
20|Nguyéen Van Nhit 29,666,000 1939700 0 31,605,700
20|Nguyén Van Hai 25,428,000 1662600 0 27,090,600
77 38,293,299,000 7,253,360,000 778,625,000] 10,974,925,504] 1,001,121,900 293,565,000 58,599,896,404
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