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(AP)

Detailed
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Survey (DMS)

Compensation

Cut-off date

Entitlements

Eligibility

GLOSSARY
Means any person or persons, household, firm, private or public
institution that, on account of changes resulting from the Project, will
have its (i) standard of living adversely affected; (ii) right, title or interest
in any house, land (including residential, commercial, agricultural,
forest, salt mining and/or grazing land), water resources or any other
moveable or fixed assets acquired, possessed, restricted or otherwise
adversely affected, in full or in part, permanently or temporarily; and/or
(iii) business, occupation, place of work or residence or habitat
adversely affected, with or without displacement. In the case of a
household, the term AP includes all members residing under one roof
and operating as a single economic unit, who are adversely affected by
a subproject or any of its components.

With the aid of the approved detailed engineering design, this activity
involves the finalization and/or validation of the results of the inventory
of losses (IOL), severity of impacts, and list of APs earlier done during
RP preparation. The final cost of resettlement can be determined
following completion of the DMS.

Means payment in cash or in kind to replace losses of lands, housing,
income and other assets caused by the Project. All compensation is
based on the principle of replacement cost, which is the method of
valuing assets to replace the loss at current market rates, plus any
transaction costs such as administrative charges, taxes, registration
and titling costs.

Means the date of completing DMS for which land and/or assets
affected by the Project are measured. The APs will be informed of the
cut off date for each subproject component, and any people who settle
in the subproject area after the cut off date will not be entitled to
compensation and assistance under the subproject.

Refers to a range of measures comprising compensation, income
restoration support, transfer assistance, income substitution, relocation
support, etc. which are due to the APs, depending on the type and
severity of their losses, to restore their economic and social base.

Means any person who have settled in the subproject area before the
cut off date, that (i) loss of shelter, (ii) loss of assets or ability to access
such assets, permanently or temporary, or (iii) loss of income sources
or mean of livelihood, regardless of relocation...will be entitled to be
compensation and/or assistances.



Host community -

Income restoration -

Income restoration
program

Inventory of Losses -
(IoL)

Land acquisition -

Rehabilitation -

Relocation -

Replacement cost -

Replacement Cost -
Study

Resettlement -

Means the community already in residence at a proposed resettlement
or relocation site.

This is the re-establishment of sources of income and livelihood of the
affected households.

A program designed with various activities that aim to support affected
persons to recover their income / livelihood to pre-project levels. The
program is designed to address the specific needs of the affected
persons based on the socio-economic survey and consultations.

This is the process where all fixed assets (i.e., lands used for
residence, commerce, agriculture, including ponds; dwelling units; stalls
and shops; secondary structures, such as fences, tombs, wells; trees
with commercial value; etc.) and sources of income and livelihood
inside the Project right-of-way (project area) are identified, measured,
their owners identified, their exact location pinpointed, and their
replacement costs calculated. Additionally, the severity of impact to the
affected assets and the severity of impact to the livelihood and
productive capacity of APs will be determined.

Refers to the process whereby an individual, household, firm or private
institution is compelled by a public agency to alienate all or part of the
land it owns or possesses to the ownership and possession of that
agency for public purposes in return for compensation at replacement
costs.

This refers to additional support provided to APs losing productive
assets, incomes, employment or sources of living, to supplement
payment of compensation for acquired assets, in order to achieve, at a
minimum, full restoration of living standards and quality of life.

This is the physical relocation of an AP from her/his pre-project place of
residence and/or business.

Means the method of valuing assets at current market value, or its
nearest equivalent, plus any transaction costs such as administrative
charges, taxes, registration and titling costs.

This refers to the process involved in determining replacement costs of
affected assets based on empirical data.

This includes all measures taken to mitigate any and all adverse
impacts of a project on AP property and/or livelihoods, including



Resettlement Plan
(RP)

Severely affected
households

Vulnerable groups

compensation, relocation (where relevant), and rehabilitation as
needed.

This is a time-bound action plan with budget setting out compensation
and resettlement strategies, objectives, entitlement, actions,
responsibilities, monitoring and evaluation.

This refers to affected households who will (i) lose 10% or more of their
total productive land and/or assets, (i) have to relocate; and/or (iii) lose
10% or more of their total income sources due to the subproject.

These are distinct groups of people who might suffer disproportionately
or face the risk of being further marginalized by the effects of
resettlement and specifically include: (i) female headed households
with dependents, (ii) disabled household heads, (iii) households falling
under the generally accepted indicator for poverty, (iv) children and the
elderly households who are landless and with no other means of
support, and (v) landless households, and (vi) indigenous people or
ethnic minorities.
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Map 1: Phuoc Hoa Project Area
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Diagram 1: Phuoc Hoa Project - Phase 1 and Phase 2
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Executive Summary

1. Duc Hoa irrigation system (Duc Hoa Irrigation area) is located in Duc Hoa district of Long
An province, however, after splitting from the East Canal of the Dau Tieng System, the newly
built part of the main canal will run through some part of Tay Ninh province and of HCMC. The
total irrigated area is estimated at 17,400 ha, of which some 15,102 ha will be gravity fed and
the remaining 2,298 ha will supplement water in existing low level canals. There are a total of
146 canals and 441 structures comprising the irrigation system. The canal network is made up
of 30.38 km of primary canal with a width of up to 25.3m. Secondary canals make up 71.626km
in length and are 20.25 m in width. The tertiary canal network totals 129.675 km in length and
are 15.2m in width. The acquired land is estimated at about 460.63 ha. There are a total of 13
communes and one towns in the Duc Hoa Irrigation system area. It will affect 13 communes and
01 towns such as: Tan My, An Ninh Tay, An Ninh Dong, Hiep Hoa, Tan Phu, Hau Nghia Town,
Hoa Khanh Tay, Hoa Khanh Nam, Hoa Khanh Dong, Duc Lap Thuong, Duc Lap ha, Duc Hoa
Thuong, My Hanh Bac and My Hanh Nam.

2. The Duc Hoa Resettlement Framework (RF), dated July 2010, was prepared in
accordance with GoV Decree 69/2009/VD-CP and the ADB SPS in regards to the policies for
compensation, assistance and resettlement. This subproject will comply with the conditions
stated in that RF.

3. This RP was submitted to ADB in August 2010. The detailed designs are scheduled to
be completed and approved in the second quarter of 2011. The DMS can then be completed by
June 2011 and compensation payments commencing late 2011.

4. Based upon the data supplied and the estimation of losses involved, an overall amount
of 606,734,085,310 VND will be required in order to relocate, compensate and restore
livelihoods of affected households. Of this, 23,580,013,600 VND is compensation for
permanently acquired residential land, and 522,037,445,600 VND is for acquired agricultural
land. Included in the overall compensation figure is an amount of 12,931,653,500 VND being
implementation and management costs. The costs of preparing resettlement sites and building
resettlement homes have not been included in this draft RP. A detailed analysis of costs is
provided at Annex 3 to this draft RP.

Total for Duc Hoa Irrigation Area 606,734,085,310 | VND
Agriculture land 522,037,445,600 | VND
Residential land 23,580,013,600 VND
Other land 2,796,200,000 VND
Houses and shops 4,383,856,400 VND
Structures 849,464,000 VND
Crops 4,236,029,710 VND
Trees 8,123,802,500 VND
Allowances 21,795,620,000 VND
OSDP costs 6,000,000,000 VND
Implementation 12,931,653,500 VND




l. Project Description

5. Phuoc Hoa Water Resources Project (PHWRP) is to provide an additional source of
water in the Saigon and Vam Co Dong river basins for development of irrigated agriculture and
to supplement existing supplies for salinity control and domestic, municipal, and industrial (DMI)
use in Ho Chi Minh City (HCMC) and surrounding provinces. It will adopt an integrated
development approach to increasing agricultural production by promoting efficient and
sustainable management of the water resources.

6. Water resources infrastructure to be developed will include the Phuoc Hoa headworks
which will inundate 685 hectares (ha) with average water level at plus 42.9m and a 40.5-
kilometer (km) long transfer canal to divert and convey water from the Be River to the existing
Dau Tieng Reservoir on the Saigon River in the neighboring basin. From there, it will be diverted
through the existing Dau Tieng Irrigation System for multiple uses including irrigated agriculture
and supplementary water for DMI use and salinity control in the Saigon and Vam Co Dong river
basins. Two new irrigation areas will be developed under the Project: (i) Tan Bien Irrigation
System (TBIS) in Tay Ninh Province with a net command area at full development of 13,390 ha,
and (ii) Duc Hoa Irrigation System (DHIS) in Long An Province with a net command area at full
development of 17,560 ha. A third irrigation area, Binh Long, was dropped at the mid term
review (MTR) during Phase 1. The remaining total combined net irrigation command area at full
development will be about 34,405 ha. In addition, the scheme will provide about 17.1 cubic
meters per second of water to HCMC and neighboring provinces for DMI use.

7. Duc Hoa irrigation system is located in Duc Hoa district of Long An Province; however,
after splitting from the East Canal of the Dau Tieng System, the newly built part of the main canal
will run through some part of Tay Ninh province and of HCMC. The total irrigated area is
estimated at 17,400 ha, of which some 15,102 ha will be gravity fed and the remaining 2,298 ha
will supplement water in existing low level canals. There are a total of 146 canals and 441
structures comprising the irrigation system. The canal network is made up of 30.38 km of primary
canal with a width of up to 25.3m. Secondary canals make up 71.626km in length and are 20.25
m in width. The tertiary canal network totals 129.675 km in length and are 15.2m in width. The
acquired land is estimated at about 460.63 ha. There are a total of 13 communes and one towns
in the Duc Hoa Irrigation system area. It will affect 13 communes and 01 towns such as: Tan My,
An Ninh Tay, An Ninh Dong, Hiep Hoa, Tan Phu, Hau Nghia Town, Hoa Khanh Tay, Hoa Khanh
Nam, Hoa Khanh Dong, Duc Lap Thuong, Duc Lap ha, Duc Hoa Thuong, My Hanh Bac and My
Hanh Nam.



Il. Scope of Land Acquisition

8. The Initial surveys by the OSDP team indicate that a total of 3781 households, comprising
17,530 people will be affected by the irrigation area. Of these, some 794 HHs will be severely
affected with 36 losing houses, 2 shops, and 765 HHs losing over 20% of their agricultural land.
There are some 2,963 marginally affected HHs. Compensation will have to be made for some
172,874 m?® of residential land , 3,827,254 m? of agricultural land and 20,460 m® of pond. In
addition, compensation will be made of the loss of 4,419 m? of housing, 351 m? of shops,
3,482,789 m? of crops, some 85,715 trees, 29 graves and 51 wells.

9. Based upon the Basic design, the Inventory of Losses (loL) has been carried out and the
scope of impact is as follows:

(i) Land — some 17.29ha of residential land will be acquired and a total of 382.73ha of
agricultural land also acquired. Approximately 2.05ha of pond area will also have to be
compensated. There are 58.56ha of stream and road areas for which no compensation
need be paid.

(i) Trees and crops — about 3,482,789m? of crops and 85,715 trees will be lost and
therefore compensated.

(iii) Structures — 36 houses comprising some 4,419m2 of house structures and 351m2 of
two shops will be affected, as well as some 29 graves and 51 wells all which will be
compensated for.

(iv) Incomes and businesses — owners of 2 shops will require compensation for lost earnings
as well as assistance to re-establish their business elsewhere.

10. The Duc Hoa Irrigation Area subproject affects some 13 communes and one town as
shown below, for which the main agricultural crops are paddy, peanut, maize and some sugar
cane. Other agricultural activities include livestock rising. The Project will create adverse
impacts of involuntary resettlement. Overall some 13,500 HHs stand to benefit from the
improved irrigation facilities.

11. An initial social survey and preliminary measurement survey started in early June 2010
and completed in July. Altogether, some 3,781 HHs (17,530 APs) are affected, some 460.63
hectares of land will be permanently lost. Of this, some 36 HHs will have to move their
dwellings and 2 move their shops, and some 794 households are severely affected by virtue of
losing more than 20 percent of agricultural land holding or/and losing houses or shop.

12. Table 1 shown below summarizes the land acquisition impact from the construction of
the Duc Hoa Irrigation Area, and Table 1 shows a summary of affected HHs, number of APs,
and land to be acquired.

13. In addition to land permanently acquired, short term land acquisition will occur for
access, storage yards, camp sites and any losses from this will be compensated.



Table 1a: Summary of Affected HHs and APs - Scope of Impact

1. Number of affected household
Severely affected slight affected Tl:;algz::ﬁzcit:'it;:t?o?\n:rg
No commune Total Lose over Nt.meer of Nt.xmber of Number of
severely Lose Lose 20% slight slight Number  of affected
affected |house |[shop agricutural |affected  |affected affected HH
HH land HH person person
1 An Ninh Dong 6 1 0 5 47 229 53 258
2 An Ninh Tay 10 0 0 10 121 589 132 642
3 |Hiep Hoa 46 0 0 48 153 655 201 860
4 Hoa Khanh Dong 74 8 1 68 345 1,667 422 2,039
5 Hoa Khanh Tay 80 10 1 69 245 1,118 321 1,465
6 |Hoa Khanh Nam 42 0 0 42 77 357 120 557
7  |Duc Lap Thuong 60 1 0 59 225 1,064 285 1,348
8 Duc Lap Ha 130 0 0 131 345 1,553 485 2,183
9 Duc Hoa Thuong 94 3 0 91 315 1,422 415 1,873
10  |My Hanh Bac 20 4 0 18 94 485 116 598
11 |My Hanh Nam 25 1 0 24 128 548 153 655
12 Tan Phu 45 5 0 40 217 1,102 259 1,315
13 Tan My 73 0 0 73 511 2,300 589 2,651
14 |Hau Nghia Town 89 3 0 87 140 661 230 1,086
Total 794 36 2 765 2,963 13,750 3,781 17,530

14. Note that there are a total of 9 HHs that will experience a double impact of both having
to relocate and also lose over 20% of productive land. 29 HHs will lose house or shop only.



Table 1b: Acquired land

I1. Acquire land

Compensation land

River and road Total
No Duc Hoa irrigation land witho.ut compensation
area/Long An Residential | Agricutural Total °f. compensation for land
land land pond land [ compensation
land
(m?) (m?) (m?) (m?) (m?) (m?)

1 ]An Ninh Dong 1,536 38,392 0 39,929 16,942 56,871
2 |AnNinh Tay 1,904 46,539 516 48,958 39,622 88,580
3 |Hiep Hoa 2,505 215,801 762 219,067 162,688 381,755
4 |Hoa Khanh Dong 10,961 261,513 682 273,156 72,634 345,790
5  |HoaKhanh Tay 20,530 235,127 1,311 256,968 53,913 310,881
6  [HoaKhanh Nam 6,375 139,127 312 145,814 13,801 159,615
7 [Duclap Thuong 13,672 357,910 1,017 372,599 15,593 388,192
8  |DuclapHa 33,385 501,661 3,155 538,201 4,779 542,980
9  |DucHoa Thuong 22,517 411,940 4,268 438,726 118,090 556,816
10 |My Hanh Bac 20,363 143,934 322 164,619 14,594 179,213
11 My Hanh Nam 1,016 151,166 478 152,660 18,450 171,110
12 |Tan Phu 15,865 282,579 2,336 300,780 5733 306,512
13 |Tan My 8,956 760,320 2,458 771,734 41,708 813,442
14 |Hau Nghia Town 13,288 281,245 2,843 297,377 7,009 304,386
Total(m’) 172,874 3,827,254 20,460 4,020,588 585,555 4,606,143
Total (ha) 17.29 382.73 2,05 402.07 58.56 460.63




Table 1c: Other affected property

I11. Other affected assets

No Commune House Shop Crop Tree Grave Well
(m?) (m?) (m?) No No No
1 |An Ninh Dong 30 0 25,644 3,187 0 1
2 |An Ninh Tay 138 0 41,095 1,361 0 1
3 Hiep Hoa 354 0 199,761 4,010 0 2
4 Hoa Khanh Dong 466 330 255,697 1,454 0 8
5 |Hoa Khanh Tay 574 21 231,987 785 0 6
6 Hoa Khanh Nam 98 0 139,127 0 0 1
7 Duc Lap Thuong 200 0 298,790 14,780 0 1

8 Duc Lap Ha 350 0 501,661 0 0 10

9 Duc Hoa Thuong 247 0 387,692 6,062 25

10 |My Hanh Bac 332 0 138,658 1,311 0 4
11 [My Hanh Nam 216 0 150,410 166 0 1
12 |Tan Phu 790 0 260,119 5,615 4 4
13 [Tan My 70 0 571,672 46,792 0 5
14 |Hau Nghia Town 554 0 280,477 192 0 4
Total 4,419 351 3,482,789 85,715 29 51

Source: OSDP team Long An, June, July 2010

Table 1d: Summary of Productive Land Lost by HHs

Productive Land Loss % No. AHHs % of Total AHHs
Less than 10% 1526 40.17

11 t0 20% 1461 38.94

2110 30% 311 8.28

31 to 50% 215 5.73

Over 50% 239 6.37

Total 3752 100%

15. The number of affected HHs losing between 0 and 20% of productive land that are
unable to sustain the household based on the remaining land, if any, will be identified during the
DMS and final updating of this RP.

16. As shown above, the loss of 36 houses will result in the compensation of 4,419m? of
housing structure and 2 shops some 351m? of structure. Housing structures include sheds, rice

stores and other such buildings.

17. There are several vulnerable households within the number of severely affected

households as shown below:




Table 2: Vulnerable and Severely Affected households

Vulnerable households
e commne Ethnic minorities Woman head Poor household Z?slgabrlz;d policies
household household households
1 2 3 5 6
HH % HH % HH % HH % HH %

1 An Ninh Dong 0.00 3 0.06 0 0.00 2 0.04 12 0.24
2 An Ninh Tay 0.00 16 0.13 13 0.11 2 0.02 43 0.35
3 Hiep Hoa 0.00 26 0.15 3 0.02 6 0.03 24 0.13
4 Hoa Khanh Dong 0.00 4 0.01 0 0.00 4 0.01 18 0.06
5 Hoa Khanh Tay 0.00 8 0.04 0 0.00 4 0.02 20 0.09
6 Hoa Khanh Nam 0.00 0 0.00 2 0.02 0 0.00 6 0.06
7 Duc Lap Thuong 0.00 25 0.12 0 0.00 2 0.01 42 0.20
8 Duc Lap Ha 0.00 10 0.03 4 0.01 1 0.00 52 0.17
9 Duc Hoa Thuong 0.00 36 0.10 1 0.00 21 0.06 58 0.16
10 My Hanh Bac 0.00 7 0.06 0 0.00 1 0.01 47 0.39
11 My Hanh Nam 0.00 7 0.06 0 0.00 1 0.01 " 0.10
12 Tan Phu 0.00 14 0.07 0 0.00 4 0.02 41 0.21
13 Tan My 0.00 32 0.10 4 0.01 7 0.02 27 0.09
14 Hau Nghia Town 0.00 5 0.04 0 0.00 9 0.07 0 0.00

0.00 195 | 0.06 28 0.01 65 0.02 | 405 0.14




lll. Entitlement Eligibility Requirements

18. Eligibility is determined with regards to the cut-off date, which is taken to be the date of
completing DMS for which land and/or assets affected by the Project are measured. The APs
will be informed of the cut-off date for each subproject component, and any people who settle in
the subproject area after the cut-off date are not entitled to compensation and assistance under
the subproject.

19. In addition, the extent of eligibility for compensation in regards to land is determined by
legal rights to the land concerned. There are three types of Affected Persons: i) persons with
Land Use Rights Certificates (LURCs) to land lost in entirety or partially, ii) persons who lost
land they occupy in its entirety or partially who do not currently possess a LURC but have a
claim that is recognizable under national laws, or, iii) persons who lost land they occupy in its
entirety or partially who do not have any recognizable claim to that land. APs included under i)
and iii) above are readily identifiable.

Table 3: ownership land of affected persons by Duc Hoa Irrigation Area

Agricultural land Residential land
Number of | number of | Number of |Number of | Number of | numberof | Numberof  [Number of
No Commune affected | HHwith | households |household| affected | HH with households [households
HH LURC temporarily |s without HH LURC | temporarily may |without LURC
may legalized |LURC legalized

1 ]An Ninh Dong 53 50 3 0 2 2 0 0
2 |AnNinh Tay 132 131 1 0 5 5 0 0
3 |Hiep Hoa 197 196 1 0 11 9 2 0
4 |Hoa Khanh Dong 404 402 2 0 31 26 5 0
5 |Hoa Khanh Tay 280 280 0 0 70 70 0 0
6 [Hoa Khanh Nam 118 118 0 0 13 13 0 0
7 |DucLap Thuong 265 265 0 0 33 33 0 0
8 [DuclapHa 423 423 0 0 100 91 9 0
9 [DucHoa Thuong 375 373 2 0 67 56 11 0
10 |My Hanh Bac 83 82 1 0 4 4 0 0
11 My Hanh Nam 143 142 1 0 " " 0 0
12 |Tan Phu 242 240 2 0 33 29 4 0
13 |Tan My 562 561 1 0 42 34 8 0
14 |Hau Nghia Town 221 221 0 0 21 18 3 0

Total 3,498 3,484 14 0 480 438 42 0

Source: from a survey of survey team OSDP Tay Ninh and Long An June, July 2010

20. According to the OSDP team survey of APs, there are no households without a LURC,or
without a legalizable claim to obtaining a permanent LURC.



IV. Socio Economic Information and Profile

19.

The preliminary survey for Duc Hoa Irrigation System affected areas were carried out and

finished during June and July 2010 by the OSDP teams, and in which affected households
(AHHs) were identified based on the basic design for canal layouts and structure placing. The
numbers of AHHs may change once the detailed designs have been finalized and the DMS
conducted. The OSDP team have surveyed 100% of the AHH identified.

Land in affected communes

20.

There are a total of 13 communes and 1 town affected by Duc Hoa irrigation area, most

communities are engaged in agriculture planting crops such as: rice, cassava, and beans.

Table 4: Total land areas in affected communes

Communes Area and Area Area Area and Area Area
natural residential Agricultural land Forest | aquaculture Non -
land land Perenn | Crops land (ha) agricultural
(ha) (ha) ial Annuals (ha) land and
other lands
(ha)

1 An Ninh Bong commune 1.801,32 58,78 1.545,79 18,25 2,48

2 | AnNinh Tay commune 2.160,18 97,50 1.830,22 1,71 20,53 0,47

3 | Tan My commune 3.647,99 104,49 2.873,64 106,44 34,56

4 Hiep Hoa commune 1.891,77 106,59 1.557,78 34,10

5 | Tan Phu commune 2.757,61 112,36 2.251,25 55,59 16,93

6 | Hoa Khanh Dong commune | 1.801.32 81,47 1.286,01 0,40 17,10 0,18

7 Hoa Khanh Nam commune 1.604,28 103,26 1.240,01 9,66 11,72

8 | Hoa Khanh Tay commune 2.976,67 164,29 2.278,24 25,82 13,94

9 Duc Lap Thuong commune | 1.902,79 172,46 1.184,87 29,50 23,65

10 | Duc Lap Ha commune 2.651,08 213,86 1.377,92 6,91 26,42

11 | Duc Hoa Thuong commune | 2.197,53 235,98 1.733,36 50,76

12 | My Hanh Bac commune 3.261,97 284,53 1.186,98 11,55

13 | My Hanh Nam commune 1.752,20 223,81 1.250,87 3,92 33,88

14 | Hau Nghia town 1.242,95 219,23 720,93 27,36

Demographic information in affected communes

21.  Most affected communes do not have any ethnic minority or indigenous people. Women
account for 51.50% of the total population. Most households have less than 4
persons/household.




Table 5: Demographic Information

No | Communes No. of | Number of Number of person Average No.

hamlet | households People in HH
Kinh Ethnic Male Female

1 An Ninh Dong commune 04 2.053 0 3.652 3.896 3.68

2 | An Ninh Tay commune 05 2.550 0 4.696 4.746 3.70

3 | Tan My Commune 06 3.112 0 5.978 5.948 3.83

4 Hiep Hoa commune 05 2.537 0 4515 4.871 3.70

5 | Tan Phu commune 07 2.391 0 4.331 4.528 3.71

6 Hoa Khanh Dong commune | 04 2.539 0 4,747 4,945 3.82

7 Hoa Khanh Nam commune 04 3.328 0 5.826 6.297 3.64

8 Hoa Khanh Tay commune 05 2.395 0 4.429 4.507 3.73

9 Duc Lap Thuong commune | 04 4.160 0 7.433 8.191 3.76

10 | Duc Lap Ha commune 05 2.935 0 5.689 5.662 3.87

11 | Duc Hoa Thuong commune | 05 4.160 0 7.433 8.191 3.76

12 | My Hanh Bac commune 03 2.736 0 5.101 5.252 3.78

13 | My Hanh Nam commune 03 3.328 0 5.826 6.297 3.64

14 | Hau Nghia town 08 3.894 0 6.958 7.606 3.74

Source: OSDP Long An. Note: Low number of HH members due to single people renting and working in area.

Table 6: Population characteristics of affected households by Duc Hoa irrigation area

Affected HH/ | Average Gender ratio of Gender ratio of othes The :verag: 736 n
AP size household leader (%) | member in household (%) ouseno
No Commune (age)
(person/H
HH/person H) Man woman Man woman Householder
(i) (ii) (ii) (vi) (vii) (viii) (ix) (x) (xi)
1 An Ninh Dong 53 /1340 4.86 58% 42% 49.79% 50.21% 56.25
2 An Ninh Tay 132 / 830 4.86 63% 37% 49.41% 50.59% 56.84
3 Hiep Hoa 201 /1072 4.28 67% 33% 48.69% 51.31% 55.20
4 Hoa Khanh Dong 422 | 2056 483 69% 31% 51.19% 48.81% 53.90
5 Hoa Khanh Tay 321 /1380 4.56 78% 22% 49.70% 50.30% 56.30
6 Hoa Khanh Nam 120 / 689 4.64 66% 34% 46.95% 53.05% 54.83
7 Duc Lap Thuong 285 [ 1417 4.73 68% 32% 46.84% 53.16% 58.11
8 Duc Lap Ha 485 / 1947 4.50 71% 29% 48.02% 51.98% 54.86
9 Duc Hoa Thuong 415 | 2249 4.51 67% 33% 48.72% 51.28% 55.56
10 My Hanh Bac 116 / 880 5.16 70% 30% 48.97% 51.03% 56.86
11 My Hanh Nam 153 / 677 4.28 66% 34% 49.59% 50.41% 60.22
12 Tan Phu 259 /1 1414 5.08 68% 32% 48.91% 51.09% 56.98
13 Tan My 589 / 1985 4.50 68% 32% 47.95% 52.05% 55.65
14 Hau Nghia Town 230 / 806 4.72 71% 29% 49.83% 50.17% 55.40
Average 236 /| 1084 4.58 66% 34% 49% 51% 56.18




Socio-economic and living conditions

22.

23.

24.

Road system: National road N2 passes through the area over length of approximately
5.6 km which is all asphalt. In addition there are about nine inter-provincial roads, inter-district
roads covering approximately 115.9 km which are all asphalt. Roads under district management
reach approximately 134.782 km, some of these are asphalt, the remaining are spread red
gravel, particularly commune to hamlet, and inter hamlet level.

Electric power: Duc Hoa, Hau Nghia town and Tan Phu and Duc Hoa Ha communes
have 100% of households using the national grid. In the 13 remaining communes about 99.36%
of households use the national grid. About 0.64% of household are not connected to the grid due
to distance from the transmission corridor and their houses are separated from the main hamlets.
Some of these households are using electricity from rechargable battery.

Table 7: Affected Commune electrification

Communes % HH using % HH without
national grid electricity

1 | An Ninh Dong commune 99,53 0,47
2 | AnNinh Tay commune 99,83 0,17
3 | Tan My commune 99,57 0,43
4 | Hiep Hoa commune 99,18 0,82
5 | Tan Phu commune 100,00 00

6 | Hoa Khanh Dong commune | 99,14 0,86
7 | Hoa Khanh Nam commune | 99,30 0,70
8 | Hoa Khanh Tay commune 99,52 0,48
9 | Duc Lap Thuong commune | 99,15 0,85
10 | Duc Lap Ha commune 99,06 0,94
11 | Duc Hoa Thuong commune | 99,60 0,40
12 | My Hanh Bac commune 99,49 0,51
13 | My Hanh Nam commune 99,30 0,70
14 | Hau Nghia town 100,00 00

Domestic water: Aimost all communes in the project area use water from dug or drilled
wells. There are eight communes and the two towns where many households use town water
supply as follows: Hau Nghia town 50.45%, Tan Phu commune 36.52%, Hoa Khanh Nam
34.68% and Hoa Khanh Tay 39,22% and a smaller number is other communes as follows:

Table 8: Domestic water supply in affected communes

Commune

% household using clean water

From Drill wells

From Dug Wells

From the water plant or water
purification station

1| An Ninh Dong commune 96,69 3,31
2 | An Ninh Tay commune 98,99 1,01
3 | Tan My commune 100
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4 | Hiep Hoa commune 80,92 19,08

5 | Tan Phu commune 63,48 36,52
6 | Hoa Khanh Dong commune 100

7| Hoa Khanh Nam commune 65,25 0,07 34,68
8 | Hoa Khanh Tay commune 60,78 39,22
9 | Duc Lap Thuong commune 100

10 | Duc Lap Ha commune 98,20 0,80
11 | Duc Hoa Thuong commune 100

12 | My Hanh Bac commune 97,36

13 | My Hanh Nam commune 98,20

14 | Hau Nghia town 49,55 50,45

25. Water for agriculture: Almost all communes in the project area use underground water
for agriculture, and have dug or drilled wells with their own resources, and in general these
sources are dry in the dry season. Some irrigation water is taken from ponds, lakes, streams,
rivers. There is some irrigated water supply from the Vam Co river. The proposed irrigation
development would provide more reliable and extensive water supplies for agriculture and most
people are therefore supportive of the project.

Table 9 : Water for agriculture

Communes Water resources for agriculture Irrigation canals pass
through communes and
Water from drill | From natural | Irrigation the communal water use
wells/ wells pond, canal
% streams, %
rivers
%
1| An Ninh Dong commune 30 05 60 Hoc ro canal
2 | An Ninh Tay commune 20 10 70 Nha vuong canal
3 | Tan My commune 35 05 60 Bung Bang canal
4 Hiep Hoa commune 35 05 60 Bau ca day canal
5 | Tan Phu commune 20 10 70 Nhum branch
6 | Hoa Khanh Dong commune 60 10 30 Thoi Moi inter-cannal
7| Hoa Khanh Nam commune 40 10 50 Canal No3
8 | Hoa Khanh Tay commune 20 20 60 Ngang canal
9 | Duc Lap Thuong commune 70 10 20 Hai Chau canal
10 | Duc Lap Ha commune 75 05 20 Hai Thue canal
11 | Duc Hoa Thuong commune 65 05 30 Bay Quang canal
12 | My Hanh Bac commune 80 05 15 K2 canal
13 | My Hanh Nam commune 85 05 10 KT4 canal
14 | Hau Nghia town 90 0 10 Cau Duyén canal

26. Education: Almost all communes in the project area have kindergarten and primary
schools. There are 18 kindergartens with a total of 4,841pupils, and 13,944 pupils attending 22
primary schools. The attendance ratio of pupils in kindergarten and primary school is reported as
100%. Nine out of 15 communes, and the two towns, have secondary schools with a total of

12



9,913 pupils with an attendance ratio of 100%. Hau Nghia town also has 2 high school with 2031
pupils The eight remaining communes that do not have secondary school are: An Ninh Dong,
Hiep Hoa, Tan Phu, Hoa Khanh Dong, Hoa Khanh Tay, My Hanh Nam communes. The pupils of
these communes go to adjacent communes to study. An Ninh Dong commune has a junior high
school with 1022 pupils and the rate of age of going to school is 100%. Most the facilities of
these schools are very good including water and electrical supply, learning tools and ablution
facilities.

13



Table 10: Education and schools in affected communes

Commune Kindergarten Primary school Secondary school High school

No. No. Attendance No. No. Attendance No. No. Attendance No. No. Attendance
School | pupils Ratio % School | pupils Ratio % School | pupils Ratio % School | pupils Ratio %

1 An Ninh Dong commune 01 172 100 01 660 100 01 1022 100

2 An Ninh Tay commune 01 217 100 01 668 100 1 1056 100

3 Tan My commune 01 299 100 02 937 100 1 913 100

4 Hiep Hoa commune 01 186 100 01 438 100

5 Tan Phu commune 01 154 100 01 544 100

6 Hoa Khanh Dong commune 01 243 100 01 611 100

7 | HoaKhanh Nam commune 01 133 100 02 781 100 1 860 100

8 | HoaKhanh Tay commune 01 105 100 01 407 100

9 | Duc Lap Thuong commune 01 269 100 02 942 100 1 1307 100

10 | Duc Lap Ha commune 01 304 100 01 749 100

11 | Duc Hoa Thuong commune 01 317 100 01 709 100 1 492 100

12 | My Hanh Bac commune 01 445 100 01 976 100 1 1158 100

13 | My Hanh Nam commune 01 252 100 01 656 100

14 | Hau Nghia town 02 716 100 02 1367 100 1 1787 100 02 2031 100
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27. Health: All communes in the project area have health stations and doctors. There are 3
health stations newly built to national standards in the area In general all health stations are in
relatively good condition with adequate facilities and are able to meet the usual treatment needs
for local people.

Table 11: Health facilities in affected communes

Health station
Communes Number | Number of Number Number of Quality of

of health beds of paramedics facilities
stations doctors and nurses

1 An Ninh Dong commune 01 05 01 7

2 An Ninh Tay commune 01 05 01 9

3 Tan My commune 01 05 01 8 Newly built

4 Hiep Hoa commune 01 05 01 6

5 Tan Phu commune 01 05 01 7

6 Hoa Khanh Dong commune 01 05 01 5

7 Hoa Khanh Nam commune 01 05 01 8

8 Hoa Khanh Tay commune 01 05 01 5

9 Duc Lap Thuong commune 01 05 01 6

10 | Duc Lap Ha commune 01 05 01 6

11 | Duc Hoa Thuong commune 01 05 01 8 Newly built

12 | My Hanh Bac commune 01 05 01 6

13 | My Hanh Nam commune 01 05 01 8

14 | Hau Nghia town 01 05 01 8

Ownership of land

28. On average, each household owns from 2000 m2 to 5.000 m2 , and there are numerous
households owning a few hectares of land.

Income and Employment

29. Most of the households in affected communes derive their primary source of income from
agriculture and in addition, some households will have income from sources such as: handicraft
production, trade and services. Handicrafts include making traditional conical straw hats,
bamboo and cane weaving, making rice cakes, making brooms and brushes, small scale rice
milling, peanut shelling, husking corn by machine, pressing peanut for oil. Some of the younger
people work in the adjacent industrial park. Most farmers in region have income from rice,
peanuts, corn and livestock, and some communes plant sugar-cane to supply Hiep Hoa sugar
company.
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No | Communes Total of HH Occupation
Farming and Handicraft Services / | Others
animal ( HH) trade (HH)
husbandry (HH)
(HH)
1 An Ninh Dong commune 2053 1125 214 220 494
2 An Ninh Tay commune 2550 1476 120 370 584
3 Tan My commune 3112 1781 62 339 930
4 Hiep Hoa commune 2537 1014 116 289 1118
5 Tan Phu commune 2391 1414 74 197 760
6 Hoa Khanh Dong commune 2539 839 60 302 1138
7 Hoa Khanh Nam commune 1960 589 30 192 1149
8 Hoa Khanh Tay commune 2395 1126 50 281 938
9 Duc Lap Thuong commune 2591 1093 94 368 1036
10 Duc Lap Ha commune 2935 1110 62 315 1448
11 Duc Hoa Thuong commune 4160 1023 87 312 2738
12 | My Hanh Bac commune 2736 556 43 370 1767
13 | My Hanh Nam commune 3328 1098 71 298 1861
14 | Hau Nghia town 3894 602 85 1100 2107
Total 45511 15418 1319 5638 22990
Table 12: Occupations in affected communes
Table 13: Main Occupations of Heads of Affected Households
No Commune Farmer Workers Business/com sta_ff state, other jobs, Total
pany retire staff
1 [AnNinh Dong 92% 0% 0% 0% 8% 100%
2 |AnNinh Tay 88% 2% 0% 1% 8% 100%
3 |HiepHoa 7% 14% 1% 6% 2% 100%
4  |HoaKkhanh Dong 86% 3% 5% 3% 3% 100%
5 |HoaKhanh Tay 90% 1% 3% 1% 5% 100%
6  |HoaKhanh Nam 80% 10% 3% 1% 5% 100%
7 |Puclap Thuong 99% 0% 0% 0% 0% 100%
g |PuclapHa 90% 2% 3% 3% 2% 100%
9  |DucHoa Thuong 86% 4% 4% 3% 4% 100%
10 [My Hanh Bac 81% 2% 1% 0% 16% 100%
11 |My Hanh Nam 94% 2% 0% 4% 1% 100%
12 |TanPhu 80% 1% 3% 6% 10% 100%
13 [TanMy 93% 3% 2% 1% 1% 100%
14 [HauNghia Town 88% 1% 2% 1% 7% 100%

Total

87%

3%

3%

2%

5%

100%
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Table 14: Average Incomes in Affected Communes

Commune The average income The average income
Dong/household/year Dongl/personlyear
1 An Ninh Dong commune 34,650,000 9,000,000
2 An Ninh Tay commune 28,880,000 7,500,000
3 Tan My commune 44,260,000 11,500,000
4 Hiep Hoa commune 42,350,000 11,000,000
5 Tan Phu commune 46,210,000 12,000,000
6 Hoa Khanh Dong commune 44,280,000 11,500,000
7 Hoa Khanh Nam commune 40,430,000 10,500,000
8 Hoa Khanh Tay commune 42,350,000 11,000,000
9 Duc Lap Thuong commune 51,980,000 13,500,000
10 Duc Lap Ha commune 52,940,000 13,750,000
11 Duc Hoa Thuong commune 51,980,000 13,500,000
12 My Hanh Bac commune 51,020,000 13,250,000
13 My Hanh Nam commune 52,940,000 13,750,000
14 Hau Nghia town 54,870,000 14,250,000

Table 15. The Average Income of Affected HHs

The average income of HH

The average income of person

No Commune (VND/HH/year) (VND/personl/year)
(® (i) (i) (iv)
1 |An Ninh Dong 23,623,529 4,860,809
2 |An Ninh Tay 21,198,374 4,361,217
3 |Hiep Hoa 31,905,000 7,455,607
4 Hoa Khanh Dong 41,917,219 8,674,496
5 Hoa Khanh Tay 32,396,384 7,096,977
6 Hoa Khanh Nam 28,615,472 6,165,122
7 |DuclLap Thuong 51,294,393 10,846,838
8 Duc Lap Ha 34,269,232 7,612,647
9 Duc Hoa Thuong 37,400,213 8,285,299
10 My Hanh Bac 54,640,323 10,597,964
11 |My Hanh Nam 36,653,398 8,557,508
12 |Tan Phu 44,943,920 8,855,287
13 |Tan My 41,352,381 9,186,178
14 |Hau Nghia Town 47,566,176 10,074,780
Average 38,348,446 8,410,950

Poverty and Gender
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30. Almost all households the main occupation of households is farming so incomes are
relatively low. The average per capita income of a farming household is about 5,195,000 VND
per year. Poverty households are usually those with little or no land, and also those with labor

shortages.

Table 16: Poor households in communes of Project in 2009

No Commune Provincial Ratio Central Ratio | Total of Ratio

standard standard household

(HH) (HH)
1 An Ninh Dong commune 280 10.94 134 5.25 414 16.19
2 An Ninh Tay commune 126 6.14 20 0.97 146 7.1
3 Tan My commune 247 9.74 51 2.01 298 11.75
4 Hiep Hoa commune 69 2.89 8 0.33 77 3.22
5 Tan Phu commune 78 3.26 33 1.38 111 4.64
6 Hoa Khanh Dong commune | 154 7.7 19 0.97 173 8.67
7 Hoa Khanh Nam commune 50 1.93 8 0.32 58 2.25
8 Hoa Khanh Tay commune 72 2.66 18 0.49 90 3.15
9 Duc Lap Thuong commune 89 3.03 36 1.23 125 4.26
10 Duc Lap Ha commune 50 1.89 46 1.74 96 3.63
11 Duc Hoa Thuong commune | 71 2.31 9 0.29 80 2.6
12 My Hanh Bac commune 16 0.58 5 0.18 21 0.76
13 My Hanh Nam commune 22 0.6 23 0.63 45 1.23
14 Hau Nghia town 110 2.82 29 0.74 139 3.56

31. Long An province is implementing poverty reduction programs as per Decision
20/2007/QD-TTg 5th February, 2007, of the Prime Minister’s Office. These programs include:

i) Incomes of poor households to increase by 1.45 times, in comparision with 2005

(i) Support for infrastructure development in poor communes, communal areas and
remote areas
(iii) 100% poverty standard household of the province are eligible for preferential bank

loans from social policy banks to business

(iv) Provide 100% health insurance cards to the certified poor people and support for near

poor households to buy health insurance since 2009

(v) Reduction and exemption of tuition fees for poor students at all levels and trainees
(vi)Training and capacity building for officials at all levels working on poverty reduction
(vii) Provide training on agriculture - forestry and fisheries, training and support creation

job

(viii) Building houses for poor households
(ix) Commune officials specifically focused on poverty alleviation work
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Table 17: Results of poverty reduction of Long An province in period 2006 - 2010

No | Targets / tasks Unit | Result of Implementation of the year in the period 2006-2010
period 2001- Results
2005 2006 2007 2008 2009 2010 period 2006-
2010
Poverty Reduction
1 | Total households HH | 323,015 329,741 | 336,867 | 344,526 | 361,736 365,000 | 365,000
The number of poor | HH | 40,202 25431 | 21,606 | 19,106 | 11,510 6,889 6,889
by central standard
- The percentage of | % 12.44 8.83 6.70 3.34 3.34 1.91 1.91
poor HH by central
standard
Provincial standards | HH 36,327 30,411 | 30,411
of poor households
The percentage of % 10.50 8.40 8.40
poor HH Provincial
standard

Agricultural Production in Affected Communes

32.

Most communes in the project area cultivate rice which accounts for 66.82% of total area

in 2009, peanut accounted for 16.38% and maize 8.64%. Remaining areas are planted with
sugar cane and other crops such as tobacco, watermelon or grasses for livestock.

Table 18: Agriculture and crop areas

Crops type Productive area Percent
(ha) (%)

Productive area in 2009 40,790 100.00
Rice 27,257 66.82
Peanut 6682 16.38
Corncob 3,526 8.64
Tobacco 100 0.25
Crops 1,475 3.62
Watermelon 150 0.37
Grassland 290 0.71
Sugar cane 1,310 3.21
33. Farmers report numerous problems with crop pests, depending on weather and seasons.

The most widespread problem is brown leaf hoppers. During the 2008-2009 Winter-Spring
season, brown leaf hoppers occurred in average density but, in March 2009 leaf hoppers
appeared with the density of 3000-5000 hopper/m2 on 555 hectares. In the summer — Autumn
brown leaf hoppers appear with low density causing no significant damage. Other problems such
as leaf roller, stem borers, leaf folder, yellow leaf, rice blast disease occur everywhere with low-
level damage.
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Livestock

34. In affected communes the total number of buffaloes are 5,368, cattle 51,468, dairy cattle
3.430, pigs 30,216, and poultry number 450,575.

Marketing arrangements
35. Farmers deal in a free market environment. The main agricultural products are collected
by traders, and smaller scale production or remaining products are sold in local markets. The
price is decided by the traders and many traders will set the price to exploit the farmers, there
are no stable commodity markets for farmers.

Agricultural inputs
36. Most farmers use large amounts of fertilizers, pesticides and herbicides as advised by the
direction of the District Agriculture Development Dept. There are many inputs of unknown origin
that are sold in the market, without quality guarantees or instructions on usage.
These products are available in large quantities from Agri-agencies, local agricultural supplying
stores, but there are also some products that are out of date or not subject to quality control that
are sold freely in the market.

Need for and use of credit.
37. Credit is essential for farmers however the interest rates are considered high by farmers
and due to the absence of a stable market price farmers hesitate to borrow money. Farmers
express the need for credit but with preferential interest rates, and remedial policies in cases of
crop failure.

Table 19 :Average yields for main crops

Crops type Productive area Productivity Total
(ha) average Yield
(Ton/ha) (ton)
Total Productive area
2009 39,305
Rice 27,257 2.89 78,877
Peanut 6682 2.93 19,553
Corncob 3,526 4.31 15,212
tobacco 100 1.60 160
Crops 1,475 2.03 29,961
Watermelon 150 2.09 3,135
Grassland 290 37 10730
Sugar cane 1,310.5 48.6 63,677

Disposal of agri production
38. In general farmers use 50% to 65% of their total rice output for their own consumption and
household use. Consumption of vegetables and fruits ranges from 10% to 50% depending on
the type of trees and purposes of cultivation. Those HHs growing on large areas for commercial
production will use around 10% - 20%. In regards to home gardens, Hhs will use most of the
production.
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Indigenous People and Minority Groups

39. According to data obtained from the Commune Peoples Committees and the OSDP
survey in June 2010, there are no indigenous peoples resident in the affected communes.
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V. Legal Framework

5.1. Asian Development Bank Policy

40. The objectives of the ADB Safeguard Policy are to avoid involuntary resettlement
whenever possible; to minimize involuntary resettlement by exploring project and design
alternatives; and to enhance, or at least restore, the livelihoods of all displaced and vulnerable
persons in real terms relative to pre-project levels; and to improve the standards of living of the
displaced poor and other vulnerable groups.

41. The policy indicates important elements in involuntary resettlement are (i) compensation
for lost assets and loss of livelihood and income, (ii) assistance in relocation including provision
of relocation sites with appropriate facilities and services, and (iii) assistance with rehabilitation
so as to achieve at least the same level of well-being with the Project as before. The policy
further stipulates that the absence of legal title to land cannot be considered an obstacle to
compensation and rehabilitation privileges. All persons affected by the Project, especially the
poorer, landless, and semi-landless persons should be included in the compensation,
resettlement, and rehabilitation package. The Safeguard Policy stipulates that those APs who
are unable to demonstrate a legalizable or recognizable claim to the land being acquired will be
eligible for non-land assets only.

5.2. Vietnamese Acts and Bylaws

42. In recent years, the Government has formulated several rules and regulations to protect
the interests of displaced persons. Relevant acts and bylaws that govern various aspects of
land acquisition and resettlement include:

o The Constitution of the Socialist Republic of Viet Nam, dated 15 April 1992, as
amended by Resolution 51-2001-QH10 dated 25 December 2001 of Legislature
(term 10™) of the National Assembly at its 10th session;

o Decree 22/1998/ND-CP (24/4/1998) regarding GoV compensation policy for land
acquired by the State for public works construction;

J Circular 145/1998/TT-BTC (4/11/1998) from the Ministry of Finance providing
guidelines for implementation of Decree 22;

o Circular 98/TT-BTC (14/10/2003) Ministry of Finance regarding the use of

domestic budget in implementation and management of water resource
development projects;

o The Land Law No. 13/2003/QH11 (December 2003);

o Decree 188/2004/ND-CP (November 2004) on methods for determining land
process for various types of land;

o Circular 116/2004/TT-BTC (December 2004) on guiding the implementation of
Decree 197,

. Decree 181/2004/ND-CP (October 29, 2004) on the implementation of the 2003
Land Law

J Circular 30/2004/TT-BTNMT on 01 November 2004 on the Guidance for
Planning, Adjusting and Improving the Master Plan of Land Use

o Circular 01/2005/TT-BTNMT (13 April, 2005) on guiding the implementation of
Decree 181

o Circular 116/2004/TT-BTC (December 2004) on guiding the implementation of
Decree 197,
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o Decree 17/2006 to reconcile the 2003 Land Law and Decree 187 (November
2004);

J Resettlement Framework (RF) of the Phuoc Hoa Project, dated 2003

o Decision 4425/QD/BNN-XD issued on 7 October 2003 signed by minister of

MARD to approve the Phuoc Hoa Project Resettlement Framework for Binh
Duong and Binh Phuoc Tay Ninh, Long An and HCM project sites;

J Decree 197/2004/ND-CP dated 3 December 2004 on regulations of
compensation, support and resettlement when State acquires land;
o Decision 773/QD/BNN-XD dated 6 April 2005 of MARD approving technical

design and general budget estimation of Tan Bien Main Canal in Tay Ninh
Province, of Phuoc Hoa Project;

o Decision 1082 QD/BNN-XD issued 16 May 2005 by MARD assigning roles and
responsibility of concerned agencies for the Phuoc Hoa Project in Binh Duong,
Binh Phuoc, Tay Ninh, Long An Provinces and Ho Chi Minh City

J Decision 3338/QD-BNN-TCCB dated 6 November 2006 by MARD assigning
roles and responsibility for Management and Implementation of the Phuoc Hoa
Project.

. Decision 3798/QD-BNN - TCCB dated 12 December 2006 by MARD assigning

roles and responsibility for Management of loan used for Primary Canal
Construction, Land Acquisition and Compensation of the Phuoc Hoa Project;

J Decree 84/2007/ND-CP issued on 25 May 2007, additionally stipulating the grant
of land use right certificates, recovery of land, exercise of land use rights, order
and procedures for compensation, support and resettlement upon land recovery
by the State, and settlement of land-related complaint;

. Decree 69/2009/ND-CP dated 13 August 2009, Additional regulations on Land
Use Plans, Land Prices, Land Acquisition, Compensation, Assistance and
Resettlement.

J Decision 35/2010/QD-UBND —HCMC, 28/5/2010. Applying Decree 69 regarding
compensation, assistance and resettlement allowances.

J Decision 7/2010/QD-UBND, Long An, 1/3/2010. Applying Decree 69 regarding

compensation, assistance and resettlement allowances.

43. Decree 69/2009 specifically replaces Articles 10, 12, 14, 30, 52, 125, 126, 127 and 141
of Decree 181/2004/ND-CP, and Articles 3,6,19, 19, 27, 28, 32, 6, 39, 48 of Decree
197/2004/ND-CP. Decree also replaces Article 4 of Decree 142/2005/ND-CP, and Clause 1 of
Article 2, and Clauses 5, 6 of Article 4 of Decree 17/2006/ND-CP, and Article 43, and Articles
48 to 62 of Decree 84/2007/ND-CP. Decree 69 also replaces Point 2 of Clause 12 Article 1 of
Decree 123/2007/ND-CP which were earlier amendments to Decree 188/2004/ND-CP. These
replacements and additions provide further detail and clarity to Viethamese regulations and
bring GoV policy into closer alignment to ADB SPS (refer Table 20 below).

5.3. Gaps between ADB’s and GoV Policy on Involuntary Resettlement

44.  Generally, Decrees 197/2004/ND-CP and the more recent Decree 69/2009/ND-CP meet
the objectives of ADB’s Policy on Involuntary Resettlement, however, some small differences
can be found regarding the compensation of APs without legal rights to land (Land Use Rights
Certificates — LURC). Preliminary enquiries reveal no illegal land users have been found in the
rural areas. Table 14 presents the main areas of possible discrepancy.
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Table 20: Discrepancies Between Decree 197/CP, Decree 69/CP and ADB Policy

197/2004/ND-CP, 69/2009/ND-CP

ADB Policy (SPS 2009)

Project Policy

Severely impacted APs losing
productive land

Decree 69, Art 20: For significantly
impacted APs, Livelihood restoration
measures cut in when AP loses at least
30% of productive agriculture land.

The involuntary resettlement impacts of
an  ADB-supported  project are
considered significant if 200 or more
persons will experience major impacts,
which are defined as (i) being physically
displaced from housing, or (i) losing
10% or more of their productive assets
(income generating).

As agreed with ADB in
Phase 1 (26/9/2003), this
trigger will be 20% of
productive land but special
assistance will be provided
for any AP HH losing 10%
and more of productive
land whose remaining land
cannot sustain the HH.

APs without LURC

Decree 69: Article 23: Persons whose
main income is derived from agricultural
production whose land is acquired by the
Government and cannot satisfy LURC and
compensation conditions stipulated in
Article 8 of Decree No. 197/2004/ND-CP
and Articles 44, 45 and 46 of Decree No.
84/2007/ND-CP will be referred to the
Provincial Peoples’ Committee  for
consideration of the level of assistance to
be provided in conformity with the locality’s
actual conditions(eg: HCMC Decision
35/2010/QD-UBND provides compensation
for loss of housing, structures, crops and
relocation assistance).

Those APs without legal title to land will
be included in consultations. Ensure
that APs without titles to land or any
recognizable legal rights to land are
eligible for resettlement assistance and
compensation for loss of non-land
assets including dwellings, structures
and other improvements to land such as

crops, irrigation, at full replacement
cost.
Safeguards cover involuntary

restrictions on land use or on access to
legally designated parks and protected
areas. Covers temporary and partial
losses.

Project affected people,
without legal or
recognizable legal claims
to land acquired, will be
equally entitled to
participation in
consultations and project
benefit schemes where
possible, and be
compensated for their lost
non-land assets such as
dwellings and structures
occupied before cut-off
date. They will be entitled
to resettlement assistance
and other compensation
and social support to
assist them to improve or
at least restore their pre-
project living standards
and income levels.

Compensation for lost land

Article 9, Decree 197: The compensation
rates for land shall be determined by the
PPC in accordance with the Government
regulations for the type of land which has
been used for at the time of land
acquisition.

Decree 69, Art 11, Art 16, Compensation

is land for same-use land or if not available
the AP can be compensated in cash based

Land based livelihoods restoration
based upon land based strategies
where possible , or cash compensation
at replacement value provided loss of
land does not undermine livelihoods for
those with legal rights to land.. Provide
adequate and appropriate replacement
land. If land not available non-land
based options built around opportunities

Where appropriate land
based compensation is not
viable , replacement cost
surveys have been carried
out and will be carried out
by the project staff to
ensure that project rates
for all categories of loss
will be equivalent to
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197/2004/ND-CP, 69/2009/ND-CP

ADB Policy (SPS 2009)

Project Policy

upon the market transfer price of such land
at the time of the decision to acquire.
Compensation limited to the allowable land
quota, unless land over Ilimit due to
inheritance or legally transferred from other
persons, or unused land developed
according to the land use plan approved by
the authorities. If not, compensation only
for improvements on that land.

for employment,

self-employment

should be provided in addition to cash
compensation for land and non-land

assets lost.

replacement cost at
current market value, to be
updated at the time of
compensation and
combined with other
assistance and livelihood
restoration measures to
ensure full restoration and

improvements.  Provided
ap has legal or
recognizable claim
compensation is for full

amount of land acquired.

Differences between
compensation rates and market
rates

Dec 69Art 14(2): if compensation is
through new land or allocation of land at a
resettlement area or by housing and the
replacement is valued at less than the land
acquired, the price difference will be paid
in cash. Dec69 Art14(2a) If replacement
residential land or the  amount
compensated to purchase a replacement
house is more than the actual replacement
cost, the AP still receives the full amount.
Dec 69Art 14(2b) if the compensated
amount is less than the replacement
residential land and house the AP will pay
the difference themselves except for cases
covered by Art 19(1) — this will not apply to
(poor) APs who will be assisted by the
State. If the AP does not receive land or
house at the resettlement site the AP will
receive the cash difference.

Provide physically and economically
APs with needed assistance including i)
if there is relocation, secured tenure to

relocation
resettlement

land, better
sites  with

housing at
comparable

access to employment and production

opportunities,  integration

economically and socially

communities, ii) transitional

of APs
into host
support and

development assistance such as land
development, credit facilities, training or
employment opportunities, and, iii) civil

infrastructure as required.

.Physically displaced
(relocated) APs are to
receive relocation

assistance, secured tenure
to relocated land, better
housing at resettlement
sites with comparable
access to production and
employment opportunities,
and civic infrastructure and
community services as
required, transitional
support and development
assistance such as land
development, credit
facilities, training or
employment opportunities.

Compensation for structures

Dec 69 Art24 - Compensation for
House, Structures on Acquired Land.

Clause (1) — Compensation for APs
residential structures based on value of
newly constructed house/structure equal to
technical standard issued by MoC and
based on house area and unit prices
issued by PPC. Clause(2) other structures
compensation equal to: a) total present
value using unit costs for newly

Rate of compensation for

acquired

housing, land and other assets will be
calculated at full replacement costs,
based upon: i) fair market value, ii)
transaction costs, iii) interest accrued,
iv) transitional and restoration costs, v)

other applicable payments.

Full  compensation at
replacement cost will be
paid for all affected
structures  without any
deductions for salvageable
materials or depreciation,
full  replacement costs,
based upon: i) fair market
value, ii) transaction costs,
iii) interest accrued, iv)
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197/2004/ND-CP, 69/2009/ND-CP

ADB Policy (SPS 2009)

Project Policy

constructed house/structure using MoC
technical standards and depreciated to
present value of acquired house/structure.
Maximum value cannot exceed 100% of
new value of acquired house/structure

transitional and restoration
costs, v) other applicable
payments

Compensation for registered | Articles 26, Decree 197: Only registered | Affected business owners are entitled to | Affected business owners
businesses businesses are eligible for assistance. | i) costs of re-establishing commercial | are entitled to i) costs of
Decree 69Art20(2) if business must be | activities elsewhere, ii) the net income | re-establishing commercial

suspended AP is compensated with max | lost during the transition period, iii) | activities elsewhere, ii) the

30% of after tax income in one year, | costs of transferring and reinstalling | net income lost during the

averaged over last 3 years as certified by | plant, machinery and equipment. transition period, iii) costs

Tax Dept. of transferring and

reinstalling plant,

machinery and equipment.

Compensation for non- | Decree 69 only recognizes formal | No distinction between registered or | The CPC must certify that
registered businesses registered businesses as entitled to | non-registered businesses in regards to | the AP has a business in

compensation for lost income based upon | compensation entitlement for lost | current  operation and
Tax Office records income and other assistance. approve the level of lost
income.
Monitoring No monitoring indicators indicated Monitoring indicators specified for | The EA must appoint an

internal and external monitoring and
reporting

independent external
monitor and undertake
internal monitoring

according to the critical
indicators.

Disclosure and Consultation

Decree 69, Art 29 indicates public
disclosure not required until after the
project has been  approved for

implementation.

ADB policy requires continuous public
disclosure throughout all stages of the
project, from identification and feasibility
and project design and throughout
implementation.

Public consultation  will
begin before project
approval and continue on
an ongoing process.
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5.4. Compensation and Assistance for Loss of Land

45. This is provided to ensure that the economic and social futures of APs are at least as
favorable as they were before the Project. The compensation policy, which encompasses
compensation for all affected assets, along with rehabilitation measures, ensures that all APs
are able to, at a minimum; restore their incomes, standards of living, and productive capacities
to pre-project levels. This is so that they are as well-off as they would have been in the absence
of the Project. Specific measures to ensure restoration of incomes and living standards of APs
include compensation for lost assets based on

(i) As a priority, land-for-land of equivalent productive capacity and at a location
suitable and acceptable to the APs, or

(ii) In case of the lack of available suitable same-use land or, at the request of an AP
who has been informed regarding the options, cash for land or a combination of
the two.

46. Compensation at Replacement Cost: Compensation for all types of affected assets,
including residential and commercial structures as well as other fixed assets, is paid at
replacement cost (including material and labor at current market prices) without any
depreciation calculated, or deductions made for salvageable building materials. This ensures
that the APs are able to reconstruct houses and other structures of better or at least the same
quality as before. Compensation for affected land has been offered either in the form of a trade,
land-for-land of equal productive capacity at a location acceptable to the APs if available. If not
available, or at the specific request of the APs, compensation will be in cash at market value
replacement cost. During preparation of this RP the OSDP team has conducted replacement
cost surveys and also tracked recent land transactions in affected communes to ensure that
compensation prices being applied are current. These will be checked again at the time
compensation is to be paid and prices updated.

47. Preliminary cost data was obtained during the initial AP surveys by the DRC and OSDP
teams. The data from these surveys is shown at Annex 5 to this RP. Detailed replacement cost
surveys will be conducted by DRC in parallel with the Detailed Measurement Surveys as part of
updating this draft RP. The following prices have been used in calculating compensation for
agricultural and residential land, and these prices vary according to province and location.

Table 21: Long An - Land compensation unit cost for Duc Hoa Irrigation Area

Type of land Price of land in | Initial OSDP Survey | Expected Value for
accordance with | Price Compensation  at
Decision of the June 2010 - VND/M?

province in early
2010 (VND/m2)

Long An Province

Tan My Commune Agricultural land 45,000 124,000 124,000

Residential land 350,000 800,000 800,000

Data Source: Based on the transfer contract from the Office of Natural Resources and Environment district and survey data of the
survey team OSDP

48. Some land will be acquired on a temporary basis for short term access tracks and where
needed, storage areas and campsites, and perhaps some short term borrow pits, although
borrow pits that cannot be restored will be acquired permanently. This temporarily acquired land
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will be returned to its original owners and compensation paid for any temporary loss of income
from standing crops and the land will be returned to its original condition. In regards to
productive land permanently acquired, although land for same-use land is preferred by the ADB,
this resettlement plan recognizes that under the current project this will be difficult. Due to the
proximity to the project province and subsequent high population density there is a marked lack
of vacant land available. It is therefore important that APs being compensated for the loss of
land receive the full market value in addition to further assistance in order to ensure that APs
are not disadvantaged in any way.

49. For Land Users with Permanent or Legalizable Use Rights: For arable land that will be
permanently affected, and due to the difficulties providing same-use agricultural or forestry land,
all APs will be entitled as follows:

(i) Marginally affected APs. APs with losses less than or equal to 20% of their total
agricultural landholdings will be entitled to cash compensation for crops and trees
at market prices, AND cash compensation for acquired land at 100% of
replacement cost. However any AP relying heavily on agriculture for their livelihood
whose remaining land is unable to sustain the household will be entitled to
additional livelihood stabilization assistance.

(i) Severely affected APs. APs with losses of more than 20% of their total
agricultural landholdings, are entitled to cash compensation for crops and trees at
market prices AND first priority for land-for-land of equivalent productive capacity
at a location acceptable to the APs or, if requested, cash compensation for the lost
land at 100% of replacement cost AND rehabilitation assistance under the Social
Support Program (skills training for one family member in a current or new
occupation and a training allowance, provision of agricultural extension services to
increase the productivity of remaining land, literacy training, and assistance to
access existing credit programs, and priority for project-related job opportunities).
The rehabilitation assistance under the Social Support Program also provided for
the households who lost 10% or more of the total productive assets.

50. None were found during project preparation or when updating the PSA, however this will
be confirmed during field surveys by the OSDP team. Households occupying and using land
without permission from the commune will be entitled to compensation for crops and trees at
100% of market prices. They will not be compensated for land but will receive assistance
corresponding to the investment in the land. In addition, relocated APs and poor and vulnerable
households will be allocated use rights to replacement land and rehabilitation assistance under
the Social Support Program as follows to ensure they are able to improve their income levels
and living standards. Rehabilitation assistance will consist of skills training for one or more
family members of working age, depending upon extent of loss, in a current or new occupation
and a training allowance, provision of agricultural extension services to increase the productivity
of remaining land, literacy training, and assistance to access existing credit programs, priority
for project-related job opportunities.

51. Loss of Residential Land: If there are no structures on the residential land, APs will be
entitled to compensation in cash at 100% of the replacement cost of the affected land.
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52. For land with structures thereon, if relocation is required, legal or legalizable APs with
permanent land-use rights to affected land will be entitled to stay and rebuild on their remaining
land if viable,1 or they may opt for relocation. APs who reconstruct their house on their
remaining land will be compensated with land-for-land or cash-for-land as well as 100% of the
replacement cost of the structure. APs who have no viable remaining land, or who opt for
relocation, will have the choice of one of the following options:

(i) Relocation to a resettlement site

(@) land-for-land compensation with full title to a plot of land of equal area and
quality (not less than the standard plot size) at a new location as close as
possible to the old location; AND

(b) compensation for affected structures at full replacement cost, AND

(c) if not already available at the resettlement site, sufficient cash to develop
access and water supply, electricity connection if available, and land filling
if needed; AND

(d) subsistence and transportation allowances, and if needed, rental
assistance or temporary housing whilst waiting for the new accommodation
; OR,

(i) Self relocation

(@) with cash compensation at full replacement cost for their legal affected land
and structures if they prefer to make their own arrangements for relocation,
AND

(b) subsistence and transportation allowances.

(ii) APs who do not have recognized or recognizable claims to land at the
affected location

(a) relocation to a standard-sized plot on a fully serviced group site, or to an
individual resettlement site with sufficient cash, at replacement cost, to
develop their own access road, water, electricity and land filling, AND

(b) compensation for affected structures at full replacement cost, AND

(c) subsistence and transportation allowances.

During the initial OSDP survey of all AHHs, the following HHs indicated their preferences in
regards to relocation and assistance. These figures may well change following additional
consultation and also following completion of the DMS.

Table 22: AHH preferences

! Viable means an area of adjoining residential and garden land sufficient for the reconstruction of a

house large enough to provide the affected persons with acceptable living conditions. The minimum plot will
be equal to or more than 100 square meters.

29



Resettlement Plan for Duc Hoa Irrigation Area

No Opinions of APs
Commune Land for cash new vocation
land compensation job
(HH) (HH) (HH)
1 An Ninh Dong (0] 34 (0]
2 An Ninh Tay 121 4
3 Hiep Hoa (0} 171 13
5 Hoa Khanh Tay (0} 111 204
6 Hoa Khanh Nam 1 98 56
7 Duc Lap Thuong 0 157 (6]
8 Duc Lap Ha (0] 93 199
[e] Duc Hoa Thuong 374 2
10 My Hanh Bac 122 (0]
11 My Hanh Nam 4 130 1
12 Tan Phu 4 220 4
13 Tan My 3 291 27
14 Hau Nghia Town (0] 165 6
15 2,500 533
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5.5. Compensation and Assistance for Structures

583. The Provincial Department of Construction has responsibility for pricing houses and
other structures. The process of pricing is based on the construction standards of Viet Nam and
the market prices of construction materials and labor in the localities of the province. The prices
of properties are issued every year and adjusted if there is some change in the free market.
These prices will be reviewed again when finalizing the RP and at the time compensation is
paid. Tables 20 to 23 below show the compensation rates for structures used in preparation of
this RP.

54. APs losing structures will be entitled to the following:

(i) Compensation in cash for all affected structures will be provided at 100% of the
full replacement cost for materials and labor, regardless of whether or not they
have title to the affected land or permit to build the affected structure. The
amount will be sufficient to rebuild a structure the same as the former one at
current market prices. The calculation of replacement cost will be based upon i)
fair market value, ii) transaction costs, iii) interest accrued, iv) transition and
restoration costs, and v) any other applicable payments.

(i) Compensation and assistance will be provided in the form of cash. No
deductions will be made for depreciation or salvageable materials.

(iii) The calculation of rates will be based on the actual affected area and not the
useable area.

55. The level of compensation for the removal of graves will be for all costs of excavation,
relocation and reburial. Current building materials prices will be used when calculating the
amount of compensation if necessary. Compensation in cash will be paid to each affected
family.

5.6. Compensation and Assistance for Loss of Standing Crops and Trees

56. Prices of trees and crops are valued and issued annually, the Long An DoF has
responsibility for valuation and consultation with PPC to provide an official issuance for plants
and crops, based on free market prices. For annual standing crops, compensation will be paid
to households who cultivate the land according to the full market value of the affected crops,
regardless of the legal status of the land. For perennial plants, compensation will be paid
according to the full market value of the affected plants, regardless of the legal status of the
land. If the plants are not yet ready for harvest, compensation will include the total cost of initial
investment and care until the time of the land acquisition. In case perennial plants can only be
harvested once, compensation will be paid for the total cost of investments and care calculated
until the time of the land acquisition. Compensation will be in cash. Tables 20 to 23 below
indicate the compensation rates adopted for this RP.

5.7. Compensation and Assistance for Affected Business Activities

57. APs who must relocate their shops or factories will be provided assistance to rebuild
and/or relocate their premises regardless of whether or not the business is legally registered.
The CPC must certify that the AP is engaged in business and therefore eligible for the

31



Resettlement Plan for Duc Hoa Irrigation Area

assistance provided. The AP is entitled to transportation assistance to a new location,
replacement cost for structures lost with no deductions for depreciation. Affected business
owners are entitled to: i) costs of re-establishing commercial activities elsewhere, ii) loss of
income lost during the transition period, iii) costs of transferring and reinstalling plant, machinery
and equipment.

58. In order to enable relocating APs who have shops at the affected locations to restore
their incomes, the following measures will be adopted:

(i) Access to business locations within the same communes to permit APs to
maintain their economic and social relationships. Such APs will be given priority for
relocation at commercially advantageous locations along highways, communal
roads, and along canals near the bridges or footbridges in order to maximize their
benefit from business opportunities.

(i) Businesses are entitled for compensation of lost earnings during the transition
period. Businesses that are legally registered and paying tax will receive cash
assistance equivalent to 30% of after tax income in one year, based on average of
last three years. Income levels must be substantiated either through taxation
records.

(iii) Those that are not fully legal and registered with the taxation authorities will be
entitled to assistance based upon an estimate of net income and will not exceed
more than 3 million VND per shop.

5.8. Temporary Impact During Construction

59. Under their contract specifications, the contractors will be required to take extreme care
to avoid damaging property during their construction activities. Where damages do occur, the
contractor will be required to pay compensation immediately to affected families, groups,
communities, or government agencies at the same compensation rates that shall be applied to
all other assets affected by the Project. In addition, damaged property will be restored
immediately to its former condition.

5.9. Secondary APs

60. Secondary APs are likely to be affected through temporary loss of agricultural land being
used for short term access, camping or storage areas, they will be entitled to compensation for
loss of income where they lose any standing crops or are unable to cultivate on the land whilst it
is being used by the contractors. As the land is being returned to the AP there is no
compensation paid for the land temporarily acquired. The land must be handed back to the AP
in the same condition in regards to fertility and cleared of any debris by the contractor. Also in
the event that any property is damaged by the construction contractor, the contractor will
reimburse the AP at full value. Secondary APs would also include workers of businesses that
are affected. These secondary APs will receive compensation for lost wages for a period of up
to 6 months. If longer, they may be eligible for retraining.

5.10. Allowances during the Transition Period

61. APs are entitled to a range of special allowances, in accordance with Decree 69/2009, in
order that the relocation and transition, and the restoration of the APs livelihood may proceed as
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rapidly as possible. Some of the allowances are contingent upon severity and extent of loss.
More detail on the allowances is provided in the Entitlement Matrix at Annex 1 of this RP:

Relocation assistance — for APs with permanent and semi-permanent houses whose
dwellings are dismantled and must relocate the structure and materials, a materials
relocation allowance of 7 million VND to 13 million VND based upon category of house.
Transportation allowances of 10 million VND if relocation is within the province of origin,
or 13 million VND if outside the province.

Rental assistance — APs with no other accommodation who must rent whilst waiting for
a new house at a resettlement site assistance of 300,000 VND per person in the
household or at least 900,000 VND per household per month, until new house is handed
over, or until notice of new land is given plus up to 6 months whilst new house is built.

Assistance for livelihood stabilization — i) if the AP loses 20% to 70% of in-use
agricultural land shall receive assistance for 6 months if relocation not required and 12
months if relocated. If relocated to difficult socio-economic area assistance extended to
24 months. Assistance is equivalent to 30 kg rice per person in the household per
month; ii) if AP loses more than 70% of productive land, assistance will be for 12 months
if no relocation and for 24 months if relocated. Assistance is equivalent to 30kg rice per
person per month. If relocated to difficult socio-economic area assistance is extended to
36 months. In all cases the rice price is based upon average price at the time of
compensation as announced by Provincial Department of Finance.

Assistance for employment and new vocation — Affected HHS will be assisted with a
cash payment of up to 1.5 to 5 times the value of the agricultural land acquired (but not
exceeding a standard allocation) to assist with vocational change. APs of working age in
the household who wish to receive training in a new vocation, a training credit of up to 5
million VND will be provided (note that this is not a cash payment).

Special assistance to policy and vulnerable households — special assistance is
available to certified policy households (Heroic Mothers, Heroes Armed Forces, Invalid,
Martyrs, Revolution families) and vulnerable households. If the AP is affected an
additional allowance of between 2 to 10 million VND per household is paid depending
upon province and extent of loss of household and, extent of need in case of vulnerable
households.

Special assistance to poor households — If certified poor households must relocate
because they have lost their residential land they will receive an additional allowance of
between 5 to 10 million VND per household, depending upon the province concerned
and whether or not all residential land is lost.

Relocating and Handing over land on time — In cases of full residential land
acquisition, households that hand over their land and move in accordance with the
relocation schedule will receive 5 million VND per household. If residential land only
partially acquired but full acquisition of productive land the amount will be reduced to
50% of the above.

Social Development Program - All APs losing 10% or more of their productive assets
as well as vulnerable households are entitled to participate in the On Farm and Social
Development Program to facilitate the restoration of livelihoods and income generation.
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The AP will be entitled to benefit from job training, agricultural extension training, small
business training and literacy training if needed.

5.11. Income Restoration and the Social Support Program

62. Compensation alone is not sufficient to meet the objective of this draft RP which is to
restore pre-project living standards and productive incomes of farmers who lose a significant
amount or all of their agricultural land, or of shopkeepers who must re-establish their business
at a new location. Income restoration measures have been designed to assist severely affected
farmers and shopkeepers to restore their pre-project living standards and productive incomes,
and improve living standards and future prospects for the poor and vulnerable APs.

63. Marginally Affected APs. APs with losses less than or equal to 20% of their total
agricultural landholdings, will be entitled to cash compensation for crops and trees at market
prices, and cash compensation for acquired land at 100% of replacement cost.

64. Significantly Affected APs. APs who must relocate and/or with losses of more than
20% of their total agricultural landholdings will be entitled to cash compensation for crops and
trees at market prices and first priority for land-for-land of equivalent productive capacity at a
location acceptable to the APs or, if requested, cash compensation for the lost land at 100% of
replacement cost and rehabilitation assistance, as well as the income restoration designed
within the framework of OSDP social support programs of the Project as detailed below under
Support for Vulnerable Groups. The households who lost 10% or more of their productive
assets are also entitled to rehabilitation assistance within the framework of OSDP.

5.12. Social Support for Vulnerable Groups

65. Vulnerable groups are those likely to be particularly disadvantaged as a consequence of
resettlement. Vulnerable groups include the poorest, those without legal title to assets,
households headed by women, and households headed by the elderly and the disabled without
means of support. Vulnerable households who are not severely affected through loss of assets
(to be identified during the detailed measurement survey) will, nevertheless, receive assistance
under the Social Support Program (agricultural extension assistance for vulnerable farmers,
literacy and skKills training, and access to credit programs) within the OSDP of the project.

(i) Agricultural extension. Affected farmers who is compensated with agricultural land, or
receives cash compensation for partial loss of productive land and still has some
agricultural land remaining will be entitled to agricultural extension assistance to
increase productivity on their remaining, or their new land. Such assistance would
include cultivation techniques for new high-yielding varieties. This measure could help
restore future income losses so that the AP will be in a position to produce the same
level of income from the next season's harvest. The implementing agency will coordinate
with the extension department of Department of Agriculture and Rural Development to
facilitate the provision of agricultural extension services to all severely affected farmers.

(i) Skills training. Under the Social Support Program, one member of each severely
affected agricultural family (losing more than 20% of their total agricultural landholding)
will be entitled to skills training (plus a training subsistence allowance) either in their
current occupation to enhance their existing skills so as to improve their productivity, or
in a new occupation which could put them in a position to increase household income.
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Literacy training. Those APs being physically displaced or losing more than 20% of
their productive land, and/or vulnerable APs will be assisted under the Social Support
Program to increase their literacy through connection with existing Ministry of Labor
Invalids and Social Affairs programs.

Access to credit. Lack of access to credit often leads to lack of equipment and inputs
and lack of capacity to optimize the use of agricultural land or to difficulties in creating
new enterprises. In order for the poor and other vulnerable groups including severely
affected farmers to gain fully from these new opportunities, severely affected and
vulnerable APs will be assisted under the Social Support Program to obtain credit
assistance, either through existing programs as a priority, or if that is not possible,
through a micro-credit scheme to be established by the Project.

Project-related job opportunities. Severely affected persons will also have priority to
be employed in the works linked to the Project.
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Project Entitlement Matrix

Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Marginal* Loss of Productive Land
(Agriculture/Aquaculture/Garden)

*Single affected plot: The remaining area is
still economically viable for use or meets the
expected personal yield.

*More than One Plot of Productive Land. If
owner is affected by more than 10% of
productive land but have more than one plot of
productive land and remaining area of total
landholdings is still economically viable for use
or meets the expected personal yield.

Owners of land with

(i) LURC (Red book) or (ii) in the process of
acquiring LURC or (iii) are eligible to acquire
LURC according to the regulations of GoV.

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

Cash assistance equivalent to 1.5 to 5 times of the
current market price of agricultural land.

If agricultural land is within the residential area, cash
assistance amounting to 20% to 50% of current market

price of adjacent residential land.

Bonus Allowance if land is handed over in time

The viability of remaining land will be officially
determined by DCSCC and concurred with by the
affected household during the Detailed Measurement
Survey ( DMS).

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Land Users who have no formal legal rights
nor recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

Severe* Loss of Productive Land
(Agriculture/Aquaculture/Garden)

*Single or More than One Plot of Land. The
remaining area is not economically viable for
use or does not meet the expected personal
yield.

Owners of land with

(i) LURC (Red book) or (ii) in the process of
acquiring LURC or (iii) are eligible to acquire
LURC according to the regulations of GoV.

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

OR

Land-for-land of equivalent productive value and with
secure tenure, if replacement land is available in the
locality.

If agricultural land is within the residential area, cash
assistance amounting to 20% to 50% of current market
price of adjacent residential land.

The viability of remaining land will be officially
determined by DRC and concurred with by the affected
household during the Detailed Measurement Survey (
DMS).

Even if replacement land is available, DPs can still opt
land for land or cash for land at the replacement cost.

Provision of life stabilization assistance s:
a) Losing between 10% to 20%
e 30 kg of rice per person per month for 6 months if

As per Article 20, Decree 69/2009 for Life Stabilization
Allowance for those households losing 20% or more.
However, for this project, households who lose less
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

not relocating

e 30 kg of rice per person per month for 12 months if
relocating

b) Losing between 20% to 70%.

e 30 kg of rice per person per month for 6 months if
not relocating

e 30 kg of rice per person per month for 12 months if
relocating

c) Losing more than 70%

e 30 kg of rice per person per month for 12 months if
not relocating

e 30 kg of rice per person per month for 24 months if
relocating

e 30 kg of rice per person per month for 24 months or
more but not more than 36 months if relocating to a
difficult socio-economic condition area.

Bonus Allowance if land is handed over in time

than 20% of their productive land and who are
determined to depend heavily on agricultural
production and the remaining land will no longer be
sufficient to support a household will also be entitled to
life stabilization assistance similar to those losing 20%
or more.

It is estimated that the current cost 30 kg of rice per
person is equivalent to 150,000 VND per person. The
amount will be adjusted to reflect current market price
of rice at the time of RP updating.

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Households provided with agricultural land will be
provided with production stabilization assistance
including seedling, domestic animal for agricultural
production, other incentive agriculture service,
veterinary services, plantation and feeding technique,
and specialty technique for production, business of
industrial-commercial services.

The type of assistance and period of assistance will be
determined during RP updating and will reflect actual
needs and conditions of the DPs.

Cash assistance equivalent to 1.5 to 5 times of the
current market price of agricultural land to cover for
career change and job generation.

OR

Allocated with one plot of land or one apartment building
if DP opted to be compensated for land.

As per Article 22, Decree 69/2009. It refers to "Career
Change and Job Generation".

The amount of assistance (i.e., between 1.5 to 5) will
be determined during RP updating and will reflect
actual needs and conditions of the DPs.

DP will be accepted to join vocational training free of
charge for one training course organized for the labor-
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

aged persons.

All Households losing more than 10% of their
productive land

Entitled to participate in the income restoration activities
through the Social Support Program (SSP). Various
activities include but not limited to: agricultural/ aqua-
culture extension assistance to intensify use of existing
land; skills training for new skills or skills improvement
(covers subsistence allowance for the trainees during
the duration of the training program); access to existing
credit programs and credit management; and literacy
training.

Land Users who have no formal legal rights
nor recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities  to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

Other assistance will be provided to households who will
lose source of income due to loss of land use to ensure
restoration of income of households.

As per Article 23, Decree 69/2009. It refers to "other
assistance".

The PPC will make the decision based on actual
condition.

Loss of "Land Use" from State-Owned Land
for Production Purposes

Registered economic organization,
households, individuals allocated state-owned
land by the state

Cash assistance equivalent to 30% of after tax income
in one year based on average income in the last 3
consecutive years as certified by the tax department of
the province

Bonus Allowance if land is handed over in time

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Officer/Staff[Employees of state-owned farm
who are either (i) working, (ii) retired; (iii)
retired due to bad health; (iv) resigned/job
terminated; (v) depend heavily on the land
allocated by the state for main source of
livelihood or income

Cash assistance which is the highest compensation
level which is equal to the current market price of land
based on the actual required land area but not over the
agricultural land allocation in the area.

Households provided with agricultural land will be
provided with production stabilization assistance
including seedling, domestic animal for agricultural
production, other incentive agriculture service,
veterinary services, plantation and feeding technique,
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

and specialty technique for production, business of
industrial-commercial services.

Bonus Allowance if land is handed over in time

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Partial* Loss of Residential Land

*Will not Require Relocation

(i) Owners with LURC;
(i) Owners in the process of acquiring LURC;
(iif) Owners Eligible to acquire LURC;

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

Bonus Allowance if land is handed over in time

The viability of remaining land will be officially
determined by DRC and concurred with by the affected
household during the Detailed Measurement Survey (
DMS).

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Land Users who have no formal legal rights
nor recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

Total Loss of Residential Land

Land no longer viable for continued use, i.e.,
can no longer build a house, therefore the
entire property has to be acquired

(i) Owners with LURC;
(i) Owners in the process of acquiring LURC;
(iif) Owners Eligible to acquire LURC;

Cash compensation at replacement cost which is
equivalent to current market price and free from
transaction costs (e.g., taxes, certification,
administration costs).

Plus: cash assistance for self-relocation equivalent to
investment cost per household at the resettlement site

OR

Plot at the resettlement site which will be constructed by
the PPC of similar attributes with secure tenure. The
process of compensation a plot at the resettlement site
will be as follows:

»  The area of allocated plot(s) at the resettlement
site will be the same area of plot(s) acquired for
the project (depends on the number and area of
affected residential land, thus, one affected HH
could be allocated with more than one standard

Cash assistance will not be less than 15 million VND
per household.

The viability of remaining land will be officially
determined by DCSCC and concurred with by the
affected household during the Detailed Measurement
Survey ( DMS).

The planning and detailed design for the relocation
sites will be done under the management of PPC in
consultation with stakeholders.
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

plot at the resettlement site and based on the
DPs’ preference).

»  Ifthe selling cost of plot(s) at the new site is
more than the value of the affected residential
land, DPs receive new plot at no additional cost
(Item 1 of Article 19 of Decree 69/2009).

»  Ifthe plot(s) at the new site is equal the value of
affected residential land, DPs receive new plot at
the new site without any balance. If the plot(s) at
the new site is less than the value of affected
residential land, DPs will receive plot and the
difference in cash.

Bonus Allowance if land is handed over in time

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
RP updating.

Land Users who have no formal legal rights or
recognized or recognizable claims to such
land.

No compensation for public land and land allocated by
GoV/ local authorities  to institutions or individual DP,
but full replacement cost for non-land assets and
investment on land to land user.

For DPs who belong to poor and vulnerable households
who do not have other accommodation as they cannot
afford to purchase a plot of land or apartment will be
offered special arrangements such as payment on a
lease-to-own arrangements or long-term and low-cost
interest payment.

If DPs who belong to poor and vulnerable households
prefer for self-relocation, will be assisted by providing
cash assistance

The actual amount of cash assistance or special
arrangements will be decided by the PPC during RP
updating before RP implementation.

The actual amount of cash assistance will be decided
by the PPC during RP updating

Loss of Garden/Pond Land that cannot be
Certified/Recognized as Residential Land

(i) Owners with LURC;
(ii) Owners in the process of acquiring LURC;
(iii) Owners Eligible to acquire LURC;

In addition to payment for affected land based on
replacement cost of garden/pond land, DP will be
entitled to cash assistance equivalent to 30% to 70% of
the current market value of residential land.

Bonus Allowance if land is handed over in time

As per Article 21, Decree 69/2009.
The PPC will make the decision on the amount of
assistance based on actual condition.

Average bonus allowance given is 5,000,000 VND per
household. The actual amount will be finalized during
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

RP updating.

Partial* Impacts on Houses or House-Cum-
Shops

*Unaffected portion of the house is still
viable or can be continuously used and will
not require any relocation, only repair
works.

Owners with or without acceptable proof of
ownership over the land; with or without
building permit.

Cash compensation at replacement cost for the affected
portion which is equivalent to the current market value of
a newly built structure and with no depreciation or
deduction for salvageable materials for the affected
portion.

Total* Impacts on Houses or House-Cum-
Shops

* House is partially affected but the remaining
portion of the house will no longer be viable for
continued use, therefore, the entire house
should be destroyed.

Owners of the structures with or without
acceptable proof of ownership over the land;
with or without building permit

Cash compensation at replacement cost for the entire
house which is equivalent to the current market value of
a newly built house or house-cum-shop and with no
depreciation or deduction for salvageable materials.

Cash payment for connection fees for water, electricity
and telephone at the new site (relocation site or site that
DP prefer)

Partial* Impacts on Shops

* Shop is partially affected but the remaining
portion of the house will no longer be viable for
continued use, therefore, the entire shop
should be destroyed.

Cash compensation at replacement cost for the affected
portion which is equivalent to the current market value of
a newly built house or house-cum-shop and with no
depreciation or deduction for salvageable materials for
the affected portion.

Total* Impacts on Shops

* Shop is partially affected but the remaining
portion of the house will no longer be viable for
continued use, therefore, the entire shop
should be destroyed.

Cash compensation at replacement cost for the entire
shop which is equivalent to the current market value of a
newly built shop and with no depreciation or deduction
for salvageable materials.

Relocation of shop can be on remaining land or to a
new plot of land at the resettlement site/commercial
site or a plot of land that the DP chose (self-relocation).

Loss of Income from Business

Registered business

Cash assistance equivalent to 30% of after tax income
in one year based on average income in the last 3
consecutive years as certified by the tax department of
the province

41




Resettlement Plan for Duc Hoa Irrigation Area

Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Non-registered business (shops)

Cash assistance based on estimated net income of
shop. Assistance will not be less than 3 months

It is estimated that net income of shop is 1,000,000
VND per month, therefore, allowance is 3,000,000
VND per shop.

Shops found during IOL are family-run business.

Disruption During Relocation

Relocating households whose house are
totally affected and will have to move on
remaining land or new plot of land

a) Life stabilization allowance equivalent to 30 kg of
rice per member of household. The allowance
period will depend on the estimated transition
period,

b) Materials Relocation and Transportation Allowance
which will be equivalent to the actual cost of moving
(vehicle and labor), and

¢) House Rental Allowance if DP has no other
accommodation while waiting for new
accommodation (i.e., while DP is rebuilding house
or waiting for house being built by a contractor at
the resettlement site).

d)  For households who are certified by the
government as poor household, additional cash
assistance will be provided.

The actual amount per type of assistance will be
determined during RP updating to reflect actual
conditions.

Materials relocation allowance is between 7 million
VND to 13 million VND based on category of house
while transportation allowance is about 10 million VND
if within the province and 13 million VND if outside the
province.

Between 300,000 VND to 900,000 VND per household
per month.

Additional allowance will be between 5 million VND to
10 million VND depending on the loss (if HH will move
back or will relocate to a new place).

Relocating Shops

Materials Transport Allowance which will be equivalent
to the actual cost of moving (vehicle and labor).

This applies to stand-alone shops. If shop-owner is
also affected house-owner who will be required to
relocate, the materials transport allowance will be
included in the cost for affected house.

Higher Risks of Impoverishment/Hardship
Due to Loss of Resource Base

Affected poor and vulnerable households

Allowances for households as per government
regulation (social policy households, heroic mothers,
wounded, dead soldiers)

The allowance is between 2 million VND to 10 million
VND depending on the loss of each household.
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Additional support for vulnerable households to assist
them in rebuilding their house or restoring/improving
their livelihood

The actual amount and period of assistance will be
determined during RP updating to reflect actual needs
of each vulnerable household.

Households who will experience severe loss of
production land, relocating households and
business owners, and vulnerable households

Entitled to take part in income restoration
program/measures to be designed during RP updating.

Loss of Secondary Structures

Owners with or without acceptable proof of
ownership over the land; with or without
building permit.

Cash compensation at replacement cost which is
equivalent to the current market value of a newly built
structure and with no depreciation or deduction for
salvageable materials

Impacts on Crops, Trees and Aquaculture
Products

Owners regardless of tenure status

Annual crops and aquaculture products equivalent to
current market value of crops/aquaculture products at
the time of compensation;

For perennial crops trees, cash compensation at
replacement cost equivalent to current market value
given the type, age and productive value (future
production) at the time of compensation.

Timber trees based on diameter at breast height at
current market value

Impacts on Public Facilities, Communal
Owned Assets and Collective Assets

Owners of assets

Cash compensation to cover the cost of restoring the
facilities or assets

OR

In-kind compensation (such as materials, provide labor)

To be agreed between PPC and owner during RP
updating

Impacts on Graves/Tombs

Households/individuals who have affected
tombs and graves

Costs of excavation, relocation and reburial will be
reimbursed in cash to the affected family.

Graves to be exhumed and relocated in culturally
sensitive and appropriate ways.
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Impact/ Loss
and Application(*)

Eligible Persons

Entitlements

Implementation Issues

Temporary Impacts During Construction

Affected Land:

(i) Owners with LURC;

(ii) Owners in the process of acquiring LURC;
(iii) Owners Eligible to acquire LURC;

Affected Non-Land Assets:
Owners regardless of tenure status

For the portion to be used temporarily during
construction: (i) rental in cash which will be no less than
the net income that would have been derived from the
affected property during disruption; (ii) restoration of the
land within 3 months after use; PPC will pay full
replacement cost if contractor fails to restore the
affected land within 3 months after end of use.

For non affected assets, payment will be based on
replacement cost as indicated above.

44




Resettlement Plan for Duc Hoa Irrigation Area

VI. Information Disclosure, Consultation and Participation

6.1. Information Disclosure

66. According to the ADB Safeguard Policy Statement (SPS) to apply to projects approved
after 20 January 2010, the following documents will be submitted to the ADB for Disclosure on
the ADB website:

1. The Resettlement Framework - which was submitted to the ADB before project

appraisal

2. Final RP endorsed by Client after the DMS (Census of APs) has been submitted

3. Updated RP following any changes from the DMS or other changes introduced (if

any)
4. Resettlement monitoring reports

67. Information dissemination, in consultation and with the participation of all affected
persons and involved agencies, reduces the potential for conflicts and minimizes the risk of
project delays. This also enables the Project to design the resettlement and rehabilitation
program as a comprehensive development program to suit needs and priorities of the affected
people, thereby maximizing the economic and social benefits of the Project’s investments.

68. According to the ADB’s SPS, meaningful consultation pays special attention to needs of
disadvantaged and vulnerable group and especially those below the poverty line, and:
e Begins early in the project preparation stage and is carried out throughout the project
cycle
e Provides timely disclosure of relevant and adequate information that is understandable
and accessible to APs
Consultation is undertaken free of intimidation or coercion
e |s gender inclusive and responsive, and tailored to needs of disadvantaged and
vulnerable groups
e Enables incorporation of all relevant view of APs and other stakeholders into decision
making such as project design, mitigation measures, sharing of project benefits and
opportunities.

69. Objectives of the public information campaign and AP consultation program are as
follows:

e To ensure that local authorities as well as representatives of all APs are included in the
planning and decision-making processes. PPMBs of Provinces with the support from
OSDP team will continue a dialogue with the Provincial People’s Committee and the
District People’s Committee during Project implementation. AP involvement in
implementation will be continued thereafter by requesting each district to invite AP
representatives to take part in the resettlement activities (property evaluation,
compensation, resettlement, and monitoring).

e To fully share information about the proposed project components and activities with the
APs so that the process is transparent.

e To obtain information about the needs and priorities of all APs, as well as information
about their reactions to proposed policies and activities;

e To ensure that all APs are able to make fully informed decisions that will directly affect
their incomes and living standards, and that they will have the opportunity to participate
in activities and decision-making about issues that will directly affect them.
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e To obtain the cooperation and participation of all APs and communities in activities
necessary for resettlement planning and implementation in a bottom-up manner.

e To ensure transparency in all activities related to land acquisition, resettlement and
rehabilitation.

6.2. Consultations during Implementation

70. The preparation and implementation of this RP is being carried out with the full
participation of, and in consultation with, the affected households and their representatives.
Interviews with APs have been conducted in order to collect data on (i) vulnerable groups which
may be adversely affected by the Project, (ii)identify resettlement preferences of affected
families, (iii) identify measures to reduce impacts, and (iv) ensure adequacy of compensation
prices issued by the provinces. Further public consultations will be carried out before and
following the DMS and also during implementation with a focus on specific activities including
assessment of compensation, acquisition of land, and design of rehabilitation assistance
planning, and design of resettlement sites. Relocating APs will be taken to visit the resettlement
site and their agreement obtained prior to further action being taken

71. Following the census of affected persons, the final resettlement plan, as endorsed by the
GoV, will be further disseminated to the affected communities and posted on the ADB website.
Any updates or revisions to the final resettlement plan will be further disseminated to affected
communities and again, posted on the ADB website.

72. The Provincial Project Management Boards (PPMBs) have directed the Provincial
Resettlement Committees (PRCs) and District Resettlement Committees (DRCs) to conduct a
series of public meetings to provide information regarding project activities and the proposed
resettlement and compensation arrangements. These public meetings began prior to the
commencement of initial socio-economic surveys and are ongoing.

73. These public meetings were held to: (i) disseminate information on inventory and pricing
results, (ii) inform the APs on amounts of compensation and supports of each affected
household, (iii) to listen to their feed back and suggestions, and (iv) for revising or adjusting the
inaccurate data, if any. At the same time, the DRCs will post this information on the
announcement board at the Commune PC office for at least 20 days (Decree 69, Article 30(2c)).
In accordance with Decree 69 Article 30(2b) the posting must be recorded in official minutes
and confirmed by the CPC, the Commune fatherland Front and APs. As per Decree 609 Article
30 Clause 3(a), following expiration of this period the agency in charge of compensation will
summarize all opinions and comments received, including numbers of APs and stakeholders
who agree and disagree, with the compensation and land acquisition and assistance offered in
the resettlement plan.

74. Information about the following items was given to all APs in the form of a Project
Information Booklet (PIB, See Annex 4), a poster, verbal presentation and explanation, by the
district DRCs:

e Project components. This includes the places where stakeholders can obtain more
detailed information about the project.

e Project impacts. Anticipated impacts on the people living and working in the affected
areas of the project including explanations about the need for land acquisition for the
Duc Hoa Irrigation System and other project components.
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APs rights and entitlements.. The rights and entitlements for different categories of
APs, including the entitlements for those losing businesses, jobs and income. Options for
land-for-land and cash. Options regarding reorganizing and individual resettlement, and
provisions and entitlements to be provided for each. Entitlement to rehabilitation
assistance under the Social Support Program, as well as opportunities for project-related
employment will be applied for all APs®.

Grievance mechanism and the appeal process. All APs are to be informed that
project policies and procedures are intended to ensure their pre-project living standards
are at least restored if not improved. All APs must also be informed that if there is any
confusion or misunderstanding about any aspect of the project, the commune or district
resettlement committee can help resolve problems. If they have complaints about any
aspect of the land acquisition, compensation, resettlement, and rehabilitation process,
including the compensation rates being offered for their losses, they have the right to
make complaints and to have their complaints heard. APs will also receive an
explanation about how to access grievance redress procedures, according to Project’s
mechanisms and GoV’s Grievance and Denouncement Law.

Right to participate and be consulted. All APs are to be informed about their right to
participate in the planning and implementation of the resettlement process. The APs are
to be represented on district resettlement committees, and the representative for the APs
present whenever commune/ district/provincial committees meet to ensure their
participation in all aspects of the project. All APs are to be consulted about the following
issues in particular: (a) their preferred resettlement option according to their entitlement;
(b) training and training preferences in current or new occupations for all APs who will be
relocated, and for APs whose income levels and living standards will be adversely
affected.

Resettlement activities. All APs are to be given an explanation regarding
compensation calculations and compensation payments, monitoring procedures (which
will include interviews with a sample of APs), reorganization, relocation to an individual
location/self-relocation, and preliminary information about physical works procedures.
Organizational responsibilities. All APs are to be informed about the organizations
and levels of Government involved in resettlement and the responsibilities of each, as
well as the names and positions of the Government officials with phone numbers, office
locations, and office hours if available;

Implementation schedule. All APs should receive the proposed schedule for the main
resettlement activities and informed that physical works would start only after the
completion of all resettlement activities and clearance from the project area. It should be
clarified that APs would be expected to move only after full payment of compensation for
their lost assets. Implementation schedules and charts will be provided to resettlement
committees at all levels.

Following all public meetings with APs and stakeholders the DRC must complete the

following activities:

Make a list of all APs who joined the meeting;
Make a complete record of all questions, comments, opinions, problems and decisions
that arose during the information and consultation meetings.

% Rights and Entitlement to livelihood rehabilitation supports, as well as opportunities for project-related
benefit sharing or employment in the framework of OSDP programs.
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e Deliver leaflets and project announcements to the APs.

6.3. Grievance Redress Mechanisms

76. In order to ensure that all APs’ grievances and complaints on any aspect of land
acquisition, compensation and resettlement are addressed in a timely and satisfactory manner,
and that all possible avenues are available to APs to air their grievances, a well defined
grievance redress mechanism has been established and informed to APs. All APs can send
any questions to implementation agencies about their rights in relation with entitlement of
compensation, compensation policy, rates, land acquisition, resettlement, allowance and
income restoration. Otherwise, all APs are not ordered to pay any fee during the grievance and
complaints at any level of trial and court.

77. Complaints will pass through 3 stages before they could be elevated to a court of law as
a last resort. The Executing Agency (EA) will shoulder all administrative and legal fees that
might be incurred in the resolution of grievances and complaints.

(i)  First Stage, Commune People’s Committee: An aggrieved affected household may
bring his/her complaint before any member of the Commune People’s Committee,
either through the Village Chief or directly to the CPC, in writing or verbally. It is
incumbent upon said member of CPC or the village chief to notify the CPC about the
complaint. The CPC will meet personally with the aggrieved affected household and
will have 15 days following the lodging of the complaint to resolve it. The CPC
secretariat is responsible for documenting and keeping file of all complaints that it
handles.

(i) Second Stage, District People’s Committee: If after 15 days the aggrieved affected
household does not hear from the CPC, or if the affected household is not satisfied
with the decision taken on his/her complaint, the affected household may bring the
case, either in writing or verbally, to any member of the DPC or the DRC. The DPC in
turn will have 15 days following the lodging of the complaint to resolve the case. The
DPC is responsible for documenting and keeping file of all complaints that it handles
and will inform the DRC of any determination made. The DRC must ensure this
decision is notified to the AP..

(iii) Third Stage, Provincial People’s Committee: If after 15 days the aggrieved affected
household does not hear from the DPC, or if the affected household is not satisfied
with the decision taken on his/her complaint, the affected household may bring the
case, either in writing or verbally, to any member of the PPC or the PRC. The PPC has
15 days within which to resolve the complaint to the satisfaction of all concerned. The
PPC is responsible for documenting and keeping file of all complaints that reaches the
same. The PPC must notify the PRC of any determination made and the PRC must
ensure that the decision is notified to the AP.

(iv) Final Stage, the Court of Law Arbitrates: If after 15 days following the lodging of the
complaint with the PPC, the aggrieved affected household does not hear from the
PRC, or if he/she is not satisfied with the decision taken on his/her complaint, the case
may be brought to a court of law for adjudication. Under no circumstance will the
affected household be evicted from his/her property or for the Government to take over
his/her property without the explicit permission of the court. Moreover, the PRC will
deposit in an account to be designated by the court the proffered replacement cost of
the subject property. Within 30 days following the adjudication of the expropriation
case, PRC will pay the affected household the amount the court will decide.
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VII. Resettlement Budget and Financing Plan

78. Compensation and assistance, including compensation for acquired land acquisition,

plants and crops on land paid to APs are fully funded by the Vietnam’s Government (MARD),
and all funds will be transferred to the provincial treasuries. After obtaining approval from the
PPCs, the District DRCs will request cash through the PPMBs from the Treasury to pay APs.
Total amount for compensation for Duc Hoa lIrrigation System amounts to 606,734,085,310

VND as follows:

Table 23: Total Costs

Total for Duc Hoa Irrigation Area 606,734,085,310 | VND
Agriculture land 522,037,445,600 | VND
Residential land 23,580,013,600 VND
Other land 2,796,200,000 VND
Houses and shops 4,383,856,400 VND
Structures 849,464,000 VND
Crops 4,236,029,710 VND
Trees 8,123,802,500 VND
Allowances 21,795,620,000 VND
OSDP costs 6,000,000,000 VND
Implementation 12,931,653,500 VND

79. As per Decree 197 and Decree 69 and the Ministry of Finance’s regulations, costs of
management and resettlement implementation are equal to 2% of the total compensation
amount. In the case of Duc Hoa Irigation System these costs amount to 12,931,653,500 VND.

80. In addition to provincial decisions based upon GoV decrees, and guided by Decree
69/2009, the issuance of the Project compensation price is based on:

(i) Investigating historic land prices prior to Project implementation, as shown in current
contracts of transferring land use right registered in each of the localities and interviews
with local people about historic land prices (refer Annex 7), and,

(i) Recording opinions of APs at public meetings on historic prices of land and
properties.

81. Normally, there is some delay, usually approximately 4 to 6 months, from the time of
PPC’ s issuance of compensation price to the time of PPC’ s approval of the plan of
compensation payment. During that delay, the market price could change. In such case, the
Vietnam’s Government allows to have an adjustment based on the principles as follows: In case
at the time of issuing the decision for land acquisition, if that price is not close to the current
price of land use right transferring dealing in the free market in a normal condition, the PPC will
decide whether or not the land price is appropriate and reasonable as compared to the actual
market price.

82. Procedure for compensation price adjustment is as follows: the DRC, with support from

the OSDP, conducts a survey on prices of land use right transferring and those of construction
materials on free market, at the time of land acquisition. Afterwards, based on survey results,
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DRC submits to PPC a proposal on compensation price adjustments, in order to derive a
compensation price close to the market price at the time of acquiring land.
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Table 20: Other Compensation rates — Long An

No Type Unit Unit price
| Houses
1 | permanent house m2 1,212,000
2 | semi-permanent house m2 953,000
3 | Temporary house type 1 m2 210,000
4 | Factory m2 210,000
Total house
Il | Structures
1 | Water tanks for activities m3 400,000
2 | Cement ground m2 40,000
3 | Bathroom with cement ground m2 500,000
4 | Bamboo bathroom, lined background m2 200,000
5 | Toilet, no warrant bowl m2 500,000
6 | Main electricity meter No 1,500,000
7 | Building Breeding facilities m2 300,000
8 | Drill wells No 2,000,000
9 | Craves No 8,000,000
Total structures
Il | Trees
1 | Rubber No 200,000
2 | Cashew No 250,000
3 | Coffee No 250,000
4 | Fruit tree group 1 No 300,000
5 | Fruit tree group 2 No 225,000
6 | Fruittree group 3 No 225,000
7 | Fruittree group 4 No 125,000
8 | Fruit tree group 5 No 40,000
9 | Bamboo No 20,000
10 | Eucalyptus No 100,000
11 | Tuberose No 20,000
12 | Decorate tree m2 2,500
13 | other tree No 30,000
Total trees
IV | Crops
1 | Rice m2 1,000
2 | Sugar cane m2 2,000
3 | Bean m2 2,000
4 | Casavar, corn, potato, ... m2 800
5 | vegatables m2 2,500

Total crops
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VIIl. Institutional Arrangements

83. As permitted under Decree 197/2004/ND-CP, MARD and ICMBS9 will assign the Long An
Provincial Peoples’ Committee (PPC) to be the project holder responsible of the implementation
of resettlement activities for Long An province, with the participation and support of their
respective Provincial Steering Committees and concerned provincial departments and the
District Peoples’ Committees of Duc Hoa district (Long An Province). Further support and
implementation responsibilities are also delegated to the Commune Peoples’ Committee(s) in
each affected commune. The main project implementation agency is ICMB9 of HCMC. It is
proposed to retain the roles and responsibilities and institutional arrangements for
implementation established under Phase 1 for the second phase, as both institutions and
personnel have gained familiarity with these arrangements and these have performed
satisfactorily.

8.1. Management Agencies and Responsibilities

Ministry of Agriculture and Rural Development (MARD) and Hydraulic Investment and
Construction Management Board No.9 (ICMB9)

84. The Ministry of Agriculture and Rural Development (MARD) is responsible for the
realization of the Phuoc Hoa Project, on behalf of the Government. Within resettlement tasks,
MARD is responsible for allocating in time the counterpart funds, in order to pay on time
compensation to the APs.

85. The Hydraulic Investment and Construction Management Board No.9 (ICMB9) is
assigned by MARD to be responsible for coordinating with relevant stakeholders to implement
the Project’s activities, including land acquisition, clearance and resettlement. ICMB9 has
gained experience from resettlement planning and implementation under Phase 1 of the project.
ICMB9 has overall responsibility for:

J Providing overall planning, coordination, and supervision of the
resettlement program;
o Guiding implementing agencies (DRC) and the commune-level Inventory

Working group) to apply RPs and to conduct resettlement activities in
accordance with policy of the approved RP; and if any mistakes or
shortcomings are identified through internal and/or external monitoring of
RP implementation, to ensure that the objectives of the RPs are met;

J Finalizing RP and obtaining Government and ADB’s approval before
implementing approved RPs;

o Awarding civil works contracts for the package after getting the approval
of the RP;

o Providing resettlement training to implementing agencies, all PPMB staff
and RCs at all levels, and to the external monitoring organization;

o Coordinating with other implementation agencies and relevant institutions
during periods of preparation, planning and implementation of the RP;

J Establishing standardized AP databases for each component, as well as
for the Project as a whole;

J Establishing procedures for ongoing internal monitoring and review of
project level progress reports and for tracking compliance to project
policies;
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Establishing procedures for monitoring coordination between contractors
and local communities and for ensuring prompt identification and
compensation of impacts to public and private assets during construction;
Recruiting, supervising, and acting upon the recommendations of the
external monitoring organization;
Establishing procedures for the prompt implementation of corrective
actions and the resolution of grievances;
Reporting periodically on resettlement activities to the ADB.

Provincial People’s Committees (PPC)
86. The Long An PPC is the principal authorities at the Provincial level and act as the
Project Holder(s) of the resettlement component of this Package. The PPCs is responsible for:

Setting up and directing a Provincial Resettlement Steering Committee
and the expertise working group to support the former institution;

Leading, checking and approving RPs;

Issuing decisions approving land valuations applied for compensation
rates, allowances and other supports to APs, especially vulnerable
groups, based on principles of RP;

Revising and approving budget allocation for compensation, support and
resettlement;

Leading provincial relevant departments to implement effectively the RP.

District People’s Committees (DPCs)
87. The District-level People’s Committees of the Duc Hoa district has responsibility for;

Leading the DRC and other district level agencies to implement RP
effectively;

Checking and approving plans of compensation, support and resettlement
and then submitting these to PPC to get approval,;

Clarifying legitimacy, legality of affected land and properties;

Taking acquired land and providing land-for-land,;

Issuing decisions to establish DRC, Inventory Working Group and
assigning workloads to those agencies.

8.2. Implementation Agencies and Responsibilities

Long An PPMB

88. The PPMB is responsible for:

Preparing, implementing and supervising RP implementation;

Guiding DRC and Commune-level Inventory Working Groups to
implement all RP resettlement activities in compliance with RP policy and
in accordance with the approved RP; and if any mistakes or shortcomings
are identified through internal and/or external monitoring of RP
implementation, to ensure that all are corrected and the objectives of the
RPs are met; and otherwise, to provide appropriate technical, financial
and equipment supports to DRC and Commune-level Inventory Working
Groups.

Co-ordinate with DRC providing guidance and supervision to Commune-
level Inventory Working Groups to conduct survey, asset inventory,
measurements to identify accurately affected households and properties;
to guide Inventory Working Groups to apply procedures and
compensation entitlement identified in the policy of the approved RP,
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preparing and submitting estimated costs of compensation, allowances
and other supports to responsible agencies;
Implementing information campaigns and stakeholder consultation in
accordance with established project guidelines, supervising the
compensation payment process and the implementation of the RP, and
redressing grievances concerning resettlement activities in collaboration
with DRCs;
Coordinating with other line agencies to ensure delivery of mitigation and
support measures;
Providing income restoration and other social support under the Social
Support Program (as described in Section 5 of this RP);
Implementing established procedures for internal monitoring, establishing
and maintaining AP databases for each component in accordance with
established project procedures and providing regular reports to ICMB9,
MO;
Implementing prompt corrective actions in response to internal and
external monitoring, and resolution of grievances;
Implementing established project procedures for monitoring coordination
between contractors and local communities and for ensuring prompt
identification and compensation of impacts to public and private assets
during construction.

The District Compensation, Support and Resettlement Committees (DRCs)
89. Duc Hoa DRC is responsible for:

Implementing all resettlement activities within the district territory under
the DPC’ management;

Establishing and strengthening commune-level Inventory Working Group;
Cooperating with Provincial agencies to prepare valuation of land and
structures, and compensation rates, preparing plan for land acquisition
and allocation;

Preparing a plan for compensation and submitting to PPC to valuate and
approve;

Providing guidance of resettlement activities within DRC’ responsibility;
Guiding and supervising survey, inventory and measurement tasks;
Accepting and handing over the sites to the implementing agencies;
Assisting DPC to redress APs’ complaints and grievances.

90. The Project owner will select and hire an experienced and independent institution for the
role of external monitor. Selection will be based upon either Single Source Selection or through
National Competitive Bidding. ICMB9 contracted the Institute of Sociology Hanoi during Phase 1
implementation for external monitoring
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IX. Implementation Schedule

91. Approval of the Framework. ADB and the Government of Viet Nam shall both approve
the subproject draft Resettlement Plan. Approval is expected late August 2010.

92. Information Dissemination Prior to Detailed Design. Prior to the commencement of
detailed design, PPMBs will coordinate with DRCs to implement an information campaign
throughout the project area. Information meetings will be held in all potentially affected hamlets
to inform the communities about (i) the project scope, (ii) impacts, (iii) entitlements for all
categories of loss, (iv) schedule of activities beginning with the detailed design survey, (iv)
institutional responsibilities, and (v) the grievance mechanism. The PIB will be prepared and
distributed to all affected communities during the meetings.

93. Detailed Design. Prior to loan effectiveness, the design consultants will prepare the
preliminary detailed design for the subprojects and mark the project boundaries for land
acquisition.

94. Establishment of Resettlement Committees. All provinces will establish their
resettlement committees as soon as the Project has been approved. This will be followed by
establishment of resettlement committees at district and commune levels.

95. Training for Resettlement Staff. All local resettlement staff at PPMB, PRC, DRC, and
CRC levels will be trained by the ICMB9 assisted by the implementation main consultants and
assisted by the OSDP consultants. Training subjects will include

(i) participatory methodologies

(i) procedures for preparing, updating and finalizing the RPs;

(iii) consultation and information dissemination methods;

(iv) principles, policies, and entitlements of the RPs;

(v implementation steps, procedures, and schedule;

(vi) grievance redress mechanism; and

(vii) powers and obligations of individuals/agencies involved in the process of

resettlement programs.

96. Updating and Issuance of Replacement Cost Unit Rates. During the preliminary
detailed design process, the PPC will establish unit rates at replacement cost for all categories
of loss and adjust allowances to account for inflation. Prior to formal issuance of the project
compensation unit rates, with the assistance of the project resettlement consultants and the
OSDP teams, the implementing agencies and PRCs, will validate the unit rates through
consultation with APs and local governments.

97. Detailed Measurement Survey (DMS) and Census Survey. A DMS will be conducted after
completion of the detailed design in order to finalize this draft RP. The new the DMS and the
Entitlement Matrix serves as the basis for calculating the compensation package. All data
will be computerized by ICMB9 and the PPMB.

98. Information Dissemination and Consultation. This is an ongoing activity that will be
implemented as described already in this RP.

99. Approval of the Subproject RPs. Each subproject RP will be reviewed approved by ADB
before commencement of any resettlement activities for that component.
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100. Pricing Application and Compensation of APs. Resettlement committees at all levels
will be responsible for pricing application and preparing compensation charts for each
affected commune/district. These will be subject to verification by PPCs, PPMBs and PMU
of unit prices, quantity of affected assets, AP entitlements, etc. before posting them at each
commune for the people to review and comment. All compensation forms must be checked
and signed by the APs to indicate their agreement.

101. Compensation and allowances. This will be handled at commune level under the
supervision of representatives of PRC, DRC, PPMB, and PMU. Guidance will be given by
the PPMB to aid local resettlement committees in making payments to APs.

102. Relocation of APs. DRC and CRC will assist APs who opt for individual relocation to
seek and purchase or otherwise arrange replacement land satisfactory to APs. Assistance
from DRCs and CRCs is also required to assist APs during the movement of houses and
during the construction period.

103. Secondary APs. Secondary APs will be affected mainly by the location of camp sites,
storage yards, access tracks and relocation sites, if required. Once these locations are
known, surveys to identify secondary APs could start.

104. Award of Civil Works Contract. Although contracts may be awarded, no physical or
economic displacement can occur until after all APs affected have been compensated and
relocated in accordance with the approved RP for the specific subproject.

105. Income Restoration and Social Support Assistance. In order to provide adequate
economic rehabilitation measures, APs entitled to rehabilitation assistance shall be
consulted on rehabilitation options provided under the Social Support Program and shall be
assisted to participate in the relevant activities.

106. Monitoring and Reporting. Internal and external monitoring shall start as soon as the
updated RP has been approved. Monitoring will continue throughout the construction period.
A post-resettlement evaluation will be undertaken by the external monitoring organization 6
to 12 months after completion of all resettlement activities. Monitoring is the continuous
process of assessment of project implementation, in relation to agreed schedules, the use of
inputs, infrastructure and services by the Project. Monitoring provides all stakeholders with
continuous feedback on implementation. It identifies actual or potential successes and
problems as early as possible to facilitate timely correction during project operation. It
provides systematic and continuous collection and analysis of information on the progress of
the project. It is a tool to identify strengths and weaknesses and to enable timely decisions
for corrections. The implementation agencies (PPMBs and ICMB9) assigned staff
responsible for internal monitoring of Project PR, with the supports of the implementation
consultants and OSDP staff at provincial level, as well as regularly external monitoring by
MO.
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X. Monitoring and Evaluation

10.1. Internal Monitoring
107. All resettlement — related activities are monitored by internal monitoring experts who will

follow-up the implementation of RP. The internal monitoring of RPs of sub-projects and main
components is the responsibility of PPMB staff, with the supports of provincial resettlement
specialists (OSDP consultants) and implementation consultants. All specialists working for
internal monitoring will cooperate closely with DRC to implement and update resettlement
data.

108. Monitoring Indicators. An initial key indicator will be, as per assurances to the ADB,

109.

110.

the payment of compensation, relocation to new sites, and rehabilitation assistance being in

place before award of civil contracts. The other main indicators that will be monitored

regularly are:

e Payment of compensation to all APs in various categories, according to the
compensation policy described in the RP.

e Delivery of technical assistance, relocation, payment of subsistence and moving
allowances.

e Delivery of income restoration and social support entitlements.
Public information dissemination and consultation procedures.

e Adherence to grievance procedures and outstanding issues requiring management’s
attention.

e Priority of APs regarding the options offered.

e Coordination and completion of resettlement activities and award of civil works contract.

The implementing agencies will collect information every month from the different
resettlement committees. A database of resettlement monitoring information regarding the
Project is being maintained and updated every month.

The implementing agencies will submit to the ICMB9, and the ICMB9 assisted by the

project consultants will submit to the ADB as part of ICMB9’s regular quarterly progress

report to ADB, a monitoring report on the progress of implementation of the RP every 3

months, from the ADB’s approving this updated RP. The internal monitoring reports shall

include the following topics:

e The number of APs by category of impact per component, and the status of
compensation payment and relocation and income restoration for each category.

e The amount of funds allocated for operations or for compensation and the amount of
funds disbursed for each.

e The eventual outcome of complaints and grievances and any outstanding issues
requiring action from management.

e Implementation problems.

e Revised actual resettlement implementation schedule.

10.1. External Monitoring

111

. The general objective of the external monitor is to provide an independent verification of
the Borrower’s monitoring information through the conducting of a periodic review and
assessment of achievement of resettlement objectives, the changes in living standards and
livelihoods, restoration of the economic and social base of the affected people, the
effectiveness, impact and sustainability of entitlements, the need for further mitigation
measures if any, and to learn strategic lessons for future policy formulation and planning.
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112.
qualified external monitoring organization (MO) to undertake objective monitoring and
evaluation of RP implementation of PHWRP.

113.
the MO:

114.
includes the following activities, which will commence upon approval of this updated RP:
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ICMB9 will retain the services of an external entity or institute as the experienced

The following indicators will be monitored, upon approval of this RP, and evaluated by

Payment of compensation will be as follows: (a) Full payment to be made to all affected
persons sufficiently before land acquisition; adequacy of payment to replace affected
assets; and (b) Compensation for affected structures should be equivalent to the
replacement cost of materials and labor based on standards and special features of
construction with no deductions made for depreciation or the value of salvageable
materials.

Coordination of resettlement activities with construction schedule: the completion of land
acquisition and resettlement activities for any component should be completed prior to
award of the civil works contract for that component.

Provision of technical assistance for house construction to APs who are rebuilding their
structures on their remaining land, or building their own structures in new places as
arranged by the project, or on newly assigned plots.

Provision of income restoration assistance under the Social Support Program.

Public consultation and awareness of compensation policy: (a) All APs should be fully
informed and consulted about land acquisition, leasing and relocation activities; (b) The
monitoring team should attend at least one public consultation meeting each month to
monitor public consultation procedures, problems and issues that arise during the
meetings, and solutions that are proposed; (c) Public awareness of the compensation
policy and entitlements will be assessed among all APs; (d) Assessment of awareness
of various options available to APs as provided for in the RP.

Affected persons should be monitored regarding restoration of productive activities.

The level of satisfaction of APs with various aspects of the RP will be monitored and
recorded. The operation of the mechanisms for grievance redress, and the speed of
grievance redress will be monitored.

Throughout the implementation process, the trends of living standards will be observed
and surveyed. Any potential problems in the restoration of living standards will be reported.

The methodology for conducting monitoring and evaluation of the RP implementation

a) Sample Survey

A socioeconomic survey is required before, during, and after resettlement
implementation to provide a clear comparison of success/failure of the resettlement plan.
The sample size should be 100% of relocating households and severely affected
farmers, and at least 20% of all other households. The sample survey should be
conducted twice a year, using the same or similar questionnaire as that used for the
DMS baseline, and sampling the same 20% of marginally affected APs and 100% of
severely affected APs.

The survey should not omit women, elderly persons, and other vulnerable target groups.
It should have equal representation of male and female respondents. Certain set
questions in the interview should be specifically categorized to be answered by female
members of the family only.
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A post-resettlement evaluation will be carried out 6 to 12 months after completion of all
resettlement activities.

b) Participatory Evaluations and Appraisals

Periodic participatory evaluations and appraisals allow the MO to consult with the
various stakeholders (local government; the Compensation, Support and Resettlement
Committees; ICMB9 and PPMBs, implanting agencies; nongovernmental organizations;
community leaders; and APs). Participatory rapid appraisals will involve obtaining
information, identifying problems and finding solutions through participatory means
which will include the following:

e Key informant interviews with selected local leaders, resettlement committee
members.

e Focus group discussions on specific topics such as compensation payment,
income restoration, and relocation.

e Community public meetings to discuss community losses and impacts,
construction work employment.

e Structured direct field observations on the status of resettlement implementation,
plus individual and group interviews for cross-checking purposes.

e Informal surveys and interviews of APs, host communities, special interest or
vulnerable groups and women.

e In-depth case studies of problems that have arisen during internal or external
monitoring requiring special efforts for resolution.

c) Database Storage

The MO will maintain a database of resettlement monitoring information that will be
updated every 6 months. It will contain certain files on each affected household and will
be updated based on information collected in successive rounds of data collection. All
databases compiled will be fully accessible by implementing agencies and ICMB9

d) Reporting

The MO is required to submit the findings of the periodical monitoring every 6 months.
These monitoring reports shall be submitted at the end of each quarter of monitoring
activity to the PMU, which in turn will submit these reports to ADB as an annex of its
progress report. The report will contain (i) a report on the progress of RP
implementation, (ii) deviations, if any, from the provisions and principles of the RP, (ii)
identification of problem issues and recommended solutions so that implementing
agencies are informed about the ongoing situation and can resolve problems in a timely
manner, and (iv) a report on progress of the follow-up of problems and issues identified
in the previous report.

e) Monitoring Report Follow-Up

The monitoring reports will be discussed in a meeting between the MO, ICMB9, PPMB
and implementing agencies held immediately after submission of the report. Necessary
follow-up action will be taken based on the problems and issues identified in the reports
and follow-up discussions.

f) Evaluation

Evaluation is an assessment at a given point of time of the impact of resettlement and
whether stated objectives have been achieved. The external monitor will conduct an
evaluation of the resettlement process and impact 6 to 12 months after completion of all
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resettlement activities, using the same survey questionnaire and sample as used during
the monitoring activities.
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Annex 1: RP Implementation Schedule

2010 2011 2012
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Annex 2: Draft RP Budget

Estimated Total Resettlement Costs - Phase 2

Duc Hoa Irrigation Area

Quantities Base Costs Totals plus Contingencies 10% (000's)

Item Unit Years Totals Unit cost Years Totals Years Totals

2011 2012 VND 2011 2012 2011 2012 2011
Investment costs
a.Land
A. Agricultural land m2 3,827,254 3,827,254 124,000| 474,579,496,000 474,579,496,000| 522,037,445,600 522,037,445,600
B. Residential land m2 172,874 172,874 124,000f 21,436,376,000 21,436,376,000| 23,580,013,600 23,580,013,600
C. Pond land m2 20,500 20,500 124,000 2,542,000,000 2,542,000,000( 2,796,200,000 2,796,200,000
Sub Total Land 4,020,628 4,020,628 498,557,872,000 0| 498,557,872,000( 548,413,659,200 0 548,413,659,200
Agricultural land M2
Housing
permanent housing m2 2,905 2,905 1,212,000 3,520,860,000 3,520,860,000|  3,872,946,000 3,872,946,000
Semi -permanent house m2 98 98 953,000 93,394,000 93,394,000 102,733,400 102,733,400
Temporary houses type 1 [m2 1,416 1,416 210,000 297,360,000 297,360,000 327,096,000 327,096,000
Factory m2 351 351 210,000 73,710,000 73,710,000 81,081,000 81,081,000
Sub Total House / Shops 4,770 4,770 3,985,324,000 3,985,324,0001 4,383,856,400 4,383,856,400
Works
Water Tanks for actvites m3 59 59 400,000 23,600,000 23,600,000 25,960,000 25,960,000
Cementground m2 531 531 40,000 21,240,000 21,240,000 23,364,000 23,364,000
Bathroom with cement ground|m2 90 90 500,000 45,000,000 45,000,000 49,500,000 49,500,000
Bamboo bathroom, lined backg m2 30 30 200,000 6,000,000 6,000,000 6,600,000 6,600,000
Toilet, no warrant bowl m2 83 83 500,000 41,500,000 41,500,000 45,650,000 45,650,000
Main electricity meter No 15 15| 1,600,000 24,000,000 24,000,000 26,400,000 26,400,000
Building Breeding faciliies m2 923 923 300,000 276,900,000 276,900,000 304,590,000 304,590,000
Drill wells m 51 511 2,000,000 102,000,000 102,000,000 112,200,000 112,200,000
Graves No 29 29( 8,000,000 232,000,000 232,000,000 255,200,000 255,200,000
Sub Total Other Structures / Works| 772,240,000 772,240,000 849,464,000 849,464,000
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Trees

Rubber No 13,200 13,200 200,000 2,640,000,000 2,640,000,000 2,904,000,000 2,904,000,000
Cashew No 5,076 5,076 250,000 1,269,000,000 1,269,000,000 1,395,900,000 1,395,900,000
Coffee No 360 360 250,000 90,000,000 90,000,000 99,000,000 99,000,000
Fruit rees group 1 No 3,154 3,154 300,000 946,200,000 946,200,000 1,040,820,000 1,040,820,000
Fruit rees group 2 No 1,355 1,355 225,000 304,875,000 304,875,000 335,362,500 335,362,500
Fruit rees group 3 No 1,848 1,848 225,000 415,800,000 415,800,000 457,380,000 457,380,000
Fruit rees group 4 No 62 62 125,000 7,750,000 7,750,000 8,525,000 8,525,000
Fruit rees group 5 No 382 382 40,000 15,280,000 15,280,000 16,808,000 16,808,000
Bamboo No 40,794 40,794 20,000 815,880,000 815,880,000 897,468,000 897,468,000
Eucalyptus No 2,627 2,627 100,000 262,700,000 262,700,000 288,970,000 288,970,000
Apricot tree No 7,502 7,502 20,000 150,040,000 150,040,000 165,044,000 165,044,000
other trees No 9,355 9,355 50,000 467,750,000 467,750,000 514,525,000 514,525,000
Sub Total Trees 85,715 85,715 7,385,275,000 7,385,275,000 8,123,802,500 8,123,802,500
Crop 0]
rice m2 3,100,512 3,100,512 1,000 3,100,512,000 3,100,512,000 3,410,563,200 3,410,563,200
sugar cane m2 267,107 267,107 2,000 534,214,000 534,214,000 587,635,400 587,635,400
bean m2 41,950 41,950 2,000 83,900,000 83,900,000 92,290,000 92,290,000
Carsava, corn, vegetable.... |m2 29,847 29,847 800 23,877,600 23,877,600 26,265,360 26,265,360
vegetables... m2 43,373 43,373 2,500 108,432,500 108,432,500 119,275,750 119,275,750
Sub Total Crops 3,482,789 3,482,789 3,850,936,100 3,850,936,100 4,236,029,710 4,236,029,710
J. Social support in which: 0]
a. Relocation support HH 36 36| 10,000,000 360,000,000 360,000,000 396,000,000 396,000,000
b. Rental Support HH 36 36 8,100,000 291,600,000 291,600,000 320,760,000 320,760,000
c. Support stable life and

stable production person 3,616 3,616 3,600,000 13,017,600,000 13,017,600,000 14,319,360,000 14,319,360,000
d.Support to affected

businesses No. 2 2| 10,000,000 20,000,000 20,000,000 22,000,000 22,000,000
e.Support converting career

and job creation populati 1189 1,189 5,000,000 5,945,000,000 5,945,000,000 6,539,500,000 6,539,500,000
f. Policy HHs HH 0
g. Poor HHs HH 0
h. Bonus for Relocated on time|HH 36 36 5,000,000 180,000,000 180,000,000 198,000,000 198,000,000
Sub Total Allowances 4,915 4,915 19,814,200,000 19,814,200,000 21,795,620,000 21,795,620,000

Estmate management cost
and implementation of
resettementis 2% of total
compensation costs for Duc
Hoa main channel

2%

11,756,048,636

11,756,048,636

12,931,653,500

12,931,653,500

Cost for the OSDP program
(including EMDP if any) to
Duc Hoa main channel

6,000,000,000

Costs for independent
consultants MO for phase 2 of
Phuoc Hoa Water Resources
Project

0

Sub Total Implementation
Costs

18,931,653,500

Total for DHIA

606,734,085,310
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Annex 3: Public Information Booklet
PHUOC HOA WATER RESOURCES PROJECT PHASE 2.
PROJECT INTRODUCTION

1. General Information

To undertake poverty reduction and socio-economic development programs, the Government of
Vietnam has signed the ODA Loan Agreements with the ADB and AFD for implementation of
the Phuoc Hoa Water Resource Project. The Project has been undertaken in three provinces of
Tay Ninh, Long An and Ho Chi Minh City. The overall objective of the Project is to provide an
additional source of water in the Saigon and Vam Co Dong river basins for development of
irrigated agriculture and to supplement existing supplies for salinity control and domestic,
municipal, and industrial (DMI) use in Ho Chi Minh City (HCMC) and surrounding provinces. It
will adopt an integrated development approach to increase agricultural production by promoting
efficient and sustainable management of the water resources.

Water resources infrastructure to be developed will include the Phuoc Hoa barrage which will
inundate 685 hectares (ha) and a 40 kilometer (km) long transfer canal to divert and convey
water from the Be River to the existing Dau Tieng Reservoir for water use purpose as
mentioned above. These works were completed under Phase 1.

Two new irrigation areas will be developed under Phase 2 of the Project: (i) Tan Bien Irrigation
System (TBIS) in Tay Ninh Province with a net command area at full development of about
7,670 ha, and (iii) Duc Hoa Irrigation System (DHIS) in Long An Province with a net command
area at full development of 27,560 ha. The total net command area at full development will be
about 35,230 ha.

Scope of Land Acquisition and Resettlement of the Project

Phase 2 of the Project affects two provinces: Tay Ninh and Long An; and Ho Chi Minh City,
concerning 6 districts and approximately 24 communes and 2 towns. The main infrastructures
include:

Duc Hoa Main Canal: The canal will have a total length of 17.68 km with a capacity of
13.3m%s.. The Canal passes through Loc Hung and An Tinh communes in Trang Bang district
of Tay Ninh province affecting up to 218 households, Thai My commune in Cu Chi district of
HCM affecting up to 34 households, and Tan My commune of Duc Hoa district of Long An
province affecting up to 98 households.

Tan Bien Irrigation System: is a complexity of gravity and pumping irrigation system, located
in Tay Ninh province. Of a total area of 7,670 ha some 5,663 ha is gravity fed and the remaining
2,007 ha will be pumped. It is estimated that the acquired land will be area is 136,46 ha for
primary, secondary and tertiary canals . It will benefit An Co commune in Chau Thanh district,
and also benefit and affect 231 households in Phuoc Vinh commune of Chau Thanh district,
and also, 77 households in Hoa Hiep, 79 households in Thanh Tay and 46 households in Tan
Binh communes of Tan Bien district. Total households affected will be 433 households,
comprising 1,951 people.
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Duc Hoa irrigation system: is located in Duc Hoa district of Long An province, however, after
splitting from the East Canal of the Dau Tieng System, the newly built part of the main canal will
run through some part of Tay Ninh province and of HCMC. The total irrigated area is estimated
at 17,400 ha, of which some 15,102 ha will be gravity fed and the remaining 2,298 ha will
supplement water in existing low level canals. There are a total of 146 canals and 441
structures comprising the irrigation system. The canal network is made up of 30.38 km of
primary canal with a width of 25.3m. Secondary canals make up 71.626km in length and are
20.25 m in width. The tertiary canal network totals 129.675 km in length and are 15.2m in width.
The acquired land is estimated at about 300ha. There are a total of 15 communes in the Duc
Hoa Irrigation system area. It will affect 13 communes and one town such as:
e Hau Nghia town;
e An Ninh Dong, An Ninh Tay, Tan My, Hiep Hoa, Tan Phu, Hoa Khanh Dong, Hoa Khanh
Nam, Hoa Khanh Tay, Duc Lap Thuong, Duc Lap Ha, Duc Hoa Thuong, Duc Hoa, Duc
Hoa Dong, Hanh Bac, Hanh Nam communes.

Borrow areas: Borrow areas may be used for the Tan Bien irrigation System, the Duc Hoa
Main Canal and the Duc Hoa Irrigation System. Material used for building embankment of
transfer canal is obtained from the earth taken from digging the canal, although sometimes
borrow areas are required and will be identified the sites during the construction. This

The Provincial Project Management Boards in each province are responsible for implementing
the Resettlement, Compensation, and Social Support Program in cooperation with the District
Resettlement Committees in each affected district immediately after detailed design is approved

i:’roject is expected to be finalized by 30 June 2014.

Legal framework of compensation, resettlement and supports for affected persons

The objectives of the resettlement, compensation and assistance program are to:

i) avoid involuntary resettlement wherever possible by exploring project and design alternatives;
to enhance , or at least restore, the livelihoods of all displaced persons inreal terms relative to
pre-project levels; and to improve the standards of living of the displaced poor and other
vulnerable groups.

Eligibility of affected persons and properties

There are three types of Affected Persons: i) persons with Land Use Rights Certificates
(LURCSs) to land lost in entirety or partially, ii) persons who lost land they occupy in its entirety or
partially who do not currently possess a LURC but have a claim that is recognizable under
national laws, or, iii) persons who lost land they occupy in its entirety or partially who do not
have any recognizable claim to that land.

Compensation policy

All affected persons are compensated for loss of properties and are entitled in income
restoration and livelihood stability, as per compensation and resettlement policy of the Phuoc
Hoa project, based on related Asian Development Bank and Government of Vietnam policies.
The project compensation policy in detailed as follows as:

Compensation for loss of land

Any land acquired will be compensated for at the replacement cost of same-use land in pre-
project condition at the time compensation is made..
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Agricultural land
Affected persons (APs) who are eligible and have permanent land use certificate or are waiting
for a legalizable land use right will:

e Be compensated for all acquired land by land-for-land method, with the same category if
local authorities have sufficient land, or cash-for-land based on replacement cost if there
is not available land.

e Be compensated for all plants, crops and structures on the acquired land, based on
market prices.

o Affected persons will receive some supports for income restoration and livelihood
stability, depending upon levels of adverse impacts.

Affected persons who are non-eligible and not having land use right certificates will:

- Not be compensated for loss of land, but compensated for loss of plants, crops and
structures on acquired land, based on market prices, and also get some support for investment
cost used so far on that land.

Residential land and land used for business

All eligible affected persons will be compensated or by land-for-land, or by cash-for-land, based
on replacement cost. If the remaining land is not sufficient for building a new house, within the
area identified by the State, they will be relocated in other location, by choosing one of those
options: (i) to receive cash and make their own arrangement for relocation, (ii) receive land or
house in resettlement site and move to relocation site (if entitled). Non-eligible persons, case by
case, will be examined for getting a subsistence; if they can’t find any land for a self-relocation,
the District Resettlement Committee will examine their situation submit to the Provincial
Peoples’ Committee for arranging a new place for them;

In the case affected persons have sufficient land for a new house, they will get compensation for
the loss of land and structures, based on replacement cost;

If the affected person must relocate they will get some subsistence for income restoration and
livelihood stability.

Compensation for loss of house and structure
Eligible affected persons will be entitled to:
e In case their house is demolished, full compensation based on construction cost of a
new house;
e Get some subsistence for income restoration, livelihood stability and skKills training.

It may not be necessary to relocate in all cases. If a house is partly demolished but the
remainder is still usable, the affected person will be entitled to compensation for costs of
dismantling the part to be demolished and compensation for that part of the structure
demolished based on replacement costs to original specifications, plus costs for repairing the
remaining part. If a remaining part is not sufficient for basic needs of living, those affected
households will get full compensation for those houses/structures.

Compensation for moving graves

Moving grave will get compensation for those costs: buying/renting land, digging and moving,
building new grave, and other reasonable expenses, based on rates fixed by the Provincial
Peoples Committee.
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Compensation for loss of plants and crops
Affected persons will be compensated for loss of plants and crops, based on the real amount
and replacement prices.

Secondary affected persons
This applies to those affected by borrow areas needed for construction or for group resettlement
sites, with the same provisions for all other affected persons.

Support & Subsistence Policy
Severely affected persons will get additional allowances:

¢ Relocation assistance - support for moving (if must be relocated in another place), with
amounts of cash identified by the Provincial Peoples Committee.

e Loss of livelihood assistance - Transitional subsistence in 6 months for households not
moving their houses and 12 months if they must relocate. Provincial Peoples
Committee.

Support for skills training for a working-aged member of affected households

e Special support for income restoration during transitional period of business households,
with amounts of cash identified by the Provincial Peoples Committee.

e A bonus for on time moving suitable to the schedule as identified by the Local
Committee of Compensation, Support and Resettlement.

5. Procedures of Grievance Redress

In order to ensure that all APs’ grievances and complaints on any aspect of land acquisition,
compensation and resettlement are addressed in a timely and satisfactory manner, and that all
possible avenues are available to APs to air their grievances, a well defined grievance redress
mechanism needs to be established. All APs can send any questions to implementation
agencies about their rights in relation with entitlement of compensation, compensation policy,
rates, land acquisition, resettlement, allowance and income restoration. Otherwise, all APs are
not ordered to pay any fee during the grievance and complaints at any level of trial and court.

The Grievance Procedure adopted by the Project will be in accordance with Decree
69/2009/QD-CP; Art 40: Dealing with Grievance on Land Compensation price, Decision on
Compensation, Assistance, Resettlement or Decision on Coercion for Land Acquisition.

Clause (1) of the Decree states that grievance is dealt with as per Art 138 of Land Law, Art 63,
64 of Decree 84, and regulations of Dec 136/2006/ND-CP (14/Nov/2006), and the Ordinance on
Procedures for Resolving Disputes on Administrative Cases, 1986, amended in 1993 and 2006.

Stage 1 — Within 90 days of the date of the President of the District Peoples’ Committee
announcing plans regarding land acquisition, the AP may lodge an appeal against the decision
to the District Peoples’ Committee. The Chairman of the DPC is responsible to review and rule
on the decision which will be publicized and advised to the AP.

Stage 2 — Within 45 days of receiving the decision of the DPC, and if the AP is still dissatisfied,
the AP may take the matter to the Peoples’ Court or lodge an appeal to the Provincial Peoples’
Committee. It is the responsibility of the Chairman of the PPC to review and rule on the
decision, which will be publicized and advised to the AP.

Stage 3 — If the AP is still not satisfied with the decision of the PPC they may, within 45 days of
the date of the PPC Chairman’s decision, refer the case to the Peoples’ Court for final decision.
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6. General guidance

(i) The concerned households must prepare necessary documents relating their ownership
of affected land, house, structures.

(i) The head of the affected household needs to take part in the process of measuring and
inventory the household’s property, signing the Minutes of the inventory and measuring on the
total affected properties. The CSRC has to provide a valid copy of the Minute to the household
for checking if necessary.

(iii) After the inventory, the CSRC makes a list of concerned households with their affected
property, the list will be publicly put up at the office of the respective commune people’s
committee and other appropriate public sites for community people to get information.

(iv) The PPMBs, CSRC, and local authorities announce specific date, time, location for
implementation of compensation payment.

This announcement is put up in local media means; and sent to affected households right after
getting approval of the detailed technical designs of the related components.

Since this announcement is publicly put up in local media means in concerned
commune/village/hamlet and is distributed to APs, PPMBs recommend them not cultivate or
build houses and physical structures on the to-be-acquired land.

The cut-off date will be following notice of land acquisition issued by the DRC and posted by the
CPC. There will be no compensation for structures built or crops planed on land to be acquired
after the cut off date.

For community benefits and for the Project’s progress, PPMBs require affected households
dismantle their house/structures/affected property and hand over the site to the Project’s holder
in timely manner, after receiving full compensation payments and supports. Households with on-
time hand-over as planned by the CSRC will be awarded a bonus.

For more information, please contact:

Address:................. ,Tels o, yFaX
The Provincial Project Management Board (PPMB) of .................... Province,
Address:................. ,Tels o, yFaX

Date (day, month, year)
Representative of ICMB9 Director
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Information Disclosure

According to the ADB Revised SPS to apply to projects approved after 10 January 2010, the
following documents are required to be submitted to the ADB for Disclosure on the ADB
website:

1. Draft RP or RF endorsed by the Client before project appraisal

2. Final RP endorsed by Client after the DMS (Census of APs)

3. Updated RP following any changes from the DMS or other changes introduced (if any)

4. Resettlement monitoring reports

Consultation and participation

Information « [dentification of project stakeholders.

Dissemination, * Disclosure of project information

Consultation, + Consultations for determining principles of resettlement and compensation

Participatory * Mechanisms for stakeholder participation in planning, management,

Approaches and monitoring, and evaluation

Disclosure « Disclosure of RP to people affected

Requirements * Local institutions or organizations to support people affected. Potential role
of non-government organizations (NGOs), women’s groups and community
based
organizations (CBOs).

According to the ADB’s revised SSP, Meaningful consultation pays special attention to needs of
disadvantaged and vulnerable group and especially those below the poverty line:

1. Begins early in the project preparation stage and is carried out throughout the project cycle

2. Provides timely disclosure of relevant and adequate information that is understandable and
accessible to APs

3. Consultation is undertaken free of intimidation or coercion

4. |s gender inclusive and responsive, and tailored to needs of disadvantaged and vulnerable
groups

5. Enables incorporation of all relevant view of APs and other stakeholders into decision making
such as project design, mitigation measures, sharing of project benefits and opportunities.

Phuoc Hoa - Proposed Public Consultations

Information Dissemination and Community Consultation

Information disclosure is an ongoing process throughout project preparation and
implementation. In accordance with both ADB and GoV policy (contained in Decree 69 Articles
29, 30 and 31 and 2) the PPC and DPC must ensure that public notice is given and disseminate
details of the approved draft resettlement plan before project appraisal by the ADB. This draft
will also be disclosed on the ADB website. Following the census of affected persons, the final
resettlement plan, as endorsed by the GoV, is further disseminated to the affected communities
and posted on the ADB website. Any updates or revisions to the final resettlement plan must be
further disseminated to affected communities and again, posted on the ADB website.
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The Provincial Project Management Boards (PPMBs) will direct the Provincial Resettlement
Committees (PRCs) and District Resettlement Committees (DRCs) to conduct a series of public
meetings to provide information regarding project activities and the proposed resettlement and
compensation policies.

These public meetings will be needed to: (i) disseminate information on inventory and pricing
results, (ii) inform the APs on amounts of compensation and supports of each affected
household, (iii) to listen to their feed back and suggestions, and (iv) for revising or adjusting the
inaccurate data, if any. At the same time, the DRCs will post this information on the
announcement board at the Commune PC office for at least 20 days (Decree 69, Article 30(2c)).
In accordance with Decree 69 Article 30(2b) the posting must be recorded in official minutes
and confirmed by the CPC, the Commune fatherland Front and APs. As per Decree 609 Article
30 Clause 3(a), following expiration of this period the agency in charge of compensation will
summarize all opinions and comments received, including numbers of APs and stakeholders
who agree and disagree, with the compensation and land acquisition and assistance offered in
the resettlement plan.

Contents of public meetings
Information about the following items was given to all APs in the form of a Project Information
Booklet (PIB), a poster, verbal presentation and explanation, by the district DRCs:

o Project components. This includes the places where stakeholders can obtain more
detailed information about the project.
o Project impacts. Anticipated impacts on the people living and working in the affected

areas of the project including explanations about the need for land acquisition for the Duc Hoa
Irrigation Areaand other project components.

o APs rights and entitlements.. The rights and entitlements for different categories of
APs, including the entitlements for those losing businesses, jobs and income. Options for land-
for-land and cash. Options regarding reorganizing and individual resettlement, and provisions
and entitlements to be provided for each. Entitlement to rehabilitation assistance under the
Social Support Program, as well as opportunities for project-related employment will be applied
for all APs®.

o Grievance mechanism and the appeal process. All APs are to be informed that
project policies and procedures are intended to ensure their pre-project living standards are at
least restored if not improved. All APs must also be informed that if there is any confusion or
misunderstanding about any aspect of the project, the commune or district resettlement
committee can help resolve problems. If they have complaints about any aspect of the land
acquisition, compensation, resettlement, and rehabilitation process, including the compensation
rates being offered for their losses, they have the right to make complaints and to have their

® Rights and Entitlement to livelihood rehabilitation supports, as well as opportunities for project-related
benefit sharing or employment in the framework of OSDP programs.
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complaints heard. APs will also receive an explanation about how to access grievance redress
procedures, according to Project’s mechanisms and GoV’s Grievance and Denouncement Law.
o Right to participate and be consulted. All APs are to be informed about their right to
participate in the planning and implementation of the resettlement process. The APs are to be
represented on district resettlement committees, and the representative for the APs present
whenever commune/ district/provincial committees meet to ensure their participation in all
aspects of the project. All APs are to be consulted about the following issues in particular: (a)
their preferred resettlement option according to their entitlement; (b) training and training
preferences in current or new occupations for all APs who will be relocated, and for APs whose
income levels and living standards will be adversely affected.

o Resettlement activities. All APs are to be given an explanation regarding
compensation calculations and compensation payments, monitoring procedures (which will
include interviews with a sample of APs), reorganization, relocation to an individual location/self-
relocation, and preliminary information about physical works procedures.

o Organizational responsibilities. All APs are to be informed about the organizations
and levels of Government involved in resettlement and the responsibilities of each, as well as
the names and positions of the Government officials with phone numbers, office locations, and
office hours if available;

o Implementation schedule. All APs should receive the proposed schedule for the main
resettlement activities and informed that physical works would start only after the completion of
all resettlement activities and clearance from the project area. It should be clarified that APs
would be expected to move only after full payment of compensation for their lost assets.
Implementation schedules and charts will be provided to resettlement committees at all levels.

Following all public meetings with APs and stakeholders the DRC must complete the following
activities:

o Make a list of all APs who joined the meeting;

o Make a complete record of all questions, comments, opinions, problems and decisions
that arose during the information and consultation meetings.

o Deliver leaflets and project announcements to the APs.
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1. Record of Meetings for Public Dissemination

Province:
Location of Meeting Date of | No. of AP Participants
District Commune Hamlet Meeting # of Men # of Women

Comments and Decisions

Questions / Comments Received

Responses Given

Follow-Up Action (if any)

Recorded

Signature.......cccoveiiiiiiiriiner s
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2a. Consultation Meetings with Affected Households

Province:
Location of Meeting Date of | No. of AP Participants
District Commune Hamlet Meeting # of Men # of Women

Comments and Decisions

Questions / Comments Received Responses Given Follow-Up Action (if any)
Recorded by: Name.......cocoriiriie e
ST Lo | 4T 11 ] -

Withessed by: i Name @ . Unit
Date: ..o
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2b Consultation Meetings with Affected Households: Participation Attendance Record

Names of Participants for Meeting Conducted on ....... [everennnns [ovevenenannn Location of Meeting
Name of AP Resident of Hamlet Name of AP Resident of Hamlet
Recorded by: Name.........c.ccooviiiiiiiiiininneans Signature......cccveiiiiii
Withessed by: .o Name @ . Unit
Date: ....c.cvvviviiiiianannns
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3a. Dates of Other Dissemination Events and Consultations

Poster and Notice Posting on Commune Notice Boards

Commune Date Certified and Witnessed by (Signature)
Representative of CPC | Fatherland Front

Leaflet Distribution | Date Certified and Witnessed by (Signature)
Representative of CPC | Fatherland Front

Location

Other  Announcements and | Details of Event Certified by PRC or

Meetings DRC (Signature)

Location Date

Certified Y. Name ..o Unit




3 b: Record of Comments and Opinions from Notice Postings, Leaflet Distribution and
Other Consultations

Date of
Comment

Received from

Details of Comment, Opinion

Follow Up Action

77




GUIDELINES FOR PUBLIC CONSULTATION FOR PPMB’ AND OSDP’S
Minimum Public Consultation and Disclosure Meetings — Phuoc Hoa Phase 2

Item Target Period/Stage Month
July | Aug | Sept | Oct | Nov | Dec | Jan | Feb
General Project | All Community During project preparation and
Awareness formulation of RF — before Loan | =
Appraisal
APs Community To prepare draft RP with draft
Consultations | APs detailed designs f—
APs Community Final RP after detailed design
Finalization of | APs-Slightly AP | finalized/approved.
RP Severely AP T —
Announcement | Community Approval of RP - after Loan and
of Final RP APs -Slightly AP | Project Approval ||
Severely AP

1. General Project Awareness.

Cover Project Components

Project Expected Impacts and Benefits
Basic compensation principles
Distribute PIB

Collect and Minute Comments/Opinions

2. AP Consultations

Conduct at hamlet level with identified APs.

Discuss estimated impacts and losses.

Discuss Resettlement and Compensation Policies and Basis for Calculating losses
Other allowances

Explain Severely Impacted APs and Special Arrangements and Enquire of needs for
Social Program

Posters at Commune Hall

3. APs Finalization of RP

Before conducting DMS and formulation of Inventory of Losses

Explain Approved Policies, Compensation , Allowances and Resettlement Amounts and
Arrangements

Purpose and Procedures for DMS

Draft Implementation Schedule

Visit AP households, Explain Resettlement, Compensation Package

Collect and Minute Opinions, Comments

Announcement of Final RP

Announcement of RP Finalization
Implementation Schedule
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e Visit AP households
e Present Details of Finalized RP, Resettlement and Compensation packages, Allowances
e Collect and Minute Comments and Opinions
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Annex 4: Provincial land Pricing

Long An province — Duc Hoa District
Assignment Chanh
Agreement hamlet- Tan
Tran Van | my 299/perennial
1 Tuan commune 221412010 land 167,000 50.000.000 45,000
Lap  Dien
hamlet -
Pham Van | Tan My
2 Son commune 17/3/2010 242/rice land 161,000 39.000.000 45,000
Chanh Hoi
hamlet
Huynh Thi | Tan My
3 Se commune 29/1/2010 1212/rice 45,000 55.000.000 45,000
Bau Cong
Mai  Van | hamlet -
4 Chéau Tan My 20-Jun 3500/rice 130,000 455.000.000 | 45,000
Bau Cong
Nguyén hamlet -
5 van Hirng | Tan My 18-Jun 1000/garden 150,000 150.000.000 | 45,000
Average price 124,000 45,000

Data Source: Based on the transfer contract from the Office of Natural Resources and Environment district
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Annex 5: List of Vulnerable HHs
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Annex 6: List of Affected Heads of Households and Estimated Compensation
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