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I. INTRODUCTION 

A. Background 

1. With nearly 30% of the country’s total population (around 140 million) currently living in 
urban areas along with a predicted to rise to 50% in the next 25 years and still a higher rate 
of urbanization than the previous ones, Bangladesh is beset with a situation of continued 
deterioration in the overall and general state of urban public and environmental health. Such 
a situation has its root in the existing services overwhelmed by continued influx of ever-
increasing number of people in the urban areas and growth of slums and squatter 
settlements currently accommodating over 35% of the urban population. Disease prevention 
and health promotion in urban areas encompass a range of issues including water and 
sanitation, waste management, food safety, healthcare, awareness-raising, etc. These are 
all the responsibility of the city corporations and municipalities under the authority of the 
Local Government Division (LGD) of the Ministry of Local Government, Rural Development 
and Cooperatives (LGRDC). Most of these services are under-provided, particularly to the 
poor. 
 
2. The Bangladesh Urban Public and Environmental Health Sector Development Program 
(UPEHSDP) aims to establish a sustainable approach to public and environmental health at 
national level to guide and support city corporations and municipalities in improving the 
quality of life and economic status of urban residents, especially the poor. This will be 
achieved by a range of measures, including: (i) creating an Urban Public and Environmental 
Health Unit (UPEHU) under LGD with a mandate to improve public health; (ii) improving staff 
and financial resources to enable city corporations and municipalities fulfill their 
responsibilities in public and environmental health; (iii) improving management of solid waste 
and hospital waste through municipality-managed public-private partnerships and other 
mechanisms; and (iv) improving food safety by providing food testing laboratories and food 
inspection services. 
 
3. The program is being supported by ADB through: (i) a program loan to implement policy 
measures in institutional strengthening, financial reform, public/environmental health 
strategies, governance and service delivery; and (ii) a sector loan, funding investments in 
municipal and hospital waste management, food safety, and pro-poor integrated services 
(water supply, sanitation, nutrition/food security, and health of the urban poor). LGD of the 
MOLGRDC has been the Executing Agency (EA), whereas the seven city corporations 
(Dhaka South, Dhaka North, Chittagong, Sylhet, Barisal, Khulna and Rajshahi) have been 
the implementing agencies. The Program is being implemented over a period of seven years 
(2010-2016) in the main urban areas of the country. 
 
4. UPEHSDP has been classified by ADB as environmental assessment category B (some 
negative impacts but less significant than category A). The impacts of activities under the 
program loan, therefore, need to be reviewed by an Environmental Assessment of the Policy 
Matrix. The sector loan will be implemented via a series of subprojects, providing 
infrastructure and other improvements in a particular sector (waste management, food 
safety, etc.). Four sample subprojects were developed by a Project Preparation Technical 
Assistance (PPTA) study and the environmental impacts of these were assessed by Initial 
Environmental Examinations (IEE or Environmental Reviews for Category C subprojects). 
Studies were conducted according to ADB Environment Policy (2002) and Environmental 
Assessment Guidelines (2003). All subproject IEEs had been prepared in line with the 
Environmental Assessment and Review Framework (EARF) developed for the purpose in 
2009 and assessment of environmental impacts previously conducted on the above four 
sample subprojects developed through the PPTA study. 
 
5. ADB’s Environment Policy requires that environmental issues are taken into account in all 
aspects of the Bank’s operations and the requirements for Environmental Assessment are 
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described in Operations Manual (OM) 20: Environmental Considerations in ADB Operations 
(2003). This states that ADB requires environmental assessment of all project loans, 
program loans, sector loans, sector development program loans, financial intermediation 
loans and private sector investment operations. 
 
6. The nature of the assessment required for a project depends on the significance of its 
environmental impacts, which are related to the type and location of the project, the 
sensitivity, scale, nature and magnitude of its potential impacts, and the availability of cost-
effective mitigation measures. Projects are screened for their expected environmental 
impacts and are assigned to one of the following categories: 
 

(i) Category A. Projects that could have significant environmental impacts. An 
Environmental Impact Assessment (EIA) is required. 
(ii) Category B. Projects that could have some adverse environmental impacts, but 
of less significance than those for category A. An Initial Environmental Examination 
(IEE) is required to determine whether significant impacts warranting an EIA are 
likely. If an EIA is not needed, the IEE is regarded as the final environmental 
assessment report. 
A Category B project may be classified as B-sensitive if it involves environmentally 
sensitive activities. Such projects require IEE, but have the same requirements for 
disclosure and Environmental Management Plans as Category A. 
(iii)Category C. Projects those are unlikely to have adverse environmental impacts. 
No EIA or IEE is required, although environmental implications are reviewed. 
 

7. For Category B projects the Draft IEE reports, Summary IEE (SIEE) and any other reports 
prepared to comply with ADB procedure (in this case the EA of the Policy Matrix) are 
reviewed by ADB’s Regional Department Sector Division and Social and Environmental 
Safeguards Division. They are also reviewed in-country by the Executing Agency, and 
additional comments may be sought from project affected people and other stakeholders. All 
comments are incorporated in preparing final documents, which are reviewed by the 
Executing Agency and the national environmental protection agency (in this case the 
Department of Environment, DOE). The EA then officially submits the reports to ADB for 
consideration by the Board of Directors.  
 

8. The UPEHSDP is a project in the field of solid waste management, and as explained 
above it has been classified by ADB as Category B because it is not expected to have major 
negative environmental impacts. Under ADB procedures such developments require an IEE 
to identify and mitigate the impacts, and to determine whether further study or a more 
detailed EIA may be required. 
 

9. Environmental Management Plan: An EMP which addresses the potential impacts and 
risks identified by the environmental assessment has been included in the IEE report. The 
level of details and complexity of the EMP and the priority of the identified measures and 
actions are commensurate with the Project’s impact and risks. The EMP is part of bidding 
and contract documents.  
 

B. Project Profile 

Outcomes 

10. The Project will enable urban population, primarily in the seven city corporations; use 
improved public and environmental health services.  It is expected to result in a strengthened 
and sustainable urban public and environmental health system with improved solid and 
medical waste management and food safety and improved capacity of the LGD and city 
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corporations for public and environmental health. The project will cover the seven city 
corporations covering 34% of all urban areas in Bangladesh as per 2001 census.  

 

Outputs 

11. The project loan will focus on improving the efficiency and quality of public and 
environmental health in several areas where additional resources are required to accelerate 
access and program efficiency and support the overall development of the sector. The 
project consists of three components:  

(A) Solid Waste Management;  

(B) Food Safety; and  

(C) Program Management, Institutional Support and Capacity Building. 

 

Component (A): Solid Waste Management 

 

12. The solid waste management component has two subcomponents:  

(i) Municipal Solid Waste Management; and  

(ii) Medical Waste Management. 

 

(i) Municipal Solid Waste Management  

13. The municipal solid waste management component compliments the establishment of a 

national strategy and planning framework under the program loan, with infrastructure 

investments to improve the efficiency of municipal solid waste management services. There 

are three areas of investment under this sub-component.  

14. Primary Collection for Urban Poor. This sub-component will focus on improving the 
service coverage and quality of primary collection in the urban, underserved poor 
communities to be piloted in underserved, poor areas, at least one in each of the seven city 
corporations. A community-based initiative will be utilized incorporating a partnership 
approach in municipal service delivery. City corporations will contract community-based 
organizations (CBOs)/NGOs to undertake service delivery improvements across institutional, 
technical and financial dimensions. Improved service coverage and quality is expected 
through door-to-door collection, which aims to supplement solid waste management services 
provided by the formal system.   

15. Input-wise Budget Estimates: To improve primary solid waste collection system for 
urban poor several numbers of public awareness campaigns, training and workshops will be 
organized under this sub-component. For increasing the coverage of primary waste 
collection, numbers of primary collection vehicles (Rickshaw Vans-105) will be procured with 
a cost of US$ 0.68 million. Necessary equipment like small composting plants; wheel 
barrows, dustbins supplies and materials will also be procured under this sub-component. 
An amount of US$ 0.96 million has been estimated for equipment, supplies and materials for 
urban waste primary collection. Service delivery for urban solid waste collection will be 
contracted out to community-based organizations (CBOs)/ NGOs. The budget for service 
delivery for urban primary solid waste collection has been estimated US$ 0.48 million. The 
total cost of this sub-component would be US$ 3.65 million. 

16. Secondary Collection and Transportation. The interface between the private sector 
primary collection and the municipal run secondary collection system is the critical factor 
driving the performance of the waste management system. What is needed is to improve, 
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through mechanization, the efficiency of transfer of waste from primary collection tricycles to 
waste transport vehicles. Secondary/Small Transfer Stations (STS) serve this functional 
purpose. STSs have been designed specifically for the purpose of improving the efficiency of 
waste transfer between primary and secondary collection vehicles and increasing the 
quantity of waste material hauled per long distance vehicle trip. By designing STSs so that 
waste can be transferred onto standard freight transport vehicles, more highly capitalized 
companies can be attracted to enter into the waste business. PSP will increase competition 
and so long as standards are ensured, service quality and efficiency will also improve. 
Capacity building of the city corporations is an essential part of improving waste 
management standards.  
 

Component B: Food Safety 

Under the food safety component, establishment of Food Laboratories and Training Center 
will be supported by the Project. 
 

(i) Food Laboratories and Training Centre 

17. Two food laboratories will be constructed, one each in Dhaka and Chittagong. The 
Dhaka food laboratory will have an additional ‘training center’ component. The existing 
Dhaka facility will be upgraded by building renovation and supply of modern equipment. The 
Chittagong laboratory will be a new construction. Receipts for the food laboratories will be in 
the form of analysis tests for both Dhaka and Chittagong. The Dhaka unit will additionally 
provide training courses on food safety to the various food safety inspectors in both public 
and private organizations. In addition to their own respective division, the Chittagong 
laboratory will cover Sylhet and Barisal divisions while the Dhaka laboratory will cover 
Khulna and Rajshahi.  

18. Input-wise Budget Estimates: A total amount of US$ 3.08 million has been estimated 
to establish and operate two food laboratories in Dhaka and Chittagong and one training 
center in Dhaka, which includes cost of civil works of US$ 0.93 million equipment, computers 
& furniture of US$ 1.27 million, vehicles (3 microbus) of US$ 0.09 million and service 
delivery cost (3.5 years) of US$ 0.79 million. 
 

Component C: Program Management, Institutional Support and Capacity Building  

Component-C consists of three subcomponents:  

(i) Program Management and Implementation Support;  
(ii) Financial Management Systems and Municipal Finances; and 
(iii) Policy Reform and Capacity Building Support. 

(i) Program Management and Implementation Support 

19. To manage and implement the program and project an UPEHU has been established 
under the LGD, which is the Project Management Unit (PMU) at central level. In addition City 
Corporation Program Implementation Unit (CCPIU) has been established in each of the 7 
City Corporations. An amount of US$ 2.13 million has been estimated for salaries and 
allowances to support 102 manpower of UPEHU (42) and 7 CCPIUs (60). Several 
computers, equipment and furniture will be procured for PMU and CCPIU with the estimated 
budget of US$ 1.37 million. In addition 24 vehicles have been procured for PMU and 7 
CCPIU with the estimated budget of US$ 0.58 million. Consultants have been engaged to 
assist the UPEHU in implementing, monitoring and supervising the Program. Consulting 
support will include: (i) program management and monitoring; (ii) detailed planning and 
design activities; (iii) contract structuring, tendering, execution, and management; and (iv) 
design and supervision. Construction and Consulting services also include engagement of 
NGOs to manage parts of program activities. An amount of US$ 1.78 million has been 
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estimated for 52 man-month international consultants and 308 man-month local consultants 
under Design Supervision Construction Consultancy (DSC)-(Package-C). In addition 30 
man-month individual consultants have also been hired at a cost of US$ 0.09 million directly 
by UPEHU to implement the project smoothly. An amount of US$ 0.80 million would be 
needed as program support cost to bear the expenditure for international travel, local travel, 
mobilization, demobilization, accommodation, per diem, subsistence allowances, survey, 
study, capacity building, equipment, furniture and overhead cost of the consulting firm.   
Recurrent cost, operational and maintenance cost for UPEHU and 7 CCPIU for 5 years 
period has been estimated US$ 1.49 million. 

(ii) Financial Management and Strengthening Municipal Finances 

20. The subcomponent assists UPEHSDP in substantially reforming and improving financial 
management of city corporations' financial management and financial management of 
UPEHSDP, introducing modernized and computerized accounting systems, and 
performance-based budgeting, using information technology to enhance financial 
management, improving tax collection and expanding tax base to strengthen municipal 
finances, and also conducts regular concurrent audits of UPEHSDP to ensure high degree of 
adherence to various procurement and financial management guidelines. A consultancy 
package for Financial Management and Municipal Finance (FMMF) including audit training 
and capacity building has been identified with an estimated budget of US$ 1.67 million under 
this subcomponent.   

(iii) Policy Reform and Capacity Building Support 

21. The policy reform and capacity building component supports the implementation of the 
policy reform program of the UPEHSDP and assists in capacity building. This would include 
support to the four technical working groups constituted for the reforms, conducing pro-poor 
targeting surveys, monitoring and evaluation, mitigating risks for the poor and women 
resulting from any project or program interventions, strengthening legal aspects, public 
awareness campaign; and identification and development of institutional strengthening 
measures, training modules and guidelines and manuals, and provision for training among 
others. The capacity building includes assistance to accelerate the reform program and 
ensures sustainability of project investments. 

22. A total amount of US$ 4.05 million has been estimated for this subcomponent. This 
estimated budget has included the budget for Surveys, Studies, Monitoring and Evaluation, 
Pro Poor targeting, advocacy and community participation (US$ 1.65 million), local training 
and workshop (US$ 0.80 million) overseas training (US$ 0.58 million) and program support 
consultancy (US$ 1.03 million).  

Other Support for Project Implementation (Contingencies, Interest during 

Construction and VAT/Tax 

23. An amount of US$1.33 million has been estimated for physical contingencies (2% of total 
project cost) and US$ 5.31 million for price contingencies (8% of total project cost). In 
addition an amount of US$ 2.77 million has also been kept as other block allocation to meet 
the unforeseen expenditure. These estimated budgets have been kept separately as block 
allocations under capital component of the project cost. Physical contingency is estimated at 
10% of civil works, equipment and vehicles cost. Price contingency is estimated based on 
foreign exchange inflation rate of 0.7% in 2009, 1.4% in 2010, 0.4 in 2011 and 0.5% in 2012 
onwards, and local currency inflation rate at 6% in 2009-2012, and 5% from 2013 onwards. 
An amount of US$ 1.75 million has also been estimated for all kinds of CD/VAT and other 
taxes and US $ 2.42 million for interest during construction under the project. 
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Bridging Technical Assistance 

24. One of the most significant risks of the UPEHSDP was that being a new Program, the 
initial set-up time required for establishing the urban public and environmental health unit 
followed by hiring of various consultant firms would take enormous amount of time. This 
would not only delay the program implementation, but has potential to delay the Program 
due to weak procurement and financial management systems. UPEHSDP by nature has 
greater challenges that either pure program or pure project as a UPEHSDP has both policy 
reforms component (program) and investment component (project). These two components 
require diverse skill base. From policy component, expertise in policy, law, regulation, and 
municipal finances are required; while the project requires procurement, financial 
management and audit, project performance monitoring, and information management skills 
are required. Both policy and project require subject matter specialist in solid waste, medical 
waste, foods and water safety. The Technical Assistance was an effort to mitigate the 
startup delay risks, enable that the project starts on a sound foundations, and strengthen the 
capacities of the Local Government Division (LGD) of the Ministry of Local Government, 
Rural Development and Cooperatives (MOLGRDC) to implement the reform program.  

Objectives and Purpose of the Bridging TA 

25. The objective of the Bridging TA was to help in overcoming the start-up delays inherent 
in a new Program by providing high quality consultant support to undertake critical advance 
activities and setup systems and procedures in the newly created UPEHU and CCPIUs; and 
provide advisory capacity building assistance to the Government for UPEH both at the 
national and city corporation level. This included assistance at LGD and UPEHU in preparing 
and implementing key policy reforms. The TA outcomes provided: (i) procurement expert 
support to help LGD and UPEHU to hire the three consultant packages in a timely manner; 
(ii) institutional and financial management expert support to set up procedures and 
processes for smooth functioning of UPEHU and CCPIUs, especially anti-corruption; (iii) 
expert support in municipal financing, institutional development, financial management, solid 
and medical waste, CDM, food and water safety, public private partnership, pro-poor 
targeting, citizens participation, gender mainstreaming for policy reform support  (iv) 
engineering design support in waste management and food safety to support the 
implementation of the investment component; and (v) limited support for training and local 
study tours.  

Implementation Arrangements of the Bridging TA   

26. LGD is the Executing Agency (EA) for the TA and UPEHU is the implementing agency. 
The Project Director of UPEHSDP is also responsible to implement this TA. The NPSC of 
the UPEHSDP provides overall guidance to the TA's implementation. The TA commenced 
as soon as the Project was approved by the Asian Development Bank's (ADB’s) Board and 
was completed in 2 years. 

Cost Estimates and Financing Arrangements 

27. The total cost of the TA was estimated at $625,000 equivalent. ADB financed US 
$500,000 equivalent on a grant basis, from ADB’s TA funding program, covering all the 
foreign exchange costs and part of the local costs. The proposed Government in-kind 
contribution of $125,000 equivalent covers office costs, conference venues, and counterpart 
staff remuneration.  

The following 6 person-months international consultants were supported under the TA: 

(i) Urban Infrastructure (public-private partnership) Expert (1 person-month);  
(ii) Municipal Solid Waste Management Expert (4 person-months); and  
(iii) Procurement Expert (1 person-month).  

28. In addition the following national consultants (36 person-months) were also supported 
under the TA:  
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(i) Public and Environmental Health Institutional Development Expert (8 person-
months);  

(ii) Procurement Expert (6person-months);  
(iii) Solid waste Management Expert (6 person-months); 
(iv) Food Laboratory and Food Safety Expert (3 person-months);  
(v) Municipal Finance Expert (4 person-months);  
(vi) Legal Expert (3 person-months);  
(vii) Resettlement and Environment Safeguards Expert (3 person-months); and 
(viii) Poverty Expert (3 person-months). 

29. The estimated budget of the above consultancy was around US$ 208,696. In addition to 
the above consultancies there was some other supports in terms of equipment (US$ 0.03 
million), workshop, seminar, training, conference (US$ 0.06 million), surveys and 
studies(US$ 0.03 million), international and local travel (US$ 0.02 million), reports and 
communications (US$ 0.01 million), miscellaneous administrative and support cost (US$ 
0.01 million), program support cost (US$ 0.09 million) and contingency (US$ 0.05 million).  

Summary of the Budget Estimates of the RDPP 

30. The project consists of three types of support from ADB: (i) program support for reform 
activities (US$ 70 million program loan) (ii) project investment support (US$ 60 million 
project loan) and (iii) a bridging technical assistance for capacity building for UPEH (US$ 0.5 
million TA grant). The program support is the budget support to GOB, which has not been 
included in the total cost of this project. This RDPP has been prepared on the basis of the 
ADB’s investment loan support of US$ 60 million, ADB’s grant TA of US$0.5 million and the 
GOB’s contribution of US$20 million. The total cost of the project has been estimated US$ 
80.5 million. Out of which ADB’s contribution is US$ 60 million loan and US$ 0.5 million 
grant and GOB’s contribution as RDPP is US$24.23 million. On the basis of the above 
detailed budget estimates two summary budget estimates have been prepared. Now the 
budget has been changed and revised allocation will be US$ 36.042 million instead of 
US$ 60 million on the basis of Aide Memoire (Review Mission of 14-17 May 2016).  

31. The Semi Annual Environmental Monitoring Report (EMR) presents the status of 
subproject implementation, details of compliance with environmental regulations of the 
Government and policies of ADB, details of compliance with environmental loan covenants, 
details of complaints received and their redressal and the status of compliance with various 
aspects of EMP as stated in the IEE reports. 

32. Monitoring of compliance with EMP is a continuous activity carried out by the DSC and 
CCPIU. Guidelines on general construction EHS measures to be followed/implemented by 
the Contractor have been issued to the Contractor. A reporting format to be filled by the 
Supervisory staff of DSC on a daily basis on compliance with EMP by the Contractor has 
been implemented and they are being compiled on a monthly basis. This is the consolidated 
report on implementation of Environmental Management Plan (EMP) from January to June 
2017 and is prepared in compliance with the ADB Policies. 

Table 1: Details of Packages that need Environmental Clearance 

Number and Name of Package  Location Description Changes, if any 
from approved 
scope  

Package 1: Construction of Food Laboratories, 
Service Delivery and Supply of Equipment in 
Dhaka and Chittagong City Corporations; and 
Renovation of Food Laboratory Training Center 
in Dhaka City Corporation (Turnkey)  
 

Dhaka and 
Chittagong 
CCs 

Modern food 
laboratory  

Nil 

Package - 2: Construction of STS, Supply of 
Equipment and Service Delivery in Chittagong, 
Khulna and Barisal City Corporations 

Chittagong, 
Khulna and 
Barisal CCs 

Solid waste 
Secondary 
Transfer 

Nil  
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Number and Name of Package  Location Description Changes, if any 
from approved 
scope  

Stations 
Package - 3: Construction of STS, Supply of 
Equipment and Service Delivery for Dhaka, 
Rajshahi and Sylhet  City Corporations 

Dhaka, 
Rajshahi 
and Sylhet 
CCs 

Solid waste 
Secondary 
Transfer 
Stations 
 

Nil 

II. ENVIRONMENTAL ASSESSMENT AND REVIEW PROCEDURE 

A. Environmental Legal Requirements 

1.ADB Policy 

 
33. ADB’s Environment Policy requires that environmental issues are taken into account in 
all aspects of the Bank’s operations, and the requirements for Environmental Assessment 
are described in Operations Manual (OM) 20: Environmental Considerations in ADB 
Operations (2003). This states that ADB requires environmental assessment of all project 
loans, program loans, sector loans, sector development program loans, financial 
intermediation loans and private sector investment operations. 
 
34.The nature of the assessment required for a project depends on the significance of its 
environmental impacts, which are related to the type and location of the project, the 
sensitivity, scale, nature and magnitude of its potential impacts and the availability of cost-
effective mitigation measures. Projects are screened for their expected environmental 
impacts and are assigned to one of the following categories: 
 

(i) Category A. Projects that could have significant environmental impacts. An 
Environmental Impact Assessment (EIA) is required. 
(ii) Category B. Projects that could have some adverse environmental impacts, but 
of less significance than those for category A. An Initial Environmental Examination 
(IEE) is required to determine whether significant impacts warranting an EIA are 
likely. If an EIA is not needed, the IEE is regarded as the final environmental 
assessment report. 
A Category B project may be classified as B-sensitive if it involves environmentally 
sensitive activities. Such projects require IEE, but have the same requirements for 
disclosure and Environmental Management Plans as Category A. 
(iii)Category C. Projects those are unlikely to have adverse environmental impacts. 
No EIA or IEE is required, although environmental implications are reviewed. 
 

35. For Category B projects the Draft IEE reports, Summary IEE (SIEE) and any other 
reports prepared to comply with ADB procedure (in this case the EA of the Policy Matrix) are 
reviewed by ADB’s Regional Department Sector Division and Social and Environmental 
Safeguards Division. They are also reviewed in-country by the Executing Agency, and 
additional comments may be sought from project affected people and other stakeholders. All 
comments are incorporated in preparing final documents, which are reviewed by the 
Executing Agency and the national environmental protection agency (in this case the 
Department of Environment, DOE).The EA then officially submits the reports to ADB for 
consideration by the Board of Directors. 
 
2. National Law 

 
36. Environmental Assessment, Protection, and Pollution Control. The main provisions 
for environmental protection and pollution control in Bangladesh are contained in the 
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Environmental Conservation Act (ECA) of 1995 and the Environmental Conservation Rules 
(ECR) of 1997. These legislations also provide the principal mechanism for assessing and 
mitigating the environmental impacts of projects, both existing and proposed. Projects are 
classified as green, orange or red depending on their location and environmental impacts. 
As per ECR 1997, it is included the Red Category in item 43 and described as ‘Land-filling 
by industrial, household and commercial wastes’. 
 
37. Rule 7 states that the proponent of such projects must obtain a Location Clearance 
Certificate and an Environmental Clearance Certificate (ECC) from the Department of 
Environment (DOE). For Red category projects this requires submission to the relevant DOE 
Divisional Officer of the following: 
 

(i) Completed Application for Environmental Clearance Certificate, and the 
appropriate fee, shown in Schedule 13 of the Rules; 

(ii) Report on the feasibility of the project; 
(iii) Report on the IEE for the project, and its Process Flow Diagram, Layout Plan;  
(iv) Report on the Environmental Management Plan; 
(v) No objection certificate from the local authority; 
(vi) Emergency plan relating to adverse environmental impact and plan for 

mitigation of the effect of pollution and 
(vii) Outline of the relocation and rehabilitation plan (where applicable). 

 
38. As part of the Environmental Clearance Certificate application, a detailed Environmental 
Impact Assessment (EIA) and Environmental Management Plans (EMP) satisfactory to the 
Department of Environment must be prepared. During the process of preparing the 2009 
Environmental Planning Document, DOE was consulted and it was indicated that ADB IEE, 
SIEE, Resettlement Framework and other reports prepared during project preparation would 
be acceptable to DOE as fulfilling many of their national EIA requirements. However, they 
will review IEEs upon further submission by LGD. All projects are to submit any further 
materials, if any, as per requirement of DOE toward obtaining the Environmental Clearance 
Certificate. 

B. Compliance with Environmental Regulations 

The following is the present up to date status for obtaining clearance from the Department of 

Environment.  

Table 2: Present Status of Environmental Clearance for UPEHSDP 

Sl. 
No. 

Name of Package Approval 
from ADB 

Environmental Clearance 
from DOE 

1 Package-1: Construction of Food Laboratories, 
Service Delivery and Supply of Equipment in Dhaka 
and Chittagong City Corporations; and Renovation of 
Food Laboratory Training Center in Dhaka City 
Corporation (Turnkey)  

Obtained  Obtained 

2 Package-2: Construction of STS, Supply of 
Equipment and Service Delivery in Chittagong, 
Khulna and Barisal City Corporations 

Obtained  Obtained  

3 Package-3: Construction of STS, Supply of 
Equipment and Service Delivery for Dhaka, Rajshahi 
and Sylhet City Corporations 

Obtained  Obtained 

C. Compliance of Environmental Loan Covenants 

39.Table 3 shows the environmental safeguard related loan covenants and their compliance 
status in implementation. All the covenants are being complied during implementation.  
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40. UPEHSDP has been classified as Category B as per the ADB Environmental Policy and 
accordingly IEE report was prepared during PPTA and was approved by ADB. During the 
implementation stage, the IEE was updated and reapproved by ADB.  

Table3:Complianceof Environmental Loan Covenants 

 Sl. 
No. 

Project Specific Covenants (Environmental)  Status/ Issues 

1 GOB will ensure that the design, construction, operation and 
implementation of all sub-project facilities is carried out in 
accordance with the environmental assessment and review 
procedures and Initial Environmental Examinations (IEEs) for core 
sub-components agreed upon between the Government and ADB, 
and complies with the Government’s Environmental Laws and 
Regulations and ADB’s Environment Policy(2002). 
 
Any adverse environmental impacts arising from the construction, 
operation and implementation of sub-component facilities will be 
minimized by implementing the environmental mitigation and 
management measures, and other recommendations specified in 
environmental assessment reports (e.g. IEEs). The Government will 
ensure 
environmentalrequirementswillbeincorporatedinbiddingdocumentsand 
civil works contracts. Issuance of  bid documents will be made after 
review and clearance of IEE/ EIA by ADB and DOE. 
 
GOB will prepare and submit annually to ADB an Environmental 
Monitoring Report (EMR) that describes progress in implementation 
of the EMP and EARP and issues encountered and measures 
adopted; and compliance with the relevant assurances and loan 
covenants.  

Being complied  

 

D. Environmental Organization and Management 

41. City Corporation Project Implementation Unit(CCPIU) headed by the CEO has been 
established in City Corporations. CCPIU over sees the Program's environment and 
resettlement planning. This includes the preparation of all documentation needed for 
decision-making, contracting and supervision of work and providing progress-monitoring 
information to the PD.  

42.The CCPIU comprises of a Safeguards and Social Cell staffed with an Environmental 
Officer (EO). The EO is responsible for implementing the environmental safeguard 
provisions in the project including (i) ensuring environmental criteria for subproject selection 
in the EARP are followed,(ii) ensuring mitigation requirements are in contractor’s bidding 
documents and (iii) liaising with various government agencies on compliance matters. The 
CCPIU appoints and manages Construction Contractors (CC) to build elements of the 
infrastructure and these CCs are required to submit Environmental Implementation Plans 
(EIPs) for EPEHU approval. 

43. The CCPIU is assisted by the DSC, who is responsible for design the infrastructure, 
manage tendering of contracts, and supervise the construction process. 

44. An Environmental Specialist (ES) in the DSC is responsible for addressing the 
environmental  issues in the project components during design and implementation. The 
ES ensures all mitigation requirements are in contractor’s bidding documents and EIPs, 
and supervises the effective implementation of environmental provisions during 
construction. In addition, the ES assists the CCPIU on the procurement needs and other 
project implementation aspects and plays a central role in ensuring capacity building on 



14 

 

environmental management of the CCPIU, Contractor and Line Departments through 
capacity development support and training.  

45. No grievances were received during the reporting period. A grievance redress 
procedure has been established. Grievances of affected persons are first brought to the 
attention of the CCPIU. Grievances not redressed by the CCPIU are brought to the 
Independent Grievance Redress Committee (IGRC) set up to monitor project 
implementation. The IGRC determines the merit of each grievance, and resolve grievances 
within10 days of receiving the complaint. Grievances not redressed by the IGRC are referred 
to the appropriate courts of law. The DSC keeps records of all grievances received including: 
contact details of complainant, date that the complaint was received, nature of grievance, 
agreed corrective actions and the date these were effected, and final outcome. Details of 
grievance redressal mechanism for the project are presented as Annexure1. 

III.  EMP COMPLIANCE STATUS 

46. This section presents the compliance status of Environmental management and 
monitoring Plans of UPEHSDP under implementation.  

47. Under this project, at present the construction phase of the food laboratories in Dhaka 
and Chittagong, and the Secondary Transfer Stations under Contract Packages 2 &3 are on-
going. Environmental quality monitoring was conducted by the respective Resident 
Engineers during the reporting period. The Contractors have not prepared any 
Environmental Implementation Plan. They are following the EMP, which is part of IEE and 
contract document. In addition to that, guidelines on general construction EHS measures to 
be followed/implemented by the Contractor have been issued to the Contractor.  

Table 4: EMP Compliance for Food Laboratories during Construction Phase 

Environmental Issues Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

With settlements 
nearer to the project 
area, improper 
stockpiling of 
construction materials 
can cause impacts 
starting from 
obstruction of 
drainage, disturbance 
to local population, etc. 

Due consideration will be given for 
material storage and construction sites 
such that it doesn’t cause drainage 
obstructions or dust rising. Stockpiles will 
be covered to protect from dust and 
erosion.  

Satisfactory   

Stripping, stocking and 
preservation of top soil 

The topsoil from borrow areas, areas of 
cutting and areas to be permanently 
covered will be stripped to a specified 
depth of 150 mm and stored in 
stockpiles. The stockpile will be 
designed such that the slope does not 
exceed 1:2 (vertical to horizontal), and 
the height of the pile is to be restricted to 
2m. Stockpiles will not be surcharged or 
otherwise loaded and multiple handling 
will be kept to a minimum to ensure that 
no compaction will occur. The stockpiles 
will be covered with gunny bags or 
tarpaulin. It will be ensured by the 
contractor that the topsoil will not be 
unnecessarily trafficked either before 
stripping or when in stockpiles. Such 
stockpiled topsoil will be returned to 
cover the disturbed area. 

Satisfactory    

Loss of Access
 The contractor will provide safe and 

convenient passage for vehicles, 
pedestrians and livestock on major roads 
intersecting the proposed site. 
Construction activities that will affect the 
use of these roads and existing access 
to individual properties will not be 

Satisfactory    
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Environmental Issues Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

undertaken without providing adequate 
access. 

Soil and Water 
Pollution due to fuel 
and lubricants, 
construction waste 

The fuel storage and vehicle cleaning 
area will be stationed away from the 
nearest drain. 
Oil interceptor will be provided at 
construction vehicle parking area, 
vehicle repair area and workshops 
ensuring that all wastewater flows into 
the interceptor prior to its discharge.  

Satisfactory    

Spillage of construction 
wastes into drains 

Construction site will be adequately 
bunded on the side of the diverted water 
channel to protect from spillage of 
construction wastes. Extraneous 
construction wastes will be transported 
to the pre-identified disposal site for safe 
disposal. 

Satisfactory    

Generation of Dust The contractor will take every precaution 
to reduce the levels of dust at 
construction sites to the satisfaction of 
the Engineer.  
All earthwork to be protected/ covered in 
a manner acceptable to the satisfaction 
of the engineer to minimise dust 
generation, including spraying of vehicles 
with water to minimize dust generation. 
Clearance will be effected immediately by 
manual sweeping and removal of debris, 
or if so directed by the Engineer, the road 
surfaces will be hosed or watered using 
necessary equipment. Also, any vehicle 
not meeting the vehicular pollution 
standards will not be allowed within the 
construction site and for the construction 
activity; All vehicles and construction 
equipment with internal combustion 
engines in use will be maintained for 
effective combustion to reduce carbon 
particles, CO and HC emission; As far as 
possible unleaded petrol will be used for 
petrol driven vehicles in use; Water will 
be sprayed during dust generating 
construction activities e.g. excavation, 
crushing/ demolishing, material handling 
etc. to suppress dust; and Use of 
asbestos will be prohibited. 

Satisfactory    

Noise from 
construction 
Equipment 

Maintenance of vehicles, equipment and 
machinery will be regular and to the 
satisfaction of the Engineer, to keep 
noise from these at a minimum. 
All vehicles and equipment used for 
construction will be fitted with exhaust 
silencers. During routine servicing 
operations, the effectiveness of exhaust 
silencers will be checked and if found to 
be defective will be replaced. Noise limits 
for construction equipment used in this 
project (measured at one metre from the 
edge of the equipment in free field) such 
as compactors, rollers, front loaders, 
concrete mixers, cranes (moveable), 
vibrators and saws will not exceed 75 dB 
(A). Notwithstanding any other 
conditions of contract, noise level from 
any item of plant(s) must comply with the 
relevant legislation for levels of noise 
emission. 

Satisfactory    

Material Handling at 
Site 

All workers employed on mixing 
asphaltic material, cement, concrete etc., 
will be provided with protective footwear 
and protective goggles. 
Workers, who are engaged in welding 
works, would be provided with welder’s 

Satisfactory   
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Environmental Issues Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

protective eye-shields.  
Workers engaged in stone breaking 
activities will be provided with protective 
goggles and clothing and will be seated 
at sufficiently safe intervals.  
The use of any toxic chemical will be 
strictly in accordance with the 
manufacturer’s instructions. The 
Engineer will be given at least 6 working 
days’ notice of the proposed use of any 
chemical. A register of all toxic chemicals 
delivered to the site will be kept and 
maintained up to date by the Contractor. 
The register will include the trade name, 
physical properties and characteristics, 
chemical ingredients, health and safety 
hazard information, safe handling and 
storage procedures, and emergency and 
first aid procedures for the product. 

Disposal of 
Construction Waste/ 
Debris 

The waste generated will be reused in 
construction based on its suitability of 
reuse to the maximum extent possible. 
Safe disposal of the extraneous material 
will be ensured in the pre-identified 
disposal locations. In no case, any 
construction waste will be disposed 
around the project site indiscriminately. 
Remaining material if any will be 
disposed off safely at the disposal sites. 

Satisfactory    

Safety Measures 
during Construction 

Adequate safety measures for workers 
during handling of materials at site will 
be taken up. The contractor has to 
comply with all regulations regarding 
safe scaffolding, ladders, working 
platforms, gangway, stairwells, 
excavations, trenches and safe means of 
entry and egress. 

Satisfactory    

Risk caused by Force 
Majeure 

All reasonable precautions, including 
provision of safety measures, signage’s 
at work places, awareness pertaining to 
workers safety to all workers, will be 
taken to prevent danger of the workers 
and the public from fire, flood, drowning, 
etc. All necessary steps will be taken for 
prompt first aid treatment of all injuries 
likely to be sustained during the course 
of work. 

Satisfactory   

First Aid At every workplace, a readily available 
first aid unit including an adequate 
supply of sterilized dressing material and 
appliances will be provided as per the 
Factory Rules. Suitable transport will be 
provided to facilitate transfer of injured or 
ill person(s) to the nearest hospital. At 
every workplace and construction camp, 
equipment and nursing staff will be 
provided. Posters within the construction 
camp, describing the location of the 
nearest medical facility/ hospital will be 
available for information to the 
workforce. 

Satisfactory    

Hygiene Latrine facilities made available and will 
be cleaned at least four times daily, and 
at least twice during working hours and 
kept in a strict sanitary condition.    
All temporary accommodation must be 
constructed and maintained in such a 
fashion that uncontaminated water is 
available for drinking, cooking and 
washing. 
Garbage bins must be provided in the 
worker camp and regularly emptied and 
the garbage disposed off in a hygienic 

Satisfactory    
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Environmental Issues Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

manner. 
Adequate health care is to be provided 
for the work force.  Unless otherwise 
arranged for by the local sanitary 
authority, the local medical health or 
municipal authorities will make 
arrangement for disposal of excreta. 
Excreta may be disposed off by putting a 
layer of night soils at the bottom of 
permanent tank prepared for the 
purpose and covering it with 15 cm layer 
of waste or refuse and then covering it 
with a layer of earth for a fortnight (by 
then it will turn into manure).  
On completion of the works, all such 
temporary structures will be cleared 
away, all rubbish burnt, excreta tank and 
other disposal pits or trenches filled in 
and effectively sealed off and the outline 
site left clean and tidy, at the 
Contractor’s expense, to the entire 
satisfaction of the engineer. 

Hazardous waste from 
construction not 
disposed of and 
handled properly  

Some of the precautions of storage and 
handling of hazardous materials and waste 
includes the following: Dyked enclosures 
will be provided which will be able to 
contain complete contents of the largest 
tank; Diesel and other fuels will be stored 
in separate dyke enclosures. Wherever 
possible, hazardous raw materials to be 
substituted by non-hazardous materials, 
e.g. cleaning solvents can be replaced with 
film-free biodegradable cleaners, usage of 
non-chlorinated strippers instead of 
strippers containing methylene chloride 
and substitution of water based paints for 
oil-based ones;  Separate storage of waste 
paints and thinners, contaminated rags and 
brushes to facilitate recycling and reuse. 
Rags could be laundered for reuse; 
Installation of on-site recycling equipment 
to be considered by large painting 
subcontractors; Vehicle maintenance area 
to be designed to prevent contamination of 
ground water by accidental spillage of oil; 
and Maintaining appropriate inventory 
control.  

Satisfactory    

 

Table 5: EMP Compliance for Secondary Transfer Stations during Construction Phase 

Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

Excavated 
materials 

- Hauling vehicles must always be 
present at the excavation site. 
- The contractor can process the 
excavated materials and use these as 
selected backfill materials. 
- If excavated materials are not suitable 
for reuse, the contractor should deposit 
these in an area designated by 
Chittagong City Corporation. 
- Coordinate with the landfill operators 
for the disposal of excavated materials. 
- Obtain from the environment 
management specialist approval for 
disposal of excavated materials. 
- Remove waste rapidly by loading 

Satisfactory    
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Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

material onto trucks as soon as it is 
excavated; 
- Cover or damp down working areas 
and stockpiled soil in dry, windy 
weather; and 
- Use tarpaulins to cover loose material 
during transportation to and from the 
site. 
- Maintain record of excavated 
materials, disposal dates, and methods. 
- Conduct the work in the dry season 
will reduce these impacts, and as the 
excavation in this case is shallow and 
small in scale there should be no 
impact on the water table. 

Hauling of 
Construction 
Materials 

- The contractor must maintain all the 
materials necessary in his inventory so 
that these can be easily hauled to the 
construction site when needed. 
- Advance signage for affected parking 
areas must indicate duration and 
alternative parking arrangements. 

Satisfactory    

Access - The contractor should make available 
in his stock steel plates and wooden 
planks which will be deployed on top of 
excavations to provide temporary 
access to buildings, street crossings, 
and other areas where these will be 
necessary. 
- Advance road signage must indicate 
the road detour and alternative routes. 
Provide sign boards for pedestrians to 
inform them of nature and duration of 
construction works and contact 
numbers for concerns/complaints. 

Satisfactory    

Occupational 
health and safety 

- Employ workers with adequate 
experience, training, and know-how. 
- These workers should be led by an 
experienced supervisor or engineer, 
who will provide the leadership in daily 
activities. 
- A general regard for the social and 
ecological well-being of the site and 
adjacent areas is expected of the site 
staff. Workers need to be made aware 
of the following general rules: (i) no 
alcohol/drugs on site; (ii) prevent 
excessive noise; (iii) construction staff 
are to make use of the facilities 
provided for them, as opposed to ad 
hoc alternatives (e.g. fires for cooking, 
the use of surrounding bushes as a 
toilet facility); (iv) no fires permitted on 
site except if needed for the 
construction works; (v) trespassing on 
private/commercial properties adjoining 
the site is forbidden; (vi) other than pre-
approved security staff, no workers 
should be permitted to live on the 
construction site; and (vii) no worker 
may be forced to do work that is 
potentially dangerous or that he/she is 
not trained to do. 
- The contractor must monitor the 

Satisfactory    
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Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

performance of construction workers to 
ensure that the points relayed during 
their induction have been properly 
understood and are being followed. If 
necessary, a translator should be called 
to the site to further explain aspects of 
environmental or social behavior that 
are unclear. 
- The rules that are explained in the 
worker conduct section must be 
followed at all times. 

Community health 
and safety 

- Contractor’s activities and movement 
of staff will be restricted to designated 
construction areas. 
- Should the construction staff be 
approached by members of the public 
or other stakeholders, staff should 
assist them in locating the environment 
management specialist or contractor, or 
provide a number through which they 
may contact the environment 
management specialist or contractor. 
- The conduct of the construction staff 
when dealing with the public or other 
stakeholders should be in a manner 
that is polite and courteous at all times. 
Failure to adhere to this requirement 
may result in the removal of staff from 
the site by the environment 
management specialist. 
- Disruption of access for local 
residents, commercial establishments, 
institutions, etc.  must be minimized 
and must have the environment 
management specialist’s permissions. 
- Provide walkways and metal sheets 
where required to maintain access for 
people and vehicles. 
- Consult businesses and institutions 
regarding operating hours, and factor 
this in work schedules. 
- The contractor is to inform neighbors 
in writing of disruptive activities at least 
24 hours beforehand. This can take 
place by way of leaflets placed in the 
postboxes giving the environment 
management specialist’s and 
contractor’s details or other method 
approved by the environment 
management specialist. 
- Provide sign boards for pedestrians to 
inform them of nature and duration of 
construction works and contact 
numbers for concerns/complaints. 
- The contractor will ensure that there is 
provision of alternate access to 
business establishments during the 
construction, so that there is no closure 
of these shops or any loss of clientage. 
- The contractor will ensure that any 
damage to properties and utilities will 
be restored or compensated to pre-
work conditions. 
- Lighting on the construction site 

Satisfactory    
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Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

should be pointed downwards and 
away from oncoming traffic and nearby 
houses. 
- The site must be kept clean to 
minimize the visual impact of the site. 
- If screening is being used, this must 
be moved and re-erected as the work 
front progresses. 
- Machinery and vehicles are to be kept 
in good working order for the duration 
of the project to minimize noise 
nuisance to neighbors. 
- Notice of particularly noisy activities 
must be given to residents/businesses 
adjacent to the construction site. 
Examples of these include: noise 
generated by jackhammers, diesel 
generator sets, excavators, etc. 
- Noisy activities must be restricted to 
the times given in the project 
specification or general conditions of 
contract. 
- The environment management 
specialist and contractor are 
responsible for ongoing communication 
with those people who are interested in 
or affected by the project. 
- A complaints register (refer to the 
grievance redressal mechanism) should 
be housed at the site office. This should 
be in carbon copy format, with 
numbered pages. Any missing pages 
must be accounted for by the 
contractor. This register is to be tabled 
during monthly site meetings. 
- Interested and affected parties need 
to be made aware of the existence of 
the complaints book and the methods 
of communication available to them. 
- The contractor must address queries 
and complaints by:  (i) documenting 
details of such communications; (ii) 
submitting these for inclusion in 
complaints register; (iii) bringing issues 
to the environment management 
specialist’s attention immediately; and 
(iv) taking remedial action as per 
environment management specialist’s 
instruction. 
- The contractor should immediately 
take the necessary remedial action on 
any complaint/grievance received by 
him and forward the details of the 
grievance along with the action taken to 
the environment management specialist 
within 48 hours of receipt of such 
complaint/grievance. 

Community and 
public awareness 

- Storage facilities and other temporary 
structures on-site should be located 
such that they have as little visual 
impact on local residents as possible. 
- Special attention should be given to 
the screening of highly reflective 
materials on site. 

Satisfactory    
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Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

- In areas where the visual environment 
is particularly important (e.g. along 
commercial/ tourism routes) or privacy 
concerns for surrounding buildings 
exist, the site may require screening. 
This could be in the form of shade 
cloth, temporary walls, or other suitable 
materials prior to the beginning of 
construction. 

Construction 
camps and 
storage areas 

- The contractor is to ensure that open 
areas or the surrounding bushes are 
not being used as toilet facility. 
- The contractor should ensure that all 
litter is collected from the work and 
camp areas daily. 
- Bins and/or skips should be emptied 
regularly and waste should be disposed 
of at the pre-approved site. Waybills for 
all such disposals are to be kept by the 
contractor for review by the 
environment management specialist. 
- The contractor should ensure that his 
camp and working areas are kept clean 
and tidy at all times. 
- After construction work, all structures 
comprising the construction camp are 
to be removed from site or handed over 
to the property owner/community as per 
mutual agreement (if established on 
private/community land). 
- The area that previously housed the 
construction camp is to be checked for 
spills of substances such as oil, paint, 
etc. and these should be cleaned up. 
- All hardened surfaces within the 
construction camp area should be 
ripped, all imported materials removed, 
and the area should be top soiled and 
regressed. 
- The contractor must arrange the 
cancellation of all temporary services. 

Partially 
satisfactory  

In some cases, 
cleanliness of 
the construction 
camps and 
storage areas 
were not up to 
the desired 
mark1 

Instructions given 
to improve the 
situation 

Dust and air 
pollution 

- Vehicles travelling to and from the 
construction site must adhere to speed 
limits so as to avoid producing 
excessive dust. 
- Access and other cleared surfaces, 
including backfilled trenches, must be 
dampened whenever possible and 
especially in dry and windy conditions 
to avoid excessive dust. 
- Vehicles and machinery are to be kept 
in good working order and to meet 
manufacturer’s specifications for safety, 
fuel consumption, etc. 
- The contractor is to have the 
equipment seen to as soon as possible 
should excessive emissions be 
observed, 

Satisfactory    

Noise levels - Noise-generating equipment must be 
fitted with silencers. 

Satisfactory    

                                                           
1
Cleanliness of construction camps and storage areas is maintained regularly by the Contractor, but the implementation 

authority targets for a better situation 
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Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

- If a worker is exposed to noise above 
a noise exposure limit, the contractor 
must investigate options for engineered 
noise control such as using low-noise 
excavators, jackhammers, drills, and 
power generators. 
- If it is not practicable to reduce noise 
levels to or below noise exposure limits, 
the contractor must post warning signs 
in the noise hazard areas. Workers in a 
posted noise hazard area must wear 
hearing protection. 

Utilities - Prepare a list of affected utilities and 
operators 
- Prepare a contingency plan to include 
actions to be done in case of 
unintentional interruption of services. 

Satisfactory    

Water quality - Every effort should be made to ensure 
that any chemicals or hazardous 
substances do not contaminate the soil 
or water on-site. 
- Care must be taken to ensure that 
runoff from vehicle or plant washing 
does not enter the surface/ground 
water. 
- Site staff should not be permitted to 
use any stream, river, other open water 
body, or natural water source adjacent 
to or within the designated site for the 
purposes of bathing, washing of 
clothing, or for any construction or 
related activities. Municipal water (or 
another source approved by the 
environment management specialist) 
should instead be used for all activities 
such as washing of equipment or 
disposal of any type of waste, dust 
suppression, concrete mixing, 
compacting etc. 
- All concrete mixing must take place on 
a designated, impermeable surface. 
- No vehicles transporting concrete to 
the site may be washed on-site. 
- No vehicles transporting, placing, or 
compacting asphalt or any other 
bituminous product may be washed on-
site. 
- All substances required for vehicle 
maintenance and repair must be stored 
in sealed containers until they can be 
disposed of removed from the site. 
- Hazardous substance/ materials are 
to be transported in sealed containers 
or bags. 

Satisfactory    

Waste 
management 

- Wastes must be placed in the 
designated skips/bins which must be 
regularly emptied. These should remain 
within demarcated areas and should be 
designed to prevent wastes from being 
blown out by wind. 
- Littering on-site is forbidden and the 
site should be cleared of litter at the 
end of each working day/night period. 
- Recycling is to be encouraged by 

Satisfactory    
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Environmental 
Issues 

Mitigation Measures  Compliance Remarks  
Follow up actions 
proposed  

providing separate receptacles for 
different types of wastes and making 
sure that staff is aware of their uses. 
- All waste must be removed from the 
site and transported to a disposal site 
or as directed by the environment 
management specialist. Waybills 
proving disposal at each site should be 
provided for the environment 
management specialist’s inspection. 
- Construction rubble should be 
disposed of in pre-agreed, demarcated 
spoil dumps that have been approved 
by the environment management 
specialist, or at disposal sites. 

Conservation of 
natural 
environment 

- As the work front progresses; the 
contractor is to check that vegetation 
clearing has the prior permission of the 
environment management specialist. 
- Only trees that have been marked 
beforehand are to be removed, if 
cutting of trees is required. 
- Clean the entire area and maintain 
immediately after completion of the 
construction activities to make sure that 
existing tranquility of the surrounding 
area is not disturbed in any way. 

Satisfactory    

Cultural and 
historical 
environment 

- Consult laborers who work on the site 
during the detailed design stage and in 
the unlikely event that there are social 
and cultural resources in the site; 
assistance should be given in relocating 
the site and any associated artifacts. 
- All the staff and laborers of the 
contractor are to be informed about the 
possible items of historical or 
archaeological value, which include old 
stone foundations, tools, clayware, 
jewelry, remains, fossils etc. 
- If something of this nature is 
uncovered, Department of Archaeology 
should be contacted and work should 
be stopped immediately. 

Satisfactory    

Safeguards 
supervisors 

- The contractor should appoint one 
environment safeguard supervisor who 
will be responsible for assisting the 
contractor in implementation of EMP, 
coordinating with the DSC, 
consultations with interested/affected 
parties, reporting, and grievance 
redressed on a day-to-day basis. 

Partially 
satisfactory  

On some 
instances, 
specifically 
assigned 
personnel for 
implementing 
safeguard 
issues were not 
available2 

Instructions given 
to improve the 
situation 

IV.  OBSERVATIONS, RECOMMENDATIONS AND ACTIONS TAKEN 

48. As presented in this report, the UPEHSDP is b e i n g  implemented incompliance with 
the loan covenants, subproject selection criteria and over all EARF. There are some 
partially non-compliant EMP activities (construction safety related) noticed in the monitoring 

                                                           
2
Considering the small volume of activities in the project, the full-time safeguards supervisor was not appointed and the safety 

issues are taken care of by other staff present in the site 
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report; proper actions have been initiated for compliance of those items. No ambient air 
quality monitoring was conducted by the contractor during the period. 

49. Necessary verbal and written instructions in site inspection record books have been 
given to the contractor by DSC/CCPIU to specifically focus on safety aspects and in general 
on EMP measures to improve the compliance. 

50. With reference to implementation of GRM, there were no complaints received during this 
period and it was not necessary to resolve any issue.    

51. There were informal consultations during this period and no adverse comments were 
received; all positive suggestions were implemented.  
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Appendices 

Appendix 1: Grievance Redressal Mechanism 
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Appendix 2: Percent Completion of Civil Works for Subprojects on 30June 20173 

Sl. 
No. 

Package 
Number 

City 
Corporation 

Name of Subproject % Target 
achieved  

1 1 Dhaka South Food Laboratory in Dhaka 100.00 

2 1 Chittagong Food Laboratory in Chittagong 100.00 

3 2 Chittagong FIDC STS-5 100.00 

4 2 Chittagong Tiger Pass STS-10 87.47 

5 2 Chittagong Bayazid Bostami Road STS-7 7.00 

6 2 Chittagong K-Block DT Road STS-8 100.00 

7 2 Chittagong Port Connecting Road STS-9 100.00 

8 2 Chittagong Airport Road STS-6 100.00 

9 2 Chittagong Nishkriti STS-11 100.00 

10 2 
Chittagong Nazir Ahmed Road, Shifted to Anderkilla 

Bakulia STS-2 
0.00 

11 2 
Chittagong Rahattar Pool  Mirza khal shifted to Firoz 

Shah Colony STS-4 
0.00 

12 2 Khulna Near Railway Station STS-2 100.00 

13 2 Khulna Near 250 Bed Hospital STS-5 100.00 

14 2 Khulna Near Khalishpur Newsprint Mills STS - 7 100.00 

15 2 Khulna Khalishpur New Market STS-8 100.00 

16 2 Barisal Palashpur Bridge STS-1 100.00 

17 2 Barisal North Alekanda STS -3 100.00 

18 3 Dhaka South Hazaribag Progati STS-7 100.00 

19 3 Dhaka South Hazaribag Matador STS-8  100.00 

20 3 Dhaka South Jurain Koborsthan STS-9 95.00 

21 3 Dhaka South Jattrabari STS-10 12.00 

22 3 Dhaka South Pantha Kunja STS-12 35.00 

23 3 
Dhaka South Near to south east of Dhaka University 

Play Ground STS-11 
40.00 

24 3 
Dhaka South Uttara Jasim uddin shifted to Dhal Pur  

STS-1 
50.00 

25 3 
Dhaka South Opposite to Shikder Medical College Berri 

bund Rayer Bazar, STS-6 
20.00 

26 3 
Dhaka South Berriband Mohammadpur  shifted to 

Nabab Gonj Park, Lalbag STS-5                   
0.00 

27 3 Rajshahi 
Court Station Walton Centre West Side of 

Rokeya Hall STS-1 
100.00 

28 3 Rajshahi Medical STS-2 60.00 

29 3 Rajshahi Terokhadia Sports Complex STS-3 100.00 
30 3 Rajshahi Near Kajla Water Pump STS-6 100.00 

31 3 Sylhet Shahi Eidgah STS-2 100.00 

32 3 Sylhet Rikabi Bazar Police Line STS-3 100.00 

33 3 Sylhet MC College STS-4 100.00 

34 3 Sylhet Swarnashikha Kadamtali STS-1 0.00 
 

                                                           
3
Percent completion of civil works for all the running sub-components are reported in this Table 
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Appendix 3: Sample of Environmental Monitoring Format 

 

Environmental 
Issues as 
mentioned in EMP 

Mitigation Measures as suggested in EMP Compliance Remarks  
Follow up actions 
proposed for the 
Contractor  

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

  
   

 

Appendix 4: Contact Details of Safeguard Team 

 

Sl. 
No. 

Names Designations Mobile Nos. Email addresses 

1 Md. Golam 
Mustafa PEng 

Environmental 
Safeguard Specialist 

+8801715370347 m.g.mustafa1953@gmail.com 

2 Md. Faridul 
Islam 

Resettlement Specialist +8801911917716 mfaridulislam2010@gmail.com 

 

mailto:m.g.mustafa1953@gmail.com
mailto:mfaridulislam2010@gmail.com
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Appendix 5: Environmental Clearance Certificates from DOE4 

 

                                                           
4
One sample translation in English has been included. Other certificates are having similar conditions given for implementation; 

those are not repeated to avoid unnecessary increase of volume of report.  
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Government of the Peoples’ Republic of Bangladesh 

Department of Environment 

Dhaka Metropolitan Office 

E-16, Agargaon, Shere-Bangla Nagar, Dhaka-1207 

www.doe-bd.org 

          Date: 30-09-2013 

No-30. 26. 54.3. 384. 130613/Clearance-72 

Subject: Location Clearance 

Ref: Their application of 04-12-2012 & submit requisition of 27-06-2013. 

Under the above subject &reference application of environmental clearance of 366
th
 committee held in head 

office of environment directorate’s last 22-08-2013, related documents for supervision & suggestion of Dhaka 
Metropolitan office is reviewed. After reviewing, the proposed granted from environmental clearance is authorized 
under the plan of food-lab Orange-B consider holding no-09, Mohamodullah Hafezzi Hujur Road, front of Fulbaria 
Banga bazar Dhaka located Food Laboratory & Training Centre. Under this case, Bangladesh environment 
Conservation Rules, 1995 (Amended 2010) and environment Conservation Regulations, 1997 location clearance 
approved favoring environment management contingent of decrypted institution terms & administering is given 
below:  

Terms: 

1. Surrounding should not be polluted by any action of discussible institution. 

2. The place of institution cannot be changed without the permission of above directorates. 

3. Safety tank &soak-pit should be used for domestic liquid waste refinement & removal. 

4. In the institute brines gassy element/fume chimney/kitchen hoot/exhaust fan – through this should be removed. 

5. In case of all wastage, specially: it should be ensured that the wastage removed & replaced environmentally 
following rules inflexible waste management, separating wastage at source and wastage reduce, reuse & recycle 
along 3R (Reduce, Reuse & Recycle) Principles. 

6. In the institute the fire extinguishers upstanding should be kept to fire resistance. 

7. In the institute the public awareness program should be arranged such that, the products bought from market 
is qualitative or not and products experimented there any harmful color is used or not to produce food clement & 
that is not good for health and experimental result of this. 

8. To maintain occupational health all requirement should be kept. 

9. The standardization of limit of institute’s sound and liquid/air waste flow-out level should be maintained 
according rule – 2006 of sound pollution and same environment rule – 1997. 

10. If any environment of inspect or environment directorates goes to visit their overall assistance should be 
given during inspection. 

11. Expire date will be within one year of these clearance issue and application of renewal should be given before 
30 days of expire date.  

12. Application should be given for environment clearance according the IEE advertisement all mitigation 
measures. 

13. In this clearance paper if any terms from 1 no to 12 no is broken this clearance will be repealed and 
according to Bangladesh Environment Conservation Rules, 1995 (Amended 2010) & Environment Conservation 
Rules 1997 the legal action will be taken against their institution. 

 

       Signed 

Md. Abul Monsur  

        Director 

Phone: 8181794 

Beg. Gen: Md. Abdullah-Al-Harun  

Chief Health Officer  

Dhaka South City Corporation  

Nagar Bhaban, Dhaka. 

 

Copy:         Assistant Director, Director-General branch, Environment Directorates, Dhaka 

 

http://www.doe-bd.org/


30 

 

 



31 

 

 



32 

 

 



33 

 

 



34 

 

 



35 

 

 



36 

 

 



37 

 

 



38 

 

 



39 

 

 



40 

 

 



41 

 

 



42 

 

 

 



43 

 

Appendix 6: Site Photographs5 

  

Dhaka FL Dhaka FL 

  
Chittagong FL Chittagong FL  

  

Chittagong STS-5 FIDC Chittagong STS-5 FIDC 

                                                           
5
All site photographs available from running construction sites are given 
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Chittagong STS-10 Tiger Pass Chittagong STS-10 Tiger Pass 

  

Chittagong STS-8 K-Block DT Road Chittagong STS-8 K-Block DT Road 

  
Chittagong STS-9 Port Connecting Road Chittagong STS-9 Port Connecting Road 
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Chittagong STS-6 Airport Road Chittagong STS-6 Airport Road 

  
Chittagong STS-11 Nishkriti Chittagong STS-11 Nishkriti 

  
Barisal STS-1 Polashpur Bridge Barisal STS-1 Polashpur Bridge  
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 Barisal STS-3 North Alekanda Barisal STS-3 North Alekanda   

  
Khulna STS-2 Rail Station Khulna STS-2 Rail Station  
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Khulna STS-5 250 Bed Hospital  Khulna STS-5 250 Bed Hospital  

  
Khulna STS-7 Newsprint Mills BIDC Khulna STS-7 Newsprint Mills BIDC  

  
Khulna STS-8 New Market Khalishpur Khulna STS-8 New Market Khalishpur  

  
Dhaka STS-5 Sikder Medical Hazaribag Dhaka STS-5 Sikder Medical Hazaribag  
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Dhaka STS-6 Dhalpur Dhaka STS-6 Dhalpur 

  
Dhaka STS-7 Hazaribag Progati Dhaka STS-7 Hazaribag Progati  

  
Dhaka STS-8 Hazaribag Matador  Dhaka STS-8 Hazaribag Matador  
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Dhaka STS-9 Jurain Koborsthan  Dhaka STS-9 Jurain Koborsthan  

  
Dhaka STS-12 Dhaka University Dhaka STS-12 Dhaka University  

  
Rajshahi STS-1 Rokeya Hall Rajshahi STS-1 Rokeya Hall  
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Rajshahi STS-2 Medical Rajshahi STS-2 Medical  

  
Rajshahi STS-3 Terokhadia Rajshahi STS-3 Terokhadia  

  

Rajshahi STS-6 Kajla Rajshahi STS-6 Kajla  
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Sylhet STS-2 Shahi Eidgah Sylhet STS-2 Shahi Eidgah  

  
Sylhet STS-3 Rikabi Bazar Sylhet STS-3 Rikabi Bazar  

  
Sylhet STS-4 MC College Sylhet STS-4 MC College  

 


