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Semi-Annual Environmental Monitoring Report  
 

 

1. INTRODUCTION 

1.1 Overall project description and objectives 
 

A. Background 

1. With nearly 30% of the country’s total population (around 140 million) currently living in 
urban areas along with a predicted to rise to 50% in the next 25 years and still a higher rate 
of urbanization than the previous ones, Bangladesh is beset with a situation of continued 
deterioration in the overall and general state of urban public and environmental health. Such 
a situation has its root in the existing services overwhelmed by continued influx of ever-
increasing number of people in the urban areas and growth of slums and squatter 
settlements currently accommodating over 35% of the urban population. Disease prevention 
and health promotion in urban areas encompass a range of issues including water and 
sanitation, waste management, food safety, healthcare, awareness-raising, etc. These are 
all the responsibility of the city corporations and municipalities under the authority of the 
Local Government Division (LGD) of the Ministry of Local Government, Rural Development 
and Cooperatives (LGRDC). Most of these services are under-provided, particularly to the 
poor. 
  
2. The Bangladesh Urban Public and Environmental Health Sector Development Program 
(UPEHSDP) aims to establish a sustainable approach to public and environmental health at 
national level to guide and support city corporations and municipalities in improving the 
quality of life and economic status of urban residents, especially the poor. This will be 
achieved by a range of measures, including: (i) creating an Urban Public and Environmental 
Health Unit (UPEHU) under LGD with a mandate to improve public health; (ii) improving staff 
and financial resources to enable city corporations and municipalities fulfill their 
responsibilities in public and environmental health; (iii) improving management of solid waste 
and hospital waste through municipality-managed public-private partnerships and other 
mechanisms; and (iv) improving food safety by providing food testing laboratories and food 
inspection services. 
 
3. The program is being supported by ADB through: (i) a program loan to implement policy 
measures in institutional strengthening, financial reform, public/environmental health 
strategies, governance and service delivery; and (ii) a sector loan, funding investments in 
municipal and hospital waste management, food safety, and pro-poor integrated services 
(water supply, sanitation, nutrition/food security, and health of the urban poor). LGD of the 
MOLGRDC has been the Executing Agency (EA), whereas the seven city corporations 
(Dhaka South, Dhaka North, Chittagong, Sylhet, Barisal, Khulna and Rajshahi) have been 
the implementing agencies. The Program is being implemented over a period of seven years 
(2010-2016) in the main urban areas of the country. 
 
4. UPEHSDP has been classified by ADB as environmental assessment category B (some 
negative impacts but less significant than category A). The impacts of activities under the 
program loan, therefore, need to be reviewed by an Environmental Assessment of the Policy 
Matrix. The sector loan will be implemented via a series of subprojects, providing 
infrastructure and other improvements in a particular sector (waste management, food 
safety, etc.). Four sample subprojects were developed by a Project Preparation Technical 
Assistance (PPTA) study and the environmental impacts of these were assessed by Initial 
Environmental Examinations (IEE or Environmental Reviews for Category C subprojects). 
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Studies were conducted according to ADB Environment Policy (2002) and Environmental 
Assessment Guidelines (2003). All subproject IEEs had been prepared in line with the 
Environmental Assessment and Review Framework (EARF) developed for the purpose in 
2009 and assessment of environmental impacts previously conducted on the above four 
sample subprojects developed through the PPTA study. 
 
5. ADB’s Environment Policy requires that environmental issues are taken into account in all 
aspects of the Bank’s operations and the requirements for Environmental Assessment are 
described in Operations Manual (OM) 20: Environmental Considerations in ADB Operations 
(2003). This states that ADB requires environmental assessment of all project loans, 
program loans, sector loans, sector development program loans, financial intermediation 
loans and private sector investment operations. 
 
6. The nature of the assessment required for a project depends on the significance of its 
environmental impacts, which are related to the type and location of the project, the 
sensitivity, scale, nature and magnitude of its potential impacts, and the availability of cost-
effective mitigation measures. Projects are screened for their expected environmental 
impacts and are assigned to one of the following categories: 
 

(i) Category A. Projects that could have significant environmental impacts. An 
Environmental Impact Assessment (EIA) is required. 
(ii) Category B. Projects that could have some adverse environmental impacts, but 
of less significance than those for category A. An Initial Environmental Examination 
(IEE) is required to determine whether significant impacts warranting an EIA are 
likely. If an EIA is not needed, the IEE is regarded as the final environmental 
assessment report. 
A Category B project may be classified as B-sensitive if it involves environmentally 
sensitive activities. Such projects require IEE, but have the same requirements for 
disclosure and Environmental Management Plans as Category A. 
(iii)Category C. Projects those are unlikely to have adverse environmental impacts. 
No EIA or IEE is required, although environmental implications are reviewed. 
 

7. For Category B projects the Draft IEE reports, Summary IEE (SIEE) and any other reports 
prepared to comply with ADB procedure (in this case the EA of the Policy Matrix) are 
reviewed by ADB’s Regional Department Sector Division and Social and Environmental 
Safeguards Division. They are also reviewed in-country by the Executing Agency, and 
additional comments may be sought from project affected people and other stakeholders. All 
comments are incorporated in preparing final documents, which are reviewed by the 
Executing Agency and the national environmental protection agency (in this case the 
Department of Environment, DOE). The EA then officially submits the reports to ADB for 
consideration by the Board of Directors.  
 

8. The UPEHSDP is a project in the field of solid waste management, and as explained 
above it has been classified by ADB as Category B because it is not expected to have major 
negative environmental impacts. Under ADB procedures such developments require an IEE 
to identify and mitigate the impacts, and to determine whether further study or a more 
detailed EIA may be required. 
 

9. Environmental Management Plan: An EMP which addresses the potential impacts and 
risks identified by the environmental assessment has been included in the IEE report. The 
level of details and complexity of the EMP and the priority of the identified measures and 
actions are commensurate with the Project’s impact and risks. The EMP is part of bidding 
and contract documents.  
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B. Project Profile 

Outcomes 

10. The Project will enable urban population, primarily in the seven city corporations; use 
improved public and environmental health services.  It is expected to result in a strengthened 
and sustainable urban public and environmental health system with improved solid and 
medical waste management and food safety and improved capacity of the LGD and city 
corporations for public and environmental health. The project will cover the seven city 
corporations covering 34% of all urban areas in Bangladesh as per 2001 census.  
 

Outputs 

11. The project loan will focus on improving the efficiency and quality of public and 
environmental health in several areas where additional resources are required to accelerate 
access and program efficiency and support the overall development of the sector. The 
project consists of three components:  

(A) Solid Waste Management;  

(B) Food Safety; and  

(C) Program Management, Institutional Support and Capacity Building. 

 

Component (A): Solid Waste Management 

 

12. The solid waste management component has two subcomponents:  

(i) Municipal Solid Waste Management; and  

(ii) Medical Waste Management. 

 

(i) Municipal Solid Waste Management  

13. The municipal solid waste management component compliments the establishment of a 

national strategy and planning framework under the program loan, with infrastructure 

investments to improve the efficiency of municipal solid waste management services. There 

are three areas of investment under this sub-component.  

14. Primary Collection for Urban Poor. This sub-component will focus on improving the 
service coverage and quality of primary collection in the urban, underserved poor 
communities to be piloted in underserved, poor areas, at least one in each of the seven city 
corporations. A community-based initiative will be utilized incorporating a partnership 
approach in municipal service delivery. City corporations will contract community-based 
organizations (CBOs)/NGOs to undertake service delivery improvements across institutional, 
technical and financial dimensions. Improved service coverage and quality is expected 
through door-to-door collection, which aims to supplement solid waste management services 
provided by the formal system.   

15. Input-wise Budget Estimates: To improve primary solid waste collection system for 
urban poor several numbers of public awareness campaigns, training and workshops will be 
organized under this sub-component. For increasing the coverage of primary waste 
collection, numbers of primary collection vehicles (Rickshaw Vans-105) will be procured with 
a cost of US$ 0.68 million. Necessary equipment like small composting plants; wheel 
barrows, dustbins supplies and materials will also be procured under this sub-component. 
An amount of US$ 0.96 million has been estimated for equipment, supplies and materials for 
urban waste primary collection. Service delivery for urban solid waste collection will be 
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contracted out to community-based organizations (CBOs)/ NGOs. The budget for service 
delivery for urban primary solid waste collection has been estimated US$ 0.48 million. The 
total cost of this sub-component would be US$ 3.65 million. 

16. Secondary Collection and Transportation. The interface between the private sector 
primary collection and the municipal run secondary collection system is the critical factor 
driving the performance of the waste management system. What is needed is to improve, 
through mechanization, the efficiency of transfer of waste from primary collection tricycles to 
waste transport vehicles. Secondary/Small Transfer Stations (STS) serve this functional 
purpose. STSs have been designed specifically for the purpose of improving the efficiency of 
waste transfer between primary and secondary collection vehicles and increasing the 
quantity of waste material hauled per long distance vehicle trip. By designing STSs so that 
waste can be transferred onto standard freight transport vehicles, more highly capitalized 
companies can be attracted to enter into the waste business. PSP will increase competition 
and so long as standards are ensured, service quality and efficiency will also improve. 
Capacity building of the city corporations is an essential part of improving waste 
management standards.  

 

Component B: Food Safety 

Under the food safety component, establishment of Food Laboratories and Training Center 
will be supported by the Project. 
 

(i) Food Laboratories and Training Centre 

17. Two food laboratories will be constructed, one each in Dhaka and Chittagong. The 
Dhaka food laboratory will have an additional ‘training center’ component. The existing 
Dhaka facility will be upgraded by building renovation and supply of modern equipment. The 
Chittagong laboratory will be a new construction. Receipts for the food laboratories will be in 
the form of analysis tests for both Dhaka and Chittagong. The Dhaka unit will additionally 
provide training courses on food safety to the various food safety inspectors in both public 
and private organizations. In addition to their own respective division, the Chittagong 
laboratory will cover Sylhet and Barisal divisions while the Dhaka laboratory will cover 
Khulna and Rajshahi.  

18. Input-wise Budget Estimates: A total amount of US$ 3.08 million has been estimated 
to establish and operate two food laboratories in Dhaka and Chittagong and one training 
center in Dhaka, which includes cost of civil works of US$ 0.93 million equipment, computers 
& furniture of US$ 1.27 million, vehicles (3 microbus) of US$ 0.09 million and service 
delivery cost (3.5 years) of US$ 0.79 million. 
 

Component C: Program Management, Institutional Support and Capacity Building  

Component-C consists of three subcomponents:  

(i) Program Management and Implementation Support;  

(ii) Financial Management Systems and Municipal Finances; and 

(iii) Policy Reform and Capacity Building Support. 

(i) Program Management and Implementation Support 

19. To manage and implement the program and project an UPEHU has been established 
under the LGD, which is the Project Management Unit (PMU) at central level. In addition City 
Corporation Program Implementation Unit (CCPIU) has been established in each of the 7 
City Corporations. An amount of US$ 2.13 million has been estimated for salaries and 
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allowances to support 102 manpower of UPEHU (42) and 7 CCPIUs (60). Several 
computers, equipment and furniture will be procured for PMU and CCPIU with the estimated 
budget of US$ 1.37 million. In addition 24 vehicles have been procured for PMU and 7 
CCPIU with the estimated budget of US$ 0.58 million. Consultants have been engaged to 
assist the UPEHU in implementing, monitoring and supervising the Program. Consulting 
support will include: (i) program management and monitoring; (ii) detailed planning and 
design activities; (iii) contract structuring, tendering, execution, and management; and (iv) 
design and supervision. Construction and Consulting services also include engagement of 
NGOs to manage parts of program activities. An amount of US$ 1.78 million has been 
estimated for 52 man-month international consultants and 308 man-month local consultants 
under Design Supervision Construction Consultancy (DSC)-(Package-C). In addition 30 
man-month individual consultants have also been hired at a cost of US$ 0.09 million directly 
by UPEHU to implement the project smoothly. An amount of US$ 0.80 million would be 
needed as program support cost to bear the expenditure for international travel, local travel, 
mobilization, demobilization, accommodation, per diem, subsistence allowances, survey, 
study, capacity building, equipment, furniture and overhead cost of the consulting firm.   
Recurrent cost, operational and maintenance cost for UPEHU and 7 CCPIU for 5 years 
period has been estimated US$ 1.49 million. 

(ii) Financial Management and Strengthening Municipal Finances 

20. The subcomponent assists UPEHSDP in substantially reforming and improving financial 
management of city corporations' financial management and financial management of 
UPEHSDP, introducing modernized and computerized accounting systems, and 
performance-based budgeting, using information technology to enhance financial 
management, improving tax collection and expanding tax base to strengthen municipal 
finances, and also conducts regular concurrent audits of UPEHSDP to ensure high degree of 
adherence to various procurement and financial management guidelines. A consultancy 
package for Financial Management and Municipal Finance (FMMF) including audit training 
and capacity building has been identified with an estimated budget of US$ 1.67 million under 
this subcomponent.   

(iii) Policy Reform and Capacity Building Support 

21. The policy reform and capacity building component supports the implementation of the 
policy reform program of the UPEHSDP and assists in capacity building. This would include 
support to the four technical working groups constituted for the reforms, conducing pro-poor 
targeting surveys, monitoring and evaluation, mitigating risks for the poor and women 
resulting from any project or program interventions, strengthening legal aspects, public 
awareness campaign; and identification and development of institutional strengthening 
measures, training modules and guidelines and manuals, and provision for training among 
others. The capacity building includes assistance to accelerate the reform program and 
ensures sustainability of project investments. 

22. A total amount of US$ 4.05 million has been estimated for this subcomponent. This 
estimated budget has included the budget for Surveys, Studies, Monitoring and Evaluation, 
Pro Poor targeting, advocacy and community participation (US$ 1.65 million), local training 
and workshop (US$ 0.80 million) overseas training (US$ 0.58 million) and program support 
consultancy (US$ 1.03 million).  

Other Support for Project Implementation (Contingencies, Interest during 

Construction and VAT/Tax 

23. An amount of US$1.33 million has been estimated for physical contingencies (2% of total 
project cost) and US$ 5.31 million for price contingencies (8% of total project cost). In 
addition an amount of US$ 2.77 million has also been kept as other block allocation to meet 
the unforeseen expenditure. These estimated budgets have been kept separately as block 
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allocations under capital component of the project cost. Physical contingency is estimated at 
10% of civil works, equipment and vehicles cost. Price contingency is estimated based on 
foreign exchange inflation rate of 0.7% in 2009, 1.4% in 2010, 0.4 in 2011 and 0.5% in 2012 
onwards, and local currency inflation rate at 6% in 2009-2012, and 5% from 2013 onwards. 
An amount of US$ 1.75 million has also been estimated for all kinds of CD/VAT and other 
taxes and US $ 2.42 million for interest during construction under the project. 

 

Bridging Technical Assistance 

24. One of the most significant risks of the UPEHSDP was that being a new Program, the 
initial set-up time required for establishing the urban public and environmental health unit 
followed by hiring of various consultant firms would take enormous amount of time. This 
would not only delay the program implementation, but has potential to delay the Program 
due to weak procurement and financial management systems. UPEHSDP by nature has 
greater challenges that either pure program or pure project as a UPEHSDP has both policy 
reforms component (program) and investment component (project). These two components 
require diverse skill base. From policy component, expertise in policy, law, regulation, and 
municipal finances are required; while the project requires procurement, financial 
management and audit, project performance monitoring, and information management skills 
are required. Both policy and project require subject matter specialist in solid waste, medical 
waste, foods and water safety. The Technical Assistance was an effort to mitigate the 
startup delay risks, enable that the project starts on a sound foundations, and strengthen the 
capacities of the Local Government Division (LGD) of the Ministry of Local Government, 
Rural Development and Cooperatives (MOLGRDC) to implement the reform program.  

 
Objectives and Purpose of the Bridging TA 

25. The objective of the Bridging TA was to help in overcoming the start-up delays inherent 
in a new Program by providing high quality consultant support to undertake critical advance 
activities and setup systems and procedures in the newly created UPEHU and CCPIUs; and 
provide advisory capacity building assistance to the Government for UPEH both at the 
national and city corporation level. This included assistance at LGD and UPEHU in preparing 
and implementing key policy reforms. The TA outcomes provided: (i) procurement expert 
support to help LGD and UPEHU to hire the three consultant packages in a timely manner; 
(ii) institutional and financial management expert support to set up procedures and 
processes for smooth functioning of UPEHU and CCPIUs, especially anti-corruption; (iii) 
expert support in municipal financing, institutional development, financial management, solid 
and medical waste, CDM, food and water safety, public private partnership, pro-poor 
targeting, citizens participation, gender mainstreaming for policy reform support  (iv) 
engineering design support in waste management and food safety to support the 
implementation of the investment component; and (v) limited support for training and local 
study tours.  

 
Implementation Arrangements of the Bridging TA   

26. LGD is the Executing Agency (EA) for the TA and UPEHU is the implementing agency. 
The Project Director of UPEHSDP is also responsible to implement this TA. The NPSC of 
the UPEHSDP provides overall guidance to the TA's implementation. The TA commenced 
as soon as the Project was approved by the Asian Development Bank's (ADB’s) Board and 
was completed in 2 years. 
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Cost Estimates and Financing Arrangements 

27. The total cost of the TA was estimated at $625,000 equivalent. ADB financed US 
$500,000 equivalent on a grant basis, from ADB’s TA funding program, covering all the 
foreign exchange costs and part of the local costs. The proposed Government in-kind 
contribution of $125,000 equivalent covers office costs, conference venues, and counterpart 
staff remuneration.  

The following 6 person-months international consultants were supported under the TA: 

(i) Urban Infrastructure (public-private partnership) Expert (1 person-month);  

(ii) Municipal Solid Waste Management Expert (4 person-months); and  

(iii) Procurement Expert (1 person-month).  

 

28. In addition the following national consultants (36 person-months) were also supported 
under the TA:  

(i) Public and Environmental Health Institutional Development Expert (8 person-

months);  

(ii) Procurement Expert (6person-months);  

(iii) Solid waste Management Expert (6 person-months); 

(iv) Food Laboratory and Food Safety Expert (3 person-months);  

(v) Municipal Finance Expert (4 person-months);  

(vi) Legal Expert (3 person-months);  

(vii) Resettlement and Environment Safeguards Expert (3 person-months); and 

(viii) Poverty Expert (3 person-months). 

29. The estimated budget of the above consultancy was around US$ 208,696. In addition to 
the above consultancies there was some other supports in terms of equipment (US$ 0.03 
million), workshop, seminar, training, conference (US$ 0.06 million), surveys and 
studies(US$ 0.03 million), international and local travel (US$ 0.02 million), reports and 
communications (US$ 0.01 million), miscellaneous administrative and support cost (US$ 
0.01 million), program support cost (US$ 0.09 million) and contingency (US$ 0.05 million).  

 

Summary of the Budget Estimates of the RDPP 

30. The project consists of three types of support from ADB: (i) program support for reform 
activities (US$ 70 million program loan) (ii) project investment support (US$ 60 million 
project loan) and (iii) a bridging technical assistance for capacity building for UPEH (US$ 0.5 
million TA grant). The program support is the budget support to GOB, which has not been 
included in the total cost of this project. This RDPP has been prepared on the basis of the 
ADB’s investment loan support of US$ 60 million, ADB’s grant TA of US$0.5 million and the 
GOB’s contribution of US$20 million. The total cost of the project has been estimated US$ 
80.5 million. Out of which ADB’s contribution is US$ 60 million loan and US$ 0.5 million 
grant and GOB’s contribution as RDPP is US$24.23 million. On the basis of the above 
detailed budget estimates two summary budget estimates have been prepared. Now the 
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budget has been changed and revised allocation will be US$ 36.042 million instead of 
US$ 60 million on the basis of Aide Memoire (Review Mission of 14-17 May 2016).  

 

1.2 Environmental category as per ADB Safeguard Policy 
Statement, 2009 

Environmental Legal Requirements 

ADB Policy 

31. ADB’s Environment Policy requires that environmental issues are taken into account in 
all aspects of the Bank’s operations, and the requirements for Environmental Assessment 
are described in Operations Manual (OM) 20: Environmental Considerations in ADB 
Operations (2003). This states that ADB requires environmental assessment of all project 
loans, program loans, sector loans, sector development program loans, financial 
intermediation loans and private sector investment operations. 
 
32.The nature of the assessment required for a project depends on the significance of its 
environmental impacts, which are related to the type and location of the project, the 
sensitivity, scale, nature and magnitude of its potential impacts and the availability of cost-
effective mitigation measures. Projects are screened for their expected environmental 
impacts and are assigned to one of the following categories: 
 

(i) Category A. Projects that could have significant environmental impacts. An 
Environmental Impact Assessment (EIA) is required. 
(ii) Category B. Projects that could have some adverse environmental impacts, but 
of less significance than those for category A. An Initial Environmental Examination 
(IEE) is required to determine whether significant impacts warranting an EIA are 
likely. If an EIA is not needed, the IEE is regarded as the final environmental 
assessment report. 
A Category B project may be classified as B-sensitive if it involves environmentally 
sensitive activities. Such projects require IEE, but have the same requirements for 
disclosure and Environmental Management Plans as Category A. 
(iii)Category C. Projects those are unlikely to have adverse environmental impacts. 
No EIA or IEE is required, although environmental implications are reviewed. 
 

33. For Category B projects the Draft IEE reports, Summary IEE (SIEE) and any other 
reports prepared to comply with ADB procedure (in this case the EA of the Policy Matrix) are 
reviewed by ADB’s Regional Department Sector Division and Social and Environmental 
Safeguards Division. They are also reviewed in-country by the Executing Agency, and 
additional comments may be sought from project affected people and other stakeholders. All 
comments are incorporated in preparing final documents, which are reviewed by the 
Executing Agency and the national environmental protection agency (in this case the 
Department of Environment, DOE).The EA then officially submits the reports to ADB for 
consideration by the Board of Directors. 
 
National Law 

34. Environmental Assessment, Protection, and Pollution Control. The main provisions 
for environmental protection and pollution control in Bangladesh are contained in the 
Environmental Conservation Act (ECA) of 1995 and the Environmental Conservation Rules 
(ECR) of 1997. These legislations also provide the principal mechanism for assessing and 
mitigating the environmental impacts of projects, both existing and proposed. Projects are 
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classified as green, orange or red depending on their location and environmental impacts. 
As per ECR 1997, it is included the Red Category in item 43 and described as ‘Land-filling 
by industrial, household and commercial wastes’. 
 
35. Rule 7 states that the proponent of such projects must obtain a Location Clearance 
Certificate and an Environmental Clearance Certificate (ECC) from the Department of 
Environment (DOE). For Red category projects this requires submission to the relevant DOE 
Divisional Officer of the following: 
 

(i) Completed Application for Environmental Clearance Certificate, and the 

appropriate fee, shown in Schedule 13 of the Rules; 

(ii) Report on the feasibility of the project; 

(iii) Report on the IEE for the project, and its Process Flow Diagram, Layout Plan;  

(iv) Report on the Environmental Management Plan; 

(v) No objection certificate from the local authority; 

(vi) Emergency plan relating to adverse environmental impact and plan for 

mitigation of the effect of pollution and 

(vii) Outline of the relocation and rehabilitation plan (where applicable). 

 
36. As part of the Environmental Clearance Certificate application, a detailed Environmental 
Impact Assessment (EIA) and Environmental Management Plans (EMP) satisfactory to the 
Department of Environment must be prepared. During the process of preparing the 2009 
Environmental Planning Document, DOE was consulted and it was indicated that ADB IEE, 
SIEE, Resettlement Framework and other reports prepared during project preparation would 
be acceptable to DOE as fulfilling many of their national EIA requirements. However, they 
will review IEEs upon further submission by LGD. All projects are to submit any further 
materials, if any, as per requirement of DOE toward obtaining the Environmental Clearance 
Certificate. 
 

 

1.3. Environmental category of each subproject as per national 
laws and regulations 

 

B. Compliance with Environmental Regulations 

The following is the present up to date status for obtaining clearance from the Department of 

Environment.  
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Table 1: Present Status of Environmental Clearance for UPEHSDP 

Sl. 
No. 

Name of Package Approval from 
ADB 

Environmental Clearance from 
DOE 

1 Package-1: Construction of Food Laboratories, 
Service Delivery and Supply of Equipment in Dhaka 
and Chittagong City Corporations; and Renovation of 
Food Laboratory Training Center in Dhaka City 
Corporation (Turnkey)  

Obtained  Obtained 

2 Package-2: Construction of STS, Supply of 
Equipment and Service Delivery in Chittagong, 
Khulna and Barisal City Corporations 

Obtained  Obtained  

3 Package-3: Construction of STS, Supply of 
Equipment and Service Delivery for Dhaka, Rajshahi 
and Sylhet City Corporations 

Obtained  Obtained 

 

C. Compliance of Environmental Loan Covenants 

38. Table 3 shows the environmental safeguard related loan covenants and their compliance 
status in implementation. All the covenants are being complied during implementation.  

39. UPEHSDP has been classified as Category B as per the ADB Environmental Policy and 
accordingly IEE report was prepared during PPTA and was approved by ADB. During the 
implementation stage, the IEE was updated and reapproved by ADB.  

Table2:Complianceof Environmental Loan Covenants 

 Sl. No. Project Specific Covenants (Environmental)  Status/ Issues 

1 GOB will ensure that the design, construction, operation and 
implementation of all sub-project facilities is carried out in 
accordance with the environmental assessment and review 
procedures and Initial Environmental Examinations (IEEs) for core 
sub-components agreed upon between the Government and ADB, 
and complies with the Government’s Environmental Laws and 
Regulations and ADB’s Environment Policy(2002). 
 
Any adverse environmental impacts arising from the construction, 
operation and implementation of sub-component facilities will be 
minimized by implementing the environmental mitigation and 
management measures, and other recommendations specified in 
environmental assessment reports (e.g. IEEs). The Government will 
ensure 
environmentalrequirementswillbeincorporatedinbiddingdocumentsand 
civil works contracts. Issuance of  bid documents will be made after 
review and clearance of IEE/ EIA by ADB and DOE. 
 
GOB will prepare and submit annually to ADB an Environmental 
Monitoring Report (EMR) that describes progress in implementation 
of the EMP and EARP and issues encountered and measures 
adopted; and compliance with the relevant assurances and loan 
covenants.  

Being complied  
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1.4 Project Safeguards Team 
 
 

Name Designation/Office Email Address 
Contact 

Number 
Roles 

1. PMU 

Md. Abdul 

Khaleque 

(Joint 

Secretary) 

Project Director, Urban Public 

and Environmental Health 

Sector Development Project 

(UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

pdupehsdp@gmail.com Phone: 02-

5913786 

Project 

Director 

Uttam Kumar 

Karmaker 

(Joint 

Secretary) 

Deputy Project Director, Urban 

Public and Environmental 

Health Sector Development 

Project (UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

uttam9@yahoo.com Phone : 

+880-2-

9513787 

Deputy Project 

Director  

Engr. Md. 

Nurun Nabi 

Assistant Project Director 

(Conservancy), Urban Public 

and Environmental Health 

Sector Development Project 

(UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

Mnnabi68@gmail.com Phone: 

027119803 

Mobile: 

01711165059 

Assistant 

Director 

(Conservancy) 

Md. Humayun 

kabir Khan 

Assistant Project Director 

(Engineering And Procurement), 

Urban Public and Environmental 

Health Sector Development 

Project (UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

humayun_kabir_1966

@yahoo.com 

Mobile: 

01714211303 

Assistant 

Project 

Director 

(Engineering 

And 

Procurement) 

2. PIUs 

Dhaka South City Corporation 

Mostafizur 

Rahman 

(Additional 

Secretary) 

Chief Executive Officer, Dhaka 

South City Corporation 

Nagar Bhaban. 

Fulbaria, Dhaka-1000 

ceo@dscc.gov.bd Phone: 

9563510 

Mobile: 

01711225725 

Chief 

Executive 

Officer 

Brig Gen. (Dr.) 

Sheikh 

Salahuddin 

Chief Health Officer, Dhaka 

South City Corporation 

Nagar Bhaban. 

Fulbaria, Dhaka-1000 

chodscc@gmail.com Phone: 880-

2-9556017 

Mobile: 

01711-

403962 

Chief Health 

Officer 

Air 

Commodore 

Md. Zahid 

Hossain, NDC, 

PSC 

Cheif Wast Management 

Officer, Dhaka South City 

Corporation 

Nagar Bhaban. 

Fulbaria, Dhaka-1000 

mzhossain70@yahoo.c

om 

Phone: 880-

2-9556016 

Mobile: 

01709940189 

Chief Waste 

Management 

Officer 

Dhaka North City Corporation 

Mr Meshbahul 

Islam 

Chief Executive Officer, Dhaka 

North City Corporation, Nagar 

Bhaban, Gulshan Center Point, 

Plot# 23-26, Road# 46, Level-

08, DNCC Gulshan-2, Dhaka-

1212. 

ceo@dncc.gov.bd Phone: 

9894392 

(PA) 

Chief 

Executive 

Officer 
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Name Designation/Office Email Address 
Contact 

Number 
Roles 

Brig Gen Md 

Zakir Hassan 

Chief Health Officer, Dhaka 

North City Corporation, Nagar 

Bhaban, Gulshan Center Point, 

Plot# 23-26, Road# 46, Level-

08, DNCC Gulshan-2, Dhaka-

1212. 

cho@dncc.gov.bd Mobile: 

01716400263 

Phone: 

9894089 

Chief Health 

Officer 

Commodore M 

A Razzak 

Chief Waste Management 

Officer, Dhaka North City 

Corporation, Nagar Bhaban, 

Gulshan Center Point, Plot# 23-

26, Road# 46, Level-10, DNCC 

Gulshan-2, Dhaka-1212. 

cwmo@dncc.gov.bd Mobile: 

01711030332 

Phone: 

9851323 

Chief Waste 

Management 

Officer 

Chittagong City Corporation 

Md 

Shamsuddoha 

Chief Executive Officer, 

Chittagong City Corporation 

Anderkilla 

Chittagong - 4000 

Bangladesh. 

 Mobile: 

01711196668 

Chief 

Executive 

Officer 

Dr. Salim 

Akhter 

Chowdhury 

Chief Health Officer, Chittagong 

City Corporation 

Anderkilla 

Chittagong - 4000 

Bangladesh. 

 Mobile: 

01819319137 

Chief Health 

Officer 

S.M. Shofiqul 

Mannan 

Siddique 

Chief Conservancy Officer, 

Chittagong City Corporation 

Anderkilla 

Chittagong - 4000 

Bangladesh. 

 Mobile: 

01712252615 

Chief 

Conservancy 

Officer 

Barisal City Corporation 

Md 

Wahiduzaman 

Chief Executive Officer, Barisal 

City Corporation Nagar Bhaban, 

Barisal-8200 

 Mobile: 

01915555540 

Chief 

Executive 

Officer 

Dr. Md. Motiur 

Rahman 

Chief Health Officer, Barisal 

City Corporation Nagar Bhaban, 

Barisal-8200 

 Mobile: 

01711363738 

Chief Health 

Officer 

Dipak Lal 

Mridha 

Conservancy Officer, Barisal 

City Corporation Nagar Bhaban, 

Barisal-8200 

 Mobile: 

01711176125 

Conservancy 

Officer 

Khulna City Corporation 

Palash Kanti 

Bala 

Chief Executive Officer, Khulna 

City Corporation Nagar Bhaban, 

K.D. Ghos Rd, Khulna 

ratulpalash@yahoo.co

m, 

ceo.kcc.kln@gmail.co

m 

Mobile: 

01711380496 

Chief 

Executive 

Officer 

Dr. A K M 

Abdullah 

Chief Health Officer, Khulna 

City Corporation Nagar Bhaban, 

K.D. Ghos Rd, Khulna 

 Mobile: 

01711389930 

Chief Health 

Officer 

Anisur 

Rahman 

Conservancy Officer, Khulna 

City Corporation Nagar Bhaban, 

K.D. Ghos Rd, Khulna 

aniskcc@yahoo.com Mobile: 

01711981551 

Conservancy 

Officer 

Rajshahi City Corporation 

Shah Momin Chief Executive Officer, Nagar 

Bhaban, Rajshahi City 

Corporation. 

rcc.ceo@gmail.com Phone: 

0721772697 

Mobile: 

01735444999 

Chief 

Executive 

Officer 

Dr. F.A.M. 

Anjuman Ara 

Begum 

Chief Health Officer, Nagar 

Bhaban, Rajshahi City 

Corporation. 

rcc.cho2015@gmail.co

m 

Phone: 

0721776302 

Mobile: 

Chief Health 

Officer 
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Name Designation/Office Email Address 
Contact 

Number 
Roles 

01713098872 

Sheikh Md 

Mamun 

Chief Conservancy Officer, 

Nagar Bhaban, Rajshahi City 

Corporation. 

rcc.cc2015@gmail.com Phone: 

0721810171 

Mobile: 

01714004266 

Chief 

Conservancy 

Officer 

Sylhet City Corporation 

Vidhayak ray 

chaudhury 

Chief Executive Officer, Nagar 

Bhaban, Sylhet 3100, Sylhet 

City Corporation. 

ceo@scc.gov.bd Phone: 

0821717260 

Mobile: 

01722609220 

Chief 

Executive 

Officer 

Dr Md. 

Zahidul Islam 

Chief Health Officer, Nagar 

Bhaban, Sylhet 3100, Sylhet 

City Corporation. 

 Mobile: 

01745378456 

Chief Health 

Officer 

Md. Hanif Ur 

Rehman 

Conservancy Officer, Nagar 

Bhaban, Sylhet 3100, Sylhet 

City Corporation. 

 Mobile: 

01670603055 

Conservancy 

Officer 

3. Consultants 

A B M 

Momshad 

Mashrequi 

IT Specialist, Urban Public and 

Environmental Health Sector 

Development Project 

(UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

momshadmashrequi@y

ahoo.com 

Mobile: 

01550151092 

IT Specialist 

Dr. Md. 

Shahjahan 

Food Specialist, Urban Public 

and Environmental Health 

Sector Development Project 

(UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

Shah_phd@yahoo.com Mobile: 

01716174288 

Food 

Specialist 

Sheikh Asad 

Quadir 

Jr. IT Expert, Urban Public and 

Environmental Health Sector 

Development Project 

(UPEHSDP) 

Nagar Bhaban, Level – 11, 5 

Phoenix Road, Dhaka-100, 

Bangladesh. 

skasadquiadir@gmail.c

om 

Mobile: 

01672032678 

Jr. IT Expert 

 

 

1.5 Overall project and sub-project progress and status 
 

Package 

No. 
Description of Procurement Package as per DPP/TAPP 

Progress Status 

01 

Package 1: Construction of Food Laboratories, Service Delivery and 

Supply of Equipment in Dhaka and Chittagong City Corporations; and 

Renovation of Food Laboratory Training Center in Dhaka City 

Corporation 

100% Completed 

02 
Package 2: Construction of STS, Supply of Equipment and Service 

Delivery in Chittagong, Khulna and Barisal City Corporations  

!00% Completed 

03 
Package 3: Construction and Supply of Equipment and Service Delivery 

for STS of Dhaka, Rajshahi and Sylhet City Corporation 

100% Completed 
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1.6 Description of subprojects (package-wise) and status of 
implementation (preliminary, detailed design, on-going 
construction, completed, and/or O&M stage) 

 

Package 

Number 
Components/List of Works 

Contract 

Status 

(specify if 

under 

bidding or 

contract 

awarded) 

Status of 

Implementation 

(Preliminary 

Design/Detailed 

Design/On-going 

Construction/Complet

ed/O&M)1 

If On-going Construction 

%Physical 

Progress 

Expected 

Completion 

Date 

01 

Package 1: Construction of 

Food Laboratories, Service 

Delivery and Supply of 

Equipment in Dhaka and 

Chittagong City 

Corporations; and Renovation 

of Food Laboratory Training 

Center in Dhaka City 

Corporation 

Contract 

Signed 

(9-Sep-13) 

Completed  

 

02 

Package 2: Construction of 

STS, Supply of Equipment 

and Service Delivery in 

Chittagong, Khulna and 

Barisal City Corporations  

Contract 

Signed 

(13-Jan-

14) 

Completed  

 

03 

Package 3: Construction and 

Supply of Equipment and 

Service Delivery for STS of 

Dhaka, Rajshahi and Sylhet 

City Corporation 

Contract 

Signed 

(24-Dec-

13) 

Completed  

 

                                                
1 If on-going construction, include %physical progress and expected date of completion  
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2. COMPLIANCE STATUS WITH NATIONAL/STATE/LOCAL STATUTORY ENVIRONMENTAL 
REQUIREMENTS2 

The following is the present up to date status for obtaining clearance from the Department of Environment 
 
Table 3: Present COMPLIANCE STATUS WITH NATIONAL/STATE/LOCAL STATUTORY ENVIRONMENTAL REQUIREMENTS for 
UPEHSDP 
 
Package 

No. 
Subproject Name Statutory 

Environmental 
Requirements3 

Status of 
Compliance4 

Validity if 
obtained 

Action 
Required 

Specific Conditions that will 
require environmental 

monitoring as per 
Environment Clearance, 

Consent/Permit to Establish5 
 Package-1: Construction of Food Laboratories, Service 

Delivery and Supply of Equipment in Dhaka and 
Chittagong City Corporations; and Renovation of Food 
Laboratory Training Center in Dhaka City Corporation 
(Turnkey) 

Environmental 
Clearance from DOE 

Complied    

 Package-2: Construction of STS, Supply of Equipment 
and Service Delivery in Chittagong, Khulna and Barisal 
City Corporations 

Environmental 
Clearance from DOE 

Complied    

 Package-3: Construction of STS, Supply of Equipment 
and Service Delivery for Dhaka, Rajshahi and Sylhet 
City Corporations 

Environmental 
Clearance from DOE 

Complied    

 
 

                                                
2 All statutory clearance/s, no-objection certificates, permit/s, etc. should be obtained prior to award of contract/s. Attach as appendix all clearance obtained during the reporting 

period. If already reported, specify in the “remarks” column. 
3 Specify (environmental clearance? Permit/consent to establish? Forest clearance? Etc.) 
4 Specify if obtained, submitted and awaiting approval, application not yet submitted 
5Example: Environmental Clearance requires ambient air quality monitoring, Forest Clearance/Tree-cutting Permit requires 2 trees for every tree, etc. 
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3. COMPLIANCE STATUS WITH ENVIRONMENTAL LOAN COVENANTS 

Table 4 shows the environmental safeguard related loan covenants and their compliance status in implementation. All the covenants are being 
complied during implementation.  

40. UPEHSDP has been classified as Category B as per the ADB Environmental Policy and accordingly IEE report was prepared during PPTA 
and was approved by ADB. During the implementation stage, the IEE was updated and reapproved by ADB. 
 
Table 4: COMPLIANCE STATUS WITH ENVIRONMENTAL LOAN COVENANTS 

No. (List schedule 
and paragraph 

number of Loan 
Agreement) 

Covenant Status of Compliance Action 
Required 

1 GOB will ensure that the design, construction, operation and implementation of all 
sub-project facilities is carried out in accordance with the environmental 
assessment and review procedures and Initial Environmental Examinations 
(IEEs) for core sub-components agreed upon between the Government and ADB, 
and complies with the Government’s Environmental Laws and Regulations and 
ADB’s Environment Policy(2002). 
 
Any adverse environmental impacts arising from the construction, operation and 
implementation of sub-component facilities will be minimized by implementing the 
environmental mitigation and management measures, and other 
recommendations specified in environmental assessment reports (e.g. IEEs). The 
Government will ensure 
environmentalrequirementswillbeincorporatedinbiddingdocumentsand civil works 
contracts. Issuance of  bid documents will be made after review and clearance of 
IEE/ EIA by ADB and DOE. 
 
GOB will prepare and submit annually to ADB an Environmental Monitoring 
Report (EMR) that describes progress in implementation of the EMP and EARP 
and issues encountered and measures adopted; and compliance with the 
relevant assurances and loan covenants. 

Complied  
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4. COMPLIANCE STATUS WITH THE ENVIRONMENTAL MANAGEMENT PLAN (REFER TO EMP TABLES 
IN APPROVED IEE/S) 

4.1 Summary of package-wise or subproject-wise IEEs. 
 

Package-wise IEEDocumentation Status 
 

Package Number Final IEE based on Detailed Design Site-specific EMP (or 
Construction EMP) 
approved by Project 

Director?  
(Yes/No) 

Remarks 

Not yet due 
(detailed design 

not yet 
completed) 

Submitted to ADB 
(Provide Date of 

Submission) 

Disclosed on 
project website 
(Provide Link) 

Final IEE provided 
to Contractor/s 

(Yes/No) 

 

1    Yes Yes  
2    Yes Yes  
3    Yes Yes  

 
 
4.2 Package-wise Contractor/s’ Nodal Persons for Environmental Safeguards. 
 

Package-wise Contractor/s’ Nodal Persons for Environmental Safeguards 
 

Package Name Contractor Nodal Person Email Address Contact Number 
Package-1: Construction of Food 
Laboratories, Service Delivery and Supply of 
Equipment in Dhaka and Chittagong City 
Corporations; and Renovation of Food 
Laboratory Training Center in Dhaka City 
Corporation (Turnkey) 

F. Unduetsch-Sterling 
JV 

Md. Shahjalal shah@sterlinginternationalgroup.com +8801711523849 

Package-2: Construction of STS, Supply of 
Equipment and Service Delivery in 
Chittagong, Khulna and Barisal City 
Corporations 

M/S Belal & Brothers Md. Belal Hossain Binti2011@yahoo.com +8801732804101 

Package-3: Construction of STS, Supply of 
Equipment and Service Delivery for Dhaka, 
Rajshahi and Sylhet City Corporations 

Tech Squad Md. Zakir Hossain madina@eplanetil.net +8801714001070 
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4.3 Civil Works 
 
No activities have been undertaken during the reporting period.  
 

4.4 With reference to approved EMP/site-specific EMP/construction EMP, complete the table below: 
 
Note: No Environmental Monitoring activities were undertaken for the reporting period as all the relevant packages are completed.  

 
Summary of Environmental Monitoring Activities (for the Reporting Period)6 

 
Impacts (List 

from IEE) 
Mitigation 

Measures (List 
from IEE) 

Parameters 
Monitored (As a 
minimum those 
identified in the 
IEE should be 

monitored) 

Method of 
Monitoring 

Location of 
Monitoring 

Date of 
Monitoring 
Conducted 

Name of Person Who 
Conducted the Monitoring 

Design Phase 
       
       
Pre-Construction Phase 
       
       
Construction Phase 
       
       
Operational Phase 
       
       

                                                
6 Attach Laboratory Results and Sampling Map/Locations 
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Overall Compliance with CEMP/ EMP 
 

No. Sub-Project Name EMP/ CEMP Part of 
Contract 

Documents (Y/N) 

CEMP/ EMP Being 
Implemented (Y/N) 

Status of 
Implementation 

(Excellent/ Satisfactory/ 
Partially Satisfactory/ 
Below Satisfactory) 

Action Proposed and 
Additional Measures 

Required 

1 Package-1: Construction of Food Laboratories, 
Service Delivery and Supply of Equipment in Dhaka 
and Chittagong City Corporations; and Renovation of 
Food Laboratory Training Center in Dhaka City 
Corporation (Turnkey) 

Y Y Satisfactory  

2 Package-2: Construction of STS, Supply of Equipment 
and Service Delivery in Chittagong, Khulna and Barisal 
City Corporations 

Y Y Satisfactory  

3 Package-3: Construction of STS, Supply of Equipment 
and Service Delivery for Dhaka, Rajshahi and Sylhet 
City Corporations 

Y Y Satisfactory  
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5. APPROACH AND METHODOLOGY FOR ENVIRONMENTAL 
MONITORING OF THE PROJECT 

During the reporting period there was no subproject for environmental monitoring. 
 

 

6. MONITORING OF ENVIRONMENTAL IMPACTS ON PROJECT 
SURROUNDINGS(AMBIENT AIR, WATER QUALITY AND NOISE 
LEVELS) 

During the reporting period there was no subproject under construction. 
 
Air Quality Results 

Site No. Date of Testing Site Location 

Parameters (Government 
Standards) 

PM10 
µg/m3 

SO2 
µg/m3 

NO2 
µg/m3 

      
      
      
 
 
 

Water Quality Results 

Site No. Date of Sampling Site Location 
Parameters (Government Standards) 

pH Conductivi
ty µS/cm 

BOD 
mg/L 

TSS 
mg/L 

TN 
mg/L 

TP 
mg/L 

         
         
         
 

Site No. Date of Sampling Site Location 
Parameters (Monitoring Results) 

pH Conductivi
ty µS/cm 

BOD 
mg/L 

TSS 
mg/L 

TN 
mg/L 

TP 
mg/L 

         
         
         
 
 
Noise Quality Results 

Site No. Date of Testing Site Location 
LAeq (dBA) (Government Standard) 

Day Time Night Time 

     
     
 

Site No. Date of Testing Site Location 
LAeq (dBA) (Monitoring Results) 

Day Time Night Time 
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7. GRIEVANCE REDRESS MECHANISM 

The grievance redress mechanism was as follows: 
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8. COMPLAINTS RECEIVED DURING THE REPORTING PERIOD 

During the reporting period no complaints were received. 
. 
 

9. SUMMARY OF KEY ISSUES AND REMEDIAL ACTIONS 

No key issue was present during reporting period for which time-bound action to be taken 
within a set timeframe. 
 
 

10. APPENDIXES 

• Photos 
• Copy of environmental clearances and permits 
• Others 
 
  



26 
 

SAMPLE ENVIRONMENTAL SITE INSPECTION REPORT 
 
Project Name 
Contract Number 

 
NAME: _____________________________________________ DATE:_______________________ 
TITLE: _____________________________________________ DMA: ________________________ 
LOCATION: _________________________________________ GROUP: _____________________ 
 
WEATHER CONDITION: 
_________________________________________________________________________________ 
 
INITIAL SITE CONDITION: 
_____________________________________________________________ 
 
CONCLUDING SITE CONDITION:  
 
     Satisfactory ______ Unsatisfactory ______ Incident ______ Resolved ____ Unresolved ______ 
 
 
INCIDENT: 
Nature of incident: 
_________________________________________________________________________________ 
 
Intervention Steps: 
_________________________________________________________________________________ 
 
Incident Issues 

 
 

 
Project 

Activity Stage 

Survey  

Design  

Implementation  

Pre-Commissioning  

Guarantee Period  

 
Inspection 

Emissions Waste Minimization 

Air Quality Reuse and Recycling 

Noise pollution Dust and Litter Control 

Hazardous Substances Trees and Vegetation 

Site Restored to Original Condition   Yes       No 
 
 
Signature 
_______________________________________ 
 
Sign off 
 
_______________________________   
 ________________________________ 
Name         Name 
Position       Position 

 
 
 

Resolution 
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Appendix 1: Environmental Clearance Certificates from DOE7 

 

                                                
7One sample translation in English has been included. Other certificates are having similar conditions given for implementation; 

those are not repeated to avoid unnecessary increase of volume of report.  
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Government of the Peoples’ Republic of Bangladesh 

Department of Environment 

Dhaka Metropolitan Office 

E-16, Agargaon, Shere-Bangla Nagar, Dhaka-1207 

www.doe-bd.org 

          Date: 30-09-2013 

No-30. 26. 54.3. 384. 130613/Clearance-72 

Subject: Location Clearance 

Ref: Their application of 04-12-2012 & submit requisition of 27-06-2013. 

Under the above subject &reference application of environmental clearance of 366th committee held in head 
office of environment directorate’s last 22-08-2013, related documents for supervision & suggestion of Dhaka 
Metropolitan office is reviewed. After reviewing, the proposed granted from environmental clearance is authorized 
under the plan of food-lab Orange-B consider holding no-09, Mohamodullah Hafezzi Hujur Road, front of Fulbaria 
Banga bazar Dhaka located Food Laboratory & Training Centre. Under this case, Bangladesh environment 
Conservation Rules, 1995 (Amended 2010) and environment Conservation Regulations, 1997 location clearance 
approved favoring environment management contingent of decrypted institution terms & administering is given 
below:  

Terms: 

1. Surrounding should not be polluted by any action of discussible institution. 

2. The place of institution cannot be changed without the permission of above directorates. 

3. Safety tank &soak-pit should be used for domestic liquid waste refinement & removal. 

4. In the institute brines gassy element/fume chimney/kitchen hoot/exhaust fan – through this should be removed. 

5. In case of all wastage, specially: it should be ensured that the wastage removed & replaced environmentally 
following rules inflexible waste management, separating wastage at source and wastage reduce, reuse & recycle 
along 3R (Reduce, Reuse & Recycle) Principles. 

6. In the institute the fire extinguishers upstanding should be kept to fire resistance. 

7. In the institute the public awareness program should be arranged such that, the products bought from market 
is qualitative or not and products experimented there any harmful color is used or not to produce food clement & 
that is not good for health and experimental result of this. 

8. To maintain occupational health all requirement should be kept. 

9. The standardization of limit of institute’s sound and liquid/air waste flow-out level should be maintained 
according rule – 2006 of sound pollution and same environment rule – 1997. 

10. If any environment of inspect or environment directorates goes to visit their overall assistance should be 
given during inspection. 

11. Expire date will be within one year of these clearance issue and application of renewal should be given before 
30 days of expire date.  

12. Application should be given for environment clearance according the IEE advertisement all mitigation 
measures. 

13. In this clearance paper if any terms from 1 no to 12 no is broken this clearance will be repealed and 
according to Bangladesh Environment Conservation Rules, 1995 (Amended 2010) & Environment Conservation 
Rules 1997 the legal action will be taken against their institution. 

 

       Signed 

Md. Abul Monsur  

        Director 

Phone: 8181794 

Beg. Gen: Md. Abdullah-Al-Harun  

Chief Health Officer  

Dhaka South City Corporation  

Nagar Bhaban, Dhaka. 

 

Copy:         Assistant Director, Director-General branch, Environment Directorates, Dhaka 

 

http://www.doe-bd.org/
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Appendix 2: Site Photographs8 

  
Dhaka Food lab& Training Center Dhaka DhakaFood lab& Training Center 

  
Chittagong Food lab Chittagong Food lab 

  
Chittagong STS-5 FIDC Chittagong STS-5 FIDC 

                                                
8All site photographs available from running construction sites are given 
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Chittagong STS-10 Tiger Pass Chittagong STS-10 Tiger Pass 

  
Chittagong STS-8 K-Block DT Road Chittagong STS-8 K-Block DT Road 

  
Chittagong STS-9 Port Connecting Road Chittagong STS-9 Port Connecting Road 
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Chittagong STS-6 Airport Road Chittagong STS-6 Airport Road 

  
Chittagong STS-11 Nishkriti Chittagong STS-11 Nishkriti 

  
Barisal STS-1 Polashpur Bridge Barisal STS-1 Polashpur Bridge  
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 Barisal STS-3 North Alekanda Barisal STS-3 North Alekanda 

  
Khulna STS-2 Rail Station Khulna STS-2 Rail Station  
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Khulna STS-5 250 Bed Hospital  Khulna STS-5 250 Bed Hospital  

  
Khulna STS-7 Newsprint Mills BIDC Khulna STS-7 Newsprint Mills BIDC  

  
Khulna STS-8 New Market Khalishpur Khulna STS-8 New Market Khalishpur 

  
Dhaka STS-5 Sikder Medical Hazaribag Dhaka STS-5 Sikder Medical Hazaribag  
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Dhaka STS-6 Dhalpur Dhaka STS-6 Dhalpur 

  
Dhaka STS-7 Hazaribag Progati Dhaka STS-7 Hazaribag Progati 

  
Dhaka STS-8 Hazaribag Matador  Dhaka STS-8 Hazaribag Matador  
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Dhaka STS-9 Jurain Koborsthan Dhaka STS-9 Jurain Koborsthan 

  
Dhaka STS-12 Dhaka University Dhaka STS-12 Dhaka University  

  

Rajshahi STS-1 Rokeya Hall Rajshahi STS-1 Rokeya Hall  
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Rajshahi STS-2 Medical Rajshahi STS-2 Medical  

  
Rajshahi STS-3 Terokhadia Rajshahi STS-3 Terokhadia 

  

Rajshahi STS-6 Kajla Rajshahi STS-6 Kajla 
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Sylhet STS-2 Shahi Eidgah Sylhet STS-2 Shahi Eidgah 

  
Sylhet STS-3 Rikabi Bazar Sylhet STS-3 Rikabi Bazar  

  
Sylhet STS-4 MC College Sylhet STS-4 MC College  

 


