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Preface 

The Government of Vietnam and the Asian Development Bank (ADB) have agreed 

to implement the Viet Nam Water Sector Investment Program – Multitranche 

Financing Facility (MFF) - Periodic Financing Request 2 scheduled to be 

completed by 31 December 2019. In this tranche, six (06) water supply projects 

will be funded in Hai Phong, Quang Tri, Thua Thien Hue, Da Nang, Dak Lak, and 

Binh Duong provinces. 

The Loan Agreement was signed on 23rd May 2013. On the 9th December 2016, 

Thua Thien Hue Water Supply Joint Stock Company, formerly known as Thua 

Thien Hue Construction and Water Supply State One Member Limited Company 

signed a Consulting Services Contract for Contract Management and Construction 

Supervision with the joint venture of HaskoningDHV Nederland B.V (the 

Netherlands) and HaskoningDHV Vietnam Co., Ltd (CMCS Consultant).  

This Safeguards Monitoring Report - January÷December 2019 covers main 

findings of the monitoring of safeguards issues of operation activities carried out 

during the reporting period from January to the end of December 2019. This report 

is based on review of quarterly records of the Provincial Project Management Unit 

(PMU), desk review and observations made by CMCS Consultant during 

supervision missions fielded from January to December 2019 to the Project area. 
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1 INTRODUCTION AND PROJECT OVERVIEW 

Introduction 

1. The water supply and sanitation tranche-2 Project located in Thua Thien Hue Province 

(Project) is one of the six tranche-2 Projects of the Viet Nam Water Sector Investment Program 

to be implemented under the Loan Agreement No. 2961 - VIE (SF) between the Socialist 

Republic of Vietnam (GoV) and the Asian Development Bank (ADB).   

2. The implementation of the Project will (a) increase coverage in the service area of the 

water supply companies (WSCs); (b) improve WSCs’ business planning, financial management 

and asset management; and (c) reduce non-revenue water, through the implementation of 

prepared sub-projects and preparation of similar sub-projects for financing. 

3. The Hue Project is in the first phase to install 710 km of transmission and distribution 

pipes in Phong Dien and Tu Ha districts, Hue city and Loc An and Loc Bon districts. In 

accordance with the Memorandum of Understanding (MOU) agreed between the ADB and Thua 

Thien Hue Water Supply Joint Stock Company (HueWACO), the Thua Thien Hue Project needs 

to adhere to preparation of semi-annual safeguards monitoring reports. This semi-annual report 

is the second one for Thua Thien Hue Project and covers issues in the first half-year of 2019.  

4. The Consulting Services Contract for Contract Management and Construction 

Supervision Package (Package No. HUE CS01) of the Project was signed on 9th September 

2016.  

Project Overview and Progress 

Table 1 Thua Thien Hue Project Overview and Progress 

Project Number and 

Title: 

ADB Loan No. 2961-VIE (SF) 

Viet Nam Water Sector Investment Program: Thua Thien Hue 

Project 

Safeguards Category 

Environment B 

Involuntary 

Resettlement  

B 
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Project Number and 

Title: 

ADB Loan No. 2961-VIE (SF) 

Viet Nam Water Sector Investment Program: Thua Thien Hue 

Project 

Indigenous People C 

Reporting period: January 2019 - December 2019 

Last report date:  

Key sub-project 

activities since last 

report: 

❖ Project component  

The current investment plan will cover areas 1-5: 

✓ Area 1: Phong Dien water supply area (150 km pipeline, 

D50-D500) 

✓ Area 2: Tu Ha water supply area (90 km pipeline, D50-

D500) 

✓ Area 3: Water supply area of Hue city and surrounding 

areas (140 km of pipeline, D50-D1200) 

✓ Area 4: Loc Bon water supply area (230 km pipeline, 

D50-D600) 

✓ Area 5: Loc An water supply (100 km pipeline, D50-D400) 

❖ Packages and progress of work 

✓ Package HUE-CW03: Supply and installation of ductile 

iron pipes and accessories with diameters from D400-

D1200 

• The contract was signed on August 9th 2017, and has 

not been started yet. 

• As of December 2019, the contractor has completely 

finished all the works of signed Contract. the 

contractor has executed 17/17 pipelines with diameter 

400-1200 at Hue City, Tu Ha and Phong Dien with the 

length of 34,385m/34,405m, in which the current pipe 

length was decreased due to the Employer request. 

✓ Package HUE-CW05: Supply and installation of HDPE 

pipes and accessories at Phong Dien, Tu Ha and Hue 
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Project Number and 

Title: 

ADB Loan No. 2961-VIE (SF) 

Viet Nam Water Sector Investment Program: Thua Thien Hue 

Project 

City. 

• The contract was signed on April 10th, 2018 

• As of December 2019, the contractor has completely 

finished all the works of signed Contract. The 

contractor was executed 92/93 HDPE pipelines with 

the length of 309,424 /321,609m, in which the number 

of pipelines was decreased 1 pipeline, and the current 

completion pipe length was decreased 12,185m. 

✓ Package HUE-CW06: Supply and installation of HDPE 

pipes and fittings in Loc An and Loc Bon areas 

• The contract was signed on March 08th 2018. 

• As of December 2019, the contractor has completely 

finished all the works of signed Contract. The 

contractor was executed 49/49 HDPE pipelines with 

the length of 334,393 /343,822m, in which the number 

of pipelines was decreased 1 pipeline, and the current 

completion pipe length was decreased 9,429m. 

❖ Changes of Surrounding Environment: 

There has been no change to the surrounding environment.  

Report prepared by: CMCS consultant 
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2  INVOLUNTARY RESETTLEMENT PERFORMANCE MONITORING 

2.1. Compliance with RP Requirements 

5. The Due Diligence Report (DDR) activities for Phase I of the project were conducted 

from June 23, 2017 to July 08, 2017 at 16 project wards/communes. Due Diligence Report of 

Hue Project was submitted to and approved by ADB in August 2017, as no involuntary 

resettlement impacts were identified.  

6. The due diligence activities were carried out after the detailed engineering design had 

been approved by the local authority. 

7. The DDR Survey showed that there were no affected households, no vulnerable 

households (poor, ethnic minorities, social policies households, female-headed households, 

disabled households, elderly/few households) locating at the affected areas of the project. No 

business households were affected. There were also no temples or historical sites affected by 

the project. According to the detailed design drawings prepared in the Project’s Phase 1, the 

implementation of Thua Thien Hue Water Supply Project will not involve in any land acquisition 

and all of the pipelines intended to be installed in the Project’s Phase 1 would be on public land 

in which the majority is on pavements and sidewalks of traffic roads; thus, the construction 

would not cause any permanent involuntary resettlement or temporary impacts to the assets of 

the citizens, businesses, individuals and organizations in the project areas. 

8. However, as of December 2019, the project is expected to be conducted in 378 

wards/communes /80 in the area of 07 districts/towns/. Details of affected households are 

presented in the appendix of the report. 

9. Four Public Consultation Meetings were conducted to disclose the project information 

and policies to the communities in the project area. 
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Table 2 Summary of Compliance with RP Requirements. 

RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

Establishment 

of personnel in 

PMU/PIU  

Yes 

PMU was established under Decision 650 / QD-

XDCN on July 31, 2013. Number of members of 

the Unit: 9 members 

 

Public 

consultation 

and 

socialization 

process  

Yes 

• To prepare the DDR, there were 43 public 

consultations with presence of PMU, design 

and supervision consultant, CPC and 

household representatives in project areas. 

• From June 23 to July 8, 2017, Meetings 

were conducted with 16 wards/ communes 

under Phu Loc district, Huong Thuy town, 

Phu Vang district, Phong Dien district, 

Quang Dien district, Huong Tra town, and 

Hue city. (See details in the appendix) 

• The public consultation meetings were 

conducted after the detailed engineering 

design was approved by local authorities.  

• From January to December 2019, meetings 

were conducted with 23 affected 

households who received compensation 

payments (out of 63 AHs). 

 

Land area to be 

acquired is  

identified and 

Yes 

Based on the detailed engineering design which 

was prepared and approved by the concerned 

authoritiy, no land acquisition has been 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

finalised  anticipated. 

NO Land area to be acquired is identified and 

finalised. During the reporting period, there are 

378 households who were temporarily affected 

during the construction process received 

compensation and support for trees, crops and 

property on the ground 

Land acquisition 

completed 
Yes No land acquisition of households in the project  

Establishment 

of Resettlement 

Site  

Yes 
No household relocation / resettlement in the 

project 
 

Compensation 

payments for 

affected assets 

is completed 

Yes 

100% paid to 378 households affected on trees, 

crops and architectural objects with the amount 

of VND 1,001,418,863. In particular, CW03 with 

56 affected households was paid the 

compensation of VND 180,487,600, CW05 with 

177 affected households was paid the 

compensation of VND 440,198,676 and CW06 

with 145 affected households was paid the 

compensation of VND 380,732,587. 

 

Transport 

assistance for 

affected assets 

is completed 

Yes 
No households eligible for transport / relocation 

assistance 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

Additional 

assistance to 

vulnerable 

affected 

household  

 

Yes 

100% of the affected households are slightly 

affected. Thus, additional payment and support 

for vulnerable households are not applicable.  

Among 378 affected households, 14 household 

is under the state's beneficiary policy, 2 

households with disabled householder, 11 

households are under poor category, 1 

household with single elderly householder. 

 

Income 

Restoration 

Program  

Yes 

The IRP does not apply to the project because 

100% of the households are slightly affected, 

mainly flowers and trees on the land. 

 

Temporary 

impacts have 

been addressed 

(affected 

properties 

restored to at 

least pre-project 

conditions) 

Yes 

1. SMR for Jan-Jun 2018: 

There are 46 households temporarily affected, 

of which: 

- CW 03 includes 5 households in Phong 

Dien Town, Phong Dien District 

- CW 05 includes 34 households in 

Huong An, Huong Xuan, Huong Chu 

and Huong Ho wards of Huong Tra 

district; Quang Thai Ward of Quang 

Dien District and Phu Mau Commune of 

Phu Vang District 

- CW06 includes 7 households in Phu 

Xuan Commune, Phu Vang District 

Households received compensation and 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

support in April and June 2018 for trees, crops 

and architectural objects 

2. SMR for Jul-Dec 2018: 

There are 269 households temporarily affected, 

of which: 

- CW03 includes 51 households in Phong 

Hoa Commune of Phong Dien District, 

Tu Ha Ward and Huong An Ward of 

Huong Tra Township, Huong So Ward, 

Huong Long Ward, An Hoa Ward of Hue 

City. 

- CW05 includes 98 households in Phong 

Chuong, Phong An, Phong Xuan, Phong 

Hien Communes of Phong Dien District, 

Quang Loi, Quang Tho Communes of 

Quang Dien District and Huong Xuan, 

Huong Vinh, Huong Toan, Huong Van of 

Huong Tra Township. 

- CW06 includes 120 households in Thuy 

Luong, Thuy Phuong, Thuy Thanh 

Wards of Huong Thuy Township, Phu 

Da Town, Vinh An, Vinh Xuan, Phu Dien 

Communes of Phu Vang District, Loc 

An, Loc Bon, Loc Dien, Vinh Hien, Vinh 

Giang Communes of Phu Loc District. 

Households received compensation and 

support in July, August, September, October, 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

November and December 2018 for trees, crops 

and architectural objects. 

3. SMR report for Jan-Dec 2019 

There are 63 households temporarily affected, 

of which: 

- CW05 includes 45 households in Phong 

Thu, Phong My, Phong Xuan 

Communes of Phong Dien District, 

Quang Loi Commune of Quang Dien 

District, Huong Vinh Commune of 

Huong Tra Township, Huong So Ward 

of Hue City and Phu Thanh Commune 

of Phu Vang District. 

- CW06 includes 18 households in Loc 

An, Loc Bon Communes of Phu Loc 

District and Phu Luong Commune of 

Phu Vang District. 

Households received compensation and 

support in January, February, March, April, 

June, August 2019 for trees, crops and 

architectural objects. The construction work has 

been mainly finished before September, 

therefore, there was no compensation activity 

that occurred from September to December 

2019. 

Capacity 

building 
Yes 

The PMU nominated Mr. Nguyen Lien Minh to 

be in charge of the social security/ focal officers 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

activities  (GAP - Resettlement - Environment).  

Mr. Minh and Ms. Huynh Thi Cam Phuong in 

the PMU participated in the training: 

Training topic: Training on gender equality, 

resettlement, and environment of the project 

Training period: April 27 - 28, 2017 

Location: Ho Chi Minh City 

Organizer: Asian Development Bank (ADB). 

2.2. Resettlement Monitoring by PMU 

10. Activities undertaken by the PMU during the reporting period were combined with 

consultants (design and supervision) and construction contractors, included:   

- Rà Reviewing all bidding packages for households that will be temporarily / permanently 

affected (if any); 

- Setting up a budget for compensation and support for households and 

agencies/authorities (if any) and allocating funding sources; 

- Carrying out payment for compensation and support to affected households under all 

bidding packages; 

- Requiring construction units to implement quickly and timely to avoid affecting the lives 

and livelihoods of the people; 

- In each bidding package, there is a staff of the supervising/supervising board for 

monitoring the implementation; 

- Together with social security consultants to consult affected households. 

2.3. Monitoring Activities carried out by CMCS Consultant 

Monitoring activities were carried out as a part of the Due Diligence.  
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11. The evaluation activities of the consultants in the reporting period are as follows (i) PMU 

and CMCS collaborated to carry out the monitoring and implementation of the periodic SMR 

report. (ii) CMCS developed community consultation tools such as household questionnaires, 

consultation contents, and in-depth interviews. (iii) PMU assisted the consultation unit with 

consulting/interviewing households. (iv) Conducting surveys/consultation and interviewing with 

questionnaires with 23/63 households in 3 wards in 2 district/town of Huong Tra and Phu Loc 

who received compensation and support, and acknowledge the opinions of households on the 

project situation. The results of the consultancy activities during this period are as follows: 

2.3.1. Consulting results as follows:  

12. The consultant conducted surveys and consultations with 23/63 households, accounting 

for about 37% of the affected households in 3 wards of 2 districts/towns in the CW05 and CW06 

bidding packages. The results are as follows: 

Table 3 Number of households consulted in the reporting period 

Commune District Package 
No. of affected 

housholds 

No. of households 

consulted 

Phong Thu Phong Dien CW05 7 0 

Phong My Phong Dien CW05 11 0 

Phong Xuan Phong Dien CW05 1 0 

Quang Loi Quang Dien CW05 4 0 

Huong Vinh Huong Tra CW05 8 8 

Huong Toan Huong Tra CW05 2 0 

Huong So Hue CW05 6 0 

Phu Thanh Phu Vang CW05 6 0 

Phu Luong Phu Vang CW06 1 0 

Loc An Phu Loc CW06 8 8 

Loc Bon Phu Loc CW06 2 0 

Loc Son Phu Loc CW06 7 7 

 Total 1.    63 23 

 

13. 52.7% of households with secondary education, 27.5% with primary school level, 15.4% 

with high schools and 3 with literate. 
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14. The average number of members in the households is about 5.09 members / household. 

The average age of the affected households is about 55.3 years old. The average number of 

members currently in working age and working in paid households is 2.59 members / household 

and are main income members of the family. 

15. There are many main sources of income in every household, 95.7% of surveyed 

households have their main income from agriculture, 82.6% from being employed, 1 household 

from the subsidy, 1 household from businesses/subsidies. 69.6% said that both husband and 

wife are the main sources of income in the family, the remaining 13% is from their children, 

8.7% from husband/wife. 

16. The income of households is about VND 10.7 million / household / month, equivalent to 

about VND 2.1 million / person / month. The expenditure level is about VND 8.9 million / 

household / month, equivalent to about VND 1.7 million / person / month. The monthly 

expenditure accounts for 83.9%. 

17. 34.8% of households currently live in one-story houses with flat roofs / tiles, 56.5% of 

households currently live in a rural-type one-storey house, 1 household is living in shelter and 1 

in a temporary house. 

18. 100% households with televisions, 82.6% with motorbikes, 95.7% with telephones, 

69.6% with refrigerators, 17.4% with heaters. 

19. 91.3% of surveyed households use tap wate and all assessed that tap water is of good 

quality. They use it for eating, drinking, bathing and washing clothes. Only 2 households are 

using dug wells/drilled wells. 

20. 82.6% of affected households are currently using septic/semi- septic toilets, 3 

households using 2-compartment toilets, 1 household does not have a toilet. Domestic 

wastewater such as eating, drinking, bathing, and washing is mainly discharged and seeped 

into households’ gardens. Most do not have drainage systems. 

2.3.2. Analysis of affected households 

21. No. of affected households: As of December 2019. No households had permanent 

land acquisition. No households were severely affected. The total number of temporarily 

affected households is 378. In particular, CW03 included 56 households, CW05 included 177 
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households and CW06 included 145 households. 378 households were affected belongs to 80 

wards / towns of 7 districts / city in the project. 

22. Vulnerable households: 11 poor households, 14 households under the state's 

beneficiary policy, 2 disabled - headed household, 1 household has elderly, lonely householder. 

No ethnic minority households were affected. 

23. Affected trees, crops, and architectural objects: 575 fruit trees, 16,932 timber trees, 

85,369.3m2 of crops, 1,481.85 (m/m2/m3) architectural objects which are cement yards, 1 

(m/m2/m3) fence, and 38 auxiliary structures affected. 

24. No business households were temporarily affected during the construction process. 

There were no affected ethnic minority households as well as no graves, historical sites, 

temples, agencies / organizations / businesses / communities by the project. 

25. Costs of compensation and resettlement: The budget for 378 households is VND 

1,001,418,863. All affected households received compensation. This amount has been paid to 

households from April 2018 to December 2019. 

Table 4 Information of affected objects (as of December 2019) 

No. Content 
The first 6 
months of 

2018 

The last 6 
months of 

2018 

The first 9 
months of 

2019 
Total 

1 Affected household 46 269 63 378 

2 
Affected vulnerable 
household 

      
  

  Affected poor household 3 5 3 11 

  
Affected household under 
state beneficiary 

1 11 2 14 

  
A household with a female 
householder 

      0 

  
A household with a disabled 
householder 

  1 1 2 

  
A household with 
single/elderly householder 

  1   1 

3 
The property, architectural 
objects 

      
  

  Fruit tree (tree) 105 416 54 575 

  Timber tree (tree)  374 11,820 4,738 16,932 

  Crop (m2) 8,195.60 59,081.20 18,092.50 85,369.30 

  
Architectural objects 
(m/m2/m3) 

136.35 1333.5 12 1,481.85 
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No. Content 
The first 6 
months of 

2018 

The last 6 
months of 

2018 

The first 9 
months of 

2019 
Total 

  Fences (m/m2/m3)   1   1 

  Ancillary buildings   25 13 38 

4 Total money (VND) 76,337,483 670,444,599 254,636,781 1,001,418,863 

26. Policies to be applied to payment for households: The payment for affected households 

by the project is applied according to Decision No. 68/2015 and Decision No. 82/2017. 

Specifically as follows: 

- Decision No. 68/2015 / QD-UBND of Thua Thien Hue province dated December 22, 

2015, on “Promulgating unit prices of houses, constructions, architectural objects and 

graves as a basis for determining the value of compensation and support when the 

Government acquires land belonging to Thua Thien Hue province” 

- Decision No. 82/2017 / QD-UBND of Thua Thien Hue dated September 22, 2017 on 

“Promulgating unit prices for plants and livestock as a basis for determining the value of 

compensation and support when the Government acquires land belonging to Thua Thien 

Hue province”. 

Table 5 Unit prices applied for affected households in the project 

No. Item Unit Unit price (VND) Note 

1.  Acacia Tree 14,520 - 48,310 Many different prices 

2.  Paddy field M2 3,220  

3.  Cassava M2 3,100  

4.  Peanut  M 3,430  

5.  Bean M2 3,960  

6.  Lemon grass M 3,940  

7.  Plum tree Tree 50,000 - 250,000 Many different prices 

8.  Neem Tree Tree 34,060  

9.  Bamboo Bush 55,000 - 110,000 Many different prices 

10.  Banana Tree 25,100  

11.  Dragon Fruit Tree 52,800  

12.  Rubber Tree 319,000  

13.  Green tea Tree 50,000  

14.  Palm tree Tree 41,000  

15.  Ochna integerrima  

(D2-5cm) 

Tree 50,000  
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No. Item Unit Unit price (VND) Note 

16.  Bonsai (7-10cm) Tree 48,310  

17.  Weeping fig  

(2-5cm) 

Tree 50,000  

2.3.3. Assessment of affected households on the project 

27. The surveyed households all said they knew about the water supply project. 100% of 

surveyed households received compensation and resettlement assistance. 

28. Households informed by the project about inventory and measurement participated in 

this assessment. They all agreed that the project had no inventory missing and no 

grievances/complaints. Before receiving compensation money, each household was allowed to 

see his/her own confirmation of the compensation amount. In general, they were relatively 

satisfied with the project's compensation amount because the amount of money received was 

not much for each household. The reasons were they were only partially affected by the project 

on trees and crops and according to local regulations, the compensation rate for this category is 

low. 

29. 43.5% of the affected households used compensation money to buy household 

appliances, 47.8% paid for seeds/plants, 30.4% paid for their children's school fees. 

30. 100% of households had no change in occupation or income before and after the 

project. 95.7% of households think that there will be no change in living standards compared to 

before. 100% of the households were satisfied with the current standard of living. 

31. 20 households think that their family does not face any difficulties at present. 3 

households think that they are facing difficulties in a lack of financial capital to do business. 

32. The project has brought many benefits to the community. 60.9% of households said that 

Clean water helps to ensure their health, 91.3% said that tap water ensures the convenient and 

quick use of water and 95.7% of households said that they have no more worry about the lack 

of water.  

33. However, some surveyed households stated that the project's compensation and 

support level was low, but for common purposes, they were willing to support the project.  
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2.4. Issues for Further Action 

 

34. The PMU, together with related parties, will continue to (i) review whether households 

may be temporarily affected in the next construction routes, (ii) estimate budget for 

compensation, (iv) give consultations, (v) estimate time for payments and (vi) conduct periodic 

SMR report. 

Table 6 LARP Issues for Further Action. 

Issue Required Action 
Responsibility and 

Timing 
Resolution 

Old Issues from Previous Reports 

None 0   

New Issues from This Report 

None 0 0  

3 ETHNIC MINORITY DEVELOPMENT PERFORMANCE MONITORING 

3.1. Ethnic Minority Development Plan Implementation and Compliance 

35. The Land Acquisition and Resettlement Due Diligence has confirmed that there are no 

ethnic minorities’ people affected by the project. 

36. In this reporting period, there are no ethnic minority households affected. 

3.2. EMDP Monitoring Activities Carried out by PMU/WSCC 

37. No EMDP monitoring activitiy is necessary as there are no ethnic minorities’ people 

affected by the project. 

3.3. Key Issues and Corrective Actions 

38. Not applicable.  
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4 INFORMATION DISCLOSURE AND SOCIALIZATION INCLUDING CAPACITY 

BUILDING 

4.1.  Public Consultations  

39. Public consultations were carried out during LAR Due Diligence as mentioned earlier.  

40. As of December 2019. the project has conducted the following consultations with 1,061 

people, of which 632 men (59.6%) and 429 women (40.4%), as follows: 

Table 7 Summary of consultations conducted 

No. Time 
Total number 

of participants 
Male Female Content 

1 April 10, 2017 71  51  20  16 public consultations with the 

presence of PMU, design and 

supervision consultant, CPC and 

household representatives in 

project areas. 

Content: Disseminating information 

about the project, (ii) temporarily 

affected areas during construction  

2 From June 23 to 

July 8, 2017 

670 400 270 Meetings were conducted with 16 

wards/ communes under Phu Loc 

district, Huong Thuy town, Phu 

Vang district, Phong Dien district, 

Quang Dien district, Huong Tra 

town, and Hue city. 

Content: (i) Disseminating 

information about the project, (ii) 

collecting socio-economic 

information, (iii) Compensation 

and resettlement policies (if any), 

(iiii) gender issues (GAP) related 

to the project 
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No. Time 
Total number 

of participants 
Male Female Content 

3 July 16, 2019 197 94   103  The public consultation meetings 

were conducted after the detailed 

engineering design was approved 

by local authorities. 

Content: Disseminating 

information about the project, (ii) 

temporarily affected areas during 

construction 

4 From 25/9/2019 to 

4/10/2019 

 

42 32 10 Implementation of the SMR 

report for the first 6 months of 

2018. The consulting unit has 

conducted consultations 

households, local authorities in 6 

wards / communes about socio-

economic information and 

opinions of the households on the 

project. 

5 From 1/09/2019 to 

10/09/2019  

52 36 16 

Implementation of the SMR 

report for the last 6 months of 

2018. The consulting unit has 

conducted consultations with 40 

households, local authorities in 6 

wards / communes about socio-

economic information and 

opinions of the households on the 

project. 

6 From 3/10/2019 to 

8/10/2019 

 

29 19 

 

10 Implementation of the SMR 

report for the first 9 months of 

2019. The consulting unit has 

conducted consultations with 23 

households, local authorities in 3 
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No. Time 
Total number 

of participants 
Male Female Content 

wards / communes about socio-

economic information and 

opinions of the households on the 

project. 

 TOTAL 1,061 632 429  

 RATE   59.57% 40.43%  

4.2. Training – Capacity Building 

41. The PMU staff of Hue Project has been provided a training course on environmental 

monitoring and environmental safeguards policy of ADB. Besides, CMCS Consultant has 

delivered on-the-job training via phones, emails, and meetings when necessary as well as 

clarified any queries of the PMU. 

42. The PMU nominated Mr. Nguyen Lien Minh to be in charge of the social security/focal 

officers area (GAP - Resettlement - Environment). Mr. Minh and Ms. Huynh Thi Cam Phuong in 

PMU attended the following training. 

Training topic: Gender equality, resettlement and environment of the project 

Training period: from April 27 to April 28, 2017 

Location: in Ho Chi Minh City 

Organizer: Asian Development Bank – ADB 

43. After completing the training course, it showed that the PMU does not have much 

practical experience / application of policies related to ADB. Therefore, it is recommended that 

more training for its officials on social security policies to be conducted. 

4.3. Press/Media Releases 

44. In order to extend the publicity for the Project information, implementation status and 

lessons learnt from the ADB funded CRRWSSSP Project have been published on the website 
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of NCERWASS (http://huewaco.com.vn/) since the beginning of the project. These publications 

aim to share experiences of the Project activities and the Project’s progress among network of 

the water supply sector, partners and interested stakeholders. 

5 GRIEVANCE REDRESS MECHANISM 

45. As of December 2019. No written grievance has been received and no oral complaints 

have been raised during this reporting period. 

GRM issues related to resettlement during project implementation will be complied with as per 

the ADB approved DDR report as follows: 

46. Due to no influence on local residents with respect to lands, properties, and incomes, a 

Resettlement Compensation Committee is not required. However, in order to ensure that all 

questions and complaints from the local residents (not only relating to compensation and 

resettlement, but also other issues of the project) are addressed in a timely and satisfactory 

manner, and that all possible avenues are available to local residents to air their grievances, a 

well-defined grievance redress mechanism needs to be established. 

47. This mechanism will resolve concerns and complaints from affected households in an 

active and timely manner through an easy-to-understand and clear process that meets the 

requirements on gender equality and that is appropriate with local cultures and is easily 

accessed by all the affected residents with no cost and penalty. This mechanism will not cause 

any obstructions to access to the national judiciary and administrative systems. All expenses 

related to the grievance will be borne by the project. 

48. The grievance redress procedure shall be implemented as follows: 

First Stage, Commune/Ward People’s Committee 

49. An aggrieved APs may bring his/her complaint to the One Door Department of the Ward 

People’s Committee, in writing or verbally. The member of WPC/CPC at the One Door 

Department will be responsible for notifying the WPC/CPC leaders about the complaint about 

solving. The Chairman of the WPC/CPC will meet personally with the aggrieved APs and will 

have 10 days following the receiving date of the complaint to resolve it. The WPC/CPC 

secretariat is responsible for documenting and keeping a file of all complaints handled by the 

WPC/CPC. 
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Second Stage, District/Hue City People’s Committee (DPC/HCPC) 

50. If after 30 days the aggrieved affected household does not hear from the WPC/CPC, or if 

the APs is not satisfied with the decision taken on his/her complaint, the APs may bring the 

case, either in writing or verbally, to any member of the DPC/HCPC of the district. The 

DPC/HCPC, in turn, will have 30 days following the receiving date of the complaint to resolve 

the case. The DPC/HCPC is responsible for documenting and keeping a file of all complaints 

that it handles and will inform the WPC/CPC of any decision made.  

Third Stage, Provincial People’s Committee (HuePPC)  

51. If after 30 days the aggrieved APs does not hear from the DPC/HCPC, or if the APs is 

not satisfied with the decision taken on his/her complaint, the affected household may bring the 

case, either in writing or verbally, to any member of the HuePPC. The HuePPC has 45 days 

within which to resolve the complaint to the satisfaction of all concerned. The HuePPC 

secretariat is responsible for documenting and keeping files of all complaints handled by the 

HuePPC. 

Final Stage, the Court of Law Arbitrates  

52. If after 45 days following the lodging of the complaint with the HuePPC, the aggrieved 

affected household does not hear from the HuePPC, or if he/she is not satisfied with the 

decision taken on his/her complaint, the case may be brought to a court of law for adjudication. 

The decision by the court will be the final decision. 

53. A decision on solving the complaints must be sent to the aggrieved APs and concerned 

parties and must be posted at the office of the People’s Committee where the complaint is 

solved. After 3 days, the decision/result on the solution is available at commune/ward level and 

after 7 days at district or city level. The Grievance redress procedure shall also be made 

available in the project’s Public Information Booklet. The PMU is responsible for following-up the 

grievance process of the APs. 

54. If efforts to resolve complaints or disputes are still unresolved and unsatisfactory 

following the project’s grievance redress mechanism, the households have the right to send 

their concerns or problems directly to ADB’s Southeast Asia Department (SERD) or through 

ADB Viet Nam Resident Mission. If the households are still not satisfied with the responses of 
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SERD, they can directly contact the ADB's Office of the Special Project Facilitator as outlined in 

the Information Guide to the Consultation Phase of the ADB Accountability Mechanism.  

55. Complaints processing by GoV shall be filed by the complaint resolution agency, with 

reference numbers on pages following the sequences of contents of the documents and 

maintained in accordance with legal regulations. In the event that an administrative complaint is 

brought to the Court, its documents shall be sent to the authorized Court for resolution as 

required. Forms to be used by the complaint resolution agencies for processing the complaints 

are provided in Circular No. 07/2013/TT-TTCP. The APs will not have to bear any administration 

costs. Furthermore, the complainant and those who submitted complaints to the court will have 

their legal representative without any costs.  

56. In addition, should there be any requests for clarifications or complaints about 

construction implemented by the Contractor, one can contact representatives of the Contractor, 

the Engineer or the PMU directly via phone numbers provided on the project information boards 

at the worksite. Besides, for issues relating to water supply, the locals can contact HueWACO 

via the hot lines or send letters/e-mails to the address provided in water invoices or the 

company’s website. 

57. The grievance redress mechanism will be disclosed to households at the offices of all 

project local locations (wards/communes/districts) where the project goes through and it will be 

continuously disseminated to people during project implementation. The project grievance 

procedure does not impede access to the court at any time.  

6 CONCLUSION AND RECOMMENDATIONS 

58. 378/378 temporarily/slightly affected households received compensation. There are no 

complaints and grievances during the project implementation process. 

59. There are 3 AHs of CW05 who have complaints about the uncultivable returned land. 

Therefore, the PMU has reviewed all the project and has the additional compensation to 15 

AHs. There is no more comment has recorded.  

60. The PMU and related parties have a responsible for compensation or assistance as 

soon as possible for affected households (including cultivable land) or have appropriate 
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compensation policies to minimize the temporarily impacts on people’s livehoods or their 

income. 

61. The PMU shall set up and communicate with other stake-holders for implementing a 

legal affective compensation policy to achieve high consensus from the affected households. 

62. In general, all households are satisfied with the project. The project does not affect the 

livelihoods as well as the source of income of households due to the temporary / slight impact 

on the households. 
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Annex 1: Minutes of community consultation 
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Annex 2: Affected household survey questionnaire for SRM periodic report 

SOCIO - ECONOMY SURVEY FORM 

CODE: ___/___/___;Date: ____ /__      /201 

Village/Area:………………….. Commune/Ward: District / City: 

Package ……………………. Compensation receiving time: Month…….Year 201 

 

I. GENERAL INFORMATION ABOUT THE HOUSEHOLD 

1. Full name of the respondent: 

.................................................................................................................. 

Age: ............. Gender:  Male 1   Female 2 Education:............................ 

Occupation: ................................. Relationship to the head of household: ........................ 

Phone number:……………………………………….. 

2. Full name of the head of household: 

............................................................................................................................ 

Age: ............. Gender:  Male 1   Female 2 Education:............................ 

Occupation: .................................  

Address:………………………………………………………………………………………… 

3. Number of people living and eating with the household head…….............................. 

In which:   Male: ........... person  Female: ........... person 

Number of working people with income: .................... people 

4. Does your household belong to any of the following? (multiple options can be 

selected) 

     No. Item  Yes No 

1.  Household under the support policy of the 

state and with meritorious services to the 

revolution 

  

2.  Household headed by a woman who is 

currently raising dependents 

  

3.  Household headed by the elderly (1-2 

people) / a single person without his/her 

children support. 

  

4.  Household headed by a child without any 

support 
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5.  Household headed by a disabled person    

6.  Poor household listed in a local poverty book   

7.  Households without land   

8.  Ethnic minority household (specify)   

9.  No households applied   

10.  Business households (Affected during 

construction - if any) 

  

 

II. ECONOMIC CONDITIONS OF HOUSEHOLDS 

5. Please speicfy if your household has any of the following items?  

1. Radio  8. Expensive cabinets (VND 1 million or more) 

2. DVD and / or Video 

Player 

2. 9. Computer  

3. Radio/ cassette 3. 10. Air conditioner  

4. Motorcycles 4. 11. Water heater  

5. Car 5. 12. Expensive farming machine (VND 1 
million or more) 

6. Telephone/ Mobiphone 6. 13. Others 

7. Refrigerator  

Type of housing: Which of the following is your house? (The surveyor observes 

housing of a household) 

1. Temporary house 4. 2-storey house 

2. 7. Rural Level 4 House         5. Over 2-storey house 

3. 8. 1-storey house with flat roof 

/ tile roof 

6. Others 

6. Water sources and quality of water sources currently being used by your household 

are  

Type of water  Assessment of water quality (Perception) 

Good Normal  Polluted Do not know Others 

1. Rain water      
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2. Dug well      

3. Drilled well      

4. Bottled water      

5. Tap water      

6. Ponds / lakes      

7. Other      

7. Type of toilets currently in use: (choose 1 option) 

       1 – Septic / semi-septic toilet  3 – Hygienic 2 compartment toilet  5 – None 

       2 – Unhygienic 1 - 2 compartment toilet       4 – Other (specify): 

 

8. Estimated total average SPENDING of the household per month / household? 

Total spending:  _______________ million VND / household / month 

9. Estimated total average INCOME of the household per month / household from all 

income sources (agricultural production, wages, business, services, etc.)?  

Total income: _______________________ million VND / household / month 

 

Interviewer: If the respondent cannot give a specific number for his/her total income, ask 

them and write down an estimate. 

10. What are the main sources of household income? (multiple options can be selected) 

1. From agriculture / forestry 

2. From self-employed / employed 

3. From regular salary 

4. From business / sales 

5. From subsidies / donations / gifts 

6. From other occupations (specify) 

………… 

 
11. Please specify the main income earner of the household 

1. Husband    2. Wife    3. Both husband & wife        4. Children           5. Others 

III. INFORMATION ABOUT COMPENSATION AND RESETTLEMENT 

12. Can you participate in and be informed of the following contents? 

No Activities Yes  No 

1 Meeting / Being consulted about information related to the 

project 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No Activities Yes  No 

2 Being informed in advance about the measurement and 

inventory of your family's affected property? 

  

3 Involved in the measurement and inventory of your family's 

affected property? 

  

4 Is the measurement of the affected land and house correct?   

5 Did you review and sign the inventory record?   

13. Affcted types of your household (Note: 1 household may belong to many types)  

1. Damage to residential land 

2. Damage to agricultural land (Percentage loss ratio: ..........................) 

3. Damage to houses and buildings: Please specify ……………………… 

4. Damage to the State's leased works: 

5. Damage to business and service: 

6. Damage to living facilities: 

7. Damage to rice: 

8. Damage to crops: 

9. Other (specify): ……………………………………………………… 

14. Do you have any assets that are missing or not counted? 

1.  Yes             → to C 15.1 2. No   → to C 16 

14.1. If so, what is it?.................................................................................... 

15. Have you received any compensation? 

1. Yes          → to C 16.1  2.Not yet → to C 17 

15.1 If so, what is it?.................................................................................... 

1 Compensation for land 2. Compensation for property 

3. Other compensation (trees ...) 4. Do not remember  

16. Do you remember the amount your household received for compensation: …… VND 

17. How do you use the compensation money after land acquisition? 

1- Building or repairing the house 

2- Buying land 

 3-   Shopping, specify; ……. 

 4-   Business 

 5-   Bank savings deposit 

 6-   Investment in education for children 

  7-   Other, please specify: _______________ 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

18. Are you satisfied with the compensation amount? 

1.  Satisfied     2. Relatively Satisfied 3. Not satisfied  

3.1. If not satisfied, please specify the reasons ........................................................... 

 

19. Do you have any alternative income plan when your land for agricultural / business 

activities is acquired? (Note: This question is only for households whose agricultural 

land has been acquired and business activities are affected.) 

1.  Yes             → to C 20.1 2. No   → to C 21 

20.1 If yes, please specify which of the following activities: 

1. Buying new land for agricultural 

production 

2.    Business 

3.  Handicrafts 

4.  Looking for a job 

  5. Other, please specify: .............  

IV. ASSESSMENT OF CHANGES 

20. Any changes to your household’s work before and after the project or not? 

1.  Yes             → to C 21.1 2. No   → to C 22 

21.1. If so, what is the job / occupation? 

……………………………………………………………………………………    

21.  How does your household’s living standard change compared to before the project? 

1. Better 2. No change 3. More difficult 

4.        A little bit difficult     

   If more difficult then it is? ............................................................................................ 

22. Are you satisfied with your current livelihood / life? 

1. Satisfied 2. Relatively satisfied 3. Unsatisfied 

23. What are the main sources of income for your household before being affected by the 

project? 

1. From agriculture / forestry 

2. From self-employed / employed 

3. From regular salary 

4. From business / sales 

5. From subsidies / donations / gifts 

6. From other occupations (specify) 

………… 

 

24. How is the current income of your household? 

1. Increase  2. No change  3. Decrease 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

25. During the implementation of the project, do you have any complaints or grievances 

about your family?  

1.  Yes             → to C 26.1 2. No    

26.1. If so, what is the problem? (Please sepcify) 

.......................................................................................................................................... 

Has your grievance been resolved? 

1. Solved 2. Not resolved        

 How long is it resolved ?.................................................................... 

 

26. What are the difficulties the household is currently experiencing? 

1. No difficulty 5. No land for production and 

business 

2. Unemployed 6. Children cannot go to school 

3. Lack of capital to do business 7. Underfed 

4. Lack of main labor sources 8. Homeless 

9. Other (Please specify)   

 

V. OPINIONS OF THE HOUSEHOLD FOR THE PROJECT (Select a maximum of 3 

comments) 

1. Clean water ensures health for users. 

2. Tap water can be used quickly and conveniently now 

3. People do not have to worry about lack of domestic water  

4. People do not have to worry about the quality of the water they are using 

5. The project increases the source of income for the people after it completes  

6. The project brings no benefits to the people 

7. The project reduces people's living / income 

8. Other comments (specify): …………………………………………. 

Full name of the interviewee  

(Signature and full name) 

Full name of interviewer 

(Signature and full name) 
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Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

 

Annex 3: Affected Property, architectural objects and compensation in bidding 

packages 

 

Ward / 
commune 

District / City 
No. of 

affected 
households 

Fruit tree 
(tree) 

Timber 
tree 

(tree) 

Crop  
(m2) 

Architectural 
objects 

(m/m2/m3) 

Fences 
(m/m2/

m3) 

Ancillary 
buildings 

Total money 
(VND) 

03 Package 

Phong Dien Phong Dien 5 0 374 250 0 0 0 12,414,830 

Phong Hoa Phong Dien 11 0 2,659 60 0 0 0 81,682,210 

Tu Ha Huong Tra 2 0 31 0 0 0 0 967,640 

Huong An Huong Tra 7 0 0 1,882.20 0 0 0 9,411,000 

Huong So Hue 7 0 0 5,833.00 0 0 0 18,782,260 

An Hoa Hue 15 0 0 11,812.00 0 0 0 40,699,660 

Huong Long Hue 9 0 0 3,306.00 0 0 0 16,530,000 

05 Package 

Phong Thu Phong Dien 7 44 478 101.5       26,850,800 

Phong My Phong Dien 11 0 128 361       4,325,120 

Phong Chuong Phong Dien 20 149 2,341 544 16 0 0 86,615,690 

Phong Xuan Phong Dien 30 0 549 983.75 0 0 0 26,213,585 

Phong An Phong Dien 10 0 2,646 1,055.00 0 0 0 83,127,470 

Phong Hien Phong Dien 6 5 50 1,403.55 0 0 0 11,882,170 

Quang Loi Quang Dien 14 25 1,235 1,170.00 1,282.50 0 0 48,122,790 

Quang Tho Quang Dien 6 0 0 2,975.00 0 0 0 18,612,000 

Quang Thai Quang Dien 14 0 0 0 134.35 0 0 26,401,500 

Huong An Huong Tra 2 25 0 725 0 0 0 3,114,250 

Huong Xuan Huong Tra 2 0 0 858 0 0 0 2,762,760 

Huong Chu Huong Tra 7 0 0 1201 2 0 0 11,755,880 

Huong Ho Huong Tra 5 0 0 1845.5 0 0 0 5,483,920 

Huong Vinh Huong Tra 10 0 0 12,774.00 0 0 0 41,132,280 

Huong Toan Huong Tra 6 0 0 1,305.00 0 0 13 7,002,101 

Huong Van Huong Tra 7 46 9 1,974.00 0 0 0 8,655,660 

Huong Xuan Huong Tra 3 32 90 52 0 0 0 4,277,340 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

Ward / 
commune 

District / City 
No. of 

affected 
households 

Fruit tree 
(tree) 

Timber 
tree 

(tree) 

Crop  
(m2) 

Architectural 
objects 

(m/m2/m3) 

Fences 
(m/m2/

m3) 

Ancillary 
buildings 

Total money 
(VND) 

Huong Ho Huong Tra 1 4 0 0 0 0 0 2,064,000 

Huong So Hue 6 0 0 3,414       10,993,080 

Phu Mau Phu Vang 4 80 0 638 0 0 0 5,738,000 

Phu Thanh Phu Vang 6 0 0 1,574       5,068,280 

06 Package 

Thuy Luong Huong Thuy 4 0 0 5,939.50 0 0 0 19,125,190 

Thuy Thanh Huong Thuy 3 0 0 1,488.00 0 0 0 4,791,360 

Thuy phuong Huong Thuy 10 0 0 4,341.60 0 0 0 13,979,952 

Phu Luong Phu Vang 1 0 2 0       500,000 

Phu Da Phu Vang 19 0 1,036 3 20 0 0 51,199,840 

Vinh Xuan Phu Vang 15 0 684 1,222.00 0 0 0 23,698,760 

Phu Dien Phu Vang 21 0 0 5,358.00 0 0 6 20,334,480 

Vinh An Phu Vang 11 0 63 0 0 0 13 13,050,270 

Phu Xuan Phu Vang 7 0 0 2678.1 0 0 0 8,666,343 

Loc An Phu Loc 12 0 1,912 2,482.50 0 0 0 80,839,370 

Loc Bon Phu Loc 7 10 15 2,347.10 0 0 0 9,889,312 

Loc Son Phu Loc 7 0 1,500         58,870,000 

Loc Dien Phu Loc 21 155 998 1,232.00 27 1 0 60,049,110 

Vinh Giang Phu Loc 4 0 75 0 0 0 3 7,065,630 

Vinh Hien Phu Loc 3 0 57 180 0 0 3 8,672,970 

  Total 378 575 16,932 85,369.3 1,481.85 1 38 1,001,418,863 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

Annex 4: List of affected households (as of December 2019) 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

1 Nguyen Huu Vien Phong Dien Phong Dien  CW03 6 2018   

2 Tran Dinh Toi Phong Dien Phong Dien  CW03 6 2018   

3 Nguyen Ty Phong Dien Phong Dien  CW03 6 2018   

4 Nguyen Nhac Phong Dien Phong Dien  CW03 6 2018   

5 Nguyen Ngoc Thang Phong Dien Phong Dien  CW03 6 2018   

6 Tran Toan Phu Mau Phu Vang CW05 4 2018   

7 Dinh Quang Su Phu Mau Phu Vang CW05 4 2018   

8 Dinh Duc Thinh Phu Mau Phu Vang CW05 4 2018   

9 Tran Nhu Lac Phu Mau Phu Vang CW05 4 2018   

10 Pham Thi Thich Quang Thai Quang Dien CW05 4 2018   

11 Pham Coi Quang Thai Quang Dien CW05 4 2018 
Poor 

Household 

12 Phan Van Dung Quang Thai Quang Dien CW05 4 2018   

13 Ho Van Thuan Quang Thai Quang Dien CW05 4 2018   

14 Hoang Diu Quang Thai Quang Dien CW05 4 2018   

15 Phan Duy Cuong Quang Thai Quang Dien CW05 4 2018   

16 Pham Cuong Quang Thai Quang Dien CW05 4 2018   

17 Hoang Phi Toan Quang Thai Quang Dien CW05 4 2018 
Poor 

Household 

18 Pham Cong Hung Quang Thai Quang Dien CW05 4 2018   

19 Van Duan Quang Thai Quang Dien CW05 4 2018   

20 Van Bien Quang Thai Quang Dien CW05 4 2018   

21 
Alley 7 and 8, Gia Quang 
village 

Quang Thai Quang Dien CW05 4 2018   

22 Van Cham Quang Thai Quang Dien CW05 4 2018 
State 

beneficiary 

23 Hoang Song Quang Thai Quang Dien CW05 4 2018   

24 Le Trua Huong Xuan Huong Tra CW05 4 2018   

25 Phan Van Theo Huong Xuan Huong Tra CW05 4 2018   

26 Nguyen Cong Thoi Huong Chu Huong Tra CW05 6 2018   

27 Mai Thi Hong Huong Chu Huong Tra CW05 6 2018   

28 Ha Dang Tu Huong Chu Huong Tra CW05 4 2018   

29 Nguyen Cong Trung Huong Chu Huong Tra CW05 4 2018   

30 Vo May Huong Chu Huong Tra CW05 4 2018   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

31 Ha Phuoc Sam Huong Chu Huong Tra CW05 4 2018   

32 Ha Phuoc Son Huong Chu Huong Tra CW05 4 2018   

33 Dang Van Phuoc Huong An Huong Tra CW05 4 2018   

34 Nguyen Dang Lam Huong An Huong Tra CW05 4 2018   

35 Pham Dinh Ly Huong Ho Huong Tra CW05 4 2018   

36 Pham Thu Huong Ho Huong Tra CW05 4 2018   

37 Hoang Huu Sinh Huong Ho Huong Tra CW05 4 2018   

38 Ho Ngoc Chuan Huong Ho Huong Tra CW05 4 2018   

39 Ton That Mao Huong Ho Huong Tra CW05 4 2018 
Poor 

household 

40 Ho Dinh Ny Phu Xuan Phu Vang CW06 6 2018   

41 Truong Van Hoang Phu Xuan Phu Vang CW06 6 2018   

42 Bach Chon Dung Phu Xuan Phu Vang CW06 6 2018   

43 Ho Huu Hung Phu Xuan Phu Vang CW06 6 2018   

44 Truong Van Tuan Phu Xuan Phu Vang CW06 6 2018   

45 Truong Van Tri Phu Xuan Phu Vang CW06 6 2018   

46 Hoang Phuoc Long Phu Xuan Phu Vang CW06 6 2018   

47 Nguyen Dang Ngo Phong Hoa Phong Dien CW03 8 2018   

48 Doan Thi Thuy Phong Hoa Phong Dien CW03 8 2018   

49 Doan Van Quang Phong Hoa Phong Dien CW03 8 2018   

50 Le Khac Giao Phong Hoa Phong Dien CW03 8 2018   

51 Doan Van Trieu Phong Hoa Phong Dien CW03 8 2018   

52 Nguyen Quang Theo Phong Hoa Phong Dien CW03 8 2018   

53 Nguyen Khoa Toan Phong Hoa Phong Dien CW03 8 2018   

54 Nguyen Khoa Anh Phong Hoa Phong Dien CW03 8 2018 
State 

beneficiary 

55 Nguyen Cong La Phong Hoa Phong Dien CW03 8 2018   

56 Nguyen Khoa Tan Phong Hoa Phong Dien CW03 8 2018   

57 Phan Thi Bach Tuyet Phong Hoa Phong Dien CW03 8 2018   

58 Duong Dinh Thang Huong So Hue CW03 12 2018   

59 Nguyen Van Som Huong So Hue CW03 12 2018   

60 Ho Dac Lan Huong So Hue CW03 12 2018   

61 Nguyen Xuan Sinh Huong So Hue CW03 12 2018   

62 Huynh Coc Huong So Hue CW03 12 2018 
State 

beneficiary 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

63 Le Huu Thinh Huong So Hue CW03 12 2018   

64 Huynh Van An Huong So Hue CW03 12 2018   

65 Le Tuan An Hoa Hue CW03 10 2018   

66 Le Van Si An Hoa Hue CW03 10 2018   

67 Tran Thi Hanh An Hoa Hue CW03 10 2018   

68 Le Hai An Hoa Hue CW03 10 2018 
Poor 

household 

69 Le Thi Huong An Hoa Hue CW03 10 2018   

70 Le Dac An Hoa Hue CW03 10 2018 
State 

beneficiary 

71 Nguyen Van Phu An Hoa Hue CW03 10 2018   

72 Dang Dung An Hoa Hue CW03 10 2018   

73 Nguyen Thuc Trinh An Hoa Hue CW03 10 2018   

74 Le Van Hoang An Hoa Hue CW03 10 2018   

75 Phan Khac Hieu An Hoa Hue CW03 10 2018   

76 Nguyen Duong An Hoa Hue CW03 10 2018   

77 Kim Dinh Luu An Hoa Hue CW03 10 2018   

78 Le Thi Thanh Thuy An Hoa Hue CW03 10 2018   

79 Nguyen Thi Nam An Hoa Hue CW03 10 2018   

80 Hoang Quoc Tu Ha Huong Tra CW03 12 2018   

81 Hoang Thi Thu Van Tu Ha Huong Tra CW03 12 2018   

82 Vo Van Lanh Huong Long Hue CW03 11 2018   

83 Phan Van Thien Huong Long Hue CW03 11 2018   

84 Le Chieu Viet Huong Long Hue CW03 11 2018   

85 Vo Van Song (B) Huong Long Hue CW03 11 2018   

86 Ho Thi Dinh Huong Long Hue CW03 11 2018   

87 Nguyen Thi Nga Huong Long Hue CW03 11 2018   

88 Nguyen Van Set Huong Long Hue CW03 11 2018   

89 Nguyen Dang Nghiem Huong Long Hue CW03 11 2018   

90 Le Quang Banh Huong Long Hue CW03 11 2018   

91 Pham Hung Huong An Huong Tra CW03 10 2018   

92 Cao Dinh Ngan Huong An Huong Tra CW03 10 2018   

93 Nguyen Huu Dinh Huong An Huong Tra CW03 10 2018   

94 Nguyen Dang Mai Huong An Huong Tra CW03 10 2018   

95 Tran Hao Huong An Huong Tra CW03 10 2018   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

96 Dang Xuan Phuoc Huong An Huong Tra CW03 10 2018   

97 Nguyen Van Loi Huong An Huong Tra CW03 10 2018   

98 Le Thi Ngan Phong Chuong Phong Dien CW05 7 2018   

99 Le Thi Phu Phong Chuong Phong Dien CW05 7 2018   

100 Le Phong Phong Chuong Phong Dien CW05 7 2018   

101 Tran Dang Quy Phong Chuong Phong Dien CW05 7 2018   

102 Tran Van Thuan Phong Chuong Phong Dien CW05 7 2018   

103 Nguyen Man Phong Chuong Phong Dien CW05 7 2018   

104 Pham Thi Huong Giang Phong Chuong Phong Dien CW05 7 2018   

105 Pham Thi Huong Giang Phong Chuong Phong Dien CW05 7 2018   

106 Doan Van Lu Phong Chuong Phong Dien CW05 7 2018   

107 Le Viet Chot Phong Chuong Phong Dien CW05 7 2018   

108 Nguyen Van Du Phong Chuong Phong Dien CW05 8 2018   

109 Nguyen The Hiep Phong Chuong Phong Dien CW05 8 2018   

110 Nguyen The Hung Phong Chuong Phong Dien CW05 8 2018   

111 Nguyen Van Chiem Phong Chuong Phong Dien CW05 8 2018   

112 Nguyen Van Chinh Phong Chuong Phong Dien CW05 8 2018   

113 Ho Quang Hien Phong Chuong Phong Dien CW05 8 2018   

114 Nguyen Thanh Yen Phong Chuong Phong Dien CW05 8 2018   

115 Nguyen Thi Chuyen Phong Chuong Phong Dien CW05 8 2018   

116 
Song Huong Micro-fertilizer 
Company 

Phong Chuong Phong Dien CW05 8 2018   

117 Nguyen Dang Hong Phong Chuong Phong Dien CW05 8 2018   

118 Truong Ly Huong Vinh Huong Tra CW05 10 2018 

1 household 
has elderly, 

lonely 
householder 

119 Phan Van Truong Huong Vinh Huong Tra CW05 10 2018   

120 Tran Chau Phong An Phong Dien CW05 9 2018   

121 Pham Khanh Phong An Phong Dien CW05 9 2018   

122 Nguyen Tri Tue Phong An Phong Dien CW05 9 2018   

123 Nguyen Huy Hoang Phong An Phong Dien CW05 9 2018   

124 Hoang Phuong Phong An Phong Dien CW05 9 2018   

125 Duong Thong Phong An Phong Dien CW05 9 2018   

126 Duong Anh Khoa Phong An Phong Dien CW05 9 2018   

127 Nguyen Du Quang Loi Quang Dien CW05 8 2018 Poor 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

household 

128 Cao Quang Hoa Quang Loi Quang Dien CW05 8 2018   

129 Nguyen Quoc Hoanh Quang Loi Quang Dien CW05 9 2018   

130 Van Huu Tuy Quang Loi Quang Dien CW05 10 2018   

131 Van Huu Chuong Quang Loi Quang Dien CW05 10 2018   

132 Ngo Dinh Hoi Quang Loi Quang Dien CW05 10 2018 
Poor 

household 

133 Van Huu Thoi Quang Loi Quang Dien CW05 10 2018   

134  Hoang Hung Quang Loi Quang Dien CW05 8 2018   

135 Hoang Phuong Quang Loi Quang Dien CW05 8 2018   

136 Nguyen Hong Quang Loi Quang Dien CW05 9 2018   

137 Le Van Tuan Huong Toan Huong Tra CW05 8 2018   

138 Tran Huu Loi Huong Toan Huong Tra CW05 8 2018   

139 Huynh Van Dung Huong Toan Huong Tra CW05 8 2018   

140 Nguyen Tam Quy Huong Toan Huong Tra CW05 8 2018   

141 Nguyen Cong Ty Quang Tho Quang Dien CW05 8 2018   

142 Cao Anh Quang Tho Quang Dien CW05 8 2018   

143 Hoang Thanh Quang Tho Quang Dien CW05 8 2018   

144 Cao Dang Ty Quang Tho Quang Dien CW05 8 2018   

145 Tran Ty Quang Tho Quang Dien CW05 8 2018   

146 Tran Ty Quang Tho Quang Dien CW05 8 2018   

147 Chu Nang Phong An Phong Dien CW05 8 2018   

148 Chu Khanh Phong An Phong Dien CW05 8 2018   

149 Nguyen Kham Phong Xuan Phong Dien CW05 8 2018   

150 Pham Thi He Phong Xuan Phong Dien CW05 8 2018   

151 Dang Quang Dieu Phong Xuan Phong Dien CW05 8 2018   

152 Nguyen Khoi Phong Xuan Phong Dien CW05 8 2018   

153 Hoang May Phong Xuan Phong Dien CW05 8 2018   

154 Le Van Cuong Phong Xuan Phong Dien CW05 8 2018   

155 Dang Quang Luyen Phong Xuan Phong Dien CW05 8 2018   

156 Dang Quang Minh Phong Xuan Phong Dien CW05 8 2018   

157 Dang Quang Due Phong Xuan Phong Dien CW05 8 2018 
State 

beneficiary 

158 Tran Quang  Phong Xuan Phong Dien CW05 11 2018   

159 Pham Sy  Phong Xuan Phong Dien CW05 11 2018 State 
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

beneficiary 

160 Nguyen Duc Cho  Phong Xuan Phong Dien CW05 11 2018 
State 

beneficiary 

161 Hoang Duc Tuan  Phong Xuan Phong Dien CW05 11 2018   

162 Tran Van Hue Phong Xuan Phong Dien CW05 11 2018   

163 Tran Chau  Phong Xuan Phong Dien CW05 11 2018   

164 Le Van Lanh  Phong Xuan Phong Dien CW05 11 2018   

165 Tran Dien Thuyet  Phong Xuan Phong Dien CW05 11 2018   

166 Hoang Thi Au Phong Xuan Phong Dien CW05 11 2018   

167 Le Thi Hoa  Phong Xuan Phong Dien CW05 11 2018   

168 Tran Van Tuat  Phong Xuan Phong Dien CW05 11 2018   

169 Le Tan Trong  Phong Xuan Phong Dien CW05 11 2018   

170 Le Tan Nghia  Phong Xuan Phong Dien CW05 11 2018   

171 Nguyen Thi Thu Phong Xuan Phong Dien CW05 11 2018   

172 Van Chung  Phong Xuan Phong Dien CW05 11 2018   

173 Nguyen Vinh  Phong Xuan Phong Dien CW05 11 2018   

174 Hoang Sy  Phong Xuan Phong Dien CW05 11 2018   

175 Tran Tho Phong Xuan Phong Dien CW05 11 2018   

176 Nguyen Ngoc Quang Phong Xuan Phong Dien CW05 11 2018   

177 Tran Thoang Phong Xuan Phong Dien CW05 11 2018   

178 Nguyen Dinh Vinh Phong An Phong Dien CW05 10 2018   

179 Do Hoa Huong Van Huong Tra CW05 10 2018   

180 Nguyen Xuan Hoa Huong Van Huong Tra CW05 10 2018   

181 Pham Te Huong Van Huong Tra CW05 10 2018   

182 Tran Xuan Phi Huong Van Huong Tra CW05 10 2018   

183 Nguyen Quang Huong Xuan Huong Tra CW05 10 2018   

184 Huynh The Tu Huong Xuan Huong Tra CW05 10 2018   

185 Ho Thi Le Thuy Huong Xuan Huong Tra CW05 10 2018   

186 Ho Thi Thuong Huong Ho Huong Tra CW05 7 2018   

187 Le Dinh Thanh Huong Van Huong Tra CW05 7 2018   

188 Nguyen Khiem Huong Van Huong Tra CW05 8 2018   

189 Vo Van Dung Huong Van Huong Tra CW05 9 2018   

190 Trinh Phuoc Phong Hien Phong Dien CW05 9 2018   

191 Nguyen Thi Tiem Phong Hien Phong Dien CW05 9 2018   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

192 Nguyen Khanh Phong Hien Phong Dien CW05 9 2018   

193 Than Thi Hanh Phong Hien Phong Dien CW05 9 2018   

194 Do Dinh Phong Hien Phong Dien CW05 9 2018   

195 Nguyen Thanh Phong Hien Phong Dien CW05 9 2018   

196 Nguyen Hoa Thuy Luong Huong Thuy CW06 9 2018   

197 Pham Phuoc Quoc Thuy Luong Huong Thuy CW06 9 2018   

198 Nguyen Tien Thuy Luong Huong Thuy CW06 9 2018   

199 Phan Dang Chien Thuy Luong Huong Thuy CW06 9 2018   

200 Phan Van Nhan Phu Da Phu Vang CW06 11 2018   

201 Dinh Nong Phu Da Phu Vang CW06 11 2018   

202 Dinh Nhu Sang Phu Da Phu Vang CW06 11 2018   

203 Ho Sy Hieu Phu Da Phu Vang CW06 11 2018   

204 Phan Van Khoi Phu Da Phu Vang CW06 11 2018   

205 Phan Tuan Phu Da Phu Vang CW06 11 2018   

206 Nguyen Thuan Phu Da Phu Vang CW06 11 2018   

207 Ho Sy Lap Phu Da Phu Vang CW06 11 2018   

208 Huynh Kim Manh Phu Da Phu Vang CW06 11 2018   

209 Huynh Kim Chanh Phu Da Phu Vang CW06 11 2018   

210 Nguyen Dien Phu Da Phu Vang CW06 11 2018   

211 Dinh Bon Phu Da Phu Vang CW06 11 2018   

212 Nguyen Thi Em Phu Da Phu Vang CW06 11 2018   

213 Phan Huu Dinh Phu Da Phu Vang CW06 11 2018   

214 Le Thi Lanh Phu Da Phu Vang CW06 11 2018   

215 Dinh Van Tuan Phu Da Phu Vang CW06 11 2018   

216 Dinh Tu Phu Da Phu Vang CW06 11 2018   

217 Vuong Dinh Phu Da Phu Vang CW06 11 2018   

218 Vuong Thuong Phu Da Phu Vang CW06 11 2018   

219 Pham Thi Trang Loc An Phu Loc CW06 7 2018   

220 Le Hieu Loc An Phu Loc CW06 7 2018 
State 

beneficiary 

221 Nguyen Hy Loc An Phu Loc CW06 7 2018   

222 Nguyen Ong Loc An Phu Loc CW06 7 2018 
State 

beneficiary 

223 Vo Doi Loc Bon Phu Loc CW06 7 2018   

224 Le Van Vui Loc Bon Phu Loc CW06 7 2018   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

225 Nguyen Cuu Loc Bon Phu Loc CW06 7 2018   

226 Vo Dai Phuong Loc Bon Phu Loc CW06 7 2018   

227 Phan Thi Be Loc Bon Phu Loc CW06 7 2018   

228 Nguyen Thi Tuyet Vinh An Phu Vang CW06 9 2018   

229 Le Luc Vinh Xuan Phu Vang CW06 9 2018   

230 Nguyen Dong Vinh Xuan Phu Vang CW06 9 2018   

231 Vo Thi Bien Vinh Xuan Phu Vang CW06 9 2018   

232 Tran Thi Thach Vinh Xuan Phu Vang CW06 9 2018   

233 Nguyen Chien Vinh Xuan Phu Vang CW06 9 2018   

234 Phan Ba Chien Vinh Xuan Phu Vang CW06 9 2018   

235 Pham Cu Vinh Xuan Phu Vang CW06 9 2018   

236 Pham Tin Vinh Xuan Phu Vang CW06 9 2018   

237 Tran Cong Lan Vinh Xuan Phu Vang CW06 9 2018 
Poor 

household 

238 Dinh Thi Gai Vinh Xuan Phu Vang CW06 9 2018   

239 Nguyen Thanh Vinh Xuan Phu Vang CW06 9 2018   

240 Nguyen Thi Kim Nhung Vinh Xuan Phu Vang CW06 9 2018   

241 Nguyen Thanh Vinh Xuan Phu Vang CW06 9 2018   

242 Hoang Van Quyen Vinh Xuan Phu Vang CW06 9 2018   

243 Nguyen Thi Kim Nhung Vinh Xuan Phu Vang CW06 9 2018   

244 Hoang Tho Vinh Hien Phu Loc CW06 8 2018 
State 

beneficiary 

245 Nguyen Thi Gai Vinh Hien Phu Loc CW06 8 2018   

246 Truong Xuan Vinh Hien Phu Loc CW06 8 2018   

247 Le Thi Su Phu Dien Phu Vang CW06 9 2018 
Poor 

household 

248 Le Viet Phong Phu Dien Phu Vang CW06 9 2018   

249 Le Van Nien Phu Dien Phu Vang CW06 9 2018   

250 Nguyen Van Duong Phu Dien Phu Vang CW06 9 2018   

251 Le Duc Quoc Phu Dien Phu Vang CW06 9 2018   

252 Tran Ngoc Quynh Phu Dien Phu Vang CW06 9 2018   

253 Le Duc Quan Phu Dien Phu Vang CW06 9 2018   

254 Hoang Trong Toa Phu Dien Phu Vang CW06 9 2018   

255 Nguyen Van Lieu Phu Dien Phu Vang CW06 9 2018   

256 Pham Van Ha Phu Dien Phu Vang CW06 9 2018   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

257 Pham Tan Cho Phu Dien Phu Vang CW06 9 2018   

258 Le Van Lan Phu Dien Phu Vang CW06 9 2018   

259 Pham Thi Vo Phu Dien Phu Vang CW06 9 2018   

260 Pham Thi Viet Phu Dien Phu Vang CW06 9 2018   

261 Le Thi Dieu Phu Dien Phu Vang CW06 9 2018   

262 Nguyen Thi Sen Phu Dien Phu Vang CW06 9 2018   

263 Hoang Trong Chua Phu Dien Phu Vang CW06 9 2018   

264 Phan Thi Gai Phu Dien Phu Vang CW06 9 2018   

265 Tran Quoc Thanh Phu Dien Phu Vang CW06 9 2018   

266 Le Duy Khanh Phu Dien Phu Vang CW06 9 2018   

267 Tran Cong Lan Phu Dien Phu Vang CW06 9 2018   

268 Ngo Van Cuong Thuy Thanh Huong Thuy CW06 8 2018   

269 Pham Thi Xe Thuy Thanh Huong Thuy CW06 8 2018   

270 Ngo Ta Dap Thuy Thanh Huong Thuy CW06 8 2018   

271 Nguyen Van Cho Thuy Phuong Huong Thuy CW06 8 2018   

272 Van Viet Tram Thuy Phuong Huong Thuy CW06 8 2018   

273 Nguyen Van Thuyet Thuy Phuong Huong Thuy CW06 8 2018   

274 Nguyen Dac Thiep Thuy Phuong Huong Thuy CW06 8 2018   

275 Truong Van Tien Thuy Phuong Huong Thuy CW06 8 2018   

276 Nguyen Van Dich Thuy Phuong Huong Thuy CW06 8 2018   

277 Nguyen Thi Xe Thuy Phuong Huong Thuy CW06 8 2018   

278 Truong Thi Te Thuy Phuong Huong Thuy CW06 8 2018   

279 Nguyen Van Dinh Thuy Phuong Huong Thuy CW06 8 2018   

280 Nguyen Van Lanh Thuy Phuong Huong Thuy CW06 8 2018   

281 Hoang Tho Vinh Giang Phu Loc CW06 11 2018 
State 

beneficiary 

282 Hoang Nam Vinh Giang Phu Loc CW06 11 2018 
1 household 
got disabled 
householder 

283 Hoang Nam Vinh Giang Phu Loc CW06 11 2018 

284 Phan Luc Vinh Giang Phu Loc CW06 11 2018   

285 Nguyen Thieu Vinh An Phu Vang CW06 10 2018   

286 Tran Thi Hieu Vinh An Phu Vang CW06 10 2018   

287 Nguyen Y Vinh An Phu Vang CW06 10 2018   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

288 Tran Long Vinh An Phu Vang CW06 10 2018   

289 Nguyen Chinh Vinh An Phu Vang CW06 10 2018   

290 Vo Viet Khan Vinh An Phu Vang CW06 10 2018   

291 Pham Due Vinh An Phu Vang CW06 10 2018   

292 Pham Due Vinh An Phu Vang CW06 10 2018   

293 Nguyen Loi Vinh An Phu Vang CW06 10 2018   

294 Trung Dinh Hai hamlet Vinh An Phu Vang CW06 10 2018   

295 Nguyen Dinh Diep Loc Dien Phu Loc CW06 10 2018   

296 Mai Ngon Loc Dien Phu Loc CW06 11 2018 
State 

beneficiary 

297 Nguyen Dac Loc Dien Phu Loc CW06 12 2018   

298 Nguyen Van Binh Loc Dien Phu Loc CW06 12 2018   

299 Le Loi Loc Dien Phu Loc CW06 10 2018   

300 Huynh Thi Yen Loc Dien Phu Loc CW06 10 2018   

301 Duong Quoc Phong Loc Dien Phu Loc CW06 10 2018   

302 Nguyen Van Lanh Loc Dien Phu Loc CW06 10 2018   

303 Le Thi Se Loc Dien Phu Loc CW06 11 2018   

304 Dang Thi Roi Loc Dien Phu Loc CW06 11 2018   

305 Truong Van Minh Loc Dien Phu Loc CW06 11 2018   

306 Phan Du Nam Loc Dien Phu Loc CW06 10 2018   

307 Nguyen Thi Quynh Hoa Loc Dien Phu Loc CW06 11 2018   

308 Doan Xuan Thanh Loc Dien Phu Loc CW06 11 2018   

309 Mai Thi Loi Loc Dien Phu Loc CW06 10 2018   

310 Le Thi Hong Hanh Loc Dien Phu Loc CW06 10 2018   

311 Ho Dung Loc Dien Phu Loc CW06 10 2018   

312 Mai Thi Gai Loc Dien Phu Loc CW06 10 2018   

313 Nguyen Van Lanh Loc Dien Phu Loc CW06 10 2018   

314 Vo Thuan Loc Dien Phu Loc CW06 10 2018   

315 Nguyen Thi Lanh Loc Dien Phu Loc CW06 10 2018   

316 Nguyen Viet Nghe Phong Thu Phong Dien CW05 3 2019   

317 Truong Dinh Vinh Phong Thu Phong Dien CW05 3 2019 
State 

beneficiary 

318 Nguyen Thanh Viet Phong Thu Phong Dien CW05 3 2019   

319 Le Duc Phong Thu Phong Dien CW05 3 2019   

320 Nguyen Phu Phong Thu Phong Dien CW05 3 2019   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

321 Nguyen Xuan Thong Phong Thu Phong Dien CW05 3 2019   

322 Le Phong Phong Thu Phong Dien CW05 3 2019   

323 Hoang Chin Quang Loi Quang Dien CW05 1 2019   

324 Nguyen Quang Don Quang Loi Quang Dien CW05 1 2019   

325 Truong Xuan Vinh Quang Loi Quang Dien CW05 4 2019   

326 Hoang Than Quang Loi Quang Dien CW05 4 2019   

327 Truong Toan Huong So Hue CW05 1 2019   

328 
Nguyen Van Toan 

Huong Vinh Huong Tra CW05 1 2019 
Poor 

household 

329 
Tran Huu Phuoc 

Huong Vinh Huong Tra CW05 1 2019 
Poor 

household 

330 Mac Kiem Huong Vinh Huong Tra CW05 1 2019   

331 Nguyen Quan Huong Vinh Huong Tra CW05 1 2019   

332 Do Van Dung Huong Vinh Huong Tra CW05 1 2019   

333 Nguyen Van Nguyen Huong Vinh Huong Tra CW05 1 2019   

334 Nguyen Van Nguyen Huong Vinh Huong Tra CW05 1 2019   

335 Ho Anh Huong Vinh Huong Tra CW05 1 2019   

336 Nguyen Van Som Huong So Hue CW05 1 2019   

337 Tran Dinh Nam Huong So Hue CW05 1 2019   

338 Le Kim Sy Huong So Hue CW05 1 2019   

339 Nguyen Van Tu Huong Toan Huong Tra CW05 1 2019   

340 Nguyen Thi Thuy Trang Huong Toan Huong Tra CW05 1 2019   

341 Ly Dung Huong So Hue CW05 1 2019   

342 Mai Quang Huong So Hue CW05 1 2019   

343 Nguyen Thanh Thang Phu Thanh Phu Vang CW05 1 2019   

344 Duong Hoa Phu Thanh Phu Vang CW05 1 2019   

345 Ho Cong Thu Phu Thanh Phu Vang CW05 1 2019   

346 Truong Lai Phu Thanh Phu Vang CW05 1 2019   

347 Ho Khac Si Phu Thanh Phu Vang CW05 1 2019   

348 Ho Khac Mui Phu Thanh Phu Vang CW05 1 2019   

349 Tran Thanh Phong My Phong Dien CW05 6 2019   

350 Nguyen Thi Chien Phong My Phong Dien CW05 6 2019 
Poor 

household 

351 Nguyen Anh Phong My Phong Dien CW05 6 2019   

352 Bui Nhan Phong My Phong Dien CW05 6 2019   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

353 Nguyen Cau Phong My Phong Dien CW05 6 2019   

354 Nguyen Thi Kim Yen Phong My Phong Dien CW05 6 2019   

355 Mai Thi Chuyen Phong My Phong Dien CW05 6 2019   

356 Le Dinh Ngan Phong My Phong Dien CW05 6 2019   

357 Tran Van Chung Phong My Phong Dien CW05 6 2019   

358 Tran Thoi Phong My Phong Dien CW05 6 2019   

359 Le Duc Nam  Phong My Phong Dien CW05 6 2019   

360 Dang Van Manh Phong Xuan Phong Dien CW05 1 2019   

361 Le Van Dang Loc An Phu Loc CW06 2 2019   

362 Nguyen Be Loc An Phu Loc CW06 2 2019   

363 Phung Quang Loc An Phu Loc CW06 2 2019   

364 Le Khang Loc An Phu Loc CW06 2 2019   

365 Nguyen Khoan Loc An Phu Loc CW06 2 2019   

366 Truong Ngoc Binh Loc An Phu Loc CW06 2 2019   

367 Huynh Ty Loc An 
Phu Loc 

CW06 2 2019 
1 household 
got disabled 
householder 

368 Huynh Hoa Loc An Phu Loc CW06 2 2019   

369 Phan Viet Chanh Loc Son Phu Loc CW06 2 2019   

370 Thai Truyen Loc Son Phu Loc CW06 2 2019   

371 Bui Van Thanh Loc Son Phu Loc CW06 2 2019   

372 Nguyen Duc Nhat Loc Son Phu Loc CW06 2 2019   

373 Ngo Duc Vu Loc Son Phu Loc CW06 2 2019   

374 Pham Hoa Loc Son Phu Loc CW06 2 2019   

375 Le Dung Loc Son Phu Loc CW06 2 2019   

376 Le Xua Phu Luong Phu Vang CW06 6 2019   

377 Bui Cong Cuong  Loc Bon Phu Loc CW06 8 2019 
State 

beneficiary 

378 5 hamlet, Hoa My Loc Bon Phu Loc CW06 8 2019   
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

Annex 5: List of households consulted in the reporting period 

No. 
Household and 

name of affected 
household 

Ward / commune District / City Package Phone number Note 

1 Mac Kiem Huong Vinh Huong Tra CW05 0373683426   

2 Le Tan Phuoc Huong Vinh Huong Tra CW05 0383660219  

3 Nguyen Dai Lam Huong Vinh Huong Tra CW05 0984121581  

4 Tran Dang Mao Huong Vinh Huong Tra CW05 0352608381  

5 Tran Huu Phuoc Huong Vinh Huong Tra CW05 0368288841 Poor household 

6 Nguyen Quan Huong Vinh Huong Tra CW05 0353564624  

7 Nguyen Van Toan Huong Vinh Huong Tra CW05 0846144286 Poor household 

8 Nguyen Van Y Huong Vinh Huong Tra CW05 0822235020  

9 Bui Van Thanh Loc Son Phu Loc CW06   

10 Le Dung Loc Son Phu Loc CW06   

11 Ngo Duc Vu Loc Son Phu Loc CW06   

12 Nguyen Khoan Loc Son Phu Loc CW06 0352014734  

13 
Ho Thi Kim Thiu 

(Phan Viet Chanh) Loc Son Phu Loc CW06 0399062207 

Household with 
disabled 
children 

14 Thai Truyen Loc Son Phu Loc CW06 0946947151  

15 Huynh Hoa Loc An Phu Loc CW06 0373862093  

16 Le Van Khang Loc An Phu Loc CW06 0376858387  

17 Le Khang Loc An Phu Loc CW06 0395679220  

18 Phung Quang Loc An Phu Loc CW06   

19 Truong Ngoc Binh Loc An Phu Loc CW06 0338380560  

20 Huynh Ty Loc An Phu Loc CW06 0988647072 

1 household got 
disabled 

householder 

21 Nguyen Be Loc An Phu Loc CW06 0828560301  

22 Pham Hoa Loc An Phu Loc CW06 0359672687  

23 Ngo Duc Nhat Loc An Phu Loc CW06 0386364809  
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

Annex 6: Minutes of inventory and compensation calculation table 
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Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

 

Annex 7: Some survey of pictures 

  

  

  

  

 


