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NOTE 

 

This social monitoring report is a document of the borrower. The views expressed herein do not 

necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 

preliminary in nature. 

 

In preparing any country program or strategy, financing any project, or by making any 

designation of or reference to a particular territory or geographic area in this document, the Asian 

Development Bank does not intend to make any judgments as to the legal or other status of any 

territory or area. 
 

Preface 

The Government of Vietnam and the Asian Development Bank (ADB) have agreed 

to implement the Viet Nam Water Sector Investment Program – Multitranche 

Financing Facility (MFF) - Periodic Financing Request 2 scheduled to be 

completed by 31 December 2019. In this tranche, six (06) water supply projects 

will be funded in Hai Phong, Quang Tri, Thua Thien Hue, Da Nang, Dak Lak, and 

Binh Duong provinces. 

The Loan Agreement was signed on 23rd May 2013. On the 9th December 2016, 

Thua Thien Hue Water Supply Joint Stock Company, formerly known as Thua 

Thien Hue Construction and Water Supply State One Member Limited Company 

signed a Consulting Services Contract for Contract Management and Construction 

Supervision with the joint venture of HaskoningDHV Nederland B.V (the 

Netherlands) and HaskoningDHV Vietnam Co., Ltd (CMCS Consultant).  

This Safeguards Monitoring Report – January ÷ June 2020 covers main findings of 

the monitoring of safeguards issues of operation activities carried out during the 

reporting period from January to the end of June 2020. This report is based on 

review of quarterly records of the Provincial Project Management Unit (PMU), desk 

review and observations made by CMCS Consultant during supervision missions 

fielded from January to June 2020 to the Project area. 
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1 INTRODUCTION AND PROJECT OVERVIEW 

1.1. Introduction 

1. Pursuant to National Strategy for Urban Water Supply at Decision No.1929/QD-TTg 

dated 20/11/2009 of the Prime Minister on approving the orientation for the development of 

urban and industrial water supply by 2025 and vision in 2050, the GoV has approved for 

HueWACO to participate in the Multitranche Financing Facility (MFF) program - Phase 2 for the 

implementation of Thua Thien Hue Water Supply Project which includes the following items: 

i. Phase 1 (2011-2019): funded by ADB which is a sub-Project of PFR-2, includes: Laying 

700km of transmission and distribution pipes (diameter from 50 to 1200mm) at five (5) water 

supply areas namely Phong Dien, Tu Ha, Loc An, Loc Bon and Hue city. 

 

ii. Phase 2 (2017-2020): 

- Constructing new water treatment plants, including Van Nien – Quang Te (120,000m3/d with a  

reservoir of 60,000m3/d), Huong Van (30,000m3/d), and Loc Bon (30,000m3/d), which upgrades  

capacity and expands land area for Van Nien ra`w water pumping station incorporating 

constructing the Waterworks Museum at Van Nien; 

- Constructing booster stations at Huong Toan, Phu An, Phu Xuan, Vinh Hung; and sub-

reservoirs at Chau Son (10,000m3) and Phuoc Tuong (5,000m3); 

- Laying about 160km of transmission and distribution pipes for 3 water supply areas namely 

Loc Tri, Binh Dien and Chan May; 

- Consulting on institutional capacity enhancement and smart management of water supply 

system. 

2. However, the project components have been adjusted by agreement between ADB and 

the investor, in which modifying the construction volume of phase 1 and reducing the entire 

phase 2, the project investment has decreased from USD 104.4 million to USD 46.01 million, 

project construction volume is installing approximately 730km of D50-D1200 transmission and 

distribution pipelines (including 10 additional pipelines). The project construction phase is 

implemented from 2018 to 2020. 
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3. The water supply and sanitation tranche-2 Project located in Thua Thien Hue Province 

(Project) is one of the six tranche-2 Projects of the Viet Nam Water Sector Investment Program 

to be implemented under the Loan Agreement No. 2961 - VIE (SF) between the Socialist 

Republic of Vietnam (GoV) and the Asian Development Bank (ADB). 

4. The implementation of the Project will (a) increase coverage in the service area of the 

water supply companies (WSCs); (b) improve WSCs’ business planning, financial management 

and asset management; and (c) reduce non-revenue water, through the implementation of 

prepared sub-projects and preparation of similar sub-projects for financing. 

5. The Hue Project is in the first phase to install 710 km of transmission and distribution 

pipes in Phong Dien and Tu Ha districts, Hue city and Loc An and Loc Bon districts. In 

accordance with the Memorandum of Understanding (MOU) agreed between the ADB and Thua 

Thien Hue Water Supply Joint Stock Company (HueWACO), the Thua Thien Hue Project needs 

to adhere to preparation of semi-annual safeguards monitoring reports. This semi-annual report 

for Thua Thien Hue Project and covers issues in the first half-year of 2020. 

6. The Consulting Services Contract for Contract Management and Construction 

Supervision Package (Package No. HUE CS01) of the Project was signed on 9th September 

2016. 

❖ Project component  

The current investment plan will cover areas 1-5: 

✓ Area 1: Phong Dien water supply area (150 km pipeline, D50-D500). 

✓ Area 2: Tu Ha water supply area (90 km pipeline, D50-D500) 

✓ Area 3: Water supply area of Hue city and surrounding areas (140 km of pipeline, 

D50-D1200). 

✓ Area 4: Loc Bon water supply area (230 km pipeline, D50-D600) 

✓ Area 5: Loc An water supply (100 km pipeline, D50-D400) 

❖ Packages and progress of work 

✓ Package HUE-CW03: Supply and installation of ductile iron pipes and accessories 

with diameters from D400-D1200 

• The contract was signed on August 9th 2017. 

• As of June 2020, the contractor has completely finished all the works of signed 

Contract. The contractor has executed 17/17 pipelines with diameter 400-1200 at 
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Hue City, Tu Ha and Phong Dien with the length of 34,385m/34,405m, in which 

the current pipe length was decreased due to the Employer request. 

✓ Package HUE-CW05: Supply and installation of HDPE pipes and accessories at 

Phong Dien, Tu Ha and Hue City. 

• The contract was signed on April 10th, 2018. 

• As of June 2020, the contractor has completely finished all the works of signed 

Contract. The contractor was executed 92/93 HDPE pipelines with the length of 

309,424 /321,609m, in which the number of pipelines was decreased 1 pipeline, 

and the current completion pipe length was decreased 12,185m. 

✓ Package HUE-CW06: Supply and installation of HDPE pipes and fittings in Loc An 

and Loc Bon areas 

• The contract was signed on March 08th 2018. 

7. As of June 2020, the contractor has completely finished all the works of signed Contract. 

The contractor was executed 49/49 HDPE pipelines with the length of 334,393 /343,822m, in 

which the number of pipelines was decreased 1 pipeline, and the current completion pipe length 

was decreased 9,429m. 

1.2. Project Overview and Progress 

Table 1 Thua Thien Hue Project Overview and Progress 

Project Number and 

Title: 

ADB Loan No. 2961-VIE (SF) 

Viet Nam Water Sector Investment Program: Thua Thien Hue 

Project 

Safeguards Category 

Environment B 

Involuntary 

Resettlement  

B 

Indigenous People C 

Reporting period: January - June 2020 

Last report date:  

Key sub-project 

activities since last 

report: 

❖ Changes of Surrounding Environment: 

There has been no change to the surrounding environment. 

❖ Resettlement activities 
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Project Number and 

Title: 

ADB Loan No. 2961-VIE (SF) 

Viet Nam Water Sector Investment Program: Thua Thien Hue 

Project 

- Finalize RP for additional pipeline and ADB approve and 

upload on Apri 2020; 

- Preparing DDR for network pipeline (CW03,05,06) and 

submit to ADB for reviewing 

- Payment the assistance for vulnerable AHs  

Report prepared by: CMCS consultant 

1.3 Scope of impacts 

8. As the subproject is mainly constructing pipelines on public land (sidewalks, 

state-owned fields, people's gardens (negligible), etc.), there is no permanent land 

acquisition and no resettlement residence required. Consultation process with 

organizations and households showed that the extent and nature of impact are only 

temporary. Therefore, the resettlement activities of the Project such as DMS, 

compensation plans, etc. are all implemented by Thua Thien Hue Water Supply Joint 

Stock Company (the PMU) and no specialized compensation / land clearance 

committee is established. 

9. The process of identifying, measuring and inventorying assets and affected 

architectural objects. In general, the PMU has no difficulty in compensation and support 

for the AHs because the PMU has much experience in implementing this work.  

10. As of June 2020, the project has impacts in 80 communes / wards / towns across 

7 districts by 3 packages of CW03, CW05, and CW06 (additional pipelines are included 

in packages CW05 and CW06) about 720km of D40-D1200 transmission and 

distribution pipelines are installed at 5 water supply areas of Phong Dien, Tu Ha, Loc 

An, Loc Bon and Hue City. The total number of temporarily affected households is 434 

(of which there are 03 vulnerable households), There are 675 fruit trees, 17,285 timber 

trees, 95,148.7 m2 of cash crops, and 1,501.85 (m / m2 / m3) architectural objects 

affected, such as yard, cement foundation, 1 (m / m2 / m3) fence and 38 auxiliary 
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structures affected by the project, equivalent to VND 1,056,289,638 of affected asset 

value.  

11. As of June 2020, the additional pipelines are waiting for approval of the 

appropriate authorities for construction permission. Therefore, the impacts caused by 10 

additional pipelines is estimated. The impact details are as follows: 

12. No. of affected households: As of June 2020. No households had permanent land 

acquisition. The total number of temporarily affected households is 434 during the 

construction process. Among 434 AHs, CW03 package included 56 households 

(accounting for 12.9%) and CW05 included 210 households (48.4%) and CW06 

included 168 households (accounting for 38.7%). 434 affected households in 46 wards / 

towns / towns of 7 districts / towns / city in the project as follows. 

13. Vulnerable households: 03 households of vulnerable, include: 03 poor households in 

An Hoa ward (1 household), Quang Loi commune (1 household), Huong Ho Ward (1 

household). No ethnic minority households were affected. 

Table 2 Summary of affected households in 3 bidding packages 

No. Ward / commune 
  Package 

Total 
District / City CW03 CW05 CW06 

I Hue City                         31                           6                          -                           37   

1 Huong So Hue                         7                           6                           13   

2 An Hoa Hue                       15                             15   

3 Huong Long Hue                         9                               9   

II Phong Dien Dist                         16                         84                          -                         100   

1 Phong Dien Phong Dien                         5                               5   

2 Phong Hoa Phong Dien                       11                             11   

3 Phong Chuong Phong Dien                         20                           20   

4 Phong An Phong Dien                         10                           10   

5 Phong Xuan Phong Dien                         30                           30   

6 Phong Hien Phong Dien                           6                             6   

7 Phong Thu Phong Dien                           7                             7   

8 Phong My Phong Dien                         11                           11   

III Huong Tra Town                           9                         43                          -                           52   
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1 Tu Ha Huong Tra                         2                               2   

2 Huong An Huong Tra                         7                           2                             9   

3 Huong Xuan Huong Tra                           5                             5   

4 Huong Chu Huong Tra                           7                             7   

5 Huong Ho Huong Tra                           6                             6   

6 Huong Vinh Huong Tra                         10                           10   

7 Huong Toan Huong Tra                           6                             6   

8 Huong Van Huong Tra                           7                             7   

IV 
Huong Thuy 
Town 

                         -                            -                           17                         17   

1 Thuy Luong Huong Thuy                        -                            -                             4                           4   

2 Thuy Thanh Huong Thuy                        -                            -                             3                           3   

3 Thuy Phuong Huong Thuy                        -                            -                           10                         10   

V Quang Dien Dist                          -                           34                          -                           34   

1 Quang Thai Quang Dien                         14                          -                           14   

2 Quang Tho Quang Dien                           6                          -                             6   

3 Quang Loi Quang Dien                         14                          -                           14   

VI Phu Vang Dist                          -                           43                         91                       134   

1 Phu Thanh Phu Vang                           6                             6   

2 Phu Xuan Phu Vang                             7                           7   

3 Phu Da Phu Vang                           33                         33   

4 Vinh An Phu Vang                           11                         11   

5 Vinh Xuan Phu Vang                           18                         18   

6 Phu Dien Phu Vang                           21                         21   

7 Phu Mau Phu Vang                           4                             4   

8 Phu Luong Phu Vang                             1                           1   

9 Phu My Phu Vang                         31                           31   

10 Phu Duong Phu Vang                           2                             2   

VII Phu Loc Dist                          -                            -                           60                         60   

1 Loc An Phu Loc                           12                         12   

2 Loc Bon Phu Loc                           11                         11   

3 Vinh Hien Phu Loc                             3                           3   

4 Vinh Giang Phu Loc                             4                           4   

5 Loc Dien Phu Loc                           21                         21   

6 Loc Son Phu Loc                             7                           7   

7 Thuy Phu Phu Loc                             2                           2   
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  Total                         56                       210                       168                       434   

  Rate   12,9% 48,4% 38,7%   

 

14. Affected trees, crops and architectural objects include 675 fruit trees, 17,285 

timber trees, 95,148.7 m2 of cash crops, and 1,501.85 (m / m2 / m3) architectural 

objects affected, such as yard, cement foundation, 1 (m / m2 / m3) fence and 38 

auxiliary structures affected. The affected assets of AHs are located on agricultural land 

(land for annual crops, including rice land, other annual crops, production forest land 

and garden), these lands were restored after construction. No houses was affected.  

15. No business households were temporarily affected during the construction process. 

There were no affected ethnic minority households as well as no graves, historical sites, 

temples, agencies / organizations / businesses / communities by the project. 

16. Detail of afftected asset by each package as follow: 

Table 3 Affected asset by package 

No. Item 

Package 

Total 

CW03 CW05 CW06 

1 No. of affected households 56 210 168 434 

2 Fruit tree (tree) 0 455 220 675 

3 Timber tree (tree) 3,064 7,561 6,660 17,285 

4 Crop (m2) 23,143.2 39,460.05 32,545.45 95,148.7 

5 
Architectural objects 

(m/m2/m3) 
0 1,434.85 67 1,501.85 

6 Fences (m/m2/m3) 0 0 1 1 

7 Ancillary buildings 0 13 25 38 
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1.4. Resettlement Monitoring by PMU 

17. Activities undertaken by the PMU during the reporting period were combined with 

consultants (design and supervision) and construction contractors, included: 

- Reviewing all bidding packages for households that will be temporarily / permanently 

affected (if any); 

- Setting up a budget for compensation and support for households and 

agencies/authorities (if any) and allocating funding sources; 

- Carrying out payment for compensation and support to affected households under all 

bidding packages; 

- Requiring construction units to implement quickly and timely to avoid affecting the lives 

and livelihoods of the people; 

- In each bidding package, there is a staff of the supervising/supervising board for 

monitoring the implementation; 

- Together with social safeguards consultants to consult with affected households. 

18. Monitoring Activities carried out by CMCS Consultant 
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2 INVOLUNTARY RESETTLEMENT PERFORMANCE MONITORING 

2.1 The stauts of safeguard documents as of reporting time 

19. In phase 1 (2011-2014), Phong Dien WTP will be constructed in Phong Dien town. Land 

for construction of Phong Dien WTP will be on public land, compensation will be paid to 

households who plant trees on public land. The residential land of one household (HH) will be 

permanently acquired for construction of booster pumping station. Resettlement plan is 

prepared based on a preliminary design conducted by HUEWACO and approved in 2012 by 

ADB. 

20. DDR approved in 2017 by ADB that has been prepared for two proposed contract 

packages HUE-CW03 and HUE-CW04 for dedicated transmission and distribution pipelines (50 

– 1200 mm dia.) in 5 water supply areas of Thua Thien Hue Province namely Phong Dien, Tu 

Ha, Loc An, Loc Bon and Hue city  

21. The Resettlement Plan is prepared for the ten additional Pipelines with an additional 

length of 21.8 km in Districts of Phong Dien, Phu Vang, Phu Loc, Huong Thuy Township and 

Hue city, Thua Thien Hue province. 01 DDR was prepared and attached in this RP (appendix 1) 

by the owners of the affected shrimp ponds locating at H41 pipeline is compensated during RP 

preparation. This RP has been approved and uploaded by ADB on Apr. 2020. 

22. The construction phase of Thua Thien Hue Water Supply Project started since August 9, 

2017 and finished on October 30, 2019, including 03 packages HUE-CW03, HUE-CW05 and 

HUE-CW06. During the construction phase, there were effects that were not anticipated. These 

impacts were also addressed as they arose then DDR is made for 3 packages of CW03, CW05 

and CW06 when the compensation and support for assets and structures affected by the 3 

packages have been completed is required and expected to be approved by quarter 3 of 2020.  

2.2 Information disclosure and Public Consultations 

23. In order to extend the publicity for the Project information, implementation status and 

lessons learnt from the ADB funded CRRWSSSP Project have been published on the website 

of NCERWASS (http://huewaco.com.vn/) since the beginning of the project. These publications 

aim to share experiences of the Project activities and the Project’s progress among network of 

the water supply sector, partners and interested stakeholders. 
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24. During the construction phase, Environmental Monitoring Reports (EMRs) and 

Resettlement Monitoring Reports (RMRs) have been prepared for every half-year from the 

second half of 2017 until now with the aim of ensuring the social security issues during the 

reporting period are strictly followed the environment and resettlement policies of ADB and the 

project. 

25. As of June 2020. the project has conducted the following consultations with 1,332 

people, of which 789 men (59.23%) and 543 women (40.77%), as follows: 

Table 2 Summary of consultations conducted 

No. Time 

Total 

numbe

r of 

partici

pants 

Male Female Content 

1 April 10, 

2017 

71  51  20  16 public consultations with the presence of PMU, design 

and supervision consultant, CPC and household 

representatives in project areas. 

Content: Disseminating information about the project, (ii) 

temporarily affected areas during construction  

2 From June 

23 to July 

8, 2017 

670 400 270 Meetings were conducted with 16 wards/ communes 

under Phu Loc district, Huong Thuy town, Phu Vang 

district, Phong Dien district, Quang Dien district, Huong 

Tra town, and Hue city. 

Content: (i) Disseminating information about the 

project, (ii) collecting socio-economic information, (iii) 

Compensation and resettlement policies (if any), (iiii) 

gender issues (GAP) related to the project 

3 July 16, 

2019 

197 94 103  The public consultation meetings were conducted after 

the detailed engineering design was approved by local 

authorities. 

Content: Disseminating information about the project, 

(ii) temporarily affected areas during construction 
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No. Time 

Total 

numbe

r of 

partici

pants 

Male Female Content 

4 From 

25/9/2019 

to 

4/10/2019 

 

42 32 10 Implementation of the SMR report for the first 6 months 

of 2018. The consulting unit has conducted 

consultations households, local authorities in 6 wards / 

communes about socio-economic information and 

opinions of the households on the project. 

5 From 

1/09/2019 

to 

10/09/201

9  

52 36 16 

Implementation of the SMR report for the last 6 months 

of 2018. The consulting unit has conducted 

consultations with 40 households, local authorities in 6 

wards / communes about socio-economic information 

and opinions of the households on the project. 

6 From 

3/10/2019 

to 

8/10/2019 

 

29 19 

 

10 Implementation of the SMR report for the first 9 months 

of 2019. The consulting unit has conducted 

consultations with 23 households, local authorities in 3 

wards / communes about socio-economic information 

and opinions of the households on the project. 

7 From 

03/01/201

9 to 

31/01/201

9 

271 157 114 information disclosure and consultation / interview were 

conducted in 13 wards/communes of 5 districts/cities to 

prepare the RP of additional pipelines. 

Content: Disseminating information about the project, 

(ii) temporarily affected areas during construction and 

project policies. 

 TOTAL 1,332 789 543  

 RATE   59.23% 40.77%  
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2.3 DMS 

26. As of June 2020, the DMS of 03 packages CW03, CW05, CW06 has been successfully 

carried out. Besides, RP of 10 additional pipelines was approved in April 2020, with 100% DMS 

has been carried out. The DMS implementation progress in the project is as follows:  

Table 3 DMS Status of the Project 

No. District/City DMS commencement date DMS completion date 

1 CW03   

1.1 Phong Dien 06/2018 08/2018 

 Huong Tra 10/2018 12/2018 

 Quang Dien 10/2018 12/2018 

 Hue 10/2018 12/2018 

2 CW05   

 Phong Dien 07/2018 06/2019 

 Huong Tra 04/2018 01/2019 

 Quang Dien 04/2018 04/2019 

 Hue 01/2019 01/2019 

3 CW06   

 Huong Thuy 08/2018 09/2018 

 Phu Vang 06/2018 06/2019 

 Phu Loc 07/2018 08/2019 

4 Additional Pipelines 06/2019 08/2019 
 

27. The DMS has been implemented in accordance with the process, compensation, 

assistance and resettlement procedures by PMU in cooperation with local authorities. All 

affected households are informed in advance about the DMS plan. The measurement includes: 

heads of hamlets / villages, cadastral officials of wards / communes and PMU. During the DMS 

in site, head of households/representatives of households are also participated in the process to 

determine boundary and types of affected asset and confirm affected quantity. 

28. In addition, because all impacts on the land and assets were temporary and would be 

completely resolved after the construction, the DMS was carried out in parallel with the 

construction process. This means that at the end of the DMS and compensation payment in an 

area, the contractor will start construction immediately instead of waiting after the entire DMS is 

completed. 
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29. According to the DMS results in the project, total number of affected households is 434 

households (56 AHs in CW03 package, 177 AHs in CW05 package, 145 AHs in CW06 package 

and 56 AHs in additional pipelines). The number of affected household belong to vulnerable 

group is 10 households. Number of affected households is presented in Table below. 

Table 4 Number of Affected households 

No. Package/Component Total Vulnerable households 

1 Hue-CW03 56 1 

2 Hue-CW05 177 2 

3 Hue-CW06 145  

4 Additional Pipelines 56 0 

 Total 434 3 

 

2.4 Prepare compensation plans 

30. The payment for affected households by the project is applied according to Decision No. 

68/2015 and Decision No. 82/2017, specifically as follows: 

- Decision No. 68/2015 / QD-UBND of Thua Thien Hue province dated December 22, 

2015, on “Promulgating unit prices of houses, constructions, architectural objects and 

graves as a basis for determining the value of compensation and support when the 

Government acquires land belonging to Thua Thien Hue province” 

- Decision No. 82/2017 / QD-UBND of Thua Thien Hue dated September 22, 2017 on 

“Promulgating unit prices for plants and livestock as a basis for determining the value of 

compensation and support when the Government acquires land belonging to Thua Thien 

Hue province”. 

31. The process of compensation and resettlement planning is as follows: 

- PMU sends an announcement on the pipeline installation plan to local government. 

- PMU staff in cooperation with local government representatives to identify the affected 

households by the pipeline installation. 

- Local authorities and PMU invite those affected households to attend the meeting to 

disseminate information, implementation situation and beneficiaries from the project. Besides, 

the state's compensation policy is also announced to households whose trees, crops, structures 

... are affected during the installation of the pipeline. 
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- PMU staffs, representatives of local authorities discuss with affected households to 

inventory the affected assets and set up the compensation plan. 

- In case there are no complaints or complaints during the process of setting up 

compensation plan, PMU will conduct the compensation payment and hand over the site to the 

construction unit. 

- When the construction is completed, the contractor is responsible to return the site 

ensuring technical requirements to the affected households. 

32. In fact, during the process of consulting with AHs, to ensure adequate compensation, 

PMU will support by increasing the inventory amount for extra compensation value. This extra 

compensation value is applied in the entire construction components of the project. 

Table 5 Unit prices applied for affected households in the project 

No. Item Unit Unit price (VND) Note 

1.  Acacia Tree 14,520 - 48,310 Many different prices 

2.  Paddy field M2 3,220  

3.  Cassava M2 3,100  

4.  Peanut  M 3,430  

5.  Bean M2 3,960  

6.  Lemon grass M 3,940  

7.  Plum tree Tree 50,000 - 250,000 Many different prices 

8.  Neem Tree Tree 34,060  

9.  Bamboo Bush 55,000 - 110,000 Many different prices 

10.  Banana Tree 25,100  

11.  Dragon Fruit Tree 52,800  

12.  Rubber Tree 319,000  

13.  Green tea Tree 50,000  

14.  Palm tree Tree 41,000  

15.  Ochna integerrima  

(D2-5cm) 

Tree 50,000  

16.  Bonsai (7-10cm) Tree 48,310  

17.  Weeping fig  

(2-5cm) 

Tree 50,000  
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33. Costs of compensation and resettlement: The budget for 434 households is VND 

1,056,289,638. All affected households received compensation. This amount has been paid to 

households from April 2018 to June 2020.  

Table 6 Information of affected objects (as of June 2020) 

No. Content 
The first 6 

months of 2018 
The last 6 

months of 2018 
Year 2019 Year 2020 Total 

1 Affected household 46 269 63 56 434 

2 
Affected vulnerable 
household 

        

  
Affected poor 
household 

1 2   3 

3 
The property, 
architectural objects 

       
  

  Fruit tree (tree) 105 416 54 100 675 

  Timber tree (tree)  374 11,820 4,738 353 17,285 

  Crop (m2) 8,195.60 59,081.20 18,092.50 9,779.40 95,148.70 

  
Architectural objects 
(m/m2/m3) 

136.35 1333.5 12 20 1,501.85 

  Fences (m/m2/m3)   1    1 

  Ancillary buildings   25 13  38 

 Assistance for 
vulnerable households 

  3  3 

4 Total money (VND) 76,337,483 670,444,599 256,136,781 53,370,775 1,056,289,638 

 

2.5 The Process of payment and handover the site to contractor: 

34. All impacts of the project are temporary, so the payment and site handover are 

conducted by the PMU without LFDC, according to the following process: 

- (i) The Investor informs the ward / commune authorities where the pipelines go through 

about the project implementation. 

- (ii) To coordinate with local authorities and AHs for losses inventory and planning the 

compensation payment. It means after the construction drawings were finished, PMU 

staff directly measured and inventoried the impacts caused by the project. The results of 

inventory have been confirmed by the local government representative. Compensation 

unit price will be applied according to Decision No. 68/2015 / QD-UBND and Decision 

No. 82/2017 / QD-UBND of People's Committee of Thua Thien Hue Province. In fact, 

affect people rarely agree with compensation unit price. Therefore, the affected asset 
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volume is always increased comparing with the reality by the PMU in order to reach the 

people's consensus on the compensation amount. 

-  (iii) After reaching an agreement on the compensation amount with the AHs, the 

investor will immediately pay the compensation within 1 to 3 working days. By signing on 

the minutes of compensation calculation, households confirm of receiving the amount of 

money and agree to hand over the site to the investor for construction. After the 

compensation payment for AHs is fullfiled, the site will be handed over within 3 to 7 days 

to the contractor. 

- (iiii) After the construction is completed, the contractor will restore the site and hand over 

to the affected household for continuing their cultivation. 

35. The compensation budget is financed by the investor, so the disbursement of 

compensation for site clearance is very timely according to the progress of the IOL and payment 

of PMU.  Total cost of compensation is estimated at 3.1 billion VND (according to Decision No. 

823/QD-UBND dated 26 March 2020 on project adjustment approval of Provincial People’s 

Committee, compensation of additional pipelines are included). As of June 2020, the disbursed 

compensation amount is VND 1,056,289,638, including the compensation value and assistance 

for vulnerable households of 03 packages CW03, CW05, CW06. The works of these 03 

packages have been completed and put into use, returned the site in accordance with 

regulations and standards for people to continue their using (see Annex 4. List AHs received 

compensation). 

2.6 Assessment of affected households on the project 

36. The surveyed households all said they knew about the water supply project. 100% of 

surveyed households received compensation. 

37. Households was informed by the project about inventory and measurement participated 

in this assessment. They all agreed that the project had no inventory missing and no 

grievances/complaints. Before receiving compensation money, each household was allowed to 

see his/her own confirmation of the compensation amount. In general, they were relatively 

satisfied with the project's compensation amount because the amount of money received was 

not much for each household. 

2.7 Grievance redress mechanism 
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38. GRM issues related to resettlement during project implementation will be complied with 

as per the ADB approved RP and DDR report as follows: 

39. Due to no influence on local residents with respect to lands, properties, and incomes, a 

Resettlement Compensation Committee is not required. However, in order to ensure that all 

questions and complaints from the local residents (not only relating to compensation and 

resettlement, but also other issues of the project) are addressed in a timely and satisfactory 

manner, and that all possible avenues are available to local residents to air their grievances, a 

well-defined grievance redress mechanism needs to be established. 

40. This mechanism will resolve concerns and complaints from affected households in an 

active and timely manner through an easy-to-understand and clear process that meets the 

requirements on gender equality and that is appropriate with local cultures and is easily 

accessed by all the affected residents with no cost and penalty. This mechanism will not cause 

any obstructions to access to the national judiciary and administrative systems. All expenses 

related to the grievance will be borne by the project. 

41. As of June 2020. No written grievance has been received and no oral complaints have 

been raised during this reporting period. 

3 CONCLUSION AND RECOMMENDATIONS 

42. 378/434 temporarily/slightly affected households received compensation (56 AHs belong 

to additional pipelines are not compensated as of June 2020). There are no complaints and 

grievances during the project implementation process. 

43. The PMU and related parties have a responsible for compensation or assistance as 

soon as possible for affected households (including cultivable land) or have appropriate 

compensation policies to minimize the temporarily impacts on people’s livehoods or their 

income. 

44. In general, all households are satisfied with the project. The project does not affect the 

livelihoods as well as the source of income of households due to the temporary / slight impact 

on the households. 

45. The implementation of site restoration of the constructions which were completed in 

2018 and 2019 ensures the quality and aesthetics as required, especially the restoration of the 
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road surface at pipeline positions through the public land. There is no complaint / grievance 

occurred. 

46. There is no household has permanent land losses under Thua Thien Hue Water Supply 

Project. During construction, PMU has defined that there are 434 households with temporary 

affected assets on land under the project, in which 03 households are vulnerable households. 

All of affected households received the compensation for their affected assets. 

47. Reviewing the process of compensation payment for trees and crops for vulnerable 

households in 2018 and 2019, PMU has provided additional support for the 03 vulnerable 

households mentioned above in accordance with the project resettlement framework, the 

purpose of the support is to minimize the impact that vulnerable households will suffer from the 

construction of the project. 

48. For additional pipelines, the design drawings and estimates have not yet been approved 

by the appropriate authorities at the reporting period. Therefore, the compensation has not been 

paid to affected households. The data of impacts and losses due to the additional pipelines is 

estimated. The accurate data will be provided in the following reports. 
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ANNEX 

Annex 1: Compliance with RP Requirements 

RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

Establishment 

of personnel in 

PMU/PIU  
Yes 

PMU was established under Decision 650 / QD-

XDCN on July 31, 2013. Number of members of 

the Unit: 9 members 

 

Public 

consultation 

and 

socialization 

process  

Yes 

• To prepare the DDR, there were 43 public 

consultations with presence of PMU, design 

and supervision consultant, CPC and 

household representatives in project areas. 

• From June 23 to July 8, 2017, Meetings 

were conducted with 16 wards/ communes 

under Phu Loc district, Huong Thuy town, 

Phu Vang district, Phong Dien district, 

Quang Dien district, Huong Tra town, and 

Hue city. (See details in the appendix) 

• The public consultation meetings were 

conducted after the detailed engineering 

design was approved by local authorities. 

• Consultations for 3 households being 

affected in the period from January to June 

2020. 

 

Land area to be 

acquired is 

identified and 

Yes 

Based on the detailed engineering design which 

was prepared and approved by the concerned 

authoritiy, no land acquisition has been 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

finalised  anticipated. 

NO Land area to be acquired is identified and 

finalised. During the reporting period, there are 

378 households who were temporarily affected 

during the construction process received 

compensation and support for trees, crops and 

property on the ground 

Land acquisition 

completed 
Yes No land acquisition of households in the project  

Establishment 

of Resettlement 

Site  

Yes 
No household relocation / resettlement in the 

project 
 

Compensation 

payments for 

affected assets 

is completed 

Yes 

100% paid to 378 households affected on trees, 

crops and architectural objects with the amount 

of VND 1,001,418,863. In particular, CW03 with 

56 affected households was paid the 

compensation of VND 180,487,600, CW05 with 

177 affected households was paid the 

compensation of VND 440,198,676 and CW06 

with 145 affected households was paid the 

compensation of VND 380,732,587. 

 

Transport 

asistacnce for 

affected assets 

is completed 

Yes 
No households eligible for transport / relocation 

assistance 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

Additional 

assistance to 

vulnerable 

affected 

household  

 

Yes 

100% of the affected households are slightly 
affected. Among 378 affected households, PMU 
and consultant had surveyed that there were 03 
vulnerable AHs, which are poor households. All 
of vulnerable households received the 
compensation for their affected assets and 
additional assistance in accordance with project 
resettlement policy. 

 

Income 

Restoration 

Program  
Yes 

The IRP does not apply to the project because 

100% of the households are slightly affected, 

mainly flowers and trees on the land. 

 

Temporary 

impacts have 

been addressed 

(affected 

properties 

restored to at 

least pre-project 

conditions) 

Yes 

1. SMR for Jan-Jun 2018: 

There are 46 households temporarily affected, 

of which: 

- CW 03 includes 5 households in Phong 

Dien Town, Phong Dien District 

- CW 05 includes 34 households in 

Huong An, Huong Xuan, Huong Chu 

and Huong Ho wards of Huong Tra 

district; Quang Thai Ward of Quang 

Dien District and Phu Mau Commune of 

Phu Vang District 

- CW06 includes 7 households in Phu 

Xuan Commune, Phu Vang District 

Households received compensation and 

support in April and June 2018 for trees, crops 

and architectural objects 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

2. SMR for Jul-Dec 2018: 

There are 269 households temporarily affected, 

of which: 

- CW03 includes 51 households in Phong 

Hoa Commune of Phong Dien District, 

Tu Ha Ward and Huong An Ward of 

Huong Tra Township, Huong So Ward, 

Huong Long Ward, An Hoa Ward of Hue 

City. 

- CW05 includes 98 households in Phong 

Chuong, Phong An, Phong Xuan, Phong 

Hien Communes of Phong Dien District, 

Quang Loi, Quang Tho Communes of 

Quang Dien District and Huong Xuan, 

Huong Vinh, Huong Toan, Huong Van of 

Huong Tra Township. 

- CW06 includes 120 households in Thuy 

Luong, Thuy Phuong, Thuy Thanh 

Wards of Huong Thuy Township, Phu 

Da Town, Vinh An, Vinh Xuan, Phu Dien 

Communes of Phu Vang District, Loc 

An, Loc Bon, Loc Dien, Vinh Hien, Vinh 

Giang Communes of Phu Loc District. 

Households received compensation and 

support in July, August, September, October, 

November and December 2018 for trees, crops 

and architectural objects. 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

3. SMR report for Jan-Dec 2019 

There are 63 households temporarily affected, 

of which: 

- CW05 includes 45 households in Phong 

Thu, Phong My, Phong Xuan 

Communes of Phong Dien District, 

Quang Loi Commune of Quang Dien 

District, Huong Vinh Commune of 

Huong Tra Township, Huong So Ward 

of Hue City and Phu Thanh Commune 

of Phu Vang District. 

- CW06 includes 18 households in Loc 

An, Loc Bon Communes of Phu Loc 

District and Phu Luong Commune of 

Phu Vang District. 

Households received compensation and 

support in January, February, March, April, 

June, August 2019 for trees, crops and 

architectural objects. The construction work has 

been mainly finished before September, 

therefore, there was no compensation activity 

that occurred from September to December 

2019. 

4. SMR report for Jan-Jun 2020 

- Finalize RP for additional pipeline and 

ADB approve and upload on Apri 2020; 

- Preparing DDR for network pipeline 
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RP 

Requirements 

Compliance 

status 

Yes/No/Partial 

Comment or Reasons for Compliance, 

Partial Compliance/Non-Compliance 

Issues for 

Further 

Action 

(CW03,05,06) and submit to ADB for 

reviewing;  

- Payment the assistance for vulnerable 

AHs under CW03,05,06 . 

Capacity 

building 

activities  

Yes 

The PMU nominated Mr. Nguyen Lien Minh to 

be in charge of the social security/ focal officers 

(GAP - Resettlement - Environment).  

Mr. Minh and Ms. Huynh Thi Cam Phuong in 

the PMU participated in the training: 

Training topic: Training on gender equality, 

resettlement, and environment of the project 

Training period: April 27 - 28, 2017 

Location: Ho Chi Minh City 

Organizer: Asian Development Bank (ADB). 
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 Annex 2: Affected Property, architectural objects and compensation in bidding 

packages 

Ward / 
commune 

District / 
City 

No. of 
affected 

households 

Fruit 
tree 

(tree) 

Timber 
tree 

(tree) 

Crop (m2) 
Architectural 

objects 

(m/m2/m3) 

Fences 
(m/m2/m3) 

Ancillary 
buildings 

Total money 
(VND) 

03 Package   
                    

56  

              

-    

        

3,064  

      

23,143.2  

                    

-    
               -                   -    

           

180,987,600  

Phong Dien 
Phong 

Dien 
5   374 250       12,414,830 

Phong Hoa 
Phong 
Dien 

11   2,659 60       81,682,210 

Tu Ha Huong Tra 2   31         967,640 

Huong An Huong Tra 7     1,882.20       9,411,000 

Huong So Hue 7     5,833.00       18,782,260 

An Hoa Hue 15     11,812.00       41,199,660 

Huong Long Hue 9     3,306.00       16,530,000 

05 Package                210      455    7,561  39,460.05    1,434.85               -               13     457,122,891  

Phong Thu 
Phong 
Dien 

7 44 478 101.5       26,850,800 

Phong My 
Phong 

Dien 
11   128 361       4,325,120 

Phong 

Chuong 

Phong 

Dien 
20 149 2,341 544 16     86,615,690 

Phong Xuan 
Phong 
Dien 

30   549 983.75       26,213,585 

Phong An 
Phong 
Dien 

10   2,646 1,055.00       83,127,470 

Phong Hien 
Phong 

Dien 
6 5 50 1,403.55       11,882,170 

Quang Loi 
Quang 

Dien 
14 25 1,235 1,170.00 1,282.50     48,622,790 

Quang Tho 
Quang 
Dien 

6     2,975.00       18,612,000 

Quang Thai 
Quang 
Dien 

14       134.35     26,401,500 

Huong An Huong Tra 2 25   725       3,114,250 

Huong Xuan Huong Tra 2     858       2,762,760 

Huong Chu Huong Tra 7     1201 2     11,755,880 

Huong Ho Huong Tra 5     1845.5       5,983,920 

Huong Vinh Huong Tra 10     12,774.00       41,132,280 

Huong Toan Huong Tra 6     1,305.00     13 7,002,101 

Huong Van Huong Tra 7 46 9 1,974.00       8,655,660 

Huong Xuan Huong Tra 3 32 90 52       4,277,340 

Huong Ho Huong Tra 1 4           2,064,000 

Huong So Hue 6     3,414       10,993,080 

Phu Mau Phu Vang 4 80   638       5,738,000 
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Phu Thanh Phu Vang 6     1,574       5,068,280 

Phu My Phu Vang 31 45 35 2,790       10,398,695 

Phu Duong Phu Vang 2     1,716       5,525,520 

06 Package   
                  

168  

           

220  

        

6,660  

         

32,545  

                   

67  
                 1  

               

25  

           

418,179,147  

Thuy Luong 
Huong 
Thuy 

4     5,939.50       19,125,190 

Thuy Thanh 
Huong 

Thuy 
3     1,488.00       4,791,360 

Thuy Phuong 
Huong 
Thuy 

10     4,341.60       13,979,952 

Phu Luong Phu Vang 1   2         500,000 

Phu Da Phu Vang 33 0 1,272 4,458 40 0 0 82,996,240 

Vinh Xuan Phu Vang 18 0 766 1,222.00       25,689,300 

Phu Dien Phu Vang 21     5,358.00     6 20,334,480 

Vinh An Phu Vang 11   63       13 13,050,270 

Phu Xuan Phu Vang 7     2678.1       8,666,343 

Loc An Phu Loc 12   1,912 2,482.50       80,839,370 

Loc Bon Phu Loc 11 65 15 2,743.10       11,875,252 

Thuy Phu Phu Loc 2     422.65       1,673,680 

Loc Son Phu Loc 7   1,500         58,870,000 

Loc Dien Phu Loc 21 155 998 1,232.00 27 1   60,049,110 

Vinh Giang Phu Loc 4   75       3 7,065,630 

Vinh Hien Phu Loc 3   57 180     3 8,672,970 

  Total 434  675  17,285  95,148.70  1,502                   1  38  1,056,289,638  
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Annex 3: List of affected households (as of June 2020) 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

1 Nguyen Huu Vien Phong Dien Phong Dien  CW03 6 2018   

2 Tran Dinh Toi Phong Dien Phong Dien  CW03 6 2018   

3 Nguyen Ty Phong Dien Phong Dien  CW03 6 2018   

4 Nguyen Nhac Phong Dien Phong Dien  CW03 6 2018   

5 Nguyen Ngoc Thang Phong Dien Phong Dien  CW03 6 2018   

6 Tran Toan Phu Mau Phu Vang CW05 4 2018   

7 Dinh Quang Su Phu Mau Phu Vang CW05 4 2018   

8 Dinh Duc Thinh Phu Mau Phu Vang CW05 4 2018   

9 Tran Nhu Lac Phu Mau Phu Vang CW05 4 2018   

10 Pham Thi Thich Quang Thai Quang Dien CW05 4 2018   

11 Pham Coi Quang Thai Quang Dien CW05 4 2018  

12 Phan Van Dung Quang Thai Quang Dien CW05 4 2018   

13 Ho Van Thuan Quang Thai Quang Dien CW05 4 2018   

14 Hoang Diu Quang Thai Quang Dien CW05 4 2018   

15 Phan Duy Cuong Quang Thai Quang Dien CW05 4 2018   

16 Pham Cuong Quang Thai Quang Dien CW05 4 2018   

17 Hoang Phi Toan Quang Thai Quang Dien CW05 4 2018  

18 Pham Cong Hung Quang Thai Quang Dien CW05 4 2018   

19 Van Duan Quang Thai Quang Dien CW05 4 2018   

20 Van Bien Quang Thai Quang Dien CW05 4 2018   

21 
Alley 7 and 8, Gia Quang 
village 

Quang Thai Quang Dien CW05 4 2018   

22 Van Cham Quang Thai Quang Dien CW05 4 2018  

23 Hoang Song Quang Thai Quang Dien CW05 4 2018   

24 Le Trua Huong Xuan Huong Tra CW05 4 2018   

25 Phan Van Theo Huong Xuan Huong Tra CW05 4 2018   

26 Nguyen Cong Thoi Huong Chu Huong Tra CW05 6 2018   

27 Mai Thi Hong Huong Chu Huong Tra CW05 6 2018   

28 Ha Dang Tu Huong Chu Huong Tra CW05 4 2018   

29 Nguyen Cong Trung Huong Chu Huong Tra CW05 4 2018   

30 Vo May Huong Chu Huong Tra CW05 4 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

31 Ha Phuoc Sam Huong Chu Huong Tra CW05 4 2018   

32 Ha Phuoc Son Huong Chu Huong Tra CW05 4 2018   

33 Dang Van Phuoc Huong An Huong Tra CW05 4 2018   

34 Nguyen Dang Lam Huong An Huong Tra CW05 4 2018   

35 Pham Dinh Ly Huong Ho Huong Tra CW05 4 2018   

36 Pham Thu Huong Ho Huong Tra CW05 4 2018   

37 Hoang Huu Sinh Huong Ho Huong Tra CW05 4 2018   

38 Ho Ngoc Chuan Huong Ho Huong Tra CW05 4 2018   

39 Ton That Mao Huong Ho Huong Tra CW05 4 2018 
Poor 

household 

40 Ho Dinh Ny Phu Xuan Phu Vang CW06 6 2018   

41 Truong Van Hoang Phu Xuan Phu Vang CW06 6 2018   

42 Bach Chon Dung Phu Xuan Phu Vang CW06 6 2018   

43 Ho Huu Hung Phu Xuan Phu Vang CW06 6 2018   

44 Truong Van Tuan Phu Xuan Phu Vang CW06 6 2018   

45 Truong Van Tri Phu Xuan Phu Vang CW06 6 2018   

46 Hoang Phuoc Long Phu Xuan Phu Vang CW06 6 2018   

47 Nguyen Dang Ngo Phong Hoa Phong Dien CW03 8 2018   

48 Doan Thi Thuy Phong Hoa Phong Dien CW03 8 2018   

49 Doan Van Quang Phong Hoa Phong Dien CW03 8 2018   

50 Le Khac Giao Phong Hoa Phong Dien CW03 8 2018   

51 Doan Van Trieu Phong Hoa Phong Dien CW03 8 2018   

52 Nguyen Quang Theo Phong Hoa Phong Dien CW03 8 2018   

53 Nguyen Khoa Toan Phong Hoa Phong Dien CW03 8 2018   

54 Nguyen Khoa Anh Phong Hoa Phong Dien CW03 8 2018  

55 Nguyen Cong La Phong Hoa Phong Dien CW03 8 2018   

56 Nguyen Khoa Tan Phong Hoa Phong Dien CW03 8 2018   

57 Phan Thi Bach Tuyet Phong Hoa Phong Dien CW03 8 2018   

58 Duong Dinh Thang Huong So Hue CW03 12 2018   

59 Nguyen Van Som Huong So Hue CW03 12 2018   

60 Ho Dac Lan Huong So Hue CW03 12 2018   

61 Nguyen Xuan Sinh Huong So Hue CW03 12 2018   

62 Huynh Coc Huong So Hue CW03 12 2018  

63 Le Huu Thinh Huong So Hue CW03 12 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

64 Huynh Van An Huong So Hue CW03 12 2018   

65 Le Tuan An Hoa Hue CW03 10 2018   

66 Le Van Si An Hoa Hue CW03 10 2018   

67 Tran Thi Hanh An Hoa Hue CW03 10 2018   

68 Le Hai An Hoa Hue CW03 10 2018  

69 Le Thi Huong An Hoa Hue CW03 10 2018   

70 Le Dac An Hoa Hue CW03 10 2018 
Poor 

household 

71 Nguyen Van Phu An Hoa Hue CW03 10 2018   

72 Dang Dung An Hoa Hue CW03 10 2018   

73 Nguyen Thuc Trinh An Hoa Hue CW03 10 2018   

74 Le Van Hoang An Hoa Hue CW03 10 2018   

75 Phan Khac Hieu An Hoa Hue CW03 10 2018   

76 Nguyen Duong An Hoa Hue CW03 10 2018   

77 Kim Dinh Luu An Hoa Hue CW03 10 2018   

78 Le Thi Thanh Thuy An Hoa Hue CW03 10 2018   

79 Nguyen Thi Nam An Hoa Hue CW03 10 2018   

80 Hoang Quoc Tu Ha Huong Tra CW03 12 2018   

81 Hoang Thi Thu Van Tu Ha Huong Tra CW03 12 2018   

82 Vo Van Lanh Huong Long Hue CW03 11 2018   

83 Phan Van Thien Huong Long Hue CW03 11 2018   

84 Le Chieu Viet Huong Long Hue CW03 11 2018   

85 Vo Van Song (B) Huong Long Hue CW03 11 2018   

86 Ho Thi Dinh Huong Long Hue CW03 11 2018   

87 Nguyen Thi Nga Huong Long Hue CW03 11 2018   

88 Nguyen Van Set Huong Long Hue CW03 11 2018   

89 Nguyen Dang Nghiem Huong Long Hue CW03 11 2018   

90 Le Quang Banh Huong Long Hue CW03 11 2018   

91 Pham Hung Huong An Huong Tra CW03 10 2018   

92 Cao Dinh Ngan Huong An Huong Tra CW03 10 2018   

93 Nguyen Huu Dinh Huong An Huong Tra CW03 10 2018   

94 Nguyen Dang Mai Huong An Huong Tra CW03 10 2018   

95 Tran Hao Huong An Huong Tra CW03 10 2018   

96 Dang Xuan Phuoc Huong An Huong Tra CW03 10 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

97 Nguyen Van Loi Huong An Huong Tra CW03 10 2018   

98 Le Thi Ngan Phong Chuong Phong Dien CW05 7 2018   

99 Le Thi Phu Phong Chuong Phong Dien CW05 7 2018   

100 Le Phong Phong Chuong Phong Dien CW05 7 2018   

101 Tran Dang Quy Phong Chuong Phong Dien CW05 7 2018   

102 Tran Van Thuan Phong Chuong Phong Dien CW05 7 2018   

103 Nguyen Man Phong Chuong Phong Dien CW05 7 2018   

104 Pham Thi Huong Giang Phong Chuong Phong Dien CW05 7 2018   

105 Pham Thi Huong Giang Phong Chuong Phong Dien CW05 7 2018   

106 Doan Van Lu Phong Chuong Phong Dien CW05 7 2018   

107 Le Viet Chot Phong Chuong Phong Dien CW05 7 2018   

108 Nguyen Van Du Phong Chuong Phong Dien CW05 8 2018   

109 Nguyen The Hiep Phong Chuong Phong Dien CW05 8 2018   

110 Nguyen The Hung Phong Chuong Phong Dien CW05 8 2018   

111 Nguyen Van Chiem Phong Chuong Phong Dien CW05 8 2018   

112 Nguyen Van Chinh Phong Chuong Phong Dien CW05 8 2018   

113 Ho Quang Hien Phong Chuong Phong Dien CW05 8 2018   

114 Nguyen Thanh Yen Phong Chuong Phong Dien CW05 8 2018   

115 Nguyen Thi Chuyen Phong Chuong Phong Dien CW05 8 2018   

116 
Song Huong Micro-fertilizer 
Company 

Phong Chuong Phong Dien CW05 8 2018   

117 Nguyen Dang Hong Phong Chuong Phong Dien CW05 8 2018   

118 Truong Ly Huong Vinh Huong Tra CW05 10 2018  

119 Phan Van Truong Huong Vinh Huong Tra CW05 10 2018   

120 Tran Chau Phong An Phong Dien CW05 9 2018   

121 Pham Khanh Phong An Phong Dien CW05 9 2018   

122 Nguyen Tri Tue Phong An Phong Dien CW05 9 2018   

123 Nguyen Huy Hoang Phong An Phong Dien CW05 9 2018   

124 Hoang Phuong Phong An Phong Dien CW05 9 2018   

125 Duong Thong Phong An Phong Dien CW05 9 2018   

126 Duong Anh Khoa Phong An Phong Dien CW05 9 2018   

127 Nguyen Du Quang Loi Quang Dien CW05 8 2018  

128 Cao Quang Hoa Quang Loi Quang Dien CW05 8 2018   

129 Nguyen Quoc Hoanh Quang Loi Quang Dien CW05 9 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

130 Van Huu Tuy Quang Loi Quang Dien CW05 10 2018   

131 Van Huu Chuong Quang Loi Quang Dien CW05 10 2018   

132 Ngo Dinh Hoi Quang Loi Quang Dien CW05 10 2018 
Poor 

household 

133 Van Huu Thoi Quang Loi Quang Dien CW05 10 2018   

134  Hoang Hung Quang Loi Quang Dien CW05 8 2018   

135 Hoang Phuong Quang Loi Quang Dien CW05 8 2018   

136 Nguyen Hong Quang Loi Quang Dien CW05 9 2018   

137 Le Van Tuan Huong Toan Huong Tra CW05 8 2018   

138 Tran Huu Loi Huong Toan Huong Tra CW05 8 2018   

139 Huynh Van Dung Huong Toan Huong Tra CW05 8 2018   

140 Nguyen Tam Quy Huong Toan Huong Tra CW05 8 2018   

141 Nguyen Cong Ty Quang Tho Quang Dien CW05 8 2018   

142 Cao Anh Quang Tho Quang Dien CW05 8 2018   

143 Hoang Thanh Quang Tho Quang Dien CW05 8 2018   

144 Cao Dang Ty Quang Tho Quang Dien CW05 8 2018   

145 Tran Ty Quang Tho Quang Dien CW05 8 2018   

146 Tran Ty Quang Tho Quang Dien CW05 8 2018   

147 Chu Nang Phong An Phong Dien CW05 8 2018   

148 Chu Khanh Phong An Phong Dien CW05 8 2018   

149 Nguyen Kham Phong Xuan Phong Dien CW05 8 2018   

150 Pham Thi He Phong Xuan Phong Dien CW05 8 2018   

151 Dang Quang Dieu Phong Xuan Phong Dien CW05 8 2018   

152 Nguyen Khoi Phong Xuan Phong Dien CW05 8 2018   

153 Hoang May Phong Xuan Phong Dien CW05 8 2018   

154 Le Van Cuong Phong Xuan Phong Dien CW05 8 2018   

155 Dang Quang Luyen Phong Xuan Phong Dien CW05 8 2018   

156 Dang Quang Minh Phong Xuan Phong Dien CW05 8 2018   

157 Dang Quang Due Phong Xuan Phong Dien CW05 8 2018  

158 Tran Quang  Phong Xuan Phong Dien CW05 11 2018  

159 Pham Sy  Phong Xuan Phong Dien CW05 11 2018  

160 Nguyen Duc Cho  Phong Xuan Phong Dien CW05 11 2018  

161 Hoang Duc Tuan  Phong Xuan Phong Dien CW05 11 2018   

162 Tran Van Hue Phong Xuan Phong Dien CW05 11 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

163 Tran Chau  Phong Xuan Phong Dien CW05 11 2018   

164 Le Van Lanh  Phong Xuan Phong Dien CW05 11 2018   

165 Tran Dien Thuyet  Phong Xuan Phong Dien CW05 11 2018   

166 Hoang Thi Au Phong Xuan Phong Dien CW05 11 2018   

167 Le Thi Hoa  Phong Xuan Phong Dien CW05 11 2018   

168 Tran Van Tuat  Phong Xuan Phong Dien CW05 11 2018   

169 Le Tan Trong  Phong Xuan Phong Dien CW05 11 2018   

170 Le Tan Nghia  Phong Xuan Phong Dien CW05 11 2018   

171 Nguyen Thi Thu Phong Xuan Phong Dien CW05 11 2018   

172 Van Chung  Phong Xuan Phong Dien CW05 11 2018   

173 Nguyen Vinh  Phong Xuan Phong Dien CW05 11 2018   

174 Hoang Sy  Phong Xuan Phong Dien CW05 11 2018   

175 Tran Tho Phong Xuan Phong Dien CW05 11 2018   

176 Nguyen Ngoc Quang Phong Xuan Phong Dien CW05 11 2018   

177 Tran Thoang Phong Xuan Phong Dien CW05 11 2018   

178 Nguyen Dinh Vinh Phong An Phong Dien CW05 10 2018   

179 Do Hoa Huong Van Huong Tra CW05 10 2018   

180 Nguyen Xuan Hoa Huong Van Huong Tra CW05 10 2018   

181 Pham Te Huong Van Huong Tra CW05 10 2018   

182 Tran Xuan Phi Huong Van Huong Tra CW05 10 2018   

183 Nguyen Quang Huong Xuan Huong Tra CW05 10 2018   

184 Huynh The Tu Huong Xuan Huong Tra CW05 10 2018   

185 Ho Thi Le Thuy Huong Xuan Huong Tra CW05 10 2018   

186 Ho Thi Thuong Huong Ho Huong Tra CW05 7 2018   

187 Le Dinh Thanh Huong Van Huong Tra CW05 7 2018   

188 Nguyen Khiem Huong Van Huong Tra CW05 8 2018   

189 Vo Van Dung Huong Van Huong Tra CW05 9 2018   

190 Trinh Phuoc Phong Hien Phong Dien CW05 9 2018   

191 Nguyen Thi Tiem Phong Hien Phong Dien CW05 9 2018   

192 Nguyen Khanh Phong Hien Phong Dien CW05 9 2018   

193 Than Thi Hanh Phong Hien Phong Dien CW05 9 2018   

194 Do Dinh Phong Hien Phong Dien CW05 9 2018   

195 Nguyen Thanh Phong Hien Phong Dien CW05 9 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

196 Nguyen Hoa Thuy Luong Huong Thuy CW06 9 2018   

197 Pham Phuoc Quoc Thuy Luong Huong Thuy CW06 9 2018   

198 Nguyen Tien Thuy Luong Huong Thuy CW06 9 2018   

199 Phan Dang Chien Thuy Luong Huong Thuy CW06 9 2018   

200 Phan Van Nhan Phu Da Phu Vang CW06 11 2018   

201 Dinh Nong Phu Da Phu Vang CW06 11 2018   

202 Dinh Nhu Sang Phu Da Phu Vang CW06 11 2018   

203 Ho Sy Hieu Phu Da Phu Vang CW06 11 2018   

204 Phan Van Khoi Phu Da Phu Vang CW06 11 2018   

205 Phan Tuan Phu Da Phu Vang CW06 11 2018   

206 Nguyen Thuan Phu Da Phu Vang CW06 11 2018   

207 Ho Sy Lap Phu Da Phu Vang CW06 11 2018   

208 Huynh Kim Manh Phu Da Phu Vang CW06 11 2018   

209 Huynh Kim Chanh Phu Da Phu Vang CW06 11 2018   

210 Nguyen Dien Phu Da Phu Vang CW06 11 2018   

211 Dinh Bon Phu Da Phu Vang CW06 11 2018   

212 Nguyen Thi Em Phu Da Phu Vang CW06 11 2018   

213 Phan Huu Dinh Phu Da Phu Vang CW06 11 2018   

214 Le Thi Lanh Phu Da Phu Vang CW06 11 2018   

215 Dinh Van Tuan Phu Da Phu Vang CW06 11 2018   

216 Dinh Tu Phu Da Phu Vang CW06 11 2018   

217 Vuong Dinh Phu Da Phu Vang CW06 11 2018   

218 Vuong Thuong Phu Da Phu Vang CW06 11 2018   

219 Pham Thi Trang Loc An Phu Loc CW06 7 2018   

220 Le Hieu Loc An Phu Loc CW06 7 2018  

221 Nguyen Hy Loc An Phu Loc CW06 7 2018  

222 Nguyen Ong Loc An Phu Loc CW06 7 2018  

223 Vo Doi Loc Bon Phu Loc CW06 7 2018   

224 Le Van Vui Loc Bon Phu Loc CW06 7 2018   

225 Nguyen Cuu Loc Bon Phu Loc CW06 7 2018   

226 Vo Dai Phuong Loc Bon Phu Loc CW06 7 2018   

227 Phan Thi Be Loc Bon Phu Loc CW06 7 2018   

228 Nguyen Thi Tuyet Vinh An Phu Vang CW06 9 2018   
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No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

229 Le Luc Vinh Xuan Phu Vang CW06 9 2018   

230 Nguyen Dong Vinh Xuan Phu Vang CW06 9 2018   

231 Vo Thi Bien Vinh Xuan Phu Vang CW06 9 2018   

232 Tran Thi Thach Vinh Xuan Phu Vang CW06 9 2018   

233 Nguyen Chien Vinh Xuan Phu Vang CW06 9 2018   

234 Phan Ba Chien Vinh Xuan Phu Vang CW06 9 2018   

235 Pham Cu Vinh Xuan Phu Vang CW06 9 2018   

236 Pham Tin Vinh Xuan Phu Vang CW06 9 2018   

237 Tran Cong Lan Vinh Xuan Phu Vang CW06 9 2018  

238 Dinh Thi Gai Vinh Xuan Phu Vang CW06 9 2018  

239 Nguyen Thanh Vinh Xuan Phu Vang CW06 9 2018  

240 Nguyen Thi Kim Nhung Vinh Xuan Phu Vang CW06 9 2018  

241 Nguyen Thanh Vinh Xuan Phu Vang CW06 9 2018  

242 Hoang Van Quyen Vinh Xuan Phu Vang CW06 9 2018  

243 Nguyen Thi Kim Nhung Vinh Xuan Phu Vang CW06 9 2018  

244 Hoang Tho Vinh Hien Phu Loc CW06 8 2018  

245 Nguyen Thi Gai Vinh Hien Phu Loc CW06 8 2018  

246 Truong Xuan Vinh Hien Phu Loc CW06 8 2018  

247 Le Thi Su Phu Dien Phu Vang CW06 9 2018  

248 Le Viet Phong Phu Dien Phu Vang CW06 9 2018   

249 Le Van Nien Phu Dien Phu Vang CW06 9 2018   

250 Nguyen Van Duong Phu Dien Phu Vang CW06 9 2018   

251 Le Duc Quoc Phu Dien Phu Vang CW06 9 2018   

252 Tran Ngoc Quynh Phu Dien Phu Vang CW06 9 2018   

253 Le Duc Quan Phu Dien Phu Vang CW06 9 2018   

254 Hoang Trong Toa Phu Dien Phu Vang CW06 9 2018   

255 Nguyen Van Lieu Phu Dien Phu Vang CW06 9 2018   

256 Pham Van Ha Phu Dien Phu Vang CW06 9 2018   

257 Pham Tan Cho Phu Dien Phu Vang CW06 9 2018   

258 Le Van Lan Phu Dien Phu Vang CW06 9 2018   

259 Pham Thi Vo Phu Dien Phu Vang CW06 9 2018   

260 Pham Thi Viet Phu Dien Phu Vang CW06 9 2018   

261 Le Thi Dieu Phu Dien Phu Vang CW06 9 2018   
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262 Nguyen Thi Sen Phu Dien Phu Vang CW06 9 2018   

263 Hoang Trong Chua Phu Dien Phu Vang CW06 9 2018   

264 Phan Thi Gai Phu Dien Phu Vang CW06 9 2018   

265 Tran Quoc Thanh Phu Dien Phu Vang CW06 9 2018   

266 Le Duy Khanh Phu Dien Phu Vang CW06 9 2018   

267 Tran Cong Lan Phu Dien Phu Vang CW06 9 2018   

268 Ngo Van Cuong Thuy Thanh Huong Thuy CW06 8 2018   

269 Pham Thi Xe Thuy Thanh Huong Thuy CW06 8 2018   

270 Ngo Ta Dap Thuy Thanh Huong Thuy CW06 8 2018   

271 Nguyen Van Cho Thuy Phuong Huong Thuy CW06 8 2018   

272 Van Viet Tram Thuy Phuong Huong Thuy CW06 8 2018   

273 Nguyen Van Thuyet Thuy Phuong Huong Thuy CW06 8 2018   

274 Nguyen Dac Thiep Thuy Phuong Huong Thuy CW06 8 2018   

275 Truong Van Tien Thuy Phuong Huong Thuy CW06 8 2018   

276 Nguyen Van Dich Thuy Phuong Huong Thuy CW06 8 2018   

277 Nguyen Thi Xe Thuy Phuong Huong Thuy CW06 8 2018   

278 Truong Thi Te Thuy Phuong Huong Thuy CW06 8 2018   

279 Nguyen Van Dinh Thuy Phuong Huong Thuy CW06 8 2018   

280 Nguyen Van Lanh Thuy Phuong Huong Thuy CW06 8 2018   

281 Hoang Tho Vinh Giang Phu Loc CW06 11 2018  

282 Hoang Nam Vinh Giang Phu Loc CW06 11 2018  

283 Hoang Nam Vinh Giang Phu Loc CW06 11 2018  

284 Phan Luc Vinh Giang Phu Loc CW06 11 2018   

285 Nguyen Thieu Vinh An Phu Vang CW06 10 2018   

286 Tran Thi Hieu Vinh An Phu Vang CW06 10 2018   

287 Nguyen Y Vinh An Phu Vang CW06 10 2018   

288 Tran Long Vinh An Phu Vang CW06 10 2018   

289 Nguyen Chinh Vinh An Phu Vang CW06 10 2018   

290 Vo Viet Khan Vinh An Phu Vang CW06 10 2018   

291 Pham Due Vinh An Phu Vang CW06 10 2018   

292 Pham Due Vinh An Phu Vang CW06 10 2018   

293 Nguyen Loi Vinh An Phu Vang CW06 10 2018   

294 Trung Dinh Hai hamlet Vinh An Phu Vang CW06 10 2018   
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295 Nguyen Dinh Diep Loc Dien Phu Loc CW06 10 2018   

296 Mai Ngon Loc Dien Phu Loc CW06 11 2018  

297 Nguyen Dac Loc Dien Phu Loc CW06 12 2018   

298 Nguyen Van Binh Loc Dien Phu Loc CW06 12 2018   

299 Le Loi Loc Dien Phu Loc CW06 10 2018   

300 Huynh Thi Yen Loc Dien Phu Loc CW06 10 2018   

301 Duong Quoc Phong Loc Dien Phu Loc CW06 10 2018   

302 Nguyen Van Lanh Loc Dien Phu Loc CW06 10 2018   

303 Le Thi Se Loc Dien Phu Loc CW06 11 2018   

304 Dang Thi Roi Loc Dien Phu Loc CW06 11 2018   

305 Truong Van Minh Loc Dien Phu Loc CW06 11 2018   

306 Phan Du Nam Loc Dien Phu Loc CW06 10 2018   

307 Nguyen Thi Quynh Hoa Loc Dien Phu Loc CW06 11 2018   

308 Doan Xuan Thanh Loc Dien Phu Loc CW06 11 2018   

309 Mai Thi Loi Loc Dien Phu Loc CW06 10 2018   

310 Le Thi Hong Hanh Loc Dien Phu Loc CW06 10 2018   

311 Ho Dung Loc Dien Phu Loc CW06 10 2018   

312 Mai Thi Gai Loc Dien Phu Loc CW06 10 2018   

313 Nguyen Van Lanh Loc Dien Phu Loc CW06 10 2018   

314 Vo Thuan Loc Dien Phu Loc CW06 10 2018   

315 Nguyen Thi Lanh Loc Dien Phu Loc CW06 10 2018   

316 Nguyen Viet Nghe Phong Thu Phong Dien CW05 3 2019   

317 Truong Dinh Vinh Phong Thu Phong Dien CW05 3 2019  

318 Nguyen Thanh Viet Phong Thu Phong Dien CW05 3 2019   

319 Le Duc Phong Thu Phong Dien CW05 3 2019   

320 Nguyen Phu Phong Thu Phong Dien CW05 3 2019   

321 Nguyen Xuan Thong Phong Thu Phong Dien CW05 3 2019   

322 Le Phong Phong Thu Phong Dien CW05 3 2019   

323 Hoang Chin Quang Loi Quang Dien CW05 1 2019   

324 Nguyen Quang Don Quang Loi Quang Dien CW05 1 2019   

325 Truong Xuan Vinh Quang Loi Quang Dien CW05 4 2019   

326 Hoang Than Quang Loi Quang Dien CW05 4 2019   

327 Truong Toan Huong So Hue CW05 1 2019   
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328 Nguyen Van Toan Huong Vinh Huong Tra CW05 1 2019  

329 Tran Huu Phuoc Huong Vinh Huong Tra CW05 1 2019  

330 Mac Kiem Huong Vinh Huong Tra CW05 1 2019   

331 Nguyen Quan Huong Vinh Huong Tra CW05 1 2019   

332 Do Van Dung Huong Vinh Huong Tra CW05 1 2019   

333 Nguyen Van Nguyen Huong Vinh Huong Tra CW05 1 2019   

334 Nguyen Van Nguyen Huong Vinh Huong Tra CW05 1 2019   

335 Ho Anh Huong Vinh Huong Tra CW05 1 2019   

336 Nguyen Van Som Huong So Hue CW05 1 2019   

337 Tran Dinh Nam Huong So Hue CW05 1 2019   

338 Le Kim Sy Huong So Hue CW05 1 2019   

339 Nguyen Van Tu Huong Toan Huong Tra CW05 1 2019   

340 Nguyen Thi Thuy Trang Huong Toan Huong Tra CW05 1 2019   

341 Ly Dung Huong So Hue CW05 1 2019   

342 Mai Quang Huong So Hue CW05 1 2019   

343 Nguyen Thanh Thang Phu Thanh Phu Vang CW05 1 2019   

344 Duong Hoa Phu Thanh Phu Vang CW05 1 2019   

345 Ho Cong Thu Phu Thanh Phu Vang CW05 1 2019   

346 Truong Lai Phu Thanh Phu Vang CW05 1 2019   

347 Ho Khac Si Phu Thanh Phu Vang CW05 1 2019   

348 Ho Khac Mui Phu Thanh Phu Vang CW05 1 2019   

349 Tran Thanh Phong My Phong Dien CW05 6 2019   

350 Nguyen Thi Chien Phong My Phong Dien CW05 6 2019  

351 Nguyen Anh Phong My Phong Dien CW05 6 2019   

352 Bui Nhan Phong My Phong Dien CW05 6 2019   

353 Nguyen Cau Phong My Phong Dien CW05 6 2019   

354 Nguyen Thi Kim Yen Phong My Phong Dien CW05 6 2019   

355 Mai Thi Chuyen Phong My Phong Dien CW05 6 2019   

356 Le Dinh Ngan Phong My Phong Dien CW05 6 2019   

357 Tran Van Chung Phong My Phong Dien CW05 6 2019   

358 Tran Thoi Phong My Phong Dien CW05 6 2019   

359 Le Duc Nam  Phong My Phong Dien CW05 6 2019   

360 Dang Van Manh Phong Xuan Phong Dien CW05 1 2019   
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361 Le Van Dang Loc An Phu Loc CW06 2 2019   

362 Nguyen Be Loc An Phu Loc CW06 2 2019   

363 Phung Quang Loc An Phu Loc CW06 2 2019   

364 Le Khang Loc An Phu Loc CW06 2 2019   

365 Nguyen Khoan Loc An Phu Loc CW06 2 2019   

366 Truong Ngoc Binh Loc An Phu Loc CW06 2 2019   

367 Huynh Ty Loc An Phu Loc CW06 2 2019  

368 Huynh Hoa Loc An Phu Loc CW06 2 2019   

369 Phan Viet Chanh Loc Son Phu Loc CW06 2 2019   

370 Thai Truyen Loc Son Phu Loc CW06 2 2019   

371 Bui Van Thanh Loc Son Phu Loc CW06 2 2019   

372 Nguyen Duc Nhat Loc Son Phu Loc CW06 2 2019   

373 Ngo Duc Vu Loc Son Phu Loc CW06 2 2019   

374 Pham Hoa Loc Son Phu Loc CW06 2 2019   

375 Le Dung Loc Son Phu Loc CW06 2 2019   

376 Le Xua Phu Luong Phu Vang CW06 6 2019   

377 Bui Cong Cuong  Loc Bon Phu Loc CW06 8 2019  

378 5 hamlet, Hoa My Loc Bon Phu Loc CW06 8 2019   

379 Ho Sy Lap Phu Da Phu Vang CW06 6 2020  

380 Le Van Khue Phu Da Phu Vang CW06 6 2020  

381 Vuong Hong Phu Da Phu Vang CW06 6 2020  

382 Phan Van Xuat Phu Da Phu Vang CW06 6 2020  

383 Phan Huu Dong Phu Da Phu Vang CW06 6 2020  

384 Phan Van Sinh Phu Da Phu Vang CW06 6 2020  

385 Dinh Nhu Sang Phu Da Phu Vang CW06 6 2020  

386 Phan Tron Phu Da Phu Vang CW06 6 2020  

387 Phan Khoi Phu Da Phu Vang CW06 6 2020  

388 Phan Thoang Phu Da Phu Vang CW06 6 2020  

389 Phan Thi Giang Phu Da Phu Vang CW06 6 2020  

390 Nguyen Thi The Phu Da Phu Vang CW06 6 2020  

391 Phan Cuong Phu Da Phu Vang CW06 6 2020  

392 Dinh Tu Phu Da Phu Vang CW06 6 2020  

393 Phan Chien Vinh Xuan Phu Vang CW06 6 2020  



Viet Nam Water Sector Investment Program – Multitranche Financing Facility (MFF)    Safeguards Monitoring Report 
- Periodic Financing Request 2   January ÷ June 2020 

Contract Management and Construction Supervision Consultant Hue Project 
   Annex 

 

 

 

 

 
Joint venture of HaskoningDHV Nederland B.V (the Netherlands) and HaskoningDHV Vietnam Co., Ltd 

Sub-Consultant: WATECH Construction Consulting Joint Stock Company 
 

 

 

No. 
Household and name of 

affected household 
Ward / 

commune 
District / City Package Month Year Note 

394 Phan Dinh Tue Vinh Xuan Phu Vang CW06 6 2020  

395 Nguyen Van Truong Vinh Xuan Phu Vang CW06 6 2020  

396 Nguyen Van Nguy Loc Bon Phu Loc CW06 6 2020  

397 Nguyen Van Sam Loc Bon Phu Loc CW06 6 2020  

398 Nguyen Ba Thach Loc Bon Phu Loc CW06 6 2020  

399 Nguyen Thi Tha Loc Bon Phu Loc CW06 6 2020  

400 Nguyen Vong Thuy Phu Phu Loc CW06 6 2020  

401 Nguyen Ky Thuy Phu Phu Loc CW06 6 2020  

402 Nguyen Thua Phu My Phu Vang CW05 6 2020  

403 Ta Thi Sau Phu My Phu Vang CW05 6 2020  

404 Truong Tuy Phu My Phu Vang CW05 6 2020  

405 Nguyen Thi Xuyen Phu My Phu Vang CW05 6 2020  

406 Nguyen Dat Phu My Phu Vang CW05 6 2020  

407 Hoang Coi Phu My Phu Vang CW05 6 2020  

408 Tran Van Ngoc Phu My Phu Vang CW05 6 2020  

409 Hoang Cong Dang Phu My Phu Vang CW05 6 2020  

410 Nguyen Khoi Phu My Phu Vang CW05 6 2020  

411 Le Dinh Nhan Phu My Phu Vang CW05 6 2020  

412 Pham Van Sung Phu My Phu Vang CW05 6 2020  

413 Hoang Van Cat Phu My Phu Vang CW05 6 2020  

414 Hoang Trung Phu My Phu Vang CW05 6 2020  

415 Le Van Tuan Phu My Phu Vang CW05 6 2020  

416 Ta Chau Phu My Phu Vang CW05 6 2020  

417 Vo Thi Von Phu My Phu Vang CW05 6 2020  

418 Hoang Tiem Phu My Phu Vang CW05 6 2020  

419 Le Van Do Phu My Phu Vang CW05 6 2020  

420 To That Phu My Phu Vang CW05 6 2020  

421 Le Thi Huong Phu My Phu Vang CW05 6 2020  

422 Hoang Ho Phu My Phu Vang CW05 6 2020  

423 Nguyen Sau Phu My Phu Vang CW05 6 2020  

424 Vo Hoa Phu My Phu Vang CW05 6 2020  

425 Nguyen Hanh Phu My Phu Vang CW05 6 2020  

426 Ta Quang Suu Phu My Phu Vang CW05 6 2020  
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427 Ta Thu Phu My Phu Vang CW05 6 2020  

428 Duong Viet Truyen Phu My Phu Vang CW05 6 2020  

429 Lai Phuoc Nho Phu My Phu Vang CW05 6 2020  

430 Duong Nam Phu My Phu Vang CW05 6 2020  

431 Hoang Ngoc Phuoc Phu My Phu Vang CW05 6 2020  

432 Hoang Thi Vui Phu My Phu Vang CW05 6 2020  

433 Le Van Di Phu Duong Phu Vang CW05 6 2020  

434 Phan Van Truc Phu Duong Phu Vang CW05 6 2020  

418 Ho Sy Lap Phu Da Phu Vang CW06 6 2020  

419 Le Van Khue Phu Da Phu Vang CW06 6 2020  

420 Vuong Hong Phu Da Phu Vang CW06 6 2020  

421 Phan Van Xuat Phu Da Phu Vang CW06 6 2020  

422 Phan Huu Dong Phu Da Phu Vang CW06 6 2020  

423 Phan Van Sinh Phu Da Phu Vang CW06 6 2020  

424 Dinh Nhu Sang Phu Da Phu Vang CW06 6 2020  

425 Phan Tron Phu Da Phu Vang CW06 6 2020  

426 Phan Khoi Phu Da Phu Vang CW06 6 2020  

427 Phan Thoang Phu Da Phu Vang CW06 6 2020  

428 Phan Thi Giang Phu Da Phu Vang CW06 6 2020  

429 Nguyen Thi The Phu Da Phu Vang CW06 6 2020  

430 Phan Cuong Phu Da Phu Vang CW06 6 2020  

431 Dinh Tu Phu Da Phu Vang CW06 6 2020  

432 Phan Chien Vinh Xuan Phu Vang CW06 6 2020  

433 Phan Dinh Tue Vinh Xuan Phu Vang CW06 6 2020  

434 Nguyen Van Truong Vinh Xuan Phu Vang CW06 6 2020  
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Annex 4: List of AHs received compensation 

 

No 
Household and name 

of affected household 

Ward / 

commune 

District / 

City 

Time to receive 

money 
Package Route 

Amount of 

compensation 

1 
Le Thi Ngan  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 5,814,620 

2 
Le Thi Phu  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 4,218,740 

3 
Le Phong  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 6,300,290 

4 
Tran Dang Quy  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 8,189,000 

5 
Tran Van Thuan  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 2,018,250 

6 
Nguyen Man  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 2,249,200 

7 
Pham Thi Huong Giang 

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 2,082,900 

8 
Pham Thi Huong Giang 

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 5,965,080 

9 
Doan Van Lu  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 2,647,850 

10 
Le Viet Chot  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 7 2018 CW05 PD12 7,706,870 

11 
Nguyen Van Du  

(Luong Mai hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 2,988,400 

12 
Nguyen The Hiep 

(Luong Mai hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 2,071,010 

13 
Nguyen The Hung 

(Luong Mai hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 2,904,000 

14 
Nguyen Van Chiem 

(Nhat Phong hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 6,521,850 

15 
Nguyen Van Chinh 

(My Phu hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 2,389,860 

16 
Ho Quang Hien 

(My Phu hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 4,836,400 

17 
Nguyen Thanh Yen 

(My Phu hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 6,074,500 

18 
Nguyen Thi Chuyen 

(My Phu hamlet) 
Phong Chuong Phong Dien 8 2018 CW05 PD12 2,512,120 

19 
Song Huong Micro-

fertilizer Company 
Phong Chuong Phong Dien 8 2018 CW05 PD12 5,684,850 
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(Luong Mai hamlet) 

20 Nguyen Dang Hong Phong Chuong Phong Dien 8 2018 CW05 PD12 3,439,900 

21 Nguyen Huu Vien Phong Dien Phong Dien 6 2018 CW03 PD5 5,061,880 

22 Tran Dinh Ton Phong Dien Phong Dien 6 2018 CW03 PD5 3,824,930 

23 Nguyen Ty Phong Dien Phong Dien 6 2018 CW03 PD5 1,291,980 

24 Nguyen Nhac Phong Dien Phong Dien 6 2018 CW03 PD5 1,334,490 

25 Nguyen Ngoc Thang Phong Dien Phong Dien 6 2018 CW03 PD5 901,550 

26 Nguyen Dang Ngo Phong Hoa Phong Dien 8 2018 CW03 PD5 8,925,700 

27 Doan Thi Thuy Phong Hoa Phong Dien 8 2018 CW03 PD5 2,372,720 

28 Doan Van Quang Phong Hoa Phong Dien 8 2018 CW03 PD5 5,893,820 

29 Le Khac Giao Phong Hoa Phong Dien 8 2018 CW03 PD5 7,381,200 

30 Doan Van Trieu Phong Hoa Phong Dien 8 2018 CW03 PD5 4,235,480 

31 Nguyen Quang Theo Phong Hoa Phong Dien 8 2018 CW03 PD5 8,774,290 

32 Nguyen Khoa Toan Phong Hoa Phong Dien 8 2018 CW03 PD5 14,652,000 

33 Nguyen Khoa Anh Phong Hoa Phong Dien 8 2018 CW03 PD5 15,044,730 

34 Nguyen Cong Lan Phong Hoa Phong Dien 8 2018 CW03 PD5 10,631,660 

35 Nguyen Khoa Tan Phong Hoa Phong Dien 8 2018 CW03 PD5 2,273,000 

36 Phan Thi Bach Tuyet Phong Hoa Phong Dien 8 2018 CW03 PD5 1,497,610 

37 Truong Ly Huong Vinh Huong Tra 10 2018 CW05 H27 1,758,120 

38 Phan Van Truong Huong Vinh Huong Tra 10 2018 CW05 H27 2,530,920 

39 Tran Chau Phong An Phong Dien 9 2018 CW05 PD1 5,314,100 

40 Pham Khanh Phong An Phong Dien 9 2018 CW05 PD1 10,241,720 

41 Nguyen Tri Tue Phong An Phong Dien 9 2018 CW05 PD1 4,224,000 

42 Nguyen Huy Hoang Phong An Phong Dien 9 2018 CW05 PD1 4,648,900 

43 Hoang Phuong Phong An Phong Dien 9 2018 CW05 PD1 3,960,000 

44 Duong Thong Phong An Phong Dien 9 2018 CW05 PD1 13,661,250 

45 Duong Anh Khoa Phong An Phong Dien 9 2018 CW05 PD1 28,979,100 

46 Nguyen Viet Nghe Phong Thu Phong Dien 3 2019 CW05 PD7 4,831,000 

47 Truong Dinh Vinh Phong Thu Phong Dien 3 2019 CW05 PD7 3,253,000 

48 Nguyen Thanh Viet Phong Thu Phong Dien 3 2019 CW05 PD7 1,966,200 

49 Le Duc Phong Thu Phong Dien 3 2019 CW05 PD7 3,708,530 

50 Nguyen Phu Phong Thu Phong Dien 3 2019 CW05 PD7 1,852,180 

51 Nguyen Xuan Thong Phong Thu Phong Dien 3 2019 CW05 PD7 4,476,490 

52 Le Phong Phong Thu Phong Dien 3 2019 CW05 PD7 6,763,400 

53 
Hoang Chin 

(Co Thap hamlet) 
Quang Loi Quang Dien 1 2019 CW05 THN8 1,014,300 

54 
Nguyen Quang Don 

(Co Thap hamlet) 
Quang Loi Quang Dien 1 2019 CW05 THN8 4,217,400 
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55 
Truong Xuan Vinh 

(Co Thap hamlet) 
Quang Loi Quang Dien 4 2019 CW05 THN8 20,012,200 

56 
Nguyen Du 

(My Thanh hamlet) 
Quang Loi Quang Dien 8 2018 CW05 TH7 1,566,000 

57 
Cao Quang Hoa 

(My Thanh hamlet) 
Quang Loi Quang Dien 8 2018 CW05 TH7 1,201,100 

58 
Nguyen Quoc Hoanh 

(My Thanh hamlet) 
Quang Loi Quang Dien 9 2018 CW05 TH7 1,512,000 

59 
Van Huu Tuy 

(My Thanh hamlet) 
Quang Loi Quang Dien 10 2018 CW05 TH7 2,508,720 

60 
Van Huu Chuong 

(My Thanh hamlet) 
Quang Loi Quang Dien 10 2018 CW05 TH7 3,991,680 

61 
Ngo Dinh Hoi 

(My Thanh hamlet) 
Quang Loi Quang Dien 10 2018 CW05 TH7 1,556,000 

62 
Van Huu Thoi 

(My Thanh hamlet) 
Quang Loi Quang Dien 10 2018 CW05 TH7 2,994,000 

63 
Hoang Hung 

(Duc Nhuan hamlet) 
Quang Loi Quang Dien 8 2018 CW05 TH3 998,400 

64 
Hoang Phuong 

(Ha Lac hamlet) 
Quang Loi Quang Dien 8 2018 CW05 TH3 2,007,390 

65 
Nguyen Hong 

(Thap Nhuan hamlet) 
Quang Loi Quang Dien 9 2018 CW05 TH3 2,043,600 

66 
Hoang Than 

(Ha Lac hamlet) 
Quang Loi Quang Dien 4 2019 CW05 TH3 3,000,000 

67 
Duong Dinh Thang 

(Group 10, Zone 4) 
Huong So Hue 12 2018 CW03 H7 2,202,480 

68 
Nguyen Van Som 

(Group 6, Zone 3) 
Huong So Hue 12 2018 CW03 H7 2,018,940 

69 
Ho Dac Lan 

(Group 8, Zone 4) 
Huong So Hue 12 2018 CW03 H12 2,447,200 

70 
Nguyen Xuan Sinh 

(Group 8, Zone 4) 
Huong So Hue 12 2018 CW03 H12 1,835,400 

71 
Huynh Coc 

(Group 7, Zone 3) 
Huong So Hue 12 2018 CW03 H12 2,202,480 

72 Le Huu Thinh Huong So Hue 12 2018 CW03 H12 6,668,620 

73 
Huynh Van An 

(Group 5, Zone 3) 
Huong So Hue 12 2018 CW03 H13 1,407,140 

74 
Le Tuan 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 2,691,920 

75 
Le Van Si 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 4,099,060 

76 
Tran Thi Hanh 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 2,033,840 
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77 
Le Hai  

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 2,269,680 

78 
Le Thi Huong  

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 4,924,200 

79 
Le Dac 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 7,722,160 

80 
Nguyen Van Phu 

(Group 6, Zone 3) 
An Hoa Hue 10 2018 CW03 H13 1,468,320 

81 
Dang Dung 

(Group 8, Zone 3) 
An Hoa Hue 10 2018 CW03 H13 1,896,580 

82 
Nguyen Thuc Trinh 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 2,997,820 

83 
Le Van Hoang 

(Group 7, Zone 3) 
An Hoa Hue 10 2018 CW03 H13 1,896,580 

84 
Phan Khac Hieu 

(Group 7, Zone 3) 
An Hoa Hue 10 2018 CW03 H13 2,141,300 

85 
Nguyen Duong 

(Group 8, Zone 3) 
An Hoa Hue 10 2018 CW03 H13 1,529,500 

86 
Kim Dinh Luu 

(Group 8, Zone 3) 
An Hoa Hue 10 2018 CW03 H13 1,713,040 

87 
Le Thi Thanh Thuy 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 1,558,060 

88 
Nguyen Thi Nam 

(Group 3, Zone 1) 
An Hoa Hue 10 2018 CW03 H13 2,257,600 

89 
Truong Toan 

(Group 10, Zone 4) 
Huong So Hue 1 2019 CW05 H17 3,091,200 

90 
Nguyen Van Toan 

(La Khe hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 2,801,400 

91 
Tran Huu Phuoc 

(Trieu Son Dong hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 2,086,560 

92 
Mac Kiem 

(Trieu Son Nam hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 1,159,200 

93 
Nguyen Quan 

(Trieu Son Dong hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 1,352,400 

94 
Do Van Dung 

(Trieu Son Dong hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 2,917,320 

95 
Nguyen Van Nguyen 

(Thuy Phu hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 12,983,040 

96 Nguyen Van Nguyen Huong Vinh Huong Tra 1 2019 CW05 H17 8,423,520 

97 
Ho Anh 

(Minh Thanh hamlet) 
Huong Vinh Huong Tra 1 2019 CW05 H17 5,119,800 

98 
Nguyen Van Som 

(Group 6, Zone 3) 
Huong So Hue 1 2019 CW05 H18 1,506,960 
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99 
Tran Dinh Nam 

(Group 7, Zone 3) 
Huong So Hue 1 2019 CW05 H18 1,642,200 

100 
Le Kim Sy 

(Group 5, Zone 3) 
Huong So Hue 1 2019 CW05 H18 1,700,160 

101 
Le Van Tuan 

(Giap Kien hamlet) 
Huong Toan Huong Tra 8 2018 CW05 H18 1,201,600 

102 
Tran Huu Loi 

(Giap Trung hamlet) 
Huong Toan Huong Tra 8 2018 CW05 H18 798,560 

103 
Huynh Van Dung 

(Giap Trung hamlet) 
Huong Toan Huong Tra 8 2018 CW05 H18 1,133,440 

104 
Nguyen Tam Quy 

(Giap Trung hamlet) 
Huong Toan Huong Tra 8 2018 CW05 H18 1,368,500 

105 
Nguyen Van Tu 

(Lieu Coc Ha hamlet) 
Huong Toan Huong Tra 1 2019 CW05 H18 1,500,001 

106 
Nguyen Thi Thuy Trang 

(An Thuan hamlet) 
Huong Toan Huong Tra 1 2019 CW05 H18 1,000,000 

107 
Nguyen Cong Ty 

(Phuoc Yen hamlet) 
Quang Tho Quang Dien 8 2018 CW05 H19 1,980,000 

108 
Cao Anh 

(Phuoc Yen hamlet) 
Quang Tho Quang Dien 8 2018 CW05 H19 2,376,000 

109 
Hoang Thanh 

(Phuoc Yen hamlet) 
Quang Tho Quang Dien 8 2018 CW05 H19 3,326,400 

110 
Cao Dang Ty 

(Phuoc Yen hamlet) 
Quang Tho Quang Dien 8 2018 CW05 H19 2,851,200 

111 
Tran Ty 

(Phuoc Yen hamlet) 
Quang Tho Quang Dien 8 2018 CW05 H19 4,039,200 

112 
Tran Ty 

(Phuoc Yen hamlet) 
Quang Tho Quang Dien 8 2018 CW05 H19 4,039,200 

113 
Ly Dung 

(Group 9, Zone 4) 
Huong So Hue 1 2019 CW05 H30 1,391,040 

114 
Mai Quang  

(Group 9, Zone 4) 
Huong So Hue 1 2019 CW05 H30 1,661,520 

115 Nguyen Thanh Thang Phu Thanh Phu Vang 1 2019 CW05 H29 991,760 

116 Duong Hoa Phu Thanh Phu Vang 1 2019 CW05 H29 805,000 

117 Ho Cong Thu Phu Thanh Phu Vang 1 2019 CW05 H29 669,760 

118 Truong lai Phu Thanh Phu Vang 1 2019 CW05 H29 1,133,440 

119 Ho Khac Si Phu Thanh Phu Vang 1 2019 CW05 H29 734,160 

120 Ho Khac Mui Phu Thanh Phu Vang 1 2019 CW05 H29 734,160 

121 uncle Nang Phong An Phong Dien 8 2018 CW05 PD1 3,623,400 

122 uncle Khanh Phong An Phong Dien 8 2018 CW05 PD1 6,336,000 

123 Nguyen Kham Phong Xuan Phong Dien 8 2018 CW05 PD2 132,000 

124 Pham Thi He Phong Xuan Phong Dien 8 2018 CW05 PD2 132,000 
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125 Dang Quang Dieu Phong Xuan Phong Dien 8 2018 CW05 PD2 316,800 

126 Nguyen Khoi Phong Xuan Phong Dien 8 2018 CW05 PD2 541,200 

127 Hoang May Phong Xuan Phong Dien 8 2018 CW05 PD2 377,520 

128 Le Van Cuong Phong Xuan Phong Dien 8 2018 CW05 PD2 204,360 

129 Dang Quang Luyen Phong Xuan Phong Dien 8 2018 CW05 PD2 924,000 

130 Dang Quang Minh Phong Xuan Phong Dien 8 2018 CW05 PD2 724,625 

131 Dang Quang Due Phong Xuan Phong Dien 8 2018 CW05 PD2 495,000 

132 Tran Quang Phong Xuan Phong Dien 11 2018 CW05 PD3 1,787,470 

133 Pham Sy Phong Xuan Phong Dien 11 2018 CW05 PD3 3,128,030 

134 Nguyen Duc Cho Phong Xuan Phong Dien 11 2018 CW05 PD3 211,200 

135 Hoang Duc Tuan Phong Xuan Phong Dien 11 2018 CW05 PD3 620,000 

136 Tran Van Hue Phong Xuan Phong Dien 11 2018 CW05 PD3 201,500 

137 Tran Chau Phong Xuan Phong Dien 11 2018 CW05 PD3 728,500 

138 Le Van Lanh Phong Xuan Phong Dien 11 2018 CW05 PD3 186,000 

139 Tran Dien Thuyet Phong Xuan Phong Dien 11 2018 CW05 PD3 724,650 

140 Hoang Thi Au Phong Xuan Phong Dien 11 2018 CW05 PD3 201,500 

141 Le Thi Hoa Phong Xuan Phong Dien 11 2018 CW05 PD3 724,650 

142 Tran Van Tuat Phong Xuan Phong Dien 11 2018 CW05 PD3 338,170 

143 Le Tan Trong Phong Xuan Phong Dien 11 2018 CW05 PD3 1,630,150 

144 Le Tan Nghia Phong Xuan Phong Dien 11 2018 CW05 PD3 966,200 

145 Nguyen Thi Thu Phong Xuan Phong Dien 11 2018 CW05 PD3 1,690,850 

146 Van Chung Phong Xuan Phong Dien 11 2018 CW05 PD3 2,415,500 

147 Nguyen Vinh Phong Xuan Phong Dien 11 2018 CW05 PD3 966,200 

148 Hoang Sy Phong Xuan Phong Dien 11 2018 CW05 PD3 1,932,400 

149 Tran Tho Phong Xuan Phong Dien 11 2018 CW05 PD3 483,100 

150 Nguyen Ngoc Quang Phong Xuan Phong Dien 11 2018 CW05 PD3 1,739,160 

151 Tran Thoang Phong Xuan Phong Dien 11 2018 CW05 PD3 289,860 

152 Tran Thanh Phong My Phong Dien 6 2019 CW05 PD4 158,400 

153 Nguyen Thi Chien Phong My Phong Dien 6 2019 CW05 PD4 212,520 

154 Nguyen Anh Phong My Phong Dien 6 2019 CW05 PD4 1,029,600 

155 Bui Nhan Phong My Phong Dien 6 2019 CW05 PD4 638,880 

156 Nguyen Cau Phong My Phong Dien 6 2019 CW05 PD4 93,000 

157 Nguyen Thi Kim Yen Phong My Phong Dien 6 2019 CW05 PD4 108,500 

158 Mai Thi Chuyen Phong My Phong Dien 6 2019 CW05 PD4 102,900 

159 Le Dinh Ngan Phong My Phong Dien 6 2019 CW05 PD4 653,000 

160 Tran Van Chung Phong My Phong Dien 6 2019 CW05 PD4 375,720 

161 Tran Thoi Phong My Phong Dien 6 2019 CW05 PD4 316,800 
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162 Le Duc Nam Phong My Phong Dien 6 2019 CW05 PD4 635,800 

163 
Nguyen Hoa 

(Group 2) 
Thuy Luong Huong Thuy 9 2018 CW06 LB6 10,118,850 

164 
Pham Phuoc Quoc 

(Group 2) 
Thuy Luong Huong Thuy 9 2018 CW06 LB6 5,673,640 

165 
Nguyen Tien 

(Group 2) 
Thuy Luong Huong Thuy 9 2018 CW06 LB6 2,076,900 

166 
Phan Dang Chien 

(Group 2) 
Thuy Luong Huong Thuy 9 2018 CW06 LB6 1,255,800 

167 
Nguyen Dinh Vinh 

(Bo Dien hamlet) 
Phong An Phong Dien 10 2018 CW05 PD13 2,139,000 

168 
Do Hoa 

(Bu Dung hamlet) 
Huong Van Huong Tra 10 2018 CW05 TH4 806,000 

169 
Nguyen Xuan Hoa 

(Van Trung hamlet) 
Huong Van Huong Tra 10 2018 CW05 TH4 967,200 

170 
Pham Te 

(Giap Trung hamlet) 
Huong Van Huong Tra 10 2018 CW05 TH4 1,513,160 

171 
Tran Xuan Phi 

(Giap Trung hamlet) 
Huong Van Huong Tra 10 2018 CW05 TH4 1,205,000 

172 
Nguyen Quang 

(68 Kim Phung street) 
Huong Xuan Huong Tra 10 2018 CW05 TH4 683,160 

173 
Huynh The Tu (09 Tran 

Quang Diem street) 
Huong Xuan Huong Tra 10 2018 CW05 TH4 1,056,000 

174 Ho Thi Le Thuy Huong Xuan Huong Tra 10 2018 CW05 TH4 2,538,180 

175 
Dang Van Manh 

(Huynh Truc hamlet) 
Phong Xuan Phong Dien 1 2019 CW05 PDM2 1,400,990 

176 
Le Van Dang 

(Nam Trach hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 3,623,250 

177 
Nguyen Be 

(Nam Trach hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 2,898,600 

178 
Phung Quang 

(Nam Phuoc hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 17,005,120 

179 
Le Khang 

(Nam Trach hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 6,336,000 

180 
Nguyen Khoan 

(Nam Trach hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 17,357,500 

181 
Truong Ngoc Binh 

(Nam Trach hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 13,285,250 

182 
Huynh Ty 

(Nam Phuoc hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 5,000,000 

183 
Huynh Hoa 

(Nam Phuoc hamlet) 
Loc An Phu Loc 2 2019 CW06 LA2 10,560,000 

184 
Phan Viet Chanh 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 2,657,050 
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185 
Thai Truyen 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 1,207,750 

186 
Bui Van Thanh 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 10,560,000 

187 
Nguyen Duc Nhat 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 2,415,500 

188 
Ngo Duc Vu 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 2,318,880 

189 
Pham Hoa 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 32,367,700 

190 
Le Dung 

(Vinh Son hamlet) 
Loc Son Phu Loc 2 2019 CW06 LA2 7,343,120 

191 
Phan Van Nhan 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 1,787,470 

192 
Dinh Nong 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,415,500 

193 
Dinh Nhu Sang 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 9,361,000 

194 
Ho Sy Hieu 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,196,480 

195 
Phan Van Khoi  

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,222,260 

196 
Phan Tuan 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,270,570 

197 
Nguyen Thuan 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 1,256,060 

198 
Ho Sy Lap 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,196,480 

199 
Huynh Kim Manh 

(Hoa Da Tay hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 3,043,530 

200 
Huynh Kim Chanh 

(Hoa Da Tay hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 1,690,850 

201 
Nguyen Dien 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,222,260 

202 
Dinh Bon 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 3,864,800 

203 
Nguyen Thi Em 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 1,787,470 

204 
Phan Huu Dinh 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,415,500 

205 
Le Thi Lanh 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 3,049,160 

206 
Dinh Van Tuan 

(Luong Vien hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,173,950 
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207 
Dinh Tu 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 2,512,120 

208 
Vuong Dinh 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 3,043,530 

209 
Vuong Thuong 

(Nam Chau hamlet) 
Phu Da Phu Vang 11 2018 CW06 LB6 1,690,850 

210 
Pham Thi Trang  

(Chau Thanh hamlet) 
Loc An Phu Loc 7 2018 CW06 LAKH1 1,642,200 

211 
Le Hieu 

(Chau Thanh hamlet) 
Loc An Phu Loc 7 2018 CW06 LAKH1 1,094,800 

212 
Nguyen Hy 

(Chau Thanh hamlet) 
Loc An Phu Loc 7 2018 CW06 LAKH1 1,094,800 

213 
Nguyen Ong 

(Chau Thanh hamlet) 
Loc An Phu Loc 7 2018 CW06 LAKH1 941,850 

214 
Vo Doi 

(Thuan Hoa hamlet) 
Loc Bon Phu Loc 7 2018 CW06 LAKH1 2,318,400 

215 
Le Van Vui 

(Thuan Hoa hamlet) 
Loc Bon Phu Loc 7 2018 CW06 LAKH1 1,159,200 

216 
Nguyen Cuu 

(Thuan Hoa hamlet) 
Loc Bon Phu Loc 7 2018 CW06 LAKH1 1,259,020 

217 
Vo Dai Phuong 

(Thuan Hoa hamlet) 
Loc Bon Phu Loc 7 2018 CW06 LAKH1 1,275,442 

218 
Phan Thi Be 

(Thuan Hoa hamlet) 
Loc Bon Phu Loc 7 2018 CW06 LAKH1 901,600 

219 
Nguyen Thi Tuyet 

(Ha Uc 4 hamlet) 
Vinh An Phu Vang 9 2018 CW06 LB11 1,449,300 

220 
Le Luc (Xuan Thien 

Thuong hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 871,200 

221 
Nguyen Dong (Xuan 

Thien Thuong hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 483,100 

222 
Vo Thi Bien (Xuan Thien 

Ha hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 297,000 

223 
Tran Thi Thach 

(Xuan Thien Ha hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 237,600 

224 
Nguyen Chien (Xuan 

Thien Thuong hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 579,720 

225 
Phan Ba Chien (Xuan 

Thien Thuong hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 211,200 

226 
Pham Cu (Xuan Thien 

Thuong hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 966,200 

227 
Pham Tin 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 221,760 

228 
Tran Cong Lan 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 264,000 
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229 
Dinh Thi Gai 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 457,380 

230 
Nguyen Thanh 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 615,100 

231 
Nguyen Thi Kim Nhung 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 2,116,800 

232 
Nguyen Thanh 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 12,672,000 

233 
Hoang Van Quyen 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 419,200 

234 
Nguyen Thi Kim Nhung 

(Ke Vo hamlet) 
Vinh Xuan Phu Vang 9 2018 CW06 LB9 3,286,500 

235 
Hoang Tho 

(Team 5, Vinh Giang) 
Vinh Hien Phu Loc 8 2018 CW06 LA4 5,250,000 

236 
Nguyen Thi Gai 

(Team 7, Vinh Hien) 
Vinh Hien Phu Loc 8 2018 CW06 LA4 712,800 

237 
Truong Xuan 

(Hien Van 1, Vinh Hien) 
Vinh Hien Phu Loc 8 2018 CW06 LA4 2,710,170 

238 
Le Thi Su 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 165,000 

239 
Le Viet Phong 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 184,800 

240 
Le Van Nien 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 198,000 

241 
Nguyen Van Duong 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 99,000 

242 
Le Duc Quoc 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 1,069,200 

243 
Tran Ngoc Quynh 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 554,400 

244 
Le Duc Quan 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 6,000,000 

245 
Hoang Trong Toa 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 594,000 

246 
Nguyen Van Lieu 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 396,000 

247 
Pham Van Ha 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 772,200 

248 
Pham Tan Cho 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 594,000 

249 
Le Van Lan 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 380,160 

250 
Pham Thi Vo 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 396,000 
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251 
Pham Thi Viet 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 475,200 

252 
Le Thi Dieu 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 356,400 

253 
Nguyen Thi Sen 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 538,560 

254 
Hoang Trong Chua 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 538,560 

255 
Phan Thi Gai 

(Thanh Duong hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 475,200 

256 
Tran Quoc Thanh 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 316,800 

257 
Le Duy Khanh 

(Ke Sung hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 6,000,000 

258 
Tran Cong Lan 

(Ke Vo hamlet) 
Phu Dien Phu Vang 9 2018 CW06 LB5 231,000 

259 
Ngo Van Cuong 

(Lang Xa Bau) 
Thuy Thanh Huong Thuy 8 2018 CW06 LB1 1,391,040 

260 
Pham Thi Xe 

(Lang Xa Bau) 
Thuy Thanh Huong Thuy 8 2018 CW06 LB1 1,545,600 

261 
Ngo Ta Dap 

(Lang Xa Bau) 
Thuy Thanh Huong Thuy 8 2018 CW06 LB1 1,854,720 

262 
Nguyen Van Cho 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,298,304 

263 
Van Viet Tram 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,506,960 

264 
Nguyen Van Thuyet 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,112,832 

265 
Nguyen Dac Thiep 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,993,824 

266 
Truong Van Tien 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,020,096 

267 
Nguyen Van Dich 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,143,744 

268 
Nguyen Thi Xe 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 2,503,872 

269 
Truong Thi Te 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,051,008 

270 
Nguyen Van Dinh 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 927,360 

271 
Nguyen Van Lanh 

(Group 6, Thuy Phuong) 
Thuy Phuong Huong Thuy 8 2018 CW06 LB1 1,421,952 

272 
Hoang Tho 

(Team 5, Vinh Giang) 
Vinh Giang Phu Loc 11 2018 CW06 LA3 3,000,000 
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273 
Hoang Nam 

(Team 5, Vinh Giang) 
Vinh Giang Phu Loc 11 2018 CW06 LA3 1,400,990 

274 
Hoang Nam 

(Team 5, Vinh Giang) 
Vinh Giang Phu Loc 11 2018 CW06 LA3 1,304,370 

275 
Phan Luc 

(Team 5, Vinh Giang) 
Vinh Giang Phu Loc 11 2018 CW06 LA3 1,360,270 

276 Tran Toan Phu Mau Phu Vang 4 2018 CW05 H32 4,020,000 

277 Dinh Quang Su Phu Mau Phu Vang 4 2018 CW05 H32 924,000 

278 Dinh Duc Thinh Phu Mau Phu Vang 4 2018 CW05 H32 600,800 

279 Tran Nhu Lac Phu Mau Phu Vang 4 2018 CW05 H32 193,200 

280 Ho Dinh Ny Phu Xuan Phu Vang 6 2018 CW06 LB1 637,560 

281 Truong Van Hoang Phu Xuan Phu Vang 6 2018 CW06 LB1 598,920 

282 Bach Chon Dung Phu Xuan Phu Vang 6 2018 CW06 LB1 592,480 

283 Ho Huu Hung Phu Xuan Phu Vang 6 2018 CW06 LB1 1,023,960 

284 Truong Van Tuan Phu Xuan Phu Vang 6 2018 CW06 LB1 3,220,000 

285 Truong Van Tri Phu Xuan Phu Vang 6 2018 CW06 LB1 1,893,360 

286 Hoang Phuoc Long Phu Xuan Phu Vang 6 2018 CW06 LB1 700,063 

287 Pham Thi Thich Quang Thai Quang Dien 4 2018 CW05 TH6 1,482,000 

288 Pham Coi Quang Thai Quang Dien 4 2018 CW05 TH6 2,194,500 

289 Phan Van Dung Quang Thai Quang Dien 4 2018 CW05 TH6 1,482,000 

290 Ho Van Thuan Quang Thai Quang Dien 4 2018 CW05 TH6 2,223,000 

291 Hoang Deu Quang Thai Quang Dien 4 2018 CW05 TH6 1,140,000 

292 Phan Duy Cuong Quang Thai Quang Dien 4 2018 CW05 TH6 1,520,000 

293 Pham Cuong Quang Thai Quang Dien 4 2018 CW05 TH6 1,368,000 

294 Hoang Phi Toan Quang Thai Quang Dien 4 2018 CW05 TH6 1,824,000 

295 Pham Cong Hung Quang Thai Quang Dien 4 2018 CW05 TH6 2,052,000 

296 Van Duan Quang Thai Quang Dien 4 2018 CW05 TH6 2,850,000 

297 Van Bien Quang Thai Quang Dien 4 2018 CW05 TH6 2,964,000 

298 
Alley 7 and 8,  

Gia Quang hamlet 
Quang Thai Quang Dien 4 2018 CW05 TH6 1,540,000 

299 Van Cham Quang Thai Quang Dien 4 2018 CW05 TH6 1,710,000 

300 Hoang Song Quang Thai Quang Dien 4 2018 CW05 TH6 2,052,000 

301 
Hoang Quoc 

(Group 9) 
Tu Ha Huong Tra 12 2018 CW03 TH1 835,640 

302 
Hoang Thi Thu Van 

(Group 9) 
Tu Ha Huong Tra 12 2018 CW03 TH1 132,000 

303 
Le Trua 

(Tien Loc hamlet) 
Huong Xuan Huong Tra 4 2018 CW05 THN15 1,352,400 

304 
Phan Van Theo 

(Tien Loc hamlet) 
Huong Xuan Huong Tra 4 2018 CW05 THN15 1,410,360 
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305 
Vo Van Lanh 

(Team 6, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 2,490,000 

306 
Phan Van Thien 

(Team 6, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,035,000 

307 
Le Chieu Viet 

(Team 6, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,290,000 

308 
Vo Van Song (B) 

(Team 6, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,260,000 

309 
Ho Thi Dinh 

(Team 6, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,860,000 

310 Nguyen Thi Nga Huong Long Hue 11 2018 CW03 H10 4,650,000 

311 
Nguyen Van Set  

(Team 7, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,170,000 

312 
Nguyen Dang Nghiem 

(Team 7, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,440,000 

313 
Le Quang Banh 

(Team 7, Huong Long) 
Huong Long Hue 11 2018 CW03 H10 1,335,000 

314 
Pham Hung 

(Bon Pho hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,350,000 

315 
Cao Dinh Ngan 

(Bon Pho hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,635,000 

316 
Nguyen Huu Dinh 

(Bon Pho hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,260,000 

317 
Nguyen Dang Mai 

(Bon Pho hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,305,000 

318 
Tran Hao 

(Bon Pho hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,005,000 

319 
Dang Xuan Phuoc 

(Thanh Chu hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,452,000 

320 
Nguyen Van Loi 

(Thanh Chu hamlet) 
Huong An Huong Tra 10 2018 CW03 H10 1,404,000 

321 
Ho Thi Thuong (Group 4, 

Long Ho hamlet) 
Huong Ho Huong Tra 7 2018 CW05 H22 2,064,000 

322 
Nguyen Cong Thoi 

(Group 7, Phu O) 
Huong Chu Huong Tra 6 2018 CW05 H33 1,001,560 

323 
Mai Thi Hong 

(Group 9, Phu O) 
Huong Chu Huong Tra 6 2018 CW05 H33 6,000,000 

324 
Nguyen Thieu 

(Ha Uc 4 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LB11 1,000,000 

325 
Tran Thi Hieu 

(Ha Uc 4 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LB11 523,120 

326 
Nguyen Y 

(Ha Uc 2 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LB11 1,127,850 
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327 
Tran Long 

(Ha Uc 2 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LB11 500,000 

328 
Nguyen Chinh 

(Ha Uc 2 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LBM1 750,000 

329 
Vo Viet Khan 

(Ha Uc 2 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LBM1 500,000 

330 
Pham Due 

(Ha Uc 2 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LBM1 1,000,000 

331 
Pham Due 

(Ha Uc 2 hamlet) 
Vinh An Phu Vang 10 2018 CW06 LBM1 500,000 

332 
Nguyen Loi 

(Ha Uc 2 Hamlet) 
Vinh An Phu Vang 10 2018 CW06 LBM1 500,000 

333 Trung Dinh Hai hamlet Vinh An Phu Vang 10 2018 CW06 LBM1 5,200,000 

334 
Le Xua 

(Vinh Luu hamlet) 
Phu Luong Phu Vang 6 2019 CW06 LB8 500,000 

335 Nguyen Dinh Diep Loc Dien Phu Loc 10 2018 CW06 LAM4 1,239,180 

336 Mai Ngon Loc Dien Phu Loc 11 2018 CW06 LAM4 1,690,850 

337 Nguyen Dac Loc Dien Phu Loc 12 2018 CW06 LAM4 1,560,820 

338 Nguyen Van Binh Loc Dien Phu Loc 12 2018 CW06 LAM4 2,995,220 

339 Le Loi Loc Dien Phu Loc 10 2018 CW06 LAM4 4,338,100 

340 Huynh Thi Yen Loc Dien Phu Loc 10 2018 CW06 LAM4 1,916,600 

341 Duong Quoc Phong Loc Dien Phu Loc 10 2018 CW06 LAM4 1,122,000 

342 Nguyen Van Lanh Loc Dien Phu Loc 10 2018 CW06 LAM4 3,121,950 

343 Le Thi Se Loc Dien Phu Loc 11 2018 CW06 LAM4 1,029,600 

344 Dang Thi Roi Loc Dien Phu Loc 11 2018 CW06 LAM4 1,214,400 

345 Truong Van Minh Loc Dien Phu Loc 11 2018 CW06 LAM4 3,043,530 

346 Phan Du Nam Loc Dien Phu Loc 10 2018 CW06 LA5 11,835,950 

347 Nguyen Thi Quynh Hoa Loc Dien Phu Loc 11 2018 CW06 LA5 1,289,230 

348 Doàn Xuan Thanh Loc Dien Phu Loc 11 2018 CW06 LA5 2,173,950 

349 Mai Thi Loi Loc Dien Phu Loc 10 2018 CW06 LA5 1,312,740 

350 Le Thi Hong Hanh Loc Dien Phu Loc 10 2018 CW06 LA5 3,750,000 

351 Ho Dung Loc Dien Phu Loc 10 2018 CW06 LA5 3,000,000 

352 Mai Thi Gai Loc Dien Phu Loc 10 2018 CW06 LA5 1,964,340 

353 Nguyen Van Lanh Loc Dien Phu Loc 10 2018 CW06 LA5 2,173,950 

354 Vo Thuan Loc Dien Phu Loc 10 2018 CW06 LA5 7,268,700 

355 Nguyen Thi Lanh Loc Dien Phu Loc 10 2018 CW06 LA5 2,008,000 

356 
Bui Cong Cuong 

(5 hamlet, Hoa My) 
Loc Bon Phu Loc 8 2019 CW06 LB13 975,650 

357 5 hamlet, Hoa My Loc Bon Phu Loc 8 2019 CW06 LB13 2,000,000 

358 Ha Dang Tu Huong Chu Huong Tra 4 2018 CW05 H21 956,030 
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(Group 8) 

359 
Nguyen Cong Trung 

(Group 8) 
Huong Chu Huong Tra 4 2018 CW05 H21 817,200 

360 
Vo May 

(Group 8) 
Huong Chu Huong Tra 4 2018 CW05 H21 817,200 

361 
Hà Phuoc Sam 

(Group 8) 
Huong Chu Huong Tra 4 2018 CW05 H21 1,056,000 

362 
Ha Phuoc Son 

(Group 8) 
Huong Chu Huong Tra 4 2018 CW05 H21 1,107,890 

363 
Dang Van Phuoc 

(Group 5, Bon Pho) 
Huong An Huong Tra 4 2018 CW05 H21 1,944,620 

364 
Nguyen Dang Lam 

(Group 5, Bon Pho) 
Huong An Huong Tra 4 2018 CW05 H21 1,169,630 

365 
Pham Dinh Ly 

(Group 5) 
Huong Ho Huong Tra 4 2018 CW05 H21 1,458,620 

366 
Pham Thu 

(Group 5) 
Huong Ho Huong Tra 4 2018 CW05 H21 960,480 

367 
Hoang Huu Sinh 

(Group 5) 
Huong Ho Huong Tra 4 2018 CW05 H21 756,504 

368 
Ho Ngoc Chuan 

(Group 6) 
Huong Ho Huong Tra 4 2018 CW05 H21 1,406,300 

369 
Ton That Mao 

(Group 6 ) 
Huong Ho Huong Tra 4 2018 CW05 H21 1,402,016 

370 
Le Dinh Thanh 

(Giap Thuong 3 hamlet) 
Huong Van Huong Tra 7 2018 CW05 TH5 1,589,700 

371 
Nguyen Khiem 

(Giap Thuong 2 hamlet) 
Huong Van Huong Tra 8 2018 CW05 TH5 1,055,600 

372 
Vo Van Dung 

(Giap Thuong 2 hamlet) 
Huong Van Huong Tra 9 2018 CW05 TH5 1,519,000 

373 
Trinh Phuoc 

(Cao Ban hamlet) 
Phong Hien Phong Dien 9 2018 CW05 PD13 1,648,650 

374 
Nguyen Thi Tiem 

(An Lo hamlet) 
Phong Hien Phong Dien 9 2018 CW05 PD13 1,288,000 

375 
Nguyen Khanh 

(An Lo hamlet) 
Phong Hien Phong Dien 9 2018 CW05 PD13 1,023,000 

376 
Than Thi Hanh 

(An Lo hamlet) 
Phong Hien Phong Dien 9 2018 CW05 PD13 1,322,040 

377 
Do Dinh 

(An Lo hamlet) 
Phong Hien Phong Dien 9 2018 CW05 PD13 1,140,480 

378 
Nguyen Thanh 

(An Lo hamlet) 
Phong Hien Phong Dien 9 2018 CW05 PD13 5,460,000 

ADDITIONAL PIPELINES (ESTIMATED) 

379 Ho Sy Lap Phu Da Phu Vang 6 2020 CW06 H41 2,196,480 
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380 Le Van Khue Phu Da Phu Vang 6 2020 CW06 H41 1,304,100 

381 Vuong Hong Phu Da Phu Vang 6 2020 CW06 H41 1,449,000 

382 Phan Van Xuat Phu Da Phu Vang 6 2020 CW06 H41 2,028,600 

383 Phan Huu Dong Phu Da Phu Vang 6 2020 CW06 H41 1,593,900 

384 Phan Van Sinh Phu Da Phu Vang 6 2020 CW06 H41 1,883,700 

385 Dinh Nhu Sang Phu Da Phu Vang 6 2020 CW06 H41 9,361,000 

386 Phan Tron Phu Da Phu Vang 6 2020 CW06 H41 2,318,400 

387 Phan Khoi Phu Da Phu Vang 6 2020 CW06 H41 869,400 

388 Phan Thoang Phu Da Phu Vang 6 2020 CW06 H41 1,883,700 

389 Phan Thi Giang Phu Da Phu Vang 6 2020 CW06 H41 1,014,300 

390 Nguyen Thi The Phu Da Phu Vang 6 2020 CW06 H41 1,207,750 

391 Phan Cuong Phu Da Phu Vang 6 2020 CW06 H41 2,173,950 

392 Dinh Tu Phu Da Phu Vang 6 2020 CW06 H41 2,512,120 

393 Phan Chien Vinh Xuan Phu Vang 6 2020 CW06 H41 352,690 

394 Phan Dinh Tue Vinh Xuan Phu Vang 6 2020 CW06 H41 159,450 

395 Nguyen Van Truong Vinh Xuan Phu Vang 6 2020 CW06 H41 1,478,400 

396 Nguyen Van Nguy Loc Bon Phu Loc 6 2020 CW06 H42 319,440 

397 Nguyen Van Sam Loc Bon Phu Loc 6 2020 CW06 H42 412,500 

398 Nguyen Ba Thach Loc Bon Phu Loc 6 2020 CW06 H42 726,000 

399 Nguyen Thi Tha Loc Bon Phu Loc 6 2020 CW06 H42 528,000 

400 Nguyen Vong Thuy Phu Phu Loc 6 2020 CW06 H42 823,680 

401 Nguyen Ky Thuy Phu Phu Loc 6 2020 CW06 H42 850,000 

402 Nguyen Thua Phu My Phu Vang 6 2020 CW05 H40 967,610 

403 Ta Thi Sau Phu My Phu Vang 6 2020 CW05 H40 64,400 

404 Truong Tuy Phu My Phu Vang 6 2020 CW05 H40 349,370 

405 Nguyen Thi Xuyen Phu My Phu Vang 6 2020 CW05 H40 656,880 

406 Nguyen Dat Phu My Phu Vang 6 2020 CW05 H40 148,120 

407 Hoang Coi Phu My Phu Vang 6 2020 CW05 H40 128,800 

408 Tran Van Ngoc Phu My Phu Vang 6 2020 CW05 H40 238,280 

409 Hoang Cong Dang Phu My Phu Vang 6 2020 CW05 H40 231,840 

410 Nguyen Khoi Phu My Phu Vang 6 2020 CW05 H40 144,900 

411 Le Dinh Nhan Phu My Phu Vang 6 2020 CW05 H40 148,120 

412 Pham Van Sung Phu My Phu Vang 6 2020 CW05 H40 437,920 

413 Hoang Van Cat Phu My Phu Vang 6 2020 CW05 H40 466,900 

414 Hoang Trung Phu My Phu Vang 6 2020 CW05 H40 67,620 

415 Le Van Tuan Phu My Phu Vang 6 2020 CW05 H40 128,800 

416 Ta Chau Phu My Phu Vang 6 2020 CW05 H40 128,800 
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417 Vo Thi Von Phu My Phu Vang 6 2020 CW05 H40 349,370 

418 Hoang Tiem Phu My Phu Vang 6 2020 CW05 H40 154,560 

419 Le Van Do Phu My Phu Vang 6 2020 CW05 H40 161,000 

420 To That Phu My Phu Vang 6 2020 CW05 H40 444,360 

421 Le Thi Huong Phu My Phu Vang 6 2020 CW05 H40 326,025 

422 Hoang Ho Phu My Phu Vang 6 2020 CW05 H40 276,920 

423 Nguyen Sau Phu My Phu Vang 6 2020 CW05 H40 212,520 

424 Vo Hoa Phu My Phu Vang 6 2020 CW05 H40 283,360 

425 Nguyen Hanh Phu My Phu Vang 6 2020 CW05 H40 193,200 

426 Ta Quang Suu Phu My Phu Vang 6 2020 CW05 H40 367,080 

427 Ta Thu Phu My Phu Vang 6 2020 CW05 H40 727,720 

428 Duong Viet Truyen Phu My Phu Vang 6 2020 CW05 H40 186,760 

429 Lai Phuoc Nho Phu My Phu Vang 6 2020 CW05 H40 103,040 

430 Duong Nam Phu My Phu Vang 6 2020 CW05 H40 334,880 

431 Hoang Ngoc Phuoc Phu My Phu Vang 6 2020 CW05 H40 553,840 

432 Hoang Thi Vui Phu My Phu Vang 6 2020 CW05 H40 1,415,700 

433 Le Van Di Phu Duong Phu Vang 6 2020 CW05 H40 3,013,920 

434 Phan Van Truc Phu Duong Phu Vang 6 2020 CW05 H40 2,511,600 

 Total       1,056,289,638 
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Annex 5: Sample of payment receipt the assistance for vulnerable households 
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