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DEFINITION OF TERMS 

 

Affected 

Households 

Refer to all households whose residence will be affected by the project. 

Affected Household is a subset of Affected Persons 

Affected 

persons 

(APs) 

A general term that refers to those who are physically relocated 

(relocation, loss of residential land, or loss of shelter) and/or 

economically relocated (loss of land, assets, access to assets, income 

sources, or means of livelihoods) because of (i) involuntary acquisition of 

land, or (ii) involuntary restrictions on land use or on access to legally 

designated parks and protected areas. Affected Persons are categorized 

by tenurial status (i.e., landowner, non-landowner) and by type of impact 

(i.e., physical and economic displacement) 

Consent of 

affected ethnic 

minority (EM) 

or 

indigenous 

people (IP) 

community 

This refers to a collective expression by the affected EM Peoples 

communities, through individuals and/or their recognized representatives, 

of broad community support for the project activities. Such broad 

community support may exist even if some individuals or groups object to 

the project activities. The consent from the affected EM communities will 

include the formal agreements reached with EM Peoples communities 

and/or EM Peoples’ organizations. 

Cut-off date The cut-off date for eligibility for compensation, assistance and 

resettlement will be the date that notice of land acquisition takes effect. 

The AHs will be informed of the cut-off date for each subproject 

component, and any people who settle in the subproject area after the 

cut-off date will not be entitled to compensation, assistance, and 

resettlement under the subproject. 

Detailed 

Measurement 

Survey (DMS) 

With the aid of the approved detailed engineering design, this activity 

involves the demarcation of road right of way clearance and survey of all 

assets to be acquired as part of resettlement and the finalization and/or 

validation of the results of the inventory of losses (IOL), severity of 

impacts, and list of relocated persons earlier done during RP preparation. 

The final cost of resettlement can be determined following completion of 

the DMS. 

Eligibility Means any person who has settled in the subproject area before the 

cutoff date that suffers from (i) loss of shelter, (ii) loss of assets or ability 

to access such assets, permanently or temporarily, or (iii) loss of income 

sources or livelihood, regardless of relocation - will be entitled to 

compensation and/or assistance. 

Entitlement Refers to the range of measures comprising compensation, income 

restoration support, transfer assistance, income substitution, relocation 

support, etc. which, depending on the type and severity of their losses, 

are due to the DPs to restore their economic and social base. 

Ethnic minority 

(EM)/ 

The term ethnic minority or indigenous people is used in a generic sense 

to refer to a distinct, vulnerable, social and cultural group possessing the 
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indigenous 

people (IP) 

following characteristics in varying degrees: 

- self-identification as members of a distinct indigenous cultural 
group and recognition of this identity by others; 

- collective attachment to geographically distinct habitats or 
ancestral territories in the project area and to the natural 
resources in these habitats and territories; 

- customary cultural, economic, social, or political institutions that 
are separate from those of the dominant society and culture; 

- a distinct language, often different from the official language of 
the country or region. 

In the case of Viet Nam, there is a high degree of consistency between 

the Vietnamese definition of ethnic minorities and ADB’s definition of 
Indigenous People. The main point of divergence is that, in the case of 

ADB’s policy, a group that has lost collective attachment to 

geographically distinct habitats or ancestral territories in the project area 

because of forced severance remains eligible for coverage. National 

legislation, customary law, and any international conventions to which 

Viet Nam is a party are taken into account for application of the ADB 

policy. 

Income 

restoration 

This is the re-establishment of sources of income and livelihood of the 

affected persons to approximate or exceed the level it was before the 

development project. 

Income 

restoration 

program 

A program designed with various activities that aim to support affected 

persons to recover their income/livelihood to pre-subproject levels. The 

program is designed to address the specific needs of the affected 

persons based on the socio-economic survey and consultations. 

Inventory of 

losses 

This is the process where all fixed assets (i.e., lands used for residence, 

commerce, agriculture, including ponds; dwelling units; stalls and shops; 

secondary structures, such as fences, tombs, wells; trees with 

commercial value; etc.) and sources of income and livelihood inside the 

subproject right-of-way (ROW) are identified, measured, their owner 

identified, their exact location pinpointed, and their replacement costs 

calculated. Additionally, the severity of impact to the affected assets and 

the severity of impact to the livelihood and productive capacity of DPs will 

be determined. 

Involuntary 

Resettlement 

Occurs when affected person do not have the right to refuse land 

acquisition and are relocated, which may result in long-term hardship and 

impoverishment as well as social stress. 

Land 

acquisition 

Refers to the process whereby an organization, household, individual, 

overseas Vietnamese is compelled by a public agency to alienate all or 

part of the land it owns or possesses to the ownership and possession of 

that agency for public purposes in return for compensation at 

replacement costs. 

Meaningful 

consultation 

A process that 

- begins early in the project preparation stage and is carried out on 
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an ongoing basis throughout the project cycle; provides timely 
disclosure of relevant and adequate information that is 
understandable and readily accessible to DPs; 

- is undertaken in an atmosphere free of intimidation or coercion; 

- is gender inclusive and responsive, and tailored to the needs of 
disadvantaged and vulnerable groups; and  

- enables the incorporation of all relevant views of DPs and other 
stakeholders into decision making, such as project design, 
mitigation measures, the sharing of development benefits and 
opportunities, and implementation issues. 

Rehabilitation This refers to additional support provided to AHs/DPs losing productive 

assets, incomes, employment, or sources of living, to supplement 

payment of compensation for acquired assets, in order to achieve, at a 

minimum, full restoration of pre-project living standards and quality of life. 

Relocation This is the physical relocation of an AH/DP from its pre-project place of 

residence and/or business. 

Replacement 

cost 

The term used to determine the value enough to replace affected assets 

and/or cover transaction costs necessary to replace the affected assets 

without depreciation for such assets as well as material advantage, taxes 

and/or travel expenses. 

Replacement 

cost 

study 

This refers to the process involved in determining replacement costs of 

affected assets based on empirical data. 

Resettlement Means all social and economic impacts that are permanent or temporary 

and are caused by acquisition of land and other fixed assets by change 

in the use of land or restrictions imposed on land, as a result of a project. 

This includes all measures taken to mitigate any, and all, adverse 

impacts of a subproject on DP property and/or livelihoods, including 

compensation, relocation (where relevant), and rehabilitation as needed. 

Resettlement 

plan 

(RP) 

This is a time-bound action plan with budget setting out compensation 

and resettlement strategies, objectives, entitlements, actions, 

responsibilities, monitoring and evaluation. 

Severely 

affected 

household 

This refers to affected households who will 

- lose 10% or more of their total productive land and/or assets, 

- or have to relocate, or 

- lose 10% or more of their total income sources due to the 
subproject 

Vulnerable 

group 

These are distinct groups of people who might suffer 

disproportionately or face the risk of being further marginalized by the 

effects of resettlement and include: 

(1) Female headed households with dependents: 

Poor widows, with children under 16 years of age, breadwinner, or those 

whose husbands are in state of poor health 

(2) Disabled household 

Household with members with a disability. The level of disability 
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significantly affects the income earning capacity of the household either 

directly on ability to engage in work or indirectly due to need to provide 

high level of care to disabled household member. Type of disabilities 

include: disability caused by sickness/ill health, war invalids, soldiers in 

poor health, Agent Orange victims will be certified by the 

Commune/Ward People’s Committee about the level of disability and 

considered granting the certification by Commune/ Ward/ Town under 

Government Decree No. 28/2012/ND-CP dated 10 April 2012; 

(3) Households falling under the generally accepted indicator for 
poverty; 

Should have Certificate of Poor Household issued by competent 

authority. 

(4) Children and the elderly households with no other means of 
support 

Children under 16 years old or younger as the household heads (Under the 

Law No. 25/2004/QH11on Protection, Care and Education of Children 

and Children Law 102/2016/QH13 dated 05 April 2016 which will 

become effective from 1 June, 2017) will be certified by the CPCs and 

the elderly from 60 years old and above who are household heads 

(under the Elder Law No. 39/2009/QH12 dated 23 November, 2009). 

(5) Indigenous people or ethnic minorities; 

Husband and/or the Wife are/is ethnic minority or Family Book specified that 

the household belongs to the ethnic minority household. To be 

considered vulnerable the household should specifically be ethnic 

minority households (i) still being involved in traditional/shifting farming, 

subsistence agriculture or communal forest activities; or (ii) living in areas 

considered as having hard conditions; or (iii) living in a community still 

governed by traditional (gialang) patriarchs. 

(6) Landless households  

include households without LURC or not eligible to get LURC or rural 

households who lost all their productive land or left with productive land 

which is below the average productive land in the area (i.e., no longer 

viable) 

(7) Policy beneficiary households 

Other households with persons falling within the Government criteria of 

social assistance beneficiaries as set out in National Decree 

136/2013/ND-CP dated 21/10/2013 
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NOTICE 

In this report, $ means US dollars 

The Resettlement Plan is a document of the borrower. The views expressed herein do not 

necessarily represent those of ADB’s Board of Directors, Management, or staff, and may be 

preliminary in nature. Your attention is directed to the “Terms of Use” section of this website. 

In preparing any country program or strategy, financing any project, or by making any 

designation of or reference to a particular territory or geographic area in this document, the Asian 

Development Bank does not intend to make any judgments as to the legal or other status of 

any territory or area. 
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EXECUTIVE SUMMARY 

1. Project description. The Government of Vietnam (GOV) requested financial 

assistance from the Asian Development Bank (ADB) for the implementation of the Northern 

Mountain Provinces Transport Connectivity Project (NMPTCP) that aims to enhance the 

access to the Greater Mekong Sub-region (GMS) corridors in the north-western Region of 

Vietnam. The NMPTCP consists of 11 civil work (CW 1-11) packages spread in the 

provinces of Lai Chau, Yen Bai, and Lao Cai. 

2. The project covering Lao Cai Province with a total length of 63.33 km that is 

subdivided into three construction packages namely CW1, CW2, and CW3. This Updated 

Resettlement Plan is prepared for Package CW1. 

3. The updated RP has been prepared based on the DMS results, stakeholder’s 

consultation (including affected households), replacement cost and SES, to identify all 

impacts associated with land acquisition and resettlement involving landowners, non-

landowners, owners of businesses and organizations. This updated RP will also assess the 

socio-economic context of affected people in the area and present measures to fully mitigate 

impacts. 

4. Measures to minimize adverse impacts. To minimize negative impacts of land 

acquisition and resettlement on local people, the measures taken during technical design are 

as follows: (i) improving the road based on the existing alignments; (ii) temporary use of land 

may be considered to avoid more loss for local people. The APs were informed early about 

the land acquisition schedule so that they would not plant crops that cannot yet be harvested 

by the time of land acquisition for construction and also would not construct and/ or setup 

new houses and structures within the ROW. Other negative impacts during the subproject 

construction process have been determined such as noise, dust, and effect on traffic flows 

during the construction. However, when mitigation measures are applied, the negative 

impacts will be mitigated. 

5. Project Land acquisition and resettlement impacts on AHs. According to the 

results of DMS, the land acquisition of this package will permanently affect a total of 406 

AHs with 1,746 household members (837 men and 909 women) and 6 organizations (CPCs 

of 3 communes and 1 town, Forestry Company of Van Ban district, and District Police 

Headquarter). Out of 406 AHs, 181 HHs are classified as severely affected (5 HHs have to 

be relocated and 176 HHs lose from 10% of total productive land). In addition, 268 

households1 are vulnerable groups (of which 250 households with 1,105 people are ethnic 

minority, 50 households are female-headed with dependents, 1 household with the disabled, 

50 poor households, 31 landless households, 28 alone elder-headed households, and 14 

policy beneficiary households). A total of 39 business HHs are temporarily affected by 

package CW1 (the business locations are partially acquired and temporary interruption of 

business due to business reorganization), including 35 households with shops in front of 

their house and 4 small companies. Out of these 39 business premises, 4 have business 

registration licenses and 35 businesses had no registration licenses. Out of 406 AHs, 367 

 

1 112 households are belonging to more than one criterion 
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households2 are affected by losing land, 279 AHs loss productive land with 103 AHs losing 

less than 10% of their productive land, and 176 AHs losing 10% of productive land and 

above (including 92 AHs losing 10% to less than 30%, 77 AHs losing 30% to less than 70%, 

and 7 AHs losing 70% and above). 

6. Affected area: Construction of package CW1 will permanently affect 280,335 m2 of 

land belonging to 367 HHs and 128,518 m2 of land of 4 People’s Committees of 3 
communes and 1 town, and 2 organizations (Forestry Company of Van Ban district and 

District Police Headquarter). Specifically, (i) Household’s land: 280,988 m2 of land belonging 

to 367 HHs consist of 6,266 m2 of residential land of 128 households; 371 m2 of paddy land 

of 3 households; 1,050 m2 of annual crops of 11 households; 21,607 m2 of perennial crop 

land of 214 households; 16,232 m2 of upland of 24 households; 1,766 m2 of aquaculture land 

of 11 households; 233,044 m2 of land forest land of 70 households; and (ii) Organization's 

land: 128,518 m2 of affected land consist of 569 m2 of annual crop land (CPC Khanh Yen 

Thuong), 16,237 m2 of productive forest land (67.1 m2 of CPC Khanh Yen Thuong and 

16,170 m2 Forestry Company of Van Ban district); and the rest (111,710.7 m2 managed by 

CPCs of Tan Thuong, Son Thuy, Khanh Yen town, and 0.6 m2 of District Police 

Headquarter) is public land which is river and stream land, traffic land, unused land, irrigation 

land, land to construct functional facilities, etc. (not productive land).   

7. Affected houses: A total of 05 houses of 05 households are entirely affected with an 

area of 837.6 m2. In addition, 10 houses are partially affected with an area of 987.1 m2. 

8. Affected secondary structures: 269 households are affected secondary structures 

with various type of structures. The most common types of losses are ponds with an area of 

8,000 m2, second is yards with an area of 4,455 m2, and other losses. 

9. Affected trees and crops: A total of 48,013 trees of 385 households will be cut due to 

land acquisition, of which 34,429 timber trees belong to 148 households; 13,516 fruit trees 

belong to 372 households; 68 bonsai trees belong to 17 households. Besides, the land 

acquisition also impacts on standing annual crops of 218 households with an amount of 

27,980 m2. Of which, 0 m2 rice belong to 1 household; 4,672 m2 of short-term vegetables 

belong to 137 households; and 23,129 m2 of other crops such as maize, cassava ... belong 

to 46 households. In addition, there are also 179 m2 of medicinal plants affected, belonging 

to 34 AHs.   

10. Public facilities affected by the project: (i) Relocation of 2,766 m of water pipeline. 

(ii) Medium and low voltage lines and substations: 20 poles of 35 kV (about 5,850 m of 

power line); (iii) 151 poles of low voltage power (about 7,224 m of power line) and 3 

transformer substations; (iv) Telecommunications cables (VNPT): overhead VNPT cable: 

274 poles, 15,640 m of the line and underground VNPT cable: 7,886 m; (v) 

Telecommunications cables (Viettel): Overhead Viettel cable: 118 poles, 7,626 m of the line; 

(vi) Telecommunications cables (Mobifone): Overhead Mobifone cable: 7 poles, 315 m of the 

line. 

 

2 39 households are affected by losing assets only, due to these households were using the public 

land  
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11. Temporary impact: In the process of construction of package CW1, there will be other 

impacts including dust emission; noise, vibration; generation of domestic wastewater, 

construction wastewater; generation of solid waste; impacts on traffic; impacts due to 

COVID-19 pandemic. In addition, temporary use of land for regrouping materials, machines, 

and equipment: as designed, the contractors can use vacant/unused public land for 

regrouping materials, machines, and equipment during the construction period. 

12. Socio-economic and characteristics of households. The population in the project 

affected area is 23,685 people with an average household size of 4.4 people/household; in 

which, 70.9% or 17,590 people are ethnic minorities. Among 406 affected households with 

1,746 household members (837 men and 909 women), a total of 337 households3 are 

conducted for Socio-Economic Survey (SES) during RP updating, of which 100% of 

households are severely affected including 5 relocated households, 176 households 

severely affected agricultural land, 100% vulnerable households with 268 households; 159 

marginally affected household (also belong to vulnerable AHs) were also surveyed. 

13. Information dissemination, consultation and participation. Many consultation 

meetings have been conducted for the affected people during project preparation and 

implementation, in details: (i) During the preparation of the RP in 2018, 12 consultations 

were held in all the affected communes in Lao Cai province from 29 January 2018 to 5 

February 2018. The consultations were facilitated by social and environmental safeguard 

consultants. The attendees included potentially affected households, representatives of local 

authorities and mass organizations. The information presented included general information 

about the project design and anticipated land requirements, types of land acquisition and 

resettlement impacts as well as approach to mitigation and policy principles. There was a 

total of 490 people participated consisting of 303 men and 185 women (38% of total). (ii) 

During RP updating, 02 rounds of consultation have been conducted for the AHs and local 

authorities, including (i) Round 1: 5 consultation meetings were held by Consultant in the 

period of 10-19 December 2020 with the affected households to disseminate information 

about the project, compensation and assistance policies for households as well as answer 

questions of households. A total of 192 participants in 5 communes/town, including 97 males 

(accounting for 50.5 %) and 95 females (accounting for 49.5%). Out of 192 participants, 123 

people were ethnic minorities (accounting for 64.1%). (ii) Round 2: 5 consultation meetings 

were held by CLFD in the period from 16 September 2021 to 28 October 2021 with the 

affected households to disseminate information about the project, compensation and 

assistance policies for households as well as answering questions from households. There 

was a total of 289 participants in 5 communes/town, including 195 males (accounting for 

67.5%) and 94 females (accounting for 32.5%). Out of 289 participants, 206 were ethnic 

minorities (accounting for 71.3%). In addition, another stakeholder consultation was 

conducted with local authorities who directly involved in updating of the RP and related 

activities in Lao Cai province in June 2022. The objective of this consultation is to collect 

comments on the draft Entitlement Matrix prior to finalization; clearly explain the updated 

 

3 The number of the households for the Socio-economic survey is calculated as follows: 176 SAHs on 

agricultural land + 268 Vulnerable HHs + 5 relocated HHs - 112 HHs (including those who are 

severely affected on agricultural land and also vulnerable, and 1 HH are relocated and EM HH) = 337 

HHs.    
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detailed project design/concept and ADB requirements so that local authorities have a 

general understanding of the procedures for land acquisition and involuntary resettlement 

and compensation and entitlements applied to the Project to facilitate good implementation 

of the updated Resettlement Plan. 

14. This updated RP will be disclosed to APs and communities as well as be publicly 

disclosed on ADB website once approved both by the ADB and the GOV. An updated Public 

Information Booklet (PIB) setting out key principles, forms of assistance, GRM (with contact 

information) and an updated project schedule will also be publicly posted in each commune 

following approval of the updated RP. 

15. Resettlement Policy. The Resettlement Plan (RP) is prepared based on the 

provisions of the policy and legal framework of the GOV and ADB (ADB SPS 2009 

Safeguard Requirements 2 and 3 and cross-cutting policy themes included in OM/F1/OP 

updated in October 2013), likewise, this uRP is updating based on approved RP in 2018 and 

following the approved Resettlement and Ethnic Minority Development Framework 

(REMDF). 

16. Compensation, Entitlement, Assistance and Benefit. Entitlement and 

compensation are determined according to the nature of the impacts. A range of entitlement 

is provided in the project Entitlement Matrix 

17. Grievance Redress Mechanism4. To facilitate resolution-building from affected 

persons’ concerns, complaints or general grievance related to the implementation of the 

NMPTCP (the project), a grievance redress mechanism (GRM) built on existing government 

regulations is established. This GRM was presented during the Stakeholder Training 

Workshop in August 2020 conducted in the province of Lao Cai to concerned local 

authorities and staff from PMU2/MOT. The GRM was also presented during public 

consultations in all communes covered by the project. The GRM will be readily accessible 

to ensure that grievances shall be handled and resolved, if possible, at the lowest level as 

quickly as possible, failing which the complaint will go through a structured process of 

hearings, with final recourse to the judicial system, whose judgement will be final. The 

Mechanism will provide a framework within which complaints about environmental, social, 

gender and safety issues can be handled, grievances can be addressed, and disputes can 

be settled promptly. The GRM is in place prior to related resettlement activities and 

commencement of civil works 

18. Relocation and resettlement. As above mentioned, 5 out of 406 AHs will be affected 

entire houses and must relocate. However, 3 out of 5 households have the remaining land 

that is sufficient for reconstructing the new house, therefore, these 3 households do not need 

to relocate to another place (on site relocated). Only 2 out of 5 households must to relocate 

to other place as their remaining land is no longer. As results of consultation with relocated 

households, one household has chosen to relocate by themselves within their current 

commune of residence as this household has other residential land plot in the commune and 

 

4 This GRM is different with the GRM indicated in the RP approved during PPTA in 2018, however, 

ADB has accepted to use this GRM in all updated RPs and EMDPs for the project during 

implementation phase. 
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the remaining household will be allocated a land plot of the existing land fund within their 

current commune of residence. Therefore, no resettlement site is required for the relocated 

households. According to the project's policy, these households will receive resettlement 

assistance such as rental allowances, transportation and self-relocation allowances (please 

see details in the entitlement matrix). 

19. Income Restoration Program. Based on DMS results, 181 out of a total of 406 

affected households are severely affected (of which 176 AHs lose 10% or more their total 

productive land, 5 households have to be relocated), 268 households are vulnerable. 

However, many households entitled more than one criterion5 as explained above, so the 

total number of households entitled for the Income Restoration Program is 337 households. 

Many consultation meetings and needs assessments have been done for these households 

during RP updating. Based on the demands of AHs, an IRP has been proposed for 337 

households with total cost of VND 2,031,302,500. This cost includes the management cost, 

consultancy cost and all income restoration activities.  

20. Gender Equality and Social Inclusion. The design and implementation of the 

resettlement plan is to pay adequate attention to gender concerns, including specific 

measures addressing the needs of vulnerable women, gender-inclusive consultation, 

information disclosure, and grievance redress mechanisms, to ensure that both men and 

women receive adequate and appropriate compensation for their lost property and 

resettlement assistance, as well as assistance to restore and improve their incomes and 

living standards. 

21. Institutional arrangement. The Ministry of Transport (MOT) is the Project Executing 

Agency for the Project, through the Project Management Unit 2 (PMU2). The People’s 
Committee will take the overall responsibility for the resettlement activities. Other key 

institutional stakeholders include DCARB led by the Vice President of the District People’s 
Committees will include the Directors of Center for Land Fund Development (vice-chair), 

Financial and Planning Office, Natural Resources and Environment Office, Agricultural 

Office, Economy and Infrastructure Office, Chairperson of the affected communes and PMU 

2 staff, in addition to representatives of the Fatherland Front, Farmers Associations, 

Committee for Ethnic Minority Affairs, the Women’s Unions and representatives of affected 

households. Also, Center for Land Fund Development (CLFD) of districts, functional 

departments of the district (Department of Agriculture and Rural Development, Agricultural 

Service Center, Center for Vocational Education - Continuing Education ....) will play a lead 

role in the design and implementation of the project’s Income Restoration Program (IRP) 

together with PMU2. The DDD Consultant or CSC will have a social safeguards team that 

will provide technical assistance to PMU 2 and the major stakeholders in the updating and 

implementation of the RP. 

 

5 112 out of a total of 406 households belong to two or more criteria (they are severely affected on 

agricultural land and also vulnerable; 1 household is the EM and relocated household), so the total 

number of households entitled for the Livelihood Development Program is only 337. 
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22. Implementation schedule. The updated Resettlement Plan will be implemented 

immediately upon approval, expected to be July 2022, and will be completed when the 

package is completed and the objectives of the Updated Resettlement Plan are achieved. 

23. Monitoring and Evaluation. The implementation of the RP will be monitored regularly 

to help to ensure that it is implemented as planned and that mitigating measures designed to 

address adverse social impacts are adequate and effective. The monitoring will be done at 

two levels, internal monitoring to be done by the PMU, and external monitoring to be 

undertaken by an external monitoring consultant (EMC). 

24. Resettlement budget. The estimated resettlement budget is 53,252,160,513 VND 

equivalent to 2,294,857 USD  and is a counterpart part of the Government. PMU2/MOT will 

be responsible for ensuring that the resettlement budget will be transferred sufficiently and in 

a timely manner for resettlement implementation. 
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Figure 2. Link to Nghia Lo 
 

 

Figure 3. Link to Lai Chau 
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Table 1. Construction package information of the project 

No. Package From Km to Km District/ province 

1 Package CW1 

Km0+00 to Km18+500 (including replanting 

the forest) belongs to the road connecting to 

Lao Cai 

Van Ban District, Lao 

Cai Province 

2 Package CW -02 
Km18+500 to Km40+000 belong to the road 

connecting to Lao Cai 

Van Ban District, Lao 

Cai Province 

3 Package CW -03 
Km40+000 to Km63+446 belong to the road 

connecting to Lao Cai 

Van Ban District, Lao 

Cai Province 

4 Package CW -04 
Km64+272 to Km84+554 belong to the road 

connecting to Lao Cai 

Than Uyen & Tan Uyen 

Districts, Lao Cai 

Province 

5 Package CW -05 
Km84+554 to Km107+757 belong to the road 

connecting to Lao Cai 

Tan Uyen District, Lao 

Cai Province 

6 Package CW -06 
Km107+757 to Km120+600 belong to the 

road connecting to Lao Cai 

Tam Duong & Tan Uyen 

Districts, Lao Cai 

Province 

7 Package CW -07 
Km120+600 to Km128+040 belong to the 

road connecting to Lao Cai 

Tam Duong District, Lao 

Cai Province 

8 Package CW -08 

Km128+040 to Km146+540 (including 

replanting the forest) belong to the road 

connecting to Lao Cai 

Tam Duong District and 

Lao Cai City, Lao Cai 

Province 

9 Package CW -09 

Km00+000 to Km20+667 (including 

replanting the forest) belong to the road 

connecting to Nghia Lo 

Van Yen District, Yen  

Bai Province 

10 Package CW -10 
Km20+667 to Km38+252 belong to 

the road connecting to Nghia Lo 

Van Yen and Van Chan 

Districts, Yen Bai 

Province 

11 Package CW -11 
Km38+252 to Km54+069 belong to 

the road connecting to Nghia Lo 

Van Chan District, Yen 

Bai Province 

1.2 Summary of CW1 package  

28. Out of the 11 Civil Works (CW) Packages, the project covering Lao Cai Province with a 

total length of 63.33 km is subdivided into 3 construction packages namely CW1, CW2, and 

CW3 as per Detailed Design Documentation (DDD). This RP is updated for package CW1. 

29. According to Decision No. 291/QD-BQLDA2 dated 28 October 2021 of Project 

Management Unit 2 approving the technical design of Package CW1, the Package CW1 has a 

total length of 18.408 km passing through 4 communes (Tan Thuong, Son Thuy, Khanh Yen 

Thuong, Lang Giang) and 1 town (Khanh Yen) in Van Ban district, Lao Cai province. There is no 

new bridge on this route. 
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Table 2. CW1 alignment 

Package FS chainage Length (Km) Existing road 

CW1 Km00+000 Km18+500 18.408 
National Highway 32, IC6 intersection - 

Lang Giang (Km91+500 - Km111+512.36) 

 

 

Figure 4. Location map of package CW1 

1.3 Rational of the project 

30. The project alignment is in difficult terrain crossing high mountains and large rivers with 

lower class technical standards that do not meet the increasing transport demands and do not 

provide all- year accessibility. Also, the existing road is prone to climate change effects such 

as flash flooding and increasing temperature variations. Hence, the proposed project will 

upgrade the design class, ensure standard is consistent over the entire length and integrate 

climate resiliency features (reinforced slope protection, increased drainage capacity, etc.) in 

order to (i) provide reliable access to basic social services such as education, health care, job 

training, and emergency disaster relief; (ii) increase economic and employment opportunities 

for the people of the north-western provinces, especially the poor ethnic minorities; (iii) 

provide further opportunities of inter and intra provincial trade; (iv) save travel time and costs, 

hence, reducing fuel consumption and carbon dioxide emissions and (v) ensure consistency 

of standards over the entire road length, including road safety and climate resilience features. 

31. The current mountainous road has many sharp curves with a radius ranging from R30m 

to R60m, below the Grade IV road standard (for mountainous area). The horizontal alignment 

can meet the speed of 40 km/h if these below-standard curving sections are improved and 

upgraded. 
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commence. During the research, to mitigate impacts due to land acquisition and resettlement, a 

construction plan was proposed to minimize the affected land area and assets and the number 

of affected households. During site layout, local alignment adjustment was applied as a 

mitigation measure to avoid impacts on spiritual works (temples, graves...). 

1.5 Objectives of update resettlement plan of package CW1 

33. The estimated resettlement impacts identified during the Project Preparatory Technical 

Assistance (PPTA)/Feasibility Stage (FS) based on the Inventory of Losses (IOL) are updated 

and validated after the approval of the Detailed Design laterally with the ROW clearance 

through Detailed Measurement Survey (DMS). Therefore, the objective this uRP updates the 

number of eligible AHs; enumerates the actual assets that would be affected; presents a more 

accurate number of APs; confirms the budget for implementation of the uRP as per 

Replacement Cost Survey (RCS); and clarifies the Grievance Redress Mechanism (GRM), the 

institutional framework and mechanism for implementation and the monitoring and evaluation. 

34. Project implementation will be contingent on the compliance with the following uRP 

related conditionality along with other safeguards conditions: 

- Approval of this Updated RP by ADB; 

- Full disclosure of at least summary of this approved updated RP to the 
community or the public; 

- Complete implementation of the uRP including payment of all 
compensation before land handover; 

- Internal and external monitoring consultant is in place; 

- No Objection Letter from ADB for commencement of physical works. 

35. In the event that additional impacts will be accounted in the course of civil works due to 

modification of design or technical engineering considerations, the same procedure to 

determine compensation and entitlements as those of the other AHs shall be provided. 

36. The uRP is prepared following detailed technical design (DED), Detailed Measurement 

Survey (DMS), Replacement Cost Survey (RCS), and public consultation with AHs and 

relevant parties. 
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B. SCOPE OF LAND ACQUISITION AND RESETTLEMENT  

2.1 Survey process  

37. The assessment of land acquisition and resettlement impacts for this package was 

undertaken through series of activities starting from consultation meeting with local authorities, 

public consultations with APs, focus group discussions with women headed households and 

ethnic minorities/vulnerable group and gender assessment. Insights on possible impacts of the 

project to APs and corresponding recommendations to avoid or minimize these impacts were 

gathered and the conduct of subsequent activities to further understand and assess those 

impacts were informed. The policy of the cut-off date and the Grievance Redress Mechanism 

(GRM) were also disclosed during the consultations. 

38. The project’s ROW as per approved detailed design was demarcated to serve as 

reference for survey team to tag the affected assets inside the demarcated area followed by 

DMS which intends to assess the severity and magnitude of impacts. 

39. Replacement Cost Survey (RCS) were conducted, as a result, replacement cost for 

affected land and trees are based on current market value while non-land assets are based on 

current prices of construction materials, labor cost and other associated cost needed to rebuild 

the affected structures. 

40. Socio-economic Survey (SES) was administered using survey questionnaire. The main 

purpose of conducting the SES is to provide an overview of the socio-economic setting of the 

project area; to determine the profile of APs including their socio-demographic characteristics, 

tenure status, livelihood sources, economic status or living standards as well as establishing 

baseline information of APs, vulnerability of APs, and project perception. Data gathered from 

this survey will be used to determine eligibility for compensation, other forms of assistance, and 

budget. Moreover, the APs profile would serve as baseline data to gauge and monitor changes 

to the quality of life of APs after displacement. 

41. Based on the approved detailed design, a detailed measurement survey (DMS) was 

conducted by the Center of Land Fund Development in Van Ban district in the communes/town 

of package CW1 (March to April 2022) to identify potential impacts on households and 

organizations. In addition, the Socio-Economic Survey (SES) was also conducted in March 

2022 to collect socio-economic information of the affected people (including demographic 

information income, livelihood, ethnicity, education level and preferences of affected people) 

through questionnaires and interviews. The Socio-Economic Survey has been performed for a 

total of 337 affected households. Of which, 100% of severely affected households, including 5 

relocated households, 176 households severely affected by losing of 10% or more their total 

productive land, 100% vulnerable households with 268 households; and 159 marginally affected 

households6.  

 

6 These households are marginal affected, but they belong to vulnerable groups.  



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 27 of 250 

   Modifed: No.0 

42. During the survey, secondary data were also collected from the People's Committee of 

Lao Cai province, Van Ban district as well as communes in the project area. 

2.2 Permanent impacts of package CW1 

2.2.1 Affected households and organizations  

43. According to the results of DMS, the land acquisition of this package will permanently 

affect a total of 406 AHs with 1,746 household members (837 men and 909 women) and 6 

organizations (CPCs of 3 communes and 1 town, Forestry Company of Van Ban district, and 

District Police Headquarter). Out of 406 AHs, 181 HHs are classified as severely affected (5 

HHs have to be relocated and 176 HHs to be acquired by 10% or more of total productive land 

area). In addition, 268 households7 belong to the vulnerable group (Of which, 250 ethnic 

minority households, 50 female-headed households with dependents, one household with the 

disabled, 50 poor households, 31 landless households, 28 households with elderly headed 

without support, 14 policy beneficiary households). Out of 367 AHs losing land8, 239 AHs loss 

productive land with 63 AHs losing less than 10% of their productive land and 176 AHs losing 

productive land from 10% or more (92 HHs losing from 10% to less than 30% and 77 HHs of the 

AHs losing from 30% to less than 70%, and 7 HHs losing from 70% and above). Details are in 

Table 3.  

2.2.2 Impacts on land  

44. Construction of package CW1 will permanently affect 280,335 m2 of land belonging to 

367 HHs and 128,518 m2 of land of 4 People’s Committees of 3 communes and 1 town, and 2 

organizations9 (Forestry Company of Van Ban district and District Police Headquarter). 

Specifically, (i) Household’s land: 280,988 m2 of land belonging to 367 HHs consist of 6,266 m2 

of residential land of 128 households; 371 m2 of paddy land of 3 households; 1,050 m2 of annual 

crops of 11 households; 21,607 m2 of perennial crop land of 214 households; 16,232 m2 of 

upland of 24 households; 1,766 m2 of aquaculture land of 11 households; 233,044 m2 of land 

forest land of 70 households; and (ii) Organization's land: 128,518 m2 of affected land consist of 

569 m2 of annual crop land (CPC Khanh Yen Thuong), 16,237 m2 of productive forest land (67.1 

m2 of CPC Khanh Yen Thuong and 16,170 m2 Forestry Company of Van Ban district); and the 

rest (111,710.7 m2 managed by CPCs of Tan Thuong, Son Thuy, Khanh Yen town, and 0.6 m2 

of District Police Headquarter) is public land which is river and stream land, traffic land, unused 

land, irrigation land, land to construct functional facilities, etc. (not productive land). Table 4 

below will describe in detail the types of affected land in the communes/town. 

 

 

7 Of which, 43 households belong to the ethnic minorities and also at least one of other vulnerable 

groups. 
8 Out of 406 affected households, 367 households are affected on land, the rest have assets, trees and 

crops affected on land outside the transport corridor.  
9 The impacts on these organizations are minor (a bit of land area and structures), therefore, there is no 

any impact on employees of these organizations. 
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Table 3. Number of affected households and organizations  

No

. 
Commune 

Total AHs 

   

Vulnerable households Severe affected households 

AH Org. Total 

Female 

headed AH 

with 

dependents 

AH with 

disabled 

members 

Poor 

AH 

Orphan 

children 

without 

support 

Alone 

elder 

without 

support 

EM 

AH 

Landless 

AHs 

Policy 

beneficiary 

AHs 

Total 

SAHs 

(losing 

>10% of 

productive 

land) 

Relocate

d AHs 

1 Tan Thuong 59 1 36 4 1 14 0 8 35 20 0 39 38 1 

2 Son Thuy 184 0 97 25 0 26 0 12 82 158 0 58 55 3 

3 
Khanh Yen 

Thuong 
14 2 11 3 0 0 0 2 11 11 0 13 13 0 

4 Khanh Yen town 79 2 69 13 0 2 0 4 67 7 0 19 18 1 

5 Lang Giang 70 1 55 5 0 8 0 2 55 55 0 52 52 0 

  Total 406 6 268 50 1 50 0 28 250 31 14 181 176 5 

Source: CLFD, June 2022  
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Table 4. Impacts on land by category 

No. Commune Unit 
Residential 

land 
Paddy 
land 

Annual 
crop land 

Perennial 
crop land 

Up 
land 

Aquaculture 
land 

Forest 
land 

Public 
land 

Total 

1 Tan Thuong 

Household 7 2 2 20 0 1 36  57 

Area (m2) 701 183 293 1048 0 9 79657  81,891 

Organization        1 1 

Area (m2)        39,813 39,813 

2 Son Thuy 

Household 52 1 1 108 24 8 19  153 

Area (m2) 2043 188 55 15083 16232 1652 101852  137,104 

Organization        1 1 

Area (m2)        70,115 70,115 

3 
Khanh Yen 
Thuong 

Household    1   12  12 

Area (m2)    1072   36218  37,291 

Organization   1    2  2 

Area (m2)   569    16237  16,807 

4 
Khanh Yen 
town 

Household 48  8 12 0 2 3  71 

Area (m2) 3067  703 3148 0 105 15317  22,339 

Organization        1 1 

Area (m2)        1,783 1,783 

5 Lang Giang 

Household 21  0 73 0 0 0  74 

Area (m2) 455   1255 0    1,710 

Organization        1 1 

Area (m2)        0.6 0.6 

  Total 

Household 128 3 11 214 24 11 70 0 367 

Area (m2) 6266 371 1050 21607 16232 1766 233,044 0 280,335 

Organization 0 0 1 0 0 0 2 4 6 

Area (m2) 0 0 569 0 0 0 16,237 111,711 128,518 

Source: CLFD, June 2022
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2.2.3 Impacts on house  

45. A total of 5 houses of 5 households will be completely affected with an area of 837.6 m2, 

all house is classified as Class IV with single storey. As DMS results, 3 out of 5 households 

have the remaining land that is sufficient for re-construction the new house, therefore, these 3 

households do not need to relocate to another place. Only 2 out of 5 households must to 

relocate to other place as their remaining land is no longer (please see more details of 

resettlement option in Section H) . Besides, 10 houses will be partially affected with an area of 

987.1 m2 and these households do not need to relocate. Details are in the table below. 

Table 5. Impacts on house  

No. Commune 
Completely affected house Partially affected house 

HH Area (m2) HH Area (m2) 

1 Tan Thuong 1 169.1 0 0.0 

2 Son Thuy 3 559.0 6 747.4 

3 Khanh Yen Thuong 0 0.0 0 0.0 

4 Khanh Yen town 1 109.5 4 239.7 

5 Lang Giang 0 0.0 0 0.0 

  Total 5 837.6 10 987.1 

Source: CLFD, June 2022  

2.2.4 Impacts on secondary structures  

46. 269 households are affected secondary structures. Various types of secondary 

structures will be affected. The most common losses are ponds with an area of 8,000 m2, yards 

with an area of 4,455 m2, and others. Details are shown in the table below. 

Table 6. Impacts on secondary structures 

No. Item Unit No. of AHs Quantity 

1 Kitchen m2 30 150 

2 Shed m2 0 0 

3 Electric meter each 255 255 

4 Water meter each 255 255 

5 Fence m2 50 1,500 

6 Gate m2 10 155 

7 Toilets/ m2 56 280 

8 Bath house m2 73 448 

9 Grave grave 3 7 

10 Well each 23 23 

11 Water tank m3 73 294 

12 Water pipe m 43 850 

13 Yard m2 148 4,455 

14 Pond m2 11 8,000 

  Total of HHs affected by secondary structures  269  
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Source: CLFD, June 2022  

2.2.5 Impacts of trees and crops 

47. A total of 385 AHs have trees and crops affected due to land acquisition with details as below.  

48. Impact on trees. 48,013 trees of 385 households will be cut, including 34,429 timber 

trees of 148 households; 13,516 fruit trees of 372 households; and 68 bonsai trees of 17 

households.  

49. Affected crops. Besides, the land acquisition also impacts on standing annual crops of 

203 households with an area of 27,980 m2. Of which, 0 m2 of rice, 4,672 m2 of short-term 

vegetables belong to 137 households; and 23,129 m2 of other crops such as maize, cassava … 

belong to 46 households. In addition, 179 m2 of medicinal plants belong to 34 AHs. A summary 

of the affected crops is presented in the table below.  

Table 7. Impacts on trees, crops  

No. Type of tree Unit AH Quantity 

1 Timber tree 148 34,429 

2 Fruit tree tree 372 13516 

3 Bonsai tree 17 68 

4 Paddy m2 1 0.0 

5 Vegetable m2 137 4,671.5 

6 Other (maize, cassava ...) m2 46 23,129.0 

7 Medicinal plants m2 34 179.0 

Source: CLFD, June 2022  

2.2.6 Impacts on shop/business  

50. A total of 39 business HHs are temporarily affected by package CW1 (the business 

locations are partially acquired and temporary interruption of business due to business 

reorganization), including 35 households affected on front-to-house shop, and 4 private 

companies, according to results of consultation with these companies, there is no any impact on 

any employees and this is minor impact. Out of these 39 business premises, 4 of them have 

business registration licenses and 35 businesses had no registration licenses. In addition, the 

land acquisition also impacts on assets of 2 organizations that are (i) Forestry Company of Van 

Ban district and (ii) District Police Headquarter. However, as informed by these organizations, 

the land acquisition has no significant impact and there is no any impact to employees.  Detailed 

information is presented in the following table. 
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Table 8. Impacts on business premises 

No

. 

District/ 

Commune 

PARTIALLY AFFECTED business 

premises 

Major type of business House- 

cum- 

shop 

Front-of-

house 

shop 

Roadside 

vendor 

Company

/ 

enterpris

e 

1 Tan Thuong 0 0 0 0   

2 Son Thuy 0 0 0 0   

3 
Khanh Yen 

Thuong 
0 15 0 3 

Groceries, food stall, clothes 

shop  

4 Khanh Yen town 0 8 0 0 Groceries, food stall 

5 Lang Giang 0 12 0 1 
Groceries, food stall, clothes 

shop  

  TOTAL 0 35 0 4   

Source: CLFD, June 2022 

2.2.7 Impacts on public facilities  

51. Public works affected by the project include: water supply pipeline; 

telecommunications cables of Viettel, VNPT and Mobifone, medium and low voltage power 

lines. The details of affected public facilities are presented in the table below. 

Table 9. Impacts on public facilities 

No. Public facility Description of impacts 

1 Water supply system Affected 2766 m long 

2 Telecommunications cables 

- Viettel overhead cable: 118 poles, 7,626 m long; 

- VNPT overhead cable: 274 poles, 15,640 m long; 

- Mobifone overhead cable: 7 poles, 315 m long; 

- Underground VNPT cable: 7886 m long 

3 
35 kV and low voltage power 

line; substations 

- Relocating 3 substations; 

- Relocating 20 poles of 35 kV; 5,850 m long; 

- Relocating 151 poles of low voltage power; 7,224 m long 

Source: CLFD, June 2022  

52. These affected public works will be compensated at replacement cost, however, in 

case the owner of affected public works has committed to carry out the relocation by 

themselves at the time of construction, it shall comply with that commitment. The relocation 

plan for these public works must ensure the minimization of disruption impacts on essential 

services for people in the project area. 

2.2.8 Impacts on vulnerable households/Ethnic Minorities 

53. Households are defined as poor using the Government-set national poverty line of 

average monthly per capital income together with consideration of deprivation of access to 

social services. A poor household in a rural area: Having a monthly per capita income of 
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VND 1,500,000 or lower and deprived of at least 3 indicators measuring deprivation of 

access to basic social services (total 12 criteria according to Decree 07/2021 stipulating 

multi-dimensional poverty standard for the period 2022-2025, effective from 15/3/2021). A 

poor household in an urban area: Having a monthly per capita income of VND 2,000,000 or 

lower and deprived of at least 3 indicators measuring deprivation of access to basic social 

services. 

54. The SES collected information on vulnerability of households that may experience 

greater challenges in restoring their living standards than others or may need additional 

assistance to improve their living standards. The number of vulnerable households 

recognized in the socio-economic survey is 268 households (250 households are ethnic 

minority, 50 households are female-headed with dependents, 1 household with the disabled, 

50 poor households, 31 landless households, 28 alone elder-headed households, and 14 

policy beneficiary households - of which 156 households belong to at least 2 vulnerable 

types). In interviews with all vulnerable households, they expressed their belief that road 

upgrading would benefit small businesses and/or their households. Summary of the results 

of the socio-economic survey with vulnerable households is presented in the table below. 

Table 10. Information of vulnerable households 

No. Commune/Town 

No. of vulnerable households 

Total 

Female 

headed 

HH 

Disable 

HH 

Poor 

HH 

Orphan 

children 

Alone 

elder 
EM 

Landless 

HH 

Policy 

HH 

1 Tan Thuong 36 4 1 14 0 8 35 2 4 

2 Son Thuy 97 25 0 26 0 12 82 19 5 

3 Khanh Yen Thuong 11 3 0 0 0 2 11 2 1 

4 Khanh Yen town 69 13 0 2 0 4 67 8 3 

5 Lang Giang 55 5 0 8 0 2 55 0 1 

  Total 268 50 1 50 0 28 250 31 14 

Source: SES, March 2022  

2.2.9 Summary of impacts 

Table 11. Summary impacts by CW1 package 

No Impacts Unit Quantity Note 

I Total affected land area m2 408,853   

  Household's land   280,335 367 HHs 

1 Residential land m2 6,266 128 HHs 

2 Paddy land m2 371 3 HHs 

3 Annual land m2 1,050 11 HHs 

4 Perennial land m2 21,607 214 HHs 

5 Up land m2 16,232 24 HHs 

6 Aquaculture land m2 1,766 11 HHs 

7 Forest land m2 233,044 70 HHs 

  Organization's land   128,518 5 
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No Impacts Unit Quantity Note 

4 Public land m2 111,711 

4 (CPCs of Tan Thuong, Son Thuy, and 

Khanh Yen town, District Police 

headquarter) 

5 Annual land m2 569 1 (CPC Khanh Yen Thuong) 

6 Forest land m2 16,237 
2 (CPC of Khanh Yen Thuong and 

Forestry Company of Van Ban district) 

II 
Total number of affected 

households 
  406   

1 
Households losing less than 10% 

of their productive land 
HH 103   

2 
Households losing production land 

from 10% or more 
HH 176   

  
Households losing production land 

from 10% to less than 30% 
HH 92   

  
Households losing production land 

from 30% to less than 70% 
HH 77   

  
Households losing production land 

from 70% or more 
 HH 7   

3 
Households are acquired a part of 

residential land 
HH 239   

4 
Households are acquired total 

residential land and house 
HH 5   

5 Vulnerable households HH 268   

6 EM households HH 250   

III Impacts on house      

1 House is completely affected m2 837.6 5 HHs 

2 House is partially affected m2 987.1 10 HHs 

IV 
Impacts on secondary 

structures 
HH 269  

V Impacts on graves each 7 3 HHs 

VI Impacts on tree HH 48,013 385 HHs 

1 Timber tree 34,429 148 HHs 

2 Fruit tree tree 13,516 372 HHs 

3 Bonsai tree 68 17 HHs 

VII Impacts on crop HH 27,980 203 HHs 

1 Paddy m2 0 1 HH 

2 Vegetable m2 4,672 137 HHs 

3 Other (maize, cassava ...) m2 23,129 46 HHs 

4 Medical plants m2 179 34 HHs 

VIII Impacts on business HH 39   

IX Impacts on public facilities item 5   
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2.2.10  Temporary impacts  

55. In the process of construction of package CW1, there will be other impacts including 

dust emission; noise, vibration; generation of domestic wastewater, construction wastewater; 

generation of solid waste; impacts on traffic; impacts due to COVID-19 pandemic. These 

negative impacts directly affect to the workers as well as the local people living on the 

construction road. These temporary impacts can be mitigated by application of the following 

measures: (i) Comply with the mitigation measures in the Environmental Management Plan; 

(ii) Arrange workers for traffic divergence; (ii) Reasonable arrangement of construction time; 

(iii) successive construction method (section by section, complete one section before starting 

the other); (iv) Collect and classify construction solid waste at the end of the working 

session; and (v) water the construction site or on the transportation route in densely 

populated locations in hot and dry conditions; (vi) In addition, during construction, potential 

impacts or damage may affect to the assets of the AHs (houses, buildings, other assets). 

However, during the public consultation, the AHs discussed and agreed that during the 

construction period, if such impacts or damage occurs to their property, the project will carry 

out the payment compensation and supports to AHs according to the policy framework of the 

whole project and current regulations. 

56. In addition, temporary use of land for regrouping materials, machines, and 

equipment: as designed, the contractors can use vacant/unused public land for regrouping 

materials, machines, and equipment during the construction period. However, in cases they 

need additional land/ land lots from households for temporary use, the civil works contract 

will include the following provisions, (i) the contractor has to pay rental charge for any land 

required for construction work based on negotiation with and concurrence of AHs; (ii) to the 

extent possible, only unused land will be used as construction work space; and (iii) 

temporarily used land will be restored or returned to its pre-project condition. 
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C. SOCIO-ECONOMIC INFORMATION  

3.1. Socio-economic information of project area 

57. Lao Cai is a northern mountainous area in Vietnam, with a natural area of 6364.25 

km2. It borders Ha Giang province to the east, Yen Bai province to the south, Lai Chau 

province to the west, Yunnan province - China to the north with a border of 203 km long.   

58. Topography and climate in the province are divided into 2 different natural regions. 

The highland has an altitude of over 700m with steep slopes, formed from two main 

mountain ranges, Hoang Lien Son range and Con Voi range. The average temperature in 

this region is in the range of 15 - 200C, the average rainfall is from 1800 mm to 2000 mm. 

The lowland area is located between two mountain ranges, with an average temperature of 

23 - 290C and an average rainfall of 1400 mm to 1700 mm.   

59. Lao Cai has a developed economy, with a high and continuous growth rate, the 

average increase in the period 1991 - 2021 is 10%/year. Gross domestic product (GRDP) in 

2020 reached approximately VND 58,000 billion, up 6.72% compared to 2019. Of which, the 

agriculture, forestry and fishery sector increased by 6.48%, contributing 0. 90 percentage 

points to the overall growth rate. The industry and construction sector increased by 12.85%, 

contributing 4.96 percentage points. The service sector increased by 1.62%, contributing 

0.62 percentage points. The growth rate in 2020 is lower than the growth rate of 11.49% in 

2019 due to the impact of the COVID-19 epidemic. 

60. Lao Cai has some economic potentials in terms of industrial development, agro-

forestry, border trade and tourism. Lao Cai is a province rich in mineral resources with over 

35 different types of minerals and 150 valuable mines. Some mines have high quality 

minerals with large reserves, typically apatite (2.1-2.5 billion tons), iron (137 million tons), 

copper, and gold. With a various type of terrain and a distinctly zoning climate, Lao Cai is 

also a province with the potential to grow both temperate crops (e.g., apples, pears, plums, 

roses) and tropical fruit trees (e.g., pineapples, bananas, oranges, etc.). The area of 

productive forest land of Lao Cai accounts for 45% of agricultural land, very potential for 

forestry development. Regarding the border gate economy, because it is adjacent to Lao Cai 

- Ha Khau international border gate and 3 clearance points (Lao Cai international station, 

road bridge over Nam Thi river, road bridge over Red river), trade with the ASEAN countries 

are very favorable.  Lao Cai is a province with rich and diverse tourism resources, with 

unique features, such as Fansipan peaks, Sa Pa peak, ancient rock fields. Lao Cai province 

has 25 ethnic groups living with specific cultural features, which is a potential place for 

cultural tourism. Besides, being a gateway border province, adjacent to Yunnan province - a 

potential tourist province of China is also a potential factor for the tourism industry. 

Specifically, in terms of economic structure in 2020, the agriculture, forestry and fishery 

sector accounts for 14.35%; industry and construction accounted for 42.37%; service sector 

accounted for 34.20%; product tax minus product subsidies accounted for 9.08%. 

Population of the project area 

61. The population of the project area under package CW1 is 23,685 people with an 

average household size of 4.4 people/household. Details are as below.  
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Table 12. Population of the project area 

No. Commune HH People 
HH size 

(person) 

EM 

HH 

EM 

people 
% of EM 

1 Tan Thuong 886 4181 4.7 709 3434 80.0% 

2 Son Thuy 766 3599 4.7 678 3253 88.5% 

3 Khanh Yen Thuong 951 4178 4.4 756 3305 79.5% 

4 Khanh Yen town 1821 6791 3.7 769 3244 42.2% 

5 Lang Giang 1000 4936 4.9 934 4354 93.4% 

 Total 5,424 23,685 4.4 3,846 17,590 70.9% 

Source: Statistical Yearbook 2021 and report of the CEMA. 

62. In the project communes, the percentage of ethnic minorities accounts for a majority 

with average of 70.9%. Tay ethnic is the most popular ethnic among the project communes, 

while Dao ethnic people concentrate in Tan Thuong commune rather than other localities. 

Details of EM groups in the communes are as below. 

 Table 13. Ethnic minority groups within project communes (%)  

No. Commune % of EM 
Ethnic minority groups (%) 

Tay Mong Dao Giay Thai Others 

1 Tan Thuong 80.0% 
17.9

% 
0% 

82.1

% 
0% 0% 0% 

2 Son Thuy 88.5% 
60.2

% 
6.3% 

30.9

% 
1.3% 1.3% 0% 

3 Khanh Yen Thuong 79.5% 100% 0% 0% 0% 0% 0% 

4 Khanh Yen town 42.2% 100% 0% 0% 0% 0% 0% 

5 Lang Giang 93.4% 100% 0% 0% 0% 0% 0% 

  Average (%) 70.9% 
62.3

% 
3.0% 

33.4

% 
0.6% 0.6% 0% 

Source: Statistical Yearbook 2021 and report of the CEMA 

3.2. Socio-economic information of affected households  

63. A socio-Economic Survey (SES) was also conducted in March 2022 to collect socio-

economic information of the affected people (including demographic information, income, 

livelihood, ethnicity, education level and preferences) through questionnaires and interviews. 

A total of 337 affected households were surveyed. In which, 100% of severely affected 

households, including 2 relocated households and 176 HHs lost 10% or more of agricultural 

land area, 100% vulnerable households with 268 households; the number of marginally 

affected households surveyed was 159 households10. Because 109 households belonging to 

2 or more affected groups, the number of households surveyed by SES was 337. During the 

survey, secondary data were also collected from the People's Committee of Lao Cai 

province, Van Ban district, and the communes/town within the project area. 

64. Out of 337 HHs participating in the socio-economic survey, total members of these 

HHs are 1448 people (739 men and 709 women). Details of age groups are as below.  

 

10 159 households are marginal affected, but also belong to vulnerable groups 
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Table 14. Age-sex disaggregation of population survey  

No. Commune  Sex 
HH 

mem. 

< 18 

y/o 

18-30 

y/o 

31-40 

y/o 

41-50 

y/o 

51-60 

y/o 

>60 

y/o 

18-60 

y/o 

% of 

18-60/ 

total 

pop. 

Total 

surveyed 

HHs 

1 
Tan 

Thuong 

M 142 45 29 15 23 21 9 88 62% 
62 

F 125 33 24 23 15 19 12 81 65% 

2 Son Thuy 
M 381 216 114 100 69 40 33 323 85% 

178 
F 395 156 92 87 67 48 41 294 74% 

3 

Khanh 

Yen 

Thuong 

M 51 16 11 8 8 4 4 31 61% 

23 
F 53 15 13 8 5 4 8 30 57% 

4 
Khanh 

Yen town 

M 94 28 19 15 12 12 9 58 62% 
48 

F 98 36 20 16 12 11 8 59 60% 

5 
Lang 

Giang 

M 63 23 9 11 7 5 8 32 51% 
26 

F 45 12 4 15 3 8 4 30 67% 

  Total 

M 739 328 182 149 119 82 63 532 72% 
 

F 709 252 153 149 102 90 73 494 70% 

TOTAL 1448 580 335 298 221 172 136 1026 71% 337 

% M 51% 57% 54% 50% 54% 48% 46% 52%   

% F 49% 43% 46% 50% 46% 52% 54% 48%   

Source: SES, March 2022  

3.2.1 Education attainment 

65. Socio-economic surveys collect information on the highest educational attainment of 

household members. No schooling or illiteracy is significantly at around 15% in the surveyed 

communes, 16% attending primary school (not completed), 15% graduating from primary 

school, 29% graduated from a secondary school, 17% from a high school, and 7% 

completed a university program or other programs. Details are as below. 

Table 15. Educational attainment of household members 

No. Commune 
Male/ 

Female 
Illiteracy 

Primary 

school (not 

completed) 

Primary 

school 

(completed) 

Secondary 

school 

High 

school 

University 

and others 
Total 

1 
Tan 

Thuong 

% Male 22% 9% 20% 28% 16% 5% 100% 

% Female 21% 13% 15% 30% 14% 7% 100% 

% Total  22% 11% 17% 29% 15% 6% 100% 

2 Son Thuy 

% Male 13% 15% 14% 35% 17% 7% 100% 

% Female 18% 17% 15% 27% 17% 6% 100% 

% Total  15% 16% 15% 31% 17% 7% 100% 

3 
Khanh Yen 

Thuong 

% Male 13% 8% 16% 26% 34% 3% 100% 

% Female 15% 18% 15% 20% 25% 8% 100% 

% Total  14% 13% 15% 23% 29% 5% 100% 

4 Khanh Yen % Male 15% 15% 12% 32% 15% 11% 100% 
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No. Commune 
Male/ 

Female 
Illiteracy 

Primary 

school (not 

completed) 

Primary 

school 

(completed) 

Secondary 

school 

High 

school 

University 

and others 
Total 

town % Female 6% 18% 14% 32% 24% 6% 100% 

% Total  10% 17% 13% 32% 19% 8% 100% 

5 Lang Giang 

% Male 17% 28% 11% 28% 13% 4% 100% 

% Female 3% 38% 21% 15% 18% 6% 100% 

% Total  11% 32% 15% 22% 15% 5% 100% 

 Average 

% Male 15% 14% 15% 32% 17% 7% 100% 

% Female 16% 18% 15% 27% 18% 6% 100% 

% Ave. 15% 16% 15% 29% 17% 7% 100% 

Source: SES, March 2022   

3.2.2 Livelihood 

66. The socio-economic survey shows that most of the household members are engaged 

in agriculture with 403 people (171 men and 232 women). Next is hired labors with 194 

people (134 men and 60 women). Details of main occupation of household members are as 

below. 
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Table 16. Main occupation of household members 

Note: ppl. - people 

Commune  Unit 

Agricultural 

production 

Forest 

planting 
Aquaculture  No job Hired labor Service 

Government 

staff 

Retired / 

housewife 
Other  

Total 

ppl. % ppl. % HH % ppl. % ppl. % ppl. % ppl. % ppl. % ppl. % 

Tan 

Thuong 

Total 90 60.8 - - 1 0.7 14 9.5 27 18.2 13 8.8 1 0.7 2 1.4 - - 148 

Male 40 51.3 - - 1 1.3 8 10.3 21 26.9 5 6.4 1 1.3 2 2.6 - - 78 

Female 50 71.4 - - 0 0.0 6 8.6 6 8.6 8 11.4 0 0.0 0 0.0 - - 70 

Son Thuy 

Total 199 46.4 1   - - 36 8.4 113 26.3 50 11.7 4 0.9 25 5.8 1 0.2 429 

Male 81 38.8 1   - - 19 9.1 79 37.8 20 9.6 3 1.4 5 2.4 1 0.5 209 

Female 118 53.6 0   - - 17 7.7 34 15.5 30 13.6 1 0.5 20 9.1 0 0.0 220 

Khanh 

Yen 

Thuong 

Total 33 58.9 - - - - 4 7.1 13 23.2 3 5.4 1 1.8 2 3.6 - - 56 

Male 13 48.1 - - - - 3 11.1 8 29.6 1 3.7 1 3.7 1 3.7 - - 27 

Female 20 69.0 - - - - 1 3.4 5 17.2 2 6.9 0 0.0 1 3.4 - - 29 

Khanh 

Yen town 

Total 50 45.9 - - - - 13 11.9 27 24.8 12 11.0 3 2.8 4 3.7 - - 109 

Male 20 38.5 - - - - 8 15.4 16 30.8 5 9.6 2 3.8 1 1.9 - - 52 

Female 30 52.6 - - - - 5 8.8 11 19.3 7 12.3 1 1.8 3 5.3 - - 57 

Lang 

Giang 

Total 31 54.4 - - - - 2 3.5 14 24.6 7 12.3 3 5.3 0 0.0 - - 57 

Male 17 53.1 - - - - 2 6.3 10 31.3 1 3.1 2 6.3 0 0.0 - - 32 

Female 14 56.0 - - - - 0 0.0 4 16.0 6 24.0 1 4.0 0 0.0 - - 25 

Total 

Total 403 50.4 1 0.1 1 0.1 69 8.6 194 24.3 85 10.6 12 1.5 33 4.1 1 0.1 799 

Male 171 43.0 1 0.3 1 0.3 40 10.1 134 33.7 32 8.0 9 2.3 9 2.3 1 0.3 398 

Female 232 57.9 0 0.0 0 0.0 29 7.2 60 15.0 53 13.2 3 0.7 24 6.0 0 0.0 401 

Source: SES, March 2022  
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3.2.3 Living condition 

67. 85% (287 affected households) revealed their average income over VND 1.5 

million/month, 15% (50 affected households) revealed their average income under VND 1.5 

million/month as summarized in the table below. 

Table 17. Average monthly income of the surveyed households11 

No. Commune 
Total 

surveyed AHs 

Under VND 1,5 million/ 

month 

Upper VND 1,5 million/ 

month 

AH % AH % 

1 Tan Thuong   39 14 36% 25 64% 

2 Son Thuy   134 26 19% 108 81% 

3 Khanh Yen Thuong  16 0 0% 16 100% 

4 Khanh Yen town 86 2 2% 84 98% 

5 Lang Giang  62 8 13% 54 87% 

 Total 337 50 15% 287 85% 

Source: SES, March 2022   

68. Majority reported that their income was sufficient to meet expenditure. 90.8% reported 

having enough income to save; 8.9% revealed that their income was not enough for 

expenditure. 

Table 18. Income versus expenditure 

No. Commune 

Total 

surveyed 

HH 

HHs who have savings 

(income > expenditure) 

HHs who have 

no saving 

(expenditure = 

income) 

 HHs expenditure > 

income 

HH % HH % HH % 

1 Tan Thuong   39 36 92.3% 0 0.0% 3 7.7% 

2 Son Thuy   134 126 94.0% 1 0.7% 7 5.2% 

3 
Khanh Yen 

Thuong  
16 13 81.3% 0 0.0% 3 18.8% 

4 
Khanh Yen 

town 
86 75 87.2% 0 0.0% 11 12.8% 

5 Lang Giang  62 56 90.3% 0 0.0% 6 9.7% 

  Total 337 306 90.8% 1 0.3% 30 8.9% 

Source: SES, March 2022   

69. The surveyed households also revealed that they applied for loan in the bank to invest in 

agriculture and business and for family expenditures. Below table presents the HHs in the 5 

communes/town the amount loaned in the bank. 

Table 19. Loan for investment  

 

11The multidimensional poverty standards in the 2022 - 2025 period prescribed in the Decree 07/2021/ND-CP dated 

on 27/01/2021. Poor household in rural areas is a household with a monthly per capita income of VND 1,500,000 or 

lower and deprived of at least 3 indicators measuring deprivation of access to basic social services  
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Note: Indv. – Individual, org. – organization  

No. Commune 

Total 

surveyed 

HH 

HH with a 

loan 

Ave. 

borrowed 

amount 

per HH 

(million 

VND)  

Borrowed source (million VND) 

HH % Bank  
Other 

org. s 
Indv.  Others  

1 Tan Thuong   39 23 58.8% 69 824 54 425 - 

2 Son Thuy   134 63 46.9% 109.4 4238 34 1326 - 

3 Khanh Yen Thuong  16 8 47.4% 155.6 842 28 104 - 

4 Khanh Yen town 86 40 46.2% 168.3 4658 108 663 - 

5 Lang Giang  62 38 61.9% 63.5 1276 286 405 - 

  Total 337 171 50.9% 113.16 11837 509 2924 - 

Source: SES, March 2022  

70. For the surveyed households, a large number of households (29.4%) have used loan to 

invest in agricultural production. The second popular area for investment of the households is 

children’s education with 22.0%. For the purposes of family, business and house repairing, the 

percentages are relatively equal with 17.4%, 15.8% and 18.4%, respectively.  

Table 20. Purpose of the loans 

No. Commune  

Total 

HHs 

(with 

loan) 

Spend for 

the family  

Invest in 

agricultural 

production, 

farming 

Invest in 

business/ 

trade  

Build/ 

repair the 

house  

Spend for 

children’s 
education  

Other  

HH % HH % HH % HH % HH % HH % 

1 Tan Thuong   39 6 15.7% 16 41.2% 6 15.7% 4 9.8% 13 33.3% 1 2.0% 

2 Son Thuy   134 21 15.9% 43 32.4% 23 17.2% 18 13.1% 19 14.5% 1 0.7% 

3 
Khanh Yen 

Thuong  
16 2 10.5% 4 26.3% 3 21.1% 2 10.5% 3 21.1% 1 5.3% 

4 
Khanh Yen 

town 
86 18 20.5% 18 20.5% 9 10.3% 15 17.9% 26 30.8% 2 2.6% 

5 Lang Giang  62 12 19.0% 18 28.6% 12 19.0% 24 38.1% 12 19.0% 0 0.0% 

  Total 337 59 17.4% 99 29.4% 53 15.8% 62 18.4% 74 22.0% 5 1.4% 

Source: SES, March 2022  

3.2.4 Participation in mass organizations  

71. AHs participate in a variety of local mass organizations and participation of women in the 

Women Union is the highest with 207 AHs (61.3%), followed by Farmer Association and Elderly 

Association with 116 HHs (34.5%) and 110 AHs (32.7%), respectively. 
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Table 21. Membership of mass organizations 

No. Commune 

Surv

eyed 

HHs 

HH join org. 
Women 

Union  

Elderly 

Association 

Veteran 

Association 

Farmer 

Association 
Other 

HH % HH % HH % HH % HH % HH % 

1 
Tan 

Thuong   
39 23 58.8 21 53.3 10 26.7 4 10.0 16 40.0 1 3.3 

2 Son Thuy   134 82 61.4 87 65.2 47 34.8 6 4.5 38 28.1 3 2.2 

3 
Khanh Yen 

Thuong  
16 6 36.8 5 28.6 7 42.9 5 28.6 5 28.6 2 

14.

3 

4 
Khanh Yen 

town 
86 55 64.1 58 68.0 24 28.0 0 0.0 34 40.0 7 8.0 

5 
Lang 

Giang  
62 50 81.0 36 58.8 22 35.3 0 0.0 33 52.9 4 5.9 

  Total 337 206 61.1 207 61.3 110 32.7 18 5.4 116 34.5 14 4.2 

Source: SES, March 2022  

3.2.5 Understanding of the project   

72. All the households were asked of their understanding of the project. The survey result 
shows that they understood the project purpose, and the benefits that it can bring to the 
community. The benefits recognized by the surveyed households are the greater convenience 
to road users, the improved access to workplace, markets and schools, and more opportunities 
for work and business. 

73. In terms of issues and concerns, the primary concern among the surveyed households is 
the land being acquired, and the house being demolished and relocated. They are also 
concerned that their business will be disrupted resulting in income loss.  

74. To lessen the impact of the issues and concerns identified, the households recommended 
to redesign the project to avoid or minimize land acquisition and resettlement, so that the project 
only need compensation for assets to be acquired, a provision of financial assistance to 
relocated households and relocation services. 

3.2.6 Gender equality and social inclusion 

75. In the project areas, both men and women are actively engaged in the workforce. The 

most common livelihood activities for unskilled labor are farming, which is also one of the main 

income sources. 

76. Women in the project areas are very busy, carrying a large part of family work and care 

duties within the home as well as earning a living. Some tasks women take the much greater 

responsibility than men are cooking, house cleaning, taking care of children, and selling 

agricultural products. In other activities, both husbands and wives mostly share such as farming, 

forestry work and conducting retail or service businesses as noted in tables above related in 

occupations. 

77. Most of the surveyed HHs said that decision-making in the family involved both husbands 

and wives. However, for the final decision, it tends to be the husband.  The undersigned name 

in land registration does not always include both husband and wife.  

78. Adult women in the surveyed households have been afforded much less opportunity for 

formal education than men. Women in surveyed households have significantly lower education 

attainment than men and are overrepresented in the proportion of illiterate adults. 
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79. The design and implementation of the resettlement plan is to pay adequate attention to 

gender concerns, including specific measures addressing the needs of vulnerable women, 

gender-inclusive consultation, information disclosure, and grievance redress mechanisms, to 

ensure that both men and women receive adequate and appropriate compensation for their lost 

property and resettlement assistance, as well as assistance to restore and improve their 

incomes and living standards. 

80. Participation and involvement of the Women’s Union at all levels is encouraged especially 

for supervision and monitoring of the resettlement process and its implementation, and to help 

inform communities and women’s groups as to subproject potential impacts. Women are to 
have full and equitable access to the subproject's resources and benefits including income 

restoration program and skills training. Adequate resources including a financial and social 

safeguard specialist must be allocated to support the resettlement process and its 

implementation. Women must be present during consultations made when conducting the 

detailed measurement survey and visit to resettlement site. This is to ensure that all information 

and views can be collected and that they include the women’s perspectives. Names of both 
husband and wife must be on the land use rights certificates. Women must be present when 

compensation payments are made to ensure that any decisions regarding use of compensation 

monies will be open to decisions made by husband and wife. Sex- disaggregated data are 

collected in the socio-economic survey and must be collected in the inventory of loss. 

81. Women, including ethnic minority women face gendered prejudices, minority status, and 

isolation in mountainous locations and often face heightened cultural barriers restricting their 

participation in decision-making. Women in the project area face situation of low income from 

agricultural production and lacking jobs to do at the leisure times in between two rice crop 

seasons. Therefore, many of them leave home to work in other provinces or big cities to 

contribute to family incomes. Inequitable treatment of women, especially women in the remote, 

mountain communes still happen in the society and in the families. Accordingly, ensuring that 

women of severely affected and vulnerable households have full access to the livelihood 

development activities is of critical importance. 

82. Development projects can impact differently on men and women. The impacts on women 

are often overlooked when mitigation measures focus solely on the nominal heads of 

households alone to the exclusion of other household members. Several key areas of risks 

related to women are highlighted as particular need for focused attention. 

83. Land acquisition for the project will affect numerous households and create severe 

impacts in the form of relocation and loss of productive resources. Women often earn their 

livelihoods in the informal sector - the impacts on which can often be overlooked. The project is 

expected to have significant negative impacts on the livelihoods of women as well as men and 

also on livelihoods which are not formally registered. The compensation process associated 

with land acquisition has the potential to alienate women from household assets if 

compensation is not made to both spouses heading households. For example, as noted above, 

most land registrations are in the names of male heads of families only. Female-headed 

households face additional challenges associated with resettlement - especially where they are 

reliant on extended family and social networks for care and socialization of children. The 

resettlement plans will include gender specific measures to ensure that women are not 

marginalized through the process. Such measures will include paying compensation to both 
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spouses heading households, issuing any new land certificates to both spouses, separate 

consultations with women on livelihood restoration and relocation given that women often have 

differing needs that need to be incorporated, as well as issuing invitation letters for public 

consultations to both spouses during updating of the resettlement plans. 

The following gender sensitive measures are included in the design and implementation 

of the updated RP: 

• Consultation and participation strategies and activities will ensure the meaningful 

participation of women. Both spouses of households are to be invited to attend public 

consultation meetings. Where specific views of women need to be considered carefully, 

such as resettlement arrangements and design of, as well as needs assessment for the 

detailed IRP, separate consultations will be held with women. 

• Composition of the District Compensation, Assistance and Resettlement Board 

(DCARB) will include representatives of the Women's Union. 

• Both spouses are to be advised on the compensation and assistance amounts to be 

paid and timing of payment. Both will be invited to attend the compensation payment. 

• New land titles or registration of new assets will be in the names of both spouses jointly 

residing in the same household, unless they specifically request registration in the name 

of one spouse only, in accordance with the Land Law and the Law on Marriage and 

Family. 

• Special attention will be paid to the needs of vulnerable female-headed households in 

relocation and livelihood development. 

• Sex-disaggregated data are incorporated in consultation records, participation in 

livelihood development as well as monitoring and evaluation. 

3.3 Assessment of social impacts  

84. Suitable measures in the process of implementing DMS, Replacement Cost Survey 

(RCS), SES required in updating this RP are ensured to be suitable for cultural, environmental, 

and vulnerable aspects. Public consultation meetings are organized in favorable locations for 

people. 

85. Positive and negative impacts caused by the project and impact mitigation measures will 

and have been carried out. Benefit channels are presented in the table below: 

Table 22. Summary of impacts caused by the project 

Impacts 
Positive/ 

negative (+/-) 
Mitigation measures/ support channel 

Land acquisition and 

resettlement 

- 

 

Mitigation through updating and implementation of updated 

Resettlement Plan  

Risk of HIV 

transmission and 

human trafficking 

- 
Risk of HIV transmission and human trafficking is high, 

HIV/AIDS and human trafficking awareness program 

(HHTAP) will be implemented through a Service Provider  
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Impacts 
Positive/ 

negative (+/-) 
Mitigation measures/ support channel 

Traffic safety due to 

increase of speed of 

vehicle participating 

in traffic 

- 

Mitigation measure is implemented through combination of 

road safety in technical design of the project, including 

measures for reducing speed in residential area. A Road 

Safety Awareness program will be carried out. 

Accessibility to 

services and market 
+ 

Improved road condition will improve traffic condition, 

especially in rainy season 

Improvement of 

health condition 
+ 

Reduce of dust and improvement of accessing to health 

services 

Improvement of 

economy 
+ 

Benefit of improving economic condition is longer than 

expectation due to increasing traffic flow, reducing 

transport cost and saving travelling time. 

Consultation, 

participation and 

redressing of 

complaint/grievance 

+ 

Local community will be informed and consulted about all 

aspects/impacts caused by the project on them in suitable 

manner with culture. Reputable persons should participate 

in consultation. 

Grievance redressing mechanism is operated in suitable 

manner with culture. 

COVID-19 epidemic - 
Mitigation measure is implemented through EMP of the 

contractors as regulations of government on COVID-19  
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D. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

4.1 Objectives of information disclosure, consultation and participation 

86. Meaningful consultation is an integral element of the preparation and implementation for 

this project uRP. Meaningful consultation is a process that (i) begins early in the project 

preparation stage and is carried out on an ongoing basis throughout the project cycle; (ii) 

provides timely disclosure of relevant and adequate information that is understandable and 

readily accessible to affected people; (iii) is undertaken in an atmosphere free of intimidation or 

coercion; (iv) is gender inclusive and responsive, and tailored to the needs of disadvantaged 

and vulnerable groups; and (v) enables the incorporation of all relevant views of affected people 

and other stakeholders into decision making, such as project design, mitigation measures, the 

sharing of development benefits and opportunities, and implementation issues. Consultation is a 

continuous process that is undertaken before, during and after the implementation of the uRP.  

87. This process enables communities and APs to be fully informed about the decisions that 

will affect their way of life and living standards. Importantly, it also provides opportunities for 

them to participate in the decision making on matters that will directly affect them. This is not 

only consistent with principles of transparency and fairness but ensures better outcomes in the 

design and implementation of mitigation measures. 

4.2 Information disclosure, consultation and participation conducted  

4.2.1 Information dissemination, consultation, and public participation during 

preparation phase 

88. During the preparation of the RP in 2018, 12 consultations were held in all the affected 

communes in Lao Cai province from 25 January 2018 to 2 February 2018. The consultations 

were facilitated by the social and environmental safeguard consultants. Participants included 

potentially affected households, representatives of local authorities and mass organizations. 

The information presented included general information about the project design and 

anticipated land requirements, types of land acquisition and resettlement impacts as well as 

approach to mitigation and policy principles. A total of 390 people participated consisting of 211 

men and 179 women (accounting for 45.9%). Details are as below (Please see more details in 

Appendices of RP 2018 for Lao Cai province).  

Table 23. Consultation Meetings Conducted with Affected Communities during RP 

preparation 

No. Commune Date Participant 
No. of attendees 

Total Male Female 

1  Minh Luong 
2 February 

2018 

- Potential affected households  

- Representatives of local authorities: 

Chairman of CPC, Secretary of the Party 

Committee, cadastral - construction official  

- Project consultants 

25 15 10 

2  Tham Duong 
2 February 

2018 

- Potential affected households  

- Representatives of local authorities: 

Chairman of CPC, cadastral - construction 

official  

- Project consultants 

46 22 24 
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No. Commune Date Participant 
No. of attendees 

Total Male Female 

3  Duong Quy 
1 February 

2018 

- Potential affected households  

- Representatives of local authorities: 

Chairman of CPC, Secretary of the Party 

Committee,  

- Project consultants 

63 42 21 

4  Hoa Mac 
1 February 

2018 

- Potential affected households  

- Representative of local authorities: 

Chairman of CPC, Vice Chairman of CPC, 

Communal Police leader 

- Project consultants 

47 25 22 

5  Son Thuy 

29 

January 

2018 

- Potential affected households  

- Representatives of local authorities: Vice 

Chairman of PPC, cadastral official 

- Project consultants 

42 17 25 

6  Lang Giang 

31 

January 

2018 

- Potential affected households  

- Representative of local authorities: Vice 

Chairman of PPC, cadastral official  

- Project consultants 

43 25 18 

7  
Khanh Yen 

town 

30 

January 

2018 

- Potential affected households  

- Representative of local authorities:  

Chairman of the town PC, Vice Chairman of 

the town PC, Chairman of National Front 

-  Project consultants 

32 18 14 

8  
Khanh Yen 

Thuong  

30 

January 

2018 

- Potential affected households  

- Representative of local authorities: 

Chairman of CPC, Vice-Chairman of CPC  

- Project consultants. 

13 8 5 

9  Tan Thuong 

29 

January 

2018 

- Potential affected households  

- Representatives of local authorities: 

Chairman of CPC, Secretary of the Party 

Committee, Communal Cadastral official.  

- Project consultants 

18 11 7 

10 Nam Xe 

25 

January 

2018 

- Potential affected households 

 - Representatives of local authorities: 

Chairman of CPC, Secretary of the Party 

Committee, Communal Cadastral official 

- Project consultants 

61 28 33 

 Total   390 211 179 

89. Issues raised by attendees included resettlement related matters, such as the need for 

adequate compensation, livelihood restoration, and transparency in resettlement planning. 

There were also some environment and design related comments. 

4.2.2 Information dissemination and public consultation during the RP updating 

90. At the beginning of land acquisition process, based on the list of affected households 

that have been identified by LFDC to prepare the map of land acquisition for issuing the notice 

of land acquisition for the package CW01, 5 consultation meetings were held in the period of 10 

- 19 December 2020 with affected households to disseminate information about the project, 
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compensation and assistance policies for households as well as answer questions of 

households. In these meetings, there were a total of 192 participants, including 97 males 

(accounting for 50.5%) and 95 females (accounting for 49.5%). Out of 192 participants, there 

were 123 ethnic minority people (accounting for 64.1%). Details of the meetings are in Table 24 

(the Minutes of meetings are attached in Annex 1).  

91. Once the notice of land acquisition issued by local authorities,  a total of 5 consultation 

meetings were held by CLFD in the period from 16 September 2021 to 28 October 2021, with 

affected households to disseminate information about the project including (i) announcement of 

the notice of land acquisition, (ii) Plan for DMS implementation and (iii) policies of compensation 

and assistance for households as well as responses to questions of households relating to 

project, compensation and resettlement. There was a total of 289 participants in 5 

communes/town, including 195 males (accounting for 67.5%) and 94 females (accounting for 

32.5%). Out of 289 participants, 206 were ethnic minorities (accounting for 71.3%). Table 24 

below lists the meetings held in the project area of Package CW1. The minutes of meetings are 

attached in Annex 2 and some selected pictures during consultation are attached in Annex 5).  

Table 24. Consultation meetings conducted in affected communities during RP updating 

No. Commune Date of consultation 
Number of participants 

Total Male Female EM 

I 
Consultation meetings 

were held by Consultant 
  192 97 95 123 

1 Tan Thuong 10 December 2020 41 17 24 14 

2 Son Thuy 19 December 2020 37 21 16 27 

3 Khanh Yen Thuong 11 December 2020 32 22 10 27 

4 Khanh Yen town 11 December 2020 43 19 24 20 

5 Lang Giang 10 December 2020 39 18 21 35 

II 
Consultation meetings 

were held by CLFD 
  289 195 94 206 

1 Tan Thuong 16 September 2021 41 31 10 32 

2 Son Thuy 17 September 2021 127 84 43 100 

3 Khanh Yen Thuong 13 October 2021 11 6 5 9 

4 Khanh Yen town 28 October 2021 45 26 19 24 

5 Lang Giang 13 October 2021 65 48 17 41 

92. The main issues and concerns of the people raised in the information dissemination and 

public consultation meetings include: (i) requesting the DMS being implemented transparently 

and publicly, avoiding miscounted assets and trees during the DMS, (ii) requesting to accelerate 

progress of project implementation, (iii) carefully considering assistance policies to best support 

the EM households, (iv) the households agreed to handover the site before the due date of land 

acquisition announcement but requiring DPC Van Ban to early make a decision of land 

acquisition and approve the budget for compensation payment to the households soon. The 

representative of CLFD Van Ban clearly explained to the households the scope of site 

clearance, specification of piling marks, regulations of compensation, assistance and 

resettlement upon land expropriation by the State, and ascertained the households’ view on 
land acquisition ahead of time. The issues and concerns raised during the dissemination and 

public consultations are summarized below: 
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Table 25. Summary of feedback from public consultation meetings 

No. Issue Raised 
Responses/How the Issue is 

Addressed in the Project 

I 
Issues related to land acquisition and the implementation 

of compensation, assistance, resettlement policies 
 

1  
Clarify the scope of impact. Request to announce to people 

about the scope of land acquisition. 

Inventory or any project stage will 

be undertaken in accordance 

with the regulations of the 

Government and the ADB.  

The eligibility for the provision 

of entitlement will be presented 

in the Entitlement Matrix. 

The project will consider in the 

process of preparing the 

compensation plan to decide on 

the acquisition of the remaining 

area. 

2  
Inventory must be carried out according to the regulations, 

ensuring the adequate entitlements of the people fulfilled.   

3  
If the land acquired partly and the remaining land is not enough 

to build a new house, requesting to acquire the total house.   

4  Specific price must be determined reasonably and objectively.  

5  Requesting to place boundary marks soon. 

II 
Gender - EM issues, social development, 

income/livelihoods 
 

1  EM work force is available. The project will pay attention to 

employment of local workers, EM 

people, and women.   

An Income Restoration 

Program will be developed for 

the Project and this will be 

discussed to affected 

households and local 

authorities. 

The policies of assistances under 

the project was detailed in the 

Entitlement Matrix.  

2  

For the activities of livelihood restoration, people propose to 

apply the farming models which are popular at this time in the 

locality with a wide range of customers such as the model of 

raising pigs for meat, raising cows for meat, raising breeding 

cows. 

3  
People wish to participate in the activities on the construction 

site to increase the income. 

4  People wish to be supported about finance, vocational training. 

5  
Wish to be supported about agricultural supplies, breeding 

animals, fertilizers, seeds, training on agricultural extension. 

IV Environmental issues  

1  

There are many sections having domestic water pipes along or 

crossing the project road. This water source comes from 

ravines, supplying water for 16 households in the Ngam Thin 

village. The project has to ensure the plan of water supply and 

preventing local flooding. 

The representative of PMU2 and 

the Consultant introduced about 

the project, the scope of work, 

design, potential impacts, 

measures to mitigate these 

impacts. 

An environmental management 

plan is developed to mitigate 

negative impacts of the project.  

The implementing agency 

received all comments and will 

consider them carefully before 

and during project 

implementation.  

2  

There is an irrigation dam about 200 m from the project road, 

which supply irrigation water from the old ravine for agricultural 

activities in Ngam Thin village.  

3  
There has not been any agent to collect waste. People treat 

waste by burning or burying. 

4  
Ensure good drainage. It is necessary to build some more water 

discharge culverts.   

5  

Domestic water of the people takes from ravines, thus the 

contractor needs to pay attention on water supply system during 

construction 

6  

The project road is very close to the residential area, thus 

measures to mitigate environmental impacts such as noise, 

vibration must be taken 
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7  Traffic safety and water discharge must be considered carefully. 

V Others  

1  
The contractor needs to register temporary residence for 

workers. 

It will be implemented following 

the regulation of the locality.  

93. CLFD of Van Ban district is completing procedures to post up the draft compensation 

plan for comments of the affected households. 

94. Another stakeholder consultation was conducted with local authorities who were directly 

involved in RP updating and related activities in Lao Cai province in June 2022. The objective of 

this meeting is to collect comments for the draft Entitlement Matrix prior to finalization; clearly 

explain the updated detailed project design/concept and ADB requirements so that local 

authorities have a general understanding of the procedures for land acquisition and involuntary 

resettlement and compensation and entitlement applied to the Project to facilitate good 

implementation of the Resettlement Plan. 

95. Based on the draft Entitlement Matrix prepared by the Consultant, on 10 June 2022, 

DPC Van Ban had Document No. 757/UBND-NLN to PMU2 giving comments on the draft 

Entitlement Matrix and also had Document No. 880/UBND-NLN to PPC Lao Cai for review and 

approval of supports for AHs. Accordingly, on 12 July 2022, PPC Lao Cai had Document No. 

3117/UBND-TNMT with regards to agreement on the Document No. 1653/STNMT/CCD signed 

on July 7th 2022 of DONRE regarding resolving proposals of DPC Van Ban. These comments 

have also been incorporated in the Entitlement Matrix of the updated RP of Package CW1 

(Please see more details of these documents in Annex 4).  

4.2.3 Information disclosure during implementation 

96. The updated RP will be disclosed to APs and communities as well as be publicly 

disclosed on ADB website once approved both by the ADB and the GOV. An updated Public 

Information Booklet (PIB) setting out key principles, forms of assistance, GRM (with contact 

information) and an updated project schedule will also be publicly posted in each commune 

following approval of the updated RP.  

97. The PIB will be translated in two or multiple languages - Kinh language and ethnic 

minority languages to enable the AHs/APs and local communities of the associated impacts of 

the project, their benefits and compensation accorded to AHs. 
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E. GRIEVANCE REDRESS MECHANISM 

98. A Grievance Redress Mechanism12 will be established for the project to address 

grievances and requests. The principles and procedures of the grievance redress mechanism 

are based on The Law on Grievances 02/2011 dated 13/11/2011; Circular 07/2014 on 

Procedures for Addressing Grievances, Denunciations, Requests; and the Land Law 2013. 

5.1  Key principles and procedures for grievances or requests directly related to 

land acquisition and resettlement 

99. Grievances or requests that are directly related to land acquisition and resettlement, such 

as land acquisition decisions, compensation, assistance, resettlement or other similar matters 

are to be addressed and processed in accordance with the measure described above and 

directed to the following specific agencies: 

a. If an affected person has any query, request or grievance they can seek advice 

from legal cadre at the respective Commune or District People’s Committee 
office. If after guidance and explanation the affected person wishes to submit 

formal request or grievance, they must do so within 90 days of the relevant 

decision or becoming aware of the issue of concern. 

b. Requests or grievances will be submitted in the first instance to the complaints 

receiving office of the relevant District People’s Committee (DPC). Officer of the 
DPC where received complaint will refer the request or grievance to the District 

Compensation, Assistance and Resettlement Board (DCARB) for consideration 

and recommendation if the matter is related to eligibility, DMS, land 

categorization, payment of compensation and assistance or resettlement 

entitlement. The DCARB composition will include representatives of relevant local 

agencies including Committee for Ethnic Minority Affairs (CEMA) and Women’s 
Union as well as representatives of affected households. The DCARB will request 

the participation of the relevant Commune People’s Committee Chair or Vice 

Chair. The DPC will refer any matters requiring a decision from the provincial 

level to the Department of Natural Resources and Environment (DONRE). The 

DPC will issue the decision addressing the request or grievance. If the matter is 

related to compensation rates, the request or grievance will be referred by the 

complaint receiving officer to the district office of environment and natural 

resources for review. 

c. If the person submitting the request or grievance is not satisfied with the decision 

of the DPC and wish to pursue their request further, they may submit their 

grievance or request directly to either Provincial DONRE. 

d. If a person submitting a grievance is still not satisfied with the decision issued, 

they may submit their grievance to the court having jurisdiction over 

administrative matters. 

 

12 This GRM is different with the GRM indicated in the RP approved during PPTA in 2018, however, ADB 

has accepted to use this GRM in all updated RPs and EMDPs for the project during implementation 

stages.  
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5.2 Regulations on complaint letter 

100. Complaint letter must be written in Vietnamese or local language and clearly state the 

date of writing, full name, address, signature or fingerprint of complainant. The written complaint 

must clearly state the name and address of complained agency, organization, unit or individual, 

content and reason for complaint and request of the complainant. The complaints are also 

accepted by verbally for AHs including EM people who are not able to read or write Vietnamese 

language. 

101. The features of culture and customs of EM people should be considered in addressing the 

complaints involving to ethnic minorities, and ensure that the procedures of redressing process 

are appropriately conducted for culture and customs of ethnic minorities. 

102. If the complaint relates to land acquisition, compensation, assistance and resettlement, 

the complainant must be the person whose name is in the decision of land acquisition, 

compensation and resettlement. If the complainant represents a group of people who exercise 

the right to complain to file the complaint, there must be a written authorization from the 

authorizers (enclosed with their original signature) as prescribed by laws. 

5.3 Order and procedures for settling first-time complaints 

103. Stage 1. Receiving complaints 

- Complainant shall send their complaint letter and relevant documents (if any) 

to most relevant receiving unit (Residents Receiving Unit of the relevant District 

People's Committee). 

- If the complaint does not fall under the settling competence of the receiving 

unit, the receiving unit shall have to forward the complaint to a competent 

agency for settlement and notify the complainant in writing of the forwarding. 

- Receiving agency shall inform the unit that has forwarded such complaint in 

writing and the complainant of receipt of complaint and expected date of review 

and response. 

104. Stage 2. Acceptance of complaints for settlement 

- Within 10 days after receiving a complaint under its competence, PMU 2, 

District People's Committees or Residents Receiving Unit of District notify the 

acceptance in writing to the complainant. In case of refusal to accept the 

complaint, responsible agency must clearly state the reason thereof. 

105. Stage 3. Verification of complaint contents 

- In cases where the contents of a complaint must be verified, the verification 

shall comply with the provisions of Article 29 of the Law on Complaints and 

Section 2, Chapter II of Circular No.07/2013/TT-TTCP of 31 October 2013 of 

the Government Inspectorate providing the process of settlement of 

administrative complaints. The time limit for verification of complaint contents is 

30 days. 

106. Stage 4. Issuance of first-time complaint settlement decision 
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- The relevant District People's Committee must issue the first-time complaint 

settlement decision within 03 working days counting from the date sending the 

acknowledgement to the complainant (if verification of complaint contents is 

not required) or from the date of completion of verification of complainant 

content (if verification of complainant content is required) and send the first-

time complaint settlement decision to the complainant and the complained 

subject. 

- If the complainant disagrees with the decision of the District People's 

Committee, he/she may lodge a second-time complaint to the Provincial 

People’s Committee or an administrative lawsuit at court in accordance with 
laws. 

5.4 Order and procedures for settling second-time complaints 

107. Stage 1. Receiving complaints 

- The second-time complaint shall fall under the competence of the Chairman of 

the Provincial People's Committee under Article 20.21 of the Law on 

Complaints, the complainant must send a second-time complaint enclosed with 

the first-time complaint settlement decision and relevant documents to the 

Provincial People's Committee (through Residents Receiving Unit of the 

Provincial People's Committee). 

108. Stage 2. Acceptance of complaints for settlement 

- Within 10 days after receiving a complaint, the Residents Receiving Unit of the 

Provincial People's Committee must accept such complaint for settlement and 

notify the acceptance in writing to the complainant. In case of refusal to accept 

the complaint, the Residents Receiving Unit of the Provincial People's 

Committee must clearly state the reason thereof. 

109. Stage 3. Verification of complaint contents 

- In the process of settling a second-time complaint, competent agency shall 

verify the contents of complaint based on the nature of the complaint. The 

verification shall comply with the provisions of Items 2, 3, 4 of Article 29 of the 

Law on Complaints and Section 2, Chapter II of Circular No. 07/2013/TT-TTCP 

of 31 October 2013 of the Government Inspectorate providing the process of 

settlement of administrative complaints. The time limit for verification of 

complaint contents is 30 days. 

110. Stage 4. Issuance of second-time complaint settlement decision 

- The Chairman of the Provincial People's Committee must issue the second-

time complaint settlement decision within 07 working days counting from the 

date sending the acknowledgement to the complainant (if verification of 

complaint contents is not required) or from the date of completion of verification 

of complainant content (if verification of complainant content is required) and 

send the second-time complaint settlement decision to the complainant, the 

complained subject, the first-time complaint settler and the agency that has 

forwarded the complaint. 
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- If the complainant disagrees with the decision of the Provincial People's 

Committee, he/she may lodge an administrative lawsuit at court in accordance 

with law. 

111. APs may lodge a written complaint directly to the Department of Southeast Asia through 

the Resident Representative Office of Asian Development Bank (ADB) in Vietnam. If AP remain 

disagrees with the response of Southeast Asia Department, and only as a last option, APs can 

access ADB's Accountability Mechanism via https://www.adb.org/site/accountability-

mechanism/main. 
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F. LEGAL AND POLICY FRAMEWORK 

112. The Resettlement Plan (RP) is prepared based on the provisions of the policy and legal 

framework of the GOV and ADB (ADB SPS 2009 Safeguard Requirements 2 and 3 and cross-

cutting policy themes included in OM/F1/OP updated in October 2013). The RP follows the 

approved Resettlement and Ethnic Minority Development Framework (REMDF) which concerns 

all subprojects under this investment program and requires compliance with the following 

safeguard objectives: 

- Land Acquisition and Resettlement: (i) to avoid involuntary resettlement wherever 

possible; (ii) to minimize involuntary resettlement by exploring project and design 

alternatives; (iii) to enhance, or at least restore, the livelihoods of all relocated persons 

in real terms relative to pre-project levels; and (iv) to improve the standards of living of 

the relocated poor and other vulnerable groups. 

- Ethnic Minority Peoples: (i) to design and implement projects in a way that fosters full 

respect for ethnic minority peoples’ identity, dignity, human rights, livelihood systems, 

and cultural uniqueness as defined by the ethnic minority peoples themselves, and (ii) 

so that ethnic minority peoples receive culturally appropriate social and economic 

benefits and do not suffer adverse impacts as a result of projects, and can participate 

actively in projects that affect them. 

6.1 Relevant Laws and Regulations of Vietnam 

113. According to the Constitution 2013, land in Vietnam belongs to the population as a whole 

and is administered by the state on the public’s behalf. Citizens and organizations rely upon 

land-use rights, but do not own land. The law allows the state to acquire land used by citizens 

for a wide range of purposes, including national defense and security, national interest, public 

interest, and economic development. 

114. Ownership rights in Vietnam are mainly land use rights, which means that they have the 

right to use but cannot own the land. The right to use includes the right to a land use right 

certificate (LURC) granted by the State, the user has the right to sell, lease, exchange, 

mortgage and leave the right to use and have the right to expel others out of the land for which 

they have the LURC. The State may grant land use rights and users may obtain legal use rights 

through rent, inheritance or grant from family members and purchase. LURCs are necessary for 

the recognition of the rights of users and to guarantee their right to use the land, for real estate 

transactions, access to credit and for legal protection of land use rights. 

115. Some types of legal title may have land use rights. The State may grant user rights 

through allocation or lease and some rights require users to pay fees or rent. Under the law, the 

type of "land user" includes: (1) domestic organizations (political organizations and people's 

armed forces units), which the State allocates, leases land or recognizes land use rights; (2) 

economic organizations are permitted to transfer land use rights; (3) communities granted with 

land or with land use rights recognized by the State; (4) domestic households and individuals 

are allocated or leased land by the State, with recognized land use rights and entitlement to 

transfer such rights; (5) religious organizations are granted and recognized land use rights by 

the State; (6) foreign diplomatic missions have land leased by the State; (7) some Vietnamese 

residing overseas are allocated or leased land; (8) Foreign organizations and individuals 

investing in Vietnam may have land leased by the State. 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 57 of 250 

   Modifed: No.0 

116. In addition, the government also promulgated several laws, decrees and regulations to 

create a legal framework for land acquisition, assistance, compensation and resettlement. The 

main documents include: 

a. Law and Ordinance 

i. Land Law 2013, No.45/2013/QH13 approved by the National Assembly on 29/11/2013; 

ii. Law on Complaints (2011) No.02/2011/QH13 approved by the National Assembly dated 

21/11/2011; 

iii. Construction Law No.50/2014/QH13 dated 18/6/2014; 

iv. Ordinance No. 34/2007/PL-UBTVQH11 of the National Assembly dated April 20, 2007, 

on exercise of democracy in communes, wards and townships and contents to be 

publicized to people including: "Investment projects and works, order of priority, 

implementation schedule, schemes on compensation, support for land clearance and 

resettlement related to projects and works in the commune area". 

b. Government’s Decree 

i. Decree No. 01/2017/ND-CP dated 06/01/2017 amending and supplementing a number 

of decrees guiding the Land Law, such as Decree No.43/2014/ND-CP issued on May 

15, 2014 detailing a number of articles of the Land Law; Decree No. 44/2014/ND-CP 

dated May 15, 2014 on promulgation of land prices and Decree No.47/2014/ND-CP 

dated 15/05/2014 on compensation, support and resettlement for land acquisition by the 

State; 

ii. Decree No.43/2014/ND-CP dated 15 May 2014 by the Government specifying the 

implementation of a number of articles of the Land Law No.45/2013/QH13. 

iii. Decree No.44/2014/ND-CP dated 15 May 2014 by the Government providing land price. 

iv. Decree No.104/2014/ND-CP dated 14/11/2014 on Land price framework. 

v. Decree No. 45/2014 dated 15 May 2014 by the Government providing for the collection 

of land use fees. 

vi. Decree No. 46/2014/ND-CP dated 15 May 2014 by the Government providing for 

collection rental fee for land and water surface. 

vii. Decree No.47/2014 dated 15 May 2014 by the Government providing for compensation, 

assistance and resettlement when land is acquired by the State. 

viii. Decree No.84/2013/ND-CP dated 25/7/2013 on development and management of 

resettlement housing. 

ix. Decree No.46/2015 dated 12/5/2015 on administering the quality and maintenance of 

building structures. 

x. Decree No.114/2021/ND-CP dated 16 December 2021 on the management and use of 

official development assistance (ODA) and preferential loans by donors. 

xi. Decree No.75/2012/ND-CP dated 03/10/2012 detailing some articles of the Law on 

Complaints.  

xii. Decree No.123/2017/ND-CP dated 14th November 2017 of the Government amending 
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and supplementing a number of articles of the Decrees regulating the collection of land 

use fees, collection of land rent, water surface rent.  

c. Decision 

i. Decision No.1956/QD-TTg of November 17, 2009, of the Prime Minister approving the 

scheme on vocational training for rural laborers up to 2020. 

ii. Decision 63/2015/QD-TTg dated 10 September 2015 on vocational training and job 

referral policy for laborers who are impacted by agricultural land acquisition.  

d. Circular 

i. Circular No.23/2014/TT-BTNMT dated 19 May 2014 by the Ministry of Natural 

Resources and Environment regulating land use right certificates, house ownership 

rights and other land-related assets. 

ii. Circular No.24/2014/BTNMT dated 19 May 2014 of the Ministry of Natural Resources 

and Environment regarding cadastral records. 

iii. Circular No.25/2014/BTNMT dated May 19, 2014, of MONRE regulating cadastral 

mapping. 

iv. Circular No.28/2014/BTNMT dated 02/6/2014 of MONRE regulating land statistics and 

inventory and establishing maps on current status of land use. 

v. Circular 29/2014/BTNMT dated 02/6/2014 of MONRE regulating in detail the 

preparation and adjustment on land use planning. 

vi. Circular 30/2014/BTNMT dated 02/6/2014 of Ministry of Natural Resources and 

Environment's on land allocation, lease, change of land use purpose and land recovery. 

vii. Circular 36/2014/TT-BTNMT dated 30/6/2014 of MONRE on detailed methodology for 

valuation of land, construction, adjustment for land price, specific valuation of land and 

consultancy for land valuation. 

viii. Circular No.37/2014/TT-BTNMT dated 30/6/2014 by Ministry of Natural Resources and 

Environment providing regulations on compensation, assistance, and resettlement when 

land is acquired by the State. 

ix. Circular No.76 dated June 16, 2014, of the Ministry of Finance guiding some provisions 

in Decree No.45/2014/ND-CP on the collection of land use tax. 

x. Circular No.77 dated June 16, 2014, of the Ministry of Finance guiding Decree No. 

46/2014/ND-CP on land rent, water surface rent. 

xi. Circular 74/2015/TT-BTC dated 15 May 2015 of the MOF guiding preparation of cost 

estimation, using and settling costs for compensation, assistance and resettlement 

implementation when land is acquired by the State. 

xii. Circular No.02/2015/TT-BTNMT dated January 27, 2015, of the Ministry of Natural 

Resources and Environment guiding in detail some provisions of Decree No. 

43/2014/ND-CP and Decree No.44/2014/ND-CP dated 15/5/2014 of the Government. 

xiii. Circular 07/2014/TT-TTCP dated 31 October 2014 on procedures for settling complaints 

and denunciations. 
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xiv. Circular No.333/2016/TT-BTC dated 26/12/2016 to revise Circular No.77/2014/TT- BTC 

dated June 16, 2014, guiding a number of articles of Decree No. 46/2014/ND- CP dated 

May 15, 2014, of the Government stipulating the collection of land rents and water 

surface rents. 

xv. Circular No.332/2016/TT-BTC dated 26/12/2016 for amending and supplementing a 

number of articles of Circular No. 76/2014/TT-BTC dated 16 June 2014, of the Ministry 

of Finance guiding a number of articles of Decree No. 45/2014/ND-CP dated 15 June 

2014 by the Government regulating the collection of land use fees.  

6.2 Local Regulations on compensation, assistance, and resettlement 

Decisions of Lao Cai province and Van Ban district 

i. Decision No. 26/2021/QD-UBND dated 14 May 2021 of the People's Committee of Lao 

Cai province regulating some contents of compensation, assistance, resettlement when 

the State recovers land in Lao Cai province.  

ii. Resolution No. 04/2021/NQ-HDND dated 9 April 2021 of the Provincial People’s Council 
Lao Cai regulating some specific policies and assistances when the State recovers land 

in Lao Cai province.  

iii. Decision No. 4500/QD-UBND dated 24 December 2021 approving the replacement unit 

price for compensation, assistance of land, property, structures, plants and crops on 

land serving for compensation, site clearance under the Northern Mountain Provinces 

Transport Connectivity Project financed by the Asian Development Bank (ADB) and 

Australian Government (the route passing through Van Ban district, Lao Cai province). 

6.3 Laws and regulations of the government that pertain to Ethnic Minority 

i. The Constitution of the Socialist Republic of Vietnam adopted on 28 November 2013 

recognizes the equality of all ethnic groups under one nation, the right to maintain their 

unique culture and language as well as the obligation of the State to promote equitable 

development of the living conditions of ethnic minorities. The Constitution defines 

indigenous people based on the following criteria: (i) a language other than the national 

language; (ii) has long lived on that land, or has a relationship with that land; and a long-

standing social organization; (iii) self-sufficient production system; and (iv) distinct 

cultural identities and identified as a distinct cultural group recognized by neighboring 

ethnic groups.  

ii. The Land Law of 2013 (No.45/2013/QH13) enacted on 10/12/2013 recognizes the right 

of communities residing together, sharing the same customs and practices or same 

family line to have land use rights recognized by the State. It also states that such 

communities have rights to use land compensated for acquired land and non- land 

assets. The same law states that ethnic minority communities can be allocated or have 

long term and stable use of agricultural land recognized in order to preserve national 

identities associated with the traditions and customs of the people. (In the project 

affected areas, ethnic minority households tend to have individual rather than collective 

land use rights). 

iii. The Government of Viet Nam has issued various policies on ethnic minority 

development issues, which can be divided into three groups of basic policy solutions, 
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namely, (i) relating to facilitating agricultural settlement for ethnic minority people (ii) 

relating to facilitating the overall socio-economic development of the ethnic minority 

people in the uplands; and, (iii) relating to land allocation and land use in upland areas 

formerly inhabited by ethnic minorities.  

6.4 ADB safeguard policy and requirements 

117. The ADB Safeguard Policy Statement (2009) consolidates three existing safeguard 

policies: involuntary resettlement (IR), indigenous peoples (IP), and environment. The objectives 

of the IR policy are to: (i) where possible, avoid involuntary resettlement; (ii) explore design 

alternatives to avoid or reduce impacts; (iii) restore livelihoods and (iv) improve living standards 

of poor and vulnerable households. The IP policy objectives are to: (i) design and implement 

projects that foster full respect for IP's identity, dignity, human rights, livelihood systems and 

cultural uniqueness as defined by IPs themselves; and (ii) ensure that IPs receive culturally 

appropriate social and economic benefits, do not suffer adverse impacts as a result of projects, 

and can participate actively in projects that affect them. 

118. The ADB Policy on Gender and Development (1998) adopts gender mainstreaming as a 

key strategy for promoting gender equity, and for ensuring that women participate in and that 

their needs are explicitly addressed in the decision- making process for development activities. 

The new safeguard policy and requirements also reiterates the importance of including gender 

issues in the preparation of safeguards documents at all stages to ensure that gender concerns 

are incorporated, including gender-specific consultation and information disclosure. This 

includes special attention to guarantee women’s assets, property, and land-use rights and 

restoration/improvement of their living standards; and to ensure that women will receive project 

benefits. Other policies of the ADB that have bearing on resettlement planning and 

implementation are the (i) Public Communications Policy (March 2005), and (ii) Accountability 

Mechanism (2003). 

119. Involuntary Resettlement covers physical displacement (relocation, loss of residential 

land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, 

income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) 

involuntary restrictions on land use or on access to legally designated parks and protected 

areas - regardless of whether such losses and involuntary restrictions are full or partial, 

permanent or temporary. Moreover, the Policy also applies to involuntary resettlement actions 

conducted by the borrower/client in anticipation of ADB support. 

120. Subprojects financed by ADB that are financed by the Government or other sources, are 

expected to observe the following policy principles:  

i. Screening early to identify involuntary resettlement impacts and risks and determine the 

scope of resettlement planning through a survey and/or census of relocated persons, 

including a gender analysis, specifically related to resettlement impacts and risks. 

ii. Carrying out meaningful consultations with relocated persons, host communities, and 

concerned non-government organizations. Inform all relocated persons of their 

entitlements and resettlement options and ensure their participation in various stages of 

the subproject especially vulnerable and poor groups. Establish a grievance redress 

mechanism to receive and facilitate resolution of the relocated persons’ concerns. 
Support the social and cultural institutions of relocated persons and their host 
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population. 

iii. Improving, or at least restore, the livelihoods of all relocated persons through (i) land- 

based resettlement strategies when affected livelihoods are land based where possible 

or cash compensation, assistance at replacement value for land when the loss of land 

does not undermine livelihoods, (ii) prompt replacement of assets with access to assets 

of equal or higher value, (iii) prompt compensation, assistance at full replacement cost 

for assets that cannot be restored, and (iv) additional revenues and services through 

benefit sharing schemes where possible. 

iv. Providing physically and economically relocated persons with needed assistance, 

including the following: (i) if there is relocation, secured tenure to relocation land, better 

housing at resettlement sites with comparable access to employment and production 

opportunities, integration of resettled persons economically and socially into their host 

communities, and extension of subproject benefits to host communities; (ii) transitional 

support and development assistance, such as land development, credit facilities, 

training, or employment opportunities; and (iii) civic infrastructure and community 

services, as required. 

v. Improving the standards of living of the relocated poor and other vulnerable groups, 

including women head of households, to at least national minimum standards. In rural 

areas provide them with legal and affordable access to land and resources, and in 

urban areas provide them with appropriate income sources and legal and affordable 

access to adequate housing. 

vi. Developing procedures in a transparent, consistent, and equitable manner if land 

acquisition is through negotiated settlement to ensure that those people who enter into 

negotiated settlements will maintain the same or better income and livelihood status. 

vii. Ensuring that relocated persons without titles to land or any recognizable legal rights to 

land are eligible for resettlement assistance and compensation for loss of non- land 

assets. 

viii. Preparing a resettlement plan elaborating on relocated persons’ entitlements, the 

income and livelihood restoration strategy, institutional arrangements, monitoring and 

reporting framework, budget, and time-bound implementation schedule. 

ix. Disclose both the draft and final resettlement plan in a form and language 

understandable to relocated persons and other stakeholders. 

x. Conceiving and conducting involuntary resettlement as part of a development 

subproject or program. Including the full costs of resettlement in the presentation of 

subproject’s costs and benefits. For a subproject with significant involuntary 
resettlement impacts, consider implementing the involuntary resettlement component of 

the subproject as a stand-alone operation. 

xi. Paying compensation and provide other resettlement entitlements before physical or 

economic displacement. Implementing the resettlement plan under close supervision 

throughout subproject implementation. 

xii. Monitoring and assessing resettlement outcomes, their impacts on the standards of 

living of relocated persons, and whether the objectives of the resettlement plan have 
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been achieved by taking into account the baseline conditions and the results of 

resettlement monitoring. Disclose monitoring reports. 

xiii. In case of Indigenous people/Ethnic Minority population, undertaking meaningful 

consultations with affected EM Peoples communities and concerned EM Peoples 

organizations to solicit their participation (i) in designing, implementing, and monitoring 

measures to avoid adverse impacts or, when avoidance is not possible, to minimize, 

mitigate, or compensate for such effects; and (ii) in tailoring project benefits for affected 

EM Peoples communities in a culturally appropriate manner. To enhance EM Peoples’ 
active participation, projects affecting them will provide for culturally appropriate and 

gender inclusive capacity development. Establish a culturally appropriate and gender 

inclusive grievance mechanism to receive and facilitate resolution of the EM Peoples’ 
concern. 

xiv. Ascertaining the consent of affected EM Peoples communities to the following project 

activities: (i) commercial development of the cultural resources and knowledge of EM 

Peoples; (ii) physical displacement from traditional or customary lands; and (iii) 

commercial development of natural resources within customary lands under use that 

would impact the livelihoods or the cultural, ceremonial, or spiritual uses that define the 

identity and community of EM Peoples. For the purposes of policy application, the 

consent of affected EM Peoples communities refers to a collective expression by the 

affected indigenous Peoples communities, through individuals and/or their recognized 

representatives, of broad community support for such project activities. Broad 

community support may exist even if some individuals or groups object to the project 

activities. 

xv. Continuing consultation with the affected EM Peoples communities during project 

implementation; specifies measures to ensure that EM Peoples receive culturally 

appropriate benefits; identifies measures to avoid, minimize, mitigate, or compensate for 

any adverse project impacts; and includes culturally appropriate grievance procedures, 

monitoring and evaluation arrangements, and a budget and time-bound actions for 

implementing the planned measures.  

121. Calculation of full replacement cost will be based on the following elements: (i) current 

market value at the time of compensation; (ii) transaction costs; (iii) interests, (iv) transitional 

and restoration costs; and (v) other applicable payments, if any. In the calculation, depreciation 

of structures will not be considered when recovering structure, asset of the household, 

individual or private company. For assets recovered by the organization, the assets formed by 

the state budget will calculate the depreciated value of assets and structures to compensate. It 

is expected that qualified and experienced experts will undertake the valuation of acquired 

assets. 

122. Individuals or households without formal legal rights nor recognized or recognizable 

claims to the acquired land are still entitled to be compensated for their loss of assets other than 

land, such as dwellings or other improvements on the land at full replacement cost, provided 

that they have occupied/used the land or structures in the affected land prior to the cut-off date.  
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6.5 Reconciliation of government and ADB policy on resettlement 

123. With the issuance of Land Law 45/2013 and Decree 47/2014 regulating on compensation, 

assistance, and resettlement when land is recovered by the State, the policies the Government 

have been significantly improved and are becoming more consistent with ADB’s social 
safeguards policies. Nonetheless, provisions and principles adopted in this URP will supersede 

the provisions of the relevant decrees currently in force in Viet Nam wherever a gap exists, as 

provided for under Article 45 of the Decree 56/2020/ND-CP (25th May 2020), which regulates 

the management and use of official development assistance. 

124. The comparison and differences (gaps) between the Government of Vietnam’s laws and 
decrees and ADB Safeguards Policy about land acquisition and resettlement as well as ethnic 

minority peoples, and how to address these gaps for this project are shown in the following 

table. 
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Table 26. Gap between the government national laws, province decisions and ADB safeguard policy 

No. Issue ADB Safeguard Policy Statement 
National Laws/ Provincial 

Decisions 
Application for this Project 

1 

Entity that 

conducts the 

valuation of 

acquired assets 

Qualified and experienced experts will 

undertake the valuation of acquired assets 

The provincial-level land 

administration agency is entitled to 

hire organizations 

Qualified organization(s) will be recruited by the 

organization implementing site clearance to 

determine specific land prices. The determination 

of specific land price must be based on the 

investigation, collection of information about land 

parcels, market land prices and information on 

land price in land database; based on suitable 

valuation methods. 

2 

Compensation 

for non-land 

assets and other 

forms of eligibility 

for compensation 

for affected land. 

Persons who have neither formal legal rights 

nor recognized or recognizable claims to 

affected land they occupy are to be 

compensated for the loss of assets other than 

land and non-land assets, such as dwellings, 

crops, irrigation infrastructure and other 

improvements to the land at full replacement 

cost, provided they occupied the land prior to 

the project cut-off date for eligibility. 

The Peoples’ Committees of the 
provinces or centrally run cities shall 

consider providing such support on 

case-by-case basis. 

(Article 7, Article 25, Decree 

47/2014/ND-CP) 

APs ineligible for compensation for land that they 

occupy will be entitled to compensation for non-

land assets they own and remaining 

improvements to or investment on land. 

For house and other main structures to be 

deemed ineligible for compensation due to non-

compliance with state regulations, evidence of 

written warnings/ sanctions by relevant authorities 

to affected persons at or near time of construction 

is required. 

If acquired land is not eligible for compensation 

APs shall be considered for other assistance for 

acquired land to ensure stable living conditions 

and income restoration, including (a) Support for 

stabilizing livelihood and production; (b) Support 

for training, occupation change and job seeking 

for cases of recovery of agricultural land from 

households and individuals directly engaged in 
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No. Issue ADB Safeguard Policy Statement 
National Laws/ Provincial 

Decisions 
Application for this Project 

agricultural production, or of recovery of land 

which is a combination between residential land 

and land for trading and services of households 

and individuals that have to be relocated; 

(c) Support for resettlement in case of recovery of 

land from APs who have to be relocated. 

3 
House structure, 

other structures, 

Affected structures compensated at full 

replacement cost for the affected house/ 

structures and depreciation of structures and 

assets should be considered. 

Houses built on land ineligible for 

compensation are entitled to be fully 

compensated provided that such non- land 

assets are present before the project cut-off 

date. 

 

 

The Land Law prescribes cases 

ineligible for compensation for land- 

attached assets upon land recovery 

by the State due to being 

constructed illegally or are created 

after the notice of land recovery by a 

competent state agency takes 

effect. 

(Land Law 2013, Articles 92) 

Calculation of compensation for 

affected houses and other structure 

may take depreciation into account. 

Affected house and other structures 

that are legally built will be compensated at 

replacement cost (specific prices) prescribed by 

the PPC according to degree of impact (full or 

partial) with no depreciation and no deduction for 

salvageable materials. 

For house and other main structures to be 

deemed ineligible for compensation due to non-

compliance with state regulations, evidence of 

written warnings/ sanctions by relevant authorities 

issued to affected persons at or near time of 

construction is required. In such cases 

appropriate assistance for vulnerable households 

will be provided to ensure stable resettlement. 

4 

Identification of 

severely 

impacted APs 

who lose 

productive land 

Involuntary resettlement impacts deemed 

significant if 200 or more persons will be 

physically relocated from home or lose 10% or 

more of their productive or income-generating 

assets ADB Safeguard category definitions: 

https://www.adb.org/site/safeguards/safeguard-

categories 

Decree 47/2014 regulating on 

compensation, assistance and 

resettlement when land is recovered 

by the State regulates that severely 

affected households are those who 

lose 30% or more of their productive 

land. 

HHs to be deemed severely affected if they are to 

experience loss of 10% or more of productive 

assets and/or physical displacement 
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No. Issue ADB Safeguard Policy Statement 
National Laws/ Provincial 
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Application for this Project 

5 
Unregistered 

businesses 

Promptly compensating all economically 

relocated persons for the loss of income or 

livelihood sources at full replacement cost, and 

assist through credit facilities, training, and 

employment opportunities. 

Compensate and support only 

registered manufacturing and 

business enterprise or households. 

Assist affected persons/ households who do not 

fall under registered business by providing 

assistance in cash or in-kind during transition 

period at replacement cost. 

6 
Loss of 

employment 

Compensation for loss of income and 

assistance to restore income-earning capacity. 

Assistance for job disruption for 

laborers under labor contracts 

Persons losing employment with labor contract of 

non-fixed term entitled to cash assistance 

equivalent to redundancy pay requirements 

specified in the Labor Code. 

Any persons experiencing permanent loss of 

employment due to loss of at least 10% of 

productive assets, eligible to participate in the 

project’s IRP. 

The level and duration of assistance is to be 

adequate for reasonable expectations for 

alternative livelihood. Actual loss of employment 

due to loss of productive assets owned by others 

(e.g., laborers, employees without labor contract) 

to be confirmed by local authorities. 

Entitlement subject to certification from local 

authorities that affected persons have lost 

employment due to loss of productive assets 

owned by others (e.g., laborers, employees 

without labor contract). 

7 Assistance for 

vulnerable 

Identifying individuals and groups who may be 

differentially or disproportionately affected by 

The Chairperson of the PPC, based 

on the actual local conditions can 

Vulnerable APs to comprise the 

following groups: Female-headed households 
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No. Issue ADB Safeguard Policy Statement 
National Laws/ Provincial 

Decisions 
Application for this Project 

groups the project because of their disadvantaged or 

vulnerable status. Where such individuals and 

groups are identified, propose and implement 

targeted measures so that adverse impacts do 

not fall disproportionately on them and they are 

not disadvantaged in relation to sharing the 

benefits and opportunities resulting from 

development. 

For vulnerable persons and households 

affected, the resettlement plan will include 

measures to provide extra assistance so that 

they can improve their incomes in comparison 

with pre-project levels. 

determine additional forms of 

assistance to ensure that those 

affected by land acquisition have 

secure settlement, stable living 

conditions and livelihoods as well as 

equity. 

(Decree 47/2014, Article 25) 

The Land Law provides for 

exemption from and reduction of 

land use levy or land rental for poor 

households and ethnic minority 

peoples in certain circumstances. 

(Land Law 2013, Article 110) 

with dependents; Disabled households; 

Households falling under the generally accepted 

indicator for poverty; Children and elderly 

households, solitary and helpless; Ethnic 

minorities; Landless households. (As defined in 

detail below13.) 

Entitled to participate in project's IRP. 

8 
Information 

disclosure 

Informing all relocated persons of their 

entitlements and resettlement options. Disclose 

draft and updated resettlement plans in an 

accessible place and a form and languages 

understandable to affected persons and other 

Before issuing a decision on land 

acquisition, at least 90 days prior to 

the recovery of agricultural land and 

180 days prior to the recovery of 

non- agricultural land, competent 

Some additional requirements in ADB SPS on 

disclosure of draft and final resettlement plans. In 

addition to information dissemination and 

disclosure requirements under Government 

regulations, the following additional disclosure 

 

13Vulnerable Groups Definition/Criteria: (a) Female-headed households with dependents (Poor widow, with children under 16 years of age, breadwinner, or husband in poor 

health); (b) Disabled households: Household with disability who has difficulty in working. Type of disability includes: disability caused by sickness/accident, wounded solider ,Agent 

Orange victims); (c) Households falling under the generally accepted indicator for poverty (Should have Certificate of Poor Household issued by DPC); (d) Children and elderly 

households, solitary and helpless (Headed by children 16 years old and below, as per GOV law on Children Care and Protection, with certification of CPC; Headed by elderly, 60 

years and older, as per GOV law on elderly care); (e) Ethnic minorities (Husband and/or the Wife are/is ethnic minority or Family Book specified that the household belongs to the 

ethnic minority household. Includes ethnic minority households (i) still being involved in traditional/shifting farming, subsistence agriculture or communal forest activities; or (ii) living 

in areas considered as having hard conditions; or (iii) living in a community still governed by traditional (gialang) patriarchs.; (f) Landless households (Includes households without 

LURC or not eligible to get LURC or rural households who lost all their productive land or left with productive land which is below the average productive land in the area -i.e. no 

longer viable).  
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National Laws/ Provincial 
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stakeholders. State agencies shall notify the land 

users of the land recovery. The 

contents to be notified include the 

recovery plan, investigation, survey, 

measurement, and inventory. 

(Land Law Article 67, Clause 1) 

Land recovery notices shall be 

published on the local mass media, 

posted up at head offices of 

commune-level People’s 
Committee, 

at public places of residential areas 

of which land is recovered, must be 

sent to every land user whose land 

is recovered, publicized in the 

meetings with people in the 

recovered area. (Land Law Article 

69, Clause 1, Point a). 

Organizations responsible for 

compensation and site clearance 

who are assigned by the provincial-

level People's Committees and 

district-level 

People's Committees for 

resettlement arrangement shall 

notify persons having land acquired 

and those who have to be relocated 

about the proposed relocation 

arrangement plan and post the plan 

arrangements shall be applied: 

• ADB will publicly disclose the agreed draft 

and final versions of RP as well as monitoring 

reports related to the implementation of the 

RP on its website. 

• Key elements of the draft and final RP will be 

disseminated to affected persons and their 

communities in the form of a public 

information brochure, which is also publicly 

posted at the local Commune/Ward Peoples 

Committee Office. 

• Translated versions of the agreed draft and 

final RP shall be made available at the local 

Commune/Ward People’s Committee as well 
as District People’s Committee offices for 

public access. 
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at the offices of the commune-level 

People’s Committee, at public 
places of the residential areas and 

at resettlement areas for at least 15 

days before competent state 

agencies approve the plan. 

The contents of the notice shall 

include the location, size of the land 

fund, resettlement fund, design, 

area of each land parcel, apartment, 

land price, resettlement house price; 

proposed resettlement arrangement 

for people whose land is acquired. 

(Clause 1, Article 86 of the Land 

Law 2013). 

9 

Ethnic 

Minority 

Peoples 

Undertaking a social impact assessment to 

assess potential project impacts, both positive 

and adverse, on Ethnic Minority Peoples and 

develop measures to avoid, minimize, and/or 

mitigate adverse impacts.  

Undertaking meaningful consultations with 

affected Ethnic Minority Peoples communities 

and concerned Ethnic Minority Peoples 

organizations to solicit their participation in 

designing, implementing, and monitoring 

measures to avoid adverse impacts or, when 

avoidance is not possible, to minimize, 

mitigate, or compensate for such effects. 

Exemption from and reduction of 

land use levy or land rental may be 

applied in the following cases: 

To use land for implementation of 

policies for house and land for 

people contributed to the revolution; 

poor households; EM individuals/ 

households in areas with particularly 

difficult socio-economic conditions, 

border areas and islands; To use 

land for the construction of social 

houses according to the regulations 

of law on house, residential land for 

relocated persons when the State 

Some additional requirement in ADB SPS to 

assess and mitigate project impacts on ethnic 

minority communities and to ensure culturally 

appropriate means of consultation and 

participation. The project design and 

implementation will aim to avoid or minimize 

impacts on the communities. Project aspects, 

which pose risks or have negative impacts, will be 

mitigated in consultation with local communities.  

Assets including land and structures of the 

affected ethnic minority communities will also be 

compensated at replacement cost regardless of 

tenure status of these affected assets. 
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(Principle 2 Indigenous Peoples 

Safeguards) 

The borrower/client will explore to the 

maximum extent possible alternative project 

designs to avoid physical relocation of Ethnic 

Minority Peoples that will result in adverse 

impacts on their identity, culture, and 

customary livelihoods. 

(Para 33, Appendix 2) 

recovers land due to the threat to 

human life; 

To use agricultural land for EM 

households and individuals. 

(Points b and c, Article 110 of the 

Land Law 2013). 

The State may allocate or recognize 

long term and stable use of 

agricultural land by ethnic minority 

communities to preserve national 

identities associated with the 

traditions and customs of the 

people. 

(Land Law 2013, Articles 125 and 

131). 

Households and individuals of ethnic 

minorities using allocated land under 

the support policies of the State may 

transfer or donate land use rights 

after 10 years from the date of 

issuance of the decisions on land 

allocation in accordance with the 

Government’s 

regulations. 

(Land Law 2013, Article 192) 

Consultations will be undertaken with ethnic 

minority communities in a culturally appropriate 

manner in forms and means best suited to the 

local conditions.  

Resettlement arrangements will be undertaken in 

a way to ensure social and cultural networks are 

maintained. Additional benefits for ethnic minority 

peoples as prescribed by Government regulations 

shall be applied. 

10 Gender  
Paying adequate attention to gender 

concerns, including specific measures 

addressing the need of female headed 

In case land use rights, or land use 

rights and the ownership of houses 

and other land- attached assets, is 

The following gender sensitive 

measures shall be included in the design and 

implementation of the RP: 
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households, gender-inclusive consultation, 

information disclosure, and grievance 

mechanisms, to ensure that both men and 

women receive adequate and appropriate 

compensation for their lost property and 

resettlement assistance, if required, as well as 

assistance to restore and improve their 

incomes and living standards. (Para 18, 

Appendix 2) 

the joint property of husband and 

wife, the full names of both husband 

and wife must be recorded in the 

certificate of land use rights and 

ownership of houses and other land-

attached assets, unless husband 

and wife agree to record the full 

name of only one person. (Land 

Law 2013, Article 98) 

• Women to be included in consultations as 
described elsewhere and in the GESI Plan 
matrix; 

• Composition of the DCARB to include 
representatives of the Women’s Union; 

• Compensation to be provided to both 
spouses; 

• New land titles or registration of new assets 
to be in the names of both spouses jointly 
residing in the same household as specified 
in national regulations; 

• Special attention will be paid to the needs of 
vulnerable female- headed households in 
relocation and livelihood development. 
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G. ENTITLEMENT, ASSISTANCE AND BENEFITS 

125. This section sets out the entitlements to compensation and assistance based on type of 

impact experienced by affected persons and according to eligibility criteria. The Entitlement 

Matrix below is based on an assessment of anticipated impacts and the project policy presented 

in the above section which incorporates Government legislation, decisions, and policies as well 

as ADB Safeguards Policy Statement requirements. The forms of compensation and assistance 

set out in the Entitlement Matrix are aimed at fully mitigating project impacts resulting from land 

acquisition and providing conditions for poor and vulnerable affected persons to improve their 

living standards compared to pre-project levels. 

126. The scope of eligibility under this resettlement plan covers those affected by land 

acquisition or restricted land use as a direct result of the project. This includes, but is not limited 

to, those whose land is acquired for the project civil works needs as well as those whose land 

may be acquired for preparation of resettlement site. 

127. To be eligible for compensation and assistance, the affected person and their affected 

assets need to be present in the affected area prior to the project cut-off date. The cut-off date 

for eligibility for compensation will be the date that notice of land acquisition takes effect. The 

cut-off date of Package CW1 is: 22 April 2022 for Tan Thuong commune and Khanh Yen 

Thuong, 20 May 2022 for Lang Giang commune, 5 July 2022 for Son Thuy commune, and 7 

July 2022 for Khanh Yen town.  

128. Those affected households splitting from the large families after the cut-off-date who meet 

the following conditions will be eligible for resettlement benefits: 

• Households splitting from a family with minimum of two couples and having 

minimum of six persons; and 

• Endorsement by the District/commune authority, with verification of Commune 

People’s Committee that the household has split. 

• Newly born children, spouses of persons named in the household registration 

books, people who have completed military service, and people who have just 

returned from schools to live with the affected households prior to the cut-off date 

will be entitled to the compensation and support measures for life stabilization. 

129. The Entitlements are described details in below table (Notes: During implementation, the 

entitlements could be applied as following the regulations of Lao Cai province, if the 

entitlements are higher or provision  more benefits to AHs). 
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Table 27. Entitlement matrix 

No. Type of Loss Application Eligible AP Project Entitlement Policy Implementation Issues 

I PERMANENT LOSS OF AGRICULTURAL LAND 

I.1 Agricultural Land 

(239 HHs) 

Losing less than 10 

percent of total 

productive 

landholding 

(63 HHs)  

AH with LURC or in the 

process of obtaining it; 

those who are eligible to 

obtain LURC.  

 

- Cash compensation for affected land 

at full replacement cost. Free from 

taxes and transaction costs. 

- Allowance for occupation change and 

job creation as stipulated in Item V.1 

- Allowance for life and production 

stabilization as stipulated in Item V.2. 

 

 

 

If the remaining portion of land is not viable 

for continued use, either due to remaining 

area is not economical farming or irregular 

shape, the AP may opt to be compensated 

for the entire plot. 

The Project owner of land acquisition sub-

project will hire professional valuation 

consultancy organization14 (an independent 

professional and legal appraiser) to 

determine the current market price for the 

affected land. The determination of specific 

land price must be based on the site survey, 

collection of information about land parcels, 

market land prices and information on land 

price in land database; based on suitable 

valuation methods. 

If the house is built on the affected land other 

than residential land, and the PAPs have no 

other place to live, the affected people can 

choose one of two options as the basis for 

compensation calculation: (i) land is 

compensated according to the registered 

land use purpose; or (ii) claim compensation 

for residential land (according to the 

minimum allowable area for residential land) 

and APs will have to fulfill financial 

 

14 As required under Article 114 Land Law 
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obligations related to the change of land use 

purpose. 

In case the person whose land is acquired is 

entitled resettlement but the compensation 

and allowance amount are not enough to buy 

a minimum resettlement plot, they will be 

supported with enough fund to buy a 

minimum resettlement plot. The level of 

support according to regulations of the 

Provincial People's Committee. 

For the partially affected land, AHs will not 

have to pay any fee to adjust the land use 

right certificate. 

I.2  Losing 10 percent 

or more of total 

productive 

landholding 

(176 HHs) 

 + 92 HHs losing 

from 10-30% 

+ 77 HHs losing 

from 30-70% 

+ 7 HHs losing from 

70% or more 

 

 

AH with LURC or in the 

process of obtaining it; 

those who are eligible to 

obtain LURC.  

 

- Cash compensation for affected land 

at full replacement cost. Free from 

taxes and transaction costs. 

- Allowance for occupation change and 

job creation as stipulated in Item V.1 

- Allowance for life and production 

stabilization as stipulated in Item V.2 

- Entitle to IRP 

 

 

If the remaining portion of land is not viable 

for continued use either due to remaining 

area for farming economically or due to small 

parcel or irregular shape, the AP may opt to 

be compensated for the entire plot. 

The Project owner of land acquisition sub-

project will hire professional valuation 

consultancy organization15 (an independent 

professional and legal appraiser) to 

determine the current market price for the 

affected land. The determination of specific 

land price must be based on the site survey, 

collection of information about land parcels, 

market land prices and information on land 

 

15 As required under Article 114 Land Law 
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price in land database; based on suitable 

valuation methods. 

- LURC for the remaining land will be 

adjusted or provided at no cost to the AP. 

(According to the ADB’ safeguard policy) 
AHs shall be informed three months in 

advance before the Notice of land recovery. 

(Land Law 2013, Article 67, Clause 1). 

AHs shall fully receive the compensation and 

allowance at the replacement cost before site 

clearance. (ADB SPS 2009) 

I.3 Agricultural land 

managed by CPC  

Loss of any 

agricultural land 

managed by CPC 

(1 CPC) 

CPC managing the 

affected land. 

Organizations, households and 

individuals that lease or receive bidding 

for agricultural land use rights in the 

public land fund of communes, wards 

and townships shall not be 

compensated for the land, only 

supported for remaining land 

investment costs (if any), the level of 

support shall comply with the provisions 

of Article 3 of Decree No. 47/2014/ND-

CP dated May 15, 2014 of the 

Government and Article 3 of Decision 

No. 26/2021/QD-UBND dated May 14, 

2021 of Lao Cai Provincial People's 

Committee; and 

Cash compensation at current market 

prices for standing crops on the 

affected land, if any.  

Article 3 of Decision No. 26/2021/QD-UBND 

dated May 14, 2021 of Lao Cai Provincial 

People's Committee 
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II PERMANENT LOSS OF NON-AGRICULTURAL LAND/ RESIDENTIAL LAND 

II.1 Non-agricultural 

land/Residential 

land 

  

Marginal loss of 

non- agricultural/ 

residential land  

(239 HHs)  

AH with LURC or in the 

process of obtaining it; 

those who are eligible to 

obtain LURC. 

 

- Cash compensation for affected land 

at replacement cost. Free from taxes 

and transaction costs. 

Cash compensation for affected land at full 

replacement cost determined through 

replacement cost survey. 

If the house is built on the affected land other 

than residential land, and the PAPs have no 

other place to live, the affected people can 

choose one of two options as the basis for 

compensation calculation: (i) land is 

compensated according to the registered 

land use purpose; or (ii) claim compensation 

for residential land (according to the 

minimum allowable area for residential land) 

and PAPs will have to fulfill financial 

obligations related to the change of land use 

purpose. 

In case the person whose land is acquired 

that is entitled resettlement but the 

compensation and allowance amount are not 

enough to buy a minimum resettlement plot, 

they will be supported with enough fund to 

buy a minimum resettlement plot. The level of 

support according to regulations of the 

Provincial People's Committee. 

  Severe loss of non- 

agricultural/ 

residential land  

(5 AHs) 

AH with LURC or in the 

process of obtaining it; 

those who are eligible to 

obtain LURC. 

  

 

Cash compensation for affected non-

agricultural land/residential land at 

replacement cost, free from taxes and 

transaction cost 

II.2 Non-agriculture 

land managed by 

CPC 

Marginal/ severely 

affected 

(4 CPCs and 1 

town PC) 

People’s Committee of 
locality managing the 

affected land. 

It shall not be compensated for the 

land, only supported for remaining land 

investment costs (if any), the level of 

support shall comply with the provisions 

of Article 3 of Decree No. 47/2014/ND-

All service facilities on affected land will be 

compensated at replacement cost and must 

be restored before taking the land to ensure 

the services are always available for the 

people. 
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CP dated May 15, 2014 of the 

Government 

 

Assets will be compensated as 

mentioned in Section III and Section IV. 

In case if the service facilities owner has an 

agreement when using the corridor land or 

public land, the agreement shall be followed, 

but must be restored before taking the land to 

ensure the services are always available for 

the people 

III IMPACT ON HOUSES AND STRUCTURES 

III.1 Partial affected 

House/structure 

(10 HHs) 

Marginally affected 

(unaffected portion 

of house/ structure 

is still viable for 

use), or structure 

partially/fully 

affected but can 

rebuild on remaining 

land and no 

relocation is 

required. 

(10 HHs)  

House/building owners 

regardless of land 

ownership; with or 

without building permit  

For partially affected houses:  

- For affected portion, cash 

compensation at full replacement cost 

with no depreciation and no deduction 

for salvageable materials. 

- Repair allowances equivalent to actual 

cost of restoration 

 

III.2 Fully affectec 

House/structure 

(5 AHs) 

Totally affected 

(houses, structures 

are completely 

affected due to land 

acquisition or the 

remaining structures 

cannot be used and 

the remaining land 

is viable for re-

construction house 

(3 AHs) 

Houses built on 

residential land entitled 

to compensation with or 

without building permit 

(i) Cash compensation for affected 

houses/structures at full 

replacement cost without 

depreciation and no deduction for 

salvageable material. 

(ii) Material transportation allowance 

as stipulated in Item V.4 

(iii) Allowance for removing the water 

pipes, wired fixed telephone lines, 

TV cable, internet, power lines). 

Support level: 1,000,000 

For cases where the house is completely 

affected, the remaining land is not residential 

land but is eligible for a new construction 

permit. If the affected household wishes to 

build a new house on this land, the Provincial 

People's Committee /District People's 

Committee will consider for construction 

permit and conversion of land use purpose to 

residential land. The project will bear 

administrative cost for issuance of LURCs. 

Owners of works and houses permanently 
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VND/household. residing in the locality are considered as a 

separate household if certified by the 

Commune/ward People's Committee. The 

compensation for houses and structures 

includes compensation for utility service 

connections. 

If the household has several generations 

living together, each couple in the household 

who meets the conditions to separate to be 

an independent household following the 

Government’s regulations is entitled to 
purchase a plot of land in the resettlement 

site at the price (per m2) that equals to the 

compensation rate for the affected land. If 

does not meet the conditions to be an 

independent household, they are entitled to 

purchase a plot of land in the resettlement 

site at the price issued by the PPC.  

Rental assistance is provided according to 

family size and for the reasonable period 

from the HHs receive compensation to 

acquiring replacement land and building a 

house. 

Clause 1, Article 27, Decree 47/2014 clearly 

states that households have the choice of 

compensation with residential land, houses 

or cash instead. 

Entitled to resettlement land plots specified in 

Article 79 (1) of the Land Law. 

Decisions of the Provincial People's 

  Totally affected 

(houses, structures 

are completely 

affected due to land 

acquisition or the 

remaining structures 

cannot be used and 

the remaining land 

is not viable for re-

construction house 

(2 AHs)  

 

 (iv) In addition to item (i); (ii) and (iii) 

as above mentioned, the AHs are 

entitled to opt to a resettlement 

land plot or allowance for self-

relocation as follows:  

- Purchase resettlement land plot 

granted by the State with the 

minimum area prescribed in the 

decisions of the Provincial 

People's Committee and AH 

will be provided the rental 

allowance as stipulated in Item 

V.5 below  

- Choose self-relocation and AHs 

will be supported by cash as 

stipulated in Item V.3 
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Committee set the minimum land-plot size. 

Following the regulations of the Provincial 

People's Committee on the promulgation of 

the minimum area of a land plot. Favorable 

consideration in increasing the area of 

resettlement land lot in accordance with local 

conditions but not less than the minimum 

resettlement area. The Compensation 

Council is responsible for surveying and 

preparing appropriate resettlement land 

allocation and submitting it to the Provincial 

People's Committee for decision. 

Best efforts will be made to arrange land 

allocation for vulnerable people who are near 

or adjacent to other displaced households on 

which they rely. 

There will be favorable consideration for 

family members of displaced persons to 

purchase resettlement plots with the same 

conditions. 

- AHs are entitled to receive the difference 

between the cost of resettlement land and 

the compensation for the affected land area: 

+ If the compensation amount for the 

acquired land is greater than the cost of the 

resettlement land plot, the difference will be 

paid to the affected people in cash. 

+ If the compensation amount for the 

acquired land is not enough to buy a 

minimum resettlement plot, the affected 
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people will be supported that difference 

amount. 

- Minimum resettlement land plot is defined 

as follow: 

     + For places with detailed construction 

planning approved by competent authorities, 

it is equal to the smallest residential land plot 

according to the planning of resettlement 

areas approved by competent authorities. 

      +  For places where there is no detailed 

construction planning approved by competent 

authorities, then: the area of residential land 

in the town is not more than 120m2, in the 

communes is not more than 150m2 

III.4 Other non-land 

assets 

 

Secondary 

structures 

(269 HHs) 

Owners of structures, 

regardless of land 

ownership  

Cash compensation/assistance at full 

replacement cost with no depreciation 

and no deduction for salvaged 

materials. 

 

III.5 Graves  

 

Marginally/or 

severely affected 

structures 

(3 HHs with 7 

graves) 

Owners of graves with or 

without acceptable proof 

of ownership of land in 

which they are located. 

- Allocation of new burial plot and cash 

compensation for cost of exhumation, 

transfer and construction of new grave 

along with other reasonable directly 

related costs. 

Graves/tombs to be exhumed and 

relocated observing traditional custom 

and culture of AH. 

Relocation of graves will be closely consulted 

with the affected households and reflected in 

the consultation feedback.  

Apply Article 15, Decision No. 26/2021/QD-

UBND dated May 14, 2021 of Lao Cai 

Provincial People's Committee 

III.6 Affected public 

facilities/ 

communal assets  

Marginally/or 

severely affected 

structures (13,074 

Owners of infrastructure Compensation at replacement cost. OR 

restoration OR relocation of affected 

assets and Project will bear all the 

The relocation or reconstruction for affected 

public facilities will be implemented by the 

owners who have official registered to DOT 
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m of power line, 

31,447 m of 

telecommunication 

cable, and 2766 m 

of water pipe) 

 

related costs. following the Decree No.11/2010 in written 

documents, in that the owners have 

committed to relocate all facilities in corridor 

of existing road when the needs of land area 

for upgrading or improvement the road.  

For other cases without registration or 

commitment, the compensation plan will be 

prepared and submit the related departments 

for the appraisal and approval as regulations.   

Relocation or reconstruction of public 

facilities will be carried out with minimal 

impact on public facilities. 

The District Compensation, Assistance and 

Resettlement Council (or the District Land 

Fund Development Center) will make a 

detailed estimate and submit it to the 

competent authority for appraisal, approval 

and payment to the management units of 

those works or sign a contract with a 

competent unit to carry out the relocation 

IV IMPACT ON CROPS AND TREES 

IV.1 Trees, crops, 

aquaculture 

products 

 

Owners, regardless 

of land tenure status  

(385 HHs) 

 Annual crops: Cash compensation 

equivalent to the replacement cost of 

affected annual crops at the time of 

recovery. 

Perennial trees: Cash compensation at 

replacement cost based upon their 

type, diameter, age and productive 

value. 

Aquaculture produce: If cannot be 
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harvested at time of land acquisition, 

cash compensation at the replacement 

cost of the products in the locality. 

V ALLOWANCES AND ASSISTANCE 

V.1 Allowance for 

occupation 

change and job 

creation 

AH losing 

agricultural land.  

(239 HHs) 

AH directly engaged in 

farming on the affected 

land; with LURC or in the 

process of acquiring it. 

Assistance for occupation change and 

job creation in cash equivalent 3 times 

the price of agricultural land of the 

same type according to the land price 

of the local land price list.  

Area counted for assistance for 

occupational change does not to 

exceed the land quota of locality. 

Apply Article 17 of Decision No. 26/2021/QD-

UBND dated May 14, 2021 of the People's 

Committee of Lao Cai province 

V.2 Allowance for life 

and production 

stabilization due 

to loss of 

agricultural land 

Marginal loss of 

agricultural land 

(less than 10% of 

productive 

landholdings)  

(63 AHs) 

AH using the affected 

land with LURC or in the 

process of acquiring it; 

those who are eligible to 

acquire LURC 

Cash assistance equivalent to 600,000 

VND per household member per month 

for the following periods: 

+ 3 months if not required to relocate; 

+ 6 months if required to relocate; 

+ 12 months if required to relocate to 

location with difficult socio-economic 

conditions. 

Apply Clause 1 and Clause 6, Article 16 of 

Decision No. 26/2021/QD-UBND dated May 

14, 2021 of the People's Committee of Lao 

Cai province 

  Severe loss of 

agricultural land 

(AHs losing from 

10% of the 

agricultural land 

area) 

(176 HHs) 

Households losing 

AH using the affected 

land with LURC or in the 

process of acquiring it; 

those who are eligible to 

acquire LURC. 

(i) Stabilization assistance: 

Cash assistance equivalent to 600,000 

VND per household member per month 

for the following periods: 

- Those losing from 10 up to 30%:  

+ 3 months if not required to relocate; 

+ 6 months if required to relocate; 

Apply Clause 1, Article 16 of Decision No. 

26/2021/QD-UBND dated May 14, 2021 of 

the People's Committee of Lao Cai province 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 83 of 250 

   Modifed: No.0 

No. Type of Loss Application Eligible AP Project Entitlement Policy Implementation Issues 

production land 

from 10% to less 

than 30%: 92 HHs 

Households losing 

production land 

from 30% to less 

than 70%: 77 HHs 

HHs losing from 

70% of the 

agricultural land 

area: 7 HHs 

+ 12 months if required to relocate to 

location with difficult socio-economic 

conditions. 

- Those losing from 30 up to 70%: 

+ 6 months if not required to relocate; 

+ 12 months if required to relocate; 

+ 24 months if required to relocate to 

location with difficult socio-economic 

conditions. 

- Those losing 70% and more: 

+ 12 months if not required to relocate; 

+ 24 months if required to relocate; 

+ 36 months if required to relocate to 

location with difficult socio-economic 

conditions. 

(ii) Entitled to participate in the income 

restoration program of the project. 

Assistance for provision of agricultural 

production inputs in form of planting 

materials, fertilizers, appropriate 

technology, etc. based on government 

and PPC programs and policies.  

V.3 Allowance for self 

- relocation 

House/Building fully 

affected and 

relocation is 

required. However, 

AHs chose self-

relocation. (1 AH) 

Affected persons whose 

house/ building they are 

residing in is acquired 

and they have to 

relocate. However, AHs 

chose self-relocation. 

Being constructed with 

In case households, individuals and 

overseas Vietnamese opt to self-

resettlement, in addition to being 

compensated for the land, they will also 

receive an amount for self-resettlement 

at VND 150 million/household. 
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or without building permit 

V.4 Transportation 

allowance 

 

Fully houses 

affected and HHs 

need to temporarily 

move out during 

reconstruction of the 

house 

(5 AHs) 

Relocated households Households with 04 people or less: 

5,000,000 VND/household using 

houses and residential land in case of 

relocation within Lao Cai province; 

Households with 05 members or more: 

Each additional person will be 

compensated 1,000,000 VND/person 

(one million VND/person). 

The number of people for calculation of 

compensation for property relocation is 

the permanent resident named in the 

household registration book of the 

person whose land is acquired at the 

time of land acquisition. 

Apply Article 23, Decision No. 26/2021/QD-

UBND dated May 14, 2021 of Lao Cai 

Provincial People's Committee 

V.5 House rental 

allowance 

 

Fully houses 

affected and HHs 

need to temporarily 

move out during 

reconstruction of the 

house 

(1 AH) 

Affected persons whose 

house/ building they are 

residing in is acquired 

and they have to 

relocate and they 

choose to receive the 

resettlement land plot 

 

 

 

 

 

The rental support period is counted 

from the time when households and 

individuals hand over to the time, they 

receive resettlement land with full 

infrastructure, but must not exceed 12 

months. 

Support level: 

- Households with less than 6 

members: 2 million 

VND/household/month; 

- Households with 6 members or more: 

2.5 million VND/household/month 

 

Apply Resolution No. 04/2021/ND-CP dated 

April 9, 2021 of the People's Council of Lao 

Cai province 
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V.6 Allowance for life 

stabilization due 

to loss of 

residential land 

only 

The households and 

individuals who are 

acquired only 

residential land, 

eligible for 

compensation of 

residential land and  

have to relocate 

without another 

shelter (for the 

cases without 

acquisition of 

agricultural land). 

(1 AH) 

AH using the affected 

land with LURC or in the 

process of acquiring it; 

those who are eligible to 

acquire LURC 

Allowance for life stabilization in 6 

months. 

Support level: 600,000 

VND/person/month/person. 

Apply Article 5, Decision No. 26/2021/QD-

UBND dated May 14, 2021 of Lao Cai 

Provincial People's Committee 

V.7 Loss of income 

from existing 

business 

Permanent loss of 

income from 

existing 

business/shops  

(0 AHs) 

 

Owners of relocated 

business/shops 

a) For organizations: Cash support 

equal to 30% of one year's after-tax 

income, according to the average 

income of the three preceding years; if 

the business has been in business for 

less than 3 years, it shall be calculated 

according to the average income 

(calculated by year) from the date of 

business start (according to the 

Certificate of Business Registration) to 

the time of land recovery; 

b) For households and individuals 

producing, doing business or providing 

private services at home, which do not 

have financial statements but have to 

stop production and business due to 

Apply Article 16, Decision No. 26/2021/QD-

UBND dated May 14, 2021 of Lao Cai 

Provincial People's Committee 
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the demolition of the place of business, 

but have a certificate of registration; 

Business households, fully paying tax 

at the place of business certified by the 

local tax authority, will be supported to 

stabilize production once by 5,000,000 

VND/household (five million 

VND/household). 

  Temporary loss of 

income from 

existing business/ 

shops (temporarily 

affected) 

(39 AHs) 

 

Owners of 

business/shop combined 

with house must 

suspend business due to 

the project.  

 

Assistance for loss of income 

equivalent to net income during 

business interruption for construction 

and reorganization. 

 

The duration of the business interruption will 

be estimated during the detailed 

measurement survey. 

The level of assistance will be set by the 

provincial People’s Committee which will 
determine the reasonable length of support 

for the disruption and the time required for 

construction and re-arrangement. Total lost 

income will be determined on the basis of 

average annual income after tax, three 

consecutive years of income as confirmed by 

local tax authorities. In case of lack of tax 

documentation/unregistered that is certified 

by CPC, the lost income will be calculated 

based on the minimum salary in the project 

area. 

In case, the business owner needs to remove 

the machines/or equipments for 

reorganization of business activities, the 

project should consider to provide assistance 

to remove these equipments 
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V.8 Higher risk of 

impoverishment 

of vulnerable 

affected persons 

due to land 

acquisition and 

resettlement 

impacts. 

 

Regardless to level 

of impacts 

(268 HHs) 

Vulnerable APs: 

Female-headed 

households with 

dependents; Disabled 

households; Households 

falling under the 

generally accepted 

indicator for poverty; 

Children and elderly 

households, solitary and 

helpless; Ethnic 

minorities; Landless 

households; and Policy 

Households. 

(i) Entitled to participate in the project's 

Income Restoration Program 

(ii) Cash allowance for vulnerable 

households: 

Vulnerable households will be 

supported in cash at VND 2.5 

million/household. In case the 

Provincial People's Committee 

stipulates a higher level of support, the 

support level of the Provincial People's 

Committee shall be applied. 

Vulnerable households identified during DMS 

until implementation of Income Restoration 

Program will be included in income 

restoration programs. 

In the case of households belonging to many 

vulnerable groups, only the highest level of 

support will be applied. 

VI IMPACTS DURING CONSTRUCTION 

VI.1 Impacts during 

construction 

period. 

Impacts on assets 

caused during 

construction 

Owners of affected 

assets. 

Compensation of losses or impacts by 

the contractor consistent with principles 

set out elsewhere in this entitlement 

matrix. 

Full restoration of temporarily affected 

land by the contractor. In the event that 

such affected land is not restored to 

pre-impact conditions, the affected 

person will be entitled to compensation 

by the contractor for the extent of the 

irreparable damages to the affected 

land. 

These impacts include land and non-land 

assets, livelihood or residence resulting from 

temporary land occupation or use during civil 

works or other unanticipated impacts of the 

contractor. Such impacts are the 

responsibility of the contractor and the 

contactor is responsible for any associated 

costs. These responsibilities of the contractor 

are set out in Environment Management Plan 

for the project. 

The contractor must inform the PMU of any 

new IR impacts occurring during 

construction. Construction Contractors 

are responsible to compensate to all the 
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impacts caused during civil works. Payment 

for the contractors may be withheld until 

compensation is fully made. 

VII UNANTICIPATED INVOLUNTARY RESETTLEMENT IMPACTS 

VII.1 Unanticipated 

involuntary 

resettlement 

impacts 

 Eligible affected 

persons. 

Entitlements will be prepared in 

accordance with the ADB Safeguard 

Policy Statement and applicable 

national laws and regulations (including 

requirements for preparation of 

corrective action plan and other related 

documents to ADB review and 

approve). 

Entitlements to be prepared in such 

circumstances are subject to approval of the 

Borrower (Ministry of Transport) and 

concurrence by ADB. 
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H. RELOCATION AND RESETTLEMENT 

8.1 Relocated households 

130. There are 5 households having the houses totally affected. However, the remaining land 

of 3 households is sufficient for re-construction their new house16, therefore, only 2 households 

need to relocate to other place (Noted that they are not ethnic minorities). As project policies, 

these 2 households will get compensation for affected land and houses at replacement cost 

and also supports for relocation as mentioned in the entitlement matrix.  

8.2 Resettlement demands of affected households 

131. Regarding the 2 households who have to relocate to other place due to their remaining 

land is no longer. Two meetings were organized to consult them about their selection and 

demands for relocation options. The consultation results showed that, one household chose to 

receive resettlelent allowance and resettle by themselve due to this household want to buy the 

bigger land plot with garden and this household also confirmed that amount of compensation 

for affected residential land and resettlement allowance is sufficient to buy that land and not 

difficult to find the place in the commune, while another household chose the project's 

resettlement plots that will be allocated by Khanh Yen town. 

132. For the one relocated household choosing the self-settlement option, in addition to 

being compensated for land in cash for the acquired residential land plot, this household will be 

provided an amount of 150 million VND/household and assistances for material transportation 

with an amount of 5,000,000VND, allowances for removing the electric and water pipelines with 

an amount of 1,000,000 VND.  

133. For the one household choosing resettlement plot that will be allocated by Khanh Yen 

town, in addition to compensation for affected land and assets, assistances for material 

transportation, removing the electric and water pipelines as above mentioned, the HH will be 

provide the rental allowance according to Article 23, Decision No. 26/2021/QD-UBND dated 14 

May 2021 of Lao Cai Provincial People’s Committee. In case people whose land is acquired 

and entitled to a resettlement plot but the compensation and allowances are not enough to buy 

a minimum resettlement plot, they will be supported with the difference amount to have enough 

money to buy a minimum resettlement plot. 

Table 28. Expectations of households about resettlement 

No. Commune 
Total relocated 

HH 

HH's aspiration 

Receive the resettlement plot Self-relocation 

1 Tan Thuong   1 0 1 

2 Son Thuy   0 0 0 

3 Khanh Yen Thuong  0 0 0 

4 Khanh Yen town 1 1 0 

5 Lang Giang  0 0 0 

 

16 These households will be entitled to be provided assistances for material transportation with an 

amount of 5,000,000VND, allowances for removing the electric and water pipelines with an amount of 

1,000,000 VND 
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No. Commune 
Total relocated 

HH 

HH's aspiration 

Receive the resettlement plot Self-relocation 

  Total 2 1 1 

8.3 Resettlement site 

134. There will no resettlement site being built for package CW1. There is 1 relocated 

household, who has chosen to receive a resettlement plot and will be allocated a resettlement 

plot of the existing land fund in Khanh Yen town with an area of 120 m2 and a unit price of 4 

million VND/m2. 

8.4 Impacts on the host community 

135. The resettlement land plot to be allocated to the household is located in the same living 

area of the household, so there will be no impact on the host community if the relocated 

household moves to the host residential area. 
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I. INCOME RESTORATION PROGRAM 

9.1 Objectives of Income Restoration Program (IRP) 

136. Households experiencing significant loss of productive resources are expected to face 

challenges in restoring their livelihoods, income generating capacity and living standards. For 

ethnic minority households and vulnerable households, there is an opportunity within the project 

to contribute to improving living standards. The purpose of the Income Restoration Program 

(IRP) is to assist severely affected people to restore their income generating capacity to at least 

pre-project levels. For vulnerable households, the IRP is also aimed at improving their living 

standards. 

137. The project’s Income Restoration Program has been prepared based on assessment of 
affected households needs, review and capacity assessment of existing state programs, 

including strengths and gaps in addressing the livelihood needs of these households within the 

project timeframe. The IRP strategy also draws on good practices drawn together through ADB 

technical assistance to Vietnam Expressway Corporation “Sharing Good Practice and Lessons 
Learned on Income Restoration Programs from Expressway Projects in Vietnam”. The main 
approach of the IRP will build on existing government programs in rural livelihood development 

to strengthen capacities amongst affected households so that they can effectively invest their 

compensation and assistance money in combination with other forms of support from the 

project 

9.2 Principles of Income Restoration Program 

138. The general principles of IRP planning and implementation are as follows: 

- Transparency: Information related to IRP planning and implementation (eligible 

households, benefits, support levels, household contributions, etc.) must be fully 

disclosed to IRP participants. 

- Gender sensitivity: The planning, implementation and monitoring of IRP activities must 

include the participation of women. 

- Combination with existing or planned projects/programs in the localities: IRP will 

combine with ongoing or planned projects/programs from the financial resources of the 

Government and non-governmental organization. 

- Participation in planning and implementation: Households entitled to IRP will be 

facilitated to participate in all IRP processes (planning, implementation, monitoring). 

- Appropriate livelihood development activities: It will be feasible, affordable and 

suitable to the needs of households, especially vulnerable households. Risk assessment 

and mitigation measures will be considered for each income restoration activity. 

- Comply with the Government's regulations on financial management: Cost 

estimation, disbursement and finalization will comply with the Government's regulations 

on financial management. 

- Flexibility: The program must be flexible because there are various changes in the 

implementation process, which can affect the outcome of the IRP from the design and 

implementation steps. The real flexibility needed to ensure that risks are minimized and 

the necessary resources are well mobilized and improvements are made to be identified 
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and tailored to meet the needs of different groups due to condition change in 

implementation progress. 

139. Other features of the IRP are presented below: 

- IRP is based on voluntary participation of participants. Households who do not wish 

to participate will sign an application form to confirm this; 

- Do not provide cash to households. IRP support is through the provision of inputs in 

agricultural activities (such as breeding stock/livestock/related materials), vocational 

training, and a cashless program for affected households. 

- No return of initial investment is required. The household does not need to return the 

initial investment for the project according to the agreement signed between the 

household and the project. 

- IRP implementation, households are not transferable. Households are not allowed 

to transfer inputs to other households for them to participate in the IRP. Households are 

also not allowed to sell inputs received from the program, unless the end of the 

production cycle is reached and they must sell inputs to reinvest and run selected 

models over the life of IRP. 

9.3 Households entitled to participate in Income Restoration Program 

140. According to the Project's Entitlement Matrix, entitled households to participate in the 

Income Restoration Program include: 

- Severely affected households, including: (i) Households are acquired from 10% of total 

agricultural holding; (ii) relocated households (including those whose houses are 

completely affected, must build on the remaining land); 

- Households have to relocate their business premises; 

- Vulnerable households, including: (i) Women-headed households with dependents; (ii) 

Household with the disabled; (iii) Poor households; (iv) Children and the elderly are 

alone and helpless; (v) Indigenous people or ethnic minorities17; (vi) Landless 

households; (vii) Policy beneficiary households. 

141. Based on DMS results, 181 out of a total of 406 affected households are severely 

affected (of which 176 AHs lose 10% or more their total productive land, 5 households have to 

be relocated), 268 households are vulnerable. However, many households entitled more than 

one criterion as above mentioned, so the total number of households entitled for the Income 

Restoration Program is 337 households18. 

 

17 To be recognized as a vulnerable household, a household needs be an EM household at first and (i) 

still participate in traditional farming, livestock, agricultural production or afforestation activities in the 

commune; or (ii) live in an area considered disadvantaged; or (iii) live in a community run by GiaLang. 

18 112 out of a total of 446 households belong to two or more criteria, so the total number of households 

entitled for the Livelihood Development Program is only 337. 
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Table 29. Number of households of package CW1 entitled to participate in IRP  

No. Commune 

Severe affected households 
Severe 

affected 

households 

are not 

vulnerable 

AHs 

Vulnerable 

AHs 

Total eligible 

AHs to 

participate in 

IRP 

SAHs  (losing 

≥10% of 
productive land) 

Relocated 

AHs 
Total 

1 Tan Thuong 38 1 39 3 36 39 

2 Son Thuy 55 3 58 37 97 134 

3 
Khanh Yen 

Thuong 
13 0 13 5 11 16 

4 Khanh Yen town 18 1 19 17 69 86 

5 Lang Giang 52 0 52 7 55 62 

  Total 176 5 181 69 268 33719 

9.4 Proposed income restoration activities 

142. The Income Restoration Program will focus on the following three aspects: 

- Cultivation and animal husbandry: Supporting households to increase productivity on 

the remaining land after acquisition, in the form of intensive farming or changing crop 

structure or participating in livestock activities through providing training courses, 

technical training and initial seedling support. 

- Non-agricultural activities: Helping households participate in other income-generating 

activities such as business, services, and production through training, workshop and 

partly or all supporting of the initial materials and tools. 

- Vocational training and job search support: Supporting households to attend 

vocational and job training classes or supporting households to access jobs if they have 

been trained and have a need. 

143. Income Restoration Program will be implemented with close integration with existing 

programs (i.e. vocational training program, expansion of agricultural production development) of 

the government and locality, including NGOs. 

144. Through consultation and preliminary survey of expectation of affected households of 

package CW1 by SES survey, most of the households want to be supported with a Cinnamon 

model. A small number of households wish a support for other models (cassava, maize, fruit 

trees, pig raising, …). 

 

19 A total of 109 households are both severely affected by loss of agricultural land and vulnerable 

households 
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Table 30. Survey results of households' need to participate in IRP through SES survey 

No. Commune 
Total eligible 

HH in IRP 

HH's choices 

Cinnamon planting 

model 

Other models (cassava, 

maize, fruit trees, pig 

raising, …) 
1 Tan Thuong 39 31 8 

2 Son Thuy 134 125 9 

3 Khanh Yen Thuong 16 11 5 

4 Khanh Yen town 86 74 12 

5 Lang Giang 62 51 11 

  Total 337 292 45 

Source: SES in March 2022 

145. The detailed needs assessment of households will be carried out by the locality using 

the needs assessment form in the next phase. 

9.5 Estimate for Income Restoration Program 

146. Fund for implementation of Income Restoration Program of package CW1 includes: 

- Fund to support households; 

- Fund for activities to support training in cultivation techniques, animal husbandry, and 

inputs for livestock and animal husbandry, business skills...; 

- Fund for officials participating in the implementation of the Income Restoration Program; 

- Stationery expenses; 

- Contingency 

147. Fund for implementation of Income Restoration Program will be used from the project's 

land acquisition budget. 

148. The table below provides a rough estimate for implementation of Income Restoration 

Program of package CW1 

Table 31. Estimate for Income Restoration Program 

No. Description Unit Quantity  Unit price   Total  Note 

1 Budget for affected households AH 337 3,000,000 1,011,000,000   

2 Budget for supporting activities       655,350,000   

2.1 

Budget for organizing workshop on 

needs assessment and collecting 

views of households on IRP 

activities 

      45,350,000   

  

Rent of meeting room, projector, 

drinking water, etc. (1 

meeting/commune x 5 communes) 

meeting 5 5,000,000 25,000,000   

  
Budget for households attending the 

meeting: 337 households 
HH 337 50,000 16,850,000 

Circular 

51/2008/TT-
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No. Description Unit Quantity  Unit price   Total  Note 

BTC 

  
Budget for reporters: 2 

people/meeting x 5 meetings 
person 10 200,000 2,000,000 

Circular 

51/2008/TT-

BTC 

  

Budget for officials attending the 

meeting: 6 people/commune x 5 

communes 

person 30 50,000 1,500,000 

Circular 

51/2008/TT-

BTC 

2.2 

Budget for training in cultivation 

techniques, animal husbandry, and 

business skills 

course 5 50,000,000 250,000,000   

2.3 

Budget for officials participating in 

the implementation of Income 

Restoration Program (4 

people/commune x 5 communes x 5 

months/person) 

month 120 3,000,000 360,000,000   

3 Stationery expenses   5 20,000,000 100,000,000   

4 Administration costs (5%)       88,317,500   

5 Contingency (10%)       176,635,000   

  TOTAL       2,031,302,500   

149. Detailed fund will be prepared by the locality and submitted to the competent authorities 

for approval in the next phase. 

9.6 Income Restoration Program implementation plan 

150. The implementation of Income Restoration Program will follow the following steps: 

Table 32. Income Restoration Program implementation plan 

No. Implementation steps Time 

1 Step 1: Provincial/district People's Committee issues a document 

assigning tasks to the focal unit to implement IRP (recommended to 

assign to District Land Fund Development Centers) 

July 2022 

2 Step 2: District Land Fund Development Center reviews the list of 

entitled households to participate in the IRP, publicly posting the list at 

the People's Committees of the communes. 

July 2022 

3 Step 3: Land Fund Development Center coordinates with functional 

departments of the district (Department of Agriculture and Rural 

Development, Agricultural Service Center, Center for Vocational 

Education - Continuing Education ....) to develop a number of models of 

the Income Restoration Program in accordance with the socio-economic 

conditions of the households and the program's norms. 

July 2022 

4 Step 4: Land Fund Development Center cooperates with functional 

departments of the district and the People's Committees of communes to 

organize a workshop to assess the needs of the households: to 

introduce the proposed models of the Income Restoration Program, 

consulting households to choose the model suitable for their conditions, 

guiding households to fill out the need assessment form 

August 2022 
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No. Implementation steps Time 

5 Step 5: Land Fund Development Center coordinates with the People's 

Committees of the communes to collect the needs assessment sheets of 

the households and make an estimate for Income Restoration Program. 

August 2022 

6 Step 6: Submitting to the Provincial People's Committee/District People's 

Committee for approval the estimate for Income Restoration Program. 

August 2022 

7 Step 7: Signing contracts with responsible units to implement the Income 

Restoration Program (for example: Agricultural Service Center, Center 

for Vocational Education - Continuing Education ...) 

September 2022 

8 Step 8: Providing inputs for households (provide plant varieties, 

livestock, vocational training courses, agricultural technical support ...) 

October 2022 

9 Step 9: Monitoring October 2022 - Jun 

2023 

9.7 Monitoring and additional measures 

151. Monitoring: Primary responsibility for monitoring and review of the IRP implementation 

rests with district functional departments (Department of Agriculture and Rural Development, 

Agricultural Service Center, Center for Vocational Education - Continuing Education ...). The 

project will conduct internal and external monitoring of updated resettlement plan 

implementation, including the IRP. Internal monitoring will be conducted on an ongoing basis by 

PMU2 with support of the Social Safeguard Consultant. External monitoring will be conducted 

by qualified external experts engaged by the project on an intermittent basis. 

152. Review: The appropriateness and effectiveness of the IRP design and implementation 

will be reviewed by External Monitor Agency (EMA). Proposed milestones include completion of 

model establishment and application of skills after initial rounds of training. Reviews of IRP 

design and effectiveness will enable adjustments as/if required to enhance the success of the 

program. 

153. Evaluation: Baseline data of participating households’ income sources and livelihood 
practices, income levels (which may include proxy indicators) will be collected at the 

commencement of the IRP. At the completion of the IRP, evaluation against indicators 

established at the commencement of the IRP and against the baseline data will be conducted 

to assess the effectiveness of the IRP and produce lessons learned. The lessons learned are 

aimed at assisting the Province, PMU, and other agencies in future similar programs. 
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J. RESETTLEMENT BUDGET AND FINANCING PLAN 

10.1 Budget source 

154. All compensation, assistance and resettlement costs under this updated Resettlement 

Plan will come from the Project's counterpart state budget. 

10.2 Replacement cost survey 

155. As required by ADB's Involuntary Resettlement Policy, a replacement cost survey is 

required to provide a basis for calculating replacement cost for all impacts on land, crops, 

livestock, and house, structures affected by the project. 

156. An important objective of the replacement cost survey is to ensure that the unit cost for 

the calculation of compensation for all affected assets is the replacement cost. This objective 

will be achieved through a detailed survey of the market and/or factors such as production 

capacity, equivalence factors, the value of alternative assets, the disadvantage of affected 

people..., and compare and evaluate the unit cost that the Provincial People's Committee 

issued. 

157. The replacement cost survey consultancy units have been hired to survey the prices of 

land, crops, livestock, house and structures affected by the project. The land cost appraisal 

method is based on the direct comparison method, the land cost adjustment coefficient method 

according to the provisions of the 2013 Land Law and the Circulars guiding the implementation 

of the Land Law. The valuation certificates have been submitted to the relevant authorities for 

review and approval to calculate compensation and allowances for households. 

10.3 Replacement cost applied for the project 

158. Based on the results of the replacement cost survey for land prepared by the 

Consultant, the locality has issued Decision No. 4500/QD-UBND dated 24 December 2021 

approving the replacement cost for compensation and assistance of land, assets, structures, 

trees and crops on land serving for the work of compensation and site clearance under the 

Northern Mountain Provinces Transport Connectivity Project (NMPTCP) financed by the Asian 

Development Bank (ADB) and Australian Government (the route passing through Van Ban 

district, Lao Cai province). 

159. During preparation the compensation plans for AHs and updating this RP, these 

replacement costs have been consulted with the AHs and all of AHs have agreed on these 

compensation rates. 

10.4 Estimated cost for resettlement plan implementation 

160. The estimated cost to implement the updated Resettlement Plan of Package CW1 is 

53,252,160,513 VND equivalent to 2,294,857 USD and is detailed in the following table. 

Table 33. Estimate to implement the resettlement plan of package CW1 

No. Item Amount (VND)  

I COMPENSATION 35,084,333,700 

1 Compensation for land 11,059,333,700 

2 Compensation for houses and structures 9,800,000,000 

3 Compensation for trees, crops, livestock 4,000,000,000 
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No. Item Amount (VND)  

4 Compensation for public works 10,225,000,000 

II ALLOWANCES 10,386,011,900 

1 Allowances for career change and job seeking 7,705,311,900 

2 
Life stabilization due to land acquisition (HH losing less than  

10% of agricultural land area) 
185,400,000 

3 
Life stabilization due to land acquisition (HH losing from  

10% of agricultural land area) 
493,200,000 

4 
Life stabilization due to land acquisition (relocated HH losing only 

residential land) 
3,600,000 

5 Transportation allowances 25,000,000 

6 Rental allowances 24,000,000 

7 Allowances for vulnerable households 670,000,000 

8 Allowances for self-relocation 150,000,000 

9 Other allowances (installation of electricity, water, television ...) 5,000,000 

10 Bonus for handing over site on time 4,500,000 

11 Allowance for house repairing 750,000,000 

12 Allowance for the business affected households 370,000,000 

III TOTAL COMPENSATION, ALLOWANCES 45,470,345,600 

IV MANAGEMENT COST (2%* III) 909,406,912 

V INCOME RESTORATION PROGRAM 2,031,302,500 

VI SUB-TOTAL (III+IV+V) 48,411,055,012 

VII CONTINGENCY (10%*VI) 4,841,105,501 

VIII TOTAL (VI+VII) 53,252,160,513 

  
US dollar equivalent 

1 USD = 23.205 
2,294,857 
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K. INSTITUTIONAL ARRANGEMENTS 

11.1 Ministry of Transport 

161. The Ministry of Transport (MOT) is the Project Executing Agency for the Project, through 

the Project Management Unit 2 (PMU2). As such MOT and PMU2 are generally responsible for 

the implementation of the project. They will be responsible for the approval of the detailed 

design, disbursement of funds, monitoring of the project implementation and coordination with 

ADB, and the People's Committees of the respective provinces and districts of the project 

areas. MOT is also specifically responsible for the following tasks: working with ministerial or 

provincial level authority on resettlement policies; approving the land marker drawings; ensuring 

funds; providing guidance on resettlement policy in cases which require clarification on 

application of policy on specific issues; facilitating the land acquisition and resettlement process 

in case of delays (follow Clause 1, Article 33 Decree Government 47/2014/ND-CP dated 

05/15/2014). 

11.2 Provincial people’s committee 

162. The People’s Committee of the respective provinces will take the overall responsibility for 
the resettlement activities within their management authorities. Their main responsibilities are: 

• Implementing information dissemination to raise the awareness of the project 

development to the relevant agencies and administrative levels; 

• Direct relevant agencies such as the Finance Department, the Transportation 

Department, DONRE and related agencies to check and supervise the organization and 

implementation of the uRP and EMDP; and report to the PPC; 

• Approving the detailed unit prices in the replacement cost survey report proposed by the 

Replacement Cost Survey Consultant to provide a basis for the preparation of 

compensation plans; and 

• Grievance redress as well as enforcement of resettlement when necessary. Convening 

the Grievance Redress Committee to assess and adjudicate complaints and oversee 

implementation of action plans to resolve complaints. 

11.3 Project Management Unit 2  

163. PMU2 is responsible for overall coordination in land acquisition and resettlement matters 

as well as technical matters regarding demarcation in the field as well as disbursement. 

164. PMU2 will have specialist staff (or sign contract with a qualified and experienced 

agency/unit), which will be responsible for updating the RP and EMDP. PMU2 will engage a 

social safeguards specialist appropriately qualified in involuntary resettlement and ethnic 

minority safeguards. Their tasks include the following: 

• Updating the RP and EMDP with support from the Consultant; 

• Coordinating with the People's Committee in the formulation and implementation of the 

RP and EMDP and updated RP and updated EMDP. Recommending to MOT for 

submitting the RP and EMDP and updated RP and updated EMDP to ADB for the 

review and approval; 
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• Carrying out the development and implementation of training programs for the People's 

Committees of districts, communes on the uRP and uEMDP implementation and 

grievance redress with support from DD consultants; 

• Monitoring the recruitment of a qualified price survey/ appraisal company by the PPC to 

perform the replacement cost survey. Monitoring the development and approval of the 

unit prices by the People's Committees of the Province. 

• Reporting the status of funding matter to MOT to ensure that the budget for the uRP and 

uEMDP formulation and implementation, and the funding for compensation, support and 

resettlement, is available and adequate; 

• Providing information to, and working closely with the relevant departments and local 

governments in the implementation of the project and the uRP and uEMDP; 

• Monitor and report the settlement of complaints relating to the project and that the 

grievance redress mechanism operates effectively. Record and assistance to facilitate 

to the finding of complaint solution; 

• Implementing the internal monitoring of the uRP and uEMDP implementation and 

ensure that the resettlement activities comply with the agreed uRP and uEMDP. Submit 

quarterly social safeguards internal monitoring reports to ADB and report of uRP and 

uEMDP implementation progress in the project monitoring reports; 

• Coordinating with PPC and other relevant agencies in the project areas to ensure the 

dissemination of resettlement information and consultation with affected people. The 

consultant will support these activities; 

• Recruiting an independent monitoring consultant (including resettlement, ethnic 

minorities, income restoration and gender experts) to conduct external monitoring. 

Coordinate with the independent monitoring consultants for the conduct of external 

monitoring of the implementation of the uRP and uEMDP; and 

• Engaging a qualified appraiser to conduct the replacement cost study. 

11.4 Organization in charge of compensation implementation, District People’s 
Committee (DPC); District Compensation and Resettlement Board (DCARB) and 

Center for Land Fund Development (CLFD) 

165. The DCARB led by the Vice President of the District People’s Committees will include the 

Directors of Centre for Land Fund Development (vice-chair), Financial and Planning Office, 

Natural Resources and Environment Office, Agricultural Office, Economy and Infrastructure 

Office, Chairperson of the affected communes and PMU 2 staff, in addition to representatives of 

the Fatherland Front, Farmers Associations, Committee for Ethnic Minority Affairs, the 

Women’s Unions and representatives of affected households. The specific tasks of the DCARB 
are as follows: 

• Disseminating information about the uRP; 

• Implementing DMS, preparing individual compensation plans, approving RP 

compensation plans and budget; 
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• Implementing land acquisition, compensation, support and other resettlement activities 

in the district according to the agreed uRP; 

• Conducting consultations, Income Restoration Program and coordinating with the 

concerned agencies in the implementation of the uRP; 

• Paying compensation and allowances after the updated RP is agreed. Ensuring prompt 

payment of compensation, allowances and other entitlements of households; 

• DCARB supports the DPC in resolving complaints at the district level; 

• Coordinating with other agencies in the design and implementation of livelihood 

development measures and resettlement; 

• Carrying out clearance of the land that will be handed over after the affected households 

have received full compensation and entitlements and moved to resettlement areas; 

• Reporting periodically on land acquisition and resettlement implementation to PMU2 per 

commune. 

166. The DCARB will set up the following groups: (i) mapping and DMS, (ii) compensation 

calculation, (iii) resettlement, (iv) baseline data management (land acquisition, DMS, payment, 

resettlement arrangement, complaint settlement, etc.), (v) livelihood restoration (vi) grievance 

redress mechanism. 

11.5 District-level functional departments (Department of Agriculture and Rural 

Development, Agricultural Service Center, Center for Vocational Education - 

Continuing Education ....) 

167. District functional departments (Department of Agriculture and Rural Development, 

Agricultural Service Center, Center for Vocational Education - Continuing Education ...) will play 

an important role in the design and implementing the project's Income Restoration Program 

together with PMU2. Specifically, these functional departments will be responsible for the 

following tasks: 

• Proposing models of Income Restoration Program suitable to the socio-economic 

conditions of households and the program's norms; 

• Participating in workshops to assess the needs of households: Introducing households 

to the proposed models of Income Restoration Program, advising households to choose 

the model that is suitable for their conditions, and guiding them in the right direction, 

guiding households to fill out the need assessment form; 

• Supporting the Center for Land Fund Development to develop funds for implementation 

of Income Restoration Program; 

• Participating in the process of providing inputs to households (seedling, livestock, 

vocational training courses, agricultural technical assistance ...), providing necessary 

technical support for the project; 

• Supporting to monitor and supervise the implementation of Income Restoration 

Program. 
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11.6 Commune people’s committee 

168. The responsibilities of the CPC relative to resettlement include the following: 

• Assigning commune officials to assist the DCARB/CLFD to conduct surveys, 

consultations, advocate mass organizations and affected people as required in the 

updating of the RP and its implementation; 

• Identifying replacement land for the AHs; 

• Signing the agreement compensation forms along with the AHs; 

• Assisting in grievances redress; and 

• Actively participating in all resettlement activities and concerns. 

• Participating in the GRM as assigned by the DPC. Providing information and 

assessments on issues related to assessment of AP eligibility and needs to support 

grievance redress. 

• Support for implementation of IRP activities. 

11.7 Detailed Design and documentation (DDD) consultant and construction 

supervision consultant (CSC) 

169. The DDD Consultant or CSC will have a social safeguards team that will provide 

technical assistance to PMU 2 and the major stakeholders in the updating and implementation 

of the RP 

170. The social safeguards tasks of the DD Consultant/ CSC include: 

- Preparing the updated RP and updated EMDP under the direction of the PMU2; 

- Assessing the capacity of the concerned institutions involved in project implementation 

at the central and project levels, including the training and capacity building activities 

provided during the Loan, and continuing to implement necessary capacity-building 

interventions. Providing training on safeguard policy and GRM implementation for PMU2 

staff, DPC/Center for Land Fund Development staff and contractor (on GRM and 

safeguard requirement during civil works). Providing support to PMU2 in providing 

oversight and input to the GRM process; 

- Reviewing and assessing the consultation and disclosure activities that have been 

carried earlier, and revise the approach as necessary to ensure the transparent, 

continuous and active involvement of the AHs and all stakeholders. Assisting local 

authorities to disclose the updated RP and updated EMDP; 

- Supporting the detailed design of the project’s Income Restoration Program (IRP) under 

the uRP. Monitoring and reviewing IRP implementation and providing advice, as 

needed, to ensure the effectiveness of the IRP in restoring income earning capacity of 

eligible affected persons; 

- Assisting the DCARB in the implementation of the ethnic minority and gender strategies 

as described in the updated RP; 

- Coordinating with the external monitoring consultant, ensuring that its findings and 

recommendations are discussed with PMU 2 and the DCARB for appropriate action 
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11.8 Capacity of local agencies 

171. PPC and the project districts have experience in working for the WB-financed projects, 

but not with ADB projects. The consultation results with the districts show that they are aware of 

the gaps between the policies of the Government, provinces and donors in compensation, 

assistance, and resettlement upon land acquisition by the State. However, they have informed 

that if the resettlement framework or resettlement plan has been approved, they will comply 

with the RPF/RP. 

172. Capacity building training mentoring and on the job, support will be provided to PMU2 

and local government agencies during RP and EMDP updating and implementation by the 

Construction Supervision Consultant 
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L. IMPLEMENTATION SCHEDULE 

173. ADB will not approve bidding and award of any civil works of the funded component 

unless its final uRP is approved that based on DMS results.  

174. PMU2 should ensure that contractors will not be allowed to implement any construction 

work unless (i) compensation payment and relocation of affected people are completed. and (ii) 

assistance for rehabilitation and restoration to affected people are provided and site clearance 

is completed.  

175. The implementation schedule for resettlement activities for the subproject is presented 

in the table below including (i) activities that have been completed to prepare the uRP; (ii) 

resettlement implementation activities; and (iii) internal monitoring activities 

Table 34. Implementation schedule of resettlement and compensation activities 

 

 

 

Activities Progress  

Updating Resettlement Plan and submitting updated RP to ADB July 2022 

ADB approves updated RP July 2022 

Publicly publishing updated RP on ADB website and locally July 2022 

Approving the compensation plan July 2022 

Payment of compensation and allowances July 2022 

Handover site July 2022 

Commencing construction Juy - August 2022 

Internal and external supervision of the PMU From having DMS results to 

completion of all social 

safeguards activities 
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M. MONITORING AND EVALUATION  

176. The implementation of the uRP will be monitored regularly to help ensure that it is 

implemented as planned and that mitigating measures designed to address adverse social 

impacts are adequate and effective. The monitoring will be done at two levels, internal 

monitoring to be done by the PMU2, and external monitoring to be undertaken by an external 

monitoring consultant. 

13.1 Internal monitoring 

177. Internal monitoring of the implementation of the uRP will be the responsibility of the PMU2 

and a monthly report will be prepared as part of the Monthly Progress Report (MPR). Internal 

monitoring and evaluation will assess the implementation of the uRP according to the following 

criteria: 

a. Assessing if mitigation measures and compensation are enough. 

b. Identifying methods of responding expeditiously to mitigate problems through 

remedial actions. 

c. Smooth transition between uRP activities and civil works. 

d. The grievance redress mechanism is functioning.  

e. Safeguard contractual obligations of the civil works contractor are adhered to. 

f.  Provisions of the loan covenant are met. 

178. Moreover, internal monitoring and supervision will have the following objectives: 

• Compensation and other entitlements are computed at rates and procedures as 

provided in the agreed uRP. 

• Affected households are paid their compensation and other entitlements as per agreed 

updated RP, ensuring that all entitlements are delivered as planned and agreed, 

including compensation in cash or in kind, allowances, compensation by replacement 

land, resettlement site for affected people who need to resettle. 

• Income Restoration Program designed and implemented, including details of any 

modifications in the programs; additional assistance by cash and in-kind for AHs, if 

necessary. 

• Public information, public consultation and grievance redress procedures are followed 

as described in the approved updated RP. 

• Affected public facilities and infrastructure are restored promptly. 

• The transition between resettlement and commencement of civil works is smooth and 

that sites are not handed over for civil works until affected households have been 

satisfactorily compensated, resettled and Income Restoration Programs in place.   

• Identify and address any unanticipated impacts and impacts caused by the contractor 

during construction. 

• Grievance cases logged in each level of project GRM and appropriate redress actions 

applied, 
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• Progress on IRP implementation 

13.2 External monitoring 

179. External monitoring will be carried out by an independent External Monitor Agency (EMA) 

to be engaged by the project. The EMA will submit quarterly reports to ADB. Its tasks include 

the verification, evaluation, and review of the following: 

• To verify internal monitoring information 

• To verify whether the overall project and resettlement objectives are being met in 

accordance with the RP, and if not to suggest corrective measures; 

• To assess the extent to which implementation of the resettlement plan20 complies with 

ADB’s Safeguards Policy Statement (SPS 2009): 

• To identify problems or potential problems; and 

• To identify methods of emergency responding to mitigate problems and appropriate 

consult the MOT. 

• To verify if the livelihoods and the standard of living of affected persons (Aps), including 

those of the non-titled relocated persons, are restored or improved; 

180. The external monitoring experts will address specific issues such as the following: 

• Verifying the DMS database generated by the PMU2, identifying discrepancies between 

IOL and or DMS recorded in the RP, and document changes to the database; 

• Confirming that all APs entitled for compensation, resettlement and rehabilitation 

assistance, regardless of tenure status, social or economic standing, and any such 

factors that may discriminate against achieving the project objectives; Payment of 

compensation, allowances and other assistance are as per approved uRP; 

• Confirming time of disbursement of payment; and assess that the level of compensation 

is sufficient to replace their losses. 

• Public consultation and awareness of key information in the resettlement plan; 

• Coordination of resettlement activities with construction schedule; 

• Land acquisition and transfer procedures; 

• Construction of replacement houses and structures on remaining land, relocation sites 

(outside the remaining land), and self-selected land; 

• Implementation of gender and/or indigenous peoples measures as indicated in the 

uRP and uEMDP; 

• Level of satisfaction of APs/ethnic minority people with the provisions and 

implementation of the uRP and uEMDP; 

 

20 Including updating the Resettlement Plan 
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• Effectiveness of grievance redress mechanism (accessibility, documentation, process, 

resolution); 

• Effectiveness, sufficiency, impact and sustainability of entitlements, assistance and 

income restoration programs and the need for further improvement and corrective 

measures for both uRP and uEMDP, if any; 

• Resettlement site development (civic infrastructure and community services as 

required), identification and selection of sites in consultation with APs and host 

communities, equivalent or enhanced access to livelihood opportunities; process and 

timeliness of providing land titles/certificates; 

• Capacity of APs to restore/re-establish livelihoods and living standards. Special 

attention will be given to severely affected APs and vulnerable APs; 

• Involuntary resettlement impacts caused during construction activities; 

• Participation of APs in uRP and uEMDP implementation; and, 

• Adequacy of budget and human resources21 at executing agency/implementing agency 

level for resettlement activities, including internal monitoring. 

181. The methods for external monitoring activities include: 

• Reviewing detailed measurement survey (DMS) process to establish a baseline for 

monitoring and evaluating project benefits. The EMC will check on a random basis the 

DMS process with APs, from identification to agreement on DMS results. The EMC will 

also evaluate the DMS process to determine and assess whether DMS activities was 

carried out in a participatory and transparent manner. 

• Resettlement audit is conducted during monitoring. The EMC will carry out random 

checks of payments disbursed to APs during monitoring. The EMC will submit a 

resettlement audit report upon completion of compensation payment to APs. 

• Review of socioeconomic data22 prepared during the Technical Assistance Loan. With 

this review, the DMS data, and additional data compiled, the EMC will provide the 

baseline data to be used in comparison to the post-resettlement survey. A post 

resettlement survey will be carried out one year following completion of all resettlement 

activities, including livelihood restoration activities. Sampling will include at least 20% of 

severely affected and vulnerable households, as well as at least 10% of all other APs. 

Special attention will be paid to the inclusion of women, the poor, the landless and other 

vulnerable groups, with set questions for women and other target groups. The database 

will disaggregate information by gender, vulnerability and ethnicity. 

• Participatory Rapid Appraisal (PRA), which will involve obtaining information, identifying 

existing or potential problems, and finding specific time-bound solutions through 

participatory means including: a) key informant interviews including representatives of 

 

21 Assessment of human resources is in terms of both number of staff assigned, as well as capacity  
22 Possible data sources include: census, inventory of loss-socioeconomic survey (IOL-SES), village 

records/documents 
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civil society, community groups, and non-governmental organizations; b) focus group 

discussions (FGDs) on specific topics such as ethnic minority specific actions, 

compensation payment, income restoration and relocation23; c) community public 

meetings to discuss community losses, integration of resettled households in host 

communities; d) direct field observations, for example, of resettlement site development; 

e) formal and informal interviews with affected households, women, and vulnerable 

groups to monitor and assess the progress the APs are making to restore their living 

standards, APs’ perceived need for additional assistance (and type of assistance), and 
their individual satisfaction with current economic activities; and, f) in-depth case studies 

of problems identified by internal or external monitoring that required special efforts to 

resolve. The PRA will also focus on good practices in land acquisition and involuntary 

resettlement objectives, approaches, and implementation strategies. 

• Reviewing the results of internal monitoring. 

13.3 Post-completion evaluation 

182. A post-completion evaluation will be carried out one year following completion of all 

resettlement activities, including livelihood restoration activities. For the post resettlement 

evaluation, the EMC will: 

• Carry-out a survey of affected households to compare with the baseline survey data to 

assess if income of affected households and other living conditions have been restored 

as pre-project. The survey will cover at least 20% of severely affected households, 

100% of affected poor, landless and female headed households, as well as at least 10% 

of all other affected households. The database will disaggregate information by gender, 

vulnerability, and ethnicity. 

• Conduct Participatory Rapid Appraisal (PRA), which will involve obtaining information 

identifying remaining/outstanding problems and finding specific time- bound solutions 

through participatory means including: a) key informant interviews including 

representatives of civil society, community groups, NGOs and Committee for Ethnic 

Minority Affairs; b) focus group discussions (FGDs) on specific topics such as 

outstanding issued related to compensation payment, income restoration and relocation; 

c) direct field observations, for example, completion of resettlement site development; d) 

formal and informal interviews with affected households, women, ethnic minorities, and 

other vulnerable groups to conclude on the remaining and outstanding issues. 

• Discuss with the EA and IA on the completion of land acquisition and resettlement as 

well as the remaining/outstanding issues and commitments on actions, timeframe, 

resources and reporting of EA and IA to completely resolve the remaining/outstanding 

issues (if any). 

• Review the results of the mid-term and final evaluation of the HIV and Human 

Trafficking Awareness and Prevention Program and Community-based Road Safety 

Awareness Program 

 

23 Groups that may be targeted for involvement in FGDs include AHs in general, and vulnerable AHs such as 

women-headed households, the poor, and ethnic minorities 
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13.4 Schedule and monitoring team composition 

183. External monitoring and evaluation should be conducted by a consultant agency 

(research institute, consultancy firm or NGO), with sufficient capacity and experience in 

monitoring, evaluating socio-economic survey and implementation of RP and EMDP. PMU 2 

will hire (select) consultant to perform this task. Fees paid to EMC are to be deducted from the 

counterpart fund of the project. The EMC will be responsible for preparing periodic reports on 

progress and recommending solutions to issues arising during the monitoring process. 

184. External monitoring activities will be carried out for a period of at least 2 years on a semi-

annual basis starting from the conduct of DMS until the completion of livelihood/income 

restoration activities. For project components where payment of compensation/allowances has 

been substantially completed, the external expert will also conduct a resettlement audit to verify 

completion of payment of compensation/allowances and hand-over of plots and recommend 

issuance of no objection letter for commencement of civil works. The post-completion 

evaluation will be carried out one year following completion of all resettlement activities. 

185. Information presented in the reports should be disaggregated by sex and ethnicity. 

186. All reports will be prepared in English and Vietnamese and submitted to MOT and ADB 

simultaneously on a semi-annual basis. 

Table 35. Sample monitoring and evaluation indicators 

Type Indicator Examples of Variables 

PROCESS 

INDICATOR 

Consultation, 

Participation 

Number of consultation and participation programs held with 

various stakeholders 

 
Procedures in 

Operation 

• Census and asset verification/quantification procedures 
in place 

• Effectiveness of compensation delivery system 

• Number of land transfers effected 

• Coordination between implementing agencies and other 
agencies 

OUTPUT 

INDICATOR 
Structures 

• Number, type and size of private houses/structures 
acquired 

• Number, type and size of community buildings acquired 

 
Trees and 

Crops 

• Number and type of HH’s trees acquired 

• Number and type of government/community trees 
acquired 

• Number and type of crops acquired 

• Crops destroyed by area, type and number of owners 

 
Compensation and 

Rehabilitation 

• Number of households affected (land, buildings, trees, 
crops)  

• Number of owners compensated by type of loss 

• Amount compensated by type and owner 

• Number and amount of payment paid 

 
Livelihood 

Development 

• Income Restoration Program developed and operating 

in a timely manner; 

• Needs assessment undertaken and model development 
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Type Indicator Examples of Variables 

incorporates APs needs and preferences 

• Models are effective in conveying new skills; 

• Training for models and new skills are provided; 

• New skills are successfully applied. 

• Eligible APs are able to avail of non-farm vocational 

training if preferred. 

• Entitlement policy applied as per RP description. 

IMPACT 

INDICATOR 

Changes to Status of 

Women 

• Participation in community-based programs Participation 
in project construction  

• Participation in commercial enterprises  

• Participation in Income Restoration Program 

 
Changes to Status of 

Children 

• School attendance rates (male/female)  

• Participation in project construction 

 
Settlement and 

Population 

• Growth in number and size of settlements  

• Growth in market areas 

 
Compensation and 

Rehabilitation 

• Number of households affected (for land, buildings, 
trees, crops);  

• Number of owners compensated by type of loss;  

• Amount compensated by type and owner;  

• Number and number of allowances paid; 

• Number of replacement houses constructed by 
concerned owners; 

• Number of replacement businesses constructed by 
concerned owners; 

• Number of owners requesting assistance to purchase 
replacement land, and number of purchases effected; 

• Number of individual sites and levels of development of 
sites; Number of entitlements delivered; 

• Number of entitlements used by APs; 

• Suitability of entitlements to affected households as per 
RP objectives; 

• Number of EM and Female Headed Households that are 
relocated in the same village and communes; 

• Houses in the relocation sites that are built by the 
affected EM households and Female Headed 
Households according to their choices; 

• Number of non-titled affected households receiving 
replacement land; and 

• Number of severely affected, very poor or other 
vulnerable households receiving special assistance and 
participating in Income Restoration Programs. 

 
Household Earning 

Capacity 

• Employment status of economically active members;  

• Landholding size, area cultivated and production 
volume, by crop; 

• Selling of cultivation land; 

• Changes to livestock ownership - pre- and post-
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Type Indicator Examples of Variables 

disturbance;  

• Changes to income-earning activities (farm and off-farm) 
- pre- and post-disturbance; and 

• Amount and balance of income and expenditures. 

• Change in poverty rates. 

 
Ethnic minority 

development plan 

• Percentage of affected ethnic minority women 
participate in public consultation; 

• Percentage of affected ethnic minority households 
participating in the ethnic minority development plan 
activities; 

• Percentage of affected ethnic minority households 
participating in the Income Restoration Program; 

• Participation of provincial/district ethnic minority agency 
in project activities; 

• Budget for EMDP is provided sufficient; Communication 
modes are accessible, effective and understandable. 
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ANNEX 

Annex 1. Sample of minute of meeting with AHs during RP updating prepared by 

Consultant 

Lao Cai, 10 December 2020 

MEETING MINUTE OF  

INFORMATION DISSEMINATION AND PUBLIC CONSULTATION 

Commune/ward: Tan Thuong, District: Van Ban, Province: Lao Cai  

I. Participants 

1. Representative of PMU2 

 - Mr. Le Van Quan  Position: Staff in charge - Department of PID5 

- Mr. Mai Van Cuong  Position: Staff in charge - Department of PID5 

2. Representative of SMEC 

- Ms. Tran Thi Le Tam   

- Ms. Trinh Thi Bich Thuy  

- Ms. Nguyen Thi Viet Hung 

3. Representative of Communal People's Committee  

- Mr. Nguyen Van Thanh Position: Vice Chairman of Communal People's Committee 

- Mr. Ban Van Linh  Position: Vice Chairman of Communal People’s Council 

- Ms. Trieu Huu Ngan  Position: Cadastral - Construction Staff  

4. Representative of mass organizations 

- Mr. Tran Van Ha   Position: Chairman of Commune’s Vietnam Fatherland Front 

- Ms. Vu Minh Thuy  Position: Commune’s Secretary of the Union 

- Ms. Dinh Thi Man  Position: Chairman of Communal Women’s Union  

- Mr. Ly Kim Duc  Position: Chairman of Communal Veteran Association 

- Mr. Dang Van Lang  Position: Chairman of Communal Farmer Association 

- Mr. Ban Van Mun  Position: Culture - Society Staff 

5. Representative for the AHs and communities in the project area:  

Head of Ngam Thin village 

and 18 potentially affected people and 23 non-affected people. 

II. Content of public consultation meetings 

Representative of PMU2 and the consultant introduce the general information of the project, the 

scope of project, project design and the potential impact on social issues and environment, 

proposed minimize solutions; the policies on land acquisition, compensation and support from 

the government; grievance mechanism of the project and the tentative progress of project 

implementation. 
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Through discussing with local authorities, mass organizations and local people on the above 

mentioned issues, the representative of PMU2 and consultants understand the implementation 

of compensation, assistance and resettlement in the locality, evaluate the implementation 

steps, collect the feedback, aspirations and recommendations of AHs, communities and local 

authorities on the implementation of the project: Environment, compensation, support and 

resettlement, land acquisition and other ethnic minorities related issues, gender, community, 

other social impact during project implementation. 

III. Discussion 

III.1 Issues related to land acquisition and assets on land; implement the policy of 

compensation, support, relocation, resettlement and restoration of people's livelihood 

- People in the commune and along the route supports the project implementation. The 

implementation of this works is very important to reduce traffic accidents on the route caused 

by frequent travel of trucks. 

- The affected land is mainly the land of forest planting, upland, hill land to plant mixed plants 

which mostly are cinnamon trees, bead trees, and persimmon trees.  

- In case the project requires land acquisition to construct the road, how compensation for 

residential land and houses will be carried out.   

- For the activities of livelihood restoration, people propose to apply the farming models which 

are popular at this time in the locality with a wide range of customers such as the model of 

raising pigs for meat, raising cows for meat, raising breeding cows.  

- Clarify the scope of impact. Request to announce to people about the scope of land 

acquisition. 

III.2 Concerns about gender - ethnic minorities and social development 

- There are many ethnic minority people living in the commune and at two sides of the road. 

They live on planting cassava trees, planting and caring cinnamon trees. 

- There is no social evil. There are many crushes between vehicles because the road is narrow 

and has many trucks passing through.  

- People wish to participate in the activities on the construction site, with the wage of 200,000 

VND/day. The project should ensure that the contractor pay people adequately, avoid the 

situation in which the contractor does not pay them.  

III.3 Environmental issues 

- There are many sections having domestic water pipes along or crossing the project road. This 

water source comes from ravines, supplying water for 16 households in the Ngam Thin village. 

The project has to ensure the plan of water supply and preventing local flooding.  

- There is an irrigation dam about 200 m from the project road, which supply irrigation water 

from the old ravine for agricultural activities in Ngam Thi village.  

- There has not been any agent to collect waste. People treat waste by burning or burying.   

- Some positions of road are broken.  

IV. Answer and Conclusion 
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- The local authority and local people strongly support the project implementation, wish it to 

start soon.  

- The project needs to compensate adequately for all types of land areas and works affected by 

the project.  

- Ensuring that the construction does not make soil and sand spread to the farming area.  

 

 

Representative of PMU2 

Signed 

 

Le Van Quan 

SMEC consultant 

Signed 

 

Tran Thi Le Tam 

 

Local Authority 

Signed 

 

Nguyen Van Thanh 

 

 

Mass organization 

Signed 

 

 

Community 

Signed 

 

Dang Thi Luan 

AHs 

Signed 

 

Tran Thi Mi 
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Tan Thuong commune 
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Son Thuy commune 
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Khanh Yen Thuong commune 

 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 129 of 250 

   Modifed: No.0 

 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 130 of 250 

   Modifed: No.0 

 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 131 of 250 

   Modifed: No.0 

 

 

 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 132 of 250 

   Modifed: No.0 

 

 

 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 133 of 250 

   Modifed: No.0 

 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 134 of 250 

   Modifed: No.0 

Khanh Yen town 
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Lang Giang commune 
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Annex 2. Sample of minute of meeting with AHs during RP updating prepared by 

local authorities 

SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 

 

MINUTES OF MEETING 

 

Implementation ò site clearance for package CW1 under the Northern Mountain 

Provinces Transport Connectivity Project financed funded by the Asia Bank (ADB) and 

the Australian Government (the section passing through Tan Thuong commune, Van 

Ban district) 

 

Today, at 14:00, 16 September 2021 at the hall of Communal People’s Committee Tan 
Thuong, Van Ban district, we, consist of:  

I. PARTICIPANTS 

1. Commission for Mass Mobilization - district party committee Van Ban  

Mr. Hoang Truong Son Position: Deputy Chief 

2. Representative of Center of Land Fund Development 

Mr. Nguyen Duy Kien   Position: Director 

Mr. Pham Viet Kien   Position: Site clearance staff 

Mr. Hoang Cong Minh   Position: Site clearance staff 

3. Representative of Communal People's Committee Tan Thuong 

Ms. Tran Thi An Position: Deputy Secretary 

Mr. Dang Van Lang Position: Vice Chairman of People’s Council 

Mr. Tran Van Ha  Position: Vice Chairman of People’s Committee 

Mr. Trieu Huu Ngan  Position: Cadastral staff 

4. Representatives of the village 

Ms. Pham Thi Hanh   Position: Head of Ngam Thin village 

Mr. Ban Van Khoai   Position: Deputy Secretary of Ngam Thin village 

5. Representatives of the households, individuals in the villages of Ngam Thin, Tan Lap, 

Tan Truc, Tan Thuong commune, Van Ban district. 

II. MEETING CONTENTS 

The Center of Land Fund Development organizes the meeting on the implementation of 

additional measurement and adjustment of the cadastral map, the implementation of site 

clearance for package CW1 under the Northern Mountain Provinces Transport Connectivity 
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Project financed by the Asia Bank (ADB) and the Australian Government (the section passing 

through Tan Thuong commune, Van Ban district). 

1. Announcement of the project 

After introducing the representatives and the meeting contents, Mr. Nguyen Duy Kien - 

Deputy Director of the center of Land Fund Development presents about the approved Decision 

No. 2034/QD-BGTVT dated 17 September 2018 of Ministry of Transport approving the 

investment project of Northern Mountain Provinces Transport Connectivity financed by the Asia 

Bank (ADB) and the Australian Government; Decision No. 1630/QD-BGTVT dated 30 August 

2019 of Ministry of Transport approving adjustment of the Northern Mountain Provinces 

Transport Connectivity project financed by the Asia Bank (ADB) and the Australian 

Government; Dispatch No. 1147/UBND-QLDT dated 19 March 2020 of Provincial People’s 
Committee Lao Cai on the implementation of site clearance for the Northern Mountain 

Provinces Transport Connectivity project financed by the Asia Bank (ADB) and the Australian 

Government; Dispatch No. 301/UBND-NLN dated 3 April 2020 of District People’s Committee 
Van Ban on the implementation of site clearance for Northern Mountain Provinces Transport 

Connectivity project financed by the Asia Bank (ADB) and the Australian Government; and also 

the project scope, the area and scope of impact under the project.  

2. Implementation of site clearance 

Mr. Pham Viet Kien - a staff of Center of Land Fund Development presents the scope of site 

clearance, regulations of compensation, assistance, resettlement upon land expropriation by 

the State to the households.     

- Land Law 2013 approved on 29 November 2013 by the National Assembly.  

- Decree No. 43/2014/ND-CP dated 15 May 2014 of the Government detailing a number 

of articles of the Land Law.  

- Decree No. 47/2014/ND-CP dated 15 May 2014 regulating compensation, support, and 

resettlement upon land expropriation by the State. 

- Decree No. 01/2017/ND-CP dated 6 January 2017 of the Government on amendments 

to the decrees on the implementation of the Land Law. 

- Circular No. 30/2014/TT-BTNMT dated 2 June 2014 of Ministry of Natural Resources 

and Environment on applications for land allocation, lease, repurposing and 

expropriation. 

- Circular No. 37/2014/TT-BTNMT dated 30 June 2014 of Ministry of Natural Resources 

and Environment on detailed regulations on compensation, support, and resettlement 

upon land expropriation by the State. 

- Circular No. 33/2017/TT-BTNMT dated 29 September 2017 of Ministry of Natural 

Resources and Environment on instructions for implementation of the Decree No. 

01/2017/ND-CP dated 6 January 2017 amending Decrees providing instructions about 

the Land Law and Circulars providing guidance on implementation of the Land Law. 

- Decision No. 56/2019/QD-UBND dated 31 December 2019 of Provincial People’s 
Committee Lao Cai issuing the regulation of land price in the period of 5 years (2020 - 

2024) in Lao Cai province; Decision No. 19/2020/QD-UBND dated 18 June 2020 of 
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Provincial People’s Committee Lao Cai amending, supplementing, abolishing some 

articles of the regulation of land price table in the period of 5 years (2020 - 2024) in Lao 

Cai province, and some contents in Annex attached in Decision No. 56/2019/QD-UBND 

dated 31 December 2019 of Provincial People’s Committee Lao Cai.  

- Resolution No. 04/2021/NQ-HDND dated 9 April 2021of People’s Council in Lao Cai 

province stipulating specific policies and support upon land expropriation by the State in 

Lao Cai province; Decision No. 19/QD-UBND dated 24 April 2015 of Provincial People’s 
Committee stipulating the application of the unit price for compensation for losses of 

trees and animal husbandry being fishery products upon land expropriation by the State 

in the provincial area; Decision No. 15/2021/QD-UBND dated 19 March 2021 of 

Provincial People’s Committee Lao Cai stipulating some contents of compensation, 
assistance of residential houses, land-attached structures upon land expropriation by 

the State in Lao Cai province; Decision No. 26/2021/QD-UBND dated 14 May 2021 of 

Provincial People’s Committee stipulating some contents of compensation, assistance, 
resettlement upon land expropriation by the State in Lao Cai province.  

After presentation of these legal basis for implementation of the works, Mr. Nguyen Duy 

Kien asked for the households, individuals and representatives’ opinions on the policies, 
scope of the project.  

3. After receiving the households’ opinions, Mr. Nguyen Duy Kien answered all questions of 
the households and asked for their views on land acquisition ahead of the due date of land 

acquisition announcement; (as per Clause 1, Article 67, Land Law 2013, before having the 

decision of land acquisition, the State agent has at latest 180 days for non-agricultural land 

and 90 days for agricultural land to announce to the household with the land to be 

acquired).   

4. Opinions of the representatives 

The works has land acquisition because of socioeconomic development of the nation and 

the locality, thus requesting the households, individuals to support the policy of land 

acquisition of the State. 

Requesting the working team to inventory precisely, publicly, transparently, avoiding 

missing assets or trees of the households.  

Regarding compensation and assistance: Center of Land Fund Development and District 

People’s Committee Van Ban will comply with the applicable regulations of the State on 

compensation, assistance, resettlement upon land expropriation by the State. 

5. Opinions of the households and individuals 

Requesting that when undertaking the work at a village, the working team needs to 

announce that village so that the households do not have to wait.  

Requesting the State to limit acquisition of residential land, which can affect the people’s 
lives.  

Totally supporting the policy of land acquisition for construction of the works. Agreeing for 

the State to acquire land. Requesting District People’s Committee Van Ban to soon issue 



Northern Mountain Provinces Transport Connectivity Project (NMPTCP) Updated Resettlement Plan for CW1 

 

  Page | 150 of 250 

   Modifed: No.0 

the decision of land acquisition and approve the cost to pay the households and individuals 

for them to stabilize their lives.  

Requesting Center of Land Fund Development in Van Ban district to adopt the 

compensation-assistance cost, entitlement policies in accordance with the State 

regulations.  

 

The minutes ended at 16:30 on the same day. The minutes was read for all members in the 

meeting to hear and sign.  

Rep. of Commission for Mass Mobilization Rep. of Center of Land Fund Development 

Hoang Truong Son Nguyen Duy Kien 

Signed Signed 

Rep. of CPC Tan Thuong Head of village 

Tran Van Ha Pham Thi Hanh 

Signed Signed 

Rep. the households and individuals  

Ly Van Dien 

Trieu Thi Lan 

Dang Van Tuoi 

Trieu Thi Diem 

Nguyen Van Tai 

Pham Thi Hanh 

Signed 

 

 

LIST OF MEETING PARTICIPANTS 

(See the enclosed list) 
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Tan Thuong commune 
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Son Thuy commune 
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Khanh Yen Thuong commune 
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Khanh Yen town 
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Lang Giang commune 
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Annex 4. Written comments on the draft entitlement matrix of the relevant 

stakeholders  

Document No. 757/UBND-NLN dated 10 June 2022 giving comments on the Entitlement Matrix 

in the draft updated resettlement plan under the Northern Mountain Provinces Transport 

Connectivity project    
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Document No. 880/UBND-NLN dated 4 June 2022 of DPC Van Ban asking for PPC Lao Cai’s 
opinions on the Entitlement Matrix in the draft updated Resettlement Plan under the Northern 

Mountain Provinces Transport Connectivity project 
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Document No. 1653/STNMT/CCD dated 7 July 2022 of DONRE regarding resolving the 

proposals of DPC Van Ban 
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Document No. 3060/UBND-TNMT dated 8 July 2022 on the policy of site clearance under the 

Northern Mountain Provinces Transport Connectivity project 
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Document No. 3117/UBND-TNMT of PPC Lao Cai (replaced for Document No. 3060/UBND-

TNMT) dated 12 July 2022 agreeing on the policies of site clearance under the Northern 

Mountain Provinces Transport Connectivity project 
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Document No. 926/UBND-NLN dated 14July 2022 of DPC Van Ban agreeing on the comments 

on the Entitlement Matrix in the draft updated Resettlement Plan – the Northern Mountain 

Provinces Connectivity project 
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Annex 5. Some photos of public consultation 

 

 

 




