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Introduction and Project Overview1 

 

Project Number and 
Title: 

Loan 3762 - Northern Mountain Provinces Transport Connectivity 
Project (NMPTCP) 

Social Safeguards 
Category 

Indigenous Peoples B 

Involuntary 
Resettlement 

A 

Reporting period: July to September 2020 

Last report date: NA 

Key sub-project 
activities since last 
report: 

- Set up the resettlement implementation organization at different 
levels; carry out the trainings for staff who are involved in the 
resettlement implementation of the PMU and the relevant 
provinces, districts and communes. 

- Start cadastral measurement work. 

- Implement the bidding procedure to select the Independent 
Monitoring Consultant (IMC) 

 
1 For projects categorized as A or B in Involuntary Resettlement and/or Indigenous People, the Borrowers/clients 

are required to submit semiannual/quarterly monitoring reports for ADB review and disclosure. This template can 

be used for periodic monitoring report (semiannual) and RP/REMDP/EMDP completion report to start the civil 

works in the impacted areas. The level of detail and comprehensiveness of a monitoring report is commensurate 

with the complexity and significance of social safeguards impacts (IR and IP) and with the recent status of project 

implementation phase. The project team can adjust the contents of the report as relevant with the project activity.  



 

 

Acronyms and Abbreviations 

ADB Asian Development Bank 

AH Affected Household 

AP Affected Person 

CPC Commune People’s Committee 

DARD Department of Agriculture and Rural Development 

DDD Detailed Design & Documentation Consultant 

DMS Detailed Measurement Survey 

DOC Department of Construction 

DOLISA Department of Labor, Invalids, and Social Affairs 

DONRE Department of Natural Resources and Environment 
DOF Department of Finance 

DOT Department of Transport 

DPC District People’s Committee 

EA Executing Agency 

EMDP Ethnic Minority Development Plan 

(C)-EMP Environment Management Plan / Contractor - Environment 
FGD Focus Group Discussion 

FS Feasibility Study 

GAP Gender Action Plan 

GOA Government of Australia 

GOV Government of Vietnam 

GRM Grievance Redress Mechanism 

ICB International Competitive Bidding 

IEE Initial Environmental Examination 

ILRP Income and Livelihood Restoration Program 

IR Involuntary resettlement 

KIIs Key Informant Interviews 

MOT Ministry of Transport 

NCB National Competitive on Bidding 

NMPTCP Northern Mountain Provinces Transport Connectivity Project 

NH National Highway 

NTP Notice To Proceed 

PMC Project Managing Contractor 

PMU Project Management Unit 

PPC Province People’s Committee 

PR Provincial Road 

PID Project Implementation Division 

RP Resettlement Plan 

SAP Social Action Plan 

SPS Safeguard Policy Statement 

TCVN Vietnamese National Standards 

TCN National Technical Regulation 

TOR Terms of Reference 

TOT Training of Trainee 

 

 

 



 

 

1. General Information 

 

1. The Northern Mountain Provinces Transport Connectivity Project (NMPTCP) will be 

implemented by the Government of Vietnam (GOV) through a Loan from the Asian 

Development Bank (ADB) under the MOT with the aim to enhance the access to the Greater 

Mekong Sub-region (GMS) corridors in the north-western region through upgrading national 

and provincial highways to: (i) provide reliable access to basic social services such as 

education, health care, job training, and emergency disaster relief; (ii) increase economic and 

employment opportunities for the people of the north-western provinces, especially the poor 

ethnic minorities; (iii) provide further opportunities of cross- border trade with the Lao People’s 
Democratic Republic and the People’s Republic of China; (iv) save travel time and costs, hence 

reducing fuel consumption and carbon dioxide emissions and (v) ensure consistency of 

standards over the entire road stretches, including road safety and climate resilience features. 

2. The Project involves the improvement and upgrading of two national highways and 

two provincial roads with approximately 199 kilometers (km) in length that will connect several 

towns/districts in the provinces of Lai Chau, Lao Cai and Yen Bai to the Noi Bai - Lao Cai 

Expressway. 

3. The Project roads including 02 following routes as illustrated in Figure 1: location Map 

below: 

The route 1: From Bao Ha to Lai Chau city, the road section of 147 km.  

The route 2: From Mau A to Nghia Lo town, the road section of 52 km. 

 

Figure 1: The project Roads Map (two red lines) 

4. The Existing Roads and Upgrading Road of the Project as follows: 

 



 

 

No. 
Road Section –  By 

Pass 
Length 

(km) 
Bridges 

Current 
Road Class 

Upgraded Road 
Class 

The route 1: Bao Ha to Lai Chau city 

1. NH 279 
69 

8 existing & 5 new IV 
III (IV, V in steep 

section) 

1b Duong Quy (Bypass) 2.03   III 

1c 
Minh Luong 
(bypass) 

1.69 
  III 

2. NH 32 
44 18 existing & 5 

new (2 viaducts) 
IV 

III (IV in steep 
section) 

3. PR 136 19 5 existing & 1 new V III 

3a 
Ban Po-Dong Pao 
Bypass 

10.8 
  III 

The route 2: Mau A to Nghia Lo town 

4. PR 175 52 2 existing & 3 new - IV 

2. Construction packages and progress  

5. The project is divided into 11 work packages as follows: 

Table 01: Construction packages information and progress 

No. 
Package 

name 
From Km to Km 

District/
Provinc

e 

Status of the 
design 

Land 
acquisition 
progress 

Civil 
works 

progress 

1 
Package 
XL-01 

Km0+00 to Km18+500 
(including replanting 
the forest) belong to 
the road connecting to 
Lai Chau 

Van Ban 
District, 
Lao Cao 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

2 
Package 
XL-02 

Km18+500 to 
Km40+000 belong to 
the road connecting to 
Lai Chau 

Van Ban 
District, 
Lao Cao 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

3 
Package 
XL-03 

Km40+000 to 
Km63+446 belong to 
the road connecting to 
Lai Chau 

Van Ban 
District, 
Lao Cao 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

4 
Package 
XL-04 

Km64+272 to 
Km84+554 belong to 
the road connecting to 
Lai Chau 

Than 
Uyen & 

Tan 
Uyen 

Districts, 
Lai 

Chau 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

5 
Package 
XL-05 

Km84+554 to 
Km107+757 belong to 
the road connecting to 
Lai Chau 

Tan 
Uyen 

District, 
Lai 

Chau 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

6 
Package 
XL-06 

Km107+757 to 
Km120+600 belong to 
the road connecting to 
Lai Chau 

Tam 
Duong 
& Tan 
Uyen 

Districts, 
Lai 

Chau 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QII/2021 



 

 

No. 
Package 

name 
From Km to Km 

District/
Provinc

e 

Status of the 
design 

Land 
acquisition 
progress 

Civil 
works 

progress 

Provinc
e 

7 
Package 
XL-07 

Km120+600 to 
Km128+040 belong to 
the road connecting to 

Lai Chau 

Tam 
Duong 
District, 

Lai 
Chau 

Provinc
e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

8 
Package 
XL-08 

Km128+040 to 
Km146+540 (including 
replanting the forest) 

belong to the road 
connecting to Lai Chau 

Tam 
Duong 
District 
and Lai 
Chau 

City, Lai 
Chau 

Provinc
e 

Completed 
Started in 
November 

2020 

Expected 
to start at 
the end of 
QII/2021 

9 
Package 
XL-09 

Km00+000 to 
Km20+667 (including 
replanting the forest) 

belong to the road 
connecting to Nghia Lo 

Van Yen 
District, 
Yen Bai 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Started in 
November 

2020 

Expected 
to start at 
the end of 
QII/2021 

10 
Package 
XL-10 

Km20+667 to 
Km38+252 belong to 

the road connecting to 
Nghia Lo 

Van Yen 
and Van 

Chan 
Districts, 
Yen Bai 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

11 
Package 
XL-11 

Km38+252 to 
Km54+069 belong to 

the road connecting to 
Nghia Lo 

Van 
Chan 

District, 
Yen Bai 
Provinc

e 

Expected to be 
completed at 

the end of 
December 

2020 

Expected to 
start in 

January 2021 

Expected 
to start at 
the end of 
QIII/2021 

 

3. Overall progress of RP implementation 

3.1. Implementation organization personnel 

6. PMU level: PMU2 has assigned experienced personnel, including a Deputy Director, 

Manager of PID5; 02 Managers of PID1 and 04 staffs (PID1: 01 staff; PID5: 03 staffs) to work 

fulltime for land acquisition at the provinces to coordinate and support implementation of 

Resettlement Plan (RP) and Ethnic Minority Development Plan (EMDP). The staffs who have 

been introduced above, all have a lot of experience in implementing land clearance and ethnic 

minority development for projects using World Bank loans, JICA, and projects using domestic 

capital. 

7. During the second and third quarter of 2020, these officers also attended training 

courses on social and environmental safeguards organized by ADB and the Technical Design 

Consultant (SMEC). 

8. District Level: The provinces had instructed the districts for implementation the land 

acquisition and resettlement. The districts had assigned the land fund development centers 

and relevant units in the districts to coordinate and support implementation of RP and EMDP.  



 

 

9. The Land Fund Development Centers of the districts have experience in the 

implementation of land clearance for projects using ADB loans in fields such as agriculture, 

irrigation, and rural transport. PMU2 has also provided the documents about EMDP and land 

acquisition of the project such as the draft resettlement plan, draft EMDP approved by ADB, 

and the Policy Framework approved by the Prime Minister for the site clearance 

implementation agencies. In addition, the Land Fund Development Centers of the districts also 

participated in training courses on social and environmental safeguards organized by the 

Technical Design Consultant (SMEC) in the locality. 

10. Specifically, the assignment of the tasks of land clearance implementation for Districts 

and Land Fund Development Centers are as follows: 

- Lai Chau PPC issued Correspondence No. 81/UBND-KTN dated 15/01/2020 regarding 
to instruction the districts for implementation the land acquisition and resettlement of 
the Northern Mountain Provinces Transport Connectivity Project (NMPTCP) funded by 
ADB and Australia Government. 

- Lai Chau PPC issued Correspondence No.446/UBND-TTPTQĐ dated 12/3/2020 
regarding to instruction for land management, construction, land acquisition and 
resettlement of the Northern Mountain Provinces Transport Connectivity Project 
(NMPTCP) funded by ADB and Australia Government in Lai Chau city. 

- Than Uyen DPC issued Correspondence No. 505/UBND-TTPTQĐ dated 27/3/2020 
regarding to instruction for land management, construction, land acquisition and 
resettlement of the Northern Mountain Provinces Transport Connectivity Project 
(NMPTCP) funded by ADB and Australia Government in Than Uyen district. 

- Tan Uyen DPC issued Correspondence No. 568/UBND-TN&MT dated 10/4/2020 
regarding to instruction for land management, construction, land acquisition and 
resettlement of the Northern Mountain Provinces Transport Connectivity Project 
(NMPTCP) funded by ADB and Australia Government in Tan Uyen district. 

- Tam Duong DPC issued Correspondence No. 185/UBND – TNMT dated 26/2/2020 
regarding to implementation the land acquisition and resettlement of the Northern 
Mountain Provinces Transport Connectivity Project (NMPTCP) funded by ADB and 
Australia Government. 

- Lao Cai PPC issued Correspondence No. 1117/UBND – QLĐT dated 19/3/2020 
regarding to instruction Van Ban district to be employer for subproject of the land 
acquisition and resettlement of the Northern Mountain Provinces Transport 
Connectivity Project (NMPTCP) funded by ADB and Australia Government. 

- Van Ban DPC issued Correspondence No. 301/UBND-NLN dated 03/4/2020 regarding 
to implementation the land acquisition and resettlement of the Northern Mountain 
Provinces Transport Connectivity Project (NMPTCP) funded by ADB and Australia 
Government. 

- Van Ban DPC issued Decision No.  990/QĐ-UBND dated 31/8/2020 regarding to 
establishment of land acquisition and resettlement committee for projects in Van Ban 
district, Lao Cai province. 

- Yen Bai PPC issued Correspondence No. 372/UBND-XD dated 24/02/2020 regarding 
to implementation the land acquisition and resettlement of the Northern Mountain 
Provinces Transport Connectivity Project (NMPTCP) funded by ADB and Australia 
Government. 

- Van Chan DPC issued Correspondence No. 553/QĐ-UBND dated 11/3/2020 regarding 
to establishment of land acquisition and resettlement committee of the Northern 
Mountain Provinces Transport Connectivity Project (NMPTCP) funded by ADB and 
Australia Government. 



 

 

- Van Yen DPC issued Correspondence No. 656/QĐ-UBND dated 11/5/2020 regarding 
to strengthening the land acquisition and resettlement committee of the Northern 
Mountain Provinces Transport Connectivity Project (NMPTCP) funded by ADB and 
Australia Government, linking section from Nghia Lo to Noi Bai-Lao Cai Expressway, 
section via Van Yen, Yen Bai. 

3.2. Trainings on implementation of RP and EMDP 

11. PMU2 in coordination with SMEC implemented trainings for the provinces as follows:  

- Training courses on land acquisition and EM development for PMU2 and 
district/commune organizations have been conducted in PMU and 3 provinces by the 
Technical Design Consultant (SMEC). The time and participants are in the attached 
table. Some meeting minutes together with photos are presented in Annex 1. 

o Target groups: Representatives of departments in the province, units in districts 
and communes. 

o Objective/purpose of training: To introduce the project resettlement policies; survey, 
information collection regarding to resettlement, gender, HIV/AIDS, trafficking and 
environment. 

Table 02: Trainings on implementation of RP and EMDP 

No Date 
Total number of 

participants 
Location Participants 

  Total Male Female   

1 Lai Chau province: 137 104 33   

 25/8/2020 
32 

20 
12 Lai Chau City 

People's 
Committee 

- District People's 
Committee leaders; 
- Departments and 
associations: District 
office, Division of 
Planning and Finance, 
Division of Natural 
Resources and 
Environment, Division 
of Technical - 
Infrastructure, Division 
of Agriculture and Rural 
Development, Division 
of Labor, War Invalids 
and Social Affairs, 
Division of Ethnic 
Affairs, Land Fund 
Development Center, 
Agricultural Services 
Center, District 
Forestry, District police, 
District inspection, 
Women's Union, Youth 
Union, Fatherland 
Front; 
- Communes Leaders 
of the project area and 
land management 
officers at communes 

 26/8/2020 
37 

28 
9 Tam Duong 

district People's 
Committee 

 27/8/2020 
33 

27 
6 Tan Uyen 

district People's 
Committee 

 28/8/2020 
35 

29 
6 Than Uyen 

district People's 
Committee 

2 Lao Cai province 35 23 12  

 18/9/2020 
35 

23 
12 Van Ban district 

People's 
Committee 

3 Yen Bai province 71 56 15  

 19/8/2020 
35 

26 
9 Van Chan 

district People's 
Committee 

 21/8/2020 

 
 
 

36 
30 

 
 
 
6 Van Yen district 

People's 
Committee 

4 PMU2 16 12 4 Ban QLDA2  

 25/9/2020 16 12 

 
 
4 

 

PMU 2 Federation & 
Leaders of relevant 
departments & staffs at 
departments of PMU 2 

3.3. Consultation for update RP, Information disclosure and dissemination 



 

 

3.3.1. Consultation and update RP 

12. Consultation activities for RP updating are being implemented by Technical Design 

Consultant (SMEC). As the activities have not yet completed, SMEC have not summarized the 

results to report the PMU. Details will be presented in the updated RPs and the later reports 

13. Updating RPs for Packages of XL-08 and XL-09 are planned to complete in 02/2021. 

14. Updating RPs for other packages are expected to complete in June 2021.  

3.3.2. Information disclosure and dissemination 

15. Relevant information on the project, the Project's Land acquisition, and Ethnic Minority 

Development Policy have been disseminated to relevant agencies of the province and district 

since February 2020 and through training courses for land clearance officials. 

16. The information for affected households will be continued in the coming time with the 

updating of RPs, DMS. 

17. The table below summarizes the meetings with Province and District organizations, 

for Information disclosure and dissemination. 

Table 03: Summarizes the meetings with Province and District organizations  

No Dated 
Total number of 

participants  Location 
The main object of 

the training 
Total Male Female 

1 Lai Chau Province 

 24/02/2020 29 16 13 

Department of Natural Resources 
and Environment; Department of 
Labor, War Invalids and Social 
Affairs; HCM Communist Youth 
Union; Department of Health - 
Centre for Disease Control; 
Women's Union; Lai Chau 
province 

Department 
Federation and the 
Federation, officials 
of the departments 

 25/02/2020 35 29 6 

Department of Transport; 
Department of Construction; 
Department of Financial; 
Department of Forest Protection; 
People's Committee of Lai Chau 
city; Medical Centre of Lai Chau 
City; Department of Agriculture 
and Rural Development; 

Department of 
Confederation, City 

People's 
Committee 

Federation and 
Confederation, 

officials of 
departments 

 26/02/2020 23 17 6 

Tam Duong District People's 
Committee; Tam Duong District 

Medical Centre and 06 Commune 
Health Dispensary. 

District People's 
Committee 

Federation and 
Confederation, 

officials of 
departments in 
District People's 

Committee 

 27/02/2020 21 15 6 

Tan Uyen District People's 
Committee; Tan Uyen District 

Medical Centre and 05 Commune 
Health Dispensary. 

District People's 
Committee 

Federation and 
Confederation, 

officials of 
departments in 
District People's 

Committee 

 28/02/2020 21 17 4 
Than Uyen District People's 

Committee; Than Uyen District 

District People's 
Committee 

Federation and 



 

 

No Dated 
Total number of 

participants  Location 
The main object of 

the training 
Total Male Female 

Medical Centre and Phuc Than 
Commune’s Health Dispensary. 

Confederation, 
officials of 

departments in 
District People's 

Committee 

2 Lao Cai Province 

 12/5/2020 27 21 

 
 
6 

Department of Agriculture and 
Rural; HCM Communist Youth 
Union; Department of Health, 
Centre for Disease Control; 

Department of Natural Resources 
and Environment; Women's Union 

of Lai Chau province 

Department 
Federation and the 
Federation, officials 
of the departments 

 13/5/2020 11 4 

 
7 

Department of Labor, War Invalids 
and Social Affairs; Lao Cai Forest 
Development Fund; Department of 
Forest Protection; Department of 
Financial; Department of Ethnic 
Affairs; 

Department 
Federation and the 
Federation, officials 
of the departments 

 14/5/2020 26 15 

 
 

11 
Van Ban District People's 

Committee & departments; Hoang 
Lien-Van Ban Nature Reserve 
Management Board; Medical 
Center Van Ban district & 10 
commune health Dispensary. 

District People's 
Committee 

Federation and 
Confederation, 

officials of 
departments in 
District People's 

Committee 

3 Yen Bai Province 

 05/5/2020 22 14 8 

Department of Natural Resources 
and Environment; Department of 
Labor, War Invalids and Social 

Affairs; Department of Transport; 
Department of Financial; 

Women's Union; Department of 
Forest Protection; Yen Bai Forest 
Development Fund; Ethnic Affairs 

Department 
Federation and the 
Federation, officials 
of the departments 

 06/5/2020 23 17 6 
Department of Agriculture and 

Rural; Youth Union; Department 
of Health 

Department 
Federation and the 
Federation, officials 
of the departments 

 07/5/2020 23 14 9 

Van Yen District People's 
Committee departments in District 

People's Committee; District 
Medical Centre and 04 

Commune’s Health Dispensary. 

District People's 
Committee 

Federation and 
Confederation, 

officials of 
departments in 
District People's 

Committee 

 08/5/2020 22 16 6 

Van Chan District People's 
Committee departments in District 

People's Committee; District 
Medical Centre and 04 

Commune’s Health Dispensary. 

District People's 
Committee 

Federation and 
Confederation, 

officials of 
departments in 
District People's 

Committee 

3.4. Survey, measurement works, DMS, replacement cost, compensation and 
support plans  



 

 

18. Package XL-08: Resettlement demarcations poles were handed over to District’s 
LFDC on 06/11/2020. DMS was started and expected to be completed at the end of December 

2020. 

19. Package XL-09: Resettlement demarcations poles were handed over to District’s 
LFDC on 21/10/2020. DMS was started and expected to be completed at the end of December 

2020. 

20. Remaining Packages are waiting for the detailed designs. PMU2 will update the 

progress in the next quarter reports. 

21.  The DMS is scheduled to start from the beginning of 2021. 

22. The table below shows tentative implementation plan. 



 

 

Table 04: Land acquisition, compensation, assistances, relocation and clearance sites tentative plan 

N
o 

Package 
Name 

Chainage Province/district 

Expected 
handover 

of land 
clearance 
milestone 

Completion 
the map of 
measured 

extract 

Completio
n the DMS 

Draft plan & 
Decision to 

approve 
compensation 
and support 

plan 

Completion 
of 

compensati
on payment 

Handing 
over 

constructi
on ground 

Construction 
progress 

1 

Constructio
n and 
installation 
package-01 

Km0+00 - 
Km18+500 Van Ban district, Lao 

Cai province 

the end of 
quarter 
I/2021 

Early April 
2021 

Early May 
2021 

Early July 2021 End of 
July2021 

From the 
end of 

July2021 

Starting from 
the end of 

quarter II/2021 

2 

Constructio
n and 
installation 
package-02 

Km18+500 - 
Km40+000 Van Ban district, Lao 

Cai province 

the 
beginning of 

quarter 
II/2021 

End of April 
2021 

End of May 
2021 

End of July 
2021 

Early August 
2021 

The 
beginning 
of quarter 
III/2021 

Starting from 
the quarter 

III/2021 

3 

Constructio
n and 
installation 
package-03 

Km40+000 - 
Km63+446 Van Ban district, Lao 

Cai province 

the 
beginning of 

quarter 
II/2021 

End of April 
2021 

End of May 
2021 

End of July 
2021 

Early August 
2021 

The 
beginning 
of quarter 
III/2021 

Starting from 
the quarter 

III/2021 

4 

Constructio
n and 
installation 
package-04 

Km64+272 - 
Km84+554 

Than Uyen district, 
Tan Uyen district, Lai 

Chau province 

the 
beginning of 

quarter 
II/2021 

End of April 
2021 

End of May 
2021 

End of July 
2021 

Early August 
2021 

The 
beginning 
of quarter 
III/2021 

Starting from 
the quarter 

III/2021 

5 

Constructio
n and 
installation 
package-05 

Km84+554 - 
Km107+757 Tan Uyen district, Lai 

Chau province 

the 
beginning of 

quarter 
II/2021 

End of April 
2021 

End of May 
2021 

End of July 
2021 

Early August 
2021 

The 
beginning 
of quarter 
III/2021 

Starting from 
the quarter 

III/2021 

6 

Constructio
n and 
installation 
package-06 

Km107+757- 
Km120+600 

Tan Uyen district and 
Tam Duong district, 
Lai Chau province 

Quarter 
I/2021 

Early April 
2021 

Early May 
2021 

Early July2021 End of July 
2021 

From the 
end of July 

2021 

Starting from 
the end of 

quarter II/2021 

7 

Constructio
n and 
installation 
package-07 

Km120+600- 
Km128+040 

Tam Duong district, 
Lai Chau province 

the 
beginning of 

quarter 
II/2021 

End of April 
2021 

End of May 
2021 

End of July 
2021 

Early August 
2021 

The 
beginning 
of quarter 
III/2021 

Starting from 
the quarter 

III/2021 

8 
Constructio
n and 

Km128+040- 
Km146+540 

Tam Duong district, 
Lai Chau city, Lai 

Chau province 

 November 
2020 

25/12/2020 15/02/2021 From 
15/02/2021 to 

20/3/2021 

End of 
March 2021 

The 
beginning 

Starting from 
the quarter 

II/2021 



 

 

N
o 

Package 
Name 

Chainage Province/district 

Expected 
handover 

of land 
clearance 
milestone 

Completion 
the map of 
measured 

extract 

Completio
n the DMS 

Draft plan & 
Decision to 

approve 
compensation 
and support 

plan 

Completion 
of 

compensati
on payment 

Handing 
over 

constructi
on ground 

Construction 
progress 

installation 
package-08 

of quarter 
II/2021 

9 

Constructio
n and 
installation 
package-09 

Km00+000 - 
Km20+667 

Van Yen district, Yen 
Bai province 

October 
2020 

20/12/2020 10/02/2021 From 
10/02/2021 to 

15/3/2021 

End of 
March 2021 

The 
beginning 
of quarter  

II/2021 

Starting from 
the quarter 

II/2021 

1
0 

Constructio
n and 
installation 
package-10 

Km20+667 - 
Km38+252 

Van Yen and Van 
Chan district, Yen Bai 

province 

February 
2021 

April 2021 May 2021 End of July 
2021 

Early August 
2021 Quarter 

III/2021 

Starting from 
the quarter 

III/2021 

1
1 

Constructio
n and 
installation 
package-11 

Km38+252 - 
Km54+069 

Van Chan district, 
Yen Bai province 

February 
2021 

April 2021 May 2021 End of July2021 Early August 
2021 Quarter 

III/2021 

Starting from 
the quarter 

III/2021 

 



 

 

3.5. Budget allocation for resettlement 

23. MOT issued Decision No. 814/QĐ-BGTVT dated 29/4/2020 regarding to detailed 

allocation of local budget in 2020 for projects using mid-term contingency for period from 2016 

to 2020 and Correspondence No. 6132/BGTVT-KHĐT dated 24/6/2020 of MOT regarding to 

detailed disbursement plan of the government budget in 2020 for the NMPTCP (for the units 

implementing the resettlement in Lai Chau). The budget is ready, but there is no disbursement 

for the affected households during the reporting period. 

4. Ethnic Minority Development Plan 

24. Similar to updating and implementing RP, the EMDP work has not done yet. Updating 

and implementing EMDP will be conducted in parallel with the RP works.  

25. PMU2 will update the progress in the next quarter reports. 

5. Income restoration 

26. To date, SMEC is carrying out surveys, consultations for updating RP and EMDP, 

activities for the income restoration have not done yet. PMU2 is accelerating the progress of 

updating RP and EMDP, especially for the priority Packages.   

6. Grievance Redress Mechanism 

27. The grievance redress mechanism process of project has been agreed by ADB, 

Technical design consultant and PMU2. PMU2 has disseminated grievance redress 

mechanism process of project to relevant officers of provinces, districts during training. The 

grievance redress mechanism process of project will be disseminated to affected households 

in the next public consultation meetings for updating RP, DMS, etc. 

28. PMU2 is proactive in coordination and monitoring for redressing the grievances while 

implementation of RP and EMDP.  

7. Independent monitoring consultant of RP & EMDP  

29. PMU2 has recruited an independent consultant for monitoring of RP & EMDP. The 

consultant contract is signed on 24/10/2020. Independent Monitoring Consultant (IMC) is 

provided relevant project documents for preparation of Inception Report. Inception report will 

be completed on 24/11/2020. 

8. Encountered problem and suggestion 

8.1. Encountered problem 

30. The detailed design work has been delayed for about 03 months (according to the 

contract signed between the PMU and SMEC, the detailed designs should be completed in 

12/2020). At present, there are 02 packages of XL-08 & XL-09 completed the detailed design, 

expected to finish detailed design for remaining packages in QI/2021. 

8.2. Suggestion 

31. ADB support in approval of updated EMP, RP, EMDP to start construction work of 

Packages XL-08 & XL-09 in QI/2021. 

32. The above is our internal monitoring report for social safeguard of Q III/2020. PMU2 

suggest ADB for support during the implementation./. 

 

 



 

 

ANNEXES 

Annex 1: Training and workshop activities 

 



 

 

 

 



 

 

 



 

 



 

 

 



 

 

 



 

 



 

 

 

 



 

 



 

 



 

 

Van Yen District – Yen Bai Province 



 

 



 

 

Lai Chau City – Lai Chau Province 



 

 



 

 



 

 

Tam Duong District – Lai Chau Province 



 

 



 

 

Tan Uyen District – Lai Chau Province 



 

 



 

 



 

 

Than Uyen District – Lai Chau Province 



 

 



 

 

Van Ban District – Lao Cai Province 



 

 



 

 



 

 



 

 

PMU2 



 

 



 

 



 

 

  



 

 

Some pictures of training activities 

 

  

  

 

 

 


