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DEFINITION OF TERMS

Affected
Household (AH)

Any household physically and/or economically directly affected because of land
acquisition and involuntary resettlement. Household means all persons living
and eating together as a single social unit.

Affected Person
(AP)

Refer to all of the people who would have their (1) standard of living adversely
affected; or (2) right, title, interest in any house, land (including premises,
agricultural and grazing land) or any other fixed or moveable asset acquired or
possessed temporarily or permanently; (3) access to productive assets
adversely affected, temporarily or permanently; or (4) business, occupation,
work or place of residence or habitat adversely affected; and “displaced person”
means any of the displaced persons.

Compensation

Refers to payment in cash or in kind for an asset or resource that is acquired or
affected by a Project at the time the asset needs to be replaced. All
compensation is based on the principle of replacement cost, which is the
method of valuing assets to replace the loss at current market rates, plus any
transaction costs such as administrative charges, taxes, registration and titling
costs.

Consultations

A process that (i) begins early in the project preparation stage and is carried out :
at different stages of the project and land acquisition and involuntary |
resettlement cycle; (i) provides timely disclosure of relevant and adequate |
information in Khmer language that is understandable and readily accessible to |
affected person; (iii) is undertaken in an atmosphere free of intimidation or |
coercion with due regard to cultural norms; and (iv) is gender inclusive and |
responsive, and tailored to the needs of disadvantaged and vulnerable groups; |
enables to consider the incorporation of all relevant views of affected people |
and other stakeholders into decision making, such as project design, mitigation |
measures and implementation issues. 5

Corridor of :

Impacts (COI)

Refers to the area within 20m of width along the transmission line (10m to each
side from the centerline of transmission line) to determine the impacts on lands
and assets.

Cut-off Date

Refers to the date established to determine the eligibility of the AHs/ APs to
receive compensation and assistance under proposed Project. Any persons
who occupies in the Project area after the cut-off date will not be entitled to
compensate and assist. Fixed assets such as built structures (new or expansion
of existing structures), crops, fruit trees, and other similar assets established
after the cut-off date will not be compensated. The cut-off-date for this Project is
the date that EDC announced the Project implementation to the Project
communities.

Detailed
Measurement
Survey (DMS)

Refers to a measuring activity to be conducted based on the approved detailed
engineering drawings to measure and count all affected properties. This activity
involves the finalization and/or validation of the results of the IOL, severity of
impacts, and list of AHs earlier done during LARP preparation. The final cost of
resettiement will be determined after the DMS and RCS.

Economic
Displacement

Refers to loss of land, assets, access to assets, income sources, or means of
livelihood because of (i) involuntary acquisition of land, or (ii) involuntary
restrictions on land use or on access to legally designated parks and protected
areas.

Eligibility

Refers to any person or persons, household, firm, private or public institution
who has settled in the Project area before the cut-off date, that (i) loss of




temporary, or (iii) loss of income sources or mean of livelihood, regardless of
relocation will be entitled to be compensation and/or assistance.

Entitlement Refers to a range of measures, such as compensation for loss of affected
assets and assistance to be provided to the AHs depending on the type and
severity of their losses.

Income Refers to re-establishing productive livelihood of the APs to enable income

Restoration

generation equal to or, if possible, better than that earned by the APs before the
resettiement or of pre-project levels.

Inventory of :

Losses (IOL)

This is the process where all affected trees and sources of income and
livelihood inside the ROW are identified, and their replacement costs calculated.

Involuntary
Resettlement

Refers to when displaced persons have no right to refuse land acquisition by
the state that result in their displacement which occurs when land is acquired
through (i) expropriation by invoking the eminent domain power of the state, or
(i) land is acquired through negotiated settlement when the pricing is
negotiated, and the failure will result in expropriation through invoking the
eminent domain of power of the state.

Land
Acquisition

Refers to the process whereby an individual, household, firm or private
institution is compelled by the government through the Project’'s Executing
Agency to alienate all or part of the land it owns or possesses to the ownership
and possession of that agency for public purpose in return for compensation at
replacement cost.

Physical
Displacement

Refers to relocation, loss of residential land, or loss of shelter because of (i)
involuntary acquisition of land; or (ii) involuntary restrictions on land use or on |
access to legally designated parks and protected areas. 5

'Relocation

This is the physical relocation of a displaced people from her/his pre-project
place of residence and/or business. |

Replacement
{Cost Study

This refers to the process involved in determining replacement costs of affected |
assets and land and performed by an independent qualified consultant (firm or |
individual) with necessary expertise to carry out asset valuation. The calculation |
of full replacement cost will be based on the following elements: (i) fair market |
value; (i) transaction costs; (iii) interest accrued, (iv) transitional and restoration |
costs; and (v) other applicable payments, if any. Where market conditions are |
absent or in a formative stage, the borrower/client will consult with the APs and |
host populations to obtain adequate information about recent land transactions, |
land value by types, land titles, land use, cropping patterns and crop production, |
availability of land in the project area and region, and other related information. |

Right
(ROW)

of Way

Refers to the area outside 20m of width along the transmission line (equal or |
greater than 10m on each side from the centerline of transmission line) to |
determine the impacts on trees. All tall fruit trees and other trees which pose a |
risk to the transmission line will be cut down. No compensation will be provided |
for the land within the ROW. ?

Severely
Affected
Households

This refers to AHs who will be (i) physically displaced from housing, or (ii) those
losing 10% or more of their total productive assets (income generating).

Updated Land
Acquisition and
Resettlement
Plan (LARP)

Prepared when detailed designs or land demarcation have been completed and
the full impacts following a detailed measurement survey are known. The
Updated LARP is an update of LARP which has been prepared based on
preliminary design of the Project.




Vulnerable :  These are distinct groups of DPs who are likely to be more adversely affected

Groups than others and who are likely to have limited ability to reestablish their
livelihoods or improve their status and comprise: (i) all households living below
the national poverty rate established by the Government,* (ii) female headed
households with dependents living below the national poverty rate, (iii) disabled
headed households with no other means of support, (iv) elderly headed
households who are landless and with no other means of support, (v) landless
poor living below the national poverty rate, and (vi) indigenous people or ethnic
minorities (who often have traditional land rights but no formal titles) .

This includes squatters and those without land titles

Vi




Executive Summary
Project Description

1. The Asian Development Bank (ADB) worked with Electricité du Cambodge (EDC) of
Cambodia to develop a National Solar Park Project (the Project). A power of up to 100
megawatts (MW) is to be procured from solar photovoltaic (PV) power plants from the
private sector through a competitive tendering process. The objectives of the Project are to
(i) demonstrate the ability of a large-scale solar PV to produce solar energy at a competitive
price; (i) enhance technical benefits to the national grid; and (iij) replace the fossil-fuel and
hydropower generation in the future. The solar park is planned to be constructed in the
border area of Kampong Chhnang and Kampong Speu provinces. The project will also
include the construction of a 230 kilovolt (kV) double circuit overhead power transmission
line. The length of the transmission line is approximately 40km from the solar park
substation to the nearest grid substation — Grid Substation 6 (GS6).

2. Permanent land acquisition is needed for the construction of solar park (the solar
plant and associated facilities) and power towers along the transmission line. An area of
100ha of land will be required for the construction of common facilities of the solar park and
for the first 60MW solar plant. The process of negotiation with the land owners would be
applied to acquire this area. Regarding land acquisition for the construction of power towers
along the transmission line, lands are needed on a permanent basis of power towers’
foundation. EDC purchases the required land for their full value and thus, in the future, could
use, control and access over the land under the towers.

3. An Updated Land Acquisition and Resettlement Plan (LARP) was developed to
govern land acquisition and resettlement of Sections 1 and 2 of the 230kV transmission line
with a total length of 23.166km. This Updated LARP was approved by ADB in June 2021.

4. However, compensation and assistance payment was already made to 411 affected
households (AHs) with 1,954 affected persons (APs) for construction of 55 power towers
from February to May, 2021. The payment was carried out before the preparation and
approval of the Updated LARP for Sections 1 and 2; therefore, a due diligence review is
required to determine if the land acquisition, compensation and assistance were carried out
in compliance with the ADB’s Safeguards Policy Statement (SPS, 2009) and the agreed
Updated LARP between EDC and ADB. A corrective action plan (CAP) is required for
identified gaps of implemented compensation and assistance for the AHs with those in the
agreed Updated LARP.

Scope of land acquisition and resettlement of constructed power towers

5. The Detailed measurement survey (DMS) was carried out from December 2020 to
April 2021 by Social, Environment and Public Relations Office (SEPRQO) under EDC to
determine the affected land and other assets on land of the AHSs. For the construction of 55
power towers, a number of 411 households (1,954 APs) was identified as the AHs. A total of
357,548 m? of land was affected by the construction of 55 power towers and the
transmission line that includes 12,515 m? of permanently acquired land and 345,033 m? of
land with restriction on land use. The area of lands that was permanently required included
11,852 m? of paddy land; 438 m? of residential land; and 225 m? of other annual crops land.
A total of 87 households (397 APs) was with land permanently acquired. The area of
345,033 m? of land within the Right of Ways (ROW) of transmission line comprised of 9,660
m? of residential land, 330,208 m? of paddy land, and 5,165 m? of other annual crops land. A
number of 398 AHs (1,899 APs) had land within the ROW of the transmission line that is
affected by land use restriction.

6. There were 348 households (1,605 APs) with loss of various types of trees. The
DMS results indicated that a total of 1,010 of trees was cut down included 170 timber trees



and 828 fruit trees. In addition, the construction of 55 power towers also caused impacts on
174.62 m? of structures of five households (24 APs). Those included 70.84 m? of houses
belong to two (02) households (10 APs); 82.08 m? of stalls/shop owned by four (04)
households with 19 persons; and 21.7 m? of eave of one household (05 APs). Among five
households who had structures affected, one household (05 APs) whose house was fully
affected also had their stall fully impacted and one household (05 APs) was with both main
house and eave affected. The households, however, had not to relocate as they were living
in another main houses and the affected houses were just used for relaxation purpose.

7. Moreover, the business activities of one (01) household (5 APs) were also
temporarily disrupted due to the construction of 55 power towers. The stall was fully affected
and the owner had to re-constructe his stall on the remaing land so the business was
disrupted during the time of re-constructing the stall. The shop owner spent 10 days to re-
establish his stall and operate the business activities normally. This AH is considered as
severely AH by the Project. With other three affected shops, as behind the affected shops
are the main structures and the large remaining land area of the shop owners so that the
shop owners just moved backward to the main structures and continued the business — and
the business was not affected.

8. Among 411 AHs (1,954 APs), 32 AHs (135 APs) were vulnerable households; of
which, 12 AHs (42 APs) were female-headed households; and 20 AHs (93 APs) were elderly
headed households with no mean of supports. Furthermore, one (01) household (5 APs)
was considered as severely AH as the stall was fully demolished and had to be relocated.

Findings of the Due Diligence

9. The DMS was carried out by SEPRO from December 2020 to April 2021 to
determine the scope of impacts on land and other assets on land of the AHs. The
measurement process was conducted with the participation of AHs, representatives of
governor at commune level and the village chiefs. The implementation of the process was
informed and agreed with local authorities and AHs before its commencement. The AHs
were made aware of scope of impacts on their assets.

10. The AHs patrticipated in public consultation meetings held during compensation and
land acquisition implementation for construction of the power towers. During the meetings,
the AHs were provided the Project information including (i) detailed engineering design of
the transmission line; (ii) scope of impacts based on DMS results; (i) eligibility and
entitlements; (iv) the proposed implementation schedule; and (v) the proposed GRM. In
these meetings, the Project Information Booklet (PIB) were distributed to the participants.
The AHs were satisfied with the information disclosure of the Project.

11. An independent and qualified consultant was engaged by SEPRO to determine the
compensation rates of lands and other assets on land. The affected lands were
compensated at full replacement cost while compensation for affected trees was calculated
by market rates. The affected structures were compensated at full replacement cost without
depreciation and deduction for salvageable materials. The loss of business income was
taken into account during the DMS; however, compensation for the impacts on business has
not been made. Apart from compensation for lands and other assets on land, the
transportation allowance for house and personal goods were paid for three (03) AHs out of
five (05) AHs whose houses and stall affected. Those included one AH with stall affected,
one AH with house affected and the other AH with house and staff affected. In addition, the
living allowance during transition period has not been paid for the eligible household and the
vulnerable households were not fully provided the special allowance that is specified in
Updated LARP for Sections 1 and 2.

12. The compensation payment for impacts of construction of 55 power towers was
conducted from February to May 2021. All of the 411 affected households (1,954 APs)
received their compensation payment. The schedule of compensation payment was



informed to the AHs by local authorities and village chiefs and the payment was
implemented at the commune’s office. Total amount of compensation and assistance
provided to the AHs was $758,815. Those included the compensation for affected land,
structure and trees; the transportation allowance and special allowance for vulnerable
households.

13. The DMS results indicated that a total of 33 households — 140 persons were eligible
to be provided the income restoration allowance including 32 vulnerable AHs (135 APs) and
one severely AH (05 APs). It was agreed with the eligible households that the cash
assistance would be provided to the households to implement the registered livelihood
rehabilitation measures. However, this allowance has not yet been provided to 33 eligible
households.

14. After receiving the compensation payment, the AHs handed over their lands to EDC
for the civil works. The construction works were commenced in June 2021 after the
completion of the compensation payment.

15. At the time of preparing the due diligence, although the living allowance has not been
provided to the AHs and the special allowance and the transportation support have not yet
fully made, no related complaints or grievances of the AHs are loged by the affected
households. In case there is any complaints or concerns of the AHSs, those would be
addressed following the project GRM.

16. A corrective action plan (CAP) has been prepared by EDC to ensure the compliance
with the requirements of ADB’s SPS (2009) and the Project policies specified in the Updated
LARP for Sections 1 and 2. The calculated amount for the CAP implementation is $13,178
and this budget will be disbursed by EDC for CAP implementation. The CAP will be
implemented in August 2021.



l. Introduction
1. Project Description

1. ADB worked with EDC to develop a National Solar Park Project (the Project) where
power of up to 100 MW is procured from solar photovoltaic (PV) power plants of the private
sector through a competitive tendering process. The Project aims to (i) demonstrate the
ability of a large-scale solar PV to produce solar energy at a competitive price; (ii) provide
technical benefits to the national grid; and (iii) replace the fossil-fuel and hydropower
generation in the future. The expansion of solar energy production will help diversify the
power generation mix and complement the existing base of hydropower plants to meet
daytime peak demand and dry season shortages, as well as increase the percentage of
clean energy supply, in line with the Royal Government of Cambodia (RGC) stated
greenhouse gas emissions reduction targets.

2. The Project has two outputs as below:

o Output 1: The solar park and transmission interconnection constructed. A 100MW
solar power park will be constructed in Kampong Chhnang province and a
transmission interconnection system to GS6 near Pnom Penh — the capital of
Cambodia to supply power to the national grid. The solar park will initially include
100ha of land; associated construction works; common facilities; and supporting
infrastructure to accommodate 60MW of solar PV plant capacity. The transmission
interconnection infrastructure comprises (i) the 100 MW capacity pooling substation
at the solar park; (ii) a supervisory control and data acquisition system compatible
with EDC’s requirements, advanced forecasting tools, and expanded information and
communication technology applications; (iii) the 230kV double circuit overhead
transmission line between the solar park substation and GS6; and (iv) two new bays
with switchgear at GS6.

o Output 2: Capacity strengthening of EDC in solar power plant construction and
operation, Project design, grid integration and competitive procurement. The Project
will strengthen EDC’s capacity to design, construct and operate solar PV plants and
solar parks. EDC’s capacity will also be enhanced to procure competitively bid
independent solar PV plants, and to adopt energy storage systems and other
measures to integrate intermittent renewable energy into national grid.

3. The Project includes two components:

o The solar park: this will be constructed in the border area of Kampong Chhnang and
Kampong Speu provinces, near the Prom Penh demand center;

o The transmission line: An approximately 40km of 230kV double circuit overhead
power transmission line is planned to construct. Start point of the transmission line is
the solar park substation and the end point is GS6 in Kampong Speu province.

4. Land will be acquired only for Output 1 for the construction of solar park and the
40km 230kV double circuit transmission line. A total of 100 ha of land will be acquired
permanently for construction of common facilities of the solar park and for the first 60MW of
solar plant capacity in the park. This area will be acquired using a negotiated resettlement.
For the construction of transmission line, land will be required for a permanent basis of
power towers along the transmission line. The EDC will purchase the required land plots for
their full value and thus, in the future, have full land use control and access over the land
under the towers. An Updated LARP for Sections 1 and 2 of the transmission line with a total
length of 23.166km was prepared and approved by ADB in June 2021.

5. Among 68 power towers that are planned to be constructed under Sections 1 and 2
of the transmission line, the construction of 55 towers were commenced in June 2021 and
completed in July 2021. The constructed power towers were distributed in six communes
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under Sections 1 and 2 of transmission line. The number of constructed towers in each
commune is presented in following table.

Table 1: Number of Constructed Towers in each Commune

District Communes Number of towers
Odongk Khsem Khsan 12
Trach Tong 8
Chant Saen 5
Mean Chey 13
Thpong Monourom 4
Rung Roeng 13
Total 55

Source: EDC/SEPRO, 2021
2. The Due Diligence

6. Compensation payment was made to 411 households (1,954 persons) who were
affected by the construction of 55 power towers under Sections 1 and 2 from February to
May 2021 before the Updated LARP was prepared and approved for the Sections. A due
diligence review; therefore, is required to identify if any gaps of actual land acquisition,
compensation and assistance to the affected households with the provisions of the agreed
Updated LARP for Sections 1 and 2; and if the gaps are identified, proposed corrective
actions for the gaps to ensure that all the AHs are provided with the entitlements in
accordance to the provisions of the agreed Updated LARP.

7. To prepare the DDR, documents related to land acquisition, compensation and
recorded by SEPRO under EDC and payment vouchers of the AHs were collected and
reviewed for the data and information on the number of AHs, type of impacts, applied
compensation unit rates and types of assistance provided to the AHs, information disclosure
and public consultation carried out as well as the information concerning redressing of
complaints and/or grievances raised by the AHs (if any).

8. The conducted compensation and resettlement activities for the constructed 55
power towers are shown below Table 2.

Table 2: Timeframe of Conducted Compensation and Resettlement Activities

No. Activities Time
1 Public consultation meetings November - December 2020 and March 2021.
2 Detailed measurement survey Section 1: 04th — 21st December, 2020
Section 2: 21st December, 2020 — 16™ April, 2021
Replacement cost study January 2021
4 Compensation and  assistance 16t February — 28" May 2021
payment
5 Land acquisition June - 2021
6 Start of civil works June — 2021
7 Completion of civil works July - 2021

Source: EDC/SEPRO, 2021
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Il. Scope of Land Acquisition and Resettlement

9. SEPRO under EDC carried out the DMS from December 2020 to April 2021 to
identify the affected land and non-land assets of the AHs. Based on Technical Guidelines of
EDC, a Corridor of Impacts (COIl) of 20m was applied (10m on each side from a central
tower/pole) to determine the impacts on land and other assets on land of AHs. Lands within
the ROW of transmission line (20m of width along the transmission line - equal or greater
than 10m on each side from the centerline of transmission line) were not permanently
required but would being restricted on land use. A limitation at 3m of height was applied to
all structures/ buildings and trees within the ROW. Furthermore, an area of 225m? of land
(15 x 15m) was acquired for the construction of each tower.

10. A number of 411 households with 1,954 persons were affected by the construction of
55 power towers. Among those, 13 households (55 persons) were affected by construction
of power towers; 324 households (1,557 persons) were with land within the ROW of the
transmission line and would be restricted on land use; and 74 households (342 persons)
were with impacts by both components (power towers and transmission line).

11. A total of 12,515 m? of land was permanently required for the construction of the
power towers’ foundation. This area included 438 m? of residential land; 11,852 m? of paddy
land and 225 m? of other annual crops land. Total number of households with land
permanently acquired was 87 (397 APs), of which two households (13 persons) were with
residential land affected; 84 households (379 persons) had paddy land recovered; and one
household (05 APs) was with other annual crops land acquired.

12. Regarding the area of land within the ROW, an area of 345,033 m? of lands was not
permanently required but is being restricted on land use. The area of restricted lands
comprises 9,660 m? of residential land owned by 11 households (56 persons); 330,208 m? of
paddy land of 385 households (1,830 persons); and 5,165 m? of other annual crops land
owned by two (02) households (13 persons). A total of 398 AHs (1,899 APs) was with lands
within the ROW of the transmission line that is affected by land use restriction.

13. A number of 348 households (1,605 persons) was with loss of trees due to the
construction of 55 power towers and the transmission line. The DMS results showed that a
total of 1,010 of trees was cut off including 170 timber trees; and 828 fruit trees. Most of
affected trees (741 out of 1,010 affected trees) were the big trees; 79 trees were at medium
size; and 190 trees were small trees.

14. According to the DMS results, an area of 174.62 m? of structures of five households
(24 APs) was affected by the Project, including 70.84 m? of main houses of two (02)
households (10 persons); 82.08 m? of stalls/shops owned by four (04) households (19)
persons); and 21.7 m? of eaves of one household (05 persons). It is noted that one
household (05 persons) was with both stall and main house fully affected and one household
(05 persons) whose main house was fully affected was with the eave affected.

15. The affected houses were the same Category (2A) with simple construction material:
metal fibrocement roof; wooden walls; and wooden poles. The main houses were fully
affected, however, the owners had not to relocate as they were living in other main houses
and the affected houses were being used for relaxation purpose.

16. As mentioned above, four (04) households (19 persons) were with 04 stalls/shops
fully affected by the land acquisition for the construction of the power towers. Among those,
two (02) AHs were operating two grocery stalls, one (01) AH was operating a motorcycle
repair shop and one (01) AH was selling mobile phone accessories. All four (04) AHs were
running their own business without hiring labors or employees. It is noted that only one
household (5 APs) lost their business income as the grocery stall was fully demolished and
had to relocate. The owner re-constructed his stall on the remaining land plot. The business
activity was disrupted temporarily and it took ten days to re-establish the business normally.
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The daily net-income from business of this AH was determined at $30 based on the results
of RCS and consultation with the AH. For other three affected stall/shops, the affected area
of each structure was less than 20 m? and the areas behind the stall/shops were the main
structures of the owners. The AHs just moved their business activities to their main houses;
therefore, their businesses were not disrupted.

17. Among 411 AHs (1,954 persons), 32 households (135 APs) were considered as
vulnerable AHs including 12 AHs (42 persons) female — headed households with
dependents and 20 other AHs (93 persons) elderly headed households with no other means
of supports. No household lost 10% or more of total productive landholding; however, one
(01) AH (5 APs) had a stall fully affected due to the construction of power towers’ foundation.
As the stall was relocated and the business income was temporarily disrupted, this
household was counted as severely AH.

18. The impacts of the construction of 55 power towers is summarized in following table.

Table 3: Summary of Impacts by the Construction of 55 Power Towers

Types of impacts Unit | Quantity N:"_I:f l‘::;. Notes
APs
Permanent land acquisition for the construction of power towers
Residential land m? 438 2 13
Paddy land m? 11,852 84 379
Other annual crops land m? 225 1 5 ((:)Onueld beho;:fzggg
Land within the COI of the transmission line (r;cl);?]ctjhan one type
- Residential land m? 9,660 11 56
- Agricultural land m? 330,208 385 | 1,830
- Other annual crop land m? 5,165 2 13
Impact on Main structures
- House m? 70.84 2 10 | (Category 2A)
- Stalls m? 82.08 4 19 | (Category SH1)
Impact on Secondary Structures
- Balcony/Eaves | m | 21.70 | 1| s
Impacts on trees
o Palm tree 564 133 626
o Tamarind tree 7 5 21
o Jambolan Plum / Pring tree 113 63 290
o Jujube tree 10 7 32
o Bamboo tree 45 21 97
o Lucida tree 104 57 258
o Neem Tree tree 20 11 49
o Acacia Tree/Eucalyptus tree 1 1 6
o Cashew tree 12 4 16
o Non-Economic Trees tree 134 46 210
Impact on Business
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No. of

No.

Types of impacts Unit | Quantity AH of Notes
s
APs
- Scope of impacts
o Fully affected shops/stalls | m? 82.08 4 19 | only one household
or partially affected shops (5 APs) was with
but the remaining portion is loss of business
not sufficient to do income. Three
business and have to remaining
relocate households moved
their stalls/shop to
their main houses
behind and the
business has not
been disrupted.
- Average daily net-income from | US$ 30
the affected businesses
- Average period required to re- | day 10
establish business activities in
new place and operate normally
(for  households  with  fully
affected shop/house-cum shop
and have to relocate)
Severely affected households
- Households losing 10% or more | HH - - -
of their total productive
landholding
- Households losing their business | HH - 1 5
income
- Households who have to| HH - - -
relocate to another place
Severely affected households
- Vulnerable households HH
- Non-vulnerable households HH 1 5
Vulnerable households
- Poor households HH
- Female-headed households with | HH 12 42
dependents
- Elderly-headed households with | HH 20 93
no other means of support
- Disabled-headed households | HH
with no other means of support
- Child-headed households with | HH
no other means of support
- Landless households HH
- Ethnic minority households HH

Source: EDC/SEPRO, 2021
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lll. The Entitlements for the Affected Households

19. An update of LARP was prepared to govern land acquisition and resettlement of the
230kV transmission line - Sections 1 and 2. The entitlements for the households affected by
the construction of power towers and transmission line under Sections 1 and 2 are given in

Appendix 3.
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IV. Findings of the Due Diligence
1. Detailed Measurement Surveys

20. To identify the scope of impacts on lands and other assets on land, the DMS was
carried out by SEPRO on the following dates:

e Section 1: 04" — 21t December, 2020;
e Section 2: 21t December 2020 — 16" April 2021.

21. The DMS was conducted with the participation of AHs, representatives of governor at
commune level, village chiefs and SEPRO under EDC. The detailed measurement was
carried out based on the detailed engineering design of power towers (10m on each side
from a central tower/pole) and the ROW of the transmission line (20m of width along the
transmission line- equal or greater than 10m on each side from the centerline of
transmission line). Land within the ROW was not permanently required but is being
restricted on land use. The structure and building within the ROW will be limited at 3m of
height; and any fruit trees and other tall trees planted within the ROW which exceed 3m in
height would be cut off. An area of 225m? of land (15 x 15m) was also acquired for the
construction of each tower for 55 power towers.

22. Apart from the impacts on land and other assets on land, the impacts on business
activities of local households were also taken into account. The impacts on business of four
households (small business) were identified during the DMS.

23. Before the commencement of DMS, the implementation schedule was informed and
agreed with local authorities and AHs; therefore, the AHs could participate in the DMS. The
AHs were aware of the scope of impacts on their land and other assets on land. Any
opinions or concerns of AHs on the results of DMS were resolved during the DMS
implementation. The DMS results were posted in commune offices for dissemination.

2. Public Consultation, Information Disclosure and Participation

24, Six public consultation meetings at commune level were held in December 2020 and
March 2021 in Khsem Khsan, Trach Tong, Chan Saen, Maen Chey, Rung Roeng and
Monourom communes. There were 88 APs and village chiefs including 66 men and 22
women attended the meetings. During the public meetings, the AHs were provided
information of the Project including (i) the detailed engineering design of the transmission
line; (ii) the scope of land acquisition based on the DMS results; (iii) the principles of land
acquisition, compensation, assistance and resettlement (such as cut-off date, eligibility,
proposed entitlements, etc.); (iv) the proposed implementation schedule of land acquisition,
compensation and assistance and civil works; and (v) the proposed GRM. The AHs were
satisfied with the information provided by the Project.

25. The public meetings were continuously held during the compensation and assistance
payment. In these meetings, the procedures of payment process and the schedule of
payment were discussed and agreed with local authorities and the AHs. The information of
the Project was disseminated sufficiently as per requirements of agreed Updated LARP;

26. Regarding information disclosure, the PIB was prepared to explain in details and was
also delivered to the participants in the public consultation meetings. Results of DMS were
also posted at commune’s office for disclosure.

3. Entitlement

27. The RCS was carried out in January 2021 by the Bluefield Co.Ltd — the independent
and qualified consultant engaged by SEPRO. The RCS was conducted to determine the
compensation unit rates for affected lands and other assets on land (structures, crops and
trees).
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28. For the permanently required lands (residential and agricultural lands), the affected
lands were compensated at full replacement cost including taxes and transaction cost. The
land certificate and other legal documents were adjusted at no cost for the affected land
owners. With the lands within the ROW, the AHs were provided cash assistance equivalent
to 30% of the value of the affected land area. The AHs whose land is located within the COI
are still using their affected land with restriction on land use.

29. Regarding affected structures, the compensation was made at full replacement cost
of structure with no depreciation and no deduction for salvageable materials. The AHs were
allowed to use salvageable materials from the built construction at no cost.

30. For the affected trees, the compensation was made by net annual income loss for
one year at market rate. All fruit trees and other tall trees which exceed 3m in height were
cut off and compensated at market rate based on the year of the trees. The AHs with trees
affected were informed the land acquisition more than one month in advance. In addition,
the AHs were allowed to harvest their crops (paddy and corn) from 04" December 2020 to
16" April 2021; therefore, no compensation for crops was required.

31. Among 411 households who received the compensation payment for the
construction of 55 power towers, one (01) household (5 APs) was with loss of business. This
AH operated a grocery/palm juice stall. The business activity was disrupted due to land
acquisition and it took 10 days to re-establish as pre-Project condition. However, the
compensation for affected business of this AH as envisaged in the Updated LARP, has not
been made to the household.

32. Apart from compensation for affected lands and other assets on land, the AHs are
entitled to receive assistances as specified in approved Updated LARP for Sections 1 and 2,
including:

e Income restoration allowance: provides to AHs who have to relocate (including
physical and economic displacements) and vulnerable households: one-time cash
assistance of $200/household;

e Living allowance during transition period: provides to AHs who have to relocate
(physical and economic displacements): one-time cash assistance of
$200/household;

e Transportation allowance for houses and personal goods: provides to AHs who have
houses and stall/shops affected and have to relocate:

o Households who will shift back their houses in the same land plot: $80 per

household;

o Households who will shift back their stalls in the same land plot: $40 per
household;

e Special allowance provides to all vulnerable households (one-time assistance of
$300/household);

33. However, the above assistances were not fully made to the AHs. The compensation

and assistance payment status compared with provisions of the agreed Updated LARP is
presented in Table 4 below:

Table 4: Detailed Information of Provided Assistances to AHs

No. Assistances Eligible households Payment Status
1 Income restoration | AHs who have to relocate | Not yet been paid
allowance (including physical and economic
displacements) and vulnerable
households

(33 AHs — 140 APs)

Economic displacement: 01 AH (2
APs)
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No. Assistances

Eligible households

Payment Status

Vulnerable households: 32 AHs
(135 APs)

2 Living allowance during

transition period

AHs who have to relocate (physical
and economic displacements)
Economic displacement: 01 AH (5
APs)

Not yet been paid

3 Transportation
allowance for
and personal goods

houses

AHs who have houses and shops
affected and have to relocate;

5 AHs — 24 APs

the allowance was provided
to three (03) AHs out of five
(05) eligible AHs.

4 Special
vulnerable households

allowance for

All vulnerable households
32 AHs — 135 APs

The allowance was provided
to the vulnerable AHs for

$150 against $300 as in the
approved Updated LARP for
Sections 1 and 2

Source: EDC/SEPRO, 2021
4. Compensation Payment

34. The compensation payment for the impacts of construction of 55 power towers was
conducted from 16" February 2021 to 28" May 2021 before the approval of the Updated
LARP for Sections 1 and 2. A total of 411 households (1,954 persons) received their
compensation and assistance payment. The schedule of compensation payment was
informed to AHs by local authorities and village chiefs and the payment was carried out at
the office of Communes. The time of compensation payment for AHs affected by each power
towers is attached in Appendix 2.

35. The total amount of the compensation and assistance that was made to 411 AHs
was $758,815 including compensation for lands and other assets on land; transportation
allowance for house and personal goods; and the special allowance for vulnerable
households. The details of compensation and assistance amount are shown in Table 5
below.

Table 5: Compensation and Assistance Payment of Household Affected by 55 Constructed Towers

No. Item Unit Quantity Amount ($) Note
Compensation for affected assets
1 S:rr:]ng?\r;at]g/ogcquired Iandfor m? 12,515 79,344
2 g]c(;népglnsation for land within m2 345,033 624.141
3 gg(argpensation for affected tree 1,010 43718
4 g)t(r)l;]::ﬁ?rréssation for affected m2 174.62 6,572
Assistances
5 Transportation allowance for household 3 240
house and personal goods
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No. Item Unit Quantity Amount ($) Note

6 Special allowance for Cash assistance
vulnerable households household 32 4800 | ¢ $150/household
Total 758,815

Source: EDC/SEPRO, 2021
5. Income Restoration Program

36. According to the entitlements specified in Updated LARP for Sections 1 and 2, the
severely AH and vulnerable AHs are entitled to participate the Livelihood restoration
program (LRP) prepared by the Project. The eligible households are to be provided with
cash assistance to (i) expand or develop their business (shops, restaurants, etc.) after the
land acquisition of the Project; (ii) training on business management and development; and
(iii) invest on occupational trainings to get non-agricultural occupation. The LRP participating
households have officially registered the LRP activities and confirmed implementing the
activities. It has been agreed with the LRP participating households that cash assistance
would be provided to the households to carry out the registered livelihood rehabilitation
measures ($200 per an eligible household). Among 411 households received compensation
payment in first-half of 2021, 32 households (135 APs) were vulnerable AHs and one (01)
household (5 APs) was severely AH. Therefore, total number of eligible households of
providing income restoration allowance is 33 AHs (140 APs). However, as mentioned above,
the income restoration allowance has not yet been made to the eligible households.

6. Land Acquisition

37. The compensation payment was carried out from 16" February to 28" May 2021.
After receiving the compensation and assistance payment, the AHs handed over the
affected land to the Project. The civil works were commenced in June 2021 when the sites
were available.

7. Grievances

38. The Grievance Redress Mechanism was discussed and disseminated to AHs during
the public consultation meetings. The AHs were aware of mechanism to raise their
complaints/ grievances (if any). The GRM was also included in the PIB which was prepared
and distributed to the participants in the public meetings. At the time of conducting the DDR,
although the special allowance for the vulnerable households and transportation allowance
were not fully provided, and the living allowance and livelihood restoration assistance have
not yet been provided to the AHs, no related complaints and grievances has been lodged by
the AHs at all levels.

39. Table 6 below summarizes the findings of the DDR and degree of compliance to the
provisions of the agreed Updated LARP for Sections 1 and 2.

Table 6: Summary of Findings of the DDR

Issues Gap with provisions of the agreed Updated Degree of
LARP Compliance

Detailed measurement survey | The DMS was carried out with the participation | Compliant
of the AHs. All affected lands and other assets
on land were taken into account. The results
of DMS were disclosed in public places.

Public consultation, | Public consultation meetings were carried out | Compliant
information  disclosure and | in six communes. In these meetings, the AHs
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Issues

Gap with provisions of the agreed Updated
LARP

Degree of
Compliance

participation

were shared relevant information of the
Project and provided an opportunity to
contribute their opinions/ suggestions about
various aspect of the Project.

The PIB was prepared and shared to all
participants during the public consultation
meetings.

Compensation and
Assistance Entitlements

The affected land and assets on land were
compensated at full replacement cost. An
independent and qualified consultant was
engaged by SEPRO to determine the
replacement cost.

Compliant

The loss of income of one household who had
stall fully affected has not been compensated.

Non-Compliant

The living allowance during transition period
has not yet been provided to the eligible
household

Non-Compliant

The transportation allowance has not been
made to all eligible households

Non-Compliant

Special allowance for vulnerable AHs was
made in a half of support level specified in
agreed Updated LARP for Sections 1 and 2.

Non-Compliant

Income Restoration Program

The income restoration allowance was not
provided to the eligible households.

Non-compliant

Land acquisition The civil works were commenced before the | Compliant
completion of compensation and assistance
payment.

Grievances GRM was discussed and disseminated in | Compliant

public consultation meetings. The AHs were
made aware of mechanism to raise their
complaints/ grievances related to various
aspects of the Project. The GRM was also
included in the PIB.

No grievances were recorded at the time of
conducting DDR.

Source: EDC/SEPRO, 2021
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V. Corrective Action Plan

40. To ensure the compliance to the provisions of the agreed Updated LARP Sections 1
and 2 as well as to restore the income and livelihood of the AHs to the pre-project, the CAP
has been developed by the EDC. The table below presents the proposed corrective actions
with responsible agencies and timeframe for implementation of actions.

Table 7: Corrective Action Plan

Issues Gaps Proposed corrective Responsibility | Timing
actions
Compensation | The loss of income of | Cash compensation for the | EDC August
for  affected | four households who | income loss during the SEPRO 2021
business had stalls affected | relocation time to the new
©1 AH — 5 has not yet been | place and income disruption | Project
APs) compensated during the time of re-| Management
establishment of business | Office -1
after relocation calculated by | (PMO-1)
net-income of a day from the
affected business for 10
days;
The daily net-income from
affected business has
calculated at $30 based on
the results of RCS and
consultation with the AHs
Assistance The living allowance | Providing the living | EDC August
during transition | allowance during transition 2021
,(OE)IJS)AH -5 period was not | period to displaced AHs: SEPRO
provided to the AHs. Cash assistance of PMO-1
$200/household;
Assistance The transportation | Providing the transportation | EDC August
allowance for houses | allowance to remaining two 2021
,(OE)F% AHs — 10 and personal goods households with stall SEPRO
s) affected: PMO-1
Cash assistance of $40 per
household;
Special The special | Providing addition allowance | EDC August
allowance for | allowance for | to meet the level of support SEPRO 2021
vulnerable vulnerable AHs was | specified in approved
household made for $150 | Updated LARP for Sections | PMO-1
(32 AHs — 135 against $300 as inin | 1 and 2:
Updated LARP for .
APs) Sections 1 and 2 Cash assistance of
$150/household
Income The income | Income restoration | EDC August
restoration restoration allowance | allowance for displaced AHs SEPRO 2021
allowance has not been | and vulnerable AHs:
(33 AHs — 140 ﬁ;?}g:ﬁgld;o eligible Cash assistance of | PMO-1
APs) ) $200/household;

21




Issues Gaps Proposed corrective Responsibility | Timing
actions
Land The construction of | Stop on-going civil works | EDC August
Acquisition 55 power towers was | until the compensation is SEPRO 2021
(411 AHs commenced before | fully made.
the completion of PMO-1

1,950 APs)

compensation  and
assistance payment

Source: EDC/SEPRO, 2021
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VII. Budget for the Corrective Action Plan

41. EDC is responsible for the preparation of budget for compensation and assistance of
the Project. SEPRO under EDC will implement process of disbursement and carry out
payment of proposed CAP. The budget required for the implementation of CAP is $13,178.
This budget includes compensation for loss of income; living allowance during transition
period; transporation allowance for houses and personal goods; additional special allowance
for vulnerable households; income restoration allowance; and contingency cost. The detailed

budget is given in the following table.
Table 8: Budget for Corrective Action Plan

No . Quantit | Compensation | Amoun
Item Unit y rate (US$) t (US$) Note
Compensation
Daily net-
income was at
Compensation for $30; and
loss of business
1 income  during  the household 1 300 300 Thgn business
transition period activities ~ were
disrupted in 10
days
Assistance
Living allowance
2 | during transition | household 1 200 200
period
Transportation
3 | allowance for houses | household 2 40 80
and personal goods
4 | Special allowance for |\ o0 32 150 | 4,800
vulnerable household
5 | Income ~restoration | | enold 33 200 | 6.600
allowance
Subtotal 11,980
Contingency cost (10% of Subtotal) 1,198
Total 13,178

Source: EDC/SEPRO, 2021
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Appendix 1: Compensation payment of 411 AHs by the construction of 55 power towers

Total
o UEE] Total ROW AT Cost Vulnerab Ll s
No Se | Ag | Distri . Tower d for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
Sr8anSW | Land Substation Odon Khsem
1 GS6 GS6 M gk Khsan SdokLpov - - - ) - e
Odon Khsem
2 ms S Phan Torn Fol2t] "o Khaain Sdok Lpov ; 7,440.00 - 166.50 - " | 7,606.50
= . Odon Khsem
3 s T Roeun Rith M | 46 o Khsan Sdok Lpov } 1,176.00 - - - " | 1176.00
Odon Khsem
N -
4 SW §S Chhay Thonn M | 69 gk Khsan Sdok Lpov } 2.856.00 - - - 2.856.00
Odon Khsem
5 Ty uf)s Khem Khoeun M | 62 ok Khsan Sdok Lpov } 2,856.00 - - - " | 2.:856.00
= Odon Khsem
6 g o Khem Tha M | 50 ok Khsan Sdok Lpov } 5,973.00 - - - " | 5.973.00
. Odon Khsem
7 | o ds Yaem Yoeun | M | 59 | ©CB Khean Sdok Lpov - 4,455.00 - - - | 4455.00
Odon Khsem
o -
8 | wus Hong Oun M| 54| T Khsan Sdok Lpov - 4,620.00 - - - 4,620.00
g Odon Khsem
9 | mSmES | SunSamAth | M gk Khsan SdokLpov. | 581600 | 21,936.00 - - - | 28,752.00
= e ) Odon Khsem
10 | 6w Sim Sambo Mo 42 | o Khsan Sdok Lpov 264.00 264.00 - - - " | 528.00
. : Odon Khsem
11 81 ur Ngov Sal M| 40 | S Khsain Sdok Lpov ; 2,880.00 - 46.00 - | 2,926.00
Odon Khsem
- -
12 | it e NgetSokha | M | 56 | "o Khsan Sdok Lpov - 5,082.00 - - - 5,082.00
S Odon Khsem
o -
13 | oo Pach Meng L I Khsan Sdok Lpov - 2,013.00 - - - 2,013.00
. = . . Odon Khsem
5155 -
14 | =H1sRlY | Taing Chenglim | M | 57 ok Khsan Sdok Lpov } 8,712.00 - - - 8,712.00
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Total

Total Aff Al
e Name of APs Name of APs 0 g | lE Commune Village Toovtaer TOtE;:tlo " ZCte SI'::)eset Vlzlgirsatb Og?nce. Total
X e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)

15 A iy Phy Phal M| 43 ng() " Koo SdokLpov 14 11400 | 15,345.00 - - - | 19.459.00
16 AJg o Sos Thea M| 42 ng() "1 Koo Sdok Lpov 836.00 | 5478.00 - - - " | 6,314.00
17 | wsiuSs Lon Thoeun M | 54 Ogl‘() " },((ESSZT Sdok Lpov - 4,488.00 - - - | 4488.00
18 | nnU g Nop Thol M | 53 ng() "1 e Sdok Lpov - 7,920.00 - - - | 7.920.00
19 @ U Ly Hong M | 48 ngf " ﬁsszw Damnak Trach - 9,496.50 - - - | 9.496.50
20 ig)s G Thoeun Kavbei F | 26 Oglc()n EI;SSZT Damnak Trach 1.440.00 5,184.00 - 400.00 - ) 7,024.00
21| s Tha Thoeun M | 42 Oglf” oo | Damnak Trach | 260.00 | 2,790.00 - 55.50 - | 410550
22 18)s Thoeun Pi F | 31 Og,f " ﬁsszw Damnak Trach - 558.00 - 30.50 - | 588.50
23 | wEF)s Sok Koeun F| 3 Og.f " ’EEZZT Damnak Trach - 7,059.00 - - - | 7,059.00
24 | wiEoe Sieng Meng M | 61 ng() " EESSZT Damnak Trach | 3 35000 | 17,347.50 - - 150.00 | 20,797.50
25 iwd)u Cheam Mao F | 61 Ogl(()n }}((ESSZT Damnak Trach } 1,131.00 _ - - B 1,131.00
26| ©s9 Min Lha M| 49 OSE " Koo TrachTong | 491250 | 20259.00 - 295.00 - " | 22466.50
27 | dhuuds Nhap Oeun M| 43 ngz " ﬁ“hii’;“ Trach Tong 1,912.50 | 12,214.50 - 386.50 - | 14,513.50
28 | doune Nhap An M| ds | O | fheem Trach Tong . 1,732.50 . 50.00 - " | 1,782.50
29 | AR s Ing Sokunthea | F | 38 ngf " EZZZT Trach Tong 3,375.00 | 12,465.00 - - - ~ | 15,840.00
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Total

et Total ROW HLEED Cost Vulnerab AIIO::; ?nce
- ) Tower d
e Name of APs Name of APs Sxe I;g chsttrl Commune Village Land Land Structu Lrseg It(aucsqss)t Transportati Total
(US$) (uSs$) re (US3) on (US$)
(US$)
Odon Khsem B
30 g 1g)s Dul Doeun M | 60 P Khsan Trach Tong . 2,112.00 - - - 2,112.00
= Odon Khsem B
31 s Ss Vin Chen L Khsan Trach Tong - 759.00 - - - 759.00
= Odon Khsem B
2 | dngms Peung Lok M| 43| T Khsan Trach Tong - 2,227.50 - - - 2,227.50
Odon Khsem B
33| wses KhounKhon | M | 44 | o Khsan Trach Tong - 1,237.50 - - - 1,237.50
M 76 Odon Khsem Ta Ling _ -
34 Uy Preap Hour gk Khsan - 7,497.00 - - 7,497.00
Odon Khsem . B
35 | MmN Kong Sopheap | F | 46 | =g Khsan Ta Ling 2,465.00 | 12,954.00 - - 150.00 15,569.00
Odon Khsem . _
36 | wame You Sophat AL LA Khsan Taling 2,700.00 | 15,246.00 - 4050 | 150.00 18.136.50
M 36 Odon Khsem Ta Ling -
37 ESiEEmly Phoeun Pheap gk Khsan - 126.00 - - - 126.00
) Odon Khsem : -
38 W Khuth Kong N Khsan TalLing . 17,676.00 - 189.50 - 17,865.50
Od Khsem B
39 s § Chhom Rom | M | 50 | =P | L eer Prey Totueng ; 9,030.00 - 466.00 - 9,496.00
Odon Khsem B
40 ks N Song Chheang M | 38 ok Khsan Prey Totueng } 3,067.50 - - - 3,067.50
Od Khsem B
41 | o Lor Chantra U <2 B o Prey Totueng ; 225.00 - 9.00 - 234.00
. Odon Khsem -
42 1gpH dnr Leng Pang M | 54 o Khsan Prey Totueng _ 2.670.00 - - - 2,670.00
- - Odon Khsem -
43 s o Seurn Channy M | 35 o Khsan Prey Totueng _ 3,051.00 - - - 3,051.00
. Od Khsem -
44 WIS HG Yon Ouch M | 73 g,f " Khsan Ou Samrae - 1,252.50 - 100.00 - 1,352.50
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Total

Total Aff All
No | Name of APs Name of APs Se | Ag | Distri | ¢ommune Village T:Vtaer TO?;:: " ZCte Sr::)eset Vlzlgirsatb og?nce. Total
x e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)

45 i ant Ham Savy M | 56 ng() " i:sszw Ou Samrae 1,350.00 | 4,491.00 - 696.50 - | 6,537.50
46 §s fin Phon Vat M| 80 ng(m ﬁ?ii? Ou Samrae - 3,180.00 - - - ~ | 3,180.00
47 SRS Sim Muong F |73 Og,? " },((:SSZT Ou Samrae - 1,182.00 - 149.00 - 1 1,331.00
48 | amsus Nath Hok M| 57 OSE " Koo Ou Samrae 78750 |  609.00 - | 1,176.00 - " | 257250
49 | anm Sy Nok Nim M| 48 ng() " T(ESSZT Ou Samrae - 1,170.00 - - - | 1,170.00
50 | § wewiw Ty Sok Heang M4 OSE " EZSSZT Ou Samras - 330.00 - - - | 330.00

51 1H] wWikad] Ear Peng Sear M | 45 Oglc()n KKI;SSZ': Ou Samrae ) 705.00 . R - ° 705.00
52 | ed)is e siengSao | M | 8o | 0% | Kheem Ou Samrae . 622.50 - - - " | 62250
53| suns Ty Hoeun M| 38 | O | e Ou Samrae ; 846.00 - - - " | 84600
54 e May Thea M | 40 ng() "1 Koo OuSamrae | 450000 | 3450.00 | 480.00 - - | 8,430.00
55 | gowEm Touch Sokpha | M | 55 Ogl(() n E:SSZT Ou Samrae 6,750.00 | 7.470.00 - 27550 | 150.00 | 14,645.50
56 | MUY jsR | LimVouchMeng | F | 41 Og,f " ﬁsszw Ou Samrae - 2,745.00 - 175.00 - | 2,920.00
57 Uls u)s Him Hun M| 50 ng() " T(ESSZT Ou Samrae - 5,670.00 - - - | 5,670.00
58 gaﬁégéw Tann Kimchanda F 53 Oglc()n ET}SS:‘T Ou Samrae _ 16,177.50 - - - . 16,177.50
59 fw & Uy Dy M | 48 Og,f " EZSSZT Ou Samras - 2,542.50 - - - | 2,542.50
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Total

Total Affecte Allowance
No Se | Ag | Distri : T Total ROW d Cost Vulnerab for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
P Odon Khsem
60 U i Pok Rom M| se | Co Khaan Ou Samrae ; 2,457.00 - 105.50 - | 2,562.50
61 3is Tho Ron M 38 Odon Trach Tong | Trapeang Lpeak -
x gk - 3,720.00 480.00 - - 4,200.00
62 nis niis Chin Chin M | 39 | ©don | Trach Tong | Trapeang Lpeak -
gk - 2,092.50 - - - 2,092.50
63 e g Ngeth Chou M| 42 | O | Traeh Tong | Trapeang Lpeak -
S gk - 1,410.00 - - - 1,410.00
64 s 18)s Seng Doeun M 48 Odon Trach Tong Krang Trab -
gk - 530.25 - - - 530.25
65 inies Keo Toun M 81 Odon Trach Tong Krang Trab -
g gk - 1,491.00 - 240.00 - 1.731.00
66 gc oS Pich Thon M 60 Odon Trach Tong Krang Trab -
] gk 787.50 3,323.25 - 1,209.00 150.00 5469.75
67 D ilakalal Phat Puth M 41 Odon Trach Tong Krang Trab -
gk - 782.25 - 166.50 - 948.75
68 VR RN IS] Phat Phan M 64 Odon Trach Tong Krang Trab -
gk - 572.25 - - - 572.25
69 1 NS Ao Phann M 63 Odon Trach Tong Krang Trab -
gk - 609.00 - 85.00 - 694.00
70 Ay ms Im Ath M 40 Odon Trach Tong Krang Trab -
! gk - 399.00 - 55.50 - 454.50
71 GESRIS Sem Hoeun M 50 Odon Trach Tong Krang Trab -
gk - 378.00 - 355.50 - 733.50
72 Ul e Hom Saing F 43 Odon Trach Tong Krang Trab -
] gk - 1,464.75 - 461.00 - 1.925.75
73 GESRIS Sem Hoeun M 50 Odon Trach Tong Krang Trab -
gk - 393.75 - - - 393.75
74 s 9)s M | 40 Odlc()n Trach Tong | Trapeang Kdol 728.00 112350 9.00 N
Yoeun Choeun 9 . 129 - . - 1,860.50
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Total

Total Affecte Allowance
No Se | Ag | Distri n Tower Ll ey d o Sl for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
75 iy 1S)s Yaem Noeun F | a9 | OdON | 1rach Tong | Trapeang Kdol -
gk 17.50 78.75 - - 150.00 246.25
76 o uf)s Khit Khoeun M | 38 | ©don | rrach Tong | Trapeang Kdol -
gk 42.00 435.75 - 511.00 - 988.75
77 | wmsds Chhon Chinda | M | 32 | 9% | Trach Tong | Trapeang Kdol -
S gk - 824.25 - - - 824.25
78 guioy Dim Cheng M| 3 Gdon Trach Tong | Trapeang Kdol -
gk - 467.25 - - - 467.25
79 s dy Sun Khim M | 68 | 9 | Trach Tong | Trapeang Kdol -
gk - 855.75 - 9.00 - 864.75
80 QMERUTIS| Sok Soeun M | 60 Odon Trach Tong | Trapeang Kdol -
: gk - 682.50 - - - 682.50
81 gpa e Lang Mao M | 61 Gdon Trach Tong | Trapeang Kdol -
gk - 1,029.00 - 350.00 - 1.379.00
82 gs Uiy Khon Him M 40 Odon Trach Tong Trapeang Kdol -
! ! gk - 309.75 - 384.00 - 693.75
83 s &% Phann Pheak M 49 Odon Trach Tong Trapeang Kdol -
= gk - 918.75 - - - 918.75
84 TUTT]S il Yoeun Touch M 28 Odon Trach Tong Trapeang Kdol -
» gk - 409.50 - - - 409.50
85 24 gy Kheng Sim M 62 Odon Trach Tong Trapeang Kdol -
' gk - - - 1,038.00 - 1,038.00
86 1HH g Sdeung Rom M | 39 Odon Trach Tong | Trapeang Kdol -
i gk 157.50 1,092.00 - 255.50 - 1.505.00
87 NS W Phon Thea M 42 Odon Trach Tong Trapeang Kdol -
gk 630.00 1,034.25 - - - 1,664.25
88 hs Sy Van Nim M | 36 | ©9 | Trach Tong | Trapeang Kdol -
89 = grs Meas Longn M | 40 Gdon Trach Tong | Trapeang Kdol -
' Y gk - 120.75 - 25.00 - 145.75
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Total

Total Affecte Allowance
No Se | Ag | Distri n Tower Ll ey d o Sl for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
90 =0 Sw Phoung Chey M 36 Odon Trach Tong Trapeang Kdol -
» gk - 3,834.00 - - - 3,834.00
91 S Ay Chey Sim M 64 Odon Trach Tong Trapeang Kdol -
’ gk - - - 335.00 - 335.00
92 5 uspd Chhom Sophoas M 35 Odon Trach Tong Trapeang Kdol -
o0 gk - 462.00 - 100.00 - 562.00
93 S = Lun Tak M 50 Odon Trach Tong Trapeang Kdol -
gk - 1,013.25 - - - 1,013.25
94 128 Jy Kheng Sim M | 62 | ©9N | Trach Tong | Trapeang Kdol -
g gk 787.50 2,105.25 - 816.50 150.00 3.859.25
e Odon
95 | M [RIpUy Sanh Srey Sros F 25 gk Trach Tong | Trapeang Kdol _ 866.25 B 44500 R - 131195
96 anu ams Nop Nann M 41 Odon Trach Tong Trapeang Kdol -
' gk - 876.00 - 272.00 - 1.148.00
97 s & Hout Phy M 64 Odon Trach Tong Trapeang Kdol -
u gk - 813.75 - 50.00 - 863.75
98 Sf]f—“\ tH Leuk Sam Ol M 39 Odon Trach Tong Trapeang Kdol -
' gk - 1,916.25 - 296.50 - 221275
99 [Blalkiul Kok Sao F 73 Odon Trach Tong Trapeang Kdol -
' gk - 131.25 - - - 131.25
10 sy . Odon
8 -
0 [QISENC] Hun Chim M 25 gk Trach Tong Trapeang Kdol B 572.25 _ - - 572.05
10 Odon
N 15)5 -
1 ] ] Hong Teang M | 40 gk Trach Tong | Trapeang Kdol 787 50 1,370.25 B 50.50 R 2208.25
10 U AR Choup Kong M | 53 | O | Trach Tong | Trapeang Kdol -
2 u gk - 598.50 - 55.50 - 654.00
10 & ) Odon
3 [SERIaREA Yi Seng F 60 gk Trach Tong Trapeang Kdol _ 1,155.00 B 155.50 _ - 131050
10 = Odon
4 s g Sun Seth M 31 gk Trach Tong Trapeang Kdol _ 456.75 B 361.50 _ - -
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Total Affecte Allowance
No Se | Ag | Distri n Tower petaiRON d Eost VI for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
10 A, & . Odon
5 s Su Yin Tem F 43 ok Trach Tong Trapeang Kdol _ 388.50 - - - B
388.50
10 Untalis iy} Ket Met F 64 Odon Trach Tong Trapeang Kdol -
6 gk 787.50 3,092.25 - 397.50 150.00 4,427.25
10 2 Odon
fiSHia) M 41 Trach Tong Boeng Va -
7 Rin Rith gk - 640.50 - - - 640.50
10 = Odon
gyl iy M 46 Trach Tong Boeng Va -
8 Laov Lim gk - 1,333.50 - 60.50 - 1,394.00
10 = Odon
Siudl)s M | 48 Trach Tong Boeng Va -
9 Chiv Khoeun 9k - 693.00 - - - 693.00
11 P 1[EULS Odon
0 i3 M | 45 K Trach Tong Boeng Va B 110.25 R B . -
Soy Seng 9 : 110.25
1 - Odon
IMESIS] M 53 Trach Tong Boeng Va -
1 Phlong Nim gk - 1,627.50 - 105.00 - 1.732.50
11 = Odon
wg)s (i M | 38 Trach Tong Boeng Va -
2 Soeun Srey gk 745.50 2,110.50 - 166.50 150.00 3,172.50
11 o Odon
3G (U M 47 Trach Tong Boeng Va -
3 Lun Phea gk 42.00 231.00 - - - 273.00
11 Odon
gus & M 36 Trach Tong Boeng Va -
4 Moun Kha gk - 456.75 - 55.50 - 51995
1 - Odon
us g M 34 Trach Tong Boeng Va -
5 Moun Dy gk - 577.50 - - - 577.50
11 = . Odon
=Ry M 40 Trach Tong Boeng Va -
6 Sdeung Phal gk - 1,317.75 - - - 1,317.75
171 MY gw M | 36 Odl(()n Chant Saen | Krang Tumnob 131.25 91.50 -
Kong Muy 9 - : - . - 222.75
181 1H)S 1k M 46 Odl(()n Chant Saen | Krang Tumnob B 84.00 R _ _ -
Oeun Heng 9 : 84.00
191 S1ud)s M | 49 Odlc()n Chant Saen | Krang Tumnob 1.060.50 295.00 -
Chiv Yoeun 9 - 060 - : - 1,285.50
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Total

Total Affecte Allowance
No Se | Ag | Distri n Tower petaiRON d Eost VI for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
12 2o e Odon
19y F 46 Chant Saen Krang Tumnob -
0 Mey Lim gk 787.50 761.25 - 30.50 150.00 1,729.25
12 > Odon
1ISU IS M 42 Chant Saen Krang Tumnob -
1 Tael Rin gk - 383.25 - 86.00 - 469.25
12 Odon
SNW SS M 49 Chant Saen Krang Tumnob -
2 Lay Tun gk - 1,506.75 - - - 1,506.75
12 o Odon
uns N F 48 Chant Saen Krang Tumnob -
3 Hak Ra gk - 682.50 - - - 682.50
12 . Odon
19 ey F 30 Chant Saen Krang Tumnob -
4 Mao So gk - 441.00 - - - 441.00
12 = Odon
8 Ss M | 39 Chant Saen | Krang Tumnob -
12 o . Odon
igs m F 67 Chant Saen Krang Tumnob -
6 Mean Kam gk 241.50 152.25 - - 150.00 543.75
12 a Odon
ws A M | 50 Chant Saen | Krang Tumnob -
7 Yin Hong gk 91.00 719.25 - 9.00 - 819.25
12 = Odon
dis s M | 4 Chant Saen | Krang Tumnob -
8 Yin Voeun gk - 918.75 - - - 918.75
12 a Odon
ws is M | 38 Chant Saen | Krang Tumnob -
9 Yin Vorn ok - 819.00 - - - 819.00
13 . Odon
W s M | 39 Chant Saen | Krang Tumnob -
0 Yong Von gk - 897.75 - 150.00 - 1,047.75
113 10w e M | 35 Odlc()n Chant Saen | Krang Tumnob 42.00 -
Sdeung Reth 9 - - - : - 42.00
13 PN Odon
T IGU F 44 Chant Saen | Krang Tumnob -
2 Sae Chreup gk - 425.25 - - - 425.25
13 2 Odon
Ty uns F 47 Chant Saen Krang Tumnob -
3 Yaem Yang gk - 1,638.00 - - - 1,638.00
1‘? wis uns M | 44 Odlc()n Chant Saen | Krang Tumnob 110250 75.00 -
Hean Yann 9 - 102 - . - 1,177.50
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Total Affecte Allowance
No Se | Ag | Distri n Tower Ll ey d o Sl for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
13 o, Odon
Us ws M | 62 Chant Saen | Krang Tumnob -
13 S Odon
uns IS M 50 Chant Saen Krang Tumnob -
6 Yann Vinn gk - 556.50 - - - 556.50
13 . Odon
wigs M 41 Chant Saen Krang Tumnob -
7 Mao Mon gk . 57.75 . - - 57.75
13 o Odon
Hs unj F 72 Chant Saen | Krang Tumnob -
8 In Yaov gk - 682.50 - 75.00 - 757.50
13 > Odon
fu ufl)s F | 54 Chant Saen | Krang Tumnob -
9 Sae Khoeun gk 213.50 330.75 - - 150.00 694.25
14 = Odon
Uls g M | 64 Chant Saen | Krang Tumnob -
14 - Odon
s Ay F 36 Chant Saen Krang Tumnob -
14 - Odon
g 18 F 60 Chant Saen Krang Tumnob -
2 Lim Khen gk - 882.00 - - - 882.00
14 = Odon
s &GS M | # Chant Saen | Krang Tumnob -
3 Yen Thon gk - 367.50 - - - 367.50
14 Odon
S 1) M 71 Chant Saen Krang Tumnob -
4 Son Chheang gk - - - 255.50 - 255.50
14 I Odon
UG (U1ES F 24 Chant Saen Krang Tumnob -
5 Poch Lideth gk - 420.00 - - - 420.00
1; N USIN]E F 26 Odlc()n Chant Saen | Krang Tumnob 257 95 -
Tha Sokleang 9 - : - - - 257.25
174 s Usigm M | 32 Odl(:n Chant Saen | Krang Tumnob 405.00 -
Un Bunleng 9 - : - - - 405.00
14 Odon
iH es M | 50 Chant Saen | Krang Tumnob -
8 Veng Khon gk - 324.00 - - - 324.00
14 = Odon
ssis M 37 Chant Saen Krang Tumnob -
9 Chhon Tay gk - 495.00 - - - 495.00
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No Se | Ag | Distri 1Toovtaelr Total ROW Affzcte Cost Vulnerab AIIO::; ?nce
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
15 ws Odon
- Chhun M | 38 Chant Saen | Krang Tumnob -
0 Geaf)e Bunchhoeun gk . 693.00 ) ) . 693.00
15 Hs s M 48 Odon Chant Saen Krang Tumnob -
1 Phoeun Phann gk 766.50 1,160.25 - 9.00 - 1,935.75
15 g 10y F 67 | ©9" | Chant Saen Krang Tumnob -
2 : Much Siem gk 21.00 845.25 - 45.00 150.00 1.061.25
15 2 Odon
IR TS M | 40 Chant Saen | Krang Tumnob -
3 Suong Rith gk - 798.00 - 125.50 - 923.50
1f U UE M 34 Odl(()n Chant Saen Krang Tumnob 283 50 -
Vip Preim 9 ) : . . . 283.50
15 = . Odon
RIS RatS] M 41 Chant Saen Krang Tumnob -
5 Kem Kun gk g Tu - 955.50 - 9.00 - 964.50
15 Odon
o §e5 M | 35 Chant Saen | Krang Tumnob -
6 Chea Vuth gk - 682.50 - 79.00 - 761.50
15 Odon
o um™n M 21 Chant Saen Krang Tumnob -
7 Tha Makara gk - 346.50 - - - 346.50
15 . Odon
ol Wy M | 42 Chant Saen | Krang Tumnob -
8 Mao Sim gk 9 - 871.50 - 75.00 - 946,50
15 = Odon
TS G M | 33 Chant Saen | Krang Tumnob -
9 Chhon Chinda gk - 572.25 - 100.00 - 672.25
106 ™ sy F 24 Odl(()n Chant Saen Krang Tumnob 1.344.00 139.50 -
Tha Sokneang 9 ) ! . - . - 1,483.50
16 8 Odon
Su s M 18 Chant Saen Krang Tumnob -
1 Tim Kunthea gk - 651.00 - 18.00 - 669.00
126 o euls M | 37 Odl(:n Chant Saen | Krang Tumnob 126.00 -
Ngav Vuthy 9 - : - - - 126.00
15 ks i§ M | 31 Odlc()n Chant Saen | Krang Tumnob 110.25 -
Yong Vuthy 9 - : : : : 110.25
16 | 2 Odon
PSRl M 50 Chant Saen Krang Tumnob -
4 Chhon Vit gk - 1,228.50 - 9.00 - 1,237.50
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Total Affecte Allowance

No N Se | Ag | Distri n Tower petaiRON d Eost VI for

ame of APs Name of APs Commune Village Land Tree le Cost . Total

X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)

16 . Odon

SRS M | 35 Chant Saen | Krang Tumnob -
5 Much Mean gk - - - 30.50 - 30.50
16 o Odon
6 A5 Un {th Hoar M 36 gk Chant Saen | Krang Tumnob 735.00 1,265.25 _ 75.00 _ - 2075.25
16 Odon

SY iUSS F 25 Chant Saen Krang Tumnob -
7 Tim Srey noun gk 52.50 1,333.50 - - - 1,386.00
16 = Odon

Sy oy F 20 Chant Saen | Krang Tumnob -
8 Tim Srey Leap gk - 609.00 - 506.00 - 1,115.00
B s du Son Sim M | 36 | 99" | Mean Chey Sdok -
9 ' gk - 231.00 - 20.00 - 251.00
17 . Odon
K W 6 Mao Pom M| 45 | F" | Mean Chey Sdok - 577.50 - - - | 57750
17 = . Odon
1 H/S Mg Phen Phoas M 43 gk Mean Chey Sdok _ 420.00 _ 30.50 _ - 450,50
17 = . Odon
7| duss Lim Chhon M | 65 | O | Mean Chey Sdok - 535.50 - - - | 53550
17 Odon
7| wsses Mounkhon | M | 40 | OCP" | Mean Chey Sdok - 425.25 - - - | 42525
17 e eE Odon
. e 1§ YangVuthy | M | 31 | 0" | Mean Chey Sdok - 388.50 - - - | 38850
17 P - Odon
5 uls mam Hin Rina M 29 gk Mean Chey Sdok B 514.50 _ 20.00 _ - 534.50
17 Odon
6 ARy Kong Bo M | 57 P Mean Chey Sdok B 1,160.25 R 110.00 B - 1.970.25
17 S 3 ’ Odon
L gs im Din Uok M | 33 | 9" | Mean Chey Sdok . 672.00 - - - | 672.00
17 Odon
8 Qe E=R Nt Sok Song M | 65 gk Mean Chey Sdok B 105.00 R 159.50 R - 26450
17 = Odon
9 tw uf)s Huy Yoeun M | 65 gk Mean Chey Sdok 900.00 1,896.00 R R 150.00 " | 2046.00
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No N Se | Ag | Distri n 1Toovflaelr petaiRON AffZCte Eost VI Allog?nce

ame of APs Name of APs - a ot Commune Village Land Land Structu Tree le Cost Transportati Total

(US$) (US$) re (us$) (us$) on (US$)
(US$)

18| isu g et | M| 2 O™ | Mean Chey Sdok - 766.50 - - - ~ | 76650
118 MU 1Y Koy Chhoam M | 74 Ogl(()n Mean Chey Sdok } 792.75 R - - B 792.75
18| G anies L M| O™ | Mean Chey Sdok : 651.00 - - - " | e51.00
138 IESRI= ) Mo Mengly M | 36 Oglc()n Mean Chey Sdok } 645.75 . R - ° 645.75
1:3 s i Vooun Kov M | 34 Oglfn Mean Chey Sdok ) 799.75 _ 170.00 - " | 899.75
158 Uiy Tm1 i Keo F | 62 Oglfn Mean Chey Sdok ) 304.50 _ 75.00 - " | 37950
B s mn orosnprat | M| Oglf” Mean Chey Sdok - 714.00 - - - | 714.00
] sy oo som M | 48 Oglf” Mean Chey Sdok - 672.00 - - - | 67200
188 e anjes Ngeth Sarom M| 43 Oglc(m Mean Chey Sdok B 850.50 - _ . - 850.50
| gusn vom sopheak | " | Og,? " | Mean Chey Sdok 480.00 802.50 - 75.00 - | 1,357.50
I af s vomrooun | ™ | Og,? " | Mean Chey Sdok 420.00 360.00 - - - | 780.00
119 i o s F | 54 Oglf” Mean Chey Sdok ) 1113.00 . ) ] " | 1413.00
129 Mxis Rosung Thal F 55 Ogl(:n Mean Chey Sdok B 1,.223.25 . 75.00 - ° 1,298.25
139 Y S - M | 40 Oglf " | Mean Chey Sdok . 955.50 - 480.50 - " | 1,436.00
PR Roeuna Em M | 49 Og,f " | Mean Chey Sdok - 1,685.25 - - - | 1568525
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Total

1'_I' el Total ROW Affzcte Cost Vulnerab AIIO::; ?nce Total
No Se Ag Distri c Village ower Land Tree le Cost Transportati ota
Name of APs Name of APs ommune g Land Structu ansp
x | e | e i (Us$) re (Us$) | (us$) on (US$)
(US$)
19 o Odon Ch Sdok B
Sy iy M | 35 ok Mean Chey - 1,480.50 - - - 1,480.50
5 Chhem Map
19 ges M | 36 | O | Mean Chey Sdok - 708.75 - - - | 708.75
6 Roeun Ren
19 SRSy M 61 Odl(()n Mean Chey Sdok 787.50 404.25 _ - 150.00 - 1,341.75
7 Much Mao 9
19 o Odon | \\ 1 Ch Sdok .
s us M | 38 K ean Chey - 1,275.75 - 136.00 - 1,411.75
8 Sath Ben 9
19 i e s F | 20 Ogl((m Mean Chey Sdok ) 1,081.50 _ 30.50 - " 1112.00
9 Nhem Sokny
Od -
20 uf)s s M 46 glc(m Mean Chey Sdok _ 1,627.50 - 255.50 - 1,883.00
0 Oeun Hann
20 & e M 64 Oglc(m Mean Chey Sdok _ 735.00 - 436.00 - . 1,171.00
1 Mom Sopheak
20 ]S ysS M | 36 Ogl((m Mean Chey Sdok B 514.50 R 20.00 - B 534.50
2 Soeun Sopheak
20 1 ey manee F | 25 Oglc(’” Mean Chey Sdok . 936.00 - 175.00 - T 111100
3 Kheng Kunthea
20 s H M 33 Ogl((m Mean Chey Sdok _ 1,098.00 - 75.00 - . 1,173.00
4 Him Ol
20 o Odon ch Sdok B
Su Ay M | 39 ok Mean Chey - 738.00 - 330.50 - 1,068.50
5 Chhem Kim
Odon B
21 awmg M | 47 | T | Mean Chey Sdok 10200 | 828.00 - - - 930.00
6 Lang Lo
20 sump M | 36 | 90" | Mean Chey Sdok 124800 | 1,251.00 - 300.00 - | 2,799.00
7 Chhem Vannak 9
20 fu s M | 65 Oglf” Mean Chey Sdok ) ; ; 330.50 - " | 33050
8 Nhem Pheoung
20 s o5 M 48 Odlc(m Mean Chey Sdok ~ 724.50 - 597.00 - . 1,321.50
9 Chhin Chhong g
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Total Aff Al

e Name of APs Name of APs Se | Ag | Distri Commune Village T:Vtaer TO?;:: " ZCte Sr::)eset Vlzlgirsatb og?nce. Total
X e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)

201 wd)s wen oo soca | M| % Oglf " | Mean Chey Sdok ) 682.50 - 30.50 - | 713.00
211 =g Ins o Pron M | 34 Ogl‘(’ " | Mean Chey Sdok ) 556.50 - 111.00 - | 667.50
221 s h con Ra M | 67 Og,((m Mean Chey Sdok . 1,071.00 - 55.50 - | 1,126.50
231 [rurs s Sros Sroun M | 57 Og,f " | Mean Chey Sdok - 1,228.50 - - - | 1.228.50
2 e i So Run M | 46 Og,f " | Mean Chey Sdok - 136.50 - - - ~ | 136.50
251 S HU Som Ol M | 60 Oglf” Mean Chey Sdok . - - 150.00 - "~ 1 150.00
261 AN funl Saing Sal F |39 Og,f " | Mean Chey Sdok S'at - 325.50 - 20.00 - | 34550
20| e e Uth Sal M | 37 Ogl‘:” Mean Chey |  Sdok S'at 78750 | 735.00 ] ] - " | 152250
2 tsud Tael Sim M| 47 | OGe" | MeanChey | Sdok S 787.50 | 2,808.75 - 21600 | 150.00 " | 396225
291 = 8s Cham Ngon M | 50 Ogl‘(’ " | Mean Chey Sdok S'at . 1,438.50 - 636.50 - | 2,075.00
2 a0 Duch Ly M | 47 | O | MeanChey | SdokSat . 73.50 ] ] - R
22 56 f Duch Ra F | 32 Oglf " | Mean Chey Sdok S'at ; 614.25 - - - | 61425
222 e @ Phann Ly M | 53 Ogl‘:” Mean Chey Sdok S'at i 1.769.25 i . . " | 1760.25
232 o 8s Cheam Noun F | 57 Og,f " | Mean Chey Sdok S'at - 220.50 - 9.00 - | 22950
242 s s Phoeun Phal M | 49 Og,f " | Mean Chey Sdok S'at - 162.75 - 148.50 - | 31125
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Total

N s A Distri 1Toovtaelr Total ROW Affzcte Cost Vulnerab AIIO::; ?nce
© | Name of APs Name of APs xe eg ot Commune Village Land Land Structu Tree le Cost Transportati Total
(US$) (us$) re (Us$) (Us$) on (US$)
(US$)
22 Odon .
g S'at -
. oS Chorn Sous M | 61 gk | Mean Chey Sdok S'a - 283.50 - - - 283.50
22 , Odon , -
6 N HU Sanh Ol M 48 gk Mean Chey Sdok S'at _ 1,722.00 _ 375.00 - 2,097.00
22 = e . Odon \
S'at B
= i & Him Thy M | 46 | "o | Mean Chey Sdok S'a - 556.50 - - - 556.50
22 Odon " -
8 HS ™ Kun Tha M 45 P Mean Chey Sdok S'at 787.50 1,197.00 _ _ - 1,984.50
22 Odon U -
9 =i ne Nov Thon M | 87 | "y | Mean Chey Sdok S'at - 525.00 - - - 525.00
23 Odon ,
= Sat )
S 1N am Lor Nath M | 44 | Tg | Mean Chey Sdok S'a - 567.00 - - - 567.00
23 - Odon "
Hins S'at -
1 100l Seng Pek M 33 gk Mean Chey Sdok S'a _ 1,118.25 - - - 1,118.25
23 = Odon ,
5 S'at -
5 und S8 Hak Chet Fol27 | "o | MeanChey Sdok S'a - 1,202.25 - - - 1,202.25
23 Odon U -
3 WS 1y Sorn Sem M | 40 ok Mean Chey Sdok S'at . 771.75 - 30.50 - 802.25
23 Odon ' -
2 US S Houn Chantrea M | 40 gk Mean Chey Sdok S'at _ 3,145.50 - 40.00 - 3,185.50
23 o . Odon \
5 S'at -
s tf tin Yi Yath F | 51| Tg¢ | MeanChey Sdok S'a - - - 111.00 - 111.00
23 = . Odon B
S s 1) Him Hong M | 72 ok Mean Chey | Prey Chongruk 787.50 1,008.00 - - 150.00 1,945 50
23 0. . Odon -
7 "y Rang Rim M 39 gk Mean Chey Prey Chongruk B 1,176.00 _ - - 1,176.00
23 @ an Ly Nam M | 62 | 29" | Mean Che Kandal -
8 y gk Y - 1,048.50 - 118.00 - 1.166.50
23 Odon
S i e)s Chhay Soeun F | 76 gk | Mean Chey Kandal } 814.50 281.60 75.00 - 40.00 1.211.10
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Total

No Se | Ag | Distri n 1Toovflaelr petaiRON AffZCte Eost VI Allog?nce

Name of APs Name of APs - a ot Commune Village Land Land Structu Tree le Cost Transportati Total

(US$) (US$) re (us$) (us$) on (US$)
(US$)

2 wues CheamNuon | F | 57 | O | Mean Chey Kandal 21000 | 1,282.50 - - - | 149250
214 REIERE Troeung Rim M | 61 ng() " | Mean Chey I;f;niiggk 465.00 612.00 . 225.00 - | 1,302.00
224 AS s Phon Thean M | 42 Ogl(() " | Mean Chey Ef;’n‘iﬁ’;gk . 594.00 - 375.00 - | 969.00
2; 1k 1) S Seng Soeun M| 66 OSE " | Mean Chey I;f;nizggk - 436.50 - 375.00 - " | 81150
2‘:‘ ws ™ Suon Tha M | 61 Oglf " | Mean Chey Eﬁ;ﬁ@gﬁ . 976.50 - 75.00 - " 1.05150
254 o S Sim Thy M | 44 OSE " | Meanchey | [[2Peans ; 468.00 ; - - " | 468.00
2; 1o s Eam Phan M | 59 Oglf” Mean Chey I;La;’;?,’;i . 724.50 - - - " | 72450
274 Auad)s Im Oeun F | 59 Ogl(:n Mean Chey Ef;ﬁf,’;gk R 661.50 - - - " | 661.50
2; gpw is Lang Vun M | 53 oglc() " | Mean Chey Ef;’n‘ii",';gk . 931.50 - - - " | 931.50
2; WS 1y Soun Som F|es ng() " | Mean Chey Efﬁnizggk 150.00 | 1,593.00 - 150.00 | 150.00 " | 2.043.00
205 ngg & Chhom Phea M | 36 ng() " | Mean Chey Efgniiggk 525.00 328.50 - - 150.00 | 1,003.50
215 imaiuls Prang Nhen M| 64 OSE " | Mean Chey Ef;niiggk - 468.00 - 75.00 - " | s43.00
225 o s Sim Roeun M| 63 ng: " | Mean Chey Eﬁ;ﬁ@ggk ; 1,165.50 - 130.50 - " | 1.206.00
2 11 A Nov Kin M| 32 OSE " | Mean Chey Cpeons ; 886.50 - - - " | 886.50
2 SEas Sam Kim F s OSE " | Mean Chey Cpeons ; 1,966.50 ; 30.50 - " | 1.997.00
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Total

Total Affecte Allowance
No Se | Ag | Distri n Tower petaiRON d Eost VI for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
25 : Odon Trapeang
5 | PSS Sann Nan M | 33| Tg¢ | MeanChey Chambak 67500 | 1,219.50 ; ; - " | 189450
25 Odon
=S sing)H M | 25 Mean Chey Prey Smet -
6 Phon Sokleang gk - 1,800.00 - 25.00 - 1,825.00
25 = Odon
s gs M 61 Mean Chey Prey Smet -
’ Chhin Lon 9k - 171.00 - - - 171.00
2;’ NS siEe M | 26 Odlc()n Mean Chey Prey Smet 56.00 -
Chuon Sokkeang 9 - - - : - 56.00
25 = Odon
Uls Ay M | 39 Mean Chey Prey Smet -
9 Hem Im gk - 1,957.50 - - - 1,957.50
26 . Odon
WS B F 42 Mean Chey Prey Smet -
0 Than Thol gk - 1,566.00 - 30.50 - 1,596.50
216 1S)S My M | 40 Odlc()n Mean Chey Prey Smet 10.00 -
Noeun Sophoas 9 - : : : : 10.00
26 Odon
gH ]S M | 69 Mean Chey Prey Smet -
2 LOng Kean gk 156.00 756.00 - - - 912.00
26 Odon
Hg 18]S M | 35 Mean Chey Prey Smet -
3 Heam Doeun gk 324.00 378.00 - - 150.00 852.00
26 P Odon
& NS M | 32 Mean Chey Prey Smet -
4 Sum Vann gk 870.00 783.00 - 9.00 150.00 1,812.00
26 N Odon
s s F | 40 Mean Chey Prey Smet -
5 Long Thai gk - 1,165.50 - 30.50 - 1,196.00
26 . Odon
1= TS] M 49 Mean Chey Prey Smet -
6 Ma Rin gk - 382.50 - - - 382.50
26 : Odon
g s M | 26 Mean Chey Prey Smet -
7 Mom Sovon gk - 720.00 - 100.00 - 820.00
26 ~ Odon
[NISRE=1A M 38 Mean Chey Prey Smet -
8 Sorn Kheng gk - 886.50 - 750.00 - 1,636.50
26 Odon
1S/ M 37 Mean Chey Prey Smet -
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Total

Total Affecte Allowance
No Se | Ag | Distri n Tower petaiRON d Eost VI for
Name of APs Name of APs Commune Village Land Tree le Cost . Total
X e ct Land (USS$) Structu (US$) (US$) Transportati
(US$) re on (US$)
(US$)
27 = Odon
15)S g M | 32 Mean Chey Prey Smet -
0 Thoeun Thearith gk - 1,701.00 - 1,700.00 - 3,401.00
27 e Odon
[S2lmES] M 42 Mean Chey Prey Smet -
1 Mak Ny gk - - - 105.50 - 105.50
27 Odon
g ig)s M 51 Mean Chey Prey Smet -
2 Chhom Doeun gk 675.00 936.00 - 3,184.00 150.00 4,945.00
27 Odon
IS M | 63 Mean Chey Prey Smet -
3 South Thy gk - 742.50 - - - 742.50
27 Odon
IRE s M 60 Mean Chey Prey Smet -
4 Phrng Khan gk - 153.00 - 175.00 - 328.00
27 : Odon
oM E)s M | 66 Mean Chey Prey Smet -
5 Prak Oeun gk - 1,777.50 - 500.00 - 2,277.50
27 = Odon
MH Ay M | 57 Mean Chey Prey Smet -
27 H Odon
igug)s M | 42 Mean Chey Prey Smet -
7 Thai Thoeun gk - 420.00 - 9.00 - 429.00
27 Odon
ng s M | 38 Mean Chey Prey Smet -
8 Hang Hon gk - 918.00 - - - 918.00
27 mon 115)s M | 48 ©don Mean Chey Prey Smet -
9 Ngean Phoeun gk - 216.00 - 25.00 - 241.00
28 = Odon
Y Rt M 48 Mean Che Prey Smet -
0 o Sim Sothea gk y Y - 2,965.50 - 34.00 - 2,999.50
28 . . Odon
y e Iy Pat Sambo F 73 gk Mean Chey Prey Smet 675.00 765.00 R 130.00 . - 1,570.00
28 Odon
ys s M | 62 Mean Chey Prey Smet -
2 Huon Hong gk - 1,939.50 - - - 1,939.50
28 I Thpon
3 8 fw Van Uoy F 78 g Monourom Tang Sdok _ 540.00 B R R - 540.00
28 ~ o Thpon
4 HS us Un Reth F 61 g Monourom Tang Sdok _ 288.00 B _ _ - 288.00
28 Thpon
5 anan i Ngean Sovathny M 35 g Monourom Tang Sdok B 774.00 R _ _ - 774.00
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Total

Total Affecte Allowance
e Name of APs Name of APs Sxe I;g Dicsttri Commune Village 1;;";3" TOtE;:tlo " Strgctu SI'::)eset Vlzlgirsatb Tran::oro rtati Total
(US$) 0 re Lizt) ) on (US$)
(Us$)
268 UT)A unw Heak Hay M 48 Thgon Monourom Tang Sdok B 855.00 R R R - 855.00
278 in wi)s Chey Heak M 42 Thgon Monourom Tang Sdok B 450.00 _ 75.00 _ - 525.00
288 SR UNe Phoung Hak M 49 Th[gjon Monourom Tang Sdok 675.00 418.50 _ _ 150.00 - 1.243.50
2;3 =y uns Phoung Hak M 49 Thgon Monourom Tang Sdok B 418.50 R R R - 418.50
209 )R s Soeung Sorn F 60 Thgon Monourom Tang Sdok B 497.50 R R R - 497 50
219 (ERNIS] Bou Chim F | 67 Thgon Monourom Tang Sdok ) 486.00 ) ) ) - | 486.00
229 108 R Sieng Sophal F 33 Th[gjon Monourom Tang Sdok B 477.00 _ 300.00 _ - 777.00
239 Dttty Pho Sopheap M 41 Thgon Monourom Tang Sdok B 31950 R 30.50 R - 350.00
249 ILISRIS|] Som Noeun F 62 Thgon Monourom Tang Sdok B 706.50 R 30.50 R - 737.00
259 u us Som Mon F 74 Thgon Monourom Tang Sdok B 891.00 _ 9.00 _ - 900.00
269 ST TITS Ch:%u;r;un M | 64 Th[gjon Monourom Tang Sdok ) 738.00 ) ) ) - | 738.00
279 XU S Phal Korn M 29 Thgon Monourom Tang Sdok B 94500 R 27550 R - 1.220.50
289 H5S 0yl Kun Sambo M 32 Thgon Monourom Tang Sdok 247 50 582.75 R R R - 830.25
2| dsdu Khin Lim F | 48 | """ | Monourom | Tang Sdok w750 | 73128 ) 550 | 150.00 - | 132425
01 dguag Sim Phally M | 23 | "M | Monourom | Tang Scok ) 837,00 ) ) ) - | 3700
310 SE Inm Phoung Nganh M 43 Thgon Monourom Tang Sdok B 103.50 R R R - 103.50
320 S1™ e Lok Sreypov F 21 Thgon Monourom Tang Sdok B 1,521.00 R R R - 1.521.00
330 "y yes Chaem Sokny M 40 Thgon Monourom Thnal B 513.00 _ _ _ - 513.00
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Total

Total Aff All
e Name of APs Name of APs 0 g | lE Commune Village Toovtaer TOtE;:tlo " ZCte SI'::)eset Vlzlgirsatb Og?nce. Total
X e ct Land Structu Transportati
(USS) (us$) re (Uss$) (UsS$) on (US$)
(US$)
%40 1R AR Eng Pheap F | 51 Thgon Monourom Thnal - 792.00 - - - ~ | 792.00
%0 | sevwnms | PhatSamnang | M| 41 Thg°” Monourom Thnal 84.00 1.102.50 ] ] - " | 1.186.50
% it 11 Keo Nov M| T T“‘g"’” Monourom Thnal 591.00 | 1,323.00 ; - - | 1,914.00
370 QN ERIEIS Seb Nen F 63 Thgon Monourom Thnal B 454.50 R R - B 454.50
380 T8 Rin Ratha M | 27 Thgon Monourom Thnal _ . R 100.00 - B 100.00
390 ey Sok Mom M| 41 Thgon RE:QEQ Krang Ta Char . 187.50 - - - " | 18750
3 | Asgswds | UnBunthoeun | M | 25 Th‘g’on RE:QEQ Krang Ta Char ; 941.25 - - - | 94125
311 HH Ay Kung Kim M | 57 Thgon Rlz:ggg Krang Ta Char _ 442.50 - - - T | 442,50
321 M e Kung Saing M | 31 Thgon Rﬁgggg Krang Ta Char i 408.75 - - - " | 408.75
331 His =m Yoan Taing M | 51 Thgon Rﬁgggg Krang Ta Char i 1,063.50 - - - ) 1,063.50
341 5y Sy Tem Them M 63 Thgon Rigggg Krang Ta Char 492.50 615.00 - - 150.00 ) 1,257.50
3 e 6 Sem Sam M| 58 Th‘g"’” Rigggg Krang Ta Char | 74 09 847.50 - - - | 91750
361 s wesy Khon Sokhom M | 46 Thgon RE:QEQ Krang Ta Char . 828.75 - - - | 82875
371 Ay T Kim Rith M | 51 Thgon R'z:gﬁg Krang Ta Char . 693.75 - - - "~ | 69375
A Yann Yuth M | 47 Th’gm Riggﬁg Krang Ta Char ; 631.50 - 55.00 - | 68650
391 U AU Hak Kimhong M | 45 Thgon Rlz:ggg Krang Ta Char i 311.25 - - - " | 31125
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Total

Total Aff All
No | Name of APs Name of APs Se | Ag | Distri | ¢ommune Village T:Vtaer TO?;:: " ZCte Sr::)eset Vlzlgirsatb og?nce. Total
x e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)
52 wss You Tun M | 53 Thgon Riggﬂg Krang Ta Char ; 399.00 - 30.50 - | 42050
20 wina HoeungThy | M | 48 T“‘g"’” nggﬁg Krang Ta Char | g4 59 687.75 - - - | 768.25
322 fis Us Horn Bun M | 55 Thgon REEQEQ Krang Ta Char | g4 09 684.00 - 136.00 | 150.00 | 1,576.00
2| snum Ting Reth F | 6o ThS°" Rlzgggg Krang Ta Char - 168.75 - 61.00 - | 22975
342 S ANt Sun Saing M | 45 Thgon RE:QEQ Krang Ta Char ; 776.25 - 40.00 - | 816.25
21 misy Peav Thim M | 42 Thg°” RE:gﬂg Krang Ta Char . 1,095.00 - 105.50 - " | 1,200.50
2 ) uin Ay Sieng Kim M | 77 Thgon RE:QEQ Krang Ta Char ; 330.00 - 75.00 - | 405.00
372 == R Khaem Soeung | F | 68 Th;gzon Rigggg Krang Ta Char . 783.75 - - - | 783.75
%2 | ww@® | HengHourim | M | 43 Thg°” Riggﬁg Krang Ta Char ; 540.00 - - - | 540.00
392 N ChheangPong | M | 67 Thgon Rﬁggﬁg Krang Ta Char | 455 o9 405.00 - 61.00 | 150.00 | 741.00
303 fy frnk SouSamAng | M | 33 Thgon Rﬁggﬁg Krang Ta Char | 304 o9 26.25 - 102.00 - | 428.25
% | gsdds | MinThymeoun | M | 40 Thgon Rfjggﬁg Krang Ta Char | 455 99 52.50 - 119.00 - | 296.50
323 ans HS San On M | 42 Thgon RE:QEQ Krang Ta Char 12.50 300.00 - 25.00 - | 33750
3 Sl Run Ravy M| 29 T“§°” RE:ggg Krang Ta Char - 420.00 - 30.50 - | 45050
381 woe Yab Tha Fo|ss | Thon | Repd | Krang Ta Char ) : - | 21550 - " | 21550
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Total

Total Affa All
No | Name of APs Name of APs Se | Ag | Distri | ¢ommune Village T:Vtaer TO?;:: " ZCte Sr::)eset Vlzlgirsatb og?nce. Total
X e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)

B uds Soeun Sao M | 50 Thgon Rigggg Krang Ta Char ; 570.00 - 30.50 - | 60050
363 s il)s Seth Thoeun M | 63 Thgon Rﬁgggg Krang Ta Char B 948.75 - - - | 04875
373 ws i Yon Chey M | 41 Thgon Rﬁgggg Krang Ta Char B 213.75 - - - "~ | 21375
B wgsdu Phoeun Khim | M | 41 Thg°” Rﬁggﬁg Krang Ta Char ; 45.00 - - - | 4500
393 Pw e Kruy Lyco F | 29 Thgon Rigggg Krang Ta Char ; 787.50 - 100.50 - " | 888.00
36‘ 2s7s Chin Rin M | 47 Thgon RE:ggg Krang Ta Char . 198.75 - - - " | 19875
314 we (i Sok Srey F | 51 Thgon R'z:gﬁg Krang Ta Char . 90.00 - - - " | 90.00
Sl wwe Khuy Sar M | 46 Thgon Rigggg Krang Ta Char ; 504.00 - 30.50 - | 534.50
B mmgs Phoung Mout | M | 67 Thg°” Rﬁggﬂg Krang Ta Char ; 643.50 - 75.00 - | 718,50
3:‘ fiuTs Vap Vin M | 55 Thgon Rﬁgggg Krang Ta Char ; 360.00 - 25.00 - | 385.00
¥ mwds Kruy Lyco Fl2 T“S"” REZZEQ Thme 112500 | 2,355.00 ; 350.00 - | 3,830.00
3; s dames Sorn Sinath F |4 Thgon Rlzgggg Thme - 900.00 - 91.50 - | 991.50
374 NS wedy Ten Sokkim M | 40 Thgon Rigggg Thmei - 787.50 - - - | 787.50
384 1w NS Soeung Van M | 62 Thgon RE:QEQ Thmei - 461.25 - 105.50 - i 566.75
394 SU )s Choub Hoeun | M | 49 Thgon RE:QEQ Thmei ; 49.50 - 70.00 - | 119.50
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Total

Total Affecte Allowance
No | o Se | Ag | Distri : Tower | 'otal ROW d Cost | Vulnerab for
ame of APs Name of APs - a ot Commune Village Land Land Structu Tree le Cost Transportati Total
(US$) (US$) re (uss$) (uss$) on (US$)
(US$)
35 - . Thpon Rung !
o | s PhounKhim | F | 57 | " Roeang Thmei - 941.25 - 530.50 - 147175
35 - Thpon Rung f
1 ERES Sun Ratanak | F | 57 | ¢ Roeang Thmei ; 373.50 - 59.00 - | 43250
35 - . Thpon Rung f
> | wnsTs Aon Vin M| 56| g Roeang Thmei 550.00 442,50 - 524.00 - | 1516.50
35 & Thpon Rung )
@ =nh )
A Ly Tara M| 37 g Roeang Thmei 12.50 882.75 - 873.50 - 1,768.75
35 Thpon Rung f -
4 NS iD Phon Vuthea M | 48 g Roeang Thmei _ 612.00 - 55.50 - 667.50
35 Thpon Rung )
. 188 e Khen Kha M| es | " Rosang Thmei ; 15.00 - - - | 15.00
35 . Thpon Rung )
5| osins Chorn Yan Mo st | T Roeang Thmei ; 322.50 - 125.00 - | 447.50
35 Thpon Rung f
5 wseu Lun Lab M| 54 | T Roeang Thmei ; 234.00 - - - | 234.00
35 . - Thpon Rung f
A 15 120l Mao Saovry M | 36 g Roeang Thmei - 363.75 - 256.00 - | 61975
35 2 . . Thpon Rung .
; IS Chy Chenhak | M | 42 | 0 Roeang Thmei ; 180.00 - 50.00 - | 230.00
36 Thpon Rung f
ﬁ -
0 u IUEI]S Choub Hoeun M 49 g Roeang Thmei _ 956.25 - - - 956.25
36 = Thpon Rung )
ws S )
y ; Soun Ny Mo T Roeang Thmei 562.50 | 2,156.25 - 264.50 | 150.00 3,133.25
36 o Thpon Rung ; -
2 'Lﬂﬁ]-‘;ﬁ is Chhoeung Vuthy M 49 g Roeang Thmei _ 903.75 - - - 903.75
36 - ) Thpon Rung )
y | DS wiE | YinSacheng | M | 42 | P Roeang Thmei ; 1,147.50 - 75.00 - | 1,22250
36 N : . Thpon Rung )
; g Phai Kong M| 49 | T Roeang Thmei ; 517.50 - 1,143.00 - | 1,660.50
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Total

Total Aff Al
No | Name of APs Name of APs Se | Ag | Distri | ¢ommune Village T:Vtaer TO?;:: " ZCte Sr::)eset Vlzlgirsatb og?nce. Total
x e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)
356 & int Tek Phai F | 46 Thgon Riggﬂg Thmei ; 817.50 - 1,089.00 - | 1,906.50
366 HS wi)E Oun Heng F | 38 T“‘g"’” Rigggg Thmei - 24375 - - - | 243.75
376 1nd)s 16l ChhoeungPov | M | 36 Thgon Rﬁggﬁg Thmei ; 273.75 - 395.00 - | e68.75
35 S 1y Chan Boahour M 28 Thgon Rlzzggg Thmei 1,125.00 2,025.00 - 511.00 - i 3,661.00
%6 Ao A Im'Y M | 35 Th‘g’on RE:QEQ Thmei ; 967.50 - 18.00 - ~ | 985.50
307 1e)s N Soeun Phal M | 46 Thgon R?,ggﬁg Thmei ; 513.00 - 9.00 - | 52200
3| gs Chen Eang M | 40 Thg°” RFSEQEQ Thmei ) 139,50 ] ] ] " | 13950
7| emes Mok Kin F | 72 Th‘gm” Rigggg Thmei ; 378.00 - 150.00 - | 528.00
337 MW iHY Chhay Aem M | 39 Thgon Rﬁggﬁg Thmei - 1,372.50 - 100.00 - | 147250
3:17 enss i Khat Mao F | 67 Thgon Rﬁggﬁg Thmei - 210.00 - 211.00 - | 421.00
357 Fu et Sim Sokry F | 40 Thg"” Rﬁgggg Thmei - 217.50 - - - | 217.50
367 s iy Pouk Poeum M 47 Thgon Rlzgggg Thmei 132.50 2,088.75 - 662.00 - i 2,883.25
4 uis 8 Hun Khley F | 46 T“‘g’°” R§§229 Thmei 162.50 813.75 ; 361.00 - | 1,337.25
387 St THy Chhay Aem M | 39 Thg°” RE:QE g Thmei 217.50 187.50 - 300.00 - | 705.00
397 0 1gpui)s HyLayHeang | M | 38 Thgon R?,:Qﬁg Thmei 50.00 427.50 - 190.00 - | 667.50
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Total

No N Se | Ag | Distri n 1Toovflaelr petaiRON AffZCte Eost VI Allog?nce

ame of APs Name of APs - a ot Commune Village Land Land Structu Tree le Cost Transportati Total

(US$) (US$) re (us$) (us$) on (US$)
(US$)

B\ Fuys Trim Oun Fo| a2 | TPon | Rug Thmei . 891.00 - - - " | 891.00
318 By (i Meas Saing M | 64 Thgon Rﬁgggg Thmei } 5,103.00 . - - " | 5103.00
81w Toeur Phal F |49 T“S°” RFSZQEQ Thmei 202500 | 519900 | 7900 - 150.00 12000 1 en00
338 S g Chim Lon Fo|ar ThS°” RFSZZEQ %?L‘Zi”n% - 7,770.00 3’630'1 - - 5000 11,480.10
348 Ss s Chin San M | 48 Thgon Rﬁ:gﬁg %T;Zﬂ% - 372.00 - 75.00 - i 447.00
% RIS [0 Sun Prom M | 46 ThS°” Rlzgggg {Rh‘fii"n% - 720.00 - - - | 720.00
31w gen v | M2 TS| Roeang Thiseuny : 522.00 . - - ~ | 52200
T wmwewd | M a0 | TR SRS Teens : 984.00 : : . " | 98400
338 SR Nou Savy M| 44 T“S°” Riggﬂg mﬁ%% 340.00 1,524.00 - - - " | 1,864.00
398 s Wy Som Yim Flo Th‘g"’” Riigﬁg m;ﬁ;% 560.00 1,992.00 - 61.00 150.00 | 2,763.00
309 e s ot Vi M | 49 Thgon Riggﬁg m;ir:% - 576.00 - 125.00 - | 701.00
¥ duwms N F | 58 Thg"” Rﬁgggg Chambak Sa . 376.80 ) ) ) " | 376.80
329 inTs Pai Vin M | 38 Th[gjon RE:QEQ Chambak Sa ; 362.40 - - - " | 36240
V| &mes Deuk Kin M| 47 ThS°" Rlzgggg Chambak Sa - 1,200.00 - - - " | 1,200.00
323 1gH HS Leng Kun F | 45 Thgon Riggﬁg Chambak Sa - 588.00 - 75.00 - | 663.00
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Total

Total Aff Al
e Name of APs Name of APs 0 g | lE Commune Village Toovtaer TOtE;:tlo " ZCte SI'::)eset Vlzlgirsatb Og?nce. Total
X e ct Land Structu Transportati
(US$) (US$) re (us$) (us$) on (US$)
(US$)
P wews somcnnon | M |0 ThS°” Rlzgggg ChambakSa | 90000 | 2,586.00 - 61.00 - | 3.547.00
91 mouws Kouchkhon | F | 71 | TN | K9 | Chambak Sa ] ] ; 110.00 - " | 110.00
379 NS 1UEYS | Chan Penghout | M | 38 Thgon Rﬁggﬁg Chambak Sa - 1,650.00 - 100.00 - | 1,750.00
V| Aweds Ky Soklim Fls2 ThS°” Rlzgggg Chambak Sa - 1,128.00 - - - | 1,128.00
D womms Suth Kein M| 32 Th‘g"’” Rigggg ChambakSa | 90000 | 2,136.00 - 541.50 - " | 3577.50
01 wsam Phon Soth M | 7o | ThPON | Rure, | Chambak sa - 1,056.00 - - - ~ | 1,056.00
410 fEs M Soth Kol F | 36 Thgon Riggﬁg Chambak Sa - 720.00 - 330.50 - " | 1,050.50
420 NS N Phon Phalla M | 34 Thgon Riggﬁg Chambak Sa ; 1,248.00 - 225.00 - | 1,473.00
430 4 rinm I £ | s Thgon Rlzgggg Chambak Sa 900.00 3.450.00 - 189.00 150.00 | 4689.00
01 eies Nov Thouk M | 55 Th‘g"’” ngggg Chambak Sa . 774,00 ] ) ] " | 77200
O iy PhaiSovann | M | 40 Thgon Rﬁggﬁg Chambak Sa ; 1,440.00 - - - | 144000
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0 ol Chea Thon M | 32 g Roeang Chambak Sa _ 716.25 - - - 716.25
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A B Sorn Vannak F | 52 g Roeang Chambak Sa - 582.00 - 525.00 - 1,107.00
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Appendix 2: Time of compensation payment provided to the AHs

b DA s Ql':'ir\:::lysﬁ con?:;?\;z:ion
1 5/5, 5/4 & IP5 3 16-Feb-21
2 4/11,4/10 & 4/9 3 20-Feb-21
3 5/9, 5/8’45//27,’43/18,,|§>Z’&4g6/’84/5’ 4/4, 12 20-Mar-21
4 4/3, 3/11, 3/10 & 3/9 4 29-Mar-21
5 3/5, 3/13 & 2/4 3 30-Mar-21
6 3/2, 3/1,1P3, 1/9S1, 1/8 & 1/6 6 12-Apr-21
7 1/5, 113, 1/2, 1/1, IP1 & DE-GS6 6 13-Apr-21
8 5/6 & 5/3 2 14-May-21
9 5/2 &5/1 2 15-May-21
10 5/10, IP6, 6/1 & 6/2 4 20-May-21
11 6/3, 6/4, 6/5, 6/6 & 6/7 5 21-May-21
12 6/8, 6/9, 6/10, 6/11 & IP7 5 28-May-21

Total 55
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Appendix 3: Entitlement Matrix for households affected by the construction of power towers and transmission line

under Sections

1 and 2

Type of loss

Eligible persons

Entitlement

Implementation issues

1. Permanent Land acq

uisition for Construction of Transmission Line Power Towers

1.1. Marginal Loss of
agricultural land
(households losing less
than 10% of total
agricultural landholding
of the household)

Owners with formal legal
titles;

(i) Cash compensation for affected land
area at full replacement cost including
taxes and transaction cost;

(i) EDC has mobilized an independent professional and
legal appraiser to appraise the replacement cost for
affected land;

(i) Land certificate and other legal documents of the
households shall be adjusted at no cost for the affected
land owners.

(iii) All the AHs with loss of agricultural land confirmed
during the DMS that their remaining land after land
acquisition is still economically viable.

(iii) AHs will be informed four (4) weeks to six (06) months
in advance (pending on types of crops) of land acquisition
so that crops on land can-be harvested before land
acquisition.

1.2. Partial loss of

residential land

Owners with formal legal
titles;

(i) Cash compensation for affected land
area at full replacement cost including
taxes and transaction cost;

(i) EDC has mobilized an independent professional and
legal appraiser to appraise the replacement cost for
affected land;

(i) Land certificate and other legal documents of the
households shall be adjusted at no cost for the affected
land owners.

(iii) All the AHs with loss of residential land confirmed
during the DMS that their remaining land after land
acquisition is still viable for living.

1.3. Unused/ Vacant
land

Owners with formal legal
titles;

(i) Cash compensation for affected land
area at full replacement cost including
taxes and transaction cost.

(i) EDC has mobilized an independent professional and
legal appraiser to appraise the replacement cost for
affected land;

(i) Land certificate and other legal documents of the
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Type of loss

Eligible persons

Entitlement

Implementation issues

households shall be adjusted at no cost for the affected
land owners.

2. Land within the COI of the Transmission Line to be Restricted on Land Use

2.1 Residential land

Owners with formal legal
titles;

(i) Cash assistance equivalent to 30% of the
land value of the affected residential land
area.

(iy EDC has mobilized an independent professional and
legal appraiser to appraise the value of the affected land
area.

(i) The land owners can continue using the residential
land within the ROW of the transmission line for
constructing structures; however, the height of structures
will be limited at 3m.

2.2 Agricultural land

Owners with formal legal
titles;

(i) Cash assistance equivalent to 30% of the
value of the affected agricultural land area.

(i) EDC has mobilized an independent professional and
legal appraiser to appraise the replacement cost for
affected land.

(ii) The land owners can continue using the land within the
COl of the transmission line for planting crops and trees
which are with a height under 3m.

3. Loss of crops and trees

Crops and trees planted
on the land to be
acquired for construction
of power towers;

Trees within the
defined COIl with a
height of 3m and over;

Owners of affected crops

and trees regardless of

land
status.

ownership/tenure

(i) Compensation for the affected crops by
net annual income loss for one year at
market rate.

(i) Compensation for the affected trees at
market rate, independent on the type of
tree.

= Compensation for fruit trees at
replacement based on the following
formula:
42. Quantity Harvested per Year) X
(Market Price) X (Number of years it will
bear fruit)] + Cost of Seedling

(i) Along the transmission line within the 20 m COl trees
higher than 3 m may need to be pruned or relocated, but
the area can be continued to be used for crops and trees
under 3 m in height.

(i) AHs will be informed four (4) weeks to six (06) months
in advance (pending on types of crops) of land acquisition
so that crops on land can-be harvested before land
acquisition.

(iii) AHs have the right to use salvageable trees.
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Type of loss

Eligible persons

Entitlement

Implementation issues

43.

= Timber trees that have a growth period

of more than 5 years are classified as
follows:

- Sapling trees under 1 year: not
compensated as it can be replanted.
Cost of seedling provided;

- Young tree (1 to 3 years): valued
at one-third of its full price as it can be
replanted plus cost of seedlings;

- Young tree (more than 3 to 4
years): valued at two-thirds of its full
price plus cost of seedlings;

- Mature tree (more than 5 years):
valued at full price plus cost of
seedlings.

4. Loss of Structures

41. Loss of entire
main structures
(wooden houses) (AHs
can move the
structures backwards
as the remaining
portion of their
residential land s

available and sufficient
to reconstruct the
houses)

Owners of affected
structures regardless of
land ownership/tenure
status

(i) Cash compensation at full replacement
cost of structures (no depreciation and no
deduction for salvageable materials);

(i) AHs are entitled to transportation
allowance for households and personal
goods (item 7.3)

(i) An independent professional and legal appraiser has
been mobilized by EDC to appraise the replacement cost
of the affected structures.

(i) AHs will have the right to use salvageable materials
from the built construction at no cost.

4.2. Loss of secondary
structures (stalls)

Owners of affected
structures regardless of
land ownership/tenure
status

(i) Cash compensation at full replacement
cost of structures (no depreciation and no
deduction for salvageable materials);

(i) AHs are entitled to transportation

(i) An independent professional and legal appraiser has
been mobilized by EDC to appraise the replacement cost
of the affected structures.
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Type of loss

Eligible persons

Entitlement

Implementation issues

allowance for households and personal
goods (item 7.3)

5. Loss of business

business
the

Loss  of
income  during
transition period

Households doing
business in their fully
affected stalls which will
be moved backwards

(i) Cash compensation for the income loss
during the relocation time to the new place
and income disruption during the time of
re-establishment  of  business  after
relocation calculated by net-income of a
day from the affected business for 10
days.

(i) AHs will be entitted to income
restoration supports as shown in Item 7.1
and living allowance shown in Item 7.2

(i) The number of days for assistance has been consulted
with and agreed by the AHs during preparation of the
Updated LARP.

(ii) The daily net income from the affected business has
been calculated at $30 based on the results of RCS and
consultation with the AHs.

6. Vulnerable households
These are distinct | (i) One-time assistance of $ 300/household | (i) The assistance amount has been consulted with and
groups of displaced agreed by the VAHs as identified during the DMS.

persons who are likely
to be more adversely
affected than others and
who are likely to have
limited ability to re-
establish their
livelihoods or improve
their status and
comprise of: (i)
households living below
the national poverty line

established by the
Government of
Cambodia; (ii) female

headed households with

dependents living below

(i) AHs will be entitted to income
restoration supports as shown in ltem 7.1
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Type of loss Eligible persons Entitlement Implementation issues

the poverty line;
(iii) disabled headed
households; (iv) elderly
headed households with
no other means of
support; and (v)
indigenous people.

7. Allowances

7.1. Income restoration | AHs have to relocate | (i) One-time cash assistance of

allowance. (including physical and | $200/household
economic
displacements) and

vulnerable AHs

7.2. Living allowance | AHs who have to| (i) One-tme cash assistance of | (i) The assistance amount was determined based on the
during transition period | relocate (including | $200/household result of SES and consultations with the AHs.
physical and economic

displacements) (i) AHs with wooden houses fully affected will be not

entitted to living allowance during transition period
because they have not been living in the affected houses.

7.3 Transportation | AHs have houses and | (i) Fixed lump-sum allowance per AH | (i) The assistance amount was determined based on the
allowance for | stalls affected and have | based on type of assets that will be | result of SES and RCS and consultations with the AHs
households and | to relocate moved:

personal goods = Households who will shift back their

houses in the same land plot: $80 per
household;

= Households who will shift back their
stalls in the same land plot: $40 per
household.
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Type of loss

Eligible persons

Entitlement

Implementation issues

8. Unanticipated impacts

8.1.

Unanticipated

involuntary
resettlement impacts

New eligible AHs

(i) New identified APs are entitled to the
same entitlements as those of the other

APs

(i) EDC shall ensure the conduct of a social assessment
or formulate an addendum to the Updated LARP
depending on the extent of the impacts covering all
applicable requirements specified in this Updated LARP
and in accordance with the ADB, SPS and RGC laws and
regulations.
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Appendix 4: Some photos during the compensation payment

Meeting in the payment process in Chambak Sa
& Roleang Thlaeung villages, Rung Roeung
commune.

Meeting in the payment process in Sdok & Prey
Smet villages, Mean Chey commune

Meeting in the payment process in Ou Samrae
& Prey Totueng villages, Khsem Khsant
commune

Meeting in the payment process in Chant Saen
commune

Compensation activity in  Khsem Khsan Receipt payment
commune
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Compensation activity in Trach Tong commune

Compensation activity in Mean Chey commune
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Compensation activity in Rung Roeang
commune
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