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The Shanxi Road Development Project 11
Monitoring report of resettlement

(No.4)

The Shanxi Road Development Project II, namely the Houma -Yumenkou Expressway
project, is one of components of National Trunk Highway GZ40. It is a project financed
by the Asia Development Bank and the HouYu Expressway Construction Limited
Company of Shanxi Province acts as the Employer for project implementation. In order
to promote smooth processing of land acquisition and resettlement, The HouYu
Expressway Construction Limited Company of Shanxi Province consigned the Shaanxi
Kexin Consulting Ltd. to do external monitoring and from September 2003 on, work was
done to conduct the Monitoring. Represented below is the 4th Monitoring report. This
report is a response to the comments carried by a facsimile of January 5, 2006 from ADB.

Section 1 General Description of Engineering

The construction of Houma- Yumenkou expressway commenced in May, 2003 and 6
contractors involved in it.  As of the end of 2005, the quantities of the works which have
been completed include 98% of subgrade construction of main line; 100% of pile
foundation of bridges and super large bridges; 99% of bridge pier and 100% of culverts.
It is expected that the project will be completed on the whole by January 2006.

Section 2 Progress of Land Acquisition and Resettlement

As of Dec.2005, 6060 Mu land were acquired, increasing by 3.57% than the planed; the
total land area acquired temporarily was 1289 Mu, decreasing by 32.19% than the plan
and; 8732 square meter buildings were demolished, increasing by 59.72%. The number of
households and persons affected by land acquisition was 3532 and 15187, decreasing by
25.8%; of which, 1644 persons were affected by both land acquisition and building
demolishment, increasing by 87% comparing the plan. The number of households and
persons actually resettled were 5 and 20. For the Progress of Land Acquisition and
Resettlement, see following table.

Section 3 Progress of Payment Making

As of June 31 2005, a total amount of 153.128 million Yuan has been paid in terms of
Land Acquisition and Resettlement compensation, accounting for 59.31% of 258.20
million Yuan, the total amount budgeted, of which, the amount paid to villagers and
village collectives for various compensations and resettlement costs are 96.5011 million
RMB Y, 40.78% more than the budgeted. In addition, the total sum of funds especially for
rebuild of production roads reached 4.333 million RMB Y, 6.94% of contingency. In
comparison, the items to which expenses occurred are less than the budgeted include: (a)
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compensation to new cultivated land, only 5.5854 million RMB Y, 13.61% of the
budgeted 41.03 million RMB Y, the reason for this is the regulation of the Shanxi
provincial government, according to which the rate of compensation to new cultivated
land is 1000 RMB Y per Mu; (b) expenses of contingency, only 7.8205 million RMB Y,
12.53% of the budgeted, over sized budget for this item is the reason. However, land
acquisition and resettlement has not yet totally over, and there will be more items to be
addressed aftertime. (c) The payment of commission will keep on with the progress of

project implementation.

Compensation Payment Making Progress (2005.12)

Table 1 Unit: 10000 RMB Y
Item RAP Progress
A. Basic Costs 17830.0 13906.61
1. Land Compensation 2642.0 3144.64
2. Resettle Subsidy 1650.0 2228.58
3. Compensation to new cultivated land 4103.0 558.54
4. Compensation for Temporary Land Borrow 615.0 519.00
5.Tax on the cultivated land 205.0 75.71
6. Soil and water run off 1198.0 557.60
7. House Compensation 96.0 237.60
8. Other Structure Compensation 74.0 1264.96
9. Compensation to the plants on the land 2390.0 2215.04
10. Electric power, communication 1889.0 2344.25
11. Irrigation canal 2670.0 518.94
12. Relocation Subsidy for villagers 1.0 0.00
13. Transition Cost for affected villagers 2.0 1.75
14. Enterprise relocation Costs 45.0 0.00
15. Exploring fee for culture relic 250.0 240.00
B. Management Fee (3% of Basic Cost) 530.0 232.86
C. Commission (3% of Basic Cost) 530.0 178.66
D. Monitoring & assessment cost (0.5%) 90.0 149.93
E. Contingency (35% of Basic Cost) 6240.0 782.05
F. Others 600.0 62.69
Total 25820.0 15312.8
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Section 4 Compensation and Resettlement Mode
(1)House replacing mode.

For the reason of very small quantity of house replacing (only Shouseholds), on-spot-
resettlement mode is taken. Namely: The villager committee takes charge to redistribute
the land at proper position within the village to resettle households for their housing
foundation land (about 200 square meters per household). Up to now, 3 affected
households have already built new tenement with a floor area larger than the area of the
houses demolished and with quality better than before. For instance: Villager Huang
Yanrong living in Fujiazhuang village of Huayu township, Jishan County had his
tenement demolished with a floor area of 150 square meters and built new house of his
household with an area of 200 square meters. Another example refers to villager Wang
Youfa in same village. He had his house with an area of 150 square meter demolished,
but his new house is 180 square meter large, of which 80 square meter is brick/concrete
structured and 70 square meter is brick/wood structured.

For example, Wang Yongli, a head of a 4 person family in Cangtou village of Hejin
County, built a new house with 160 m* after the demolition of original one with only 46
m*. Chai Maohu is the only one who has been affected but not built new house yet after
resettlement, because he is the only affected one of this household. And that his son has
2 Houses, one is in the village, the other in county seat. Chai Maohu now stays in his
son's house and intends not to build a new house of his own for the moment. Village
has already distributed a house foundation to him for a new house to be built lateron.

(2) Land based resettlement
There are two modes:

a. Those villages with land reservation will redistribute reserved land to the villages that
lost lands. The number of the villages took this mode is 34, accounting for 58.6% of
total affected villages

b. The villages without land reservation will not be able to redistribution for the moment
since land contracts signed with the villagers have not yet expired. Therefore the
villages will pay compensation money in certain amount to the villagers every year
during the years left to contract expiration. The number of the villages took this mode
is 24, accounting for 41.38% of total affected villages.

Following is a table showing the outcomes of survey of Land redistribution in 58
villages and their investment of land acquisition compensation funds.
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Land Redistribution and Usage of Compensation Money

Table 3-12 (2005.6-12)
3 *é Redistribution mode Usage of land compensation fees '0000 RMB 'Y
. i 5 | E g 5 g g | &
H §2| ¢ |_&|S2. %] B F | S8 |2 £
= ] =T E| 2¢S &l 2 2 A = o = = c ® S O B
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2 T - e = 2 § = o S v
=2 7 =2 a - 7]
Leli 88.0 No - - - 7440 | 57.00 | 2.60 14.80 - -
Beipingyuan 128.0 No - - - 111.8 101.0 | 495 5.85 - -
Fuyou 87.0 Yes \/ - - 76.80 | 58.50 | 18.30 - - -
Jizhuang 93.9 No - - - 103.4 | 86.20 | 2.59 14.61 - -
Xiaolingzhuang 136.0 Yes N - - 125.2 | 93.87 | 10.43 20.0 - 0.9
Shuixi 56.0 No - - 56.40 | 47.0 7.05 2.35 - -
Xicun 237.0 No - - - 2772 | 166.5 | 56.20 54.10 - 0.4
Shicun 151.0 Yes N - - 1344 | 92. 0 | 16.80 25.6 - -
Wangzhuang 68.0 No - - - 102.0 | 68.00 | 21.25 12.75 - -
Yongfeng 1.9 No - - - 1.56 1.56 - - - -
Yongxing 12.0 Yes N - - 10.3 5.2 2.58 2.22 - 0.3
Liujianzhuang 69.0 No - - 69.6 | 4930 | - 11.60 8.70 | -
Dongxueguo 60.0 No - - - 61.16 | 33.13 | 10.19 - 17.84 | -
Xixueguo 78.0 No - - - 89.76 | 56.16 | 29.92 3.28 - 0.4
Donghuan 151.0 Yes N - - 130.8 | 1124 | 16.35 2.0 - 0.05
Quanzhang 126.0 No - - - 106.8 | 62.30 | 26.70 17.8 - -
Xiaodu 98.0 Yes v - - 81.60 | - 23.80 27.00 30.50 | 03
Taidu 160.0 No - - - 2242 | 173.8 | - 50.0 - 0.4
Jiayu 1.0 Yes | - - | 084 1084 |- - - -
Taoliang 134.0 Yes \ - - 1284 | 86.30 | 10.0 32.0 - 0.1
Xinzhuang 11.0 Yes N - - 8.64 2.44 5.12 1.08 - -
Yaochun 16.0 Yes N - - 14.6 | 3.50 5.76 2.19 3.15 -
Shangpai 262.0 Yes - - N 202.0 | 140.0 | 6.98 19.79 3523 | -
Zhongshe 123.0 Yes N R 86.0 | 3440 | 430 43.00 4.30 -
Xishe 95.0 Yes - - N 69.0 | 20.70 | 17.25 27.60 3.45 -
Dongzhuang 59.0 Yes N - - 42.6 | 17.04 | - 17.04 852 | -
Renyi 137.0 Yes ; N R 96.0 | 3840 | - 48.00 9.60 -
Xuejiazhuang 220 | Yes S - - 16.0 | 640 |3.20 - 6.40 | -
Fujiazhuang 755 | Yes - - V| 62.6 | 3130 | 626 - 25.04 | -
Xingjiazhuang 80.0 Yes - - N 59.0 | 1770 | - 17.70 23.60 | -
Xingjiabao 1120 | Yes J - - 80.2 | 40.10 | 8.02 32.08 |- -
Huayu 96.0 Yes - - N 69.0 | 3450 | - 24.15 1035 | -
Huayuzheng 99.0 Yes - N - 70.0 | 35.00 | 21.00 - 14.00 | -
Luchun 420 | Yes - - v 1300 | 1500 |- 15.00 | - -
Huayuxibao 107.0 | Yes - v 75.0 | 3750 | 7.50 30.00 | - -
Ninzai 16.0 Yes S - - 11.0 5.50 3.30 - 220 -
Ninzaibao 39.0 Yes - - N 27.0 | 1350 | - 5.40 8.10 | -
Weiling 133.0 | Yes - v - 94.0 |- 9.40 47.00 | 37.60 |-
Guozhuang 44.0 No - - - 33.0 | 2418 | - 3.55 4.65 | 0.62
Hejiazhuang 165.0 No - - - 118.0 | 88.00 | 8.0 11.00 11.00 | -
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Beiwangbao 73.0 No - - - 52.0 3.0 22.05 17.15 8.82 0.98
Fubai 210.0 Yes N - - 133.0 | - 19.95 99.75 13.30 | -
Guanzhuang 50.0 Yes N - - 40.0 |- 30.00 - 8.00 | 2.00
Yitang 50.0 No - - - 42,3 | 3384 | 212 6.34 - -

Fanjiazhuang 400.0 No - - - 412.0 | 320.0 | - - 90.00 | 2.0
Dongzhuang 120.0 No - - - 86.0 | 65.60 | - 4.0 1640 | -
Xizhuang 149.0 Yes - N - 157.0 | - 15.70 62.80 78.50 | -
Xiguan 330 | Yes s - - 20.0 | 16.00 | 2.00 1.60 - 0.40
Xiyaotou 107.0 | Yes - N - 74.0 |- 14.80 5550 |3.70 | -
Dongyaotou 94.0 Yes - N - 50.0 | 40.00 | 5.00 5.00 - -
Yangjiaxiang 23.0 No - - - 14.8 |- 11.84 222 0.74 -
Dongxinfeng 88.0 | Yes \ - - 91.0 | 7280 |- 13.65 | 455 |-
Xixinfeng 88.0 | Yes N - - 88.0 | 75.00 | 13.0 - - -
Taiyang 19.0 No - - - 13.0 10.40 | 0.65 1.95 - -
Sangian 13.0 No - - - 10.0 | - 2.00 7.00 0.50 0.50
Yongan 16.0 No - - - 15.0 12.00 | 1.50 1.50 - -
Junling 350.0 No - - - 250.0 | 230.0 | 20 - - -
Cangtou 129.0 No - - - 100.0 | - 15.00 80.00 - 5.0
Total 5681.3 - - - - 4878.4 2834.9 541.41 999 | 488.74 14.35

Note: "Total sum of compensation” means the total of land compensation fees and resettlement
subsidy, which is paid to villager committee or villager group for their control; the amount
allocated to villagers means a proportion from the total sum of compensation. “Villager”
includes both the villagers lost land and the villagers need to regain land from land
redistribution.

Analysis of above table shows the investment proportion of the land compensation funds
of all affected villages like followings: 58.11% are allocated to villagers for production
and daily life expenditures; 11.1% are invested in water conservation facilities; 20.48%
are invested in road rigidification; 10.02% are in school construction or maintenance and,
0.29% in skill training of villagers. From allocation proportion, it is observed that almost
all villages attached great importance to improvement of water conservancy and
transportation infrastructure, while paid less attention to the skill training, and before
2004 only 6 villages had fund arrangement for this purpose.

By 2005, 16 Villages arranged skill training fund with the amount increased by 51%,
because at that time, land compensation fees are fully paid to the villages. Small
amount invested in training does not always mean small scale of the training. At present,
the influence area provides training to villagers by two modes: One is the regular
lectures at villages organized by townships and given by the experts from county level
agencies of agricultural science and technology, or concentration training at township for
villagers to come. Normally it is free of charge from trainees, But the villages is
responsible for provision of training space. The purchase of training materials is either
organized by village committees or done by individual villagers themselves.  Each
household expends about 50 RMB Y on training material yearly. The other mode is that
the individual farmers select by themselves the vocational training of technology
intensive skills, such as automobile driving, machinery fixing, hair cutting and cooking.
Normally it costs 1000 - 2000 RMB Y per person to be trained, and almost every trainee
gets income higher than that before training.
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(3) Enterprise relocation and compensation

There will be only one enterprise to be affected, i.e. the Jinyuan (Gaoyi) Coking Factory
in Xingjiang County with an area of 10 Mu to be resettled. It is an enterprise creating
badly pollution and closed by municipal government in light of national regulation before
Land acquisition in 2001. Therefore, payment will be made in compliance with RAP to
compensate for temporary structures in the factory yard and acquired land, and there is no
demand to restore production and worker resettlement.

Section 5 Paying close attention to disadvantaged groups

Villager committees are responsible for taking measures to aid the disadvantaged groups
among affected people. The measures mainly include:

(a) applying the civil administration department of county for including the handicapped
and alone senior people with no ability to make living into the population living on
the subsidy provided by the State;

(b) providing subsidy temporarily to those having difficulties in their daily life resulting
from land acquisition or sickness;

(c) providing tuition subsidy to those who is facing financial difficulty to support their
children's study in outside area;

(d) providing once a year salvation subsidy at the end of each year to those partially lost

working ability and with low income.
Taking Cangtou village of Hejin county for example. 20 the handicapped and alone
oldsters there get yearly subsidy of 240 RMB Y each from the civil administration
bureau of the county and 120 RMB Y each from the village. Every year averagely,
10 persons can get 500 RMB Y each from the village in terms of tuition subsidy for
their study in outside area. Wang Yongli, his house was displaced, got 300 Y of once
for all subsidy from the village for his hard life caused by sickness. Another
example is Shangbai village, Jishan county. 15 households there get 300 RMB Y each
person every year for their poor income.

Section 6 Implementation of Economy rehabilitation program

Before project implementation, every affected village worked out economy rehabilitation
program based on the actual condition of their village. In the process of implementation,
the offices particularly responsible for land acquisition and resettlement at county and
township level gave direction by two types.

One is the direction for the 34 villages redistributed lands after land acquisition, Mainly
focus on the measures to restructure their industries, including (i) enlarging planting area
of cash crops, vegetables and fruits; (ii) developing aquatic breeding. Large amount
of land compensation fees are invested in improvement of irrigation facilities, which
raised greatly the average output value of farmland. According to statistics from 34
villages redistributed land, 2,990,000 RMB Y were invested in irrigation facilities,
making up 12 % total sum of compensation. Owing to the improvement of irrigation
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conditions, the average output value per mu reached above 1600 RMB Y, increasing by
67 % than 2001.  After industry restructuring, plant production, livestock breeding and
household based sideline in Xishe and Huayu villages of Jishan county experienced
coordinated development. The annual average gross income per capita there in 2005
reached 29000 and 13200 RMB Y respectively, of which one third was made by each of
said three industry.

The other direction given by the county and township is for the villages which are unable
to do land redistribution because their have no land reserved after land acquisition.
They are mostly the villages with small average farmland area per capita. Therefore,
except measures same to said villages to raise output value of land, the major measures
here concentrate to the development of process industry, trade and sideline so as to
increase as more persons working as labor as possible. Again Cangtou village, Hejin
county for example, the farmers here plant asparagus( a sort of vegetable) in the
wasteland of Yellow River bank for processing and then sale, at same time they expand
trucking trade and work as labors, which make their income increasing very soon. The
area of asparagus planting enlarged from 1000 mu in 2001 to 3000 mu at the moment
with a net income of 1000 RMB Y per mu. The income increase resulting from only
this measure reaches 2 million RMB Y each year for the village, 1075 Y per person in
average. The number of motor vehicles the village has increases from 30 in 2001 to 50
now, And each contributes 10,000 Yuan to annual income, hauling materials for the
construction of the Yellow River Bridge. In order to raise villagers' technology
capability, 50,000 RMB Y were expended on skill training with 300 persons trained.

The result of implementation of the economy rehabilitation program is very satisfactory.
The net income per capita of 58 villages rose from 1950 RMB Y 2001 to 2768 RMB Y.
The gross income in 2005 reckoned based on said net income increased by 34.06 million
RMBYY, 2 times of anticipated increase of 17.32 million RMB Y.

The analysis of data collected from 5 villages with heavy loss of lands also witnesses the
success in economic rehabilitation. Listed in the table below are the comparison of
primary indicator of 5 villages between 2001 and 2005. The data in the table indicate
that the margin of gross income increase in 2005 exceed the anticipated. It is observed
too that income from working as labor becomes a key contribution to income increase.
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Table 3 Comparison of Primary Indicator (2001 - 2005)

Villages Xishe | Dongzhuang | Huayu | Xiyaotou | Junling
Population increase % 2.7 3.8 14.2 34 0.8
Farmland reduce % 10.4 23.7 8.1 6.1 20.0
Farmland reduce per capita % |21.4 25.92 3333 [28.6 20.0
Average output value increase | 130 144 150 50 129
per mu %
Net income increase per capita | 121.4 72.5 63.3 20.4 160
%
No. of persons working as labor | 200 300 150 330 300
in 2005
Income from working as labor | 200 180 60 198 210
in2005 ('0000 RMB Y)
Gross income increase in 2005 | 279 206 94 156 424
('0000 RMB Y)
Anticipated  increase(  '0000 | 260 200 20 20 20
RMBY)

Section 7 Feedback of opinion on external monitoring

Two proposals put forward in the third external monitoring report were all adopted by
project executing agency.

The first: the land acquisition office of Houyu Corp. enhanced internal supervision on the
land temporarily used by contractors. Contractors were supervised and urged to timely
restore the cultivation of all temporary lands after their service to construction and return
to the villages who owned them. By the end of 2005, totally 1240 mu temporarily used
land have been restored for cultivation, making up 90% of total 1380 mu. The
remaining temporary land will also be restored at any time with highway construction

progress.

Secondly, land acquisition and resettlement agencies of the counties enhanced direction
to the affected villages about economic rehabilitation, laying stress in particular on
production skill training. Main measure is invite agricultural science and technology
department to held training courses at affected villages so as to raise diathesis of the
villagers. =~ The major subjects included wheat and cotton planting, fruit tree
management, vegetable planting and processing and so on. Women committees of the
counties also held training causes at villages particularly for female trainees to learn the
skills of aquatic and poultry breeding, clothes making and so on. According to the
survey covering 7 villages including Quanzhang, over 4000 persons were trained with
various subjects in 2005, averagely 1 person each household at least.

10
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Section 8 Several problems about audit

Shanxi Provincial Audit Department audited the expressway project in 2005 and found
out the appropriation of land compensation money in part or the payment delay of it.
After check, Houyu corporation explained as followings:

Firstly, the dispute on actual area and grade of acquired lands as well as resettlement
quantity is the reason for the payment delay of the money to compensate the lands and
ground attachments in some villages, and the work of recheck took time. Full payment
has been made based on the result of recheck.

Secondly, some villages needed to rebuild production roads financed by the Employer
due to the affection caused by the land acquisition, and the payment of land compensation
fees and construction fee was made in compliance with RAP against the villages that
would be the body responsible for road construction. In order to supervise road quality,

the construction fee was divided into two parts and payment was made twice. A second
time payment should not be made until the completion of construction work and be check
and received, Which resulted in the phenomena of fund retaining. Now all payments
have been made.

As for the problems of the overspend of office working fee and the embezzlement of land
acquisition fee, The management funds to be used by land acquisition and resettlement
offices of the counties consists of 4 parts: (i) office work fee, 50000 RMB'Y for each
county; (ii) survey and registration fee, 100000 RMB Y for each county; (iii) land
acquisition management fee, 1.5% of compensation fee; and (iv) land acquisition and
resettlement management fee, 1% of compensation fee. When auditing, the auditor paid
attention only on the first part which the land acquisition offices of the counties are
entitled to use, and ignore the other 3 parts which the offices are entitled to use too.

Fourthly, Hejin City did not embezzled but temporarily borrowed the money from our

land compensation fees for the land acquisition compensation for Hejin-Linyi class I
highway project and the money has already returned in full.

11



Monitoring report of Resettlement Shaanxi Kexin Consulting Ltd.

Annex I
Basic Information of Villages along Hou-Yu Expressway (2005-12)
Page 1 of 4
County Xinjiang
Township Sanquan Longxing Quanzhang
Village Leli Beipingyuan Fuyouzhuang Jizhuang Xiaolingzhuang Shuixi Xicun Shicun Wangzhuang Yongfeng Yongxing
Population 2001 1 530 1080 480 1800 1800 1570 4300 490 2254 1085 298
2005 | 546 1086 491 1862 1852 1585 4420 497 2348 1122 301
Houschold 2001 120 245 110 400 410 350 980 110 530 223 62
2005 127 250 113 420 416 362 1100 111 542 230 65
Villager group 2001 | 2 3 1 8 6 4 10 1 6 3 1
2005 2 3 1 8 6 4 10 1 6 3 1
Farmland area | 2001 1400 2974 1100 3450 4526 2400 8950 922 2960 2810 768
(Mu) 20051 1300 2846 1000 3448 4420 2344 8800 771 2780 2000 756
Irrigated land | 2001 1400 2881 1100 1000 4526 2300 8000 831 2070 2810 768
(Mu) 2005 1300 2813 1000 900 4420 2288 7500 731 2070 2800 756
Orchard (Mu) 2001 30 93 150 500 120 64 1800 91 780 0 50
20051 50 33 180 400 100 34 1500 40 790 0 30
Farmland area | 2001 | 2.50 2.8 2.00 1.90 1.75 1.49 2.08 1.90 1.30 2.60 2.58
per capita (Mu) | 2005 | 2 50 2.6 2.00 1.85 1.70 1.44 2.00 1.60 1.20 2.50 2.52
Average output | 2001 | 500 500 500 400 1500 400 500 1700 1800 2000 2000
value per Mu - [12005 [ 700 700 700 600 2100 600 700 2100 2100 2500 2400
land (Yuan)
Average crop | 2001 | 400 400 400 300 850 300 400 550 560 550 600
output value 2005 1 600 650 650 600 1100 600 700 700 730 700 750
per Mu land
(Yuan)
Average cash | 2001 | 800 700 700 600 3000 600 900 2100 2000 2100 2800
crop output 200511300 1100 1100 1000 4000 900 1300 2400 2400 2400 3200
value per Mu
land (Yuan)

Average 2001 1000 1000 1200 1250 2500 1300 1300 2700 2600 0 2000
orchard output [2005 | 1500 1500 1400 1350 3000 1400 1600 2800 2800 0 1500
value per Mu

land (Yuan)
Housing area | 2001 | 20 20 20 18 25 20 20 24 25 25 20
per capita () | 2005 | 25 25 25 20 30 25 25 28 28 30 23

12
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Net income per | 2001 | 2500 2000 2000 2000 2100 2000 2000 2000 1980 2300 2500
(C;ll;;;a) 2005 | 3000 2200 2500 2200 2920 2400 2500 2400 2300 2500 2800
Sehool 20010 |1 1 1 1 1 1 1 1 1 1 0

2005 |1 1 0 2 1 1 1 1 1 1 0

Sehoolhonse 1220 120 30 7 30 28 30 70 20 36 14 0
2005 | 20 35 7 35 52 30 70 22 40 14 0

Class 2001 | 6 7 3 7 6 7 20 6 10 6 0
2005 | 6 7 0 8 6 7 23 6 11 6 0

No. of teacher I8 10 2 10 14 10 40 7 20 8 0
' 2005 g 12 0 11 16 11 42 8 20 10 0

No. of student |I222_[ 100 136 30 220 190 180 300 78 310 110 0

2005 [ 110 181 0 200 198 210 900 81 315 115 0
Store 2001 |3 3 2 6 4 6 12 2 5 1 1
2005 |3 5 2 7 5 7 14 2 5 1 1
Clinic 2001 | 2 0 1 1 3 7 1 1 1 1
2005 | ] 3 1 3 3 3 9 1 1 1 1
No. of 2001 [ 100 140 40 100 80 180 200 78 340 140 30
household with (720051116 220 90 350 243 290 850 93 180 190 50
telephone
Pavement | 2001 [ 1000 0 1000 0 0 0 0 0 0 0 300
rigidi(rf;C)aﬁon 2005|1500 500 1500 500 1500 6000 500 3000 4500 500 500
Total area of | 88 128 87 93.9 136 56 237 151 68 1.9 12
land acquired
(Mu)
Irrig(aﬁd)land 68 68 52 25.1 106 30 127 109 38 1.9 12
u

Non-irrigated | 0 0 0 0 0 0 0 0 0 0 0

land (Mu)

Orchard (Mu) | 20 60 35 68.8 30 26 110 42 30 0 0
House 0 0 0 0 0 0 0 0 0 0 0

foundation
(Mu)

No. of affected | 48 76 53 83 80 34 150 68 55 4 18

household

Redistributing | No No Yes No Yes No No Yes No No Yes

land or not
Temporarily 73 0 45 48 30 0 12 40 0 0 0

13
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used land (Mu)

No. of
household with
house
demolished

Total area of
building
demolished

(m)

100

20

70

250

50

House
demolished
m’)

No. of
relocated
household

No. of
Household
have new house
built

New house ()

[

(=]

Household
average (10°)

Total sum of
compensation
to village
collective
(‘0000 Yuan)

744

111.8

76.8

103.4

125.2

56.4

2717.2

134.4

102

1.56

10.3

Total sum of
compensation
got by
collectives
(‘0000 Yuan)

74.4

111.8

76.8

103.4

125.2

56.4

277.2

134.4

102

1.56

10.3

Amount
distributed to
villagers (‘0000
Yuan)

57

101

58.5

86.2

93.87

47

166.5

68

85.5

1.56

5.2

Amount to
collective
(‘0000 Yuan)

17.4

10.8

18.3

17.2

31.33

94

110.7

66.4

16.5

5.1

Purpose

Irrigation canal
construction

Irrigation
canal
construction

Irrigation
canal
construction

Irrigation
canal
construction

School
construction
Road

Irrigation
canal
construction

Well sink ;

Irrigation
canal

Well sink ;
Road
rigidificatio

Well
sink B
Road

Irrigation
canal
construction
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Shaanxi Kexin Consulting Ltd.

; Road rigidificatio construction n rigidificati ; skill
rigidificatio n ; skill on training
n training
Irrigation  works . . Lo
: . Irrigation Irrigation Irrigation
improvement; . . h Farmland Cash crop k
Economic developing Irrigation Irrigation works Greenhouse path planting: Cash crop works Cash crop ~ works
rehabilitation aquatic and works works improveme | vegetable; improveme skill ’ planting; improvem lanting; skill fmproveme
measure livestock improveme | improveme nt; Technical n t'p trainin skill ent; P traifi’n nt;
breeding: nt nt increasing training ’ g training increasing & Vegetable
skill training labor labor planting
Expected 54600 108500 50000 93000 500000 126000 396000 39700 117000 67000 30000
income
increase
(Yuan/year)
No. of migrant | 50/5000 120/5000 | 60/5000 200/5000 | 4000/6000 | 150/6000 | 500/6000 85/5000 300/500 110/5000 60/5000
labors/annual 0
average income
Man-time of | 0 180/3600 0 0 50/5000 0 0 180/3600 | O 0 0

labor serving
highway
construction
and average
income per
capita
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Monitoring report of Resettlement Shaanxi Kexin Consulting Ltd.

Basic Information of Villages along Hou-Yu Expressway (2005-12)

Page 2 of 4
County Xinjiang Jishan
Township Gujiao Sub-total Jifeng
Village Livjianzhuang | Dongxueguo Xixueguo Donghuan Quanzhang Xiaodu Taidu Jiayu Taoliang Xinzhuang
Population 2001 | 500 1084 1033 2077 5161 25542 | 2437 2950 814 3100 500
2005 | 508 1092 1112 2120 5182 26124 | 2481 3023 906 3370 511
Houschold 2001 118 239 247 490 1130 5764 | 548 650 205 645 112
2005 | 118 239 250 501 1130 5974 1 560 660 215 667 120
Villager group 2001 1 4 4 8 19 81 1|7 8 1 7 2
2005 | ] 4 4 8 19 81 |7 8 1 7 2
Farmland area | 2001 1380 2700 2506 3000 6252 48098 | 6130 8816 1900 6400 830
(Mu) 2005 | 1250 2640 2428 2782 6130 45695 | 5800 8616 1800 6250 810
Irrigated land | 2001 1230 2200 2028 1520 5500 40164 | 2800 4408 1300 6400 800
(Mu) 2005 | 1180 2170 2028 1530 5500 38986 | 3600 4308 1300 6250 780
Orchard (Mu) 2001 100 500 1400 200 1100 6978 | 460 65 10 80 300
2005 | 70 470 1300 400 1100 6497 | 250 60 3 13 300
Farmland area | 2001 | 2.66 2.50 2.44 1.40 1.0 2.06 | 2.50 2.0 2.3 1.5 1.6
per capita (Mu) | 2005 | 2 46 2.40 2.19 1.32 0.9 1.95 | 2.30 1.7 2.0 1.5 1.5
Average output | 2001 | 2000 2000 2230 2000 750 1300 | 260 1200 400 400 400
value per Mu - 12005 | 2500 2200 2500 2500 1000 1620 | 800 1700 900 950 1100
land (Yuan)
Average crop | 2001 | 550 550 600 500 700 510 | 200 800 400 300 300
output value 2005 1 600 600 800 600 1000 600 1000 650 660 650
per Mu land 710
(Yuan)
Average cash | 2001 | 2100 2700 2250 2000 4000 1830 | 2000 1600 1700 2000 2000
crop output 2005 | 2600 3100 2700 2800 4000 3000 2000 2300 3000 2600
value per Mu 2206
land (Yuan)
Average 2001 1500 2100 2800 2600 2000 1850 | 1100 1800 1000 800 1600
orchard output 2005 {1600 2600 2700 3000 2000 2000 2000 1200 600 2000
value per Mu 2050
land (Yuan)
Housing area | 2001 | 20 22 22 21 30 22 | 17 35 19 20 17
per capita (') | 2005 | 25 25 28 25 50 25| 21 40 23 25 20
Net income per | 2001 | 2500 2400 2600 2800 2100 2240 | 2100 1100 1800 1200 1800
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(c;.z{tpita; 20051 4000 2700 3600 3800 2600 2780 | 2450 1800 2200 1600 2200
uan
School 2001 |1 1 1 1 1 151 1 1 1 1
2005 | 1 1 1 1 1 152 1 1 1 0
Schoolhouse 2001 |17 24 7 32 15 380 | 51 20 16 52 12
2005 | 43 24 15 49 23 479 | 111 40 16 52 12
Class 2001 | 5 7 5 5 22 122 | 9 10 6 20 4
2005 | 7 7 7 8 20 129 | 25 10 6 12 0
No. of teacher 2001 | 6 11 9 11 32 198 | 13 18 10 32 2
2005 | 20 12 11 14 32 227 | 40 19 10 15 0
No. of student 2001 1 80 180 148 280 500 3342 | 390 500 210 500 40
2005 | 200 183 160 300 570 3723 | 890 508 220 360 0
Store 2001 1] 3 5 4 20 78 | 4 13 4 6 2
2005 | 6 4 8 11 26 107 | 8 20 7 13 3
Clinic 2001 |1 2 2 1 3 28 | 2 3 1 1 1
2005 | 3 2 3 4 6 4513 5 2 1 1
No. of 2001 1 40 170 125 80 500 2143 | 120 160 80 230 70
household with 1720051 9 210 189 349 980 4490 | 358 560 180 478 95
telephone
Pavement 2001 1 60 0 0 0 0 2360 | 500 2000 0 0 0
rigidi(rf;gaﬁon 2005 [ 360 500 300 300 500 22460 | 800 2000 500 3000 300
Total area of | 69 60 78 151 126 98 160 1 134 11
land acquired 1542.8
(Mu)
Irrig(alt/([?d)land 39 30 10 141 121 978 | 88 152 1 100 11
u
Non-irrigated | 0 0 0 0 0 1 0 0 0 0
land (Mu)
Orchard (Mu) | 30 30 68 10 2 561.8 | 9 8 0 34 0
House 0 0 0 0 3 0 0 0 0 0
foundation 3
(Mu)
No. of affected | 62 29 92 212 97 1161 | 50 42 1 53 6
household
Redistributing | No No No No No Yes No Yes Yes Yes
land or not
Temporarily | 80 0 88 65 4 485 | O 35 0 0 0
used land (Mu)
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Shaanxi Kexin Consulting Ltd.

No. of
household with
house
demolished

Total area of
building
demolished

()

645

647

700

600

3082

260

House
demolished

(')

260

No. of
relocated
household

No. of
Household
have new
house built

New house
(m2)

260

Household
average (m2)

260

Total sum of
compensation
to village
collective
(‘0000 Yuan)

69.6

61.16

89.76

130.8

106.8

1531.58

81.6

224.16

0.84

128.4

8.64

Total sum of
compensation
got by
collectives
(‘0000 Yuan)

69.6

61.16

89.76

130.8

106.8

1531.58

81.6

224.16

0.84

128.4

8.64

Amount
distributed to
villagers
(‘0000 Yuan)

493

33.13

56.16

112.4

62.3

1083.62

173.76

96.3

244

Amount to
collective
(‘0000 Yuan)

20.3

28.03

33.6

18.4

44.5

447.96

81.6

50.4

0.84

32.1

6.2

Purpose

Well sink

Irrigation
canal
construction

Well sink

School
construction

Irrigation
works; Road
rigidificatio

Well sink;
School
constructio
n

Road
rigidificatio
n

Road
rigidificatio
n

Road
rigidificatio
n; Irrigation

canal

Road
rigidificatio
n
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n constructio
n
Irrigation
work Irrigation . Mor.e . Date t
E . Irrigation work improveme work 1rr1gat11(0n : qu;t ' ) ate free Greenhouse
conomic improvement; nt; improveme | . wor reeding planting. Greenhouse | vegetable; Date tree Date tree
rehabilitation . improveme | development Herb . .
Vegetable developing | nt; Power ) . - - vegetable Transport planting planting
measure . . nt; ; Increasing medicine .
wholesale market | aquatic and facility increasin labor lanti business
livestock upgrading lab & planting
breeding abor
Expected 101600 108500 88600 189900 1000000 3070400 100000 200000 100000 200000 30000
income
increase
(Yuan/year)
No. of migrant | 80/6000 120/6000 | 120/6000 | 350/6000 | 1000/6000 | 7305/5400 | 430/5000 | 500/6000 | 130/7000 | 460/8000 | 70/7000
labors/annual
average income
Man-time of | 1800/5000 0 0 0 100/5000 | 2310/4440 | 4/7000 0 0 200/5000 |0
labor serving
highway
construction
and average
income per
capita
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Basic Information of Villages along Hou-Yu Expressway (2005-12)

Page 3 of 4
County Jishan
Township Jifeng Xishe Huayu
Village Yaochun Shangpai Zhongshe Xishe Dongzhuang Renyi Xuejiazhuang | Fujiazhuang | Xingjiazhuang | Xingjiabao Huayu
Population 20011 3000 1300 1200 1600 1370 1820 978 1050 884 1520 930
2005 1 3140 1390 1300 1643 1422 1861 1050 1100 910 1654 1062
Houschold 20011 650 305 260 280 310 400 213 218 190 3522 230
2005 | 680 305 280 310 320 430 230 230 203 370 260
Villager group 2001 10 6 6 4 4 8 4 4 3 8 4
2005 10 6 6 4 4 8 4 4 3 8 4
Farmland area | 2001 | 4100 2240 2700 2970 3800 3070 3300 2250 1026 3000 1760
(Mu) 2005 | 3950 1980 2460 2500 2900 2800 2900 2050 870 2540 1600
Irrigated land | 2901 | 2500 2240 2700 2800 3800 3070 2000 2250 1026 3000 1760
(Mu) 2005 2900 1980 2460 2400 2900 2800 2200 2050 870 2540 1600
Orchard (Mu) 2001 | 6 300 100 100 500 45 70 705 20 200 40
2005 | 6 50 20 30 15 8 20 700 5 70 0
Farmland area | 200! 1.3 1.7 2.0 1.4 2.7 1.7 33 2.14 1.05 1.5 1.8
per capita (Mu) | 2005 | 12 1.5 1.6 1.1 2.0 1.5 2.7 1.86 1.0 1.5 1.2
Average output | 2001 | 400 700 500 500 450 500 450 1250 400 400 400
value per Mu 17200511200 1100 1050 1150 1100 1250 1000 1300 1000 1000 1000
land (Yuan)
Average crop | 2001 | 300 300 400 350 350 350 400 980 300 350 350
output value 12005 "7 700 700 750 800 850 700 1040 660 600 600
per Mu land
(Yuan)
Average cash | 2001 | 2000 1000 800 800 1500 1000 1000 1400 1200 1100 1500
crop output 20051 2200 2000 1900 1900 1800 2200 1900 1900 1900 2100 2100
value per Mu
land (Yuan)
Average 2001 1000 2700 850 900 1300 800 1000 1650 800 800 900
orchard output 7200571200 2700 1000 1200 1200 1000 1100 1800 950 1000 1000
value per Mu
land (Yuan)
Housing area | 2001 | 18 20 20 18 21 20 20 22 20 18 20
per capita (') | 2005 | 23 30 25 24 26 23 23 30 25 22 25
Net income per | 2001 | 2100 500 1400 1400 2000 1800 1700 1000 1100 1200 1400
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(%?pita) 2005 | 2600 2600 2200 3100 3450 2200 2200 2375 2000 2405 2286
uan
Sehool 2000 [ 2 1 1 1 1 1 1 1 1 1 1
2005 | 2 1 1 1 1 1 1 1 1 1 1
Sehoothouse 1220190 24 31 30 18 30 16 10 20 34 26
2005 [ 90 22 31 45 28 30 18 17 45 57 26
Class 2000 18 6 6 6 6 6 6 7 5 6 6
2005 | 14 7 6 6 6 6 6 7 5 6 3
No. of teacher |- 20L_[ 33 11 10 14 12 13 12 10 6 10 8
2005 | 35 11 10 18 12 11 13 12 11 11 4
No. of student |22 750 170 120 200 300 210 260 110 200 230 180
2005 | 650 170 130 300 260 240 300 130 236 260 90
Store 2000 [ 10 3 1 10 4 3 3 3 2 3 5
2005 | 16 5 3 25 4 4 4 5 3 5 6
Clinic 2000 | 4 2 1 1 2 1 1 1 1 1 1
2005 | 4 2 1 1 2 2 2 1 1 3 1
No. of 2001 [ 260 100 70 100 100 60 30 30 45 50 160
household with 72005 | 530 260 210 300 250 280 190 200 160 320 220
telephone
Pavement | 2001 [ 2000 0 0 1200 2300 0 0 0 0 0 0
rigidi(rf;gaﬁon 2005 [ 2000 9200 2500 4000 4800 2700 2000 2000 2100 3000 2300
Total area of | 16 288 123 95 59 137 22 75.5 80 112 96
land acquired
(Mu)
Irrig(aﬁd)land 12 222 123 87 55 137 20 58.7 75 106 91
u
Non-irrigated | 0 0 0 0 0 0 0 0 0 0 0
land (Mu)
Orchard (Mu) | 4 66 0 8 4 0 2 15 5 6 5
House 0 0 0 0 0 0 0 1.8 0 0 0
foundation
(Mu)
No. of affected | 12 180 40 52 38 38 13 60 38 52 40
household
Redistributing | Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes
land or not
Temporarily | 0 0 8 45 10 160 0 2 75 0 0
used land (Mu)
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No. of
household with
house
demolished

Total area of
building
demolished

()

700

560

House
demolished

(')

441

No. of
relocated
household

No. of
Household
have new house
built

New house
(m2)

300

Household
average (m2)

150

Total sum of
compensation
to village
collective
(‘0000 Yuan)

14.6

202.0

86

69

42.6

96

16

62.6

59

80.2

69

Total sum of
compensation
got by
collectives
(‘0000 Yuan)

14.6

202.0

86

69

42.6

96

16

62.6

59

80.2

69

Amount
distributed to
villagers (‘0000
Yuan)

35

140

34.4

20.7

17.04

38.4

6.4

31.3

17.7

40.1

34.5

Amount to
collective
(‘0000 Yuan)

62

51.6

48.3

25.56

57.6

9.6

31.3

41.3

40.1

34.5

Purpose

Road
rigidification

Road
rigidificatio
n; School
construction

Road
rigidificatio
n; Village
office

Road
rigidificatio
n;
Computer

Computer
for school

Road
rigidificatio
n; School
construction

Computer
for school

School
construction

Road
rigidificatio
n; School
construction

Road
rigidificatio
n; Tap water

work

Road
rigidificatio
n; pumping

station
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; Tap water building for school
work
Aquatic
E . I . Transport Transport Transport Aquatic I . Aquatic Grape breeding;
conomic . yproving business; business; business; breeding; Mproving breeding; planting; Transport
rehabilitation | Date tree planting irrigation . . . Vegetable irrigation .
Private Private Private Transport Transport Transport business;
measure works . . . . works . . .
enterprise enterprise enterprise business business business Commercial
market
Expected 70000 1500000 2000000 2600000 2000000 150000 100000 70000 130000 150000 200000
income
increase
(Yuan/year)
No. of migrant | 300/7000 300/7000 | 180/10000 | 200/10000 | 300/6000 | 200/8000 [ 120/7000 | 250/7000 | 100/7000 | 190/7000 | 150/4000
labors/annual
average income
Man-time of | 0 0 2/8000 1/10000 0 25/7000 0 100/3000 | 30/6000 16/7000 40/8000
labor serving
highway
construction
and average
income per
capita
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Monitoring report of Resettlement Shaanxi Kexin Consulting Ltd.

Basic Information of Villages along Hou-Yu Expressway (2005-12)

Page 4 of 4
County Jishan Hejing
. Sub-tota Zhaojiaz
Township Huayu 1 Senglou huang
Village Huayu Luchun Huayuxi Ninchai Ninchaib Weiling Guozhua | Hejiazhu | Beiwang Fubai
town bao ao ng ang bao
Population 20011 2060 2150 1000 1900 350 1630 34543 1 1670 1600 639 2620
2005 | 2327 2380 1175 2083 360 1760 36397 | 1806 1738 665 2683
Houschold 2001 1 450 435 216 490 76 410 10815 | 365 400 115 533
2005 | 465 457 250 512 79 430 8033 | 401 430 129 550
Villager group 2001 |8 8 5 9 1 10 127 | 6 5 3 10
2005 |8 11 5 9 1 10 130 | 6 5 3 10
Farmland area | 2001 | 4120 3700 2537 3750 776 3300 72475 | 3400 3700 900 4170
(Mu) 2005 | 3850 3280 2280 3620 735 3100 66691 | 3355 3500 830 3960
Irrigated land | 2001 | 3820 3450 2537 3750 776 2700 59887 | 2800 3500 600 2300
(Mu) 2005 | 3550 3150 2180 3620 735 2600 56773 | 2800 3300 530 2100
Orchard (Mu) 2001 1310 120 70 150 20 110 3781 | 600 200 15 240
20051 100 25 30 50 13 70 1838 | 600 200 15 210
Farmland area | 2001 | 1.8 1.6 2.5 1.9 1.8 2.0 1.91 |20 2.3 1.5 1.6
per capita (Mu) | 2005 | 17 1.4 2.0 1.8 1.8 1.7 1.66 | 1.8 2.0 1.4 1.5
Average output | 2001 | 400 400 400 400 450 400 500 | 1500 1000 1500 800
value per Mu 72005 900 900 950 900 950 950 1052 | 2500 1800 2500 1500
land (Yuan)
Average crop | 2001 400 350 360 360 350 350 390 | 400 400 400 700
output value 72005 1700 700 700 700 700 700 700 700 700 800
per Mu land 720

(Yuan)

Average cash [ 2001 | 1500 1000 1100 1000 1100 1200 1340 | 1300 1500 1300 900
crop output 20051 1800 1400 1700 1400 1400 1600 2100 2100 2100 1800
value per Mu 2004

land (Yuan)

Average 20011 900 1000 900 1000 1000 1000 1120 | 1000 1600 1000 1000
orchard output 2005 [ 1050 1150 1180 1200 1150 1200 1500 1700 1500 1200
value per Mu 1312

land (Yuan)
Housing area | 2001 | 20 15 21 15 13 17 19 | 20 30 20 25
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per capita (m’) | 2005 | 25 25 24 25 22 23 25122 30 25 25
Net incqme per | 2001 1800 1250 1300 1200 1200 1300 1430 | 1500 1000 1500 2000
(?S;ﬁ‘) 2005 | 2583 1550 1900 1898 1890 1900 2245 | 2650 1900 2760 2680
School 2001 | 1 1 1 1 1 1 231 1 1 1
2005 | 1 1 1 1 1 1 23 1 1 1 1
Schoolhouse 2001 | 35 45 20 40 16 33 669 | 24 20 19 20
2005 1 50 45 20 40 16 33 844 | 38 20 19 20
Class 2001 1 6 7 4 8 3 8 163 | 6 7 5 7
2005 | 8 7 4 8 3 8 163 | 7 5 6 7
No. of teacher 2001 1 14 18 6 13 3 10 298 | 11 13 7 14
2005 | 21 12 6 13 2 10 296 | 11 7 6 16
No. of student 2001 | 240 320 120 320 54 200 5624 | 200 300 57 250
2005 | 380 280 130 290 30 220 6074 | 210 210 55 258
Store 2001 | 20 35 2 8 1 5 147 | 4 5 3 8
2005 | 35 25 3 12 2 8 216 | 4 5 3 6
Clinic 2001 11 5 1 3 1 4 39 (2 3 1 2
2005 | 1 8 1 5 1 4 52 (2 3 1 2
No. of household | 2001 | 7() 110 50 75 20 60 2050 | O 50 60 208
having telephones
2005 | 520 440 210 480 58 338 6637 | 320 330 93 470
Road 200110 0 0 0 2000 2500 0 0 0 0
rigidification 12500
(m)
20051 4100 3500 3000 4000 2600 4200 64600 | 2000 3000 1500 2000
Total area of | 99 42 107 16 39 133 44 165 73 210
acquired land 1917.5
(Mu)
Irrigated 99 42 107 16 39 126 1767.7 44 144 70 210
land (Mu)
Non-irriga | 0 0 0 0 0 0 0 0 3 0
ted land 1
(Mu)
Orchard 0 0 0 0 0 7 147 0 20 0 0
(Mu)
Housing 0 0 0 0 0 0 0 1 0 0
foundation land 1.8
(Mu)
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No. of | 40 30 62 7 13 50 50 150 70 46
households 917

affected by
land acquisition

Re-distributing | Yes Yes Yes Yes Yes Yes No No No Yes
land or not

Temporarily 0 4 46 0 0 23 33 15 0 0
acquired land 340.5
(Mu)

Total No. of | O 0 0 0 0 0 0 1 0 0
household with
house
demolished

Total area of | 0 0 0 0 0 0 250 70 0 0
buildings
demolished 1520

(m’)

Area of houses | ( 0 0 0 0 0 0 70 0 0
demolished 701

(m’)

No. of | 0 0 0 0 0 0 0 0 0 0
households 3
removed

No. of | 0 0 0 0 0 0 0 0 0 0
households

built new
houses already

Area of mnew | O 0 0 0 0 0 0 0 0 0
house (M) 560

Average area of | () 0 0 0 0 0 0 0 0 0
per
household 187

(m’)

Total amount of | 70 30 75 11 27 94 33 118 52 133
subsidy to
village 1547.6
collective
(‘0000Y)

Total sum of | 70 30 75 11 27 94 33 118 52 133

compensation 1547.6
got by
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collectives
(‘0000 Yuan)

Amount to | 35 15 37.5 5.5 13.5 0 24.18 88 3 0
villagers 685.24
(‘0000Y)
Amount 35 15 37.5 5.5 13.5 94 8.82 30 49 133
collective
spent 862.36
(‘0000Y)
Purpose Road school drinking Road drinking drinking Road school Road Road
rigidification construction | water; Road | rigidificatio | water; Road | water; Road rigidification | construction | rigidificatio | rigidificatio
rigidificatio | 1 rigidificatio | rigidificatio n; Land | n; Land
n n n leveling leveling
Economic Trucking trade; Trucking Trucking Trucking Greenhouse | Perfecting Cash crop; | Cash crop; | Cash crop; | Cash crop
rehebilitation Trade market trade; Herb | trade; Cash | trade for irrigation increasing increasing increasing
measures medicine crop . vegetable works; date labor labor labor
planting Private planting ; and  grape
enterprise Trucking planting
trade
Expected 200000 200000 300000 300000 50000 160000 10510000 | 60000 160000 100000 250000
income
increase
(Y/year)
No. of migrante | 300/7000 270/6000 | 160/6000 | 310/6000 | 40/7000 300/7000 | 5260/6900 | 250/6000 240/7000 | 88/6000 330/6000
workers and
their annual
average income
Man-time  of | 8/7000 10/6000 21/10000 0 0 20/7000 477/7500 0 0 10/5000 0
survice to
construction

and per capita
income
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Basic Information of Villages along Hou-Yu Expressway (2005-12)

Page 5 of 4
County Hejin
Township Zhaojiazhuang Qinjian Chengqu Yangcun
Vill age Guanzhuang Yitang Fanjiazhuang Dongzhuang Xizhuang Xiguan Xiyaotou Dongyaotou Yangjiaxiang Dongxingfeng Xixingfeng
| 2001 | 1352 2030 3305 2210 1610 1508 2583 1190 1556 2136 1450
Population
2005 | 1397 2066 3389 2264 1690 1532 2670 1211 1598 2332 1511
hold 2001 | 325 440 717 550 360 330 612 230 345 500 320
H.
ousene 2005 | 370 452 747 560 376 330 634 245 345 500 350
. 2001 18 10 12 5 3 3 13 4 5 10 4
Villager group 550573 10 12 5 3 3 13 4 5 10 4
Farmland area 2001 | 2450 3200 5012 3588 3150 718 1757 999 1014 1490 960
(Mu) 2005 | 2320 3150 4562 3463 3000 685 1650 900 990 1400 860
Irrigated land 2001 | 2450 2800 4952 3508 2000 718 1405 540 650 980 930
(Mu) 2005 1 2320 2800 4952 3463 2900 685 1320 500 626 957 830
2001 | 600 600 60 0 800 0 48 10 80 110 30
Orchard (Mu)
2005 | 300 450 60 0 750 0 31 10 80 68 30
2001 1 1.8 1.5 2.5 1.6 1.8 0.5 0.7 0.8 0.6 0.6 0.7
Farmland area per
capita (Mu) 2005 | 1.7 1.4 1.3 1.5 1.7 0.4 0.5 0.8 0.6 0.5 0.6
Average output | 2001 | 1000 1200 1000 1000 1000 1500 1280 1000 1000 1000 1000
value (";ﬁx)‘* land 73665 1800 1800 2100 2100 2020 2200 1800 1600 1600 1600 1800
Average crop 20011 700 800 800 800 700 1200 1150 700 900 800 800
output value per 72005 | ()0 900 800 900 800 1500 1170 800 900 800 800
Mu land (Yuan)

Average cash crop | 2001 | 900 900 1100 1200 800 1300 1325 1500 1200 1000 1100
output value per 73005 | 550 2000 2600 2600 2150 2500 2500 2600 2600 2500 2500
Mu land (Yuan)

Average orchard | 2001 | 1000 1400 1400 0 2500 0 1500 0 2000 1000 1000
output value per 2005 [ 1000 1400 1500 0 2500 0 1500 0 2000 800 1000
Mu land (Yuan)

Housing area per | 2001 | 40 30 40 30 25 24 18 24 20 30 30
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capita () 2005 [ 50 40 45 30 25 25 20 24 20 30 30
Net income per | 201 | 2000 1000 4000 3000 3800 2300 2875 2300 2580 3000 3800
capita  (Yuan) | 2005 [ 3200 2600 6200 3500 4000 2800 3460 2800 3200 3400 3800
2001 | ] 1 2 1 1 1 2 1 1 1 1
School 2005 | | 1 2 1 1 1 2 1 1 1 1
2001 | 24 36 130 30 30 40 50 10 40 50 38
Schoolhouse 7565154 40 130 30 30 40 3 10 40 50 33
o 2001 [ 5 5 21 12 5 9 18 6 7 11 10
ass 2005 | 5 6 24 12 5 9 20 6 7 10 7
No. of teach 2001 | 13 17 64 40 14 18 32 11 13 30 30
O-otteacher - 7005113 15 64 40 16 18 35 11 13 22 18
No. of student |22 150 310 980 500 140 153 750 160 286 400 320
' 2005 [ 155 280 980 500 150 162 860 170 286 260 180
Store 2001 [ 3 7 8 5 10 15 10 4 1 6 15
2005 | 5 9 14 6 10 15 12 5 1 12 25
2001 | ] 2 6 1 2 1 1 1 1 5 3
Clini
e 2005 | 1 3 6 1 2 1 1 1 1 4 3
No. of hauschold [2001 [ 100 150 720 350 280 292 420 150 260 300 260
aving telephones
2005 | 300 320 745 430 380 300 495 210 275 450 350
Road 2001 | 0 0 0 0 0 0 0 0 0 0
rigidification
(m)
2005 | 3000 2000 3000 4000 5000 3000 3000 3000 2000 2000 4000
Total arca of | 50 50 400 120 149 33 107 94 23 88 88
acquired land
(Mu)
Irrigated  land | 40 45 358 120 110 33 102 27 23 88 88
(Mu)
Non-irrigated | 0 0 0 0 0 0 5 67 0 0 0
land (Mu)
Orchard 10 5 22 0 39 0 0 0 0 0 0
(Mu)
Housing 0 0 20 0 0 0 0 0 0 0 0
foundation land
(Mu)
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No. of households
affected by land
acquisition

70

43

260

80

26

28

72

30

26

23

20

Re-distributing
land or not

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Temporarily
acquired land
(Mu)

20

30

20

15

Total No. of
household  with
house demolished

Total area of
buildings
demolished (m”)

258

700

100

Area of houses
demolished (m°)

No. of households
removed

No. of households
built new houses
already

Area of new
house ()

Average area of
per household

(m)

Total amount of
subsidy  to
village
collective
(‘0000Y)

40

423

412

86

157

20

74

50

14.8

91

88

Total sum of
compensation got
by collectives
(‘0000 Yuan)

40

423

412

86

157

20

74

50

14.8

91

88

Amount to
villagers
(‘0000Y)

33.84

320

65.6

16

40

72.8

75
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Amount collective | 40 8.46 92 20.4 157 4 74 10 14.8 18.2 13
spent (‘0000
Y)
Purpose Road irrigation school school Land Land Land Land Road irrigation
rigidification | works construction construction | leveling leveling leveling leveling rigidification works
Road
rigidification
Economic Cash crop Cash crop Invested into | Cash  crop; | Cash crop Increasing | Cash Cash crop; Cash crop; | Cash crop Cash crop
rehebilitation enterprise; increasing farmland crop Private increasing
measures increasing labor area Private enterprise labor
labor enterprise;
increasing
labor
Expected 50000 100000 800000 100000 100000 150000 200000 100000 100000 100000 100000
income increase
(Y/year)
No. of migrante | 150/7000 130/6000 1000/6000 380/7000 160/5000 120/8000 | 330/6000 | 30/6000 350/6000 120/5000 140/6000
workers and their
annual average
income
Man-time of | 0 0 20/6000 0 0 14/6000 | 0 0 10/6000 0 0
survice to
construction and
per capita income
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Basic Information of Villages along Hou-Yu Expressway (2005-12)
Page 6 of 4
County Hejin Total
Township Yangcun Subtotal
Village T?llga Sangian | Yongan Junling Caotou
2001 2100 | 1100 1920 2005 1830 36414 96499
Population
2005 | 2243 | 1162 2122 2021 1860 37960 100481
2001 640 260 410 450 365 8267 24846
H hold
ouseho 2005 | 710 280 446 500 380 8735 22742
. 2001 8 3 6 9 6 133 341
Villager group 3003 3 3 6 9 6 133 344
Farmland arca | 20} 2800 | 520 1344 1250 1450 43872 164445
(Mu) 2005 | 3100 | 506 1304 1000 1400 41935 154321
Irrigated land 2001 800 400 800 1250 1450 34833 134884
(Mu) 2005 800 400 1304 1000 1400 34987 130746
200010 0 500 300 0 4193 14952
Orchard (Mu)
200510 0 900 500 0 4204 12539
2001
Farmland area 13 0.24 0.7 0.5 1.3 1.23 1.73
per capita (Mu) | 2005 | 13 0.22 0.65 0.4 1.2 1.07 1.56
Average output | 2001 1200 | 1200 1200 850 450 1080 960
value per Mu
Jand (Yuan) 2005 1 2300 | 2300 2300 1950 2500 2003 1558
Average crop 2001 800 800 800 900 500 750 550
output value per [ 2005
Mu land (Yuan) 800 800 800 900 700 810 727
Average cash 2001 1200 | 1300 1500 2000 700 1200 1460
crop output value 7200573500 | 2500 2500 2500 1700
per Mu land 2213 2141
(Yuan)
Average orchard | 2001 0 0 1000 1000 0 1220 1400
output value per | 2005 0 0 2000 800 0
Mu land (Yuan) 1350 1571
Housing area per | 200! 30 20 20 20 30 26 22
capita () 2005 | 30 25 25 25 30 29 26
Net income per | 29! 1500 | 1000 2150 800 1400 2170 1950
capita  (Yuan) | 2005 | 3200 | 2860 3370 2900 3300 3279 2768
2001 1 1 1 1 1 22 60
School 3005 1 1 1 1 1 ” 60
2001 36 21 47 43 26 734 1783
Schoolhouse 3005 36 1 47 43 26 314 2137
al 2001 10 6 8 7 10 175 460
s 2005110 |6 6 7 7 172 464
No. of teacher | 2001 14 12 17 13 27 410 906
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2005 16 12 17 14 17 381 904
No. of student 2001 500 103 220 185 180 6144 15110
' 2005 550 95 180 185 175 5901 15698
Store 2001 42 5 6 10 10 177 402
2005 42 5 8 10 12 209 532
2000 | 3 2 1 3 2 43 110
Clini
e 2005 |3 2 1 3 2 43 140
Nq. of household | 2001 200 130 140 150 180 4400 8593
having telephones
2005 520 210 330 390 310 7228 18355
Road 2001 0 0 0 0 0
rigidification 0 14860
(m)
2005 3000 | 2000 4000 4000 16000 71500 1585
Total area of | 19 13 16 350 129
acquired  land 2221 5681.3
(Mu)
Irrigated land | 19 13 16 230 128
(Mu) 1908 4653.7
Non-irrigate | 0 0 0 90 0
d land (Mu) 165 166
Orchard 0 0 0 30 0
(Mu) 126 834.8
Housing 0 0 0 0 1
foundation land 22 26.8
(Mu)
No. of | 5 20 16 400 2
households
affected by land 1437 3515
acquisition
Re-distributing No No No No No
land or not
Temporarily 15 0 0 3 0
acquired  land 172 997.5
Muw)
Total No. of | 0 0 0 0 2
household  with P 5
house
demolished
Total area of | ( 0 334 20 287
buildings 2019 6621
demolished (m*)
Area of houses | O 0 0 0 287
demolished (m*) 287 988
No. of | 0 0 0 0 0
households 2 5
removed
No. of | 0 0 0 0 0
households built 1 4
new houses
already
Area of new | 0 0 0 0
house () 160 720
Average area of | () 0 0 0 0
per household 160 180

33




Monitoring report of Resettlement
Shaanxi Kexin Consulting Ltd.

(m’)
Total amount of | 13 10 15 250 100
subsidy  to
village 1770.1 4849.3
collective
(°0000Y)
Total sum of 13 10 15 250 100
compensation got
by collectives 1770.1 4849.3
(‘0000 Yuan)
Amount to |0 0 12 230 0
villagers 951.42 2720.3
(‘0000Y)
Amount 13 10 3 20 100
collective
spent (<0000 818.68 2129.0
Y)
Purpose digging well; digging Land Road
Road well; Road | leveling rigidificatio
rigidification rigidificatio n
n
Economic Cash crop; | Cash private Land Cash crop
rehabilitation increasing crop; enterprise; reservation | Tourist
measures labor increasing | trucking R service;
labor trade; increasing increasing
increasing labor labor
labor
Expected 250000 100000 360000 200000 360000 3740000 17320400
income increase
(Y/year)
No. of migrante | 400/6000 215/700 | 350/7000 | 360/4500 | 300/7000 | 5443/600 | 18008/610
workers and their 0 0 0
annual  average
income
Man-time of | 10/6000 0 12/6000 10/6000 | 60/6000 760/6000 | 3547/5980
survice to

construction and
per capita income
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Annex II
Data of Sampled Households (2001-2005) (I)
Village Year | No. of Population You Older Illiteracy No. of | Agricul Non-
househ | Ma | Fem | Subtot | nger | Bet than | Male | Fe | Subt | labor tural | agricultur
olds le ale al than | wee 61 ma | otal Populat al
survey 16 | nl17- le ion % | populatio
ed 60 n %
1 2 3 4 5 6 7 8 9 10 |11 12 13 14 15
Quanzhang village, Gujiao | 2001 25 71 64 135 39 77 19 2 2 4 78 83.33 16.67
township  of  Xingjiang [2005 | 25 72 |67 139 41 80 18 0 0 71 86 14
county
Xiaolingzhuang village, 2001 25 66 | 66 132 34 91 7 1 3 4 74 94.6 5.4
i 2 2
Sanquan township of 005 > 68 |68 | 136 27 |95 |14 0 0o |o 79 92 8
Xingjiang county
Fuj jazhuang Vﬂ]age’ Huayu 2001 25 70 | 72 142 40 92 10 1 3 4 82 95.1 4.9
township of Jishan county  [2005 | 25 75 | 74 149 41 96 12 1 0 |1 81 100 0
Shangbai  village, 2001 25 57 54 111 31 71 0 0 0 67 92.5 7.5
Jifeng township of Jishan | 2005 25 58 |58 116 31 76 0 4 |4 69 95 5
county
Taidu Village, 2001 25 66 | 61 127 38 86 0 0 0 84 98.8 1.2
Jifeng township of Jishan | 2005 25 67 |65 132 39 84 0 0 |o 87 98 2
county
Fanjiazhuang village, 2001 25 69 | 69 138 31 87 20 0 1 1 88 88.6 11.4
Zhaojiazhuang township of
Hejin county 2005 25 71 70 141 29 90 22 0 0 0 89 94 6
Junling village, 2001 25 70 | 72 142 41 81 20 2 3 5 79 89.9 10.1
Yangcun township 2005 25 74 |75 149 41 87 21 12 13 25 81 90 10
Total 2001|175 469 | 458 | 927 254|577 |9 6 12 [18 552 91.8 8.2
2005 175 485 | 477 962 249 608 105 13 17 | 30 557 93.6 6.4

35




Monitoring report of Resettlement

Shaanxi Kexin Consulting Ltd.

Data of Sampled Households (2001-2005) (1D
Village Year | No. of | Average Planting | Aquatics | Industry Average Productio | Costof | Other
househ | total income % breeding and total n cost % living | expen
olds per % sideline | expenditure % diture
survey | household % Y) %
ed (Y)
1 2 3 4 5 6 7 8 9 10 11
Quanzhang village, Gujiao | 2001 25 9033.7 46.1 6.39 41.74 7993.5 12.9 39.7 47.4
township ~ of  Xingjiang | 2005 | 25 13450 40.6 9.2 50.2 8164 21.3 46.2 32.5
county
Xiaolingzhuang village, 2001 25 8221.4 39.6 2.7 57.5 8090.7 89 49.8 41.3
Sanquan township of | 2005 | 25 12620 24.1 278 | 481 8450 24.0 501 | 25.9
Xingjiang county
Fujiazhuang village, Huayu | 2001 25 6263.5 23.7 8.6 69.3 4028.3 31.8 26.7 41.5
township of Jishan county 150653 15997 340 | 341 | 319 6085 272 563 | 165
Shangbai  village, | 2001 25 4144 .4 41.1 2.1 55.6 3330.7 15.4 39.2 45.4
Jifeng township of Jishan | 2005 25 18670 17.5 5.1 77.4 9348 23.6 39.8 36.6
county
Taidu village, | 2001 25 6732.7 45.4 1.5 37.8 4348 37.9 19.3 42.8
Jifeng township of Jishan | 2005 25 22640 335 33.6 32.9 10652 29.9 61.7 8.4
county
Fanjiazhuang village, | 2001 25 13159 25.2 1.7 71.5 10506 17.6 38.8 43.6
Zhaojiazhuang township of | 2005 25 25680 11.4 3.8 84.8 16740 12.5 48.2 393
Hejin county '
Junling village, | 2001 25 2879.5 51.7 9.75 334 2678.3 18.5 37.4 44.1
Yangcun township 2005 | 25 9643 20.4 6.0 73.6 6078 20.2 44.7 35.1
Total 2001 | 175 7204.8 44.0 4.0 52.0 5853.6 21.1 35.9 43.0
2005 175 118700 25.9 17.1 57.0 65517 22.7 49.6 27.7

Notes:

tele-communication.

1. Cost living includes the expenditures on food, clothes, housing, electrical appliance, fuel and others;
2. Other expenditures includes the expenditures on the purchase of large equipments, culture, education, health care, entertainment, traffic and
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Annex I1I
Schedule Of Public Participation In Houma-Yumenkou Expressway
Time Site Subject Participants Conclusion or suggestion
Aug. 10 2002 Fanjiazhuang,Hej in Solicit constructive | 16 persons of county, | Masses along the route come out
county opinion on expressway | township and village leaderE in support of expressway
project and villagers i | construction
representatives
Aug. 16 2002 Quanzhang village, | Solicit constructive | 40 persons of county, | Masses along the route come out
Xingjiang county opinion on expressway | township and village leaders | in  support of expressway
project and villagers i | construction
representatives
Aug. 17 2002 Shangbai  village, Jishan | Solicit constructive | 35 persons of county, | Masses along the route come out
county opinion on expressway | township and village leaders | in  support of expressway
project and villagers i | construction
representatives
Dec. 15 2002 Fujiazhuang, Xingjiazhuang, | Solicit opinion on bridge, | 20 persons from Wuhan | Adopt reasonable suggestion
Shangbai village in Jishan | Culvert location Highway Design Institute,
county county land acquisition and
resettlement office, villagers
i representatives
May 17 2003 Junling village, Hejin county | Economy  rehabilitation | 15 persons of village cadre, | Proposing program of cash crop
program villagers | representatives, | plantation based on analysis of
consulting expert economic situation after land
acquisition and resettlement
September 29 2003 Hejin county government Land acquisition and | 100 persons of villagers ; | Deciding  assignment and
resettlement mobilization | representatives,  township | method of land acquisition and
leaders and staffs from | resettlement
county level units
September 28 2003 Jishan county government Job training of land | 150 persons of township | Deciding  assignment and
acquisition and | leaders and staffs from | method of land acquisition and
resettlement county level units resettlement
September 30 2003 Xingjiang county | Job training of land | 170 persons of township | Deciding  assignment and
government acquisition and | leaders and staffs from | method of land acquisition and
resettlement county level units resettlement
Oct. 20 2003 Hejin county government Economy  rehabilitation | 60 persons of villagers | | Proposing  suggestions  like
program representatives,  township | re-structuring industry,
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and village cadres

developing cash crop plantation,
improving water conservation
facilities and increasing income
of labors

February 18 2004 Xingjiang county | Informal discussion on the | 50 persons from county land
government work at preliminary stage | acquisition and resettlement
office and township
representatives
February 20 2004 Hejin county government Informal discussion on | 19 persons of township | Land redistribution development
land  acquisition and | leaders, consulting experts, | of cash crop
resettlement ADB officer and staffs from
county land acquisition and
resettlement  office  and
HouYu Expressway
Company Ltd.
February 20 2004 Jishan county government Informal discussion on the | 40 persons from county land
work at preliminary stage | acquisition and resettlement
office and township
representatives
February 21 2104 Xingjiang county | Informal discussion on | 11 persons of township | Formulating land exploitation
government land  acquisition  and | leaders, consulting experts, | plan, developing cash crop
resettlement ADB officer and staffs from | plantation
county land acquisition and
resettlement  office  and
HouYu Expressway
Company Ltd.
February 21 2104 Shangbai village, Jishan | The usage of land | 12 persons of village | Investment of compensation
county acquisition and | leaders, villagers i | money in: 1 public welfare
resettlement compensation | representatives  consulting | estabishments£—2 improvement
money experts and ADB officers of irrigation facilities, 3

development of cash crop
plantation and, 4 establishment
of enterprises

Mar. 15 2004

Hejin county government

Informal discussion on
commencement of
expressway construction

30 persons of villages '

representatives and from
contractors, county land
acquisition and resettlement

Enhancing
cooperation

exchange and
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office,
April 2 2004 Jishan county government Informal discussion on | 35 persons of villages ' | Enhancing exchange and
commencement of | representatives and from | cooperation
expressway construction contractors, the Employer,
county land acquisition and
resettlement office,
Jul. 12 2004 Jishan county government Coordination on power | 35 persons from county land | Determining the obligation and
supply facilities relocation | acquisition and resettlement | time period for both sides
office, Yuncheng City, the
principal of Jishan county
electric power bureau
Jul. 20 2004 Taidu village, Jishan county | Usage of land | 120 persons of village | Discussing the usage of
compensation fees leaders and villagers | | compensation money
representatives
Jul. 20 2004 Xingjiang county | Coordination on power | 16 persons from county land | Determining the obligation and
government supply facilities relocation | acquisition and resettlement | time period for both sides
office, the principal of
county  electric  power
bureau
Oct. 30 2004 Junling village, Hejin county | Construction affection on | 15 persons of villagers | | Requiring contractors to take
villager production and | representatives and principal | measures to eliminate noise and
daily life of contractors dust pollution
Nov. 52004 Fanjiazhuang village, Hejin | Usage of land | 45 persons of village leaders | Discussing the usage of
county compensation fees and villagers i | compensation money
representatives
Nov. 17 2004 Xingjiang county | Land  acquisition and | 9 persons of townships and | Suggesting the preparation by
government resettlement site visit villages ' representatives, | villages of the usage of land
national and international | compensation fees
consulting expert and from
county land acquisition and
resettlement office
Dec. 2 2004Dec. 2 2004 | Fujiazhuang village, Jishan | Economy  rehabilitation | 12 persons of village cadres, | Development of cash crop
county program national and international | plantation
consulting expert
Dec. 3 2004 Quanzhang village, | Economy  rehabilitation | 15 persons of village cadres, | Improvement  of  irrigation
Xingjiang county program villagers | representatives, | facilities development of cash
national and international | crop plantation of herb medicine
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consulting experts and staffs
of county land acquisition
and resettlement office

and development of stock

raising

Mar. 3 2005 Jishan county government Summarizing experience 50 persons of townships and | Making arrangement for land
villages ' representatives, | acquisition and resettlement
and staffs of county land | work in the days to come
acquisition and resettlement
office

Mar. 8 2005 Xingjiang county | Summarizing experience 19 persons of townships and | Making arrangement for land

government villages ' representatives, | acquisition and resettlement
and staffs of county land | work in the days to come
acquisition and resettlement
office

May 23 2005 Hejin county government Summarizing experience 15 persons of townships and | Making arrangement for land
villages ' representatives, | acquisition and resettlement
and staffs of county land | work in the days to come
acquisition and resettlement
office

Jun. 28 2005 Junling village, Hejin county | Usage of land | 9 persons of villagers | | Suggesting the increase of

compensation fees representatives and staffs of | expense on skill training
county land acquisition and
resettlement
Jul. 9, 2005 Shangbai  village, Jishan | Water conservation | 25 persons of townships and | Irrigation  canal  restoration
county facilities villages ' representatives, | financed by execution agency

and staffs of county land

acquisition and resettlement

office

July 10 H, 2005 Junling village, Hejin county | Water conservation | 25 persons of townships and | Irrigation  canal  restoration

facilities villages ' representatives, | financed by execution agency

and staffs of county land
acquisition and resettlement
office

July 13 H, 2005

Xizhuang village ,
county

Hejin

30 mu land incapable of
irrigation since affection of
construction

18 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Compensated by execution
agency as per compensation rate
for land acquisition
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July 21, 2005

Leli village, Xinjiang county

Village road interrupted
resulting from construction

12 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Irrigation  canal  restoration
financed by execution agency

August. 6, 2005

county

Xizhuang village

Fruit tree loss resulting
from construction

16 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Compensated by execution
agency as per compensation rate
for land acquisition

August. 18, 2005

Taidu village, Jishan county

Loss of vegetable green
house  resulting  from
underpass construction

25 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Compensated by  execution
agency as per compensation rate
for land acquisition

September 10, 2005

Ninzaibao village,

70 mu land incapable of
irrigation since affection of
construction

13 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Underpass and well construction
financed by execution agency

120 mu land incapable of
irrigation since affection of
construction

10 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Well construction financed by
execution agency

county
September 18, 2005 Shicun village,
county
October 13, 2005 Dongxueguo

Xinjiang county

Large area of land
incapable of irrigation
since affection of
construction

19 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Water pipe and well construction
financed by execution agency

October 21, 2005

county

Dongxinfeng village , Hejin

Village road interrupted
resulting from construction

14 persons of townships and
villages ' representatives,
and staffs of county land
acquisition and resettlement
office

Irrigation  canal  restoration
financed by execution agency
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